Do Not Pay 2012 – 2013 Roadmap

DO NOT PAY
helping prevent improper payments

June 2012
R1.2 Portal Implementation
-Batch matching / Continuous Monitoring
 enhancements
  ~Enhanced matching logic
  ~Positive & negative CCR matching
  ~Additional data sources (CCR, Debt Check)

May 2013
*R1.4 Portal Implementation
-Agency feedback / request enhancements
-Enhanced Data Source On-boarding

July 2012   October 2012   January 2013   April 2013   July 2013   October 2013

December 2012
R1.3 Portal Implementation
-Additional data sources
-Enhance Batch and Continuous
  Monitoring matching results by
  specific ALC(s)
-Downloadable reports

December 2013
*R2.0 Portal Implementation
-Agency feedback / request enhancements
-Updated agency-facing Portal

◆ Indicates release scope to include feedback from Do Not Pay Portal agencies.

10/15/12