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Good morning, Co-Chairman Scowcroft and members of the Commission.  Thank you for the 

invitation to speak.   

 

I am Don Hancock, Director of the Nuclear Waste Safety Program at Southwest Research and 

Information Center (SRIC) in Albuquerque, NM, a nonprofit organization established in 1971.  

SRIC is a multi-cultural organization working to promote the health of people and communities, 

protect natural resources, ensure citizen participation, and secure environmental and social 

justice now and for future generations.  I have been involved in public education, technical, 

legal, and regulatory aspects of WIPP for 35 years. 

 

Previously, I testified on July 7, 2010 to the Disposal Subcommittee and submitted a more 

detailed statement regarding the Waste Isolation Pilot Plant (WIPP) experience, which is 

attached.  

 

As I emphasized in my July 7 statement: WIPP is a continuing experience.  What happens with 

WIPP over the next two decades is likely more important to having a technically, politically, and 

socially acceptable waste program than what has happened over the almost 40 years of WIPP’s 

history.  That conclusion is because the success of WIPP’s mission can demonstrate whether the 

federal government and its contractors, at the cost of billions of dollars: (1) can safely operate 

WIPP to meet the “start clean, stay clean” standard for up to 175,564 cubic meters (m
3
) of 

transuranic (TRU) waste; (2) can safely transport TRU waste through more than 20 states 

without serious accidents or release of radioactive or hazardous contaminants; (3) can meet 

commitments to clean up TRU waste at about 20 Department of Energy (DOE) nuclear weapons 

sites; and (4) can safely close, decontaminate, and decommission the WIPP site, beginning in 

about 2030 or earlier.   

 

What happens with WIPP also will demonstrate whether legal prohibitions on high-level waste 

and spent nuclear fuel,
1
 and promises that such waste will never come to WIPP are reliable.  If 

such guarantees are not enduring, any other state or tribe has no reason to believe in binding 

commitments related to any other nuclear waste facilities.  Thus, I urge that the Commission’s 

recommendations include that the prohibition on high-level waste and spent nuclear fuel at WIPP 

and in New Mexico should continue to be the federal government’s policy. 

 

This morning, I will focus primarily on some aspects of how DOE and its contractors are 

implementing WIPP’s mission.  Although the WIPP experience began almost 40 years ago, there 

                                                           
1
 WIPP Land Withdrawal Act §12. Public Law 102-579.  Signed into law on October 30, 1992. 
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mailto:sricdon@earthlink.net


 2 

are significant unanswered questions about whether this well-studied, well-funded geologic 

disposal site will succeed in its mission.  Such success involves, among other things, the 

repository design and use, the continuing uncertainties about the TRU waste inventory, and DOE 

and contractor performance.  I urge the Commission to recommend that the operational and 

decommissioning phases are completed at WIPP before additional geologic disposal sites are 

chosen.  If the WIPP mission is accomplished, it would demonstrate the capability of the federal 

government and its contractors and provide a basis for public confidence for other disposal sites.  

Without success of the first-of-its-kind facility, the prospects for public support for other sites are 

not promising.   

 

Operational Performance – Repository design and use 

There have been operational issues since before WIPP opened.  The fact that salt creeps (and 

sometimes collapses) can help keep nuclear waste from migrating.  But a salt mine, like other 

mines, can have stability problems in rooms and tunnels that pose risks to workers and the 

potential for releases.  In the 1990s, SRIC, along with various scientists, questioned the stability 

of Panel 1, because it had been mined more than 10 years before waste was to be emplaced and 

some rooms were showing signs of significant deterioration.  While DOE claimed that there 

were no stability issues, ultimately less than 59 percent of the panel’s capacity was used.   

 

DOE has mined subsequent panels closer to the time that waste emplacement is to begin.  

Nonetheless, except for Panel 2, other panels have not been filled to the permitted capacity (see 

table 1).  In the first four panels, almost 14,000 m
3
 of contact-handled (CH) waste capacity was 

not used.  DOE and its contractors have not yet demonstrated that there will be capacity in the 

planned ten panels to dispose of 168,485 m
3
 of CH waste.  Forthcoming discussions with DOE 

and subsequent proposed modification requests to the WIPP Hazardous Waste Permit and 

changes to the Environmental Protection Agency (EPA) certification will consider that matter.    

 

An even bigger discrepancy as a percentage of design capacity is the fact that DOE and its 

contractors have not publicly demonstrated that there is capacity for 7,079 m
3
 of remote-handled 

(RH) waste.  No RH waste is in Panels 1, 2, and 3.  Even though regulatory approval for RH 

waste disposal was given before Panel 4 waste emplacement began, less than 50 percent of that 

panel’s RH capacity was used.  Not all of the RH capacity of Panel 5 is being used.  But even if 

all the RH capacity of panels 5-8 were used, the total amount then disposed would be 2,455 m
3
 

of RH waste, or about 35 percent of the legal limit.  Forthcoming discussions with DOE and 

subsequent proposed modifications regarding lead-shielded RH waste containers and panels 9 

and 10 to the WIPP Hazardous Waste Permit and changes to the EPA certification will be public 

forums to discuss those and other issues.   

 

The loss of capacity is primarily the result of DOE and contractor decisions.  The policy on 

putting CH waste into the repository as quickly as possible meant that some capacity was lost 

because more than 6,000 dunnage 55-gallon drums with no waste have been emplaced, taking up 

more than 1,260 m
3 

of space.  Capacity is lost because containers are shipped randomly, not so 

that they can be most efficiently emplaced in panels.  RH capacity continues to be lost because of 

the higher priority given to CH waste so that rooms are filled with CH waste before all the RH 

spaces are filled. 
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Regarding panels 9 and 10, at the WIPP Quarterly Meeting on January 20, 2011, DOE officials 

stated that the long-time design of panels 9 and 10 may be abandoned in favor of a new design of 

those panels.  My organization and others are certainly willing to discuss such a re-design, but it 

does show that a significant aspect of a repository design that has been in place for decades may 

not be workable to fulfill the WIPP mission.      

 

Operational Performance – TRU Waste Inventory 

Perhaps the capacity limits will not provide a serious problem if those amounts of CH and RH 

TRU waste do not exist or need not come to WIPP.  Despite the fact that WIPP’s mission is 

primarily to dispose of TRU waste generated more than 30 years ago from nuclear weapons 

production, DOE and its contractors at the shipping sites still do not accurately know the amount 

of TRU waste that exists and its essential characteristics.  Accurate records of what was in waste 

containers were not kept as the “trash cans” were filled decades ago.  Thousands of containers 

were dumped into shallow pits and trenches, which resulted in damaged drums and soil being 

contaminated.  The estimates of the amounts and components of waste streams continually 

change since much of the waste has yet to be characterized to see if it meets the WIPP Waste 

Acceptance Criteria (WAC).  The current WIPP Inventory shows that amount of CH waste 

projected for WIPP is 140,800 m
3
 of CH waste and 5,420 m

3
 of RH waste.

2
 

 

Those volumes are suspect, given that in recent years thousands of cubic meters of waste that 

have been managed as TRU waste for decades are being assayed and found to be low-level waste 

(LLW) that is not disposed at WIPP.  There has been little or no public discussion about this 

matter, and, to my knowledge, DOE has still not publicly released specific information on the 

amounts of such LLW at each site.  Table 2 shows my current estimates, based on information 

that DOE has released to me over the past few months.  That table shows that in the two most 

recent fiscal years (2009 and 2010), almost 27 percent all of TRU waste dispositioned was not 

disposed at WIPP. 

 

Operational Performance – Volatile Organic Compound Emissions 

A surprising recent problem was the much higher levels of carbon tetrachloride than expected in 

underground air.  That situation first became publicly known on July 24, 2009, when, pursuant to 

the Hazardous Waste Permit, DOE informed the New Mexico Environment Department 

(NMED) that carbon tetrachloride of 281 parts per billion volume (ppbv) was detected in July 1, 

2009 sampling.  Since it was issued in 1999, the Permit required notification if levels exceed 165 

ppbv.  Sampling errors were discovered on October 23, 2009 that resulted in recalculation of the 

levels so that the July 1 sample was changed to 393.65 ppbv.  The recalculation also disclosed 

that there were “21 additional exceedances for carbon tetrachloride between December 22, 2008 

and September 30, 2009.”
3
  Thus, there were exceedances of carbon tetrachloride for more than 

six months before DOE and its contractors were even aware that they had occurred. 

 

DOE and its contractors also originally mis-identified the specific wastes that were causing the 

rising levels.  On November 17, 2009, they informed NMED that “[t]he main contribution of 

                                                           
2
 Annual Transuranic Waste Inventory Report – 2010 (Data Cutoff Date 12/31/2009).  DOE/TRU-10-3425, p. 33 of 

671. http://www.wipp.energy.gov/library/TRUwaste/ATWIR_2010_DOE_TRU_10_3425_R0.pdf 
3
 December 4, 2009 Letter from James P. Bearzi (NMED) to David Moody and Farok Sharif, p. 1. 

http://sric.org/nuclear/docs/NMED12042009.pdf 
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carbon tetrachloride appears to be from waste in filled panels (Panels 3 and 4).”
4
  By January 14, 

2010, DOE had decided that the primary cause of the emissions was waste in Panel 4 and 

continuing emplacement of some waste streams in Panel 5.
5
  Yet, despite repeated requests from 

SRIC that shipments of such high carbon tetrachloride waste streams be suspended, DOE 

continued shipments of such wastes.  Consequently, the running annual average (RAA) of 

carbon tetrachloride continued to rise.  By late March 2010, DOE and its contractors expressed 

great concern about the problem because if the RAA exceeded 165 ppbv, the permit required that 

the then open room be closed, even if it were not filled.  On March 29, 2010, they asked NMED 

to immediately grant a temporary authorization to raise the RAA limit by almost four times to 

630 ppbv, which NMED granted on April 1.  With the issuance of a renewed Hazardous Waste 

Permit, the allowed RRA for carbon tetrachloride is now 960 ppbv.  Thousands of drums with 

significant amounts of carbon tetrachloride are still to be shipped to WIPP. 

 

But there are at least three important lessons from the carbon tetrachloride situation.  First, the 

fact that volatile organic compound monitoring in the underground mine that had been in place 

for a decade provided erroneous results for months demonstrates a significant operational 

problem.  Second, the fact that a known contaminant (carbon tetrachloride) in a significant 

amount of waste was not addressed before it became an issue that altered WIPP’s operations 

shows management and operational failures.  Third, the necessity of independent regulation was 

demonstrated, since without the requirements of the Hazardous Waste Permit the problem would 

not have been detected and without state and public involvement the remedial measures might 

not have been implemented. 

 

Cost and Schedule 

My organization has long been interested in the reliability of cost estimates for WIPP.  Nuclear 

facilities have a long history of being behind schedule and over budget.  WIPP is no exception. 

 

In its third WIPP environmental impact statement (EIS) in 1997, DOE calculated the lifecycle 

costs for 35 years of WIPP transportation and operations and a 10-year decommissioning period 

at $6.89 billion in 1994 dollars.
6
  The approximately $2.5 billion spent before disposal operations 

started are excluded from the EIS cost estimate.  

 

In 2002, DOE began its “Accelerated Cleanup” program with the goal of cleaning up sites 30 

years sooner and saving about $37 billion.  As part of that program, the WIPP Performance 

Management Plan (PMP)
7
 provided that most CH waste would be disposed at WIPP by the end 

of FY 2012 and all CH waste would disposed by the end of FY 2015.  Such acceleration was to 

save about $3.6 billion ($180 million per year for 20 years) plus other savings from using the 

TRUPACT-III shipping container and reducing regulatory requirements.  From FY 2003-2010, 

WIPP received almost 106 percent of its budget requests, but nonetheless disposed of only 

                                                           
4
 November 17, 2009 Letter from David Moody and M.F. Sharif to James Bearzi, p. 2. 

http://sric.org/nuclear/docs/DOE11172009.pdf 
5
 January 14, 2010 Letter from David Moody to Don Hancock (SRIC). 

http://www.sric.org/nuclear/docs/VOC%20CBFO%20response10-0903-1.pdf 
6
 Waste Isolation Pilot Plant Disposal Phase: Final Supplemental Environmental Impact Statement. DOE/EIS-0026-

S-2, p. 5-10. http://nepa.energy.gov/finalEIS-0026S2.htm 
7
 http://sric.org/nuclear/docs/WIPPPMP-Aug2002.pdf.  SRIC and other groups analyzed the PMP in 2005. 

http://sric.org/nuclear/docs/wipp_cleanup.pdf 
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71.3% of the amount of waste included in the PMP for that period (see table 3).   The PMP goal 

of having all 10,034 m
3
 of legacy LANL CH waste disposed by September 30, 2010 was not 

met; less than 4,700 m
3 
was disposed, and LANL is about four years behind the PMP schedule.  

The PMP goal of having most CH waste disposed by September 30, 2012 will not be met.  

Nonetheless, some millions of dollars of the acceleration funds have been provided to the City of 

Carlsbad to prepare for the earlier closing of the site. 

 

In 2009, with the American Recovery and Reinvestment Act (ARRA), WIPP received $172.375 

million as part of $6 billion provided to the DOE Environmental Management Program.   That 

amount was in addition to the annual “base” program funding.  The ARRA funds, like the 

“Accelerated Cleanup” funds, were to increase the number of waste shipments and amount of 

waste disposed between 2009 and September 30, 2011.  The amount of CH waste to be 

dispositioned with ARRA funds is 6,476 m
3
 according to WIPP officials or 8,031 m

3
 according 

to the Fiscal Year 2011 Budget Request to Congress, along with 431 m
3
 of RH waste according 

to WIPP officials or 487 m
3
 according to the Budget Request to Congress.

8
  For FY 2009 and 

2010, DOE reports that 1,652 m
3
 of CH waste and 55 m

3
 of RH waste were dispositioned.  The 

targets during those years were 1,592 m
3
 of CH waste (3,147 m

3
 according to the Budget 

Request) and 57 m
3
 of RH waste (113 m

3
 according to the Budget Request).   

 

Among the lessons from this brief summary of the costs: 

 Waste disposal costs more than the estimates of DOE and its contractors; 

 Waste disposal takes longer than planned, even with extra funds for “acceleration” and 

“recovery;”  

 Capacity space can be lost by trying to meet schedules rather than optimizing shipments for 

the most efficient waste emplacement. 

 

Expansion of WIPP’s mission for longer periods of time 

While exactly how much legacy TRU waste meets the WIPP WAC requirements for disposal is 

unknowable at this time, WIPP was created to handle that waste.  The facility was not created to 

be a perpetual repository.  There are many reasons that such an expansion should not occur.  The 

WIPP Land Withdrawal Act and agreements with the state limit the amount of waste disposed at 

WIPP and the time period that it operates; thus such an expansion would break the guarantees 

provided to the state and public.  Expanding the repository footprint brings waste closer to oil 

and gas production wells that surround the 16-square-mile Land Withdrawal Area.  The salt 

creep and collapse would require even more difficult and expensive measures to address than 

those that necessitate the current annual two-month-long maintenance outage.  Such an 

expansion of WIPP’s lifetime would be opposed by many New Mexicans, likely involving 

political and legal actions. 

 

The limits on WIPP’s mission have always been predicated on either a termination of activities 

that create new TRU waste from nuclear weapons production or alternative storage and disposal 

sites.  SRIC does not believe that additional nuclear weapons that generate more TRU waste are 

needed.  But there are plans to create new facilities, including the Chemistry and Metallurgy 

                                                           
8
 DOE numbers continue to vary between what Casey Gadbury of the Carlsbad Field office provides (used here) and 

the amounts on the DOE website http://www.em.doe.gov/emrecovery/.  Budget Request is 

http://www.cfo.doe.gov/budget/11budget/Content/Volume%205.pdf, p. 17. 

http://www.em.doe.gov/emrecovery/
http://www.cfo.doe.gov/budget/11budget/Content/Volume%205.pdf
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Research Replacement-Nuclear Facility (CMRR-NF) at Los Alamos, which could create TRU 

waste for decades after WIPP is scheduled to close.  Government policymakers should include in 

any plans for the CMRR-NF or other waste generating facilities that long-term waste storage and 

disposal must be provided at locations other than WIPP.     

 

Secrecy/Lack of information access 

Although all of the TRU waste coming to WIPP is from nuclear weapons activities, there was 

not to be any classified information.  DOE, along with EPA, NMED, and citizen groups have 

implemented programs that enhance public access to information and participation in regulatory 

decisionmaking.  Such methods include a first-of-its-kind e-mail notification of specified WIPP 

actions and public meetings on draft Hazardous Waste permit modifications before they are 

submitted to NMED. 

 

The first change to that open access to information was when DOE decided to bring to WIPP 

some of the in tact classified shapes from manufacturing plutonium pits at the Rocky Flats Plant 

in Colorado, rather than deforming them.  More recently, however, SRIC has had concerns about 

information being withheld under “official use only” and similar designations.  For example, the 

Comprehensive Inventory Database, which includes information on waste volumes, 

radionuclides, and waste materials, which is used for operational information and regulatory 

matters including EPA recertification, is not publicly available, even with password protection 

and read-only access.  Some information regarding the new TRUPACT-III shipping container 

also is not being made publicly available.  Lack of access to important information undermines 

the ability of the public to participate and their confidence in DOE and contractor actions and 

proposals.   

 

Recommendations to the Commission 

1. The prohibition on high-level waste and spent nuclear fuel at WIPP and in New Mexico 

should continue to be the federal government’s policy. 

2. The WIPP operational and decommissioning phases should be completed before additional 

geologic disposal sites are chosen.  Successful performance would demonstrate the capability 

of the federal government and its contractors and provide a basis for public confidence.    

Without success of the first-of-its-kind facility, the prospects for public support for other 

disposal sites are not promising.  

3. If the federal government builds more nuclear weapons for decades into the future, the new 

TRU waste created should be handled in another facility.  Expanding WIPP’s lifetime for 

such new wastes is not consistent with the law, promises to the state, and technical 

limitations of the site. 

 

I would be glad to respond to your questions. 

 



WIPP PERMITTED VS. ACTUAL CAPACITY Table 1

(in cubic meters)

CH-Permitted Actual % Used RH-Permitted Actual % Used

Panel 1 18,000 10,497 58.32% 0

Panel 2 18,000 17,998 99.99% 0

Panel 3 18,750 17,092 91.16% 0

Panel 4 18,750 14,258 76.04% 356 176 49.44%

Panel 5 18,750 12,354 65.89% 445 221 49.66%

Panel 6 18,750 534

Panel 7 18,750 650

Panel 8 18,750 650

Panel 9

Panel 10

    Totals 148,500 72,199 48.62% 2,635 397 15.07%

Panels 1-4 73,500 59,845 81.42% 356 176 49.44%

Capacity 168,485 72,199 42.85% 7,079 397 5.61%

Note: Italics indicates open panel, still being filled

Low-Level waste (LLW) in TRU-managed waste Table 2

(in cubic meters)

Dispositioned WIPP-CH LLW % LLW

FY 2009 10,096 6,117 3,979 39.41%

FY 2010 8,924 7,780 1,144 12.82%

FY 2011 1,563

FY09-10 19,020 13,897 5,123 26.93%

"Dispositioned" is waste managed as TRU.  If assayed as low-level waste, it is not shipped to 

WIPP, but is counted as waste removed from the storage site.

"WIPP-CH" is contact-handled (CH) waste disposed at WIPP.
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WIPP BUDGET REQUESTS, APPROPRIATIONS, PERFORMANCE MEASURES Table 3

FY2003 FY2004 FY2005 FY2006 FY2007 FY2008 FY2009 FY2010 FY2011 Totals 2003-2010

DOE REQUEST $193,228 $214,207 $231,612 $212,629 $213,278 $219,739 $211,524 $220,340 $220,245 $1,936,802 $1,716,557

(in $000)

APPROPRIATION $209,734 $223,056 $229,444 $228,331 $228,818 $234,585 $231,661 $230,340   $1,815,969

(in $000)

% of Request 108.5% 104.1% 99.1% 107.4% 107.3% 106.8% 109.5% 104.5%  105.8%

PERF. MEASURE* 4,605 12,170 13,318 10,185 11,710 10,765 10,034 6,591 9,444 88,822 79,378

(cubic meters) RH-96 RH-277

ACTUAL DISPOSAL** 7,542 8,810 7,657 10,556 8,549 5,944 6,175 7,822  63,055

(cubic meters)

% of Perf. Measure 163.8% 72.4% 57.5% 103.6% 73.0% 55.2% 61.5% 118.7%  79.4%

WIPP PMP*** 8,969 12,366 12,247 11,892 11,441 11,647 11,855 8,052 3,825 92,294 88,469

% of PMP 84.1% 71.2% 62.5% 88.8% 74.7% 51.0% 52.1% 97.1%  71.3%

Sources:  *Presidential Requests to Congress, **WIPP WASTE INFORMATION SYSTEM

*** WIPP Performance Management Plan, August 2002

Compiled by:  Don Hancock, Southwest Research and Information Center, sricdon@earthlink.net




