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Chairman Shays, Chairman Thibault, and distinguished members of the Commission, I
am Major General Jeffrey Dorko, Deputy Commanding General for Military and
International Operations, U.S. Army Corps of Engineers (Corps). I appreciate the
opportunity to come before you to discuss the construction program of the Corps of
Engineers in Afghanistan and associated challenges.
Support to the Nation’s mission in Afghanistan continues to be one of the highest
priorities of the Corps. Our primary mission in Afghanistan is the design, award, and
execution of construction projects in accordance with our construction agent
responsibilities. The mission requires the dedicated service of many military personnel
and civilian volunteers. The Corps executes projects based on requirements developed
by our customers, such as U.S Forces Afghanistan (USFOR-A) and the Combined
Security Transition Command—Afghanistan. The majority of our construction activities
focus on providing facilities for the Afghan National Security Forces (ANSF) and U.S.
Forces. The Corps also supports the Counterinsurgency (COIN) strategy through
projects in the Commander’s Emergency Response Fund (CERP). Since 2001, the
Corps has managed over 850 major construction projects with a cost of over $5 Billion
in Afghanistan.
With the surge in U.S forces and increased efforts to build the ANSF, the construction
workload in Afghanistan has ramped up substantially in the last few years. The Corps
has increased its total staff in Afghanistan from around 250 military and civilian
personnel in early 2008 to approximately 800 today. In addition, the Corps activated a
second district in Afghanistan in August 2009. To provide focused command and
control and unity of effort for all of the CENTCOM Area of Operations, we established
the Transatlantic Division (TAD) in October 2009. The Division Headquarters is located
in Winchester, Virginia. The establishment of TAD positions the Corps to better
support our efforts in Afghanistan.
While there have been many successes in Afghanistan, there have also been numerous
challenges. To a large extent, many of the challenges are inherent to the mission of
undertaking a large program of construction activities in a dangerous and dynamic
environment. I will discuss actions and measures that we are taking to mitigate those
challenges and improve our performance.
The challenges for the construction effort in Afghanistan include the following: security,
corruption; providing adequate contractor oversight in a difficult environment; managing
the expanding workload; ensuring contractor performance; suitability and sustainability
of facilities; and site selection and preparation. As discussed in more detail later,
strategies to address or mitigate these challenges have or are being implemented.
The implementation of USFOR-A’s COIN Construction Contracting Guidelines,
published on October 9, 2010, addresses many of the challenges outlined above.
USFOR-A developed the guidelines based on lessons learned from Military
Construction, ANSF, USAID, and CERP projects. The guidelines include specific go/no
go criteria that need to be factored into a risk assessment for all proposed construction
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projects. The go/no go imperatives include factors such as safe access, appropriate
site location, and project sustainability.
Security is the number one challenge and is the root cause of other factors that impact
our ability to execute the mission. Lack of security can prevent contractor personnel
from accessing the work site and can disrupt the delivery of materials and equipment.
Lack of security leads to delays in schedules and increased costs. Lack of security
limits our ability to travel to construction sites and provide quality assurance by Corps
personnel. The hostile environment in Afghanistan can make it difficult to provide
quality assurance and project oversight on all projects at all times and certainly not at
the same level as we could in a secure environment.
The Corps has developed processes and methods to help mitigate security risks and
their impact. One method is hiring and training local nationals under contract to visit the
construction sites and report back with their observations. This approach reduces costs
and our security footprint while training locals and building capacity within the country
that will serve them into the future. We have also had success in integrating remote
sensing methods to inspect construction sites for activity, reducing the frequency of
inspections by U.S. Government representatives.
In accordance with the USFOR-A Guidelines, an assessment must be made to assure
that projected construction is in an area that is clear of insurgents and that contractor
access to the project location is safe for movement of workers and materials. Work will
not be awarded for construction in areas that are determined to be non-permissive
unless authorized by the executing organization’s Commander. It is intended that
execution of projects in contested areas will only be performed by combat engineers
and coordinated with maneuver units so as to maximize their effectiveness with respect
to ongoing or planned counterinsurgency operations.
With the breadth of construction activity underway throughout Afghanistan, the Corps
has encountered a range of practices that do not meet our usual ethical standards. In
coordination with our coalition partners and the Government of the Islamic Republic of
Afghanistan, the Corps is working to develop practical solutions to rectify this, from the
government level down to the subcontractor level. The Corps believes that rigorous
contract administration is the best means of identifying and eliminating corrupt and
fraudulent activities. Some specific measures we are taking or have taken include
minimizing brokering of contracts by requiring prime contractors to perform at least 20
percent of all new contracts, close and constant coordination with Task Force 2010,
which is a joint military-civilian team of auditors and investigators dedicated to following
the flow of money from contracting agencies through contractors and subcontractors to
suppliers and other third parties, participating in the CENTCOM process for vetting
contractors, educating contractors to adopt best practices, and implementation of a
tracking system that conditions the issuance of progress payments to prime contractors
on written verifications that payments to subcontractors are current.
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The challenge of providing adequate oversight is closely linked to security and having
the necessary personnel to manage that workload. Given the Corps workforce in the
United States and in other locations, we have a large pool of expertise to draw on when
filling positions in our deployed organizations. However, providing a continuous flow of
volunteers to fill these positions is a challenge. Particularly given the length of time we
have been operating in Iraq and Afghanistan and considering that in the last three or
four years we have executed one of the largest construction efforts in the Corps’
history, including the American Recovery and Reinvestment Act and the Base
Realignment and Closure (BRAC) program. The Corps has implemented a number of
initiatives to address our staffing needs for contingency missions, including assigning
responsibility to Corps Divisions to support the staffing of our deployed Districts,
maximizing use of reachback expertise, use of rehired annuitants, hiring experienced
professionals from outside the government using the Schedule A authority, and offering
incentives and benefits. All of these initiatives have helped us to staff for the workload,
but we still face challenges in filling critical positions.
The Corps’ approach to contractor performance oversight is to have all Contracting
Officer Representatives, Area and Resident Engineers, and Quality Assurance
personnel located in country. Contracting Officers are located both in the U.S. and our
deployed locations. Currently in Afghanistan, we have 18 Contracting Officers, 8
Administrative Contracting Officers, 81 Contracting Officer Representatives, and 341
Quality Assurance Representatives, of which 245 are local nationals.
Earlier in the mission, the designs of facilities for Afghan National Security Forces were
not always suitable or compatible with the local customs and capacity. For example,
some facilities included bathrooms and kitchens that were not designed for local
customs. With that in mind, the Corps is now using designs that are also more suited to
the preferences of Afghan Security Forces. These designs are austere and include
appropriate features such as wood or propane burning stoves. We define austere
design as uniform, easily constructed and maintained facilities that meet the local
Afghan living standards while ensuring the operation of those facilities remains
simplified and cost efficient.
Sustainability is also a challenge and we need to ensure that facilities can be
maintained by Afghan Security Forces. USFOR-A has provided specific guidance that
the planned facilities must be sustainable in accordance with Afghan construction and
maintenance capabilities. The use of austere designs takes into account the technical
capacity of the Afghan Security Forces to maintain those facilities. In the interim,
contracts are in place to provide Operation and Maintenance (O&M) for completed
facilities until 2014. These contracts also include a training component to build the
capacity of Afghan personnel to be able to undertake their own O&M of the facilities in
the future. Additionally, 80 percent of personnel employed under the contract must be
Afghan. The objective is for the O&M to be fully transitioned to the ANSF by 2014.
Site selection has at times been an issue impeding projects. Primarily, the selection of
the project site is the responsibility of the customer agency. USFOR-A best practice
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guidelines require that the site must be confirmed as suitable for the work to be
performed. That representative must determine that the site will support the planned
purpose. Key selection factors include road accessibility, Anti-Terrorist Force Protection
(ATFP) considerations, presence of mines, status of the real estate, and unique
conditions that would impact the work; such as being sited in a flood plain or
archeological considerations.
To further enhance the site selection process, we leverage the intelligence community
through the TAD G2 Intelligence Fusion Center (IFC). The IFC employs tools, sensors
and other technologies that can assist with site selection and de-selection and identify
site atmospherics to include terrain, soil condition, local populace and other conditions
as well. This ability has become instrumental in the way we do austere road designs
and project planning in general.
Site preparation has been an issue at some sites where there has been inadequate site
grading and drainage planning. In most cases, the contractor has a responsibility to
perform a geotechnical investigation for the building foundations. Site specific
geotechnical information necessary to design and construct the foundations,
pavements, and other geotechnical related items is the Contractor’s responsibility.
Nevertheless, experience has taught us to evaluate these factors in more detail and to
verify the assumed conditions during the pre-award stage. We are also seeking to bring
more geo-technical and hydrology talent by assuming more of the site engineering role.
While there are still challenges in Afghanistan construction, the Corps and its partners
have developed and implemented a number of strategies and initiatives to mitigate the
impact and meet the requirements of our customers, including the people of
Afghanistan. We also welcome the recommendations of the Commission and oversight
agencies to help us in that effort. The U.S. Army Corps of Engineers stands ready to
continue supporting the mission in Afghanistan and I would be happy to answer any
questions you may have.
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