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Chairman Towns and Ranking Member Issa, thank you for inviting me to address the ongoing 
transition in Iraq from one where a predominant role has been played by the Department of 
Defense to one where that role will be played by the Department of State. 
 
At the outset, I should say that, as our lessons learned work has shown, previous organizational 
transitions in Iraq have been the occasions of significant waste; so it is appropriate you are giving 
attention to the question of how this transition is being handled.  I also applaud the valuable work 
of the Commission on Wartime Contracting. I agree with its analysis on this issue and concur 
with its recommendations. 
 
The leading transition issues that we at SIGIR are concerned about are shaped by the fact that the 
major reconstruction program, as we have known it, is ending, and the United States is now 
embarking on a more traditional foreign aid program to provide assistance to Iraq and to promote 
its democratic and economic development. The civilian agencies, led by the Department of State 
(State), will have the lead on these programs.   
 
The leading challenge is the hard reality that our program will continue to be conducted in a 
dangerous environment. The U.S. military’s role as a provider of significant support for civilian 
agencies has been reduced; and the military’s remaining force-presence will gradually   
disappear as our troops execute their scheduled withdrawals from Iraqi territory over the next 
year.  These challenges are set out starkly in the Commission’s July 2010 report. 
 
The United States’ continuing assistance program, which could cost around $1.5 billion annually 
for the foreseeable future, will be among the largest aid efforts the United States is now or has 
ever been engaged in – even though it is significantly smaller than the funding numbers we have 
seen for seven years in Iraq.  The Department of State has responsibility for all continuing 
foreign assistance to Iraq, as well as for ensuring that previous reconstruction projects, and those  
ongoing, are properly transferred to Iraqi control and are sustained (so that past U.S. investment 
is not wasted).  This is a large task, one that will require serious assessments and applications of 
the past lessons learned. 
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My office’s previous reporting on State’s management practices in large Iraq programs raises 
concerns about whether State will be able to effectively manage both the very significant life 
support and security tasks (many of which have been provided by the Department of Defense 
(Defense)) and the diverse ongoing assistance programs, without risking the loss of taxpayer 
dollars to waste. 
   
I do not have in mind simply the potential losses that could arise from weak program, contract, 
or grant management, which SIGIR audits previously uncovered.  It may prove wasteful to keep 
civilian employees in Iraq and fund assistance programs simply because, if security conditions 
prevent civilian travel, then oversight of assistance programs could become impossible.   
  
We recognize that State is relatively new to large-scale program, contract, and grant 
management.  The projects it has undertaken in Iraq – and the projects it will inherit from other 
agencies, as they leave – are many times greater than those it has traditionally managed.  It takes 
time to nurture an organizational culture that respects the need for planning and to develop a 
workforce with appropriate skills.  State needs to promptly address this issue.  It does seem clear 
that a relatively modest adjustment of State’s budget priorities could make an enormous 
difference in the quality of State’s project, contract, and grant administration.  That is, spend 
more on oversight. 
    
 
State Needs to More Effectively Manage Programs, Contracts and Grants 
 
SIGIR has looked at a variety of State’s management of programs, contracts, and grants in Iraq 
and found weaknesses in several areas.   
 
Program Management.  It is important to recognize that State historically was a relatively limited 
player in the direct management of U.S. civilian foreign assistance programs. The U.S. Agency 
for International Development – structurally part of State, of course – has been the principal 
conduit for most forms of development assistance, while Defense has administered military 
assistance programs under the aegis of State. 
 
In recent years, State’s direct management role increased, particularly regarding democracy 
development issues such as anticorruption, development of political parties, police training, and 
counternarcotics matters.  State’s responsibilities in these areas became significant in Iraq.   
 
Unfortunately, the support made available to manage these programs effectively did not increase 
correspondingly.  As a result, some programs lacked sufficient oversight, were poorly 
coordinated with other agencies, and failed to receive the management attention necessary to best 
ensure that goals were met in the most efficient and effective manner.  SIGIR reporting revealed 
instances wherein contracts and grants did not receive the required oversight necessary to ensure 
that funds were not vulnerable to waste or abuse or that costs were appropriately charged.   
 
These problems could become more pronounced as State assumes the key management 
responsibility for all foreign assistance efforts in Iraq.  
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One such example of problems in managing large development programs was the State-led 
democracy-building program in Iraq.  In 2008, SIGIR reported on problems in implementing the 
effort.1  We found that the strategy did not clearly assign accountability for implementing the 
program’s key components and failed to address how U.S. goals and objectives would be 
integrated with the Government of Iraq (GOI) and international organizations.  We also 
concluded that there were insufficient means to measure progress on projects managed by a 
number of non-governmental organizations.   
 
SIGIR found that State was not providing the level of oversight needed to ensure that its grantees 
meet set goals.  An insufficient number of trained personnel coupled with insufficient travel 
budgets to enable more frequent oversight were major contributors to this problem.  SIGIR’s 
reviews raise questions about whether State will be in a position to efficiently prioritize, assess, 
and develop its future democracy-building efforts. 
 
Another area of concern raised by SIGIR reporting has been State’s anticorruption programs.  
SIGIR issued four reports on these between 2007 and 2008, finding that State had difficulty in 
effectively supporting and leading U.S. efforts in this area.2  To illustrate, State was running its 
own programs but could not develop a listing of all anticorruption efforts the U.S. government 
was engaged in, and it was not effectively coordinating all activities. While we noted 
improvements over time and a positive shift toward supporting the larger U.N. anticorruption 
effort, the recognition and response to these problems was too long in coming, which raises 
questions about the capacity of the Department to quickly and effectively respond to identified 
management problems.   
 
Contract Management.  Difficulties in managing contracts have been most clearly demonstrated 
in the Department’s deficiencies in managing its police training contracts.  In January of this 
year, we reported that State’s Bureau of International Narcotics and Law Enforcement Affairs 
(INL) continues to exhibit weak oversight of the DynCorp task orders in support of the Iraqi 
police training program.3 
 
Because INL lacked sufficient resources and controls to adequately manage the task orders with 
DynCorp, SIGIR concluded that over $2.5 billion in U.S. funds had been vulnerable to waste and 
fraud.  Specifically, we found that the In-country Contracting Officer Representatives, who are 
critical to overseeing DynCorp’s performance and expenditures under the current task order, did 
not perform adequate reviews and tests to ensure that:  (1) the costs submitted by DynCorp on 
invoices were allowable under the contract/task order, supported by appropriate documentation, 
and correct; (2) U.S. government property managed by DynCorp was adequately controlled; (3) 
lease agreements negotiated on behalf of the U.S. government protected the U.S. government’s 

                                                       
1 Opportunities to Enhance U.S. Democracy Building Strategy for Iraq, SIGIR-09-001, October 22, 2008. 
2 Status of U.S. Anticorruption Efforts in Iraq, SIGIR-07-007, July 24, 2007; U.S. Anticorruption Efforts in Iraq: 
Sustained Management Commitment is Key to Success, SIGIR-08-008, January 24, 2008: U.S. Anticorruption 
Efforts in Iraq; Progress Made In implementing Revised Management Plan, SIGIR-08-016, May 24, 2008: 
Anticorruption Efforts in Iraq; U.S. and Iraq Take Actions but Much Remains to be Done, SIGIR-08-023, July 30, 
2008. 
3 Long-Standing Weaknesses in Department of State’s Oversight of DynCorp Contract for Support of the Iraqi 
Police Training Program, SIGIR-10-008, January 25, 2010. 
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interests; and (4) the government received the services at the performance standards specified in 
the task order.  These were not new problems.   
 
In 2005, the Department of State Inspector General told INL that its staffing had not increased 
commensurate with its workload and that it needed to strengthen its oversight of the contracts for 
Iraq.  In 2007, SIGIR, jointly with the State OIG, told INL told that its poor oversight of the 
contract for Iraq had put millions of dollars at risk.  In a hearing and in responses to audit reports, 
INL officials have repeatedly stated they recognized the problems and had begun initiatives to 
increase staff and improve management and oversight of the contract for Iraq.   
 
But this year’s review revealed that INL had not sufficiently followed through on those 
initiatives.  As State begins to take full responsibility for the police training program from 
Defense in 2011 and continues to oversee contracts costing the American taxpayers hundreds of 
millions of dollars, it will be critical for it to have in place effective management and controls to 
ensure that U.S. funds are effectively and efficiently spent. 
  
Grant Management.  State’s management of grants has not been immune to the problems 
confronting its management of programs and contracts.  Here again, the lack of sufficient 
numbers of skilled personnel hurt the ability of the Department to ensure that grants are meeting 
their intended purpose and are being implemented in the most efficient and effective manner.  
Oversight requirements for grants differ somewhat from oversight requirements for contracts in 
that grants are used when it is anticipated that there will be no substantial involvement between 
the agency and the recipient during performance. Moreover, Federal oversight requirements of 
grants are less stringent than those for contracts.   

These differences, however, do not relieve State from adequately overseeing its grantees.  
Unfortunately, we found that the Department did not meet the required level of oversight. In 
several reviews executed this year, SIGIR has looked at the Department’s efforts to manage 
grants awarded by the Bureau of Democracy, Human Rights and Labor (DRL) to the 
International Republican Institute (IRI) and the National Democratic Institute (NDI).  We found 
that the Department did not provide the level of oversight necessary to ensure that it was not 
paying for excessive charges and to know exactly what was being achieved.  As a result, SIGIR 
has questioned some of the costs incurred by these organizations.  Again, we can attribute some 
of these problems to an insufficient number of skilled personnel to oversee the grants.  Because 
DRL does not have dedicated Grants Officers, it relies on the Department’s Office of 
Acquisitions Management to award, amend, and manage its grants.  However, each grants officer 
who had been in charge of these democracy grants was also responsible for managing up to 250 
grants at the same time.4 

                                                       
4 Department of State Grant Management: Limited Oversight of Costs and Impact of International Republican 
Institute and National Democratic Institute Democracy Grants, SIGIR-10-012, January 26, 2010; Improved 
Oversight Needed for State Department Grant to the International Republican Institute, SIGIR-10-022, July 29, 
2010. SIGIR will soon be releasing an audit of State’s largest democracy grant to the National Democratic Institute. 
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State Needs to Determine How It Will Provide Life Support and Security for Its Employees 
and Contractors 
 
As discussed by the Commission in its report, the U.S. Embassy in Iraq has been relying on the 
Defense Logistics Civil Augmentation Program (LOGCAP) contract to provide its employees 
necessary life support.  The contract is a U.S. Department of the Army (Army) program that 
preplans for the use of private resources in support of worldwide contingency operations.  In the 
event that U.S. forces deploy, contractor support is available to commanders on a cost-plus-
award-fee basis. 
  
As SIGIR reported in October 2007, LOGCAP is a contingency contract and thus is considered 
“a contract of last resort” for customers (because of the potential additional costs arising from its 
noncompetitive aspects).  We noted that contingency contracts are primarily designed for areas 
where emerging requirements are the norm, rapid response is required, and/or conditions are 
such that normal sustainment contracts are not competitively available. We noted that, once 
conditions stabilize and a reasonable determination can be made as to the quantity and type of 
contract work that will be required to support a mission, customers should transition from 
contingency contracts to a more normal, cost-effective contract.  
 
We recommended that, when security conditions in Iraq allow, the Department should consider 
transitioning from the Army’s LOGCAP contract for life support of the U.S. Embassy-Iraq 
mission to a State-managed life support contract.  Such a change would allow for more 
competitive contracting in the longer term and may be desirable from the standpoint of cost 
effectiveness. 
 
We believe that when security conditions permit, State should take the step we recommended. 
However, at this time, for the reasons that the Commission recommends, State and Defense 
should continue to employ the LOGCAP contract to support State in Iraq; if Congressional 
action is needed to facilitate this eventuality, it should be taken.      
 
We have not analyzed the question of how State would acquire the range of security services the 
Commission believes may be necessary for Iraq, but our review of other aspects of State’s 
business practices raises concerns about capacity.  In broad terms, State’s contract administration 
and enforcement efforts need strengthening.  State should plan to expand its efforts by 
employing the most qualified contracting professionals in government for help on these 
acquisition projects, at least in the near term. 
 
 
State Will Need to Address Project Transfer and Sustainment Issues 
 
State Department officials have reiterated that the U.S. must maintain its focus on Iraq to ensure 
that the billions of reconstruction dollars spent in Iraq are not wasted.  To that end, the Embassy 
is currently conducting a review of ongoing projects to determine if any are no longer needed 
and should be terminated.  It is also determining what more should be done to ensure that the 
GOI is sustaining completed reconstruction efforts.  Both are positive efforts aimed at avoiding 
waste which we strongly support.   
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State will be inheriting a multitude of construction and other projects planned and implemented 
by the U.S. military, particularly those funded by the Iraq Security Forces Fund and the 
Commander’s Emergency Response Program.  State will likely face a number of problems in 
ensuring that these projects are used and sustained and the U.S. investment not wasted.  Over the 
years, a major issue confronting Defense and State has been how to ensure that the GOI 
maintains facilities we constructed, once direct U.S. financial support has ended. Unfortunately, 
this process of transferring ownership to the GOI has not gone well, as documented in four 
SIGIR reports,5 and there are no indications that it will improve in the future. 
 
Particularly problematic for State will be the inherent difficulty in determining what projects 
Defense has completed and whether they have been turned over to the Government of Iraq. For 
example, SIGIR found a troublesome practice whereby Defense would “unilaterally” turn over 
facilities to whatever Iraqi official was available because their efforts to get the Government of 
Iraq to formally accept ownership of projects failed. To illustrate, at one point in 2007, a Defense 
component “unilaterally” transferred over 350 projects valued at more than $1 billion.  By their 
very nature, unilateral transfers put the U.S. investment at greater risk of not being maintained.  
It will now fall upon the Department of State to determine if projects such as these are being 
used and sustained or if they are being wasted.  Further exacerbating State’s problems will be the 
lack of reliable data showing what projects were built and their status.  
 
Finally, State will continue to need to actively engage with the Government of Iraq to ensure that 
U.S.-funded reconstruction projects are used and sustained.  Over the years, SIGIR has 
repeatedly found instances where Iraqi officials were either unaware of the existence of projects, 
or when told of their construction, voiced their sentiments that the projects were not wanted and 
might not even be used.  In such cases, State will need to engage in a serious dialogue with the 
Government of Iraq to ensure that U.S. reconstruction funds have not been and are not being 
wasted. 
 
Considerations for State and Congress 
 
SIGIR offers the following considerations for State and Congress: 
 

• State should sharpen its focus on improving its program controls and business practices, 
including on-the-ground program oversight and contract and grant management.  
 

• State should conduct an inventory of what has been accomplished in Iraq’s reconstruction 
thus far and act, as best as it can, to assure that our investments are not wasted by neglect 
in the asset-transfer phase or by subsequent neglect to sustain the Iraqi government.   
 

                                                       
5 U.S. Agency for International Development: Management of Iraq Relief and Reconstruction Fund Projects to the 
Iraqi Government, SIGIR-06-007, April, 29, 2006; Transition of Iraq Relief and Reconstruction Fund Projects to 
the Iraqi Government, SIGIR-06-017, July 28, 2006; Transferring Iraq Relief and Reconstruction Fund Capital 
Projects to the Government of Iraq, SIGIR-07-004, July 25, 2007; Transferring Reconstruction Projects to the 
Government of Iraq: Some Progress Made but Further Improvements Needed to Avoid Waste, SIGIR-08-017, May 
28, 2008. 
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• The Congress should continue to focus attention on these questions and closely monitor 
the plans and actions of State and other civilian agencies. If resources for improved 
business practices are required, they are likely to prove to be a bargain compared with 
waste that may occur if State’s program management and acquisition efforts continue to 
be under-resourced. 

 
**** 

 
Mr. Chairman, Ranking Member Issa, and members of the Committee, thank you for your 
attention.  I will be happy to try to answer any questions you may have. 
 


