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This report presents the results of the subject audit.  Your written response to the official draft report, 
dated May 7, 2012, is included in its entirety at the end of the report.  Excerpts from your response and 
the Office of Inspector General’s position are incorporated into the relevant sections of the report. We 
accept management decisions for Recommendations 1, 2, 3, and 5.  However, we are unable to accept 
management decision on Recommendation 4.  Documentation and/or action needed to reach management 
decision for this recommendation is described in the relevant OIG Position section of the report. 

In accordance with Departmental Regulation 1720-1, please furnish a reply within 60 days describing the 
corrective actions taken or planned, and timeframes for implementing the recommendation for which 
management decision has not been reached.  Please note that the regulation requires management decision 
to be reached on all recommendations within 6 months from report issuance, and final action to be taken 
within 1 year of each management decision to prevent being listed in the Department’s annual 
Performance and Accountability Report.  Please follow your internal agency procedures in forwarding 
final action correspondence to OCFO. 

We appreciate the courtesies and cooperation extended to us by members of your staff during our audit 
fieldwork and subsequent discussions. 
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Executive Summary 

The American Recovery and Reinvestment Act of 2009 (Recovery Act) was enacted to preserve 
and create jobs, promote economic recovery, and assist those affected most by the recession.1  
The Recovery Act provided $145 million to the Department of Agriculture’s (USDA) Natural 
Resources Conservation Service (NRCS) for its Watershed Protection and Flood Prevention 
Operations Program (Watershed Operations).  With this program, NRCS enters into agreements 
with State and local agencies that sponsor projects in watershed areas to improve soil 
conservation and to provide other environmental benefits.  When administering this program 
with Recovery Act funds, NRCS received 219 requests from NRCS State offices, and awarded 
funds to 88 projects totaling $124 million in obligations.2  As part of a series of audits assessing 
NRCS’ use of Recovery Act funds for Watershed Operations and controls over the program, we 
conducted field confirmations to assess NRCS’ implementation of 21 projects totaling 
approximately $51 million in obligations.   

Congress’ enactment of the Recovery Act emphasized the need for accountability and 
transparency in expending funds.  The Office of Inspector General’s (OIG) role is to oversee the 
agency’s activities and to ensure that Departmental agencies expend funds in a manner that 
minimizes the risk of improper use.  To accomplish this oversight role, we statistically selected a 
sample of projects and examined the related contracts and project agreements that NRCS 
awarded to project sponsors to determine whether award agreements were fair, reasonable, 
complete, and distributed appropriately.3  We determined that the sampled Watershed Operations 
projects provided benefits to local residents, businesses, or farms, and that NRCS was adequately 
monitoring the progress of the projects reviewed.  However, we noted some issues related to 
project agreements that require NRCS’ attention and corrective action.  

Specifically, NRCS did not include necessary Recovery Act award terms in 31 of the 47 award 
agreements we reviewed.4  Of the 31 agreements in question, the majority (27) were grant 
agreements and locally-led contracts.  NRCS’ national office did not issue timely, formal 
guidance regarding required Recovery Act provisions for grants and locally-led contracts and 
instead relied, in large part, upon a “frequently asked questions” section of an internal website to 

                                                 
1 Public Law (P.L.) 111-5 (February 17, 2009), Sections 3(a)(1) and (2).  
2 NRCS allocated $21 million of the $145 million to administrative expenses. 
3 We statistically selected 21 projects in 7 States for our review.  The selected projects represented approximately 
$50.7 million of the $145 million appropriated by the Recovery Act for this program (35 percent).  
4 We reviewed 47 award agreements related to our sample of 21 projects, including 19 grant agreements issued to 
sponsors and landowners.  Grant agreements are financial arrangements between NRCS and the local project 
sponsor.  These agreements obligate the funds and outline the work to be accomplished.  We also reviewed 
8 locally-led contracts, which are financial arrangements between sponsors and local contractors, and 20 Federal 
contracts between NRCS and contractors.  All grant agreements and locally-led contracts we reviewed were missing 
required award terms while 4 of the 20 Federal contracts we reviewed did not include all required award terms. 



convey grant information.  Without specific guidance, contracting officers in some NRCS State 
offices overlooked the information and did not include all required provisions or clauses in 
award agreements.  We reported this issue in an earlier Fast Report.
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5  On July 12, 2011, NRCS 
responded to that report and stated that it would issue additional national policies for Recovery 
Act-funded grants and agreements to require the inclusion of the required award terms.  

Our review also found one instance in which NRCS did not require the local sponsors to pay 
their agreed-upon share of the project costs.  As a result of NRCS’ inadequate oversight, NRCS 
overspent nearly $1.3 million in limited Recovery Act money.6 

Recommendation Summary 

NRCS needs to issue guidance specifying all required award terms and required contract clauses 
to be included in award agreements.  Also, NRCS needs to ensure active grant agreements 
include all required award terms.  In addition, NRCS should collect from the local sponsors their 
share of costs previously paid by NRCS for one of the projects reviewed. 

Agency Response 

In NRCS’ June 12, 2012, response to the official draft report, the agency agreed with all findings 
and recommendations in the report.  NRCS’ response to the official draft report is included in its 
entirety at the end of this report. 

OIG Position  

We accept NRCS’ management decisions for Recommendations 1, 2, 3, and 5.  However, NRCS 
did not provide sufficient detail regarding its planned corrective actions for Recommendation 4.  
We have provided our comments and what actions are needed to reach management decision for 
this recommendation in the OIG Position section of the report. 
 

                                                 
5 Audit Report 10703-4-KC (1), American Recovery and Reinvestment Act – Watershed Protection and Flood 
Prevention Operations Program – Grants and Locally Led Contracts Do Not Include All Required Recovery Act 
Award Terms (July 1, 2011).  
6 See exhibit A for a summary of monetary results. 



Background and Objectives 
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Background 

The President signed the American Recovery and Reinvestment Act (Recovery Act) on 
February 17, 2009.  The purposes of this Act include the following: 

1.  to preserve and create jobs and promote economic recovery; 

2. to assist those most impacted by the recession; 

3.  to invest in environmental protection that will provide long-term economic benefits; and 

4.  to commence expenditures and activities as quickly as possible consistent with prudent 
management.  

The Recovery Act stated that funds were to be allocated to projects that could be fully funded 
and completed with Recovery Act funds, and that they should go to activities that can commence 
promptly following the enactment of the Recovery Act.  It also mandated certain restrictions.  
For instance, all Federal contracts and grant agreements funded by the Recovery Act must 
contain certain contract clauses or award terms to ensure that recipients use Recovery Act 
funding properly.  

As part of the Recovery Act, NRCS received $145 million for the Watershed Operations 
Program.  The Watershed Protection and Flood Prevention Act authorized NRCS to cooperate 
with States and local agencies to perform work for soil conservation and for other purposes 
including flood prevention; conservation, development, utilization and disposal of water; and 
conservation and proper utilization of land (works of improvement).7  

Watershed Operations is a voluntary program which provides assistance to sponsoring local 
organizations of authorized watersheds.8  NRCS provides technical and financial assistance to 
States, local governments, and Tribes (project sponsors) to implement authorized watershed 
project plans for purposes including: watershed protection; flood mitigation; water quality 
improvements; soil erosion reduction; rural, municipal and industrial water supply; irrigation 
water management; sediment control; fish and wildlife enhancement; and wetlands and wetland 
function creation and restoration.  

There are over 1,500 active or completed watershed projects.  

The program is locally-led.  Installing conservation practices and project measures normally 
takes place over multiple years.  Once watershed project plans are approved, NRCS assists local 
sponsors in installing these works of improvement by, for instance, building flood control 
structures and providing technical assistance.  Sponsoring local organizations and participating 
                                                 
7 P.L. 83-566 (August 4, 1954), as amended.  
8 Authorized through P.L. 83-566 and the Flood Control Act of 1944 (P.L. 78-534).  P.L. 78-534 authorized the 
Secretary of Agriculture to install watershed improvement measures in 11 designated watersheds.  



individuals own and operate all works of improvement, including floodwater retarding dams and 
reservoirs.  Eligibility criteria for authorized watershed projects include:  

· public sponsorship;  
· watershed project footprints of up to 250,000 acres; and  
· benefits that are directly related to agriculture, including rural communities, that account 

for at least 20 percent of the total benefits of the project.  

Watershed Operations provides technical and financial assistance in authorized watershed 
projects which have public sponsors who: 

· conduct public meetings to assure local involvement;  
· obtain all land and water rights and permits required for installing works of improvement;  
· provide a local share of funds to install works of improvement; and  
· operate and maintain works of improvement.  

Any Watershed Operations funds that may be available for watershed projects are subject to the 
following: 

· annual Congressional appropriations; 
· State and national resource priorities; 
· acquisition of land and water rights permits; 
· local funding established for specific project measures; 
· completion of structural, agronomic, and vegetative designs for project measures; and 
· NRCS’ and the project sponsor’s approval of an Operation and Maintenance Agreement 

involving the measures to be installed. 

Objectives 

The overall objective of our review was to test the key controls over Recovery Act funding of 
approved watershed projects identified in our prior audit.
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9  Specifically, we determined whether: 

1. sponsors and program participants met eligibility guidelines;  
2. award and distribution of funds was fair and reasonable;  
3. contracts and project agreements were complete and awarded fairly; and 
4. State and field level oversight of projects was adequate. 

 
 

                                                 
9 Audit Report 10703-2-KC, American Recovery and Reinvestment Act –Watershed Protection and Flood 
Prevention Operations Program – Phase I (September 2010). 



Section 1:  NRCS Did Not Always Implement Watershed Operations 
Projects Adequately 
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Finding 1:  Award Agreements Do Not Include All Required Recovery Act 
Award Terms 

We found that 31 of 47 award agreements – including 19 grant agreements,10 8 locally-led 
contracts, 11 and 4 Federal contracts12 – lacked required provisions or clauses.  This occurred 
because the NRCS national office did not issue timely formal guidance regarding required 
Recovery Act provisions for grants and locally-led contracts and instead relied, in large part, 
upon a “frequently asked questions” section of an internal website to convey grant information.  
Without specific guidance, contracting officers in some NRCS State offices overlooked the 
information and did not include all required provisions or clauses in award agreements.  In 
addition, one contracting official viewed the Federal Acquisition Regulation (FAR) guidance for 
Federal contracts as adequate and included the appropriate clauses in three Federal contracts but 
overlooked these clauses in the other four Federal contracts entered.13  As a result, grant 
agreements and locally-led contracts in our sample totaling over $36.2 million and Federal 
contracts totaling over $2.1 million may not be properly implemented.14   

According to the Recovery Act, the Office of Management and Budget (OMB), the Code of 
Federal Regulations (CFR),  and the FAR, recipients of Recovery Act funding for watershed 
work have certain responsibilities, based on whether the agreement is a grant agreement, a 
locally-led contract, or a Federal contract.15  The following table indicates whether various 
provisions apply to each type of award agreement: 

 

 

 

 

 

 
                                                 
10 Grant agreements are between NRCS and the local project sponsor.  These agreements obligate the funds and 
outline the work to be accomplished. 
11 Locally-led contracts are between project sponsors and local contractors, to which NRCS is not a party. 
12 Federal contracts are between NRCS and local contractors.  These agreements obligate the funds and outline the 
work to be accomplished. 
13 The FAR is the primary regulation for use by all Federal executive agencies in their acquisition of supplies and 
services. 
14 See exhibit B for a list of award agreements that were missing award terms and contract clauses required by the 
Recovery Act.  
15 OMB M-09-15 (April 3, 2009); 2 CFR Part 176 (April 23, 2009); FAR 52.2, Text of Provisions and Clauses 
(March 2009).  
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Recovery Act Provision 
Applies to 

Federal 
Contracts 

Applies to Grant 
Agreements 

Applies to 
Locally-Led 
Contracts 

Recipient Reporting16 X X 

Buy American Construction Materials17 X X X 

Davis-Bacon Wage Rates18 X X X 

Government Accountability Office 
(GAO)/Inspector General (IG) Access19 

X X X 

Whistleblower Protection20  X X X 

NRCS’ national office did not take a proactive role in providing guidance to ensure consistency 
in implementing Recovery Act provisions.  This is most evident with its guidance regarding 
grant agreements and locally-led contracts.  Within the first 10 weeks of the Recovery Act being 
signed, the Federal Government issued guidance on three separate occasions involving grant 
agreements.21  NRCS was not timely in formalizing this guidance and providing it to its State 
offices.22  For instance, 

· Concerning grant agreements, NRCS did not issue guidance to States regarding buy 
American provisions until approximately 9 months after OMB issuance.23  This guidance 
reiterated previously issued OMB guidance.  OMB had not specifically provided agencies 
with award terms for GAO/IG access or whistleblower protection.  However, OMB stated 
its “guidance does not cover all award terms that may be needed on financial assistance 
awards funded directly or assisted by the Federal government under the Recovery Act.”  
Despite this warning from OMB, NRCS did not address the GAO/IG access or 
whistleblower protection provisions specifically outlined in the Recovery Act. 

· NRCS did not provide any guidance regarding required provisions for locally-led 
contracts. 

                                                 
16 Recovery Act (February 17, 2009), Section 1512. 
17 Recovery Act (February 17, 2009), Section 1605.   
18 Recovery Act (February 17, 2009), Section 1606. 
19 Recovery Act (February 17, 2009), Section 1514, Section 902, and Section 1515.   
20 Recovery Act (February 17, 2009), Section 1553.  
21 OMB Memorandums M-09-10 (February 18, 2009) and M-09-15 (April 3, 2009), and 2 CFR Part 176 
(April 23, 2009). 
22 NRCS only issued sufficient guidance regarding recipient reporting in a timely manner – Chapter 5, Grants, 
Agreements and Contracts (May 4, 2009), posted on NRCS’ intranet SharePoint website. 
23 User Guide for Projects Funded by the American Recovery and Reinvestment Act of 2009 (January 22, 2010). 



During the period in which NRCS began approving Recovery Act projects, NRCS distributed 
informal guidance through its internal SharePoint website.
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24  Between March 20 and 
May 4, 2009, NRCS posted nine documents concerning required award terms to this internal 
agency website.  Although projects were expected to commence within 4 months, States were 
not provided sufficient formal guidance regarding required Recovery Act award terms during the 
time period.  The following table exhibits how NRCS provided either untimely or no guidance 
concerning grants and locally-led contracts to the NRCS State offices:  

Award Terms Authority 

Guidance 
Regarding 

Grant 
Agreements -  

Untimely 

Guidance 
Regarding 

Grant 
Agreements – 
Not Provided  

Guidance 
Regarding 

Locally-Led 
Contracts – 

Not Provided 

Recipient 
Reporting25 2 CFR Part 176.50  N/A 

Buy American 
2 CFR Part 

176.140 through 
Part 176.170  

X X 

Wage Rate 
Requirements26 

2 CFR Part 
176.190 X 

GAO/IG Access OMB M-09-15; 
Section 5.9  X X 

Whistleblower 
Protection 

OMB M-09-15; 
Section 5.9  X X 

See exhibit B for a more detailed listing of which award terms were missing for each grant 
agreement or locally-led contract. 

Officials in two NRCS State offices stated the guidance they received from the national office 
regarding grant agreements was lacking.  An official in one NRCS State office further noted they 
had no choice but to interpret the Recovery Act requirements themselves.  This led to an 
inconsistent application of the requirements from State to State.  For instance, the required 
“notice of buy American” provisions was absent from over 60 percent of the applicable grant 
agreements and locally-led contracts we reviewed, and the Davis-Bacon wage rate requirements 
were absent from 40 percent.  

Further, none of the 27 grant agreements and locally-led contracts addressed whistleblower 
protection or GAO/IG access.  When we spoke to officials with the NRCS national office about 
                                                 
24 NRCS issues formal guidance and policies through National Bulletins, Handbooks, Manuals, and User Guides. 
25 While the guidance was issued almost 3 months after the Recovery Act was signed, NRCS issued this guidance 
roughly 5 months before the recipients were required to commence reporting on October 1, 2009. 
26 This guidance was issued on March 20, 2009, and we considered it timely. 



this problem, they acknowledged the guidance was lacking and stated they would issue revised 
guidance to the State offices. 

For Federal contracts, our review also identified that the NRCS contracting officer in one State 
office included all required Recovery Act provisions in three Federal contracts, but overlooked 
some of these provisions in the other four Federal contracts.  The FAR outlines the requirements 
contracting officers must follow when entering into Federal contracts.  The Recovery Act also 
outlined specific changes contracting officers must follow when using Recovery Act monies.  
The contracting officer agreed that the clauses were incorrect or lacking in all four cases we 
cited.  See exhibit B for a detailed listing of which clauses were missing for each Federal 
contract. 

We issued a Fast Report regarding grant agreements and locally-led contracts on July 1, 2011.  
While NRCS agreed to issue additional guidance to cover the award terms that were missing, as 
of June 1, 2012, the guidance had not been issued. 

Recommendation 1 

Issue guidance for Recovery Act grant agreements and locally-led contracts to specify all 
required award terms for each agreement type. 

Agency Response 

NRCS addressed the requirements on a video teleconference with all States on May 3, 2012, and 
issued a memorandum on May 11, 2012.  This memorandum requires States to take action to 
include all mandatory award terms in agreements, grants, and contracts for ARRA projects. 

OIG Position  

We accept management decision for this recommendation. 

Recommendation 2 

Amend existing active grant agreements and locally-led contracts to include all award terms 
required by the Recovery Act and OMB. 

Agency Response 

Guidance issued under Recommendation 1 requires States to review current active ARRA 
project grants, agreements, and contracts and amend the instruments to include the appropriate 
required award terms. 

OIG Position  

We accept management decision for this recommendation. 
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Recommendation 3 

Require contracting officers verify that appropriate clauses are present in locally-led contracts 
before any funds are dispersed to sponsors. 

Agency Response 

NRCS is requiring States to certify completion of the amendments to include the mandated 
award terms in ARRA grants, agreements, and contracts within 30 days of the action taken. 

OIG Position  

We accept management decision for this recommendation. 

Recommendation 4 

Develop a procedure  that will ensure the NRCS national office communicates all requirements 
regarding award terms to the State NRCS offices within 30 days of receipt of the funding for all 
future watershed operations appropriations. 

Agency Response 

In the event that new award terms are mandated for future watershed operations program 
funding, NRCS will issue appropriate guidance within 30 days of the receipt of the final policies 
and mandated language. 

OIG Position  

We are unable to accept NRCS’ proposed management decision.  In order to reach management 
decision, NRCS needs to issue a written instruction or memorandum to the program or program 
leadership and staff, stating that in the event that new award terms are mandated for future 
watershed operations program funding, NRCS will issue appropriate guidance within 30 days of 
the receipt of the final policies and mandated language. 

Finding 2:  NRCS Overlooked Agreed-Upon Cost Share Arrangement 

NRCS did not require the local sponsors for one watershed project to put forth their share of the 
agreed-upon construction costs, and instead funded the entire project with Recovery Act funds.  
This occurred because the NRCS officials in charge of determining cost shares were not aware 
that the sponsors were required to put forth a portion of the project costs for the sites being 
treated.  The original Watershed Plan was signed in 2002, 7 years before the project received 
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funding.  As a result of NRCS’ inadequate oversight, it overspent nearly $1.3 million in limited 
Recovery Act money that it could have used for other authorized watershed projects. 

When enacting the Watershed Protection and Flood Prevention Act, Congress determined that 
the Federal Government should cooperate with States and their political subdivisions (local 
sponsoring organizations) to install works of improvement to accomplish the environmental 
goals for the designated watersheds.
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27  The NRCS State Conservationist and the local sponsoring 
organizations in one State signed a Watershed Plan in 2002 and outlined 13 sites to be treated for 
acid mine drainage.  Large-scale coal mining at the turn of the twentieth century had contributed 
to acid mine drainage and degradation of the water quality in one creek.  The signed plan states 
that “cost allocation will be based on total project costs rather than by individual treatment sites.  
For construction costs, the percentages of NRCS/Sponsor costs will be 50/50.”  

When supplying NRCS’ national office with acceptable Recovery Act projects, the NRCS State 
office determined it could treat 4 of the 13 sites within the time constraints placed on the 
Recovery Act funds.  Although the overarching Watershed Plan established in 2002 calls for 
each partner to split costs 50/50, the individual project agreements NRCS enacted when 
Recovery Act funds became available in 2009 for these four sites call for NRCS to bear 
100 percent of the construction costs. 

Thus, for the four projects, NRCS agreed to provide 100 percent of the estimated total 
$2,570,000 cost of constructing the works of improvement.  According to the overarching 
agreement, NRCS’ share should have been limited to $1,285,000.28  A fundamental principle of 
the Recovery Act is to use prudent management when spending the funds.29   

NRCS State office officials stated they were unaware the breakdown from the Watershed Plan 
had not been updated to show the allocation of costs utilized.  These officials indicated that if 
additional funds become available in the future, they would work with the sponsors and amend 
the Watershed Plan to show a new breakdown of costs that would ultimately divide the total 
costs for all 13 sites in the plan on a 50/50 basis with the sponsors even though NRCS has paid 
100 percent of the costs associated with the first 4 project sites. 

Recommendation 5 

Collect from the sponsors their share of costs previously overpaid by NRCS for the completed 
project sites. 

Agency Response 

NRCS has amended the applicable Watershed Plan to provide clarity over future payment 
obligations.  In short, NRCS will work with the sponsors to ensure the costs associated with the 
                                                 
27 P.L. 83-566 defines this as “any State, political subdivision thereof, soil or water conservation district, flood 
prevention or control district, or combinations thereof, or any other agency having authority under State law to carry 
out, maintain and operate the works of improvement.”  
28 See exhibit A for the Summary of Monetary Results. 
29 P.L. 111-5, Sec. 3(b) (February 17, 2009).  



remaining nine project sites are divided so that the total cost associated with the Watershed Plan 
are ultimately shared with NRCS on a 50/50 basis. 

OIG Position  

We accept management decision for this recommendation.  
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Scope and Methodology   
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We conducted our audit of the Watershed Operations program at NRCS’ national office in 
Washington, D.C., and the Office of the General Counsel in Washington, D.C.  We performed 
fieldwork from August 2010 through June 2011, including field visits at 7 NRCS State offices, 
10 NRCS field offices, 4 sponsors’ offices, and 4 contractors’ offices.  See exhibit C for the sites 
selected for visits.  

Our audit covered Recovery Act funding for the Watershed Operations program through 
September 30, 2010.  NRCS initially allocated $141.5 million to the program.  As of 
September 30, 2010, NRCS obligated about $124 million of the $145 million appropriation to 
88 projects.30  

To accomplish our objectives, we selected a statistical sample of projects to review for program 
compliance.  We reviewed the program’s policies and procedures, the design of its internal 
controls, and management controls that ensure compliance with Recovery Act policies as 
established by OMB during Phase 1 of this review, and used that information to develop a list of 
attributes to review for each statistically selected project.  We interviewed NRCS’ national office 
officials and program directors, State office officials and program managers, field office 
personnel, sponsors, and program participants to obtain their comments on the current operation 
and resources of the Watershed Operations program. 

Our statistical sample was designed by OIG statisticians, and included a sample of 21 projects to 
review in 7 States.  Of the $145 million allocated to the Watershed Operations program, our 
review encompassed 47 award agreements totaling $50,724,393.54 or 34.9 percent.31  See exhibit 
D for the description and methodology used for the sampling plan.  

In order to evaluate NRCS’ effectiveness in meeting the purposes of the Recovery Act, we 
evaluated the accuracy of milestone data for project implementation and determined compliance 
with recipient reporting requirements. 

In the field, we reviewed the project files for all 21 sampled projects including 47 award 
agreements.  In addition, we interviewed applicable State and field office staff including 
contracting officers, the contracting officers’ technical representative, State engineers, State 
administrative officers, assistant State conservationists, budget officers, environmentalists, 
program managers, agricultural economists, district conservationists, and field technicians.  We 
also performed a site visit to each of the projects to view the work completed and the work to be 
completed.   

We conducted the audit in accordance with generally accepted government auditing standards.  
Those standards require that we plan and perform the audit to obtain sufficient, appropriate 
                                                 
30 NRCS allocated $21 million to administrative expenses. 
31 Our review encompassed a total of $59,370,101.77; however, $8,645,708.23 for one project came from 
Floodplain Easements funding, not Watershed Operations.  None of the issues or observations in this report related 
to this project. 



evidence to provide a reasonable basis for our findings and conclusions based on our audit 
objectives.  We believe that the evidence obtained provides a reasonable basis for our findings 
and conclusions based on our audit objectives. 
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CFR ........................................Code of Federal Regulations 
FAR........................................Federal Acquisition Regulations 
GAO.......................................Government Accountability Office 
NRCS .....................................Natural Resources Conservation Service 
OIG ........................................Office of Inspector General 
OMB ......................................Office of Management and Budget 
P.L..........................................Public Law 
Recovery Act .........................American Recovery and Reinvestment Act of 2009 
Watershed Operations ............Watershed Protection and Flood Prevention Operations Program 
USDA.....................................Department of Agriculture 

 
 
 



Exhibit A: Summary of Monetary Results 
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Finding Recommendation Description Amount Category 

2 5 Agreed-upon cost 
share exceeded $1,285,000 Questioned Costs –  

No Recovery  



Exhibit B: Award Terms and Contract Clauses Required by the Recovery Act 

 
Award Terms Not Included 

Award Type 

 Award Amount 
(including 

amendments and 
modifications)  

Recipient 
Reporting 

Buy American 
Iron, Steel, Goods-
Construction Mats 

Buy American 
Notice of 176.140 

Buy American 
Under Trade 
Agreements 

Buy American 
Notice of 176.160 

Davis-Bacon 
Wage Rate 

Requirements 

Whistleblower 
Protection 

GAO/IG 
Access 

2 CFR §176.50 or 
FAR 52.204-11 

2 CFR §176.140 
or FAR 52.225-21 

2 CFR §176.150 
or FAR 52.225-22 

2 CFR §176.160 
or FAR 52.225-23 

2 CFR §176.170 or 
FAR 52.225-24 

2 CFR §176.190 
or FAR 52.222-6 

OMB M-09-15 or 
FAR 52.203-15 

OMB M-09-15 
or FAR 52.214-

26/52.215-2 
Grant $2,000,000.00 N/A  4/ N/A  4/ X X 
Grant $20,210,378.00 X X X X 
Grant $22,949.00 N/A  1/ N/A  4/ N/A  4/ X X 
Grant $91,409.84 N/A  1/ N/A  4/ N/A  4/ X X 
Grant $84,896.18 N/A  4/ N/A  4/ X X 
Grant $650,000.00 N/A  7/  N/A  7/  N/A  4/, 7/ N/A  4/, 7/ X X X 
Grant $2,050,000.00 X X X N/A  4/ N/A  4/ X X X 
Grant $1,500,000.00 X X X N/A  4/ N/A  4/ X X X 
Grant $3,471,344.22 X N/A  4/ N/A  4/ X X 
Grant $132,244.00 N/A  7/  N/A  7/  N/A  4/, 7/ N/A  4/, 7/ N/A  6/  X X 
Grant $3,850,000.00 N/A  7/  N/A  7/  N/A  4/, 7/ N/A  4/, 7/ N/A  6/  X X 
Grant $1,655,000.00 N/A  7/  N/A  7/  N/A  4/, 7/ N/A  4/, 7/ N/A  6/  X X 
Grant $345,000.00 N/A  4/ N/A  4/ X X 
Grant $24,343.00 N/A  2/ X N/A  4/ N/A  4/ X X 
Grant $40,920.00 N/A  1/ X N/A  4/ N/A  4/ X X 
Grant $1,979.00 N/A  2/ X N/A  4/ N/A  4/ N/A  5/ X X 
Grant $22,984.00 X N/A  4/ N/A  4/ X X 
Grant $32,253.00 X N/A  4/ N/A  4/ X X 
Grant $45,353.00 N/A  1/ X N/A  4/ N/A  4/ X X 

Locally-Led Contract 8/ N/A  3/ X X N/A  4/ N/A  4/ X X X 
Locally-Led Contract 8/ N/A  3/ N/A  7/ N/A  7/ N/A  4/, 7/ N/A  4/, 7/ X X X 
Locally-Led Contract 8/ N/A  3/ N/A  7/ N/A  7/ N/A  4/, 7/ N/A  4/, 7/ X X X 
Locally-Led Contract 8/ N/A  3/ N/A  7/ N/A  7/ N/A  4/, 7/ N/A  4/, 7/ X X X 
Locally-Led Contract 8/ N/A  3/ X X N/A  4/ N/A  4/ X X X 
Locally-Led Contract 8/ N/A  3/ N/A  7/ N/A  7/ N/A  4/, 7/ N/A  4/, 7/ N/A  6/ X X 
Locally-Led Contract 8/ N/A  3/ N/A  7/ N/A  7/ N/A  4/, 7/ N/A  4/, 7/ N/A  6/ X X 
Locally-Led Contract 8/ N/A  3/ N/A  7/ N/A  7/ N/A  4/, 7/ N/A  4/, 7/ N/A  6/ X X 

Subtotal $36,231,053.24 
        Federal Contract $1,303,250.11 X X N/A  9/ N/A  9/ 

Federal Contract $371,908.00 X N/A  7/ N/A  7/ N/A  7/, 9/ N/A  7/, 9/ N/A  6/ X X 
Federal Contract $11,590.00 N/A  2/  N/A  7/ N/A  7/ N/A  7/, 9/ N/A  7/, 9/ N/A  6/ X X 
Federal Contract $413,592.03 X X N/A  9/ N/A  9/ 

Subtotal $2,100,340.14 
      31 Total 

Agreements/Contracts $38,331,393.38 3 of 16 6 of 19 13 of 19 1 of 1 1 of 1 8 of 22 29 of 31 29 of 31 



Key to Exhibit B: Award Terms and Contract Clauses Required by 
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the Recovery Act 

1/ Individuals are not required to report. 
2/ Projects receiving less than $25,000 are not required to report. 
3/ Sub-recipients are not required to report. 
4/ This award term only applies to agreements in excess of $7,804,000. 
5/ This award term only applies to contracts valued at $2,000 or more. 
6/ This requirement is for laborers and mechanics.  This project involved neither. 
7/ This requirement is for projects involving construction.  This project did not involve 
construction. 
8/ The funding associated with this contract is included in the associated grant agreement total 
listed above. 
9/ This award term only applies to contracts in excess of $7,443,000. 



Exhibit C: Sites Visited 
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State Locations Visited 

California 
State office, Davis, CA 
Field office, Petaluma, CA 
Sponsor, San Jose, CA 

Idaho State office, Boise, ID 
Field office, Weiser, ID 

Indiana State office, Indianapolis, IN 
Field office, Terre Haute, IN 

Nebraska 

State office, Lincoln, NE 
Field office, Curtis, NE 
Field office, Scottsbluff, NE 
Sponsor, Curtis, NE 
Sponsor, Scottsbluff, NE 

New Mexico State office, Albuquerque, NM 
Contractors, Albuquerque, NM 

Texas 

State office, Temple, TX 
Field office, Corsicana, TX 
Field office, Georgetown, TX 
Field office, McKinney, TX 
Field office, Waxahachie, TX 
Contractor, Austin, TX 
Contractor, Gatesville, TX 

West Virginia 
State office, Morgantown, WV 
Field office, Beckley, WV 
Sponsor, Charleston, WV 



Exhibit D: Statistical Sampling Plan 
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Sampling Methodology and Results for NRCS Watershed Operations Projects 

Objective:  

The sample was designed to support the audit of whether the NRCS watershed projects funded 
by the Recovery Act complied with applicable laws and agency procedures.  Specifically, the 
audit team used the sample projects to determine whether NRCS included all required award 
terms in contracts and grant agreement (awards) funded with Recovery Act funds. 

Audit Universe: 

Our universe included 88 NRCS watershed operations projects which had 118 subprojects.  
NRCS allocated a total of $141.5 million for these 118 subprojects. 

Sample Design and Modifications: 

NRCS’ national office approved funding for Watershed Operations in three officially announced 
phases.  In total, NRCS announced funding for 88 projects in 27 States and 1 territory 
(28 “States”) totaling over $141 million.32   

We observed that two States had substantially more money allocated to them than did the 
remaining States.  Therefore, we divided the 28 States into 2 strata: Stratum I with the 2 States 
for which a substantial amount of funding was allocated and Stratum II with the remaining 
States.   

In Stratum 1, Texas had 24 approved subprojects totaling $21,540,000, and California had 
2 subprojects totaling $19,275,000.  We subjectively decided to review 10 subprojects in 
Texas and both subprojects in California.  We drew a random number for each of Texas’ 
24 subprojects.33  The sample for Texas was the first 10 of those 24 subprojects, based on their 
chosen random numbers, from lowest to highest. 

The universe for Stratum II was the remaining 26 States.  We drew a random number for each 
State in Stratum II and selected the first 10 States, from lowest random number to highest.  One 
of the random selections was a project in Northern Marianas Islands.  Due to travel costs, we 
decided not to review that project and removed it from the audit universe and sample; there were 
no other territories in the audit universe.  The remaining nine States in the Stratum II sample had 
a total of 15 Recovery Act funded subprojects to review.  For Strata I and II, our total planned 
sample included 11 States and 33 subprojects, with 7 States and 21 subprojects identified for the 
preliminary sample. 

The team conducted the audit review in Texas, California, and the first five of the 
randomly-selected States.  The audit team reviewed all award agreements associated with the 
21 subprojects.  From our assessment of the initial results, we concluded we would not 

                                                 
32 NRCS approved a project for funding after the initial three phases were announced and after we established the 
universe and selected our sample.  This project was for $950,000 and located in Nebraska.  The resulting random 
number for this project meant we would need to review it or exclude it from the universe.  The audit team opted to 
exclude it from the universe count and out of the total dollars. 
33 Random numbers were drawn using the Excel “Randbetween” function. 



substantially improve our precision if we reviewed the remaining four States already selected.  
Therefore, we stopped our review after auditing those 21 subprojects.    

We found that some subprojects included multiple sites and/or tasks receiving separate award 
amounts.  Some subprojects had multiple awards.  Some awards covered more than one project.  
For the sample of 21 subprojects, we arrived at a total of 50 subsites or tasks and 47 awards, 
creating a total of 51 project-award combinations.  We also noted that two of the awards 
reviewed in Texas included four subprojects that were not part of the sample; those four 
subprojects were not fully reviewed and are not included in the summary counts:  Chambers 
Creek 111, Chambers Creek 112, Richland Creek 44 and Richland Creek 26. 

The preceding design is summarized in the table below: 
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First Stage:  Sample Second Stage:  Sample Third Stage:  All 

Universe 
of States 

Sample of 
States 

Universe 
of Projects 
in States 
Selected 

Sample of 
Subprojects 

Number of 
Awards in 

Subprojects 
Selected 

Number of 
Project-
Award 

Combinations 
in Sampled 
Subprojects 

Stratum I   2 2 
TX 24 10 9 13 
CA 2 2 6 6 

Stratum II  25 5 
WV 3 3 14 14 
NM 2 2 5 5 

ID 1 1 6 6 
IN 1 1 2 2 

NE 2 2 5 5 
Total 27 7 35 21 47 51 

 
 



Agency Response 
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SUBJECT: Natural Resources Conservation Service (NRCS) Response to American 

Recovery and Reinvestment Act (ARRA) - Watershed Protection and Flood 
Prevention Operations Program - Field Confirmation (10704-4-KC) Audit 

 
TO:  Gil H. Harden       File Code:  250-11 
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Attached are agency responses to the ARRA - Watershed Protection and Flood Prevention 
Operations Program - Field Confirmation (10704-4-KC) audit. 
 
The responses address actions completed and in process on each audit recommendation, and 
completed or proposed completion dates.  
 
If you have questions, please contact Leon Brooks, Director, Compliance Division, at  
(301) 504-2190, or email leon.brooks@wdc.udsa.gov.  
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Dave White  
Chief  
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Ava Lee, Director, Planning and Accountability Division, Office of Chief Financial Officer, 
   Washington, D.C. 
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Agency Responses for Audit 10703-0004-KC ARRA – Watershed Protection and Flood 
Prevention Operations Program – Field Confirmations 

 
Finding 1:  Award Agreements Do Not Include All Required Recovery Act Award 
Terms  
 
Recommendation 1 
Issue guidance for ARRA grant agreements and locally led contracts to specify all required 
award terms for each agreement type. 
 

Agency Response: 
NRCS addressed the requirements on a video teleconference with all States on May 
3, 2012, and issued a memorandum on May 11, 2012.  This memorandum requires 
States to take action to include all mandatory award terms in agreements, grants, and 
contracts for ARRA projects.   

 
Estimated Completion Date: 
May 11, 2012 – completed. 

 
Recommendation 2 
Amend existing active grant agreements and locally led contracts to include all award terms 
required by the ARRA and OMB 
 

Agency Response: 
Guidance issued under Recommendation 1, above, requires States to review current 
active ARRA project grants, agreements, and contracts and amend the instruments to 
include the appropriate required award terms.   

 
Estimated Completion Date 
June 7, 2012. 

 
Recommendation 3 
Require contracting officers to verify that appropriate clauses are present in locally led 
contracts before any funds are dispersed to sponsors. 
 

Agency Response: 
NRCS is requiring States to certify completion of the amendments to include the 
mandated award terms in ARRA grants, agreements, and contracts within 30 days of 
the action taken.   

 
Estimated Completion Date: 
July 7, 2012. 

 



 
Recommendation 4 
For all future watershed operations appropriations, develop a procedure to ensure that the 
NRCS national office communicates all requirements regarding award terms to the State 
NRCS offices within 30 days of receipt of the funding. 
 

Agency Response: 
In the event that new award terms are mandated for future watershed operations 
program funding, NRCS will issue appropriate guidance within 30 days of the 
receipt of the final policies and mandated language.   

 
Estimated Completion Date: 
Within 30 days of receipt of final policies and guidance mandating the inclusion of 
specific award terms for new watershed operations program appropriations.   

 
Finding 2:  NRCS Overlooked Agreed Upon Cost Share Arrangement  
 
Recommendation 5 
Collect from the sponsors their share of costs previously overpaid by NRCS for the 
completed project sites.  This recommendation needs to be addressed. 
 

Agency Response: 
Paragraph 3 of the watershed plan has been amended as follows to provide clarity over 

payment obligations. 

 
If additional funds become available in the future, NRCS will work with the sponsor 
and amend the Watershed Plan to show a new breakdown of costs that will divide 
the total costs for all 13 sites in the remaining nine plans on a 50/50 basis with the 
sponsors, even though NRCS has paid 100 percent of the costs associated with the 
first 4 project sites.  The local sponsors will be expected to contribute more than 50 
percent of the project funds for each of the remaining 9 sites, so that the final costs 
of all 13 projects are ultimately shared with NRCS on a 50/50 basis. 

 
Estimated Completion Date 
September 30, 2013. 

 
 



Informational copies of this report have been distributed to: 

Chief, Natural Resources Conservation Service 
   Attn:  Agency Liaison Officer (3) 
Government Accountability Office (1) 
Office of Management and Budget (1) 
Office of the Chief Financial Officer 
   Attn:  Director, Planning and Accountability Division (1) 



To learn more about OIG, visit our website at 
www.usda.gov/oig/index.htm 

How To Report Suspected Wrongdoing in USDA Programs 

Fraud, Waste, and Abuse 
In Washington, DC 202-690-1622 
Outside DC 800-424-9121 
TDD (Call Collect) 202-690-1202 

Bribes or Gratuities 
202-720-7257 (Monday-Friday, 9:00a.m.- 3 p.m. ED 

The U.S. Department of Agriculture (USDA) prohibits discrimination in all of its programs and activities on the basis of race, color, national origin, 

age, disability, and where applicable, sex (including gender identity and expression), marital status, familial status, parental status, religion, sexual 

orientation, political beliefs,genetic information, reprisal,or because all or part of an individual's income is derived from any public assistance program. 

(Not all prohibited bases apply to all programs.) Persons with disabilities who require alternative means for communication of program information 

(Braille, large print, audiotape, etc.) should contact USDA's TARGET Center at (202) 720-2600 (voice and TDD). USDA is an equal opportunity provider 

and employer. 
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