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Section J, Attachment 17, High Level Milestone Schedule 

 
  

Milestone Completion Date  Milestone Description 

  

09-November-04  Integrated Baseline Review (IBR) 

  

21-December-04  Draft System Requirements Specification and   

     Interface Requirement Specification 

     (SyRS Spec & IRS) 

  

28-January-05   System Requirements Review (SRR) 

 

Final System Requirements Specification and   

 13-April-05   Interface Requirement Specification 

     (SyRS Spec & IRS) 

  

11-April-05   Draft Architecture and Design Document  

    (SADD) 

  

10-May-05   System Design Review (SDR) 

 

16-May-05   Final Architecture and Design Document  

    (SADD) 

  

10-June-05   Prototype Demonstration 

  

23-September-05 Final Cost Report and all other updates, changes, 

modifications to previously delivered items  

     


