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3. EFFECTIVE DATE 

1 0 / 0 1 / 2 0 1 0 

4 REOUISITION/PURCHASE REQ NO S PROJECT NO (H apphcalila) 

«. ISSISOSY COOE NAR-NAA-MKNOWLES 

National Archives and 
Records Administration(NAA) 
860i Adelphi Rd Rm 3340 
Attn: Michael Knowles(301)837-1987 
College ParJc MD 20740 

7 ADMINISTERED BY (If other than llwn 8) 

SAME AS ISSUING ADDRESS 

^ ° 5 E NAR-SAME AS ISSOIt 

8 NAME AND AOOneSS OF CONTRACTOR (Na t m t . county. S l i t m l OP OxIH 

LOCKHEED MARTIN CORPORATION 
9221 CORPORATE BLVD 
ROCKVILLE MD 20850-3245 

W 

CODE 011367237 FACILITY CODE 

i i . THIS ITEM OWLV APPLIES TO XMERBMENW OP MUCITATIONS 

9A. AMENDMENT OF SOUCITATION NO 

98 DATED tSeeiTBU 11) 

IDA MODIFICATION OF CONTRACT/ORDER NO 
KAMA—04-C-0007 

10B DATED fS££/TEM J3J 

02 /25 /2008 

Q n w above iiuinb«rBd>()licit(IKm IS amended as set fi»th in llaiii 14 Tha hoijr and dale ipecifled lor receipt of Offar* Qisextended. Q ls nol entended 
Offon must atdcnowledge receipt c« this amcndmani prior to ttie hour and d^e spatafied in 9\» solicitation or aa amended, by ona t9f the following methods (a) By conipleting 
Items B wid IS. and retummo eopiasoftheamendtnent, (b) By acknoailedging receipt of this emendment on each copy of the offer submitted, or (c) By 

separate letter or lelegrani which meludes a rBference to the soto'tahon and amendment number*. FAllURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE OESIONATEO FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER If by 
virtue of this amendment you desire to change an offer already submitted, such cfange mey be made by Hriagram or letter, provided each telegram or letter makes rafarence 
10 the eolicilalion and this amerxlmanf. and is received prior to the openatg hour and dale spectrted. 

12 ACCOUNTING AND APPROPRIATION DATA (ltrequ<m<lj 

See Schedule 
Net Increase: $1,255,401.00 

IS. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACn»ORDERS. IT MODIFtES THE CONTRACTfORDER NO. AS DESCRIBED IN ITEM 14. 

A THIS CHANGE ORDER IS ISSUED PURSUANT TO f ^ » o i y authonty) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO IN ITEM IDA 

B THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying omce, 
Hmmpnation data, etc ) SET FORTH IN ITEM 14 PURSUANT TO THE AUTHORITY OF FAR 43 \<S{b) 

C THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURStjANTt6 Al l tHdf t l tY 6 f . 

M u t u a l Agreement o f t h e P a r t i e s 
D OTHER (Speaty type o/ modification end aulhorityj 

E. IMPORTANT: Contractor Gianot. ] Is requred to sign this tjocument and return copies to the issuing office. 

14 DESCRIPTION OF AMENDMENT/MODIFICAnON (Organized by UCF sectien headings, including toia^VonAanlract subject matter where feasible) 

The purpose o f m o d i f i c a t i o n 00053 i s t o : 

1. Is to issue an Author iza t ion t o Proceed (ATP) ef fec t ive 1 October 2010 through 30 

October 2010 for the follow Contract Line Items (CLINs) assoc ia ted with Option Year 5 {0Y5) 

and to provide incremental funding to support each of the assoc ia ted CLINs. 

2 . CLIN 0502: OYS APEX Support for the period 1 October 2010 through 30 October 2010 

(Non-severable). 

a . D e l i v e r a b l e s : Due on t h e d a t e s as s p e c i f i e d i n t h e i n d i v i d u a l CDRL d e s c r i p t i o n . 
1 . CDRL 17 Combined P r o g r a m / B u s i n e s s M o n t h l y Program S t a t u s Review 
C o n t i n u e d . . . 
Except as provtded herem. all term* and conditiorat of Ih* document rafarancad In >em SA or 10A, as haratotora ehanged, rema ina unchar^jed and in fuH kme and effect 

pnnt) ISMUtMEANOIITLEOFJklGNERa-Wiepr 18A, NAME ANO "HTLE OF CONTRACTING OFFICER fT)»ie orpnrX; 

MICHAEL W. KNOWLES 

:. DATE SIGNED 168. UNIXEfrS-MlTES OF AMERICA > j 16C DATE SIGNED 

fSignafiye oreonfracWig Oatcai? / / ' 

47S4(H>1-1S24070 
Pravtous ediSon unuaable 

STANDARD FORM 30 (REV. 10.63) 
Prescnbad l>y GSA 
FAR (48 CFR) 53 243 
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2. 
3. 

- CWBS 
4. 
5. 
6. 

CFSR 
7. 
8. 

CDRL 18 Monthly Status Report 
CDRL 19 Contract Woric BreaJtdown Structure 

CDRL 21 Integrated Schedule - IS 
CDRL 22 Cost Performance Report - CPR 
CDRL 23 Contract Funds Status Report -

CDRL 26 Earned Value Management - EVM 
Monthly Invoice 

b. This CLIN is incrementally funded at 
$486,029.00 

c. The value of this CLIN ia increased From 
$0.00 By: $486,029.00 To: $486,029.00. 

d. Future extensions of this CLIN beyond 30 
October 2010 will be as result of the completion 
of negotiations of the final cost ceiling amount 
associated with work to be completed as proposed 
by Lockheed Martin Corporation, Information 
Systems & Global Services acting through its 
Transportation and Security Solutions Segment, 
dated 2 September 2010 as revised. 

3. CLIN 0505: 0Y5 Operations and Maintenance 
Support for the period 1 October 2010 through 30 
October 2010 (Severable). 

a. Deliverables: As specified in the 
Statement of Work dated 6 August 2010. 

b. This CLIN is incrementally funded at 
$497,346.00. 

c. The value of this CLIN is increased From: 
$0.00 By: $497,346.00 To: $497,346.00. 

d. Future extensions of this CLIN beyond 30 
October 2010 will be as result of the con^letion 
of negotiations of the final cost ceiling amoimt 
associated with work to be completed as proposed 
by Lockheed Martin Corporation, Information 
SysteiRs & Global Services acting through its 
Transportation and Security Solutions Segment, 
dated 13 September 2010 as revised. 

4. CLIN 0506: 0Y5 Operations and Maintenance 
Support, Bill of Material for the period 1 
October 2010 through 30 October 2010 (Severable). 
Continued ... 

N*N7S4A4«.»»MI7 OPTIONAL FORM 336 (4.M) 
SpontoradbyQSA 
FAR (43 CFR) $3,110 
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d. Deliverables: As specified in the Statement 
of Work dated 6 August 2010. 

b. This CLIN is incrementally funded at 
$173,909.00. 

c. The value of this CLIN is increased From 
$0.00 By: $173,909.00 To: $173,909.00. 

d. Future extensions of this CLIN beyond 30 
October 2010 will be as result of the completion 
of negotiations of the final cost ceiling amount 
associated with work to be completed as proposed 
by Lockheed Martin Corporation, Information 
Systems & Global Services acting through its 
Transportation and Security Solutions Segment, 
dated 13 September 2010 a s revised. 

5. CLIN 0512: 0Y5 Award Fee for the period 1 
October 2010 through 30 October 2010. 

a. The Award Fee Pool is increased by the 
following amounts: 

1. Award Fee associated with CLIN 0502 in 
the amount of 

2. Award Fee associated with CLIN 0505 in 
the amount of and 

3. Award Fee associated with CLIN 0506 in 
the amount of 

b. This CLIN is incrementally funded at 
$98,118.00. 

c. The value of this CLIN is increased From 
$0.00 By: $90,118.00 To: $98,118.00. 

d. The Period of Perfonnance is 10/1/2010 
through 10/30/2010. 

6. As result cf this modification, the value of 
Option Year 5 is increased by $1,255,401.00 to 
$1,255,402. This increase is based on authorized 
labor and material cost increase in the amount of 
$1,157,284,00 and an increased fee in the amount 
of $98,117.00. 

All other terms and conditions remain unchanged 
as a result of this modification. 
Delivery Location Code: NAR - All 
Continued ,. . 

NSN 7340-01 133-8007 OPTIONAL f OKM 336 (4-8S) 
Spotisored by GSA 
FAR (4B CFR) 53 110 
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0066 

0089 

0090 

NATIONAL ARCHIVES AND RECORDS ADMIN 
8601 ADELPHI ROAD 
COLLEGE PARK MD 20740-6001 US 

Change I tem 0086 t o r e a d a s fo l lows(amount shown 
i s t h e t o t a l a m o u n t ) : 

CLIN 0502 Annual Program Execution (APEX) Costs 19,170,858.00 

APEX will cover general infrastructure-type 
estimated costs necessary to execute the total 
ERA program, (e.g. Program Management, 
Configuration Management, Program Architecture, 
Engineering leadership. Quality Assurance, 
Financial Management, etc.) Provide data and 
reports in accordance with the Contract Data 
Requirements List. 

Incrementally Funded Amount: $486,029.00 

Accounting Info: 
NAR0303SE1012-2011-183201-NAR0301000-3151-NAR2114D 
-xxx-xx-xxxxxxxxx-xxxxxxxxx-xxxxxxxxx 
Funded: $486,029.00 

Change Item 0089 to read as follows(amount shown 
is the total amount): 

CLIN 0505 - Option Yr. 5 Operations and Support 
Includes all labor for the operation and 
maintenance of equipment, system administration 
and support (computer and network operations, 
training, help desk), and materials (parts, 
supplies, media, etc.) 
Data and Reports; provide data and reports in 
accordance with the Contract Data Requirements 
List. 
I n c r e m e n t a l l y Funded Amount: $497 ,346 .00 

Account ing I n f o : 
NAR0303SE1012-2011-6100Q1-NAR0301000-2513-NAR2111M 
-xxx-xx-xxxxxxxxx-xxxxxxxxx-xxxxxxxxx 
Funded: $497,346.00 

Change Item 0090 to read as follows(amount shown 
is the total amount): 

CLIN 0506 - Option Yr. 5 Maintenance & License 
Renewal 
Continued ,.. 

4,167,685.00 

336,957.00 

rAW7S4IM)1'1KMa87 OPTIONAL FORM 336 (4-66) 
Sponaorad by GSA 
FAR (4B CFR) S3110 
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0096 

Incrementally Funded Amount: $173,909.00 

Accounting Info: 
NAR0303SE1012-2011-175001-NAR0301000-3121-NAR2114D 
-xxx-xx-xxxxxxxxx-xxxxxxxxx-xxxxxxxxx 
Funded: $173,909.00 

Increment 5, Total Estimated Cost and Fee 
$25,494,838.00 

Change Item 0096 to read as follows(amount shown 
is the total amount): 

CLIN 0512 - Option Yr. 5 - Award Fee 
Incrementally Funded Amount: $98,117.00 

Amount: $1,250,000.00 
Accounting Info: 
NAR0303SE1012-2011-183201-NAR0301000-3151-NAR2114D 
-xxx-xx-xxxxxxxxx-xxxxxxxxx-xxxxxxxxx 
Funded: $43,952.00 

Amount: $1,250,000.00 
Accounting Info: 
NAR0303SE1012-2011-610001-NAR0301000-2513-NAR2111M 
-xxx-xx-xxxxxxxxx-xxxxxxxxx-xxxxxxxxx 
Funded: $ 4 0 , 0 9 6 . 0 0 

Amount: $1,250,000.00 
Accounting Info: 
NAR0303SE1012-2011-175001-NAR0301000-3121-NAR2114D 
-xxx-xx-xxxxxxxxx-xxxxxxxxx-xxxxxxxxx 
Funded: $ 1 4 , 0 6 9 . 0 0 

3 , 7 5 0 , 0 0 0 . 0 0 

NSNTWO-OI-IM-tOCr OPTIONAL FORM 330 (4.16) 
SiiaiiteiadliyQSA 
FAR(4«CFR}«.110 


