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1 Introduction and Preface 
This monthly status report summarizes the Lockheed Martin Team's technical activities through the 
June 2005 accounting month, which ended on June 24, 2005. This report provides high-level 
descriptions of technical, programmatic, and financial progress, and risks or problems identified in the 
period. The report also includes progress to date against prior risks, action items, or special topics. 

The cost performance data are through the May 2005 accounting month which ended on May 27,2005; 
the cost data is consistent with the last Cost Performance Report delivered on June 22, 2005. Cost 
performance data for the June 2005 accoimting month will be delivered on July 21 and will be 
summarized in the next Monthly Status Report. By delivering the technical and program aspects in the 
first week following the accounting month, Lockheed Martin and the ERA Program Management Office 
are increasing the timeliness of the program insights and affording greater opportunity for any necessary 
mid-course corrections. 

The report is intended as an executive simimary of the program status and progress. The report precedes 
the Monthly Status Review (MSR) by approximately one week. 

NARA approval of this document is not required; however, if there are comments with the content or its 
representation in this report, we welcome the opportunity to discuss the comments as part of the 
upcoming MSR. If necessary, we will revise the report based on decisions at the MSR or document 
resulting discussions and decisions in the minutes of the MSR. We will address questions or comments 
that we receive prior to the MSR as part of the MSR presentation material if necessary. 

2 Activities for the Prior Month 
Since the last monthly report, the Lockheed Martin Team conducted the Prototype Demonstration. The 
Lockheed Martin Team held an Executive Overview the first day followed by a two-day detailed 
presentation to ERA Program Office and their designated stakeholders. The prototype is now available 
in a laptop configuration for supporting the ERA PMO's demonstration requirements to its NARA and 
non-NARA stakeholders or other Govemment officials. 

The following graphs present the Team's schedule 
performance during the subject accounting month. The graphs 
present the planned and actual completion of the low-level 
inchstones and milestones reflected in the Earned Value 
System. The table to the right summarizes the Team's 
performance as measured by the accomplishment of 
milestones and inchstones as compared to the plans in the 
Integrated Schedule and Earned Value System. 

Milestonc/Inchstone-CTD N" 

Published Plan 

Accomplished from Plan 

Late from Plan 

Additional Accomplished 

Total Accomplished 

Net Ahead / (Late) 

524 

524 

0 

0 

524 

0 
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PMP Milestones and Inchstones Planned and Accomplished by Month 
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Baselined I Accomplished 

PMP Milestones and Inchstones Planned and Accomplished (Inception to 
Date) 
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Lockheed Martin is confident in the on-time satisfaction of future program events and significant 
accomplishments. 
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3 Deliverables 
The Lockheed Martin Team has continued to deliver all data requirements within contract requirements. 
The Jime accounting month had 9 planned data deliveries, 9 of which were delivered in the accounting 
month. Appendix A gives a detailed listing of the data deliveries to date and the plans for the future 
deliveries. The following charts reflect the planned and actual data deliveries on a monthly basis. 

CDRLs by Month 
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4 Monthly Burn Rate per CLIN 
The following charts and table reflect the plan and actual bum rate for the one active contract line item. 
These data represent the reviews and data for the May accounting month, which ended on May 27, 
2005; the June accounting month data will be submitted v^thin the forthcoming Cost Performance 
Report as soon as the data and variance analyses are complete and will be included in the subsequent 
Monthly Status Report. To date, expenditures have been slightly above plan but within the Program 
Director's Management Reserve budget. The Program Director is projecting a on budget performance 
for the Analysis and Design Phase. 

Expenditure Rate at Total Cost (By Month) 
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5 Reasons, Impacts, Corrective Actions for Delays 
The program is projecting on-schedule completion of all future Program Events, Significant 
Accomplishments and Accomplishment Criteria. There are minor adjustments to low-level schedule 
inchstones, but these continue to be well within normal tolerances and are not affecting the program's 
critical path. 

6 Requirements and Technical Solution 
6.1 Summary of Requirements Changes 

Requirements Baseline. There have been no changes to the Govemment requirements baseline. The 
SyRS, CDRL 1, and the IRS, CDRL L51, have been updated and redelivered. Two change requests 
were processed, the first to capture accepted RIDs firom SRR and the second to capture deferred RIDs 
and design changes. The overall level of change is well within the 5% system growth size metric 
utilized by the Lockheed Martin team. 
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Schedule Baseline. There have been no changes to the contract's schedule baseline in this reporting 
period. We updated the Integrated Schedule based on the completion of tasks and the projected 
completions of work in progress. 
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6.2 System Requirements Review 

System Requirements Review The Lockheed Martin Team and ERA PMO completed the SRR on 
January 28,2005. The presentations were completed on schedule and the majority of the Review Item 
Discrepancies (RIDs) were answered and closed as a part of the SRR meeting. The SRR minutes were 
delivered February 3, 2005. The three deferred RIDs fi-om the SRR were closed in preparation for the 
SDR. 

6.3 System Design Review 

System Design. The Lockheed Martin Team completed two design checkpoints, including one supported 
by the ERA PMO on March 21, 2005. The system architecture and design were documented in the 
System Architecture and Design Document (SADD) delivered on April 11, 2005. The System Design 
Review was completed on schedule. There were a total of 39 RIDS: 2 withdravra, 36 closed, and 1 
deferred. The Lockheed Martin Team plans to perform additional trade study work on storage manager 
products using investment funds to support resolution of the deferred RID. The resolution of the SDR 
issues did not result in substantive changes to the expected labor estimate included in the cost/price 
proposal submitted May 16,2005. 

Security Engineering. The full set of security CDRLs, the System Security Plan, CDRL 11, the 
Certification and Accreditation Plan, CDRL 12, and the Security Risk Assessment, CDRL L36 were 
delivered in both Word and Xacta format. The CDRLs reflect the use of the DCID 6/3 process for 
classified instances rather than the DITSCAP process consistent with the expected change in P00003. 
The security architecture was documented in the SADD, CDRL 3, and presented at the SDR in May. 

System Modeling. The availability and performance models were completed and documented in the 
SADD. These models demonstrated compliance of the ERA system design to the SyRS requirements. 
In addition, the parametric models documenting data volumes were documented in the SADD and were 
used to drive hardware sizing for the cost/price update. The models demonstrated their flexibility by 
allowing a resizing of the hardware design to match the 40%, 70%, and 100% data volume proposals 
requested by the Govemment. 

Product Selection. The LM team provided product information in support of ERA PMO market analysis 
activities on March 25, 2005 as well as product selection information in the SADD document. The 
Lockheed Martin team completed an initial set of competitive procurement activities as part of the 
updated cost/price effort, delivered May 16, 2005. 

Facility Identification. Based on ERA PMO provided facility guidance, the system design was targeted 
for implementation in a 3 site configuration with 19 separate Instances to support unclassified data 
volumes and classified data separation. The architecture continues to support a wide range of facility 
and separation options, some of which will be reflected in the lower data volume proposals requested as 
part of the pricing activity. Based on this analysis, the third site was made optional in the proposal 
effort, available to be added to support expanded data volumes. 
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Performance Against Key Performance Parameters. Lockheed Martin provided a Performance 
Measurement Specification which allocated elements of the Performance Goal Specification (PGS) to 
system design, contractor support, and NARA control as part of the May 16, 2005 Award Fee Plan, 
CDRL 6, delivery. These allocations were used to ensure the SDR system design supported the 
performance objectives and that , 
award fee criteria are measurable. A3'"9 of Submitted but Unanswered QFS 

Question Forms. The Lockheed 
Martin Team has submitted 50 
question forms and all have been 
addressed. The ERA PMO 
consistently provided timely GFI 
and QF information necessary to 
support the engineering and 
proposal estimation the 
engineering process. No 
additional QF forms were 
submitted in the June accoimting 
month. 
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6.4 Prototype Demonstration 

Demonstration Session. The prototype demonstration was conducted over 3 days from June 7-9, 2005 
in the Lockheed Martin Team's permanent demonstration facility located in it's facility in Greenbelt, 
Maryland. The first day was an executive session for senior NARA and Lockheed Martin leadership. 
This was followed by two days of detailed demonstrations. The executive session included participation 
by Bob Stevens, President and Chief Executive Officer of the Lockheed Martin Corporation as well as 
attendance by senior representatives of teammate corporations. 

The demonstration included the content that was coordinated in the January 2005 session with the ERA 
Program Director. Since that time, the Lockheed Martin Team added in record retention schedules for 
one state. New Mexico, to evaluate and demonstrate the extensibility of the system to the needs of the 
state archives. 

The series of demonstrations provided insight to the 
SDR design and tangible proof of the feasibility of key 
concepts. The accompanying table highlights the 
principal topics covered in the demonstration. The 
Lockheed Martin Team expanded the content of the 
demonstration to address more than the required topics 
so as to assure that the Increment 1 risks were 
mitigated and that there was a thorough imderstanding 
of the system level considerations. 

The demonstration included separate session in the 
human factors lab that showed the results of the human 
factors engineering efforts by comparing the end 
results with the initial designs and showing the 
incorporation of feedback received through focus 
groups and usability sessions. 

The demonstration provided for a positive opportunity 
to interact and provide answers to questions by the 
NARA audience. The minutes, presentation materials, 
and software, CDRL 15, were delivered on schedule 
on June 10,2005. 

Demonstration Environment The prototype development environment remained stable in support of 
the demonstration activities. This environment continues to be available to support NARA 
demonstrations as necessary. A version of the demonstration software has been loaded onto a laptop to 
support the execution of demonstrations in venues other than the Lockheed Martin Greenbelt facility. 
The lab will continue to support Independent Research and Development (IRAD) tasks examining data 
retrieval and storage management. 

Principal Topics Within the ERA 
Prototype Session 

User Workbenches and System Help 

Management of Templates 

Workflow and workflow management 

Preparation of an Agency Records Schedule 

Preparation of an Agency-Generated 
Disposition Agreement 

Appraisal 

Preparation of a General Records Schedule] 

Transfer Requests Preparation and 
Coordination 

Ingest of Records 

Descriptions 

Persistent Archives 

Preservation Planning and Processing 

Search and Research 
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6.5 Cost/Price Update 

The Lockheed Martin Team received and responded to two (2) Requests for Clarification containing 39 
and 6 clarification items respectively. Updates were provided to the Integrated Schedule (IS), Integrated 
Plan (IP) and the Life-Cycle Cost Model as a result of these clarifications. 
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7 Risks 
The Lockheed Martin Team continues its aggressive identification of risks and the coordination of those 
risks with the ERA PMO. Since the program inception (including the proposal preparation phase), the 
Lockheed Martin Team has identified 43 risks, 14 of which have been closed. The risk that we were 
able to close this month was ERA PMO ability to support IRS development for extemal interfaces (#1) 
which was closed based on successful System Design Review. For all risks identified in the proposal, 
Lockheed Martin has coordinated the statement and mitigation plan with the ERA PMO to ensure that 
the risk, as stated by the Lockheed Martin Team, accurately considers mitigation actions that the ERA 
PMO may already have in place. 

35 
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This month we continue to highlight those risks in our database that we feel are high risks. These risks 
have an on-going impact to the program. 
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NARA ERA Program Risk Status as of 6/24/05 

R i s k * 

9 

44 

36 

19 

28 

30 

11 

Risk Title 

Accred nation 
Delays 

Inappropriate 
Access 

Lack of Funding 

Projection of user 
demands 

Record 
Authenticity 

Transition and 
Sequencing 

User Acceptance 

Risk Statement 
If data sufficiency or clarity is not 
available to obtain system security 
accreditation, then the access to ERA 
capabilities can be delayed. 

If the definition, implementatton, or 
validation of access rules are 
incomplete, then the system may grant 
a user inappropriate access to records 
wfhich in tum could cause a secunty 
breach, compromise system integrity, 
invalidate v/ork flow, or jeopardize 
record authenticity 

if the NARA funding profile does not 
adequately cover the projected funding 
requirements for electronic records 
archives development, support, and 
operatkjns (i e recumng and non-
recumng expenses of both the ERA 
contract and NARA operations), then 
each SOO Measurement indteator will 
be in jeopardy 

If demands on the ERA by any user 
class expenences substanial peaks 
(e g number of searches due to the 
release of new information to the public, 
number of mediated searches based on 
newly accessioned record set), then the 
system's hardware, softwae, 
teiecommunteations, support staff, and 
archivist staff, although functional, may 
not be initially scaled to support the 
demands to the point where each SOO 
Measurement Indicator may be 
degraded until assets are scaled to 
meet the demand 

If there is a difference in opinion on 
whether a record meets the standards 
for record authentiaty (e g due to some 
inherent measure of human 
judgement), then there may be delays in 
venfication of system level requirements 
which in tum can cause a delay in 
delivenng capabilities to ERA. 

If the transition plan does not address 
the manaement of work-in-process, 
legacy system data and shut down, and 
consumer startup activities consistent 
with workforce transformation activities, 
then even a fully functional and properly 
tested ERA will not meet its scheduled 
IOC objectives 

if the end users within NARA, the record 
originators, or the general puMk: do not 
accept the changed operation 
environment or manner and method of 
archive and records management 
activities, then there may be 1) a delay 
n the commencement of ingestion 
activities and the attainment of benefit 
to NARA, or 2) a decrease in program 
support which can led to decreased 
funding or increased scnitiny to 
oversight agencies _ , 

Source Selection. 

Summary of Mit igation 
Use Xacta to deliver CDRLS C&A 
working group Ensure architecture is 
fiexible enough to accommodate 
varying degrees of federation Make 
prior accreditatton part of security 
mechanism trade-off criteria 
Execute TSS Secunty Engineenng 
process in accordance with SENA 

Provide detailed LCC model and 
update for each major system review 
so that NARA has current data to 
support planning and budgeting 
activities. Maintain system 
performance model. Adjust 
requirements based on funding profile 

Use historical data to populate 
performance model and conduct 
sensitivity analysis to support cost and 
benefit trade studies Update 
performance model with each major 
review 

Reach consensus on what constitues 
an authentk; record Determine the 
vaious engineering appmaohes and 
designs that can implement the 
authenticity poik;y. Review with wider 
professional community 

identify short term interfaces to support 
import data Develop system transition 
plan aspects of system design and 
workforce transformation 

Develop Workforce Transformation 
strategy through IOC Create WFT 
stakeholder mobilization plan. Include 
ERA priniciple archivists across 
design, operations concept, and 
human interface definitions 
Demonstrate usability to NARA 
stakeholders early in design using 
Human Factors Lab 

nformation - See FAR 2.101 

Pre-Mitlgation 
Probabil i ty 

Med 

High 

Med 

High 

High 

High 

High 

and 3.10 

Consequence 

High 

High 

High 

Med 

High 

High 

High 

Post-Mitigation 
Probabil i ty 

Low 

Low 

Low 

Med 

Med 

Med 

Med 

Consequence 

High 

High 

Med 

Med 

High 

Med 

High 
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8 Open Issues and Action Items 
There are no open issues that require executive attention. The Lockheed Martin Program Director has 
established a weekly program managers' communication meeting to ensure that commimications issues 
are identified and resolved early and to identify the actions and dependencies of each party on the 
completion and progress of the program. The actions are posted on the ERA Team Portal. 

9 Workforce Transformation 
The Lockheed Martin Workforce Transformation Team completed its Analysis and Design Phase 
activities outlined in the stakeholder mobilization plan. The documents created during the execution of 
the plan were delivered to the ERA PMO in May. 

10 Quality Assurance 
During this reporting period. Quality 
Assurance supported the Prototype 
Demonstration. QA started planning an 
audit of the CM Process and 
configuration of the Prototype 
Demonstration lab; this audit is 
expected to complete during the July 
accounting month. QA supported DCA 
of the regular financial and integrated 
schedule CDRLs. 

Audit Date Complete 

Requirements Management (Snapshot) 

Project Planning 

Integrated Project Management 

Organizational Process Focus 

Requirements Management 

Prototype 

Configuration Management 

11/09/2004 

11/30/2004 

12/22/2004 

2/01/2005 

3/01/2005 

4/14/2005 

5/20/2005 

11 Contracts and Subcontract Management 
On May 26, the Lockheed Martin Program Director conducted an Executive Steering Committee 
meeting with the executive representatives fi-om each of the teammates. As in previous meetings, these 
meetings reaffirm the companies' mutual conmiitment to the success of the ERA program and 
synchronize the near and long term activities and expectations. The executives were given a tour of the 
Greenbelt facility including the presentation room, NARA lab and Human Factors lab. The next meeting 
will be at the end of June. 

LM TSS has responded to questions posed by NARA in response to the CDRL 16 deliverable provided 
on May 16,2005. Questions were received on June 9 and 20,2005, with responses provided 
respectively on Jime 13 and Jime 21, 2005. A P00003 modification is still anticipated which would 
update the CDRL tables to reflect a third CD diskette for the COTR, replacement of DITSCAP 
references to DCID, update the DD254 document (Attachment J-10), and provide a clarification to 
contract clause H-12 "Notice to Offerors Regarding Deliverable Technical Data and Computer 
Software, Obligations Associated Therewith and Rights Therein" and its associated CDRL #28 
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requirement. Elimination of SW-CMM/CMMI review (Section E, Item 2.0 Software Capability 
Evaluation) references may also be reflected in P00003 or in a fixture modification to the contract. 

We are in the process of closing the majority of outstanding purchase orders. Some purchase orders will 
remain open in the event additional demonstration support is needed through August 2005. 

12 Future Special Resource Needs 
There are no known special resource needs. 

13 Customer Satisfaction 
There have been no instances of negative feedback or expression of dissatisfaction with the Lockheed 
Martin Team. The Lockheed Martin Program Director has initiated the series of planned coordination 
and commtmication meetings to assure that there is firee and open communications. Through those 
meetings, Lockheed Martin and the ERA PMO counterparts identify dependencies and work jointly to 
prevent issues fi"om arising. 

Source Selection Information - See FAR 2.101 and 3.10 
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Appendix A - Qualitative Description of Program Director's Assessment 
Considerations 

Source Selection Information - See FAR 2.101 and 3.10 
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Appendix B - CDRLS Delivery and Response Status 
CDBL DOCUJIENT 

NUMBER h'% 
TITLE PUB DATE 

TO'NARA 
DATE TO 

NARA 
COMMENTS 

^ .mifE-,' 
COMMENTS 
RECEIVED 

21 NARA-2004-0002 

21 NARA-2004-0003 

22 NARA-2004-0007 

18 NARA-2004-0010 

19 NARA-2604-06ci6 

23 " "NARA-2064-60O8 

^ 6 NARA-2004-0009 

2"l NARA-2d64-0013 

J f •*NARA-2604-dd23 

10 NARA-2004-0001 

8 NARA-2604-0012 

9 NARA-2004~-00i6 

L35 'NARA-2004-0011 

L45 NARA-2004-0014 

L54 'NARA-2004-0015 

21 NARA-2004-0018 

18 NARA-2004-0020 

19 NARA-2004-6b31 

22 NARA-2004-0032 

23 NARA-2004-0033 

NARA - INTEGRATED SCHEDULE #1-Bl-M0NTHLY 
3RD & 13TH BUS DAY FOLLOWING THE END OF 
ACCT MO = 9/1^04 
NARA - INTEGRAtEDSCHEDULE #2-Bi-M6NTHLY 
3RD & 13TH BUS DAY FOLLOWING THE END OF 
ACCT MO = 9/16/04 
NARA - COST PERFORMANCE REPORT (CPR) -
13TH BUSINESS DAY FOLLOWING END OF ACCT 
MONTH = 8/27/04 
NARA - MONTHLY STATUS REPORT - 1 MA 
CONTRACT AWARD, ON THE 13TH BUSINESS DAY 
= 9/23/04 

'. NARA - CONTRACt WORK BREAKDOWN 
STRUCTURE - 13TH BUSINESS DAY FOLLOWING 
?!!!POf'ACCnyiONTHf^8/27/04 

"'NARA - "CONTRACT FUNDS STATUS RPT (CFSR) - " 
13TH BUSINESS DAY FOLLOWING END OF ACCT 
MONTH =,§127/04 ^ ^ 
NARA - MONTHLY EARNED VALUE MGMT DATA-
13TH BUS DAY FOLLOWING THE CLOSE OF THE 
ACCT MONTH f 8/27/04 
NARA"-INTEGRATED SCHEDULE SS-Bf-MONTHLY 
3RD & 13TH BUS DAY FOLLOWING THE END OF 
ACCT MONTH _ ^ 
NARA - MONTHLY StAtUS REVIEW'-I MA 
CONTRACT AWARD, CONDUCTED ON 18TH 
BUSINESS DAY = 9/30/04. 

' N A R A - Q U A L I T Y MANAGEMENT PLAN - NLT'gMA 
CONTRACT AWARD DURING ANALY&DES1GN 
PHASE 
NARA - CONFIGURATION MGMT PLAN"- NLT 9 MA 
CONTRACT AWARD DURING ANALY&DESIGN 
PHAS_E__ 
NARA - Risk MANAGEMENT PLAN- NLt 9 MA 
CONTRACT AWARD DURING ANALY&DESIGN 
PHASE 
NARA - PROGRAM MANAGEMENt PLAN (PMP)-
DELIVER ONCE NLT 45 DA START OF ANALY & 
DESIGN PHASE 

: NARA - SYSTEM ENGINEER PLAN (SEMP) - DEL 
DURING ANAL & DESIGN PHASE, UPDATE DURING 
INCREMENT 1 
NARA - SOFTWARE DEVELOPMENT PLAN (SDP) -
DELIVER ONCE PER INCREMENT 
NARA - INTEGRATED SCHEDULE M-BI-MONTHLY 
3RD & 13TH BUS DAY FOLLOWING THE END OF 
ACCT MO = 10/14/04 
NARA - MONTHLY STATUS REPORT - 13TH BUS 
DAY FOLLOW[NG END OF ACCT,MONTI i f ^4 /05 
NARA-CONTRACf WORK BREAKDOWN 
STRUCTURE - 13TH BUSINESS DAY FOLLOWING 
END OF ACCT MONTH = 9/24/04 
NARA" - c o s t PERFORMANCE REPORT (CPR) -
13TH BUSINESS DAY FOLLOWING END OF ACCT 
MONTH = 9/24/04 
NARA - CONTRACT FUNDS STATUS RPT (CFSR) -
13TH BUSINESS DAY FOLLOWING END OF ACCT 
MONTH = 9/24/04 

9/1/2004 

9/16/2004 

9/1/2004 10/1/2004 10/15/2004 

9/15/2004 10/15/2004 

9/23/2004 9/23/2004 10/22/2004 

9/30/2004 9/30/2004 N/A 

10/1 /2004 10/1 /2004 11/1 /2004 

10/1/2004^ 10/1/2004' 11/1/2004 

10/1 /2004. 10/1 /2004 11/1 /2004 

10/14/2004' 10/14/2004 11/15/2004 

10/21/2004^ 10/21/2004 11/19/2004 

16/21/2064' 10/21/2004 11/19/2004 

10/21/2004 10/21/2004 11/19/2004 

10/21/2004' 10/21/2004 11/19/2004 

Source Selection Information - See FAR 2.101 and 3.10 
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10/26/2004 

10/26/2004 

9/23/2004: 9/23/2004 10/22/2004 10/26/2004 

9/23/2004 9/23/2004 10/22/2004 10/26/2004 

9/23/2004 9/23/2004 10/22/2004 10/26/2004 

9/23/2004 9/23/2004 10/22/2004 10/26/2004 

9/29/2004, 9/29/2004 11/12/2004 11/12/2004 

N/A 

10/1/2004 10/1/2004; 11/1/2004 10/27/2004 

10/27/2004 

10/29/2004 

10/1/2004' 10/1/2004 11/1/2004 10/27/2004 

10/1/2004 10/1/2004 s 11/1/2004 10/27/2004 

10/27/2004 

11/15/2004 

11/15/2004 

11/22/2004 

11/22/2004 

11/22/2004 
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wm .#' t ^ V ^ - . >. v / , | ^ l8^^^ r i ^ 
DUE DATE 

10/21/2004 

10/29/2004 

11/3/2004 

11/9/2004 

11/12/2004 

~ i l / f8/2004 

11/19/2004 

11/26/2004 

11/26/2004 

11726/2004* 

11/26/2004 

12/1/2004 

12/3/2004 

12/10/2004: 

12/13/2004; 

12/14/2004 

12/15/2004 

12/15/2004! 

12/17/2004 

12/21/2004 

12/22/2004 

12/22/2004 

DATE TO 

'*H«iA, 
10/21/2004 

10/29/2004 

11/3/2004 

11/8/2004 

11/12/2004 

11/18/2004 

11/19/2004 

11/24/2004 

11/24/2004 

11/24/2004 

11/24/2004 

12/1/2004 

12/3/2004 

12/10/2004, 

12/9/2004' 

12/14/2004 

12/15/2004 

12/15/2004^ 

12/17/2004, 

12/21/2004 

12/22/2004 

12/22/2004 

COMMENTS 
DUE 

11/19/2004 

N/A 

12/3/2004 

N/A 

12/13/2004 

12/17/2004 

12/23/2004 

12/24/2004 

12/24/2004 

12/24/2004 

12/24/2004 

12/30/2004 

N/A 

1/10/2005 

1/7/2005 

1/13/2005 

1/14/2005 

1/15/2005 

N/A 

1/20/2005 

N/A 

1/21/2005 

COMMENTS 
RECEi/ED 

11/22/2004 

12/28/2005 

12/8/2004 

12/28/2004 

12/28/2004 

12/17/2004 

11/29/2004 

12/21/2004 

12/21/2004 

12/21/2004 

12/21/2004 

12/28/2004 

01/10/2005 

01/10/2005 

01/15/2005 

01/13/2005 

01/14/2005 

01/14/2005 

01/20/2005 

01/20/2005 

01/12/2005 

01/21/2005 

26 NARA-2004-0034 

17 NARA-2004-0024 

21 NARA-2004-0036 

L47 N/A 

18 NARA-2004-0037 

21 NARA-2004-0043 

17 NARA-2004-0025 

19 NARA-2004-0039 

22 NARA-2004-0040 

23 NARA-2004-0041 

26 NARA-2004-0042 

21 NARA-2004-0044 

17 NARA-2004-0026 

18 NARA-2004-0046 

L46 NARA-2004-0045 

L39 ' N A R A - 2 0 0 4 - 0 0 4 7 

1 NARA-2004 -0051 

21 N A R A - 2 0 0 4 - 0 0 4 8 

17 ' N A R A - 2 0 0 5 - 0 0 0 6 

L51 NARA-2004-0052 

19 NARA-2004-0049 

22 NARA-2004-0050 

NARA - MONTHLY EARNED VALUE MGMT DATA • 
13TH BUS DAY FOLLOWING THE CLOSE OF THE 
ACCT MONTH = 9/24/04 
NARA - MONTHLY StXtUS REVIEW - 1 MA 
CONTRACT AWARD, CONDUCTED ON 18TH 
BUSINESS DAY = 10/28/04 
NARA -INTEGRATED SCHEDULE #5-BI-M0NTHLY 
3RD & 13TH BUS DAY FOLLOWING THE END OF 
ACCT MO = 11/3/04 
NARA - INtEGRATED BASELINE REVIEW (IBR) -
DELIVERED MULTIPLE TIMES PER INCREMENT 
NARA - MONTHLY STATUS REPORT - 13TH BUS 
DAY FOLLOWING EJND OF ACCT MONTH = 10/29/05 
NARA - INTEGFlAtED SCHEDULE #6-Bi-M0NtHLY 
3RD & 13TH BUS DAY FOLLOWING THE END OF 
ACCT MO = 11/18/04 

NARA - MONTHLY'STATUS REVIEW -'I MA 
CONTRACT AWARD, CONDUCTED ON 18TH 
BUSINESS DAY = 12/3/04 
NARA"-CONTRACf WORK BREAKDOWN 
STRUCTURE - 13TH BUSINESS DAY FOLLOWING 
END OF ACCT MONTH = 10/29/04 
NARA - COST F>ERFbRMANCE REPORT (CPR) -
13TH BUSINESS DAY FOLLOWING END OF ACCT 
MONTH = 10/29/04^ _. 
NARA - CONTRACT FUNDS STATUS R P f (CFSR)'-' 
13TH BUSINESS DAY FOLLOWING END OF ACCT 
MONTH = 10/29/04 
NARA - MONTHLY EARNED VALUE MGMT DATA -

: 13TH BUS DAY FOLLOWING THE CLOSE OF THE 
ACCT MONTH =10/29/04 
NARA - INTEGRATED SCHEDULE #7-BI-M0NTHLY 
3RD & 13TH BUS DAY FOLLOWING THE END OF 
ACCT MO = 12/1/04 
NARA - MONTHLY STATUS REVIEW - 1 MA 
CONTRACT AWARD, CONDUCTED ON 18TH 
BUSINESS DAY 
NARA - MONTHLY STATUS REPORT - 13TH BUS 
DAY FOLLOWING END OF ACCT MONTH = 11/26/04 I 
NARA - HUMAN FACTORS ENG. SPECIFICATION-
DUE DURING ANALYSIS & DESIGN PHASE, 
UPDATES AS NEEDED. 
NARA - SYSTEM CONCEPT OF OPERATIONS 
(CONOPS) - 1 TIME PER INCREMENT 
NARA - SYS REQMTS SPEC (SYRS)-I TIME DURING 
ANAL & DESIGN PHASE, NLT 6 MO FROM 
CONTRACT AWARD 

NARA - INTEGRATED SCHEDULE #8-BI-M0NTHLY 
3RD & 13TH BUS DAY FOLLOWING THE END OF 
ACCT MO = 12/15/04 
NARA - MONTHLY STATUS REVIEW - 1 MA 
CONTRACT AWARD, CONDUCTED ON 18TH 
BUSINESS DAY = 12/30/04 
NARA - INTERFACE REQUIREMENTS 
SPECIFICATIONS (IRSS) - ONCE PER RELEASE, AS 
NEEDED 
NARA - CONTRACT WORK BREAKDOWN 
STRUCTURE - 13TH BUSINESS DAY FOLLOWING 
END OF ACCT MONTH = 11/26/04 
NARA - COST PERFORMANCE REPORT (CPR) -
13TH BUSINESS DAY FOLLOWING END OF ACCT 

Source Selection Infomiation - See FAR 2.101 and 3.10 
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CDRL pOCtl^BIT 
NUMBER 

' ' * - - ^ ^ * - - t ' T n m , i = y i .,4 „ ^ . j , -DUE DATE DATE TO 
NARÂ  

COMMENTS 
DtiE 

COMMENTS 
RECEIVED 

23 NARA-2004-0071 

26 NARA-2004-0072 

28 NARA-2004-0053 

17 NARA-2005-0016 

21 NARA-2064-0073 

18 NARA-2005-0001 

17 NARA-2005-0007 

L51 NARA-2005-0008 

L48 NARA-2005-0009 

L49 NARA-2005-0010 

19 NARA-2005-0013 

22 NARA-2005-0003 

23 NARA-2605-0664 

26 NARA-2005-0005 ~ 

28 NARA-20~65-0012" 

17 NARA-2005-0017 

2 NARA-2005-0020 

21 NARA-2005-0021 

002 NARA-2005-0020B 

18 NARA-2005-0024 

17 NARA-2005-0026 

1/14/2005 

1/14/2005 

MONTH = 11/26/04 

NARA - CONTRACT FUNDS STATUS RPT (CFSR) -
13TH BUSINESS DAY FOLLOWING END OF ACCT 
MONTH = 11/26/04 
NARA - MONTHLY EARNED VALUE MGMT DATA -
13TH BUS DAY FOLLOWING THE CLOSE OF THE 
ACCT MONTH =11/26/04 
NARA - DELIVERABLE TECH DATA & COMPUTER 
SW-BEG 3 MA CONTRACT AWARD-13TH BD 
FOLLOWING END OF ACCT MO 
NARA- MONTHLY STATUS REVIEW -
COST/FINANCE-CONDUCTED 20 DA END OF ACCT 
MONTH. 
NARA - INTEGRATED SCHEDULE"#9-BI-M0NTHLY 
3RD BUS DAY FOLLOWING THE END OF ACCT MO 
= 12/29/04 
NARA - MONTHLY STATUS REPORT - DELIVER ON 
OR BEFORE 18TH BUS DAY FOLLOWING END OF 
ACCT MONTH (5DA) 
NARA - MONTHLY STATUS REVIEW-TECH/PROG -
10 DA END OF ACCT MONTH = 
NARA - INTERFACE REQUIREMENTS 
SPECIFICATIONS (IRS) - ONCE PER RELEASE, AS 
NEEDED 
NARA - INTEGRATION AND TEST FACILITIES MGMT 
PLAN - ONCE PER INCREMENT IF CHGED FROM 
PREV INCREMENT 
NARA - INTEGRATION AND TEST FAC DISASTER & 
REC PLAN-ONCE PER INCREMENT IF CHGED 
FROM PREV INCREMENT 
NARA - CONTRACT WORK BREAKDOWN 
STRUCTURE - 13TH BUSINESS DAY FOLLOWING 
END OF ACCT MONTH = 12/24/04 
NARA - COST PERFORMANCE REPORT (CPR) -

: 13TH BUSINESS DAY FOLLOWING END OF ACCT 
;MONTH = 12/24/04 ^ 
IMARA- CONtRACTFUNDS'sfAfUS RPT (CFSR) -
13TH BUSINESS DAY FOLLOWING END OF ACCT 
MONTH = 12/24/04 
NARA - MONtHLY E A R N E D " V A L U E MGMT DATA - " " ' 
13TH BUS DAY FOLLOWING THE CLOSE OF THE 
ACCT MONTH =12/24/04 ' „ „ „ „ „ , „ _ 
NARA - DELIVERABLE TECHDATA & COMPUTER ' 
SW-BEG 3 MA CONTRACT AWARD-13TH BD 
FOLLOWING END OF ACCT MO 
NARA - MONTHLY STATUS REVIEW - COST/FIN -
CONDUCTED 20 DA END OF ACCT MONTH 
NARA-SYS REQ REVIEW (SRR)-I T IMETDURING 
ANAL & DESIGN PHASE, NLT 30 DA SYRS (P2-
M I L E S T O N E ) „ „ , „ , _ 
NARA - INTEGRATECI SCHEDULE #l'6-BI-M0NtHILY 
3RD & 13TH BUS DAY FOLLOWING THE END OF 
ACCT MO = 11/28/05 
NARA-SYS REQ REVIEW (SRR)-MiNUtES'FINAL -
DUE 5 DAYS AFTER SRR= 1/28/05 
NARA -MONTHLY STATUS REPORT - DELIVER ON 
OR BEFORE 18 BUS DAY AFTER END OF ACCT 
MONTH (5DA) 

• NARA-MONTHLY STAtUS REVIEW-' 
TECH/PROGREVIEW -10 DA END OF ACCT MONTH 

Source Selection Information - See FAR 2.101 and 3.10 
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12/22/2004 12/22/2004 1/21/2005 01/212005 

12/22/2004 12/22/2004 1/21/2005 01/212005 

12/22/2004 12/22/2004 1/21/2005 01/21/2005 

12/28/2004 12/28/2004 N/A 02/27/2005 

12/29/2664. 12/29/2004 1/28/2005 01/28/2005 

1/7/2005 1/7/2005 1/21/2005 01/21/2005 

1/20/2005" 

• 1/26/2005! 

1/20/2605 • 

1/27/2005 

1/28/2005 

1/14/2005 N/A 02/17/2005 

1/14/2005 2/13/2005 02/17/2005 

1/19/2005 1/19/2005 2/18/2005 02/17/2005 

1/19/2005 1/19/2005 2/18/2005 02/17/2005 

1/20/2005 1/19/2005 N/A 02/17/2005 

1/20/2005 1/19/2005 2/18/2005 02/17/2005 

1/19/2005 2/18/2005 02/17/2005 

1/19/2005. 2/18/2005 02/17/2005 

1/19/2005 2/18/2005 02/17/2005 

1/28/2005 

1/28/2005 

N/A 03/22/2005 

03/04/2005 

2/2/2005- 2/2/2005 2/9/2005 02/17/2005 

2/4/2005 

2/4/2005 

711/2005' 

1 i n 

2/3/2005 

2/4/2005 

2/11/2005 

3/4/2005 

2/18/2005 

N/A 

03/04/2005 

02/17/2005 

03/22/2005 
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<3DRL OpGUWENT -4.* TITLE DUE DATE DATE TO 

mm 
COMMENTS 

DUE 
COMMENTS 
RECEIVED 

19 NARA-2005-0036 

22 NARA-2005-0028 

23 NARA-2005-0029 

26 NARA-2005-0030 

28 NARA-2005-0037 

9 NARA-2005-0031 

17 NARA-2005-0038 

21 NARA-2005-0046 

18 NARA-2005-0044 

10 NARA-2005-0014 

8 NARA-2005-0019 

17 NARA-2005-0049 

13 NARA-2005-0035 

19 NARA-2005-0052 

22 NARA-2005-0053 

23 NARA-2005-0054 

26 *NARA-2005-0655 

28 NARA-2005-0060 

7 NARA-2005-0034 

17 NARA-2'005-0061 

L40 NARA-2005-0047 
11 NARA-2005-0048 

NARA - CONTRACT WORK BREAKDOWN 
STRUCTURE - 13TH BUSINESS DAY FOLLOWING 
END OF ACCT MONTH 
NARA - COST "PERFORMANCE REPORT (CPR) -
13TH BUSINESS DAY FOLLOWING END OF ACCT 
MONTH 
NARA -CONTRACT FUNDS STATUS RPT (CFSR) -
13TH BUSINESS DAY FOLLOWING END OF ACCT 
MONTH 
NARA - MONTHLY EARNED VALUE MGMT DATA -
13TH BUS DAY FOLLOWING THE CLOSE OF THE 
ACCT MONTH 
NARA - DELIVERABLE TECH DATA & COMPUTER 
SW-BEG 3 MA CONTRACT AWARD-13TH BD 
FOLLOWING END OF ACCT MO 
NARA - RISK MANAGEMENT PLAN - NLT 9 MA 
CONTRACT AWARD DURING ANALY&DESIGN 
PHASE (FINAL) 
NARA - MONTHLY STATUS REVIEW - COST/FIN -
CONDUCTED 20 DA END OF ACCT MONTH 
NARA - INTEGRATED SCHEDULE #11-BI-M0NTHLY 
3RD BUS DAY FOLLOWING THE END OF ACCT MO 
= 2/25/05 
NARA - MONTHLY STATUS REPORT - D E L I V E R ON 
OR BEFORE 18 BUS DAY AFTER END OF ACCT 
MONTH (5DA) 
NARA - QUALITY MANAGEMENT PLAN & RTC - NLT 
9 MA CONTRACT AWARD DURING ANALY&DESIGN 
PHASE = 10/1/04 
NARA - CONFIGURATION MGMT P U N - NLT 9 MA 
CONTRACT AWARD DURING ANALY&DESIGN 
PHASE = 3/8/05 
NARA - MONTHLY STATUS REVIEW-TECH/PROG 
REVIEW -10 DA END OF ACCT MONTH 
NARA - CONTINUITY OPER PLAN - NLT 9 MA 
CONTRACT AWARD DURING ANALY&DESIGN 
PHASE 
NARA - CONTRACT WORK BREAKDOWN 
STRUCTURE - 13TH BUSINESS DAY FOLLOWING 
END OF ACCT MONTH 
NARA - COST PERFORMANCE REPORT (CPR) -
13TH BUSINESS DAY FOLLOWING END OF ACCT 
MONTH 
NARA - CONTRACT FUNDS STAtUS RPT (CFSR) -
13TH BUSINESS DAY FOLLOWING END OF ACCT 
MONTH _ ^ _ ' 
NARA-MONTHLY EARNED VALUE M G M T ' D A T A - " ' 
13TH BUS DAY FOLLOWING THE CLOSE OF THE 
ACCTMONITH 
NARA - DELIVERABLE TECH DAtA &"COMPUfER 
SW-BEG 3 MA CONTRACT AWARD-13TH BD 
FOLLOWING END OF ACCT MO 
NARA -OPERATIONS AND SUPPORT P L A N - 9 MA ', 
CONTRACT AWARD DURING ANALY&DESIGN 
PHASE ^ ^ 
N A R A ' - MbNTHLVSTATUS' REVIEW - COSt/FIN -
CONDUCTED 20 DA END OF ACCT MONTH 
NARA - SYSTEM EVOLUTION PLAN - ONCE PER 
INCREMENT 
NARA - SECURITY PLAN - NLT 9 MA CONTRACT 
AWARD DURING ANALY&DESIGN PHASE=3/30/05 

2/24/2005 2/23/2005 N/A 03/07/2005 

2/24/2O05 2/23/2005 3/9/2005 03/07/2005 

2/24/2O05 2/23/2005 3/9/2005 03/07/2005 

2/24/2005 2/23/2005 3/9/2005 03/07/2005 

2/24/2O05 2/24/2005 3/25/2005 03/22/2005 

2/25/2005 2/25/2005 3/28/2005 04/08/2005 

3/1/2005 3/1/2005 N/A 04/18/2005 

3/2/2005 3/2/2005 3/9/2005 03/22/2005 

3/4/2005! 3/4/2005 3/18/2005 03/22/2005 

3/8/2005 3/7/2005 4/7/2005 04/08/2005 

3/8/2005 3/8/2005 4/8/2005 04/08/2005 

3/14/2005 3/14/2005 N/A 04/18/2005 

3/15/2005 3/15/2005 4/14/2005 04/18/2005 

3/23/2005 3/23/2005' N/A 04/08/2005 

3/23/2005 3/23/2005 4/6/2005 04/08/2005 

3/23/2005' 3/23/2005 4/6/2005 04/08/2005 

3/23/2005 3/23/2005 4/6/2005 04/08/2005 

3/23/2005 3/23/2005 4/22/2005 04/18/2005 

3/23/2005 4/12/2005 5/12/2005 05/12/2005 

3/25/2005 

3/28/2005 

3/30/2005 

3/25/2005 N/A N/A 

3/28/2005 4/27/2005 04/18/2005 

3/30/2005 4/30/2005 04/18/2005 

Source Selection Information - See FAR 2.101 and 3.10 
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CDRL 
' "NS- ^ DUE DATE 

T^NARA. 
DATE TO 

N A W 
COMMENTS 

DUE 
COMMENTS 
RECEIVED 

21 

18 

5 

L50 

L50 

L50 

L50 

^• f^ • 

" i " " 

1 

L39 

L4~6"" 

LSI 

27 

L36 

19 

" 2 2 ' " " ' 

23 

26 

28 

L31 

L56 

12 

NARA-2005-0065 

NARA-2005-0066 

NARA-2005-0033 

NARA-2005-0042 

NARA-2005-0041 

NARA-2665-0640 

NARA-2005-0039 

NARA¥66¥-6"67O" " 

~NARA-2605-6658" 

NARA-2665-6068 

NARA-2065-0647A 

NARA-'2665^O659 ' 

" 'NARA-26d5-0669" 

N A ~ R A - 2 6 6 5 - 0 0 7 9 

NARA-2005-0064 

N A R A - 2 6 6 5 - 0 0 7 5 " 

N A R A - 2 0 0 5 - 0 0 7 2 

N A R A - 2 0 0 5 - 0 6 7 3 

N A R ' A - 2 0 0 5 - 0 0 > 4 

' N A R A - 2 ' 6 0 5 - 0 " 6 8 3 

NARA-2005-0022 

NARA-2005-0023 

N A R A - 2 0 6 5 - 0 6 6 7 

NARA - INTEGRATED SCHEDULE #12-BI-M0NTHLY 
3RD BUS DAY FOLLOWING THE END OF ACCT MO 
= 3/25/05 
NARA - MONTHLY STATUS REPORT - DELIVER ON 
OR BEFORE 18 BUS DAY AFTER END OF ACCT 
MONTH (5DA) 
NARA - FACILITIES PLAN - NLT 9 FROM CONTRACT 
AWARD DURING ANALY&DESIGN PHASE (FINAL) 
NARA - ICD TRANSFERRING ENTITY SYSTEM ' 
CLASS INTERFACE - ONCE PER INCREMENT, AS 
NEEDED 
NARA-ICD-HELP DESK SYSTEM CLASS 
INTERFACE-ONCE PER INCREMENT, AS NEEDED 
N A R A - ICD-N0"N ELECTRONIC RECORDS 
TRACKING SYSTEM CLASS INTERFACE DOC -
ONCE PERJNCREMENT, AS NEEDED 
NARA - ICD Fl N A N C I A L SYSfEM C L A S S 
! ! f ! lREA^§:; .0!: ! !Ci PER J N C ^ ^ N E E D E D _ 

" "NARA - MONTHLY STATUS R E V I E W - T E C H 7 P R 6 G " 
REVIEW;; 10JDA END_OFACCXMpNJH_ 
NARA-SYSTEM ARCH & DESIGN (SAbD)-8 MA 
CONTRACT AWARD DURING ANALY&DESIGN 
PHASE (P2 MILESTONE) 
NARA-SYS RE'ia'MfS SPEC (SYRS)-1X DURING 
ANAL & DESIGN PHASE, NLT 6 MO AFTER 
CONTRACT AWARD (MILESTONE] 
NARA - SYSTEM'CONCEPT OF 5PERATIONS 
( C p i ^ f S )JF INA^^ TIME PER INCREMENT 

""NARA - HUMAN FACTORS ENG^ SPEC-FINAL-' '"" '! 
W/CMTS DUE DURING ANALYSIS & DESIGN 
PHA^JJPpifln"ESAS NEEDED. _ 
NARA - INTERF 'ACE REQUIREMENfS" 
SPECIFICATIONS (IRS) - ONCE PER RELEASE, AS 
NEEDED ^ ^ _̂  
NARA - REVISEDLCC"-9 MA"CONTRACf AWARD = " 
8/3/04 
NARA - SECURITY RISK ASSESSEMENT REPORT • 
ONCE PER,RELEASE 
NARA"-"CONTRACT WdRK"B"REAkbOWN 
STRUCTURE - 13TH BUSINESS DAY FOLLOWING 
END OF ACCT MONTH 
NARA - COST PERFORMANCE REPORT (CPR) -
13TH BUSINESS DAY FOLLOWING END OF ACCT 
MONTH _ 
NARA - CONTRACt FUNDS S T A T U S RPT. (CFSR) -
13TH BUSINESS DAY FOLLOWING END OF ACCT 
MONTH ^ 
N A R A - M O N T H L Y EARNED VALUE MGMT D A T A -
13TH BUS DAY FOLLOWING THE CLOSE OF THE 
ACCTjyiOJvlTH^ _ _ „ _ 
N A R A - D E L I V E R A B L E ' T E C ' H D A T A & C O M P U T E R ' ' 

S W - B E G 3 M A C O N T R A C T A W A R D - 1 3 T H B D 

F O L L O W I N G E N D O F A C C T M O 

N A R A - ERA tEST PROGRAM PLANNED & 
COORDINATED (MASTER TEST PLAN) -1 TIME PER 
INCREMENT 
N A R A - SYSTEM INTEGRATION P L A N (SIP) - ONCE , 
PERJNaREI^ENT__^ _ ^ _ _ 
N A R A - CERTIFICATION"& ACCREDIATION PLAN - " " 
NLT 9 MA CONTRACT AWARD DURING 
ANALY&DESIGN PHASE 

3/30/2005 3/30/2005 4/6/2005 04/08/2005 

4/1/2005 4/1/2005 4/15/2005 4/18/2005 

4/1/2005 4/1/2005 5/2/2005 4/18/2005 

4/1/2005 4/1/2005 5/2/2005 4/18/2005 

4/1/2005: 4/1/2005 5/2/2005 4/18/2005 

'"4/1/2665 4/1/2005 5/2/2005 4/18/2005 

4/1/2005 4/1/2005; 5/2/2005 4/18/2005 

""" 478/2005 '" "4/8/2605* N/A N/A" 

4/11/20*05 " 4/11/2005 5/10/2005 5/10/2005 

4/13/2065 4/13/2005 5/13/2605 4/18/2005 

4/13/2005' 4/13/2605 "5/13/2665 5/13/2005 

"4/13/2065' "4/13/2005" 5/13/26()5'" "5/13/2005 

4"/"i372665"" 4/13/2005 5/13/2005 4/20/2005 

U i m 6 6 b ' " " ' 4/15/2605' 5/16/2065" 5/18/2005 

17l"8/2605r 4/18/2005 " 5/18/2065 5/18/2005 

4/20/2005' 4/20/2005. N/A • N/A 

1:12612665 4126/2065 " 5/4/2005 5/4/2005 

4720/2005 4/20/2005 5/4/2005 5/4/2005 

4/20/2005 4/20/2005 5/4/2005 5/4/2005 

- 4 ^ 2 6 6 5 " 4/20/2065] 5/26/2605 5/i20/2005 

4/20/2005 4/20/2005 5/20/2005 5/20/2005 

4/20/2005 

4/21/2065 

4/29/2005 5/31/2005 

4721/'2OO5 5/20/2005 5/20/2005 

Source Selection Infomiation - See FAR 2.101 and 3.10 
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CDRL DOCOMENT TITLE 
: i , i i 

DUE DATE- DATE TO COMMENTS COMMENTS 
Rg(li^ED 

17 NARA-2005-0082 

21 ' N A R A - 2 0 0 5 - 6 0 8 8 

18 NARA-2005-0085 

17 NARA-2005-0094 

4 NARA-2005-0116A 

10 NARA-2005 -0103 

11 NARA-2005-0105 

13 NA'RA-"2'005*-6"I64" 

5 NA'RA-200"5-0162 

L35" " NA"RA-2"66"5-OTO6' 

L4"6 " " • ' "NARA-20"65-6I06 

L45 NARA-2005-0089 

L50 NARA-2005-0121 

L50 NARA-2005-0109 

L50 

L50 

L54 ' 

22 

NARA-2005-0107 

NARA"^2O"65-"OI68 

N A R A - ' 2 6 0 5 - 0 M 6 

N A R A - 2 0 0 5 - 0 0 8 6 

26 NARA-2005-0087 

19 NARA-2005-0098 

22 NARA-2005-0096 

23 NARA-2005-0097 

26 NARA-2005-0099 

NARA - MONTHLY STATUS REVIEW - COST/FIN -
CONDUCTED 20 DA END OF ACCT MONTH 
NARA - INTEGRATED SCHEDULE #i3-BI-M0NTHLY~ 
3RD BUS DAY FOLLOWING THE END OF ACCT MO 

j=4 /2a ;o5___ _ 
~ NARA - MONTHLY StATUS REPORT - DELIVER ON 

OR BEFORE 18 BUS DAY AFTER END OF ACCT 
MONTH (5DA) 
NARA - MONtHLY STATUS REVIEW-TECH/PROG 
REVIEW - 10 DA END OF ACCT MONTH 
N A R A - S Y S T E M DESIGN REVIEW "(SDR) - NLT 30 DA 
#3 SADD DURING THE ANALY&DESIGN PHASE (P2 
MILESTONE) 
NARA-QUALltY M A ' N A G E M E N T PLAN & RTC -" 
FINAL-NLT 9 MA CONTRACT AWARD DURING 
ANALY&DESIGN PHASE 
NARA - SECURITY PLAN - NLT 9 MA CONTRACT " 
AVyARD^URING ANALYi&DESIGNPHASE=3(30/CI5 
N A R A " - COfsltlNUltY OPER'PLAN - F INAL- NLf 9 MA 

CONTRACT AWARD DURING ANALY&DESIGN 
PHA_SE _____ __ 
N A R A - FACILlfrES PLAN~-"NL"t 9 FROM'CONtRACt 
AWARD DURING ANALY&DESIGN PHASE (FINAL) • 
NARA - PROGRAM MANAGEMENT P L A N (PMP) W7 " 
RTC - DELIVER ONCE NLT 45 DA START OF ANALY 
&JDESIGN_PHASE 
"NARA - SYStEM EVOLUTION PLAN - FINAL - O N C E " 
PERJNCRBVIENT , 

" N A R A - SYSTEM ENGINEER "PLAN"(SEMP) W / RTC"-"" 

DEL DURING ANAL & DESIGN PHASE, UPDATE 
DURINGJNCREMENTl 
N A R A - ICD'TRANSFERRiN"G ENTITY SYSTEM" 

CLASS INTERFACE - ONCE PER INCREMENT, AS 
NJEEJDED __ 
N A R A - I C D - N 0 N E L E C " T R 0 " N I C RECORDS 

TRACKING SYSTEM CLASS INTERFACE DOC -
ONCE PERJNCREMENT, AS NEEDED ^ _ 
NARA-ICD-HELP "DESK SY"stEM cLAss"" """" 
INTERFACE-ONCE PER INCREMENT, AS NEEDED 

" N A R A -TCD"FINANCiA"L~SY'STEM CLASS " 
INTERFACE - ONCE PER INCREMENT, AS NEEDED 

""NARA - SOFTWARE DEVELOPMENT PLAN (SDP)"W/" 
RTC - DELIVER ONCE PER INCREMENT 
N A R A - Cbst'PERFORMANCE REPORT (CPR) -
13TH BUSINESS DAY FOLLOWING END OF ACCT 
MONTH _ „ ,„̂  _ _ _ _ _ „ 
NARA - MONTHLYEARNED VALUE "MGMT DATA - ' 
13TH BUS DAY FOLLOWING THE CLOSE OF THE 
ACCT MONTH 
"NARA - CONTRACt WORK BREAKDOWN 
STRUCTURE - 13TH BUSINESS DAY FOLLOWING 
END OF ACCT MONTH 
NARA - COST PERFORMANCE REPORT (CPR) -
13TH BUSINESS DAY FOLLOWING END OF ACCT 
MONTH 
N'ARA"-""CONTRACt>UNDS StAtUS RPt "(CFSR)"-
13TH BUSINESS DAY FOLLOWING END OF ACCT 
MONTH 

"NARA - MO^NtHLY EARNED VALUE MGMt D A T A -
13TH BUS DAY FOLLOWING THE CLOSE OF THE 
ACCT MONTH 

Source Selection Information - See FAR 2.101 and 3.10 

4/22/2O05 

"4/"2"772065' 

''4/2"9720'65" 

5/6/2005 

5/12/2005 

5/13/2005 

5/13/2005, 

5/13/2005 

5/13/2005 

'"57r372"665"' 

"5/113/2005'" 

"5/1372065' 

5/i372665" 

5/1372005 

5/13/2605 

5/13/2005 

57i372O'0"5^ 

5/17/2005-

5/17/2005* 

5/18/2065" 

57l8/2"6"65 " 

5/18/2005 

5/18/2005 

4/22/2005 

472772005 

4/29/2005 

5/6/2005 

5/12/2005 

5/13/2005 

5/13/2005 

5/13/2*605' 

5/1'3/2065 

•5/13/2605" 

"5/13/2005' 

5/i3/200"5 " 

5/13/2005 

5/13/2005 

' 5/13/2005 

'5/13/2"0"65'" 

5/'l'3/20"05 

5/17/2005 

5/17/2005* 

"5/18/2005 

"5/18/2005 

5/18/2005 

5/18/2005 

N/A 

5/2/2005 

5/13/2005 

N/A 

N/A 

N/A 

N/A* 

'"N/A 

N/A 

6/13/2005 

N/A 

6/13/2"o65' 

N/A 

N/A 

N/A 

N/A" "" 

6/11/2005 

5/31/2005 

5/31/2005 

N/A 

6/1/2005 

6/1/2005 

6/1/2005 

N/A 

5/2/2005 

N/A 

N/A 

N/A 

N/A 

N/A 

N/A 

" 6/13/2005 

N/A' 

6/13/2005 

N/A 

N/A 

N/A 

N/A 

5/31/2005 

5/31/2005 

N/A 

6/1/2005 

6/1/2005 

6/1/2005 
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CDRL DOCIMENT DUE DATE 
TQNARA. 

DATE TO 
KARA 

COMMENTS 
DtiE 

COIti|MENTS 
RECEIVED 

28 

4 

63 

17 

3 

21 

18 

6 

14 

16 

15 

17 

28 

19 

22 

23 

2g~"" 

17 

21 

NARA-2005-0117 

NARA-2005-0116B 

NARA-2005-0110 

NARA-2005-0120 

NARA-2005-0115 

NARA-200'5-0132 

NARA-2005-0133 

Included in proposal 

NARA-2005-0084 

NARA-2005-0111 

NA'RA-2665'-0"131 

, 

NARA-2005-0138 

N A R A - 2 0 0 5 - 0 1 3 6 

NARA-'2665-013'4 

NARA-2005-0135 

NARA-2005-0137 

18 

17 

19 

22 

NARA - DELIVERABLE TECH DATA & COMPUTER 
SW-BEG 3 MA CONTRACT AWARD-13TH BD 
FOLLOWING END OF ACCT MO 
NARA-SYSTEM DESIGN REVIEW (SDR) - MEETING 
MINUTES (P2 MILESTONE) NLT 5 DA END OF 
REVIEW=5/19/05 
NARA - CERTIFICATE PERTAINING TO FOREIGN 
INTEREST - SF328; DEL WHEN FORMIS MOD, 
UPDTD OR RPLACED 
NARA - MONTHLY STATUS REVIEW - COST/FIN -
CONDUCTED 20 DA END OF ACCT MONTH 
NARA-SYSTEM ARCH & DESIGN (SADD)-8 MA 
CONTRACT AWARD DURING ANALY&DESIGN 
PHASE (P2 MILESTONE) 
NARA -INtEGRATEb'SCHEDULE #14-BI-M0NTHLY 
3RD BUS DAY FOLLOWING THE END OF ACCT MO 
= 5/27/05 
N A R A - M O N T H L Y S T A T U S REPORT - DELIV 'ER ON ' 

OR BEFORE 18 BUS DAY AFTER END OF ACCT 
MONTH (5DA) 
NARA - UPDATED AWARD FEE PLAN - 9 MA 
CONTRACT AWARD = 4/22/05 
NARA - UPDATED DD - 254 - NLT 9 MA CONTRACT 
AWARD DURING ANALY&DESIGN PHASE 
NARA - UPDATED COST/PRICE - NLt 9 MA 
CONTRACTAVVARD =J^3/04 ^ 
NAF^"-'DTSPO"Sl"tlON/SC"HED7TEMPUMGMtP"ROT 
&D^EMOJ>!JlJJ OMA CONTRACT AWARD = 8/3/04 

""NARA - MONtHLY STATUS REVIEW-TECH/PROG 
REVIEW -10 DA END OF ACCT MONTH 
NARA - DELIVERABLE TECH DATA & COMPUtER 
SW-BEG 3 MA CONTRACT AWARD-13TH BD 
FOLLOWING END OF ACCT MO 
NARA-'CONTRACT"WORK BREAkD*"dWN 
STRUCTURE - 13TH BUSINESS DAY FOLLOWING 

'ENDOf ACCTJMpNTH 
N A R A - c o s t PERFORMANCE REPORT (CP'R) -
13TH BUSINESS DAY FOLLOWING END OF ACCT 
MONTH 

"NARA- CONTRACT FUNDS STATUS RPT"(C~FSR) -
13TH BUSINESS DAY FOLLOWING END OF ACCT 
MONThL _ 
NARA - MONTHLY EARNED V A L U E MGMT D A T A - " 
13TH BUS DAY FOLLOWING THE CLOSE OF THE 
ACCT MONTH 
N A R A - MONTHLY STATUS REVIEW - COS't/FIN -

JXJNpUCTED 2JD DA END^OF ACCT MONTH 
N A R A - INt'E'GRAtED SCHECDULE #i5-BI-M0NtHLY" 
3RD BUS DAY FOLLOWING THE END OF ACCT MO 
= 6/24/05 __ 
NARA- M O N Y H L Y S T A T U S REPORT- DELIVER ON " 
OR BEFORE 18 BUS DAY AFTER END OF ACCT 
MONTH (5DA) 
NARA - MONTHLY STATUS REVIEW-tECH/PROG 
REVIEW - l O ^ A END OF ACCT MONTH 
NARA - CO'NTRActWORK BREAkbOWN 
STRUCTURE - 13TH BUSINESS DAY FOLLOWING 
END OF ACCTJS^ONTH _ 
NA'RA - COST PER'FORMA'N"C"E REPORt (CPR)-
13TH BUSINESS DAY FOLLOWING END OF ACCT 
MONTH 

5/18/2005 5/18/2005 6/20/2005 6/13/2005 

5/19/2005 5/19/2005 6/20/2005 6/1/2005 

5/19/2005 5/19/2005 6/10/2005 

5/20/2005 5/20/2005 N/A N/A 

5/24/2005 5/19/2005 5/20/2005 5/20/2005 

6/2/2005 6/2/2005 6/9/2005 6/6/2005 

6/6/2005; 6/6/2005 6/20/2005 6/16/2005 

6/8/2005 5/16/2005 

6/8/2005 4/27/2005 5/27/2005 5/26/2005 

6/8/2005 5/16/2005 

~67lb/26"0"5"; "6/10/2005 7/11/2005 

"6/1l372"b6"5 

6/22/2005 6/20/2005 7/20/2005 

6/22/2005 6/22/2005 N/A N/A 

6/22/2065' 6/22/2005 7/6/'26"05 

6/22/2005 6/22/2005 7/6/2005 

'6722/2005' 6/22/2005 "7/6/2005 

6/27/2005 

6/29/2665 

'7/i/2005-

7/11/2005 

7/21/2065' 

"^7/2l'/2005 

Source Selection Information - See FAR 2.101 and 3.10 
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CDRL 

23 

26 

28 

17 

21 

19 

22 

23 

26 

21 

19 

22 

23 

26 

l u ^ >^ mm 
DATE TO 

NARA - CONTRACT FUNDS STATUS RPT (CFSR) - 7/21/2005 
13TH BUSINESS DAY FOLLOWING END OF ACCT 
MONTH 
NARA - MONTHLY EARNED VALUE MGMT DATA - 7/21/2005 
13TH BUS DAY FOLLOWING THE CLOSE OF THE 
ACCT MONTH 
NARA -DELIVERABLE TECH DATA & COMPUTER 7/21/2005 
SW-BEG 3 MA CONTRACT AWARD-13TH BD 
FOLLOWING END OF ACCT MO 
NARA - MONTHLY STATUS REVIEW - COST/FIN - 7/25/2005 
CONDUCTED 20 DA END OF ACCT MONTH 
NARA - INTEGRATED SCHEDULE #16-BI-MONTHLY 8/3/2005 
3RD BUS DAY FOLLOWING THE END OF ACCT MO 
= 7/27/05 
NARA-CbNtRACT WORK BREAKDOWN 8/24/2005 
STRUCTURE - 13TH BUSINESS DAY FOLLOWING 
END OF ACCT MONTH 
NARA - COST PERFORMANCE REPORt (CPR) - 8/24/2005" 
13TH BUSINESS DAY FOLLOWING END OF ACCT 
MONTH 
NARA - CONTRACT FUNDS STATUS RPT (CFSR) - 8/24/2O05 
13TH BUSINESS DAY FOLLOWING END OF ACCT 
MONTH 
NARA - MONTHLY EARNED VALUE MGMT DATA - 8/24/2005 
13TH BUS DAY FOLLOWING THE CLOSE OF THE 
ACCT MONTH 
NARA - INTEGRATED SCHEDULE #17-BI-M0NTHLY 8/31/2005 
3RD BUS DAY FOLLOWING THE END OF ACCT 
MO=8/27 
NARA - CONTRACT WORK BREAKDOWN 9/23/2005' 
STRUCTURE - 13TH BUSINESS DAY FOLLOWING 
END OF ACCT MONTH 
NARA - COST PERFORMANCE REPORT (CPR) - 9/23/2005 
13TH BUSINESS DAY FOLLOWING END OF ACCT 
MONTH 
NARA -"CONTRACT FUNDS STATUS RPT (CFSR) - 9/23/2005 
13TH BUSINESS DAY FOLLOWING END OF ACCT 
MONTH 

'NARA-MbNtHLYEARNEbvALu'EMGMtbAtA- '.' ' 9/2372065 
13TH BUS DAY FOLLOWING THE CLOSE OF THE 
ACCT MONTH 

COMMENTS 
-:/ . '6UE.-.; 

CiOMMENTS 
RECEIVED 

Source Selection Information - See FAR 2.101 and 3.10 
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Appendix C - Council of Experts Meeting Minutes 

Meeting Summary/Discussion: 

Source Selection Information - See FAR 2.101 and 3.10 
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Source Selection Information - See FAR 2.101 and 3.10 
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Source Selection Information - See FAR 2.101 and 3.10 
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Source Selection Information - See FAR 2.101 and 3.10 
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Source Selection Information - See FAR 2.101 and 3.10 
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Source Selection Information - See FAR2.101 and 3.10 
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Source Selection Information - See FAR 2.101 and 3.10 
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Source Selection Information - See FAR 2.101 and 3.10 
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Source Selection Information - See FAR 2.101 and 3.10 
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Appendix D - Prototype Demonstration Lessons Learned 

1.0 The Importance of Lessons Learned 

1.1 Introduction 

Source Selection Information - See FAR 2.101 and 3.10 
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2.0 Lessons Learned 

Source Selection Infonnation - See FAR 2.101 and 3.10 
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Source Selection Information - See FAR 2.101 and 3.10 
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Source Selection Information - See FAR 2.101 and 3.10 
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Source Selection Information - See FAR 2.101 and 3.10 
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Source Selection Information - See FAR 2.101 and 3.10 
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Source Selection Information - See FAR 2.101 and 3.10 
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4.0 Conclusion 

Source Selection Information - See FAR 2.101 and 3.10 
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