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A. Funding Table   
 

Appropriation Amount 
($000s) 

Military Construction, Defense-Wide $120,000 

Total $120,000 

 
Additional details on funding, allocated by project and activity for the Energy Conservation 
Investment Program, are found in Attachment A.  

 
B. Objectives 
 
Program Purpose 

 
The American Recovery and Reinvestment Act of 2009 (Recovery Act) provides 
$120 million in funding for the Department of Defense Energy Conservation Investment 
Program (ECIP), in addition to annual appropriations by Congress.  The ECIP is a small, 
but key component of the Department’s energy management strategy.  This program is 
specifically designated for Recovery Act projects that reduce energy and water usage, and 
consequently, costs.  This program includes construction of new, high-efficiency energy 
systems and the improvement of existing systems.  Additional energy conservation and 
alternative energy projects funded through the Military Construction program are covered in 
a separate Recovery Act program plan. 

 
Public Benefits 

 
The ECIP includes projects that meet the long-term Department of Defense goal to reduce 
energy consumption.  The program complies with facility requirements that ensure high 
operational performance and productivity, while emphasizing sustainability, energy 
efficiency, and safety at the lowest overall life-cycle cost.  Project activities funded by the 
Recovery Act achieve long-term public benefits by investing in technologies that increase 
economic efficiency and health benefits, build new sources of renewable energy, enhance 
job creation/retention, improve military facilities, and improve the quality of life for our 
troops and their families.   
 
This program supports the goals of fostering energy independence and security while 
improving infrastructure that will provide long-term economic benefits.  The Military 
Services and Components (including Defense Commissary Agency, Defense Logistics 
Agency, and National Security Agency) are working to maintain mission readiness while 
incorporating energy conservation projects into existing Department facilities.  Savings-to-
Investment Ratios (SIR), estimated through life-cycle cost analyses, and specific payback 
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periods (the length of time needed to pay back the initial capital investment), are key 
components in the selection of ECIP projects.  Historically ECIP obtains more than two 
dollars in life-cycle savings for every dollar invested.  Department ECIP guidance targets 
projects with SIR greater than 1.25 and Simple Payback of less than ten years.  This 
program delivers costs savings, freeing funds for other war fighter needs. For example, by 
implementing ECIP projects, annual savings for the Army are estimated to be $5.0 million 
in operating costs.   
 
The Department’s use of ECIP combines the desire to leverage innovative technologies in 
concert with our historic leadership role in environmental stewardship across the 
enterprise. This includes using renewable energy, highly efficient heating, ventilating and 
air conditioning (HVAC) systems and controls, and water conservation measures.  
Reducing energy usage at installations frees up resources for operational and mission 
requirements.     
 
Recovery Act funding for ECIP was provided to the Military Services based on the 
combined requirements of the Recovery Act and goals of ECIP.  ECIP is generally 
designated for projects that reduce energy and water consumption, but, ECIP also provides 
a critical funding source for investments in small-scale renewable energy technologies that 
fall within the savings-to-investment ratio and payback goals of the program.  These 
projects also focus on improving energy efficiency in existing Department of Defense 
facilities and creating new energy generation sources on military installations in a cost-
effective manner.       
 
The economic conditions in the construction market have had a profound impact on the 
bidding environment for DoD projects.  Many ECIP projects had contract awards less than 
the government estimate.  These bid savings will be reinvested into additional ECIP 
requirements. The savings also allowed DoD to reconsider its project selection process.  In 
support of Recovery Act goals, the Department revised its policy in order to allocate bid 
savings to the maximum extent possible, to states and localities where the unemployment 
rate is above the national average.  This change ensures that those areas most affected by 
economic hardship are assisted directly using Recovery Act resources.   
 

C. Activities: 
 

In May 2009, the ECIP Recovery Act program identified 45 construction and three 
associated planning and design funding lines that would be executed in 17 different States.  
Project titles, locations, and estimated costs were provided in the Reports to Congress 
submitted on March 20, 2009, and April 28, 2009.  Subsequent changes were made in a 
March 4, 2010, Report to Congress; two ECIP projects were cancelled due to execution 
delays and were replaced with two new projects. 
 

Project activities are focused on facility energy improvements, including: 

• Installing renewable energy sources, including wind turbines and solar photovoltaic and 
solar thermal systems 
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• Completing energy conservation upgrades 
• Installing direct digital controls  
• Upgrading and installing high efficiency lighting and associated controls 
• Drilling geothermal test wells 
• Installing solar “air / ventilation” pre-heating systems 
• Replacing heat pumps to improve energy efficiency and cost-effectiveness 
 
From February 2009 to March 31, 2010 the military services have awarded 32 of the 45 
ECIP projects or over $61 million of the $120 million appropriated by Congress. Of the 32 
awarded projects, 15 have started construction, and two projects have completed 
construction. 
 
The Department is on schedule to award all projects before the end of the fiscal year. 
 

D. Characteristics: 
 

The following characteristics demonstrate how ECIP projects will be contractually 
implemented. 
 

Type of Award 
 
Fixed Price is the preferred contract type for Federal procurements. The planned 
obligations align with the goals of the Recovery Act, the guidance from the Office of 
Management and Budget (OMB) to maximize use of Fixed Price, and President Obama’s  
March 4, 2009 Government Contracting memorandum regarding the use of Fixed Price 
contract type.  
 
Based upon a fixed price emphasis, the Department forecasts 90 - 95%, or  
$108M - $114M, of Recovery Act Energy Conservation Investment Program funds will be 
obligated as Fixed Price.  DoD expects to award the remaining 5 - 10%, or $6M - $12M, as 
Cost contracts.  This projection is based on acquisition strategies developed by the Military 
Departments. 
 

Targeted Recipients 
 
The targeted ECIP program recipient includes Federal agencies, small businesses, and 
profit organizations.  The Department of Defense is committed to maximizing small 
business opportunities within DoD acquisition opportunities.  Also, the Department 
recognizes that small businesses play a critical role in stimulating economic growth and 
creating jobs, which is one of the primary goals of the Recovery Act.  The Department 
adheres to the Federal Acquisition Regulations Part 19, Small Business Programs, which 
allows agencies to make awards both competitively and noncompetitively to various types 
of small businesses.  The use of these programs enables contracting activities to maximize 
small business participation in Federal contracting.  The Department will make every effort 
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to provide maximum practical opportunities for small businesses to compete for agency 
contracts and to participate as subcontractors in contracts that are awarded using 
Recovery Act funds.  DoD contracting activities will work with their small business offices 
and the Department's Office of Small Business Programs to maximize small business 
opportunities that use Recovery Act funds.  
 
Similarly, the targeted beneficiaries include local governments (city/county), minority 
groups, small businesses, engineer/architects, builder/contractor/developers, and for-profit 
organizations (other than small businesses). 
 
The ECIP program does not include any Federal in-house projects, as all project contracts 
are competitive or non-competitive.  Therefore, all projects will be awarded to non-federal 
recipients.     
 

Methodology for Award Selection 
 

Competition is the preferred methodology for award selection. The Department of Defense 
continues to promote full and open competition after exclusion of sources (such as 
excluding large businesses from a small business competition) in its acquisition processes. 
This facilitates awarding the best value to benefit the war fighters and taxpayers.  Given the 
importance of the Recovery Act dollars in stimulating the economy, the Department has 
taken extra steps, including frequent communications with Senior Procurement Executives 
(SPEs), regarding the expectations for contract implementation. SPEs in the Department 
are communicating more frequently with their respective acquisition workforce, by using 
flash notices and reminders of Recovery Act regulations, to emphasize the importance of 
competition.  
 
Consistent with law and OMB guidance, exclusions to full and open competition are 
allowable. However, competition will be used to the maximum extent practical for Recovery 
Act funds.  When other than full and open competition is utilized, the appropriate 
documentation and reporting will occur to meet the requirements of the Federal Acquisition 
Regulation and the Recovery Act. 
 
At this time, DoD expects to award at least 80%, or $96 million, of ECIP contract dollars on 
a competitive basis.  This projection is based on acquisition plans that the Military 
Departments developed.   
 

E. Delivery Schedule: 
 

While each project in the Energy Conservation Investment Program is unique in its 
schedule and size, all of the schedules can be broadly divided into four delivery phases.  
Completion of individual phases will represent project milestones from a portfolio delivery 
perspective.   
 
Planning and Design Phase:  The planning and design (P&D) phase for the portfolio 
commenced when requirements were identified at the military base level.  This effort 
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focused on planned projects that were included in the Department’s Expenditure Plan on 
March 20, 2009.  Based on current planning estimates and the recent addition of two new 
projects, this phase will be completed by June 2010.      
 
Procurement Phase:  The procurement phase is ongoing as Military Services work to 
obligate Recovery Act funds in a deliberate manner.  In this phase, the Department 
performs the required pre-award activities, including market research, determination of 
contract type, publication, contractor selection, and contract award.  Based on current 
planning estimates and the addition of two new projects, this phase will continue 
obligations up through August 2010. 
 
Project Execution Phase:  Once the procurement phase is complete, the awarded 
contractor will mobilize and start work on the project.  The execution phase will vary on a 
project-by-project basis due to the scope and complexity of each individual project.  Local 
conditions may impact the ability to execute projects within the prescribed timeline, and 
discretion is provided to the local contracting officer, installation engineer and financial 
officers to adjust timelines to ensure DoD obtains the best value for the funds expended.  
Based on current planning estimates, the Department anticipates all projects will have 
begun by November 2010. 
 
Project Review and Approval Phase:  DoD officials will review and approve each project 
upon completion of the engineering aspects.  Based on current estimates, all ECIP projects 
will be completed with construction by December 2011. 
         
A table listing the specific ECIP projects that will be funded by the Recovery Act and the 
delivery schedule of the milestones for the major phases of ECIP activities is in Attachment A.   
      

F. Environmental Review 
 
The Recovery Act funds 45 ECIP projects and three associated planning and design 
funding lines valued at $120 million.  In each case, the Department follows the rigorous 
requirements outlined in the National Environmental Policy Act of 1969 (NEPA), the 
National Historic Preservation Act of 1966 (NHPA), and all other statutes that involve 
protecting the environment and vital land resources under DoD stewardship.   
The Department of Defense has a long and successful program to comply with NEPA.  
DoD’s policy is in DoD Instruction 4715.9, Environmental Planning and Analysis, which can 
be found on the internet at http://www.dtic.mil/whs/directives/corres/pdf/471509p.pdf.  Each 
of the Military Departments and Defense Agencies was required to demonstrate how they 
would comply with NEPA prior to selection of each ECIP project using Recovery Act funds. 
 
In addition, the Department is tracking compliance with NEPA for every project and 
reporting its status, as required, to the Council on Environmental Quality.  The Department 
is using the full range of actions available under NEPA: 
 
• An Environmental Impact Statement when projects are known to have a significant 

effect on the environment. 
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• An Environmental Assessment (EA) for actions in which the significance of the 
environmental impact is not clearly established.  Should environmental analysis and 
interagency review during the EA process find a project to have no significant impacts 
on the quality of the environment, a Finding of No Significant Impact is issued. 

• Categorical Exclusions for actions that do not individually or cumulatively have a 
significant effect on the environment. 

 
The Department has an outstanding Cultural Resources Management program; DoD’s 
policy is in DoD Instruction 4715.16, Cultural Resources Management, which can be found 
on the internet at http://www.dtic.mil/whs/directives/corres/pdf/471516p.pdf.  The Military 
Departments and Defense Agencies already have extensive inventories of historic 
properties, both buildings and archeology sites, so they can easily identify if any Recovery 
Act project may have the potential to affect a historic property.  Most military installations 
have programmatic agreements or memorandums of understandings with State Historic 
Preservation Offices establishing standard processes to exchange information and 
streamline NHPA Section 106 reviews.  In addition, the Department has an extensive list of 
Program Comments issued by the Advisory Council on Historic Preservation that meet the 
requirement to comply with Section 106 of NHPA.  The Military Department and Defense 
Agencies are using this full range of tools to meet the requirements of Section 106 of 
NHPA. 
 
The Military Departments and Defense Agencies selected projects for Recovery Act 
funding to comply with NEPA, NHPA, and other environmental statutes, such as the Clean 
Water Act and Clean Air Act, within the required timeframes.  The Department recognizes 
that if some projects have a higher risk of being affected by these critical environmental 
laws, they may take longer to execute and thus not provide the rapid economic stimulus 
envisioned by the Recovery Act.  
  

G. Performance Measures 
 

In meeting the requirements of the Recovery Act, the Department established performance 
measures for the ECIP that were consistent with the intent and goals of the Recovery Act and 
past program assessments.  These performance measures are supported by quantifiable 
outputs and engineering estimates and have designated measurement frequencies at the end 
of each fiscal year.  Performance measures that will no longer be reported are noted below: 
 
The metric pertaining to the jobs created or retained was eliminated from this plan as this data 
is collected through http://www.federalreporting.gov .  DoD totals for jobs created/retained can 
be viewed at: 
http://www.recovery.gov/Pages/TextView.aspx?data=jobSummaryAgency&topnumber=200&qtr
=2010Q1 . 
 
The metric pertaining to payback period was eliminated from this plan as measuring a future 
payback from year to year is not statistically correct or relevant and could be misleading.  
Projections for the ECIP payback are not expected to materialize for almost 10 years.  As such, 
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it is more relevant to measure the savings to investment and estimated energy savings as a 
means to validate the future payback.   
 
• Estimated Annual Energy Savings for Recovery Act Projects  

 
Metric Goal Status 

This output measurement is the 
million British thermal unit 
(MMBtu) estimated savings for 
Recovery Act projects that will be 
determined using the optimal 
efficiency of the equipment and 
systems installed, hours of 
operation, local weather 
conditions, and costs for 
electricity in that local area.  
Each calculation will depend 
upon local conditions and usage.  
The targets in the goals are 
based on one year of realized 
savings after project construction 
completes.  Frequency of 
measurement:  Annual  

FY 2010:  Not Applicable 

FY 2011:  35 ,000 MMBtu per 
year 

FY 2012:  340,000 MM Btu per 
year 

FY 2013:  435,000 MMBtu per 
year  

FY goals are cumulative. 

Goals are established by 
“binning” projects into fiscal 
years based upon having one 
year of realized savings after 
project construction completion. 

Metrics are not expected on 
this goal until the second 
quarter of FY 2011 after a 
year of savings on completed 
projects. 

 

 
 
• Savings–to-Investment Ratio for Recovery Act Projects  
 

Metric Goal Status 

This output is the discounted 
energy and/or water savings 
estimate, plus savings estimates 
in other operation-related costs 
for Recovery Act projects divided 
by the initial investment costs plus 
increased replacement costs.    
The targets in the goals are 
based on one year of realized 
savings after project construction 
completes.  Frequency of 
measurement:  Annual 

FY 2010:  Not Applicable 

FY 2011:  1.4 

FY 2012:  1.8 

FY 2013:  1.8 

 

FY goals are cumulative. 

Goals are established by 
“binning” projects into fiscal 
years based upon having one 
year of realized savings after 
project construction completion. 

Metrics are not expected on 
this goal until the second 
quarter of FY 2011 after a 
year of savings on 
completed projects. 
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• Percent of Total Dollar Value of Recovery Act Projects Awarded  

 

Metric Goal Status 

This output measurement is the 
total dollar value of Recovery Act 
projects awarded divided by total 
dollar value of Recovery Act 
projects.  This output 
measurement will be sampled 
monthly and tracks the status of 
total funding for awards made 
with the Recovery Act. Frequency 
of measurement:  Monthly. 

 

Oct 2009:  30% 

Nov 2009:  33% 

Dec 2009:  34% 

Jan 2010:  51% 

Feb 2010:  51% 

Mar 2010:  53% 

Apr 2010:  53% 

May 2010:  53% 

Jun 2010:  59% 

Jul 2010:  59% 

Aug 2010:  62% 

Sep 2010:  100% 

As of March 31, 2010, the 
percent of projects awarded 
for FY 2010 are: 

Oct 2009: 30% 

Nov 2009: 34% 

Dec 2009: 34% 

Jan 2010:  35% 

Feb 2010:  36% 

Mar 2010:  53% 

 
 
H. Monitoring and Evaluation 

 

Review of the progress and performance of major programs, including risk-mitigation and 
corrective actions, is guided by the Risk Management Plan developed by the Department 
in accordance with the OMB Circular A-123, Management’s Responsibility for Internal 
Control.  The Department’s current Management’s Responsibility for Internal Control 
process has a Senior Assessment Team that is lead by Principal Deputy Under Secretary 
(Comptroller), who is also the Responsible Officer for the Department’s Recovery Act 
funding.  As part of the Risk Management Plan, each program has been evaluated on a 
quarterly basis, with a Risk Profile being submitted to the Comptroller (who also serves as 
the Department’s Chief Financial Officer).  The Plan identifies areas of high risk and high 
and low performance through a Risk Assessment and Gap Analysis.  The Plan evaluates 
the potential for financial, reporting and procurement risks; and is used to analyze 
Information Technology (IT) systems; and review results from any audits and 
investigations.    

An initial evaluation provided an overview of management capabilities for senior leadership 
in assessing their people, processes and technology. The risk assessment reviewed 
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internal controls on human capital, performance, and measurement tools.  Upon 
completion of the risk assessments, gap analyses were conducted. 

The completion of Risk Profiles, the second step in the Plan, allows for the periodic review 
of each program’s progress in monitoring and evaluating risk management.  These iterative 
evaluations were conducted on a quarterly basis and submitted to the Comptroller.   This 
process also identified significant uncorrected weaknesses or newly identified gaps for 
each program and when applicable, required more detailed information related to the 
questions identified in the Risk Assessment and Gap Analysis.  Managers for any program 
area that required mitigation were required to submit a Risk Management Strategy that 
included a description of the issue, the pace of corrective action, the methodology to 
ensure the effectiveness of the corrective action(s), performance measures that were met, 
and major upcoming milestones.  The next submission is due at the end of June, 2010. 

The current status as a result of the quarterly risk management process is that three 
remaining gaps continue to adversely affect Treasury Appropriation Fund Symbol (TAFS) 
within the ECIP Plan, as reported in the Risk Management Strategies.   
 
Gap #G-OSDC-02 was reported by the Office of the Under Secretary of Defense, 
Comptroller and Chief Financial Officer in the 2nd Quarter, FY 2010.  It was identified that 
transactions being submitted contain coding that does not match the current master project 
listing for all the TAFS in the ECIP Plan.  Project listings are run each day.  Codes that are 
unassigned are researched to see if they are new, erroneous or miss assigned.  The 
system queries to research unassigned transactions and to correct problems, if feasible.  
When the data is not valid enough to process, the appropriation holder is notified to enter 
corrective transactions in the field level system, which feeds the reporting system.  The 
targeted correction date is  
4th Quarter, FY 2010.   
 
In the first quarterly review completed May 31, 2009, the Tricare Management Activity 
(TMA) reported gap #F-TMA-01 in both the Military Construction for Hospitals, which they 
manage, and the ECIP, which is managed by the Military Services and other DoD 
Components.  The problem is that both of these programs are funded through a single 
TAFS and the Treasury does not provide disbursement (outlay) data at a level below the 
TAFS level to the program level.  This practice hinders the reconciliation with Treasury 
Balance for these programs.  With support received from the Office of the Under Secretary 
of Defense, Comptroller and Chief Financial Officer, the TMA initiated a workgroup in the 
1st Quarter, FY 2010, to perform a required quarterly reconciliation, which helped make 
possible the prompt resolution of an issue identified during the same period.  The targeted 
correction date is 3rd Quarter, FY 2010.    
 
Gap #S-OSDC-01, reported by the Office of the Under Secretary of Defense, Comptroller, 
and Chief Financial Office in the 2nd Quarter, FY 2010, was found to occur in the 
Department of the Navy’s ECIP Plan.  Transactions reported by the Department of Navy’s 
United States Marine Corps’ Standard Accounting, Budget and Reporting System (SABRS) 
are not being passed from the Defense Corporate Database to the Business Enterprise 
Information Services for inclusion on all data reports, including the weekly Financial 
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Accounting Reports.  Reports are being updated manually using a weekly report from 
SABRS for all their executable appropriations.  The resolution is projected for the 3rd 
Quarter, FY 2010. 
      

I. Transparency: 
 

The Recovery.gov website was established to provide the public with unprecedented 
visibility.  The Department of Defense provides financial and contractual information to the 
Recovery.gov site using existing information systems.   
 
Due to the magnitude of normal budgeting for national defense, the Office of the Under 
Secretary of Defense (Comptroller) has established a centralized Business Enterprise 
Integration System (BEIS) for financial review and internal control.  The Department uses 
BEIS to handle financial tracking, particularly obligation and execution data, at a project-
level.  This ensures compliance with general financial management policies pertaining to 
the Recovery Act.   
 
The Department captures contract award information using the Federal Procurement Data 
System (FPDS), identifying Recovery Act procurement actions in accordance with the 
guidance provided by the Office of Management and Budget. 

 
J. Accountability: 
 

Accountability for the execution of Recovery Act programs is enforced in all DoD 
Components receiving Recovery Act funds.  DoD will use the existing civilian and military 
service performance regulations and policies (such as Career and Non-Career Senior 
Executive Service (SES), General Schedule (GS)) to assess, review, reward and penalize 
results in carrying out the American Recovery and Reinvestment Act.  Recovery Act 
activities are considered a part of a manager, employee, and Service member’s duties; and 
performance will be reviewed within existing assessment cycles.   
 
Performance success and failures will also be rewarded and enforced respectively for the 
execution of Recovery Act funds through the Department’s Risk Management Plan.  This 
management plan includes setting priorities and performance measures and encourages 
the workforce to improve the overall performance of the Department for the Recovery Act 
and beyond.  As part of the Risk Management Plan, each program is directed to identify 
the roles and responsibilities of management and upper level management and the 
processes that management follows to ensure that program and projects are reviewed on a 
frequent basis. 
 

K. Barriers to Effective Implementation: 
 
The Department’s mission to provide installation assets and services necessary to support 
our military forces in a cost effective, safe, sustainable, and environmentally sound manner 
is what we attempt to accomplish on a daily basis.  It is a complex and costly mission.  The 
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worldwide installation assets and resources under the management of the Department of 
Defense are immense.   
 
A major implementation barrier that has impacted DoD in previous years, which could pose 
the most issues, is competition for labor and material in the construction industry.  While 
the bidding environment has resulted in bid savings, how long this will continue is 
uncertain.   
 
Additionally, in previous years, unplanned demand on the construction industry due to 
regional-level natural disasters, such as mid-west flooding or west-coast wildfires, may also 
impact the commodity pricing, potentially jeopardizing current project cost estimates.   
 
The Department of Defense will continuously review execution of its projects to be better 
prepared to respond should resource competition affect implementation of projects funded 
through the Recovery Act.  DoD will use established procedures to work through any 
barriers that may occur during the implementation of the Recovery Act and does not 
anticipate any major setbacks in achieving the goals and requirements outlined in the 
Recovery Act.   
 

L. Federal Infrastructure Investments: 
 
The Department of Defense has issued policy guidance for implementing energy and water 
efficiency and other sustainability requirements included in the Energy Policy Act of 2005, 
Executive Order 13423, and Energy Independence and Security Act of 2007.  DoD 
Components have developed subordinate policies for implementing the legislative and 
Executive Order requirements as well.  For example, each of the three Military 
Departments has a policy that includes using the ability to attain Leadership in 
Environmental and Energy Design (LEED) Silver Certification as a basis for new 
construction sustainability; a metering implementation plan; an energy professional training 
program; and awareness and award programs.  The Department has developed and 
implemented Unified Facilities Criteria to ensure new construction and major renovation 
projects comply with applicable requirements and goals.  The DoD Energy Program also 
includes initiatives for audit programs and procurement of energy-efficient products.  Other 
contributing factors include integrated energy planning, enhanced use of renewable 
energy, and demonstration of innovative technologies.   
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Funding Table and Delivery Schedule with Major Milestones - Projects listed are those in the program effective March 31, 2010 
 

Installation/Location State 
Project 
Number Project Title 

Cost 
Estimate

($000) 

Construction 

Contract 
Award Date 

Construction 
Start Date 

Construction 
Completion 

Date 
ARMY 
1 Fort Wainwright AK 69413 Facility Energy Improvements 1,950 Nov-09 Feb-10 Feb-11 

3 Iowa AAP IA 72869 Ground Source Heat Pumps & Photovoltaic for 
Bldg 100-101 590 Mar-10 Jun-10 Feb-11 

4 Fort Campbell KY 69776 Replace Heating System with Solar, Efficient 
Boilers 1,015 Apr-10 Jul-10 Feb-11 

5 Fort Knox KY 67264 Barracks Ground Source Heat Pumps, Phase 5 4,626 Sep-09 Nov-09 Feb-11 

6 Fort Knox KY 67265 Barracks Ground Source Heat Pumps, Phase 6 3,400 Sep-09 Nov-09 Feb-11 

7 Fort Bragg NC 69770 Install Energy Management and Control System 1,042 Sep-09 Jun-10 May-11 

9 White Sands MR NM 64880 Install Direct Digital Controls 990 Nov-09 Jul-10 Jan-11 

10 Hawthorne AD NV 72693 Geothermal Test Wells, Phase 2 3,000 May-10 Nov-10 May-11 

11 Fort Drum NY 62388 Install Solar Walls, Energy Improvements 1,600 Sep-09 Dec-09 Feb-11 

12 Fort Sill OK 72679 Solar Water Preheater 310 Apr-10 Jul-10 Jan-11 

13 Fort Hood TX 69693 Install 8,000 Motion Sensors 1,450 Dec-09 Jun-10 May-11 

14 Tooele AD UT 72922 Solar Walls on 14 Buildings 800 Sep-09 Jan-10 Feb-11 

15 Fort Lee VA 69637 High Efficiency Lighting (Phase III) 2,750 Sep-09 Feb-10 Oct-10 

16 Fort Lee VA 67411 High Efficiency Lighting (Phase III) 1,416 Aug-09 Nov-09 Oct-10 

17 Various Locations Planning & Design - Army ECIP 2,194 

49 Fort Dix NJ Photovoltaic Power System 321 KW 3,100 May-10 Dec-10 May-11 

50 Lawrenceville Readiness Center NJ Electric Power Photovoltaic 170 KW 1,850 May-10 Dec-10 May-11 

NAVY 

18 Naval Air Warfare Center 
China Lake CA P0878 Photovoltaic System 2,473 Sep-09 May-10 Oct-10 

(1) Gap in project numbers results from project cancellations  
(2) Estimated construction dates are in plain text, actual construction dates are in italics 
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Construction 
Cost 

(1) Gap in project numbers results from project cancellations  
(2) Estimated construction dates are in plain text, actual construction dates are in italics 

Installation/Location State 
Project 
Number Project Title 

Estimate
($000) 

Contract 
Award Date 

Construction 
Construction Completion 

Start Date Date 

19 Naval Air Warfare Center 
China Lake CA P0879 Photovoltaic System 2,616 Sep-09 Jun-10 Oct-10 

20 Naval Air Warfare Center 
China Lake CA P0861 Photovoltaic System 1,646 Sep-09 Mar-10 Oct-10 

21 Naval Base Coronado CA P0872 Photovoltaic System 1,903 Sep-09 Apr-10 Oct-10 

22 Naval Base San Diego CA P0874 Photovoltaic System 1,903 Sep-09 Feb-10 Jul-10 

23 Naval Base Ventura County CA P0885 Wind Turbine Generation 4,242 Aug-10 Oct-10 Oct-11 

24 Naval Weapon Station Seal 
Beach CA P0868 Photovoltaic System 2,421 Sep-09 Mar-10 Oct-10 

25 SPAWAR San Diego CA P0875 Photovoltaic System 4,405 Jun-10 Jul-10 Dec-11 

26 SPAWAR San Diego CA P0876 Photovoltaic System 4,405 Jun-10 Jul-10 Dec-11 

27 Naval Air Station Oceana VA P0859 Solar Ventilation Preheat 825 Jun-09 Jun-10 Jul-11 

28 Naval Station Norfolk VA P0764 Solar & Lighting 1,022 Jun-09 Jun-10 Jul-11 

29 Naval Shipyard Norfolk VA P0728 Solar & Lighting 1,257 Jun-09 Jun-10 Jul-11 

30 Various Locations Planning & Design - Navy ECIP 400 

MARINE CORPS 
31 MCAGCC Twenty-nine Palms CA P180M Photovoltaic System 4,834 Sep-09 Mar-10 Jun-10 

32 MCAS Camp Pendleton CA P010M Photovoltaic System 1,166 Aug-09 Jan-10 Feb-10 

33 MCAS Miramar CA P982M Facility Energy Improvements 7,230 Jun-10 Sep-10 Apr-11 

34 MCAS Miramar CA P196M Photovoltaic System 2,295 Aug-09 Dec-09 Apr-10 

35 MCB Camp Pendleton CA P885M Photovoltaic System 3,278 Sep-09 Mar-10 Jun-10 

36 MCLB Barstow CA P970M Facility Energy Improvements 10,759 Apr-10 Jul-10 Dec-11 

37 MCRD San Diego CA P905M Photovoltaic System 5,506 Sep-09 Feb-10 Oct-10 

38 MCAS Cherry Point NC P931M Solar Training Pool 727 Jul-09 Oct-09 Feb-10 
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Installation/Location State 
Project 
Number Project Title 

Cost 
Estimate

($000) 

Construction 

Contract 
Award Date 

Construction 
Start Date 

Construction 
Completion 

Date 
39 MCAS Cherry Point NC P931M Facility Energy Improvements 408 Jun-10 Sep-10 Apr-11 

40 Various Locations Planning & Design - USMC ECIP 1,475 

AIR FORCE 

41 Cape Lisburne Long Range 
Radar Site AK DBQT080001 Construct Wind Generators 4,700 Sep-09 Apr-10 Sep-11 

42 Cape Newenham Long Range 
Radar Site AK DBST080001 Construct Wind Generators  4,700 Sep-09 Apr-10 Sep-11 

43 Cape Romanzof Long Range 
Radar Site AK DBWT030002 Construct Wind Generators 4,700 Sep-09 Apr-10 Sep-11 

44 Minot AFB ND QJVF066016A Repair Missile Alert Facility HVAC System (Heat 
Pumps) 3,074 May-10 Jul-10 Jul-11 

DEFENSE-WIDE 

45 USAF Academy Commissary 
(DECA) CO WP10ME01 Energy Conservation Upgrades 110 Jun-10 Sep-10 Nov-10 

46 DDJC Tracy (DLA) CA JCT-08040 Upgrade to Lighting in Warehouses 30, 56 and 57 820 Sep-09 Sep-09 Sep-10 

47 DSCC Columbus (DLA) OH CSC-09762 Upgrades to Warehouse Lighting and Steam 
Distribution System 1,000 Sep-09 Oct-09 Aug-10 

48 Fort George G. Meade (NSA) MD 21136 Burgin Building Energy Savings Project 1,289 Sep-09 May-10 Oct-10 
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