
EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview (All Capital Assets)

1. Date of Submission: 2010-03-19 14:53:13

2. Agency: 016

3. Bureau: 00

4. Name of this Investment: Intelligent Disability

5. Unique Project (Investment) Identifier: 016-00-01-03-01-2140-00

6. What kind of investment will this be in FY 2011?:  Mixed Life Cycle
Planning
Full Acquisition
Operations and Maintenance
Mixed Life Cycle
Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? *

8. Provide a brief summary and justification for this investment, including a brief description of how
this closes in part or in whole an identified agency performance gap; this description may include links
to relevant information which should include relevant GAO reports, and links to relevant findings of
independent audits.
 The Intelligent Disability (IDib) program is a collection of projects (39) that increases efficiencies with
automation and business processes and improves hearing procedures. IDib is a core set of efforts that extends
the Agency's transition from paper to electronic disability folders and provides foundational software
components that facilitate the implementation of new agency initiatives.  IDib directly supports two of the
Agency's Strategic Goals: (1) Eliminate hearing backlog and prevent its recurrence by improving workload
management practices throughout the hearing process; (2) Improve the speed and quality of the disability
process by making it easier and faster to file for benefits online and by regularly updating policies and
procedures. IDib's Management Information leverages the SUMS platform, which is funded through the FY11
SUMS/MCAS Exhibit 300. For FY11, 3 key IDib projects include the Quick Disability Determination (QDD),
Compassionate Allowances (CAL), and Disability Direct. QDD and CAL fast-track cases by using computer
technology to identify the individuals with the most severe disabilities.  The QDD process screens initial
applications to identify individuals for whom a favorable disability determination is highly likely and medical
evidence is easily obtainable. The CAL process targets identification of individuals who are clearly disabled by
the nature of their disease in order to provide a quick decision. Disability Direct will improve the online disability
claims/appeals process to help offset SSA's expanding, labor intensive disability workload. Through Disability
Direct, IDib will provide cost effective options, e.g., simplified on-line application process and a direct
information exchange with third party claims data and medical services providers.   IDib will continue to expand
the eFolder interactions between the Appeals Council and Hearing Offices with other SSA components to
improve case management. Functions will be added to increase the efficiency of scheduling. These enhanced
processes help free up resources so that SSA can better address a projected increase of approximately 300K
disability cases. SSA's workload has grown significantly over the last 5 years and will continue at an increasing
rate as aging baby boomers reach their most disability prone years. The economic downturn has exacerbated
the situation by creating an unanticipated increase in the amount of claims being filed at SSA offices
nationwide.

a.Provide here the date of any approved rebaselining within the past year, the date for the most
recent (or planned)alternatives analysis for this investment, and whether this investment has a
risk management plan and risk register. 
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

9. Did the Agency’s Executive/Investment Committee approve this request?  * 
a.If "yes," what was the date of this approval? *

10. Contact information of Program/Project Manager?
Name:  *
Phone Number:  * 
Email:  * 

11. What project management qualifications does the Project Manager have? (per FAC-P/PM)? *
Project manager has been validated according to FAC-PMPM or DAWIA criteria as qualified for this

investment.
Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this

investment.
Project manager assigned to investment, but does not meet requirements according to FAC-P/OM or

DAWIA criteria.
Project manager assigned but qualification status review has not yet started.
No project manager has yet been assigned to this investment.

12. If this investment is a financial management system, then please fill out the following as reported in
the most recent financial systems inventory (FMSI):
 Financial management system name(s) System acronym Unique Project Identifier (UPI) number

* * *

a.   If this investment is a financial management system AND the investment is part of the core
financial system then select the primary FFMIA compliance area that this investment addresses
(choose only one):  * 

computer system security requirement; 
internal control system requirement; 
core financial system requirement according to FSIO standards; 
Federal accounting standard; 
U.S. Government Standard General Ledger at the Transaction Level; 
this is a core financial system, but does not address a FFMIA compliance area; 
Not a core financial system; does not need to comply with FFMIA 
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section B: Summary of Funding (Budget Authority for Capital Assets)

1. Table 1: SUMMARY OF FUNDING FOR PROJECT PHASES
(REPORTED IN MILLIONS)

(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY1 and
earlier

PY 2009 CY 2010 BY 2011 BY+1 2012 BY+2 2013 BY+3 2014 BY+4 and
beyond

Total

Planning: * * * * * * * * *

Acquisition: * * * * * * * * *

Subtotal
Planning &
Acquisition:

* * * * * * * * *

Operations
&
Maintenanc
e:

* * * * * * * * *

Disposition
Costs
(optional):

* * * * * * * * *

SUBTOTAL: * * * * * * * * *

Government FTE Costs should not be included in the amounts provided above.

Government
FTE Costs

* * * * * * * * *

Number of
FTE
represented
by Costs:

* * * * * * * * *

TOTAL(incl
uding FTE
costs)

* * * * * * * * *

2. If the summary of funding has changed from the FY 2010 President’s Budget request, briefly explain
those changes:
*
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section C: Acquisition/Contract Strategy (All Capital Assets)

1. Table 1: Contracts/Task Orders Table

Contract
or Task
Order

Number

Type of
Contract/

Task
Order (In
accordan
ce with

FAR Part
16)

Has the
contract

been
awarded

(Y/N)

If so
what is
the date
of the

award? If
not, what

is the
planned
award
date?

Start
date of

Contract/
Task
Order

End date
of

Contract/
Task
Order

Total
Value of
Contract/

Task
Order (M)

Is this an
Interagen

cy
Acquisiti
on? (Y/N)

Is it
performa

nce
based?

(Y/N)

Competit
ively

awarded
? (Y/N)

What, if
any,

alternativ
e

financing
option is

being
used?
(ESPC,
UESC,
EUL,
N/A)

Is EVM in
the

contract?
(Y/N)

IBM
Content
Manager
Consultin

g
Services
001/SS00
-08-40027

Blanket
Purchase
Agreeme
nt (BPA)

Y 2009-10-0
1

2009-10-0
1

2010-09-2
9

$1.5 * * * * *

014/SS00
-08-40029

Blanket
Purchase
Agreeme
nt (BPA)

Y 2009-03-2
8

2009-04-0
1

2009-12-3
1

$1.2 * * * * *

5-540-SS
00056001

1

Task
Based

Indefinite
Delivery/I
ndefinite
Quantity
(ID/IQ)
Time &

Materials
(T&M)
Task
Order

Y 2008-09-3
0

2008-09-3
0

2009-09-2
9

$0.0 * * * * *

multi/SS0
00560011

Task
Based

Indefinite
Delivery/I
ndefinite
Quantity
(ID/IQ)
Time &

Materials
(T&M)
Task
Order

Y 2009-09-3
0

2009-09-3
0

2010-09-2
9

$9.9 * * * * *

5-240-SS
00056001

1

Task
Based

Indefinite
Delivery/I
ndefinite
Quantity
(ID/IQ)
Time &

Materials
(T&M)
Task
Order

Y 2008-09-3
0

2008-09-3
0

2009-09-2
9

$0.2 * * * * *

5-260-SS
00056001

1

Task
Based

Indefinite
Delivery/I

Y 2008-09-3
0

2008-09-3
0

2009-09-2
9

$0.1 * * * * *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Contracts/Task Orders Table

Contract
or Task
Order

Number

Type of
Contract/

Task
Order (In
accordan
ce with

FAR Part
16)

Has the
contract

been
awarded

(Y/N)

If so what
is the

date of
the

award? If
not, what

is the
planned
award
date?

Start date
of

Contract/
Task
Order

End date
of

Contract/
Task
Order

Total
Value of
Contract/

Task
Order (M)

Is this an
Interagen

cy
Acquisiti
on? (Y/N)

Is it
performa

nce
based?

(Y/N)

Competiti
vely

awarded?
(Y/N)

What, if
any,

alternativ
e

financing
option is

being
used?
(ESPC,
UESC,

EUL, N/A)

Is EVM in
the

contract?
(Y/N)

ndefinite
Quantity
(ID/IQ)
Time &

Materials
(T&M)
Task
Order

5-226-SS
00056001

1

Task
Based

Indefinite
Delivery/I
ndefinite
Quantity
(ID/IQ)
Time &

Materials
(T&M)
Task
Order

Y 2008-09-3
0

2008-09-3
0

2009-09-2
9

$0.9 * * * * *

5-310-SS
00056001

1

Task
Based

Indefinite
Delivery/I
ndefinite
Quantity
(ID/IQ)
Time &

Materials
(T&M)
Task
Order

Y 2008-09-3
0

2008-09-3
0

2009-09-2
9

$0.1 * * * * *

5-320-SS
00056001

1

Task
Based

Indefinite
Delivery/I
ndefinite
Quantity
(ID/IQ)
Time &

Materials
(T&M)
Task
Order

Y 2008-09-3
0

2008-09-3
0

2009-09-2
9

$0.2 * * * * *

5-411-SS
00056001

1

Task
Based

Indefinite
Delivery/I
ndefinite
Quantity
(ID/IQ)
Time &

Materials
(T&M)
Task
Order

Y 2008-09-3
0

2008-09-3
0

2009-09-2
9

$0.2 * * * * *

5-410-SS
00056001

Task
Based

Y 2008-09-3
0

2008-09-3
0

2009-09-2
9

$0.3 * * * * *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Contracts/Task Orders Table

Contract
or Task
Order

Number

Type of
Contract/

Task
Order (In
accordan
ce with

FAR Part
16)

Has the
contract

been
awarded

(Y/N)

If so what
is the

date of
the

award? If
not, what

is the
planned
award
date?

Start date
of

Contract/
Task
Order

End date
of

Contract/
Task
Order

Total
Value of
Contract/

Task
Order (M)

Is this an
Interagen

cy
Acquisiti
on? (Y/N)

Is it
performa

nce
based?

(Y/N)

Competiti
vely

awarded?
(Y/N)

What, if
any,

alternativ
e

financing
option is

being
used?
(ESPC,
UESC,

EUL, N/A)

Is EVM in
the

contract?
(Y/N)

1 Indefinite
Delivery/I
ndefinite
Quantity
(ID/IQ)
Time &

Materials
(T&M)
Task
Order

5-431-SS
00056001

1

Task
Based

Indefinite
Delivery/I
ndefinite
Quantity
(ID/IQ)
Time &

Materials
(T&M)
Task
Order

Y 2008-09-3
0

2008-09-3
0

2009-09-2
9

$1.4 * * * * *

5-432-SS
00056001

1

Task
Based

Indefinite
Delivery/I
ndefinite
Quantity
(ID/IQ)
Time &

Materials
(T&M)
Task
Order

Y 2008-09-3
0

2008-09-3
0

2009-09-2
9

$0.0 * * * * *

5-440-SS
00056001

1

Task
Based

Indefinite
Delivery/I
ndefinite
Quantity
(ID/IQ)
Time &

Materials
(T&M)
Task
Order

Y 2008-09-3
0

2008-09-3
0

2009-09-2
9

$0.0 * * * * *

5-450-SS
00056001

1

Task
Based

Indefinite
Delivery/I
ndefinite
Quantity
(ID/IQ)
Time &

Materials
(T&M)
Task
Order

Y 2008-09-3
0

2008-09-3
0

2009-09-2
9

$0.0 * * * * *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Contracts/Task Orders Table

Contract
or Task
Order

Number

Type of
Contract/

Task
Order (In
accordan
ce with

FAR Part
16)

Has the
contract

been
awarded

(Y/N)

If so what
is the

date of
the

award? If
not, what

is the
planned
award
date?

Start date
of

Contract/
Task
Order

End date
of

Contract/
Task
Order

Total
Value of
Contract/

Task
Order (M)

Is this an
Interagen

cy
Acquisiti
on? (Y/N)

Is it
performa

nce
based?

(Y/N)

Competiti
vely

awarded?
(Y/N)

What, if
any,

alternativ
e

financing
option is

being
used?
(ESPC,
UESC,

EUL, N/A)

Is EVM in
the

contract?
(Y/N)

5-511-SS
00056001

1

Task
Based

Indefinite
Delivery/I
ndefinite
Quantity
(ID/IQ)
Time &

Materials
(T&M)
Task
Order

Y 2008-09-3
0

2008-09-3
0

2009-09-2
9

$0.1 * * * * *

5-520-SS
00056001

1

Task
Based

Indefinite
Delivery/I
ndefinite
Quantity
(ID/IQ)
Time &

Materials
(T&M)
Task
Order

Y 2008-09-3
0

2008-09-3
0

2009-09-2
9

$0.3 * * * * *

5-610-SS
00056001

1

Task
Based

Indefinite
Delivery/I
ndefinite
Quantity
(ID/IQ)
Time &

Materials
(T&M)
Task
Order

Y 2008-09-3
0

2008-09-3
0

2009-09-2
9

$0.1 * * * * *

5-620-SS
00056001

1

Task
Based

Indefinite
Delivery/I
ndefinite
Quantity
(ID/IQ)
Time &

Materials
(T&M)
Task
Order

Y 2008-09-3
0

2008-09-3
0

2009-09-2
9

$3.0 * * * * *

5-630-SS
00056001

1

Task
Based

Indefinite
Delivery/I
ndefinite
Quantity
(ID/IQ)
Time &

Materials
(T&M)

Y 2008-09-3
0

2008-09-3
0

2009-09-2
9

$0.7 * * * * *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Contracts/Task Orders Table

Contract
or Task
Order

Number

Type of
Contract/

Task
Order (In
accordan
ce with

FAR Part
16)

Has the
contract

been
awarded

(Y/N)

If so what
is the

date of
the

award? If
not, what

is the
planned
award
date?

Start date
of

Contract/
Task
Order

End date
of

Contract/
Task
Order

Total
Value of
Contract/

Task
Order (M)

Is this an
Interagen

cy
Acquisiti
on? (Y/N)

Is it
performa

nce
based?

(Y/N)

Competiti
vely

awarded?
(Y/N)

What, if
any,

alternativ
e

financing
option is

being
used?
(ESPC,
UESC,

EUL, N/A)

Is EVM in
the

contract?
(Y/N)

Task
Order

5-650-SS
00056001

1

Task
Based

Indefinite
Delivery/I
ndefinite
Quantity
(ID/IQ)
Time &

Materials
(T&M)
Task
Order

Y 2008-09-3
0

2008-09-3
0

2009-09-2
9

$1.3 * * * * *

5-640-SS
00056001

1

Task
Based

Indefinite
Delivery/I
ndefinite
Quantity
(ID/IQ)
Time &

Materials
(T&M)
Task
Order

Y 2008-09-3
0

2008-09-3
0

2009-09-2
9

$0.5 * * * * *

5-660-SS
00056001

1

Task
Based

Indefinite
Delivery/I
ndefinite
Quantity
(ID/IQ)
Time &

Materials
(T&M)
Task
Order

Y 2008-09-3
0

2008-09-3
0

2009-09-2
9

$0.0 * * * * *

5-110-SS
00056001

1

Task
Based

Indefinite
Delivery/I
ndefinite
Quantity
(ID/IQ)
Time &

Materials
(T&M)
Task
Order

Y 2008-09-3
0

2008-09-3
0

2009-09-2
9

$0.1 * * * * *

5-820-SS
00056001

1

Task
Based

Indefinite
Delivery/I
ndefinite
Quantity
(ID/IQ)
Time &

Y 2008-09-3
0

2008-09-3
0

2009-09-2
9

$0.0 * * * * *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Contracts/Task Orders Table

Contract
or Task
Order

Number

Type of
Contract/

Task
Order (In
accordan
ce with

FAR Part
16)

Has the
contract

been
awarded

(Y/N)

If so what
is the

date of
the

award? If
not, what

is the
planned
award
date?

Start date
of

Contract/
Task
Order

End date
of

Contract/
Task
Order

Total
Value of
Contract/

Task
Order (M)

Is this an
Interagen

cy
Acquisiti
on? (Y/N)

Is it
performa

nce
based?

(Y/N)

Competiti
vely

awarded?
(Y/N)

What, if
any,

alternativ
e

financing
option is

being
used?
(ESPC,
UESC,

EUL, N/A)

Is EVM in
the

contract?
(Y/N)

Materials
(T&M)
Task
Order

5-861-SS
00056001

1

Task
Based

Indefinite
Delivery/I
ndefinite
Quantity
(ID/IQ)
Time &

Materials
(T&M)
Task
Order

Y 2008-09-3
0

2008-09-3
0

2009-09-2
9

$1.1 * * * * *

5-822-SS
00056001

1

Task
Based

Indefinite
Delivery/I
ndefinite
Quantity
(ID/IQ)
Time &

Materials
(T&M)
Task
Order

Y 2008-09-3
0

2008-09-3
0

2009-09-2
9

$1.3 * * * * *

5-860-SS
00056001

1

Task
Based

Indefinite
Delivery/I
ndefinite
Quantity
(ID/IQ)
Time &

Materials
(T&M)
Task
Order

Y 2008-09-3
0

2008-09-3
0

2009-09-2
9

$1.9 * * * * *

5-880-SS
00056001

1

Task
Based

Indefinite
Delivery/I
ndefinite
Quantity
(ID/IQ)
Time &

Materials
(T&M)
Task
Order

Y 2008-09-3
0

2008-09-3
0

2009-09-2
9

$2.0 * * * * *

5-881-SS
00056001

1

Task
Based

Indefinite
Delivery/I
ndefinite
Quantity

Y 2008-09-3
0

2008-09-3
0

2009-09-2
9

$2.0 * * * * *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Contracts/Task Orders Table

Contract
or Task
Order

Number

Type of
Contract/

Task
Order (In
accordan
ce with

FAR Part
16)

Has the
contract

been
awarded

(Y/N)

If so what
is the

date of
the

award? If
not, what

is the
planned
award
date?

Start date
of

Contract/
Task
Order

End date
of

Contract/
Task
Order

Total
Value of
Contract/

Task
Order (M)

Is this an
Interagen

cy
Acquisiti
on? (Y/N)

Is it
performa

nce
based?

(Y/N)

Competiti
vely

awarded?
(Y/N)

What, if
any,

alternativ
e

financing
option is

being
used?
(ESPC,
UESC,

EUL, N/A)

Is EVM in
the

contract?
(Y/N)

(ID/IQ)
Time &

Materials
(T&M)
Task
Order

5-890-SS
00056001

1

Task
Based

Indefinite
Delivery/I
ndefinite
Quantity
(ID/IQ)
Time &

Materials
(T&M)
Task
Order

Y 2008-09-3
0

2008-09-3
0

2009-09-2
9

$0.2 * * * * *

5-223-SS
00056001

1

Task
Based

Indefinite
Delivery/I
ndefinite
Quantity
(ID/IQ)
Time &

Materials
(T&M)
Task
Order

Y 2008-09-3
0

2008-09-3
0

2009-09-2
9

$1.0 * * * * *

5-221-SS
00056001

1

Task
Based

Indefinite
Delivery/I
ndefinite
Quantity
(ID/IQ)
Time &

Materials
(T&M)
Task
Order

Y 2008-09-3
0

2008-09-3
0

2009-09-2
9

$0.1 * * * * *

5-221-SS
00056001

1

Task
Based

Indefinite
Delivery/I
ndefinite
Quantity
(ID/IQ)
Time &

Materials
(T&M)
Task
Order

Y 2008-09-3
0

2008-09-3
0

2009-09-2
9

$0.3 * * * * *

5-224-SS
00056001

1

Task
Based

Indefinite
Delivery/I

Y 2008-09-3
0

2008-09-3
0

2009-09-2
9

$0.2 * * * * *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Contracts/Task Orders Table

Contract
or Task
Order

Number

Type of
Contract/

Task
Order (In
accordan
ce with

FAR Part
16)

Has the
contract

been
awarded

(Y/N)

If so what
is the

date of
the

award? If
not, what

is the
planned
award
date?

Start date
of

Contract/
Task
Order

End date
of

Contract/
Task
Order

Total
Value of
Contract/

Task
Order (M)

Is this an
Interagen

cy
Acquisiti
on? (Y/N)

Is it
performa

nce
based?

(Y/N)

Competiti
vely

awarded?
(Y/N)

What, if
any,

alternativ
e

financing
option is

being
used?
(ESPC,
UESC,

EUL, N/A)

Is EVM in
the

contract?
(Y/N)

ndefinite
Quantity
(ID/IQ)
Time &

Materials
(T&M)
Task
Order

5-225-SS
00056001

1

Task
Based

Indefinite
Delivery/I
ndefinite
Quantity
(ID/IQ)
Time &

Materials
(T&M)
Task
Order

Y 2008-09-3
0

2008-09-3
0

2009-09-2
9

$1.6 * * * * *

5-130-SS
00056001

1

Task
Based

Indefinite
Delivery/I
ndefinite
Quantity
(ID/IQ)
Time &

Materials
(T&M)
Task
Order

Y 2008-09-3
0

2008-09-3
0

2009-09-2
9

$0.1 * * * * *

2. If earned value is not required or will not be a contract requirement for any of the contracts or task
orders above, explain why:
*

3. Is there an acquisition plan which reflects the requirements of FAR Subpart 7.1 and has been
approved in accordance with agency requirements? *

a.If "yes," what is the date? *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section D: Performance Information (All Capital Assets)

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2009 Improve The
Speed and

Quality of Our
Disability
Process

* * Automatic
identification of

dire
need/miltary
cases at the

Office of
Disability

Adjudication
and Review,

once cases are
identified
inEDCS

0% 90% 95%

2010 Improve The
Speed and

Quality of Our
Disability
Process

* * Automatic
identification of

dire
need/miltary
cases at the

Office of
Disability

Adjudication
and Review,

once cases are
identified
inEDCS

0% 90% Actual results
will be available

in FY 2011

2011 Improve The
Speed and

Quality of Our
Disability
Process

* * Automatic
identification of

dire
need/miltary
cases at the

Office of
Disability

Adjudication
and Review,

once cases are
identified
inEDCS

0% 90% Actual results
will be available

in FY 2012

2009 Improve The
Speed and

Quality of Our
Disability
Process

* * Achieve the
target

percentage of
initial disability

claims identified
as a Quick
Disability

Determination
or a

Compassionate
Allowance

This is a new
measure.

3.80% 3.80%

2010 Improve The
Speed and

Quality of Our
Disability
Process

* * Achieve the
target

percentage of
initial disability

claims identified
as a Quick
Disability

Determination
or a

Compassionate
Allowance

This is a new
measure.

4.50% Actual results
will be available

in FY 2011

2009 Improve The
Speed and

Quality of Our
Disability

* * Achieve the
target

percentage of
initial disability

FY 2008 Actual
11.1%

18% 21%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Process claims filed
online

2010 Improve The
Speed and

Quality of Our
Disability
Process

* * Achieve the
target

percentage of
initial disability

claims filed
online

FY 2008 Actual
11.1%

25% Actual results
will be available

in FY 2011

2011 Improve The
Speed and

Quality of Our
Disability
Process

* * Achieve the
target

percentage of
initial disability

claims filed
online

FY 2008 Actual
11.1%

27% Actual results
will be available

in FY 2012

2009 Improve The
Speed and

Quality of Our
Disability
Process

* * Increase the
use of

centralized
printing and
mailing for
Office of
Disability

Adjudication
and Review
components

30 Notices 37 Notices 38 Notices

2010 Improve The
Speed and

Quality of Our
Disability
Process

* * Increase the
use of

centralized
printing and
mailing for
Office of
Disability

Adjudication
and Review
components

30 Notices TBD Actual results
will be available

in FY 2011

2011 Improve The
Speed and

Quality of Our
Disability
Process

* * Increase the
use of

centralized
printing and
mailing for
Office of
Disability

Adjudication
and Review
components

30 Notices TBD Actual results
will be available

in FY 2012

2009 Improve The
Speed and

Quality of Our
Disability
Process

* * Minimize
average

processing time
for initial

disability claims
to provide timely

decisions

FY 2008 Actual
106 days

129 days 101 days

2010 Improve The
Speed and

Quality of Our
Disability
Process

* * Minimize
average

processing time
for initial

disability claims
to provide timely

decisions

FY 2008 Actual
106 days

132 days Actual results
will be available

in FY 2011

2011 Improve The
Speed and

Quality of Our
Disability
Process

* * Minimize
average

processing time
for initial

disability claims
to provide timely

FY 2008 Actual
106 days

141 days Actual results
will be available

in FY 2012
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

decisions

2009 Eliminate Our
Hearings

Backlog and
Prevent Its
Recurrence

* * Process the
budgeted
number of

hearing
requests

FY 2008 Actual
575,380

647,000 660,842

2010 Eliminate Our
Hearings

Backlog and
Prevent Its
Recurrence

* * Process the
budgeted
number of

hearing
requests

FY 2008 Actual
575,380

725000 Actual results
will be available

in FY 2011

2011 Eliminate Our
Hearings

Backlog and
Prevent Its
Recurrence

* * Process the
budgeted
number of

hearing
requests

FY 2008 Actual
575,380

799000 Actual results
will be available

in FY 2012

2011 Improve The
Speed and

Quality of Our
Disability
Process

* * Achieve the
target

percentage of
initial disability

claims identified
as a Quick
Disability

Determination
or a

Compassionate
Allowance

This is a new
measure.

6.50% Actual results
will be available

in FY 2012
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Part II: Planning, Acquisition And Performance Information

Section A: Cost and Schedule Performance (All Capital Assets)

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

FY07 - 3054
Long Term

eCDRs

$0.9 $0.9 2006-10-01 2006-10-01 2007-09-28 2007-09-28 100.00% 100.00%

FY07 - 3063
Centralized

Printing

$0.2 $0.2 2006-10-01 2006-10-01 2007-09-28 2007-09-28 100.00% 100.00%

FY10 -
Multi-System

Disability
Claim

Transfer

$2.1 $0.6 2009-10-01 2009-10-01 2010-09-30 13.00% 13.00%

FY10 - Short
Term eCDR

Appeals Rel 2

$0.7 $0.0 2009-10-01 2009-10-01 2010-09-30 4.00% 4.00%

FY10 - Fiscal
Payment

Processing

$0.0 $0.0 2009-10-01 2009-10-01 2010-09-30 99.00% 99.00%

FY10 -
Disability
Quality
Review

$1.8 $0.8 2009-10-01 2009-10-01 2010-09-30 37.00% 34.00%

FY10 - eCAT $3.7 $1.9 2009-10-01 2009-10-01 2010-09-30 52.00% 52.00%

FY10 -
Appointed

Representativ
e Suite of
Services

$11.3 $5.7 2009-10-01 2009-10-01 2010-09-30 33.00% 32.00%

FY10 -
Compassionat
e Allowances

FY10

$1.8 $0.1 2009-10-01 2009-10-01 2010-09-30 19.00% 13.00%

FY10 -
Disability

Direct 3368
Simplified

$2.7 $2.1 2009-10-01 2009-10-01 2010-09-30 56.00% 48.00%

FY10 - ERE
Enhancement

s

$1.6 $2.1 2009-10-01 2009-10-01 2010-09-30 52.00% 52.00%

FY10 - CPMS
Management
Information
Release 10

$2.4 $1.1 2009-10-01 2009-10-01 2010-09-30 39.00% 39.00%

FY07 - 3064
Automated

Noticing

$0.0 $0.0 2006-10-01 2006-10-01 2007-09-28 2007-09-28 100.00% 100.00%

FY10 - CPMS
Enhancement

s FY10

$1.7 $1.0 2009-10-01 2009-10-01 2010-09-30 71.00% 71.00%

FY10 - ARPS $1.5 $1.1 2009-10-01 2009-10-01 2010-09-30 59.00% 59.00%

FY10 -
Automated

Noticing

$0.5 $0.3 2009-10-01 2009-10-01 2010-09-30 50.00% 50.00%

OMB Circular No. A-11 (REVISED-NOVEMBER 2009) Page  15 / 23 of Section300



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

FY10 - ODAR
Case

Preparation
Initiative -
ePulling

$0.0 $0.0 2009-10-01 2009-10-01 2010-09-30 99.00% 99.00%

FY10 -
Automated
Scheduling

$2.5 $0.3 2009-10-01 2009-10-01 2010-09-30 27.00% 22.00%

FY10 - QPMS
Enhancement
s Release 5

$0.8 $0.4 2009-10-01 2009-10-01 2010-09-30 57.00% 57.00%

FY10 - CD
Burning --
Network

Performance

$0.3 $0.4 2009-10-01 2009-10-01 2010-09-30 99.00% 99.00%

FY10 - eCAR
Release 4

$0.9 $0.1 2009-10-01 2009-10-01 2010-09-30 27.00% 27.00%

FY10 -
Enhancement
s for FIT/DGS

FY2010

$1.3 $0.7 2009-10-01 2009-10-01 2010-09-30 50.00% 50.00%

FY10 - ODAR
--

Replacement 
Automated
Call Order

$2.0 $0.7 2009-10-01 2009-10-01 2010-09-30 50.00% 50.00%

FY07 - 3065
Fiscal

Payment
Processing

$0.0 $0.0 2006-10-01 2006-10-01 2007-09-28 2007-09-28 100.00% 100.00%

FY10 -
Service Level
Agreement for

ODAR

$0.8 $0.0 2009-10-01 2009-10-01 2010-09-30 0.00% 0.00%

FY10 -
Conversion of
FIT/DGS to a
web-based

system

$1.0 $0.4 2009-10-01 2009-10-01 2010-09-30 50.00% 50.00%

FY10 -
Document
Generation

System (DGS)
- Maintenance

$0.2 $0.1 2009-10-01 2009-10-01 2010-09-30 50.00% 50.00%

FY10 - eDIB -
MAIN

$0.9 $1.1 2009-10-01 2009-10-01 2010-09-30 59.00% 59.00%

FY10 - IDR
Maintenance

$0.2 $0.0 2009-10-01 2009-10-01 2010-09-30 0.00% 0.00%

FY10 - CPMS
MAINT

$0.4 $0.2 2009-10-01 2009-10-01 2010-09-30 50.00% 50.00%

FY10 - ODAR
Legacy

Applications
Maintenance

$0.1 $0.0 2009-10-01 2009-10-01 2010-09-30 25.00% 25.00%

FY10 - ODAR
Case Control
Maintenance

$0.2 $0.1 2009-10-01 2009-10-01 2010-09-30 50.00% 50.00%

FY10 -
NDMIS

$0.6 $0.1 2009-10-01 2009-10-01 2010-09-30 48.00% 40.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

FY10 - Onset
Date Utility

$0.1 $0.0 2009-10-01 2009-10-01 2010-09-30 0.00% 0.00%

FY07 - 3067
QA DIB

$0.9 $1.0 2006-10-01 2006-10-01 2007-09-28 2007-09-28 100.00% 100.00%

FY10 -
Management

$8.6 $4.3 2009-10-01 2009-10-01 2010-09-30 50.00% 50.00%

FY10 -
non-DCS
Support

$2.8 $1.3 2009-10-01 2009-10-01 2010-09-30 46.00% 46.00%

FY10 -
Intelligent

Disability ITS
FY10

$5.4 $2.7 2009-10-01 2009-10-01 2010-09-30 50.00% 50.00%

IDIB Initiative
Projects FY11

$73.0 $0.0 2010-10-01 2009-10-01 2011-09-30 0.00% 0.00%

IDIB Initiative
Projects FY12

$73.0 $0.0 2011-10-01 2009-10-01 2012-09-30 0.00% 0.00%

FY07 - 3068
ED Cat

$0.4 $0.4 2006-10-01 2006-10-01 2007-09-28 2007-09-28 100.00% 100.00%

FY07 - 3069
Internet

Disability
Reports

$0.0 $0.0 2006-10-01 2006-10-01 2007-09-28 2007-09-28 100.00% 100.00%

FY07 - 3382
ODAR Case
Preparation

Initiative

$0.2 $0.2 2006-10-01 2006-10-01 2007-09-28 2007-09-28 100.00% 100.00%

FY07 - 2826
Improvements

to DMA
Functionality

$0.9 $0.9 2006-10-01 2006-10-01 2007-09-28 2007-09-28 100.00% 100.00%

FY07 - 3648
HIT- Health
Information
Technology

$0.1 $0.2 2006-10-01 2006-10-01 2007-09-28 2007-09-28 100.00% 100.00%

FY07 - 3828
Electronic
Records
Express
Website

$1.2 $1.2 2006-10-01 2006-10-01 2007-09-28 2007-09-28 100.00% 100.00%

FY07 - 3055
Improve

EDCS Funct.

$0.5 $0.5 2006-10-01 2006-10-01 2007-09-30 2007-09-28 100.00% 100.00%

FY07 - 4564
QPMS -

Release 2

$0.3 $0.3 2006-10-01 2006-10-01 2007-09-28 2007-09-28 100.00% 100.00%

FY07 - 4632
Internet

$1.0 $1.0 2006-10-01 2006-10-01 2007-09-28 2007-09-28 100.00% 100.00%

FY07 - eCAR
for OGC

$0.1 $0.1 2006-10-01 2006-10-01 2007-09-28 2007-09-28 100.00% 100.00%

FY07 - IDIB
Maintenance

Projects

$1.3 $1.3 2006-10-01 2006-10-01 2007-09-28 2007-09-28 100.00% 100.00%

FY07 - IDIB
ITS Cost

$2.0 $2.0 2006-10-01 2006-10-01 2007-09-28 2007-09-28 100.00% 100.00%

FY08 -
Improvements

$2.2 $2.4 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%

OMB Circular No. A-11 (REVISED-NOVEMBER 2009) Page  17 / 23 of Section300



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

to DMA
Functionality

2334

FY08 - Long
Term eCDRs

2343

$2.5 $2.6 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%

FY08 -
Improve
EDCS

Functionality
2344

$1.6 $3.7 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%

FY08 -
Efficient
Claims

Transfer
Mechanism

2345

$0.0 $0.1 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%

FY08 -
eView/EF/ND

DSS
Enhancement

s

$1.6 $3.0 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%

FY07 - 3056
Efficient

Claims Tsf.
Mech.

$0.1 $0.1 2006-10-01 2006-10-01 2007-09-30 2007-09-28 100.00% 100.00%

FY08 -
Support QDD

2347

$1.1 $0.9 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%

FY08 - Short
Term eCDR

Appeals 2351

$0.3 $0.9 2007-10-01 2007-10-01 2008-09-30 2008-07-30 100.00% 100.00%

FY08 -
Assistance

For Reducing
Hearing Office

Backlogs
2374

$0.3 $0.4 2007-10-01 2007-10-01 2008-09-30 2008-07-30 100.00% 100.00%

FY08 -
Appeals

Council Case
Processing

System
(ARPS) 2365

$7.0 $8.2 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%

FY08 - EF
Access

Control 2367

$0.3 $0.5 2007-10-01 2007-10-01 2008-09-30 2008-07-30 100.00% 100.00%

FY08 -
Centralized

Printing 2368

$0.5 $0.6 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%

FY08 -
Automated

Noticing 2369

$0.0 $0.0 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%

FY08 - Fiscal
Payment

Processing
2375

$0.5 $0.4 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%

FY08 -
Disability
Quality

$1.0 $1.1 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Review - QA
DIB

FY08 -
Internet

Disability
Reports 2332

$0.5 $0.6 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%

FY07 - 3057
eView/EFI/ND

DSS
Enhancement

s

$0.5 $0.5 2006-10-01 2006-10-01 2007-09-28 2007-09-28 100.00% 100.00%

FY08 - eCAR
2283

$0.5 $0.7 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%

FY08 - ODAR
Case

Preparation
Initiative
(Image

Management
Software)

2292

$2.7 $2.4 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%

FY08 - Health
Information
Technology
(HIT) 2404

$0.8 $2.4 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%

FY08 - ERE
Enhancement

s 2299

$5.8 $5.3 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%

FY08 - QPMS
2221

$1.1 $1.1 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%

FY08 - DDS
Web-Enabled
Applications

$0.6 $0.5 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%

FY08 -
Payment

Center CPMS
requirements

2295

$0.1 $0.0 2007-10-01 2007-10-01 2008-09-30 2008-07-30 100.00% 100.00%

FY08 - HO
Productivity

Enhancement
s  - CPMS

(including MI)
2282

$2.8 $1.8 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%

FY08 - FIT -
DGS

Enhancement
s 2285

$0.6 $0.7 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%

FY08 - ODAR
Exhibiting -
DMA/eView

Enhancement
s 2366

$0.0 $0.0 2007-10-01 2007-10-01 2008-09-30 2008-07-30 100.00% 100.00%

FY07 - 3058
Support QDD

$0.5 $0.5 2006-10-01 2006-10-01 2007-09-28 2007-09-28 100.00% 100.00%

FY08 -
Elimination of
NDDSS 2405

$0.4 $0.2 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%

FY08 -
Electronic

$1.2 $1.5 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Disability
Case

Analysis Tool

FY08 -
Management
Information

(MI) for eCDR
2102

$0.1 $0.3 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%

FY08 - EF
Interface with
PCACS and
Paperless

2110

$0.0 $0.0 2007-10-01 2007-10-01 2008-09-30 2008-07-30 100.00% 100.00%

FY08 -
Automated

Scheduling -
Proof of

Concept 2290

$0.0 $0.0 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%

FY08 - DSI
Workload MI

2327

$0.6 $0.6 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%

FY08 - IDIB
Maintenance

Projects

$2.6 $3.0 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%

FY08 - IDIB
ITS Cost

$4.5 $4.5 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%

FY09 -
Web-based
Electronic

Processing of
Requests for

Program
Consultation

$0.1 $0.0 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

FY09 - ODAR
Exhibiting --
DMA/eView

Enhancement
s

$2.4 $2.4 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

FY07 - 3059
Short Term

eCDR
Appeals

$0.0 $0.0 2006-10-01 2006-10-01 2007-09-28 2007-09-28 100.00% 100.00%

FY09 -
Standardized

Electronic
Hearing Office

Process
(eHOP)

$1.8 $1.5 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

FY09 - CPMS
Management
Information

$1.4 $1.7 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

FY09 - FIT
DGS

Enhancement
s

$1.4 $1.6 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

FY09 - HO
Productivity

Enhancement
s

$1.5 $1.9 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

FY09 - $0.1 $0.2 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Management
Information
for eCDR

FY09 -
Jurisdiction

and Site Code
Enhancement

s

$0.4 $0.1 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

FY09 -
Intelligent
Disability

Maintenance

$0.9 $2.0 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

FY09 -
Improvements

to DMA
Functionality

$1.6 $1.6 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

FY09 - Long
Term eCDRs

$2.4 $1.3 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

FY09 -
Improve
EDCS

Functionality

$2.2 $2.7 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

FY07 - 2374
Assistance

For Reducing
Hearing Office

Backlogs

$0.2 $0.2 2006-10-01 2006-10-01 2007-09-28 2007-09-28 100.00% 100.00%

FY09 -
Multi-System

Disability
Claims

Transfer

$1.2 $0.4 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

FY09 -
eView/EFI

Enhancement
s

$2.3 $2.5 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

FY09 -
Appeals

Council Case
Processing

System
(ARPS)

$4.4 $5.5 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

FY09 -
Centralized

Printing

$0.5 $0.5 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

FY09 - Fiscal
Payment

Processing

$1.7 $1.8 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

FY09 -
Disability
Quality
Review

$1.8 $2.0 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

FY09 -
Electronic
Disability

Case Analysis
Tool

$2.5 $2.6 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

FY09 - eCAT
MI

$0.4 $0.5 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

FY09 - $0.4 $0.4 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Compassionat
e Allowances

Release 1

FY09 -
Compassionat
e Allowances

Release 2

$1.3 $1.6 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

FY07 - 3061
Appeals

Council Case
Proc. Sys

$1.9 $1.9 2006-10-01 2006-10-01 2007-09-30 2007-09-28 100.00% 100.00%

FY09 - eCAR
for OGC

Release 3
P2855

$0.6 $1.0 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

FY09 - ODAR
Case

Preparation

$1.9 $2.1 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

FY09 - ERE
Enhancement

s

$3.0 $3.4 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

FY09 - ERE
Maintenance

$0.7 $0.9 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

FY09 -
Automated
Scheduling

$0.8 $0.4 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

FY09 - QPMS
Enhancement
s Release 4

$0.6 $0.9 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

FY09 -
Intelligent
Disability -

Internet
Maintenance

$0.1 $0.0 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

FY09 -
Conversion of
eForms/Enter
prise Solution

$1.0 $1.1 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

FY09 - Video
and

Photographic
Evidence in

the Electronic
Folder

$0.1 $0.1 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

FY09 -
IDMS/DCF

Priority Needs
Enhancement

s

$1.3 $1.5 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

FY07 - 3062
EF Access

Control

$0.0 $0.0 2006-10-01 2006-10-01 2007-09-28 2007-09-28 100.00% 100.00%

FY09 - ERE
Registration,
Authentication

and
Authorization

$0.3 $0.0 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

FY09 -
Integrated
Disability

$0.2 $0.0 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Process

FY09 -
Disability

Direct
Portfolio

$15.3 $11.8 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

FY09 - ITS
Costs

$2.9 $2.4 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

FY09 -
Management

$10.9 $10.9 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

FY09 -
non-DCS
Support

$2.0 $2.0 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

FY10 - Claims
Data Web
Service

$0.1 $0.1 2009-10-01 2009-10-01 2010-09-30 99.00% 42.00%

FY10 -
Management
Information

(MI) for eCDR

$0.0 $0.0 2009-10-01 2009-10-01 2010-09-30 99.00% 99.00%

FY10 - Long
Term ECDRs

$3.8 $1.3 2009-10-01 2009-10-01 2010-09-30 46.00% 48.00%

FY10 -
Improve
EDCS

Functionality
R4/EF V16.0

$1.4 $1.2 2009-10-01 2009-10-01 2010-09-30 47.00% 47.00%

* - Indicates data is redacted.
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