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INSPECTOR GENERAL 
DEPARTMENT OF DEFENSE 

400 ARMY NAVY DRIVE 
ARLINGTON, VIRGINIA 22202-4704 

September 25, 2009 

MEMORANDUM FOR ASSISTANT SECRETARY OF THE AIR FORCE 
(FINANCIAL MANAGEMENT AND COMPTROLLER) 

SUBJECT: Deferred Maintenance on the Air Force C-130 Aircraft 
(Report No. D-2009-112) 

We are providing this report for review and comment. We considered comments from 
the Office of Resource Integration, Deputy Chief of Staff for Logistics, Installations and 
Mission Support when preparing the final report. We performed this audit pursuant to 
the requirements in Public Law 100-181, the FY 2008 National Defense Authorization, 
Section 842. 

DOD Directive 7650.3 requires that all recommendations be resolved promptly. The 
comments on Recommendation B.2 were responsive, and no further comments are 
required. The comments on Recommendations A.l .a, A.l.d, A.l.e and B.l were 
responsive. The comments on Recommendations A.l.b and A.l.c were not responsive. 
We request that Air Force Materiel Command provide additional information on 
Recommendations A.1.a, A.l.d and comments on Recommendations A.l. b, A.l .c, and 
A.I.e by October 25,2009. We request the Office of Resource Integration provide 
additional information on Recommendation B.1 by October 25,2009. 

Please provide comments that confirm to the requirements of DOD Directive 7650.3. If 
possible, send management comments in electronic format (Adobe Acrobat file only) to 
auddbo@dodig.mil. Copies of management comments must have the actual signature of 
the authorizing official for your organization. We cannot accept the / Signed / symbol in 
place of the actual signature. If you arrange to send classified comments electronically, 
you must send over the SECRET Internet Protocol Router Network (SIPRNET). 

We appreciate the courtesies extended to the staff. Please direct questions to me at 
(703) 604-8901 (DSN 664-8901). 

'----14iL . ~ {JAA . fL 
J1;1V;lne ~v'-'-

Deputy Inspector General 
for Auditing 

mailto:auddbo@dodig.mil
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Results in Brief:  Deferred Maintenance on 
the Air Force C-130 Aircraft 
 

What We Did 
We determined the extent and causes of deferred 
maintenance on the U.S. Air Force C-130 aircraft 
used in support of operations in Southwest Asia.  
Specifically, we assessed the Air Force Materiel 
Command (AFMC) procedures for reporting 
deferred maintenance on the C-130 aircraft.  We 
focused on maintenance deferred from October 1, 
2004, through August 1, 2008. 

What We Found 
AFMC did not have an adequate internal control 
process for managing deferred C-130 aircraft 
Programmed Depot Maintenance (PDM).  
Specifically, AFMC did not ensure that: 
 
 PDM was performed by the scheduled date,  
 C-130 aircraft obtained and retained the required 

PDM extensions, and  
 a reliable process was in place for reviewing 

PDM extensions. 
 

In addition, partially deferred maintenance was not 
accurately recorded and reported.  AFMC process 
for deferring PDM was inadequate because AFMC 
either did not have procedures or did not follow 
established procedures to comply with Federal and 
DOD regulations and Air Force instructions, 
including Air Force Technical Orders 00-25-107 and 
00-25-4. As a result, the Air Force may have flown 
36 C-130 aircraft that were considered unsafe and 11 
of these may have flown over the course of 365 days 
or more. 
 

For FYs 2005-2007, the Air Force reported 
approximately $135.45 million in C-130 aircraft 
deferred maintenance.  However, that amount was 
unreliable because the Air Force did not validate its 
maintenance requirements at the end of the fiscal 
year.  Thus, the Air Force did not comply with 
established guidance.  As a result, the Air Force 
inaccurately reported deferred maintenance for the 
C-130 aircraft in the Required Supplementary 
Information of the FYs 2005-2007 financial 
statements. 
 

Implementing our recommendations would help 
resolve the internal control weaknesses in the AFMC 
process for deferring C-130 aircraft PDM and in 
accurately reporting the amount of deferred 
maintenance in the financial statements. 

What We Recommend 
AFMC should: 
  
 develop and implement procedures to improve 

the C-130 aircraft PDM scheduling process;  
 determine why it did not obtain, review, and 

retain PDM extension documents; 
 identify any C-130 aircraft flying without the 

required PDM extension and complete the 
necessary action to resolve; and 

 provide proper oversight for partially deferred 
maintenance and report partially deferred 
maintenance. 

 

The Department of the Air Force should:  
 
 report updated deferred maintenance 

requirement changes identified by the 
Major Commands; and  

 verify the accuracy and validity of deferred 
maintenance amounts reported in the Required 
Supplementary Information in the financial 
statements. 

Management Comments and 
Our Response  
The Deputy Director of Resource Integration, 
Deputy Chief of Staff for Logistics, Installations and 
Mission Support agreed with all of the 
recommendations.  The Deputy Director’s proposed 
actions were responsive for five recommendations 
and nonresponsive for two recommendations.  
However, we request additional information or 
comments on six recommendations by October 25, 
2009.  Please see recommendations table on the back 
of this page. 
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Recommendations Table 
 

Management  Recommendations 
Requiring Comment 

No Additional Comments 
Required 

Commander, Air Force Materiel 
Command 

A.1.a, A.1.b, A.1.c, A.1.d, 
A.1.e 

 

Assistant Secretary of the Air 
Force for Financial Management 
and Comptroller* 

 B.2 

Director of Resource Integration, 
Office of the Deputy Chief of 
Staff for Logistics, Installation 
and Mission Support 

B.1  

* Changed from Principal Deputy Secretary of the Air Force for Financial Management and Controller based on 
additional information provided by the Air Force. 
 
Please provide comments by October 25, 2009
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Introduction 

Objective 
The objective of the audit was to determine the extent and causes of deferred 
maintenance on the Air Force C-130 aircraft used in support of operations in Southwest 
Asia.  In addition, we evaluated compliance with applicable laws and regulations as they 
relate to the audit objective.  See the Appendix for a discussion of scope and 
methodology and prior coverage.  A glossary of technical terms used in this report 
follows the Appendix. 
 
We performed this audit pursuant to Public Law 110-181, “The National Defense 
Authorization Act for Fiscal Year 2008,” section 842, “Investigation of Waste, Fraud, 
and Abuse in Wartime Contracts and Contracting Processes in Iraq and Afghanistan,” 
January 28, 2008.  Section 842 requires “thorough audits . . . to identify potential waste, 
fraud, and abuse in the performance of (1) Department of Defense contracts, 
subcontracts, and task and delivery orders for the logistical support of coalition forces in 
Iraq and Afghanistan; and (2) Federal agency contracts, subcontracts, and task and 
delivery orders for the performance of security and reconstruction functions in Iraq and 
Afghanistan.” 

Background 
For FYs 2005-2007, the Air Force reported approximately $878.91 million in military 
equipment deferred maintenance.  The C-130 aircraft deferred maintenance accounted for 
approximately $135.45 million, or 15.4 percent, of Air Force deferred maintenance.  The 
C-130 aircraft is a 97-foot, 9-inch-long, four-engine tactical transport aircraft that 
generally operates in the role of intratheater airlift.  Its missions include aerial refueling, 
electronic and psychological warfare, and special operations forces assignments. 

Deferred Maintenance Policy 
Statement of Federal Financial Accounting Standards (SFFAS) No. 6, “Accounting for 
Property, Plant, and Equipment,” November 1995, as amended by SFFAS No. 14, 
“Amendments to Deferred Maintenance Reporting,” April 1999, defines maintenance as 
the act of keeping fixed assets in acceptable condition.  It includes preventative 
maintenance, normal repairs, replacement of parts and structural components, and other 
activities needed to preserve the asset so that it continues to provide acceptable services 
and achieves its expected life.  The standard states that maintenance is often underfunded 
and the consequences are not immediately reported.  However, the consequences include 
increased safety hazards, poor service to the public, higher costs in the future, and 
inefficient operations.  In addition, the Air Force Instruction 21-101, “Aircraft and 
Equipment Maintenance Management,” June 29, 2006, states that regular maintenance 
and repair is necessary to keep Air Force aircraft at optimum availability. 
 
SFFAS No. 6 defines deferred maintenance as maintenance that was not performed when 
it should have been or when scheduled to be and which, therefore, is put off or delayed.  
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The standard also states that deferred maintenance information related to the condition 
and the estimated costs to remedy deferred maintenance on property, plant, and 
equipment is to be reported as Required Supplementary Information (RSI) in the financial 
statements.  In addition, the DOD Financial Management Regulation (FMR), 
Volume 4, Chapter 6, “Property, Plant, and Equipment,” October 2008,1 states that 
DOD Components must report deferred maintenance on property, plant, and equipment 
in the RSI if the deferred maintenance amounts have a cost that equals or exceeds the 
DOD capitalization threshold. 
 
The Air Force Technical Order (AFTO) 00-25-4, “Depot Maintenance of Aerospace 
Vehicles and Training Equipment,” April 1, 2006, states that depot maintenance will be 
scheduled to allow for the programming of funds, material, personnel, facilities, and other 
resources.  In addition, AFTO 00-25-4 establishes the Air Force’s C-130 aircraft 
Programmed Depot Maintenance (PDM) cycle requirement based on the mission design 
series and owning Major Command.  Further, the AFTO states that the Maintenance 
Requirements Review Board2 is responsible for evaluating and scheduling all valid 
depot-level requirements for an appropriate program. 

Air Logistics Centers 
The Air Force performs noncontract (organic) PDM on its C-130 aircraft at Warner 
Robins Air Logistics Center (ALC) at Robins Air Force Base, Georgia, Ogden ALC at 
Hill Air Force Base, Utah, and Aerospace Maintenance and Regeneration Group at 
Davis-Monthan Air Force Base, Arizona.  In addition, the Air Force has two contractors 
that perform PDM on the C-130 aircraft. 
 
The Warner Robins ALC, operated by the Air Force Materiel Command (AFMC), 
provides product support, purchasing and supply-chain management, and depot 
maintenance.  The mission of the Warner Robins ALC includes system management and 
engineering responsibility for various types of equipment, including the C-130 aircraft.  
In addition, the System Program Office for the C-130 aircraft is located at 
Warner Robins ALC and is responsible for engineering, worldwide logistics, weapon 
system readiness, and wartime support.  The C-130 System Program Office also manages 
aircraft overhaul, modernization and modification programs, and unscheduled depot-level 
maintenance for the C-130 aircraft. 

The Ogden ALC provides worldwide logistics management, engineering, modification, 
and depot maintenance.  The Ogden ALC also provides depot-level maintenance, repair, 
and overhaul for the Air Force C-130 aircraft.  The C-130 System Program Office directs 
the C-130 aircraft workload at Ogden ALC. 

                                                 
 
1 The DOD FMR was updated June 2009; however, we used the October 2008 version because our 
fieldwork phase was before June 2009.  In addition, the portions of the DOD FMR used for this audit were 
not changed. 
2 Starting FY 2008, the Air Force replaced the Maintenance Requirements Review Board with the Aircraft 
and Missile Requirements Database process; however, the Air Force instructions are not updated to reflect 
the change. 
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Review of Internal Controls 
We determined that internal control weaknesses in the Air Force deferred maintenance 
process existed as defined by DOD Instruction 5010.40, “Managers’ Internal Control 
(MIC) Program Procedures,” January 4, 2006.  The AFMC internal control process for 
deferring C-130 aircraft PDM was inadequate.  Implementing Recommendations A.1.a, 
A.1.d, and A.1.e would improve the AFMC’s procedures for deferring C-130 aircraft 
PDM. 
 
In addition, the Air Force did not have internal controls to accurately report the amount of 
deferred maintenance for the C-130 aircraft in its financial statements.  Implementing 
Recommendations B.1 and B.2 would improve the Air Force’s procedures for reporting 
the deferred maintenance of the C-130 aircraft in the Air Force’s financial statements.  
We will provide a copy of the report to the senior official responsible for internal controls 
in the Air Force. 
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Finding A.  C-130 Aircraft Deferred 
Programmed Depot Maintenance 
AFMC did not have an adequate internal control process for managing deferred 
C-130 aircraft PDM.  Specifically, AFMC did not ensure that: 
 

 PDM was performed by the scheduled date; 
 C-130 aircraft obtained and retained the required PDM extensions; and  
 a reliable process was in place for reviewing the PDM extensions.   

 
In addition, partially deferred maintenance was not accurately recorded and was not 
reported to the Office of Resource Integration.  AFMC’s process for deferring PDM was 
inadequate because it either did not have procedures in place or did not follow established 
procedures to comply with Federal and DOD regulations and Air Force instructions.  As 
a result, the Air Force may have flown 36 C-130 aircraft beyond the scheduled PDM 
without a written 90-day extension, and 11 of those C-130 aircraft may have flown more 
than 365 days.  Air Force instructions state that C-130 aircraft that do not receive 
scheduled PDM within the 90-day variance are considered unsafe and unserviceable.  In 
addition, the Major Commands could incur higher maintenance costs, ground part of their 
C-130 aircraft fleet, or risk weapon system failure before the next PDM. 

C-130 Aircraft Programmed Depot Maintenance 
From October 1, 2004, through August 1, 2008, 311 C-130 aircraft arrived for PDM at 
AFMC facilities.  To schedule PDM for the C-130 aircraft, the C-130 System Program 
Office and representatives of the Major Commands annually negotiate the scheduled date 
for the C-130 aircraft at the PDM scheduling conference.  They communicate throughout 
the year to determine whether the aircraft will arrive at the depot on its originally 
scheduled date.  The Major Commands are responsible for obtaining, reviewing, and 
retaining PDM extensions in accordance with applicable Office of Management and 
Budget (OMB) and Air Force criteria. 
 
The C-130 System Program Office uses the Program Management Configuration Control 
Aircraft Tracking (PM/CCAT) system to track the PDM cycle.  Air Force units or Major 
Commands use the Automated Inspection Repair and Corrosion Aircraft Tracking 
(AIRCAT) system to submit technical assistance requests, such as PDM extensions, to 
the engineers for approval or disapproval.  The engineers review the technical assistance 
request, and in the case of PDM extensions, they either approve or disapprove the 
request, which the AIRCAT system retains.  According to C-130 System Program Office 
personnel, PM/CCAT is not involved with the PDM extensions.  Therefore, a 
reconciliation of the records in the PM/CCAT and AIRCAT systems would allow the 
C-130 System Program Office to determine whether all C-130 aircraft that have exceeded 
the PDM cycle have an approved PDM extension on file.  However, the C-130 System 
Program Office does not reconcile the information in PM/CCAT against the information 
in AIRCAT. 
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Programmed Depot Maintenance Cycle 
AFMC did not perform PDM for 82 of 311 C-130 aircraft within the required PDM cycle 
in accordance with Air Force instructions.  AFTO 00-25-4 requires that an aircraft be 
inducted a maximum of 90 days after the PDM scheduled date.3  The C-130 aircraft that 
do not arrive by the scheduled date are considered unsafe to fly unless they received a 
90-day extension.  Table 1 shows the 82 C-130 aircraft that were not inducted by the 
scheduled date. 
 

Table 1.  C-130 Aircraft Not Inducted by the Scheduled Date 

Number of Aircraft With 
Deferred Maintenance 

Days Exceeded the End 
of the PDM Cycle* 

33 1 to 30 days 

27 31 to 90 days 

7 91 to 180 days 

1 181 to 365 days 

14 More than 365 days 

82 Total 
* This column shows the number of days exceeding the 90-day 
variance allowed by Air Force instructions. 

 
Of the 82 C-130 aircraft, 79 exceeded the PDM cycle because the C-130 aircraft could 
not arrive before the 90-day variance allowed after the PDM scheduled date.  For 
example, a C-130 aircraft was scheduled to receive its PDM at Warner Robins ALC on 
October 27, 2006; however, the aircraft was deployed, and the PDM date was moved to 
December 27, 2006.  In addition, one Major Command deferred the PDM of a 
C-130 aircraft for multiple fiscal years because the aircraft were undergoing unscheduled 
depot-level maintenance.  Furthermore, a C-130 aircraft did not arrive at the depot by the 
scheduled date because of funding issues. 

Three of the 82 C-130 aircraft arrived before the scheduled date, but they were not 
inducted for PDM by the scheduled date.  For example, one Air Mobility 
Command (AMC) C-130 aircraft arrived at the Ogden ALC by the scheduled date, but 
was not inducted until 41 days later.  According to Warner Robins ALC personnel, 
unscheduled depot-level maintenance prevented the C-130 aircraft from induction by the 
scheduled date.  As a result of deferring the maintenance to a future period, the risk of 
grounding part of the C-130 aircraft fleet increased, reducing the mission-readiness of the 
Major Commands. 

                                                 
 
3 Induction processing enables work to begin and permits charging work to the project.  Upon induction, 
work orders are released to the appropriate production locations. 
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Programmed Depot Maintenance Extension Documents 
AFMC did not obtain and retain the required PDM extensions in accordance with 
Air Force criteria.  AFTO 00-25-4 states that an operating unit may request approval for a 
90-day extension beyond the 90-day variance.  The Air Force Instruction 21-101 and 
AFTO 00-25-107, “Maintenance Assistance,” January 15, 2008, require that Air Force 
personnel: 
 

 document the extensions on approved official communication methods, such as 
“Maintenance Assistance” forms, and  

 keep all authorized technical data variances with the aircraft or equipment 
historical records until no longer applicable. 

 
For 36 of 79 C-130 aircraft that exceeded the PDM cycle, AFMC did not obtain and 
retain the required PDM extension.  For example, one C-130 aircraft did not receive its 
PDM because there were “facility parking constraints” at Hill Air Force Base.  
C-130 System Program Office personnel could not provide the PDM extension document 
because either the Major Commands did not request the PDM extension from the 
C-130 System Program Office or the schedulers did not reconcile the information in the 
AIRCAT system with the PM/CCAT system. 
 
As a result, AFMC did not comply with Air Force Instruction 21-101, AFTO 00-25-107, 
and AFTO 00-25-4.  Therefore, according to these requirements and the PDM schedule, 
the Air Force may have flown 36 C-130 aircraft that were considered unsafe and 
unserviceable, and 11 of 36 C-130 aircraft may have flown over the course of 365 days or 
more.  The C-130 aircraft should have been grounded until a PDM extension was 
obtained, the aircraft received the PDM, or the aircraft was retired.  Furthermore, we do 
not know whether the crews assigned to these C-130 aircraft were aware of the potential 
safety risk to the C-130 aircraft.  Consequently, AFMC needs to review the process to 
determine why it did not obtain, review, and retain the required PDM extensions. 

Programmed Depot Maintenance Extension Process 
The C-130 System Program Office does not have a reliable process for reviewing PDM 
extensions in accordance with OMB Circular A-123, “Management’s Responsibility for 
Internal Control,” December 21, 2004, which states that transactions should be authorized 
and processed accurately and data should be valid and complete.  OMB Circular A-123 
also states that periodic reviews, reconciliations, or comparisons of data should be 
included as part of the regular assigned duties of personnel.  Of the 79 C-130 aircraft that 
exceeded the PDM cycle, we received PDM extension documents for 43 C-130 aircraft 
from the C-130 System Program Office.  For 11 of the 43 C-130 aircraft, we identified 
documentation issues.  For example, the C-130 System Program Office granted PDM 
extensions that: 
 

 retroactively provided extension coverage;  
 exceeded the 90-day variance established in AFTO 00-25-4; and 
 omitted the reason for requesting the PDM extensions. 
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The PDM extension documents contained errors because the C-130 System Program 
Office did not have a reliable process in place to review the information entered into the 
AIRCAT system.  As a result, the C-130 System Program Office granted PDM 
extensions that did not contain accurate information. 

Recording and Reporting Partially Deferred Maintenance 
For maintenance tasks approved for deferral, an approval waiver containing the 
maintenance tasks is recorded and the deferred maintenance tasks are carried forward in 
the maintenance records until the task is completed.  Because the partially deferred 
maintenance tasks meet the SFFAS No. 6 definition of deferred maintenance, they are to 
be reported in the RSI of the financial statements in accordance with SFFAS No. 14.  
Therefore, AFMC is required to record and report partially deferred maintenance.   
 
We reviewed maintenance documents pertaining to a judgmental sample of 
34 of 311 C-130 aircraft.  For 16 of 34 C-130 aircraft, AFMC partially deferred 
maintenance for 23 tasks.  Table 2 shows the maintenance tasks deferred by number of 
occurrences. 
 

Table 2.  C-130 Aircraft Partially Deferred Maintenance 

Required Maintenance Task 
Deferred 

Reasons for Deferral Number of 
Occurrences 

Remove/Replace Rainbow 
Fittings 

Lack of parts  2 

Remove/Replace Truss 
Mounts 

Lack of parts  6  

Vertical Beam Repair Task Lack of parts  6 

Other Maintenance Tasks Limited availability or 
unavailability of assets; 
Waiver of inspection 

9 

  Total  23 

Recording Partially Deferred Maintenance 
AFMC did not record partially deferred maintenance in accordance with the Air Force 
instructions.  To comply with AFMC Manual 21-1, “Air Force Materiel Command 
Technical Order Systems Procedures,” January 15, 2005, the system engineer should 
document carry-forward information, such as deferred maintenance tasks, on the 
AFMC Form 202 and AFTO Form 95.  However, AFMC did not record partially deferred 
maintenance for 13 C-130 aircraft. 
 
For example, on an AFMC Form 202 from AMC for one aircraft, AFMC did not record 
the partially deferred maintenance in the correct box, and as a result, that information was 
not included on AFTO Form 95 “Significant Historical Data.” Because AFMC did not 
enforce its policies for recording partially deferred maintenance, it did not provide proper 
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oversight for partially deferred maintenance.  As a result, AFMC increased the risk of not 
completing the scheduled maintenance during the next PDM cycle and potentially 
increasing maintenance cost. 

Reporting Partially Deferred Maintenance 
AFMC did not report the partially deferred maintenance in accordance with regulations.  
SFFAS No. 6 defines deferred maintenance as that which was not performed when it 
should have been or was scheduled to be and was delayed.  In addition, DOD FMR, 
Volume 6B, Chapter 12, “Required Supplementary Information,” September 2008, states 
that the deferred maintenance methodology used to develop the OP-30 Budget Exhibit 
should be the basis for reporting deferred maintenance.  AFMC did not report to the 
Office of Resource Integration partially deferred maintenance, which met the SFFAS 
No. 6 and DOD FMR requirements, for 16 of 34 C-130 aircraft. 
 
AFMC did not report partially deferred maintenance because the Air Force only 
considers either unfunded scheduled maintenance or nondelivery of a C-130 aircraft to 
the depot as deferred maintenance.  According to personnel from the Office of Resource 
Integration, the Air Force does not consider the funded maintenance that was scheduled 
but deferred as deferred maintenance.  As a result, AFMC did not report the funded PDM 
that was scheduled but deferred to the Office of Resource Integration for inclusion into 
the RSI of the financial statements. 

Management Actions 
The depots are conducting pilot programs to reduce the time between scheduling and 
performing depot maintenance, thereby increasing aircraft availability.  Specifically, 
Warner Robins ALC is implementing a High Velocity Maintenance System and the 
Ogden ALC was developing a process improvement plan for C-130 aircraft maintenance.  
Each initiative is ALC-specific, and AFMC has established a High Velocity Maintenance 
Office to develop guidance for the ALCs. 

Summary 
The AFMC internal control process for deferring PDM for the C-130 aircraft was 
inadequate.  AFMC did not perform the PDM for 82 of 311 C-130 aircraft by the 
scheduled date.  In addition, AFMC did not obtain and retain the required PDM 
extensions for 36 of 79 C-130 aircraft that arrived at the depot outside of their PDM cycle 
and were thus considered unsafe to operate.  Furthermore, AFMC did not have a reliable 
process in place for reviewing the PDM extensions.  Lastly, AFMC did not accurately 
record partially deferred maintenance for 13 of 34 C-130 aircraft and did not accurately 
report partially deferred maintenance for 16 of 34 C-130 aircraft to the Office of 
Resource Integration.  The internal control weaknesses occurred because AFMC did not 
have procedures to comply with Federal and DOD regulations and Air Force instructions.  
As a result, the Major Commands could expose themselves to higher maintenance costs, 
partially grounding the C-130 aircraft fleet, or weapon system failure.   
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Recommendations, Management Comments, and Our 
Response  
A.1.  We recommend that the Commander, Air Force Materiel Command: 
 

a.  Develop and implement procedures to improve the process for scheduling 
Programmed Depot Maintenance. 

Management Comments 
The Deputy Director of Resource Integration, Deputy Chief of Staff for Logistics, 
Installations and Mission Support agreed with the recommendation.  The Deputy Director 
stated that AFMC would develop and implement procedures to improve the Programmed 
Depot Maintenance scheduling process.  The Air Force anticipates completing the 
implementation of this recommendation by October 2009. 

Our Response 
The Deputy Director’s comments were responsive.  We request that the Air Force 
provide a copy of their October 2009 procedures that were developed identifying the 
procedures that will improve the PDM scheduling process.   
 

b.  Conduct a review of the process to determine why it did not obtain, 
review, and retain the required Programmed Depot Maintenance extensions in 
accordance with Air Force Technical Order 00-25-4, Air Force Instruction 21-101, 
and Air Force Technical Order 00-25-107. 

Management Comments 
The Deputy Director of Resource Integration, Deputy Chief of Staff for Logistics, 
Installations and Mission Support agreed with the recommendation, stating that AFMC 
conducted a review of the process and determined that the AIRCAT system captures the 
required information.  AFMC recommended we close this recommendation. 

Our Response 
Although agreeing with the recommendation, the Deputy Director’s comments were not 
responsive.  The comments should provide us the results of the review on not obtaining, 
reviewing, and retaining the PDM extensions in accordance with AFTO 00-25-4, 
Air Force Instruction 21-101, and AFTO 00-25-107.  In addition, although the Deputy 
Director stated that the AIRCAT system tracks the required information, we could not 
determine from the comments whether AFMC performed the requested review and 
resolved the issues discussed in Finding A of this report.   
 
Further, during the audit we determined that AFMC did not obtain and retain the PDM 
extensions for some of the C-130 aircraft, and some PDM extensions provided to us 
contained errors.  However, the Deputy Director did not identify any corrective actions 
AFMC was taking to address the issues.  By asking us to close the agreed upon 
recommendation and not recognizing the deficiencies identified in the finding, the 
Deputy Director is not ensuring that AFMC is complying with the program requirements 
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in our recommendation.  We request that the Air Force provide additional comments in 
response to the final report, answering why AFMC did not obtain, review, and retain the 
required PDM extensions in accordance with AFTO 00-25-4, Air Force Instruction 21-
101, and AFTO 00-25-107. 

 
c.  Identify immediately any C-130 aircraft that are currently flying without 

the required Programmed Depot Maintenance extension and either grant the 
extension, perform the scheduled maintenance, or ground the C-130 aircraft.  The 
Commander of the Air Force Materiel Command should also provide a plan of 
action within 30 days of the date of this report that implements this 
recommendation. 

Management Comments 
The Deputy Director of Resource Integration, Deputy Chief of Staff for Logistics, 
Installations and Mission Support agreed with the recommendation.  The Deputy Director 
stated that the AIRCAT system now identifies the extension requirements and request 
status.  AFMC will provide a reminder to Major Commands to properly follow request 
procedures.  The Air Force anticipates completing the implementation of this 
recommendation by September 2009. 

Our Response 
Although agreeing with the recommendation, the Deputy Director’s comments were not 
responsive.  The Deputy Director only stated that the AIRCAT system identifies the 
extension requirements and request status.  The comments did not discuss whether 
AFMC identified any C-130 aircraft flying without the required PDM extension or 
whether these aircraft received an extension, received scheduled maintenance, or were 
grounded.  Furthermore, because the Deputy Director’s comments did not discuss 
whether AFMC identified the C-130 aircraft that were currently flying without a PDM 
extension, the Air Force may be still flying unsafe C-130 aircraft.  The Deputy Director’s 
comments also did not include a plan of action.  Therefore, we ask that the Air Force 
provide additional comments in response to the final report, identifying specific 
corrective actions the Air Force took to address the recommendation.  We also request 
that the Commander, AFMC provide a plan of action within 30 days of the date of this 
report to address the recommendation. 
 

d.  Enforce existing policy to provide proper oversight for recording partially 
deferred maintenance. 

Management Comments 
The Deputy Director of Resource Integration, Deputy Chief of Staff for Logistics, 
Installations and Mission Support agreed with the recommendation, stating that AFMC 
would enforce policy and provide proper oversight for partially deferred maintenance.  
The Air Force anticipates completing the implementation of this recommendation by 
October 2009. 
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Our Response 
The Deputy Director’s comments were responsive.  However, we ask that AFMC provide 
specific actions it would take to enforce existing policy to provide proper oversight for 
recording partially deferred maintenance. 
 

e.  Develop and implement procedures to report partially deferred 
maintenance to the Office of Resource Integration, Deputy Chief of Staff for 
Logistics, Installations and Mission Support for inclusion in the Required 
Supplementary Information of the financial statements in accordance with 
Statement of Federal Financial Accounting Standard No. 6. 

Management Comments 
The Deputy Director of Resource Integration, Deputy Chief of Staff for Logistics, 
Installations and Mission Support agreed with the recommendation, stating that the Air 
Force would develop procedures to properly report deferred maintenance.  The Air Force 
anticipates completing the implementation of this recommendation by February 2010. 

Our Response 
The Deputy Director’s comments were responsive.  Although the Air Force agreed to 
develop procedures to report partially deferred maintenance, the comments did not 
address the process for implementing the procedures to report partially deferred 
maintenance to the Office of Resource Integration for inclusion in the RSI of the financial 
statements.  We ask the Air Force to provide additional comments in response to the final 
report, identifying the specific actions planned to implement procedures to report 
partially deferred maintenance. 
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Finding B.  Financial Reporting of C-130 
Aircraft Deferred Maintenance 
For FYs 2005-2007, the Air Force reported approximately $135.45 million for 
C-130 aircraft deferred maintenance.  However, that amount was unreliable because the 
Air Force did not validate its maintenance requirements at the end of the fiscal year.  
Further, the Air Force did not follow established guidance to report accurate deferred 
maintenance.  As a result, the Air Force inaccurately reported deferred maintenance for 
the C-130 aircraft in the RSI of the financial statements for FYs 2005-2007.  The DOD 
and Air Force management should not rely on the information for making informed 
decisions. 

Reporting Deferred Maintenance  
The Air Force used the OP-30 Budget Exhibit to report deferred maintenance in 
FYs 2005-2007.  According to the DOD FMR volume 6B, chapter 12, the OP-30 Budget 
Exhibit should be used as the basis for reporting deferred maintenance, but that material 
amounts of deferred maintenance may exist beyond the scope of the OP-30 Budget 
Exhibit and therefore warrant reporting.  Table 3 shows the $135.45 million in deferred 
maintenance the Air Force reported for FYs 2005-2007. 

 
Table 3.  FYs 2005-2007 C-130 Aircraft Reported Deferred Maintenance (millions) 

Commodity FY 2005 FY 2006 FY 2007 Total 

Aircraft  $20.97 $1.00 $8.91 $30.88 

Aircraft PDM 7.55 13.42  31.02 51.99 

Engine 16.89 12.77 19.39 49.05 

Software  17.85 (14.44)* 0.06 3.47 

Storage  0.04 0.00 0.02 0.06  

  Total $63.30 $12.75 $59.40 $135.45  
Note:  When we conducted the site visits, the Air Force was unable to provide the actual deferred 
maintenance figures for FY 2008.  On February 24, 2009, the Air Force reported this information to us; 
however, we did not have time to validate the FY 2008 data with the Major Commands. 
* For FY 2006, the Air Force reported minus $14.44 million for software commodities because it applied 
additional funding toward software commodities. 
 
At the beginning of each fiscal year, Air Force Headquarters uses the scheduled depot 
maintenance requirements established in the Maintenance Requirements Review Board 
brochure and data call request from the Major Commands to develop the OP-30 Budget 
Exhibit.  The Board brochure includes tasks, approved hours, occurrence factors, and 
number of aircraft scheduled to work per year by mission design series.  The data call 
request should contain the Major Command’s identified number of C-130 aircraft that 
require maintenance and the related funding figures. 
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Programmed Depot Maintenance Reporting Process  
For FYs 2005-2007, the Air Force did not validate the reported deferred maintenance at 
the end of each fiscal year.  According to OMB Circular A-123, internal control is a 
process designed to provide reasonable assurance regarding the reliability of financial 
reporting.  At the beginning of each fiscal year, the Air Force develops the OP-30 Budget 
Exhibit requirements based on the scheduled maintenance requirements and the data call 
request.  According to Air Force personnel, at the end of the fiscal year, the Air Force 
may adjust the OP-30 requirements based on changes to the scheduled depot maintenance 
that was performed during the fiscal year.  However, the Air Force did not follow 
established guidance to report accurate deferred maintenance at the end of the fiscal year.  
In addition, the Air Force did not establish quality assurance procedures to verify the 
deferred maintenance reported at the end of the fiscal year. 
 
For example, in FYs 2005-2007, the Air Force incorrectly reported deferred maintenance 
in the RSI of the financial statements for 15 of 27 C-130 aircraft that belonged to 
Air National Guard (ANG), Air Mobility Command (AMC), Air Education and Training 
Command (AETC), and Air Force Reserve Command (AFRC).  Table 4 shows the 15 
C-130 aircraft that the Commands incorrectly reported as having deferred maintenance. 
 

Table 4.  Incorrectly Reported Deferred Maintenance for FYs 2005-2007 

FY Major 
Command 

Total 
Reported  

Received 
PDM 

Planned 
Retirement 

Inconsistently 
Reported 

Total 
Incorrectly 
Reported 

ANG 5 1 0 0 1 2005 

AMC 1 0 0 0 0 

AMC 4 0 2 0 2 

AETC 1 1 0 0 1 

2006 

ANG 4 0 0 1 1 

AMC 9 6 2 0 8 2007 

AFRC 3 0 2 0 2 

Total  27 8 6 1 15 

 
We identified the following inconsistencies based on data provided by the Major 
Commands: 
 

 Of 15 C-130 aircraft incorrectly reported, 8 received their PDM during the 
fiscal year they were reported as having deferred maintenance.  For example, the 
Air Force reported an AMC C-130 aircraft as having deferred maintenance in 
FY 2007.  However, the C-130 aircraft’s PDM documentation shows that it  
arrived at Ogden ALC on March 28, 2007, and began PDM work on 
March 29, 2007.  Because the C-130 aircraft began receiving maintenance within 
the scheduled fiscal year, the aircraft should not have been reported as deferred 
maintenance. 
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 Of 15 C-130 aircraft incorrectly reported, 6 were retired and reported as having 
deferred maintenance.  The Air Force did not exclude the C-130 aircraft from the 
amount of deferred maintenance reported.  For example, in FY 2007, the 
Air Force reported an AFRC C-130 aircraft as having deferred maintenance.  
However, the Air Force retired it on January 18, 2007.  Thus, the C-130 aircraft 
would not have had its PDM performed because the Air Force retired it. 

 
 Of 15 C-130 aircraft incorrectly reported, the Air Force inconsistently reported 

1 ANG C-130 aircraft.  According to personnel at the Office of Resource 
Integration, for FY 2006, maintenance for four ANG C-130 aircraft was reported 
as deferred.  However, personnel at ANG stated that they only reported 
maintenance for three C-130 aircraft as deferred.  In addition, personnel at the 
Office of Resource Integration and ANG could not provide supporting 
documentation to substantiate the numbers. 

 
Reliable financial information is critical to reducing Government waste and balancing the 
budget.  The Air Force did not ensure that the deferred maintenance amounts reported in 
the RSI of the financial statements were accurate.  Because it did not follow established 
guidance for deferring maintenance during FYs 2005-2007 and did not establish quality 
assurance procedures to verify the deferred maintenance reported at the end of the 
fiscal year, the Air Force inaccurately reported deferred maintenance for the 
C-130 aircraft in the RSI of the financial statements for FYs 2005-2007.  Although the 
requirement to comply with SFFAS No. 6 became effective in FY 1998, the Air Force 
did not have procedures to ensure compliance with SFFAS No. 6.  Furthermore, a prior 
DOD Inspector General (DOD IG) audit report titled “Financial Reporting of Deferred 
Maintenance Information on Air Force Weapons Systems for FY 2002,” Report 
No. D-2003-030, November 2002, recommended that the Air Force improve its deferred 
maintenance reporting procedures.  The Air Force should have validated the ending 
deferred PDM for the C-130 aircraft by updating the changes identified by the Major 
Commands. 

Summary 
The Air Force did not validate the C-130 aircraft reported deferred maintenance at the 
end of each fiscal year.  A prior DOD IG audit report recommended that the Air Force 
improve its deferred maintenance reporting procedures.  However, the Air Force did not 
follow established guidance for validating the ending deferred maintenance, and it 
reported deferred maintenance requirements that did not reflect the actual amount at 
year-end.  In addition, the Air Force did not implement quality assurance procedures to 
validate the accuracy of the deferred maintenance amounts in the RSI of the financial 
statements. 
 
Because the Air Force did not follow established guidance, it could not ensure the 
accurate reporting of deferred maintenance.  As a result, the Air Force inaccurately 
reported deferred maintenance for the C-130 aircraft in the RSI of the financial 
statements for FYs 2005-2007.  Therefore, DOD and Air Force management should not 
use the information for making informed decisions. 
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Recommendations, Management Comments, and Our 
Response 
B.1.  We recommend that the Director of Resource Integration, Deputy Chief of 
Staff for Logistics, Installations and Mission Support enforce existing guidance and 
perform procedures to update the reporting of deferred maintenance to reflect the 
maintenance requirement changes identified by the Major Commands. 

Management Comments 

The Deputy Director of Resource Integration, Deputy Chief of Staff for Logistics, 
Installations and Mission Support agreed with the recommendation.  The Deputy Director 
stated that the Air Force would review and update procedures as necessary to ensure the 
Major Commands report updated deferred maintenance.  The Air Force anticipates 
completing the implementation of this recommendation by February 2010. 

Our Response 
The Deputy Director’s comments were responsive.  We request the Deputy Director 
provide us a copy of the procedures for updating the reporting of deferred maintenance to 
reflect the maintenance requirement changes identified by the Major Commands. 
 
B.2.  We recommend that the Assistant Secretary of the Air Force for Financial 
Management and Comptroller establish quality assurance procedures to verify the 
accuracy and validity of deferred maintenance amounts reported in the Required 
Supplementary Information of the financial statements. 

Management Comments 
The Deputy Director of Resource Integration, Deputy Chief of Staff for Logistics, 
Installations and Mission Support agreed with the recommendation, stating that the 
Assistant Secretary of the Air Force for Financial Management (SAF/FM) was working 
to improve the accuracy and validity of deferred maintenance amounts reported in the 
RSI in Air Force financial statements.  Further, SAF/FM has started action to have the 
Air Force Audit Agency periodically audit deferred maintenance and conduct reviews of 
deferred maintenance financial reporting.  In addition, SAF/FM subject matter experts are 
to participate in actions to correct Air Force procedures for collecting and reporting 
financial statement RSI.  The Air Force anticipates completing the implementation of this 
recommendation by February 2010. 

Our Response 
The Deputy Director’s comments were responsive, and no further comments are required. 
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Appendix.  Scope and Methodology 

We conducted this performance audit from June 2008 through May 2009 in accordance 
with generally accepted government auditing standards.  Those standards require that we 
plan and perform the audit to obtain sufficient, appropriate evidence to provide a 
reasonable basis for our findings and conclusions based on our audit objective.  We 
believe that the evidence obtained provides a reasonable basis for our findings and 
conclusions based on our audit objective. 
 
We assessed the extent and causes of deferred maintenance on the Air Force C-130 
aircraft used in support of operations in Southwest Asia.  Specifically, we assessed the 
AFMC procedures for reporting deferred maintenance on the C-130 aircraft.  We focused 
on maintenance deferred from October 1, 2004, through August 1, 2008.  To perform the 
audit, we reviewed applicable Federal, DOD, and Air Force guidance and interviewed 
engineers, master schedulers, program managers, financial management personnel, and 
contractor personnel at the Deputy Under Secretary of Defense for Logistics and Materiel 
Readiness; Headquarters U.S. Air Force, AFRC, and AMC; Warner Robins and Ogden 
ALCs; and the C-130 System Program Office.  We conducted the interviews from July 
25, 2008, to November 12, 2008.  In addition, we examined the OP-30 Budget Exhibit, 
the C-130 Aircraft PDM Schedule, and C-130 aircraft records prepared by four Major 
Commands. 
 
For our universe, we requested OP-30 information that supports the deferred maintenance 
reported for the C-130 aircraft in the RSI of the financial statements during FYs 2005-
2008.  We received OP-30 information and actual figures for FYs 2005-2008.  In 
addition, we obtained a copy of the C-130 Aircraft PDM Schedule for FYs 2005-2013, 
dated August 1, 2008.  We used the C-130 aircraft PDM schedule to analyze 311 aircraft 
to determine whether these aircraft received their PDM within the PDM cycle and to 
select a non-statistical sample of 34 C-130 aircraft to determine whether all of the 
scheduled PDM tasks were performed. 

Use of Computer-Processed Data 
To achieve the audit objective, we used data that originated in Acrobat Portable 
Document Format, Microsoft Excel, AIRCAT, and PM/CCAT provided by the four 
Major Commands: Air National Guard (ANG), Air Mobility Command (AMC), Air 
Education and Training Command (AETC), and Air Force Reserve Command (AFRC).  
To test the reliability of the sample data, we compared them to source documents such as 
AFTO Form 95, inventory records, PDM extensions, Federal and DOD regulations, and 
Air Force instructions.  The assessment indicated that the data were sufficiently reliable 
to meet the audit objective. 

Prior Coverage 
During the last 7 years, DOD Inspector General has issued one report discussing the 
budgeting and financial reporting of depot maintenance.  Unrestricted DOD IG reports 
can be accessed over the internet at http://www.dodig.mil/audit/reports. 
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During the last 7 years, the Air Force Audit Agency has issued two reports discussing the 
budgeting and financial reporting of depot maintenance.  Air Force Audit Agency reports 
can be accessed from .mil domains over the Internet at 
https://afkm.wpafb.af.mil/ASPs/CoP/OpenCoP.asp?Filter=OO-AD-01-41 by those with 
Common Access Cards. 

DOD IG 
DOD IG report No. D-2003-030 “Financial Reporting of Deferred Maintenance 
Information on Air Force Weapons System for FY 2002,” November 27, 2002 

Air Force Audit Agency 
Air Force Audit Agency Report No. F2006-0008-FC2000, “Follow-Up Audit - C-130 
Aircraft Logistics Support,” June 21, 2006 
 
Air Force Audit Agency Report No. F2003-0004-FC2000, “C-130 Aircraft Logistics 
Support,” January 29, 2003 

https://afkm.wpafb.af.mil/ASPs/CoP/OpenCoP.asp?Filter=OO-AD-01-41


 

Glossary 
 
Air Force Materiel Command Form 202 “Nonconforming Technical Assistance 
Request and Reply.”  A maintenance activity uses this form to request technical 
assistance from the responsible engineer or equipment specialist when published 
technical data are not adequate.  A maintenance activity also uses AFMC Form 202 to 
request technical assistance in the event of parts or material shortages. 
 
Air Force Technical Order Form 95 “Significant Historical Data Record.”  The 
Air Force uses the AFTO Form 95 to document and maintain a permanent history of 
significant maintenance actions on end items of equipment. 
 
Maintenance Requirements Review Board.  The Board is the Air Force panel that 
ensures all valid depot-level maintenance requirements are evaluated and scheduled to be 
accomplished in the appropriate fiscal year. 
 
OP-30 “Budget Exhibit Operations Depot Maintenance.”  The OP-30 Budget Exhibit 
accompanies the President’s Budget and is used as the basis for identifying and reporting 
amounts in the National Defense Property, Plant, and Equipment Deferred Maintenance 
table.   
 
Programmed Depot Maintenance.  Depot maintenance facilities inspect and correct 
defects that require skills, equipment, or facilities not normally possessed by operating 
locations. 
 
Programmed Depot Maintenance Cycle.  C-130 aircraft are scheduled for PDM on a 
cyclic interval with the cycle time stated in months.  The PDM interval is measured from 
the output date of the last PDM to the input date of the next PDM due.  A C-130 aircraft 
is due PDM when the appropriate cycle time has been reached. 
 
Programmed Depot Maintenance Extensions.  To help meet operational requirements 
or to smooth out depot workload, the System Program Director has authority to grant an 
additional 90-day extension beyond the allowed 90-day variance for a total of up to 
180 days past the PDM due date. 
 
Required Supplementary Information.  All Federal agencies are required to report 
RSI.  DOD must report deferred maintenance for property, plant, and equipment in the 
RSI section of its annual financial statements. 
 
Unprogrammed Depot-Level Maintenance.  Unscheduled depot-level maintenance is 
that which is not included in the fiscal year forecast and includes events such as 
catastrophic damage to missile weapon systems, crash damage to aircraft, and abnormal 
wear and tear of equipment.
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