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We perfol~ned an interim review of debris removal costs associated with Hurricane Katrina activities 
for Jones County, Mississippi. The objective of the review was to determine whether the county was 
properly accouiiting for disaster-related costs and whether such costs were eligible f'or funding under 
FEMA's disaster assistance programs, 

The county received an award of $29.4 million from the Mississippi E~nergency Managelnent 
Agency, a FEMA grantee, for debris removal activities. The award was funded under six iarge 
projects', as follows: 

Project Amount 
Number Awarded 
3005 $17.534,679 
6893 420,963 
6896 - - - - - - - - 602,209 
7684 8,664,986 
7741 1,995,384 
7760 11 64,400 
Total $29,382,621 

I Federal regulations in effect at the time of the disaster set the large project threshold at $55,000 



As of October 23, 2006, the cut-off date of our review, the county had received $23.5 million of 
FEMA furids and had recorded experlditures of $30.3 r~lilliorl uuldtr the six projects. 

We performed this review under the authority of the Inspector General Act of 1978, as amended, and 
accordiilg to generally accepted government auditing standards. The review included analysis of the 
county's grant accounting system? review of its disaster costs and contracting policies and 
procedures, and interviews of FEMA and county officials. 

RESULTS OF REVIEW 

The county accounted for funds on a project-by-project basis consistent with federal regulations for 
large projects. Additionally, expenditures were supported with checks, invoices, and other source 
documentation. Also, the county's contracts for debris removal activities were generally awarded 
according to federal procurement regulations. 

The county. however, did not ensure that it obtained the best price for debris contract monitors. 
The county retained an engineering firm, with whom it had an existing contract to provide 
engineering services for county's projects, to monltor the activities of debris contractors. Rather 
than ncgotiatc lower rates for debris monitoring, the county paid the firm rates used for engineering 
services. The rates ranged from $45 an hour for field monitors to $125 an hour for a project 
manager. 

The basic functions performed by monitors are to observe debris pickups in the field and sign trip 
tickets that truckers take to disposal sites. According to federal cost principles (U.S. Office of 
Management and Budget Circular A-87, 2 CFR Part 225), compensation for services should be 
commensurate with the nature of the work performed. The engineering labor rates should not have 
been used for debris inonitors because the two functions, construction oversight and debris 
monitoring, are different. Consequcntly, thcrc is no assurance that the construction oversight rate is 
conlmensurate with debris monitoring. 

RECOMMENDATION 

We recommend that the Director of the Biloxi Transitional Recovery Office, in coordination wit11 
the grantee, require the county to take immediate action to determine whether the rates charged by 
the engineering firm for debris monitoring activities are reasonable, and adjust its claiin for such 
services, as appropriate. 



DISCUSSION WITH MANAGEMENT AND FOLLOW-UP 

We discussed the results of our review with county, grantee, and FEMA officials on November 2 1. 
2006. County officials concurred with our finding. 

Please advise us within 60 days of the actions taken or planned to implement the recommendation. 
Should you have any questions concerning this report, please call me at (404) 832-6702. 

cc: DHS Audit Liaison 
FEMA Audit Liaison 
Deputy Director, Gulf Coast Recovery 
Chief Financial Director, Gulf Coast Recovery 


