


 

 
 

 

 
  

 

 

 
  

 

 

 

We interviewed FEMA, CalEMA, and Department officials, reviewed judgmentally selected 
samples of cost documentation to support invoices and personnel charges, and performed other 
procedures considered necessary to accomplish our objective.  We did not assess the adequacy of the 
Department’s internal controls applicable to grant activities because it was not necessary to 
accomplish our audit objective.  We did, however, gain an understanding of the Department’s 
method of accounting for disaster-related costs.  

RESULTS OF AUDIT 

Of the $7.2 million in costs that the Department intends to claim for the five projects, $2,632,125 is 
not in compliance with criteria required for federal reimbursement (the federal share of the costs 
questioned in this report total $1,974,094).  The table below lists the areas in which we questioned 
amounts to be claimed by the Department. 

Amount 
Finding Subject Questioned 

A Improved Project Costs $2,169,000 
B Costs Covered by FEMA's Statutory Administrative Allowance 178,385 
C Accounting Records 218,230 
D Project Cost Eligibility 37,270 
E Costs Based on Equipment Rates 17,493 
F Costs for Fringe Benefits 11,747 

Total $2,632,125 

In addition, FEMA should deobligate $2,105,746 in unneeded project funding for three of the five 
projects reviewed (Finding G). Also, as noted in the “Other Matters” section of this report, the 
eligibility and supportability of $657,943 in force account labor and $378,903 in force account 
equipment costs could not be determined and the issue is being referred to FEMA for resolution.   

Finding A – Improved Project Costs 

The Department received $331,000 in project funding under PW 3016 for repairs to 230 linear feet 
(LF) of disaster damaged storm drainpipe.  The Department completed the FEMA approved repairs 
and also performed additional improvements to its storm drainpipe system.  The improvements 
consisted of repairs to an additional 560 LF (total of 790 LF) of storm drainpipe and lining the 
790 LF of pipe with reinforced concrete.  Final project costs totaled $2,500,000.  Since the additional 
work completed by the Department represented repairs beyond those required to restore the storm 
drainpipe to pre-disaster condition, improvements totaling $2,169,000 ($2,500,000 less $331,000) 
are questionable. 

According to Title 44, Code of Federal Regulations, Section 206.203(d) [44 CFR 206.203(d)], if a 
subgrantee desires to make improvements, but still restore the predisaster function of a damaged 
facility, the grantee's approval must be obtained.  Also, federal funding for improved projects is 
limited to the federal share of the approved estimate of these eligible costs.  In addition, 44 CFR 
206.223 provides that an item of work must be required as a result of a major disaster to be eligible 
for financial assistance. Furthermore, during the execution of approved work, when a subgrantee 
finds that the actual project costs exceed the approved project estimates, 44 CFR 206.204(e) requires 
that the Department (subgrantee) evaluate each cost overrun, and when justified, request (through 
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Project Number 
Indirect/Overhead 

Charges 
2407 $90,449 

2912 60,126 

951 27,810 


Total $178,385 
 

 

 

 

 
                                                 

  
   

   
   

   

the grantee) additional funding from FEMA.  This request must be submitted to FEMA during the 
execution of approved work and before the project is completed.2 

The Department did not obtain approval from either FEMA or CalEMA for the revised scope of 
work and for the additional project costs of $2,169,000.  Project records indicated that early in the 
project development phase, the Department requested funding for certain project improvements, but 
FEMA denied the request because the work was not disaster related.  Department officials explained 
that subsequent to completing the improved project, in a letter dated August 8, 2008, they notified 
CalEMA about the project scope changes and increased costs.  CalEMA had not responded to the 
Department’s request for additional funding for the project and the Department planned to file a 
formal appeal if federal funding is denied. 

Finding B – Costs Covered by FEMA’s Statutory Administrative Allowance 

The direct costs recorded by the Department for the three projects identified below included 
$178,385 in charges covered by FEMA’s statutory administrative allowance.   

According to 44 CFR 207.9(b)(2)3, the Department may receive funding to cover the necessary costs 
of requesting, obtaining, and administering its public assistance subgrants.  The amount of funding is 
based on a percentage of net eligible costs under the Stafford Act.  Under 44 CFR 207.9(c)(2) 4, a 
subgrantee's indirect costs are not separately eligible for reimbursement because the percentage 
allowance in paragraph (b)(2) covers all necessary costs of requesting, obtaining, and administering 
federal assistance.  When a disaster applicant’s costs to administer federal assistance exceed 
FEMA’s statutory administrative allowance, the excess costs cannot be claimed as direct project 
costs. 

For all three projects, Department accounting records included overhead charges totaling $145,942 
for material handling and for managing department owned transportation equipment.  In addition, 
the Department included a 25% equipment rental mark-up charge of $32,443 under project 2912 to 
recoup the administrative costs it incurred in renting the equipment. 

Since federal regulations limit the reimbursement of a subgrantee's administrative costs to funding 
provided by the percentage allowance, the Department's indirect costs are not separately eligible for 
reimbursement.  Department officials agreed that the charges identified in the table above were 
administrative in nature and would not be submitted as direct costs in the Department's final claim. 

2 See 44 CFR 13.30(c)(2) and 44 CFR 13.30(d)(1). 

3 This provision, which went into effect on November 13, 2007, includes provisions on administrative and management 

costs that were previously described in 44 CFR 206.228(a)(2)(ii) and 206.439(b)(1)(ii). .
 
4 This provision on eligible costs went into effect on November 13, 2007 and was previously described in 44 CFR
 
206.439(c)(2).
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Finding C –Accounting Records 

Department records included $173,613 in accounting errors for project 2407 and $44,617 in 
unsupported contract costs for project 2985. According to 44 CFR 13.20(b)(2), the Department is 
required to maintain accounting records that identify how FEMA funds are used.  In addition, 
44 CFR 13.20(b)(6) requires that accounting records be supported by source documents such as 
cancelled checks, paid bills, and contracts. 

•	 For project 2407, the Department charged $173,613 in material costs belonging to another 
FEMA funded project (PW 951). 

•	 Project records did not include support for a $44,617 payment to a contractor under project 
2985. While the records identified that a contractor was paid $253,030 for completing 
disaster work, only $208,413 of the invoiced costs could be tied directly to work performed 
under the project. 

Because of the accounting error and the lack of support for contract costs, we question $218,230 
($173,613 plus $44,617). Department officials agreed with our conclusion and noted that they 
would not submit these costs to FEMA for reimbursement.  

Finding D – Project Cost Eligibility 

The Department’s accounting records for three projects included $37,270 in costs unrelated to the 
FEMA-approved scopes of work. 

•	 For project 2912, force account labor records (a) were incomplete and could not be 
associated with the scope of work or (b) identified charges that were for non-disaster tasks.  
These questionable charges totaled $26,324. 

•	 For project 2985, accounting records included $8,852 in charges not included in the FEMA 
approved scope of work. The charges were associated with force account survey work 
performed 8 months after the project was completed in March 2006.  Further, project records 
did not include any explanation on how the charges related to the scope of work. 

•	 For project 2407, accounting records included $2,094 in force account labor costs related to 
maintenance work and tasks unrelated to the approved project scope of work. 

According to 44 CFR 206.223(a)(1), to be eligible for financial assistance, an item of work must be 
required as the result of the major disaster event.  Office of Management and Budget (OMB) 
Circular A-87, Cost Principles for State, Local, and Indian Tribal Governments,  Attachment A, 
Section C provides that for an item of cost to be allowed it must be reasonable and allocable to a 
particular cost objective. Department officials agreed that the $37,270 ($26,324 plus $8,852 plus 
$2,094 in costs allocated to the three projects were not related to the scope of work approved by 
FEMA. 

Finding E – Costs Based on Equipment Rates 

The Department's recorded costs for project 2912 included $17,493 in force account equipment costs 
that exceeded FEMA’s Schedule of Equipment Rates.  Project records showed that the Department 
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established equipment rates and used those rates to record disaster related force account equipment 
costs. Department rates covered normal costs of equipment usage, fuel, maintenance, and in some 
cases, depreciation. According to 44 CFR 206.228(a)(1)(ii), where local guidelines are used to 
establish equipment rates, reimbursement will be based on those rates or rates in FEMA's Schedule 
of Equipment Rates, whichever is lower.  However, if an applicant wishes to claim an equipment 
rate which exceeds the FEMA schedule, it must document the basis for that rate and obtain FEMA 
approval for an alternate rate [44 CFR 206.228(a)(1)(ii)]. 

The Department used a water truck for 745 hours of disaster related work and recorded claimable 
costs of $42,264 based on its locally developed rate of $56.73 per hour.  FEMA’s Schedule of 
Equipment Rates lists an hourly rate of $33.25 for a comparable water truck.  Using FEMA's rate, 
total claimable costs for this piece of equipment are $24,771, or $17,493 less than what the 
Department recorded.  Department officials agreed with our conclusion and noted that except for 
this piece of equipment, Department rates were thought to be less than FEMA's rates because the 
existing rates do not include all of the costs incurred to maintain the equipment.  Department 
officials said they would re-evaluate and revise their equipment rates as appropriate and submit them 
to CalEMA and FEMA for approval for use in future disasters.  Nonetheless, since the Department’s 
rate for the water truck exceeded FEMA's rate, the difference of $17,493 is questionable ($42,264 
less $24,771). 

Finding F – Costs for Fringe Benefits 

The Department's fringe benefits costs for force account labor for project 951 were based on an 
overstated nonproductive rate, thereby overstating fringe benefits costs by $11,747.  According to 
44 CFR 13.20(b), the Department is required to maintain accounting records that identify how 
FEMA funds are used and to follow OMB cost principles, agency program regulations, and the 
terms of grant and subgrant agreements in determining reasonable costs, allowability, and 
allocability of costs. OMB Circular A-87, Attachment A, Section C, provides that for a cost to be 
allowed, the cost must conform to any limitation or exclusions set forth in federal law and grant 
requirements. 

The Department’s process for calculating the nonproductive rate (vacations, holidays, jury duty, sick 
leave, etc.) did not follow FEMA guidelines5and the Department had no documentation justifying 
the use of an alternate methodology.  When calculating the nonproductive rate, annual non 
productive hours of 365.36 should be divided by 2,080 - the total working hours in a year.  This 
methodology produces a nonproductive rate of 17.57%.  Instead, the Department first reduced the 
year’s working hours by the non productive hours (2,080 less 365.36 equals 1,714.64) and then 
divided the annual nonproductive hours of 365.36 by 1,714.64.  This methodology produced a 
nonproductive rate of 21.31% -- higher than FEMA's methodology by 3.74% (21.31% less 17.57%).  
In applying the difference in rates to total wages of $314,079, the Department overstated the 
project’s nonproductive costs by $11,747 (3.74% times $314,079).  

Department officials stated they used state guidance, not FEMA guidance, for calculating the 
nonproductive costs for project 951. They agreed that by using state guidance, costs for project 951 
were $11,747 higher. 

5 FEMA Form 90-128 calculates the straight  time salaries and benefits rates by  dividing  annual  nonproductive hours  
(numerator) by the total  normal work  hours for the year–excluding  weekends (denominator).  
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Finding G– Project Funding 

The Department completed the three projects identified in the table below 2 and 3 years ago but did 
not notify CalEMA or FEMA that over $2.1 million in funds awarded to the projects was not needed 
and available for deobligation. 

Project Funds 
Number Award Amount Costs Incurred Not needed 

951 $2,968,110 $1,499,512 $1,468,598 
2407 1,873,479 1,857,608 15,871 
2985 883,159 261,882 621,277 
Total $5,724,748 $3,619,002 $2,105,746 

According to 44 CFR 206.205(b)(1), grantees must account for eligible costs for each large project 
and certify to FEMA that the reported costs were for eligible disaster work as soon as practicable 
after the Department has completed the approved work and requested payment.   

According to 44 CFR 13.40(a), grantees are responsible for monitoring and reporting program 
performance to assure compliance with federal requirements and achievement of performance goals.  
In addition, 44 CFR 13.40(d) requires that as soon as known, grantees must inform FEMA of 
favorable developments which enable meeting time schedules and objectives sooner or at less cost 
than anticipated.6  CalEMA, through its project monitoring system, should receive this information 
quarterly from the Department.  While the objective and scope of this audit did not include a review 
of CalEMA's project monitoring system, its Addendum to the State Administrative Plan for disaster 
number 1577-DR-CA says,   

…OES [CalEMA] has adopted this system [Large Project Monitoring Program] for 
all large projects and has combined it with the current quarterly reporting process to 
develop a comprehensive automated "Progress Reporting System" whereby 
applicants [subgrantees] will provide updated information on all of their large 
projects to OES [CalEMA] electronically each quarter. 

For the three projects listed above, the CalEMA and FEMA officials we spoke to said they were 
unaware that the projects had been completed at over $2.1 million under budget. 

Department officials told us that excess funds should be retained and used for underfunded projects.  
However, FEMA should deobligate the $2.1 million associated with projects 951, 2407, and 2985 
and obligate funds to cover overruns on other underfunded projects only after CalEMA makes a full 
accounting of eligible costs for eligible disaster work associated with those other projects. 

This finding also indicates that CalEMA's project monitoring should be improved.  However, we are 
not making a recommendation in that regard because we recommended in a different subgrantee 
report7 that the Regional Administrator require CalEMA to strictly follow (a) the monitoring and 
program performance reporting requirements of 44 CFR 13.40 and (b) its Addendum to the State 

6 This CFR citation also  requires the grantee to  report problems, delays, and adverse conditions as soon as they  become 
 
known. 

7 DS-09-05, California  Department of  Parks and Recreation, dated May 20, 2009. 
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Force Account Labor 
2912 $657,943 $233,541 
2407 0 91,054 
951 0 54,308 

Project Number Force Account Equipment  

Total $657,943	 $378,903 
 

 

 

 
 

 
 

 
 

Administrative Plan to ensure that quarterly progress reports submitted by subgrantees are accurate, 
current, and complete and reflect significant developments in project execution. 

Other Matters – Force Account Labor and Equipment Charges 

The Department’s accounting records for projects 2912, 2407, and 951 included charges for force 
account labor and force account equipment that could not be verified.  

According to 44 CFR 13.20(b)(2), grantees and subgrantees must maintain records which adequately 
identify the source and application of funds provided for financially assisted activities.  Also, 
44 CFR 13.20(b)(5) requires grantees and subgrantees to follow OMB cost principles, agency 
program regulations, and other terms of the grant and subgrant agreements in determining reasonable 
costs. OMB Circular A-87, Attachment A, Section C.2 provides that a cost is reasonable if, in nature 
and amount, it does not exceed that which would be incurred by a prudent person.   

To verify that force account labor and equipment costs were supported and reasonable, the 
Department provided us copies of equipment operator time reports.  Those reports identified the 
name of an employee, shift hours, equipment used, and number of force account labor and 
equipment use hours.  We communicated our results to Department officials who informed us that 
the records they provided us were not the Department’s official records for force account labor.  
They explained that force account labor hours were maintained in electronic timesheets that are 
completed directly on-line by employees and supervisors and that the reports provided to us only 
supported disaster equipment usage hours.   

Equipment operator hours (force account labor) are an integral source of data for validating 
equipment usage hours (force account equipment) and need to be reviewed concurrently by FEMA 
Region IX. Because the Department provided us new information at the conclusion of our field 
work, we are recommending that FEMA require CalEMA to verify the eligibility and supportability 
of labor and equipment charges for projects 2912, 2407, and 951 for the following reasons. 

•	 FEMA previously denied the Department’s request for labor charges on project 2912.  In 
June 2005, when 90% of the work was complete, the Department requested reimbursement 
for equipment operator charges totaling $664,116, but because of inconsistencies with the 
financial information provided by the Department, FEMA only allowed a portion of the 
claim ($32,325). 

•	 Records for projects 2407 and 951 supporting force account equipment hours identified that 
recorded hours included periods when equipment was idle and not engaged in disaster work.  
Records for these two projects did not include issues with force account labor hours. 

•	 Equipment operator time reports were incomplete.  For example, (a) equipment usage hours 
were not recorded, (b) equipment usage hours could not be matched to equipment operator 
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hours, ( c) reports did not include supervisory approvals, and (d) some reports did not include 
the actu time the equipment was checked out and retued by the operator. 

. Equipment operator time report and other project records indicated that some employees 
used pick up trcks to commute to the disaster affected areas, but instead of using a stadard 
mileage rate, the Deparent charged a daily vehicle usage rate. Deparent offcials noted 
that the pick up trucks daily rate was an internal rate charged to other city deparents and 
represented the daily cost of operating the equipment. 

RECOMMENDATIONS 

We recommend that the Regional Administrator, FEMA Region ix, in coordination with CalEMA: 

Recommendation #1. Inform the Deparent onts regulatory requirement to obtain prior wrtten 
approval for (a) budget revisions resulting in the need for additional fuds (44 CFR 13.30(c)(2)), and 
(b) any revision in the scope or objective ofa project (44 CFR 13.30(d)(1)) (see Finding A). 

We also recommend that the Regional Adminstrator, FEMA Region ix require CalEMA to 

Recommendation #2. Disallow $2,169,000 in project improvements for project 3016 identified by 
the Deparment as claimable costs (see Finding A). 

Reeomda#3.-isHt)w-$463,i-i5-in-qtestiooabst~reling-to-prt)jeets-5-l,2497, 2912,
 

and 2985 identified by the Deparent as claimable costs (see Findings B through F). . 

Recommendation #4. Deobligate $2,105,746 in funds awarded for projects 951, 2407, and 2985, 
since the fuds are no longer needed to accomplish the FEMA approved scopes of 
 work (see 
Finding G).
 

Recommendation #5. Verify the eligibilty and supportability of 
 $657,943 in force account labor 
charges for project 2912, and $378,903 in force account 
 equipment charges for projects 2912, 2407, 
and 951 both of 
 which were identified by the Deparment as claimable costs (see Other Matters). 

DISCUSSION WITH MANAGEMENT AND AUDIT FOLLOW-UP 

We discussed the results of this audit 
 with CalEMA and Deparent officials on Janua 23,2009. 
Those offcials generally agreed with our findings or said they needed additional time to research the 
issues. We also notified FEMA of 
 the audit results on March 26, 2009. 

Please advise ths office by September 8, 2009, of 
 the actions taken to implement our 
recommendations. Please note that your responses should include target completion dates for 
actions planed and actual completion dates for actions taken. Should you have any questions 
concernng this report, please contact me at (510) 637-1482. Key contrbutors to ths assignment are 
Humberto Melara and Ravi Anand. 
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PW Number PW Amount  
Costs the 

Department 
Plans to Claim 

Questioned 
Costs 

Funds Not 
needed that 
should be 

 Deobligated 

Finding
Reference

951 $2,968,110 $1,499,512 $     39,557 $1,468,598 B,F,G 
2407 1,873,478 1,857,608 266,156 15,871 B,C,D,G 
2912 $597,996 1,126,522 103,943 0 B,D,E 
2985 $883,159 261,882 53,469 621,277 C,D,G 
3016 $331,000 2,500,000 2,169,000 0 A 

Total $6,653,743 $7,245,524 $2,632,125 $2,105,746  
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Schedule of Audited Projects 

Audit of Los Angeles Department of Water & Power
 

Los Angeles, California 

Public Assistance Identification Number 037-44000-16 


FEMA Disaster Number 1577-DR-CA 
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