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MEMORANDUM FOR: Elizabeth M. Harman 

Assistant Administrator 
Grant Programs Directorate 
Federal Emergency Management Agency 

FROM: Anne L Richards f2""",/W~' 
Assistant Inspector General for Audits 

SUBJECT: The State of Michigan's Management of State Homeland 
Security Program and Urban Areas Security Initiative 
Grants Awarded During Fiscal Years 2007 Through 2009 

Attached for your action is our final report, The State of Michigan's Management 0/ 
State Homeland Security Program and Urban Areas Security Initiative Grants Awarded 
During Fiscal Years 2007 Through 2009. We incorporated the formal comments from 
the Office of Policy and Program Analysis and State of Michigan officials in the final 
report. 

The report contains nine recommendations aimed at improving the State's management 

of State Homeland Security Program and Urban Areas Security Initiative grants. Your 
office concurred with all nine recommendations. State of Michigan officials also agreed 

with the recommendations. Based on information provided in your response to the 

draft report, we consider recommendations 1, 4, 5, 6, and 9 resolved and open. Once 
your office has fully implemented the recommendations, please submit a formal 
closeout letter to us within 30 days so that we may close the recommendations. The 
memorandum should be accompanied by evidence of completion of agreed-upon 
corrective actions and of the disposition of any monetary amounts. 

Recommendations 2, 3, 7, and 8 remain unresolved and open. As prescribed by the 
Department of Homeland Security Directive 077-1, Follow-Up and Resolutions for the 
Office of Inspector General Report Recommendations, w ithin 90 days of the date of this 

memorandum, please provide our office with a written response that includes your 

(1) agreement or disagreement, (2) corrective action plan, and (3) target completion 
date for each recommendation. Also, please include responsible parties and any other 
supporting documentation necessary to inform us about the current status of the 
recommendation. Until your response is received and evaluated, the recommendations 

w ill be considered open and unresolved. 
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Consistent with our responsibility under the Inspector General Act, we are providing 
copies of our report to appropriate congressional committees with oversight and 
appropriation responsibility over the Department of Homeland Security. We will post 
the report on our website for public dissemination. 

Please call me with any questions, or your staff may contact Mark Bell, Deputy Assistant 
Inspector General for Audits, at (202) 254-4100. 

Attachment 
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Executive Summary 

The Department of Homeland Security (DHS) Office of Inspector General (OIG) has 
completed an audit of the State of Michigan’s management of State Homeland Security 
Program and Urban Areas Security Initiative grants in accordance with Public Law 110
53, Implementing Recommendations of the 9/11 Commission Act of 2007. The audit 
objectives were to determine whether the State of Michigan spent grant funds 
effectively and efficiently and complied with applicable Federal laws and regulations; 
and the extent to which funds awarded enhanced its ability to prevent, prepare for, 
protect against, and respond to natural disasters, acts of terrorism, and other manmade 
disasters.  The audit included a review of approximately $98 million in State Homeland 
Security Program and Urban Areas Security Initiative grants awarded to the State of 
Michigan during fiscal years 2007 through 2009. 

The State of Michigan generally spent grant funds effectively, efficiently, and in 
compliance with applicable Federal laws and regulations.  However, it did not ensure 
that the Urban Area Board conducted sufficient oversight of Urban Areas Security 
Initiative grant funds, that funds were allocated proportionate to associated risk, or that 
State actions regarding the use of regional funds were transparent.  In addition, the 
State of Michigan did not have adequate oversight controls in place to ensure that 
subgrantees implement only projects aligned with approved investment justifications; 
follow Federal procurement and property standards; and receive grant funds in a timely 
manner.  The State of Michigan has recently implemented a process to measure its 
preparedness.  However, because of the recent implementation of this change, we did 
not evaluate the new process. 

Our nine recommendations call for the Federal Emergency Management Agency (FEMA) 
to initiate improvements which, when implemented, should help strengthen program 
management, performance, and oversight. FEMA concurred with all nine 
recommendations.  State of Michigan officials also agreed with the recommendations.  
Written comments to the draft report are incorporated as appropriate and included in 
their entirety in appendix B. 
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Background 

FEMA awarded the State of Michigan (State) approximately $111.8 million in Homeland 
Security Grant Program (HSGP) funds during fiscal years (FYs) 2007 through 2009. As 
part of this program, the State received $98 million for State Homeland Security 
Program (SHSP) and Urban Areas Security Initiative (UASI) grants.  (See appendix D for 
total SHSP/UASI grant funds by year.) 

In 2003, by Executive order, the Governor of Michigan designated the Michigan State 
Police Emergency Management Division and the Director of the Department of State 
Police to administer homeland security response activities.  The division was renamed 
the Emergency Management and Homeland Security Division (EMHSD) in 2006.  In 2009, 
another Executive order reaffirmed the EMHSD as the State Administrative Agency 
(SAA) for HSGP funds.  The EMHSD (grantee) administers all HSGP funds in addition to 
its other emergency management responsibilities.  The Director of the Department of 
State Police serves as the State Director of Emergency Management and Homeland 
Security. 

In February 2008, DHS OIG issued a report on the State of Michigan’s use of grant 
funds.1  OIG concluded that the SAA did an adequate job administering program 
requirements related to identifying statewide needs and strategy, disbursing grant 
funds, and ensuring that all of the available funds were used.  However, the SAA did not 
have a documented analysis of how effective its efforts had been in preparing first 
responders for terrorist incidents.  All recommendations were resolved and closed in 
July 2010. 

Results of Audit 

The State of Michigan’s Grants Management Practices Were Generally 
Effective, But Improvements Are Needed 

The State of Michigan generally spent grant funds effectively, efficiently, and in 
compliance with applicable Federal laws and regulations.  Its strategic plans 
linked funding to all-hazards capabilities and to goals that were established 
based on risk assessments. It also implemented a process to approve allowable 
grant-related costs before subgrantees expended funds and requested 
reimbursements. (See appendix E for a description of the project/allowable cost 
approval process.) 

1 The State of Michigan’s Management of State Homeland Security Grants Awarded During Fiscal Years 
2002 through 2004 (OIG-08-26), dated February 2008. 

www.oig.dhs.gov 2 OIG-12-114 

http:www.oig.dhs.gov


              
        

 
 

 

 
 

 

 

 
  

 

 

 
  

 
 

 
  

 
  
  

  
  

  

 

 
 

                                                      

  

 OFFICE OF INSPECTOR GENERAL 
Department of Homeland Security 

However, although the SAA had a noteworthy process to approve allowable 
grant-related costs, it did not ensure that the Urban Area Board conducted 
sufficient oversight of UASI grant funds, that funds were allocated proportionate 
to associated risk, or that SAA actions regarding the use of regional funds were 
transparent.  In addition, the SAA did not have adequate oversight controls in 
place to ensure that subgrantees implemented only projects aligned with 
approved investment justifications, followed Federal procurement and property 
standards, and received grant funds in a timely manner. 

UASI Regional Funds 

The Fiscal Years 2007 through 2009 Homeland Security Grant Program Guidance 
and Application Kits state that the UASI program is intended to enhance regional 
preparedness efforts.  Urban areas must use these funds to employ regional 
approaches.  However, we identified the need for improved oversight by the 
UASI Board of funds provided to the UASI regions.  In addition, the UASI funding 
methodology to the counties appears disproportionate to the associated risks, 
and the SAA is not transparent on how it uses the UASI funds for the region’s 
priorities. 

Oversight of UASI Funds 

With the creation of the UASI program in 2003, DHS determined that the cities of 
Detroit, Sterling Heights, Warren, and a 10-mile buffer extending from the 
border of the combined urban area were at highest risk. With DHS’ acceptance, 
the SAA expanded the urban area in 2006 when it created seven statewide 
Homeland Security Regions, as shown in figure 1. One of the seven statewide 
regions (Region 2) was designated as the urban area.2  The EMHSD believed that 
regionalization would help subgrantees coordinate preparedness activities more 
effectively, spread costs, and share risk, thereby increasing the overall return on 
investment. 

2 The current UASI region is made up of the City of Detroit and the counties of Macomb, Monroe, 
Oakland, St. Clair, Washtenaw, and Wayne.  It includes 219 cities, villages, and townships. 
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Figure 1.  Current Homeland Security Regions and Urban Areas Security Initiative 
Region 2 Composition 

Note: There is no Region 4.  

Source: State of Michigan – Emergency Management & Homeland Security.
 

After the expansion of the UASI, the UASI Board was developed and charged 
with enhancing both inter- and intraregional capabilities to mitigate, protect 
against, respond to, and recover from large-scale disasters or other catastrophic 
events.  The UASI Board is made up of voting members from the City of Detroit; 
the counties of Macomb, Monroe, Oakland, St. Clair, Washtenaw, and Wayne; 
and nonvoting members from disciplines such as health, maritime, and transit. 

According to the Southeast Michigan Urban Area Security Initiative Board By-
Laws, one of the Board’s objectives is “Determining program priorities and 
subsequent funding allocations to enhance homeland security capabilities for 
the region through the established process for the current grant cycle.”  The 
process established by the Board uses committees that are aligned with each of 
the UASI regional investments.  All issues and recommendations for spending 
grant funds come from the committees and are brought to the UASI Board for 
approval.  This process reflects a unified approach and regional coordination, but 
it is used only to oversee the “regional” funds.  There is no Board oversight of the 
“local” funds allocated to each of the six counties. 

Of the total amount of UASI funding that the State receives from FEMA, the SAA 
is allowed to use 20 percent for direct support of the urban area.  The remaining 
funds are allocated to the UASI region using two different methods.  First, up to 
25 percent is used for projects that must benefit the UASI region as a whole; 
these are considered the “regional” funds that the UASI Board oversees with the 
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help of the investment committees.  The remaining “local” funds, approximately 
75 percent, are allocated to the six counties that make up the UASI region 
through a risk-based methodology.  However, there was no evidence of 
oversight of these funds and there was no process in place in the Board By-laws 
as to who would ensure that these funds were spent properly or track progress 
on these projects.  Table 1 identifies the dollar amounts for funds allocated 
during FYs 2007–2009. 

Table 1. UASI Funding Allocation 

Award Allocation FY 2007 FY 2008 FY 2009 Total 

SAA share $ 2,926,000 $ 2,838,200 $ 2,696,320 $8,460,520 

“Regional” share $ 1,800,817 $ 2,838,200 $ 2,696,320 $7,335,337 

“Local” share $ 9,903,183 $ 8,514,600 $ 8,088,960 $26,506,743 

Total $14,630,000 $14,191,000 $13,481,600 $42,302,600 

Source: DHS OIG. 

During interviews with UASI region personnel, issues concerning the need for 
oversight by the UASI Board were raised.  For example, one county representative 
said that he has concerns that some regions might be spending local funds on 
projects that do not necessarily match the objectives and strategy for the region. 
An official from another county said that there is no formal process in place to 
tell his county what to do with its money.  A third county representative said that 
counties are supposed to report to the UASI Board on the projects funded with 
their local share, but only that county has done so.  In addition to the need for 
oversight by the UASI Board, one official said that the counties within the region 
do not communicate with each other, resulting in possible duplication of efforts, 
specifically with regard to equipment purchases. UASI Board members 
acknowledged this issue, as documented in their board meeting minutes. 

According to the Fiscal Year 2009 Homeland Security Grant Program Guidance 
and Application Kit, the Urban Area Working Group (in this case, the Southeast 
Michigan UASI Board) is responsible for coordinating the development and 
implementation of all program initiatives.  Further, the working group must 
ensure that its approach to critical issues such as grant management, grant 
administration, and funding allocation methodologies is formalized in a working 
group charter or other form of standard operating procedure related to the UASI 
governance.  Although the By-laws are clear on the purpose and objectives of 
the Board, we saw no evidence of standard operating procedures on spending 
and project oversight by the Board for the more than $26 million in “local” UASI 
funds during FYs 2007–2009. 
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Risk-based Allocation 

The “local” share of the UASI funds is allocated to the six counties comprising the 
UASI area using a risk-based allocation method with four key criteria: 
population, population density, critical infrastructure/key assets, and Superfund 
Amendments and Reauthorization Act Title III sites (emergency planning on 
hazardous and toxic chemical sites).  However, before the local share funds are 
allocated, the SAA gives each of the six counties an equal baseline amount.  
According to SAA officials, this baseline allotment is approximately 18 percent of 
the local funds available.  According to the Fiscal Years 2007 through 2009 
Homeland Security Grant Program Guidance and Application Kits, all the funds 
that each county receives may be used to fund projects or buy equipment that 
each county deems necessary, as long as the funds are used to achieve the UASI 
region’s goals, objectives, and priorities in the UASI strategy. 

An SAA official said that the SAA’s reason for giving a baseline amount to each  
county was to follow a process similar to FEMA’s HSGP funding allocation 
methodology, whereby each of the 56 States and U.S. Territories receives a 
baseline amount before allocating based on risk.  We note that FEMA included 
the HSGP baseline allocation because it was mandated by law, and States are not 
required to provide a baseline amount. 

The SAA’s funding allocation method does not appear to maximize financial 
assistance to meet the needs of the urban areas with the highest threat and 
population density, as intended by the UASI program.  According to SAA officials, 
all counties in the UASI region receive a baseline amount before risk-based 
allocations are made.  This funding model, which includes regional, baseline, and 
risk-based allocations, results in areas with the largest populations and 
potentially highest risk receiving a less-than-proportionate share of UASI funds. 

The SAA’s Use of UASI Funds 

The SAA says that it places a very high priority on ensuring that all HSGP projects 
reflect regional coordination and establish specific capability-based outcomes.  
However, the SAA can be more transparent on how funds are being used to 
meet the UASI region’s investments detailed in the UASI strategy.  According to 
the Fiscal Years 2007 through 2009 Homeland Security Grant Program Guidance 
and Application Kits, the SAA must obligate 80 percent of the funds awarded 
under UASI grant to local units of government, and may use the other 20 percent 
at its discretion for the betterment of the UASI region.  For FYs 2007–2009, the 
SAA retained almost $8.5 million (see table 1). 
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Several UASI regional personnel we interviewed said they were unaware of how 
the SAA-retained funds are benefiting the region.  For example, one official said 
that they are not sure what the SAA does with its portion of the UASI funds.  
Another official said that there is a limited amount of transparency over the 
money the SAA uses, and wishes the SAA could provide them with more 
information to show how the funds are helping the region.  A lack of 
communication among the SAA, UASI Board, and city and county officials seems 
to be the main reason for the uncertainty. 

The Fiscal Years 2007 through 2009 Homeland Security Grant Program Guidance 
and Application Kits state that any UASI funds retained by the State must be 
used in direct support of the urban area.  Furthermore, States must provide 
documentation to the Urban Area Working Group (UASI Board) and FEMA upon 
request demonstrating how any UASI funds retained by the State would directly 
support the urban area. 

Written procedures that are effectively implemented on the oversight of all UASI 
funds, along with improved communication between the principal UASI 
agencies, may enhance both inter- and intraregional capabilities to mitigate, 
protect against, respond to, and recover from disasters or other catastrophic 
events.  In addition, even though there was no evidence of waste, better 
oversight and communication may help avoid wasting grant funds on duplicate 
projects, equipment, and training. 

Recommendations 

We recommend that the Assistant Administrator, Grant Programs Directorate for 
the Federal Emergency Management Agency: 

Recommendation #1: 

Direct the SAA to direct the UASI Board to establish procedures on oversight 
responsibilities over all UASI funds to ensure that all regional and local projects 
and investments are coordinated, projects are implemented, and progress is 
tracked. 

Recommendation #2: 

Direct the SAA to review the UASI funding allocation methodology to ensure that 
funds are spent on the highest-risk areas within the UASI region. 
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Recommendation #3: 

Direct the SAA to provide documentation to the UASI Board and region officials 
showing how funds retained by the SAA have been used to support the urban 
area. 

Management Comments and OIG Analysis 

FEMA concurred with recommendations 1, 2, and 3.  In early 2011, language was 
added to the Urban Area Working Group Charter and subgrantee award 
documents to ensure meaningful local and regional coordination and 
collaboration of project activity.  FEMA stated that in September 2012, it will 
monitor the UASI on-site and will verify that improvements to UASI oversight 
and coordination processes are being implemented efficiently and effectively 
and are consistent with UASI program guidance. 

FEMA recommends that recommendations 2 and 3 remain open for 90 days or 
until the SAA is able to demonstrate to FEMA that (1) UASI funds are being 
applied proportionate to areas of highest risk within the UASI region, and 
(2) programs and projects supported with UASI funds retained by the SAA are 
applied to programs and projects that directly support the urban area and are 
shared and coordinated with the UASI Board. 

The SAA agreed with recommendations 1, 2, and 3.  According to the SAA, it has 
taken steps to improve the efficiency and effectiveness of the UASI program.  
The SAA directed the UASI Board to establish oversight procedures for all UASI 
funds to ensure that all investments and regional and local projects are 
coordinated and implemented, and that progress is tracked.  The SAA’s 
directives were included in the grant agreement beginning with the FY 2010 
HSGP award. 

The SAA stated that it has reviewed the UASI funding allocation methodology 
and believes that the methodology does ensure that funds are spent on the 
highest-risk areas within the UASI region and that the methodology is in 
compliance with grant guidance.  In addition, the SAA noted that FEMA does not 
require a particular funding allocation methodology.  According to the SAA, its 
funding methodology used to award allocations to each UASI jurisdiction was 
modeled after the risk-based methodology developed by DHS to distribute funds 
nationwide. 

The SAA stated that it makes a quarterly PowerPoint presentation to the 
Homeland Security Advisory Committee to show the State’s progress on each 
objective in the State Homeland Security Strategy.  To improve information flow, 
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the SAA will make a presentation to the UASI Board annually, with an overview 
of new State Agency awarded projects supported by UASI funds. 

The actions proposed by FEMA and taken by the SAA meet the intent of 
recommendation 1.  If properly implemented, the actions identified in the 
responses should address the conditions identified during the audit.  This 
recommendation is considered resolved and open, pending final implementation 
of the proposed corrective actions. 

The FEMA and SAA responses include positive steps for implementing 
recommendations 2 and 3. However, until FEMA provides a firm timetable for 
implementing the recommendations, these recommendations will remain 
unresolved and open.  

Oversight and Monitoring 

The SAA can improve its oversight and monitoring of its subgrantees in four 
different areas.  Specifically, oversight of the project justification process needs 
to be improved to ensure that subgrantees implement only projects aligned with 
approved investment justifications.  In addition, the SAA must oversee 
subgrantees to make sure they follow Federal procurement standards, as well as 
inventory and property standards, so that items are acquired and accounted for 
properly. Finally, the SAA needs to modify its subgrant agreement and 
purchasing processes to improve its timeliness in making grant funds available to 
subgrantees and expediting purchases for planned projects. 

Project Justifications 

FYs 2007–2009 grant agreements with FEMA require recipients to fund only 
projects included in the investment justifications3 submitted to DHS and 
evaluated through the peer review process.  Each of the 3 grant years had 
specific investments under which approved projects were to be aligned.  The 
SAA requires the subgrantees to submit project justifications that align with the 
investments.  The project justifications must be submitted by the subgrantee and 
approved by the SAA prior to starting any project. 

For the subgrantees we selected (see appendix A for details), we tested 150 out 
of 499 projects (30 percent) approved by the SAA to be funded with FYs 2007– 
2009 SHSP or UASI grant funds.  We reviewed quarterly reports, which included 

3 The investment justification is the method by which States and urban areas request HSGP funding.  It 
describes specific projects that will help enhance and sustain capabilities and achieve outcomes aligned 
with their respective homeland security strategies. 
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project overviews and objectives, and compared them with baseline purposes 
and descriptions, funding plans, and accomplishments included in the 
corresponding investment justifications approved by FEMA.  Of the 150 SAA-
approved projects, we determined that 14 project justifications were aligned 
with the wrong investment justification, and another 12 were aligned with 
multiple investment justifications. 

An SAA official said that the misalignments and multiple alignments occurred 
because the subgrantees responsible for filling out the project justification form 
were not being adequately trained on aligning projects with investments and 
documenting them properly on the form.  In addition, it appeared that the SAA 
did not identify and document the discrepancy on the original project and return 
it to the subgrantee for correction, but rather approved the original document. 

According to the SAA’s standard operating procedure on DHS subgrantee project 
monitoring and reporting, the Performance and Reporting Unit is to evaluate 
project justifications for completeness, focusing on alignment with the 
investments approved for the award and objectives to be accomplished with the 
project.  If projects are misaligned under the wrong investment justification, 
budgeting and reporting information could be erroneous, projects and 
equipment purchases could be duplicated, and the SAA could be submitting 
unallowable costs to FEMA. 

SAA officials acknowledged the misalignments of the project justifications. 
Although the SAA says that it is making changes to the process, including revised 
forms and improved training, issues remain with some justifications whose 
misalignment could result in unallowable costs. 

As an example, an SAA-approved project costing $517,000 purportedly aligned 
under UASI Investment #3, “Enhance Regional Fusion Capability to gather, 
analyze, and disseminate information to all sectors.”  However, the project 
overview describes enhanced activities for a membership-driven law 
enforcement management information system used by police and sheriff’s 
departments.  The system provides members access to information such as 
electronic citations, accident reports, fingerprints, and mug shots.  The approved 
investment, which supports the establishment of a fusion center,4 and the 
project description (law enforcement management system) do not appear to 

4 Fusion centers are analytical and information-sharing entities that bring agencies together to assess local 
implications of threat information in order to better understand the general threat picture.  These centers 
analyze information and identify trends to share timely intelligence with Federal, State, and local law 
enforcement, including DHS, which then share this information with other members of the Intelligence 
Community. 
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match. This project was approved by the SAA and implemented even though it 
was not aligned with a FEMA-approved investment justification.  This investment 
justification (UASI Investment #3) is unique to the fusion center and should not 
have been used as justification for any other projects. 

Recommendations  

We recommend that the Assistant Administrator, Grant Programs Directorate for 
the Federal Emergency Management Agency: 

Recommendation #4: 

Direct the SAA to improve oversight and monitoring of the subgrantees’ project 
justifications to ensure that subgrantees implement only projects included in 
FEMA-approved investment justifications, and improve subgrantee training on 
preparation of the project justification form. 

Recommendation #5: 

Review the SAA’s project justifications to determine whether they are correctly 
aligned with approved investment justifications, and if not, determine whether 
any projects result in questioned or unallowable costs. 

Management Comments and OIG Analysis 

FEMA concurred with recommendations 4 and 5. During 2011, FEMA randomly 
reviewed the SAA’s project justifications for multiple regions across the State as 
well as all project justifications from the UASI for the grant years referenced.  
Although there was evidence of some misaligned projects having been approved, 
corrections were made through Investment Justification modifications.  FEMA 
reviewed the SAA’s business process for project justifications and approval and 
found that safeguards are in place to mitigate the potential for unallowable cost. 
FEMA also stated that the SAA makes available to subgrantees technical 
assistance and training for project justification preparation through SAA-
sponsored conferences, workshops, and on-site visits. 

In August 2012, FEMA will monitor the SAA on-site and will again review and 
verify that subgrantee projects align with FEMA-approved Investment 
Justifications and that adequate safeguards are in place.  In addition, FEMA will 
review the State’s project justifications for the grant years referenced to 
determine whether they are correctly aligned with approved Investment 
Justifications and whether corrective actions are necessary to address any 
questionable or unallowable cost. 
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The SAA agreed with recommendations 4 and 5. The SAA believes that this is a 
documentation issue related to implementing a new process.  According to the 
SAA, it developed and implemented the Project Justification/Allowable Cost 
Justification/Quarterly Reporting process for the FY 2007 Homeland Security 
grants.  As with any new process, there is a learning curve for using and 
understanding the process.  The SAA stated that it has identified the problems 
and updated the forms to facilitate accurate completion.  State agencies now 
must attend mandatory training to be eligible to submit projects, and additional 
training is provided for local subgrantees at annual regional grant roll-out 
presentations and fiduciary training. According to the SAA, additional processes 
have been implemented to improve documentation of the review and approval 
of the alignment with investments. 

The SAA stated that it has submitted supplemental documentation to FEMA that 
identifies that the planned projects are correctly aligned with approved 
investments and all are allowable.  It is the SAA’s understanding that FEMA has 
reviewed the supplemental information and has determined that the projects 
are aligned with an approved investment and are allowable. 

The actions proposed by FEMA and taken by the SAA meet the intent of 
recommendations 4 and 5.  If properly implemented, the actions identified in the 
responses should address the conditions identified during the audit.  These 
recommendations are considered resolved and open, pending final 
implementation of the proposed corrective actions. 

Federal Procurement Standards 

Although the SAA refers to procurement regulations in its grant agreements, it 
can improve its monitoring of subgrantees to ensure that they are in compliance 
with Federal procurement requirements.  Specifically, we noted that several 
subgrantees did not document their procurement process and maintain 
adequate records to detail the significant history of a procurement as required in 
the Code of Federal Regulations (CFR), Title 44 §13.36.  The SAA performs only a 
single onsite monitoring review of subgrantee procurement procedures during 
closeout of a grant award. 

We reviewed 38 procurement actions executed during the scope of our audit 
and found 14 instances where subgrantees awarded noncompetitive contracts 
and did not provide supporting documentation to justify their actions.  Federal 
regulation 44 CFR 13.36(a) requires grantees and subgrantees to follow the same 
policies and procedures they use for procurements from non-Federal funds as 
long as they conform with applicable Federal law.  For example, one subgrantee 
procured a 3-month rental of a traveling exhibition for $40,000.  The subgrantee 
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paid for the service before receiving adequate documentation from the vendor 
regarding the sole source procurement.  There was no documentation in the 
procurement file supporting the subgrantee’s research of other vendors capable 
of presenting a similar exhibit. 

As a result of the inadequate procurement documentation, purchases made 
could be unallowable, in which case funds used for those purchases should be 
returned to FEMA.  In addition, without adequate documentation and 
compliance with Federal procurement regulations, there is an increased risk of 
not receiving full benefit for the funds expended. We identified an estimated 
$1 million in unsupported costs for the noncompetitive contracts awarded, as 
shown in table 2. 

Table 2.  Number of Noncompetitive Contracts and Estimated Dollar Value 

Funding 

State Homeland Security

Urban Areas Security Initiative 

Totals 

Fiscal Year 

2007 

2007

Number of 
Contracts 

8 

6 

14 

Contract 
Amount 

$679,426 

$406,228 

$1,085,654 

Source: DHS OIG. 

Recommendations  

We recommend that the Assistant Administrator, Grant Programs Directorate for 
the Federal Emergency Management Agency: 

Recommendation #6: 

Direct the SAA to improve oversight to ensure that subgrantees follow Federal 
procurement requirements. 

Recommendation #7: 

Review costs associated with noncompetitive contracts and determine whether 
the costs are allowable and properly supported. 

Management Comments and OIG Analysis 

FEMA concurred with recommendations 6 and 7.  FEMA will undertake on-site 
programmatic monitoring of Homeland Security Grant funds awarded to 
Michigan for the referenced grant years.  During the visit, FEMA will formally 
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review the SAA’s business process and procedures for ensuring subgrantee 
compliance with Federal procurement requirements.  

Staff of FEMA’s Grant Programs Directorate, in concert with FEMA’s Region 5 
financial analyst, will review costs associated with noncompetitive contracts 
referenced in the OIG report and determine whether the costs are allowable and 
properly supported.  FEMA recommends that recommendation 7 remain open 
for 90 days or until the SAA is able to substantiate the status of all unsupported 
cost findings and noncompetitive contracts referenced in the report. 

The SAA agreed with recommendations 6 and 7.  According to the SAA, it strictly 
adheres to all Federal procurement policies and regulations, including Federal 
grant guidance, regarding procurement actions. The SAA notifies subgrantees of 
procurement requirements in the grant agreements, trains subgrantees during 
grant roll-out presentations, and reviews procurement procedures and 
transactions of subgrantees during on-site monitoring visits.  To improve 
oversight, the SAA stated that it prepared an informational bulletin on 
procurement issues that was disseminated to all HSGP subgrantees and 
conducted additional training on procurement requirements for all HSGP 
fiduciaries. 

The SAA believes that the issue related to recommendation 7 is a documentation 
issue and not one of unallowable or questioned costs.  The SAA will submit 
supplemental information to FEMA to determine that the costs are allowable 
and properly supported. 

The actions proposed by FEMA and taken by the SAA meet the intent of 
recommendation 6.  If properly implemented, the actions identified in the 
responses should address the conditions identified during the audit.  This 
recommendation is considered resolved and open, pending final implementation 
of the proposed corrective actions. 

The responses of FEMA and the SAA include positive steps for implementing 
recommendation 7.  However, until a firm timetable for implementing the 
recommendation is provided by FEMA, this recommendation will remain 
unresolved and open. 

Federal Inventory and Property Standards 

We identified instances in which subgrantees did not consistently follow Federal 
inventory and property standards in 44 CFR 13.32.  Our review of 15 subgrantees 
that had acquired equipment showed that 4 of the 15 did not have adequate 
inventory controls in place.  We identified incomplete property records that did 
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purchased with Federal funds, ultimate disposition date, and sales price.  
44 CFR 13.32(d)(1).  
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not include critical information such as costs, serial numbers, and location 
identifiers.  We also identified situations in which equipment purchased with 
grant funds was not properly secured. 

For example, in one case a subgrantee purportedly allowed a private citizen to 
store and use a $12,000 AM/FM portable radio transmitter to broadcast traffic 
and travel information to the attendees of a community event (neighborhood 
holiday light show).  According to SAA officials, the holiday light show attracts a 
large volume of vehicles, causing traffic delays along deputy-controlled routes to 
and from the neighborhood.  Although the county emergency manager placed 
the transmitter at the site, the private citizen keeps the transmitter in his garage 
during the holiday season instead of its being adequately secured by the 
subgrantee.  A sticker on the transmitter reads, “This piece of equipment was 
purchased with DHS grant funds.”  An official with the subgrantee said that the 
citizen did not maintain the equipment, but that it was held by the local police 
department and an agreement exists between the police department and the 
citizen.  However, we did not receive a copy of such an agreement in response to 
our request. 

Also, a grant-funded radio costing more than $7,500 was housed in a mobile 
command vehicle for use during emergencies to coordinate actions of police and 
fire departments.  Although the vehicle was held at an airport where adequate 
controls do exist, the subgrantee assigned responsibility and control of the 
vehicle to a private citizen who is not employed by FEMA, the State of Michigan, 
or the subgrantee.  The citizen maintains a set of the vehicle’s keys and drives 
the vehicle, and is currently training another private citizen to operate the 
vehicle. 

Grantees and subgrantees receiving SHSP and UASI grant funds are required to 
comply with all applicable laws, regulations, and program guidance.  Also, 
grantees and subgrantees are to maintain records sufficient to detail significant 
procurement history.  Federal regulation 44 CFR 13.32 establishes procedures for 
managing equipment, whether acquired in whole or in part with grant funds, and 
includes the following minimum requirements: 
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Inaccurate, incomplete, and missing records may impede subgrantees’ ability to 
make sound management decisions regarding future equipment needs and to 
prevent potential duplicate purchases. 

Recommendation 

We recommend that the Assistant Administrator, Grant Programs Directorate for 
the Federal Emergency Management Agency: 

Recommendation #8: 

Direct the SAA to improve oversight to ensure that subgrantees follow Federal 
inventory and property requirements, and adequately secure property 
purchased with grant funds. 

Management Comments and OIG Analysis 

FEMA concurred with recommendation 8.  Staff of FEMA’s Grant Programs 
Directorate, in concert with a FEMA Region 5 financial analyst, will review the 
SAA’s business process for monitoring subgrantee compliance with Federal 
inventory and property requirements, and adequately securing property 
purchased with grant funds.  FEMA recommends that recommendation 8 remain 
open for 90 days or until the SAA is able to demonstrate that processes and 
protocols are in place to ensure subgrantee compliance with Federal inventory 
and property requirements. 

The SAA agreed with recommendation 8.  The SAA stated that it has included 
Federal property requirements in all grant agreements between the SAA and the 
subgrantees.  In addition to identifying the requirements, the grant agreement 
specifically states that the subgrantee’s responsibilities include the requirements 
to annually submit a copy of the inventory to the SAA’s Audit Unit.  Additional 
training was provided to subgrantees on the inventory and property requirements 
at the grant roll-out presentations.  Equipment and property are reviewed during 
on-site monitoring.  To improve oversight, the SAA stated that it has redesigned 
the property inventory control forms to capture each information element in the 
Federal inventory and property requirements. 

The responses of FEMA and the SAA include positive steps for implementing 
recommendation 8.  However, until FEMA provides a firm timetable for 
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implementing the recommendation, this recommendation will remain 
unresolved and open. 

State Administrative Agency’s Approval Processes 

HSGP guidance requires each SAA to obligate at least 80 percent of the total 
grant program amount to local units of government, including identified urban 
areas, within 45 days of receipt of funds (60 days in FY 2007). 

Although the SAA allocated grant funds to subgrantees in accordance with 
Federal requirements, the funds were not available for expenditure in a timely 
manner.  SAA officials indicated that subgrantees will not be eligible to receive 
reimbursement of grant funds until the SAA receives a fully executed subgrant 
agreement. 

We reviewed 43 subgrant agreements executed during FYs 2007–2009 and 
found that the SAA executed subgrant agreements an average of 348 days after 
FEMA award letters were issued.  We calculated two distinct timeframes to 
come up with the number of days it took to execute the subgrantee agreement: 
first, the date from when FEMA sent the grant award letter to the SAA, and the 
SAA signed the grant agreement and sent the agreement to the subgrantees; 
and second, the time it took for the subgrantee to review the grant agreement, 
sign the agreement, and send it back to the SAA so the grant agreement could be 
executed and funds could be obligated.  Figure 2 shows the average time each of 
these phases took and the total amount of time for the entire process during 
FYs 2007–2009. 

Figure 2.  Average Days Between Grant Award  

and Execution of Subgrant Agreements
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Although the SAA can realistically control only the time required to prepare, sign, 
and send the grant agreement to the subgrantees for their signature, we looked 
at the entire approval process to see where the delays were occurring.  For 
example, for grant years 2007–2009, one county completed its subgrant 
agreements 518, 439, and 423 days, respectively, after the SAA received the 
award letter from FEMA.  For the 2007 grant agreement, the SAA held the 
agreement for 368 days, while the county did not return the signed agreement 
for 150 days.  In 2008, the SAA held the grant agreement for 328 days and the 
county held it for 111 days.  In 2009, the SAA held the grant agreement for 220 
days and the county held it for 203 days. 

It is evident that both the SAA and subgrantee phases have delays, and the 
entire grant agreement process needs to be expedited.  The SAA’s lengthy 
process to execute a subgrant agreement restricts the subgrantees’ ability to 
plan and expend funds to complete projects.  As a result, subgrantees could 
experience delays in acquiring equipment, training, and performing exercises 
they need to prepare to address catastrophic events. 

Additionally, we reviewed 58 purchase approvals and found that the time the 
SAA took to approve purchases ranged from 1 to 176 days, with an average of 41 
days. Officials from two different regions reported SAA delays as a major 
constraint in the purchase of equipment.  Because the SAA does not have a 
standard or target timeframe for responding to requests for purchase approvals, 
the purchase of critical equipment could be delayed. 

Part of the reason for the delays is that, in some instances, FEMA requires 
subgrantees to comply with Environmental and Historic Preservation (EHP) 
requirements and assess projects for environmental impact, with a few 
exceptions such as training and exercises.5  For example, on September 22, 2009, 
one subgrantee submitted a cost justification for two 911 consoles (workstations 
used by dispatchers in an emergency operation center), which was not approved 
until March 17, 2010, 176 days later.  The SAA only conditionally accepted the 
cost justification pending a potential EHP review, as the project equipment 
included antennas.  As a best practice, it would be beneficial for the SAA to 
remind subgrantees of the timeframes associated with EHP requirements early 
in the grant process so they can plan equipment purchase and installation. 

5 According to the FY 2009 Homeland Security Grant Program Guidance and Application Kit, a “[r]ecipient 
shall not undertake any project having the potential to impact EHP resources without the prior approval 
of FEMA, including but not limited to communications towers, physical security enhancements, new 
construction, and modifications to buildings, … that are at least 50 years old … .  Recipient must comply 
with all conditions placed on the project as the result of the EHP review.” 
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The existing approval processes significantly reduce time available for 
subgrantees to make expenditures and be reimbursed by the SAA and delay 
overall expenditure of grant funds. 

Recommendation 

We recommend that the Assistant Administrator, Grant Programs Directorate for 
the Federal Emergency Management Agency: 

Recommendation #9: 

Direct the SAA to assess the current processes for executing subgrant 
agreements and purchase approvals and work with all involved parties to 
identify opportunities to expedite the processes. 

Management Comments and OIG Analysis 

FEMA concurred with recommendation 9. FEMA has reviewed with the SAA the 
timeliness of subgrantee project approvals and is satisfied that the SAA moves as 
expeditiously as the various requirements of project approval will allow.  During 
the August 2012 SAA on-site monitoring, FEMA will determine the additional 
progress for moving subgrant agreements toward the required 45-day obligation. 

The SAA agreed with recommendation 9.  According to the SAA, it obligates 
grant funds to subgrantees in compliance with Federal requirements of 45 or 
60 days, and notifies all subgrantee by email and conference calls of their award 
amount. The SAA stated that it has also developed the Regional Investment 
Project Projection sheet for submission by the subgrantees to begin planning for 
the expenditure and timeframe of the grant award, and to encourage the 
regions to plan strategically for upcoming grant years.  In addition, the SAA 
stated that it has reviewed the grant agreement and purchase approval 
processes to indentify efficiencies; implemented a requirement for the regional 
board to identify its fiduciary at least 60 days prior to receipt of the grant award 
letter; and significantly reduced the time for sending grant agreements to 
subgrantees. 

The actions proposed by FEMA and taken by the SAA meet the intent of 
recommendation 9.  If properly implemented, the actions identified in the 
responses should address the conditions identified during the audit.  This 
recommendation is considered resolved and open, pending final implementation 
of the proposed corrective actions. 
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Appendix A 
Objectives, Scope, and Methodology 

The Department of Homeland Security (DHS) Office of Inspector General (OIG) was 
established by the Homeland Security Act of 2002 (Public Law 107-296) by amendment 
to the Inspector General Act of 1978.  This is one of a series of audit, inspection, and 
special reports prepared as part of our oversight responsibilities to promote economy, 
efficiency, and effectiveness within the Department. 

The audit objective was to determine whether the State of Michigan (1) spent grant 
funds effectively and efficiently, and (2) complied with applicable Federal laws and 
regulations and DHS guidelines.  We also determined the extent to which funds awarded 
enhanced the ability of each grantee to prevent, prepare for, protect against, and 
respond to natural disasters, acts of terrorism, and other manmade disasters.  The 
scope of the audit included the SHSP and UASI grant awards for FYs 2007–2009, as 
described in appendix C. 

The audit methodology included work at FEMA headquarters, State of Michigan offices, 
the urban area that received grants, and other subgrantee locations.  We analyzed data, 
reviewed documentation, inspected equipment, and interviewed key State officials 
directly involved in the management and administration of the State of Michigan’s 
Homeland Security Grant Programs.  The State of Michigan has recently implemented a 
process to measure its preparedness. However, because of the recent implementation 
of this change, we did not evaluate the new process. 

Our site visit selection was based on a judgmental sample based on combined SHSP and 
UASI grant awards for FYs 2007–2009.  The top four regions and top six State agencies 
were selected for review, representing 83 percent and 90 percent of awards and 
81 percent and 92 percent of expenditures, respectively.  One of the selected regions 
(Region 2) comprised the UASI, and included the City of Detroit and the six individual 
counties.  We conducted site visits at the following 17 organizations: 

1. Region 1 10. Washtenaw County 
2. Region 2 11. Wayne County 
3. Region 3 12. Department of Community Health 
4. Region 6 13. Department of Military and Veterans Affairs 
5. City of Detroit 14. Department of Transportation 
6. Macomb County 15. Emergency Management and Homeland Security 
7. Monroe County 16. Michigan Department of State Police 
8. Oakland County 17. State Administrative Agency 
9. St. Clair County 
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For our compliance test work, we selected the following samples:
  
 

 Project Justifications – j udgmentally selected 150 out of 499 projects approved 

by the SAA and funded with FYs 2007–2009 SHSP  or UASI grant funds, 

 

 Inventory and Property Standards – tested 15 out of the 17 su bgrantees visited 
that acquired equipment during the scope of our review,  
 

 Subgrant Agreements  – reviewed all 43 grant agreements during the scope of 
our review for the subgrantee site visits,  
 

 Federal Procurement Standards – reviewed 38 judgmentally selected 
procurement actions executed during the scope of our review, and  
 

 Purchase Approvals – reviewed 58 purchase approvals. 
 
We conducted this performance audit between October 2010 and January 2012, 
pursuant to the Inspector General Act of 1978, as amended, and according  to  generally 
accepted government auditing standards.  Those  standards require that we plan and 
perform the audit to obtain sufficient, appropriate evidence to  provide a reasonable 
basis for our findings and conclusions based upon our audit objectives.  We believe that 
the evidence obtained provides a reasonable basis for our findings and conclusions  
based upon our audit objectives. 
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Appendix B  
Management Comments to the Draft Report  
 

U.S. 1>fparl lnf nl of I lome1antl Srturil~' 

Washington. DC 20472 

8 FEMA 

JUl I 8 2012 

MEMORANDUM FOR: Anne L. Richards 
Assistant inspector General for Audits 
Office of Inspector General 

FROM: David J. Kaufman 
Director 

A/P 
r~ 

Office of Policy an Program Analysis 

SUBJECT: Comments to DIG/GAO Draft Report, The Slate of Michigan 's 
Management a/SUIte Homelalld Security Program and Urban 
Areas Security Initiative Grants Awarded During Fiscal Years 
2007 through 2009 

Thank. you for the opportunity to comment on the draft report, The State of Michigan 's 
Management a/State Homeland Security Program and Urban Areas Security Initiative (UASI) 
Crants Awarded During Fiscal Years 2007 through 2009 (project code 10-172-AVD-FEMA). 
The findings in the report will be used to strengthen the effectiveness and efficiency of how we 
execute and measure our programs. We recognize the need to continue to improve the process, 
including addressing the recommendations raised in this report. Our responses to the 

nine recommendations contained in this draft report are as follows: 

Recommendation #1: Direct the State to direct the UASI Board to establish procedures on 
oversight responsibilities over all VAS l funds to ensure that all regional and local projects and 
investments are coordinated, projects are implemented, and progress is tracked. 

FEMA Response: FEMA concurs with Recommendation # 1. 
In early 2011 , language was added to the Urban Area Working Group Charter and subgrantee 

award documents to ensure meaningful local and regional coordination and collaboration of 
project activity. In September of 2012, FEMA wi!] monitor the UAS I on-site and will verify that 
improvements to VASr oversight and coordination processes are being implemented with 
efficiency and effectiveness and consistent with UAS! program guidance. 

FEMA requests that the recommendation be resolved and open pending completion of the 
scheduled September 2012 on-site verifical ion of improvements to VAS! processes. 

Recommendation #2: Direct the State to review the UAS I funding allocation methodology to 
ensure that funds are spent on the highest.risk areas within the UAS I region. 
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FEMA Response: FEMA concurs with Recommendation #2. 
FEMA will review the methodology the State Administrative Agency (SAA) utilizes to allocate 
VASI funding and ensure VASI funds are spent on the highest-risk areas within the VASI 
region. 

FEMA recommends this recommendation remains open for 90 days or until such time that the 
SAA is able to demonstrate to FEMA that VASI funds are being applied proportionate to areas 
of highest risk within the VASI region. 

Recommendation #3: Direct the State to provide documentation to the UASI Board and region 
officials showing how funds retained by the State have been used to support the urban area. 

FEMA Response: FEMA concurs with Recommendation #3. 
In mid-2011, FEMA has received 'from the SAA general information of how VASI funds 
retained by the SAA for fiscal years 2007 through 2009 had been spent in support of the VASI. 
The information provided by the SAA is insufficient with respect to project detail. FEMA is 
requesting supplemental information from the SAA to ascertain funds retained by the State have 
been used in direct support of the VASI and are shared and coordinated with the VASI Board. 

FEMA recommends this recommendation remains open for 90 days or until such time that the 
SAA is able to demonstrate that programs and projects supported with VASI funds retained by 
the SAA are applied to programs and projects that directly support the Vrban Area and are 
shared and coordinated with the VASI Board. 

Recommendation #4: Direct the SAA to improve oversight and monitoring of the subgrantees ' 
project justifications to ensure that subgrantees implement only projects included in 
FEMA-approved investment justifications, and improve subgrantee training on preparation of the 
project justification form. 

FEMA Response: FEMA concurs with Recommendation #4. 
During calendar year 20 II , FEMA randomly reviewed the SAA' s project justifications for 
multiple Regions from across the state and reviewed every project justification that emanated 
from the VASI for the grant years referenced. While there was evidence of some projects having 
been approved that did not align with the FEMA approved Investment Justification, corrections 
were made through Investment Justification modifications. In addition, FEMA reviewed the 
SAA' s business process for project justification and approval and found safeguards are in place 
to mitigate the potential for unallowable cost. FEMA is also aware that the 8AA makes available 
technical assistance and training to Michigan's subgrantees project justification preparation 
through SAA sponsored conferences, workshops and on-site visits. 

In August of2012, FEMA will monitor the SAA on-site and will again review and verify that 
subgrantee projects align with FEMA approved Investment Justifications and that adequate 
safeguards are in place to mitigate the potential for unallowable cost in the SAA's project 
justification and approval process. 
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FEMA requests that the recommendation be resolved and open pending completion of the 
scheduled August 2012 on-site programmatic monitoring of Michigan 's Homeland Security 
Grant funds. 

Recommendation #5: Review the State 's project justifications to detennine whether they are 
correctly aligned with approved investment justifications, and if not, detennine whether any 
projects result in questioned or unallowable costs. 

FEMA Response: FEMA concurs with Recommendation #5. 
In August 2012, FEMA will conduct an on-site programmatic monitoring of Michigan's 
Homeland Security Grant funds. During the on-site monitoring, FEMA will review the State's 
project justifications for the grant years referenced to determine whether they are correctly 
aligned with approved Investment Justifications and if any corrective actions are necessary to 
address any questionable or Wlallowable cost. 

FEMA requests that the recommendation be resolved and open pending completion of the 
scheduled August 2012 on-site programmatic monitoring of Michigan' s Homeland Security 
Grant funds. 

Recommendation #6: Direct the SAA to improve oversight to ensure that subgrantees follow 
Federal procurement requirements. 

FEMA Response: FEMA concurs with Recommendation #6. 
In August of 20 12, FEMA will undertake on-site a programmatic monitoring of Homeland 
Security Grant funds awarded to Michigan for the referenced grant years. During the August 
visit, FEMA will fonnally review the SAA's business process and procedures for ensuring sub
grantee compliance with Federal procurement requirements. 

FEMA requests that the recommendation be resolved and open pending completion of the 
August 2012 on-site verification of the SAA's process and procedures relating to sub-grantee 
compliance with Federal procurement requirements. 

R«ommendation #7: Review costs associated with noncompetitive contracts and determine 
whether the costs are allowable and properly supported. 

FEMA Response: FEMA concurs with Recommendation #7. 
Staff ofFEMA's Grant Programs Directorate in concert with FEMA Region 5 financial analyst 

will review costs associated with noncompetitive contracts referenced in the OIG Report and 
detennine whether the costs are allowable and properly supported. Unsupported cost and 
noncompetitive contracts, that are found to be improperly executed, may result in reimbursement 
of Federal funds to the extent allowable by law. 

FEMA recommends this OIG recommendation remain open for 90 days or Wltil such time that 
the SAA is able to substantiate the status of all unsupported cost findings and noncompetitive 
contracts referenced in recommendation #7 of the OIG Report. 
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Recommendation #8: Direct the 8AA to improve oversight to ensure that subgrantees follow 
Federal inventory and property requirements, and adequately secure property purchased with 
grant funds. 

FEMA Response: FEMA concurs with Recommendation #8. 
8taffofFEMA's Grant Programs Directorate in concert with the FEMA Region 5 fmancial 
analyst will review the 8AA' s business process for sub-grantee monitoring as it relates to 
ensuring sub-grantee compliance with Federal inventory and property requirements, and 
adequately securing property purchased with grant funds. 

FEMA reconunends this OIG recommendation remain open for 90 days or lUltil such time that 
the SAA is able to demonstrate that processes and protocols are in place to ensuring sub-grantee 
compliance with Federal inventory and property requirements. 

Recommendation #9: Direct the 8AA to assess the current processes for executing subgrantee 
agreements and purchase approvals and work with all involved parties to identify opportunities 
to expedite the processes. 

FEMA Response: FEMA concurs with Recommendation #9. 
In FY 2011 FEMA documented that the 8AA executed sub-grantee agreements within 54 days of 
Michigan's receipt of the H8GP grant award. While this is just short of the 45 days required by 
program guidance, the 8AA continues to make progress. FEMA has also reviewed with the 8AA 
the timeliness of subgrantee project approvals and is satisfied the SAA moves as expeditiously as 
the various requirements of project approval will allow. Dwing the August 2012 SAA on-site 
monitoring, FEMA will detennine the additional progress for sub grant agreements towards the 
required 45 day obligation. 

FEMA requests that the recommendation be resolved and open pending completion of the 
scheduled August 2012 SAA monitoring visit, which should verify full compliance. 

Again, we thank you for the opportunity to review and comment on the subject draft report. 
Should you have any questions concerning our response, please feel free to contact our Acting 
Chief Audit Liaison, Gina Norton, at 202-646-4287. 
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STATE OF MICHIGAN 

DEPARTMENT OF STATE POLICE 
RICK SNYDER COL. KRISTE KIBBEY ETUE 

GOVEIINOR LANSING DIRECTOR 

July 9,2012 

Mark Bell 
Deputy Assistant Inspector General for Audit 
Office of Audit 
Office of Inspector General 
Department of Homeland Security 
Washington, DC 20528 

Dear Mr. Bell: 

Attached to this letter is the official response by the Emergency Management and Homeland 
Security Division as State Administrative Agency of the Michigan State Police to the draft audit, 
The State of Michigan's Management of State Homeland Security Program and Urban Areas 
Security Initiative Grants Awarded During Fiscal Years 2007 through 2009. 

We appreciate the opportunity to respond to this audit. If you have any questions or need 
additional information, please contact me at (517) 241-0981. 

Sincerely, 

~Jt;J.d~",-< 
~CqUelirfe Reese 

Audit Manager 

Attachment 

cc Ms. Anne Richards, DHS 
Ms. Jewel Butler, DHS 
Mr. Michael Slviy, DHS 
Mr. Patrick Tobo, DHS 
Col. Kristie Kibbey Etue 
Mr. Shawn Sible 
Capt. W. Thomas Sands 

H:EMHSDIOIG HSGP 07-091Final Response Letter 

MICHIGAN STATE POLICE HEADQUARTERS . 333 SOUTH GRANO AVENUE. P.O. BOX 30634 • LANSING. MICHIGAN 48909 
www.mIchig,n.govlmsp • (517) 332-2521 
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Michigan State Police 
Emergency Management and Homeland Security Division (EMHSD) 

As State Administrative Agency (SM) 
Response to the Department of Homeland Security 

Office of Inspector General 
State Homeland Security Program and Urban Areas Security Initiative 

Grants Awarded During Fiscal Years 
2007 throug h 2009 

Recommendation #1 
Direct the SM to direct the UASI Board to establish procedures on oversight 
responsibilities over all UASI funds to ensure that all regional and local projects and 
investments are coordinated, projects are implemented, and progress is tracked. 

Agency Response 
The SM agrees vvith the recommendation. The SM has taken affirmative and 
deliberate steps to improve the efficiency and effectiveness of the UASI program. The 
SM directed the UASI Board to establish oversight procedures for all UASI funds to 
ensure that all investments and regional and local projects are coordinated, 
implemented, and that progress is tracked. The SM's directives were included in the 
grant agreement beginning with the FY10 HSGP award. Specific requirements included: 

a. A single point of contact between the SM and the Subgrantee. 
b. The Regional Board Vllill review and approve all projects to be funded before 

they are submitted to the Subgrantor for approval. 
c. The Regional Board Vllill ensure all grant projects align to the approved 

investments. 
d. The Subgrantee will be required to submit: reports to the Subgrantor on the 

status of all funding ; updated project and allocation information; and other 
reports , as required by the Subgrantor to implement an investment-specific 
reporting process. 

Recommendation #2 
Direct the SM to review the UASI funding allocation methodology to ensure that funds 
are spent on the highest-risk areas within the UASI region. 

Agency Response 
The SM agrees vvith the recommendation . The SM has reviewed the UASI funding 
allocation methodology and believes that the methodology does ensure that funds are 
spent on the highest-risk areas Vllithin the UASI region and that the methodology is in 
compliance with grant guidance. The Homeland Security Grant Program (HSGP) 
Guidance and Application Kit does not require a particular funding allocation 
methodology. 

The SM's funding methodology used to award allocations to each UASI jurisdiction was 
modeled after the risk-based methodology developed by DHS to distribute funds 
nationwide. Each jurisdiction was awarded a baseline allocation, consistent with the 
baseline percent used by DHS in the applicable grant fiscal year, and a risk-based 
allocation. Risk is ca lculated as a function of threat, SARA Title III sites, critical 
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infrastructure and key resources, population and population density . The baseline and 
risk·based aliocations, taken together, provide the jurisdictions with funding to ensure 
sustainment of capabilities throughout the urban area while concentrating the 
preponderance of available resources to those jurisdictions posed with the greatest risk . 

lastly, it is important to note that FEMA does not require a particular funding allocation 
methodology. FEMA stated in its response to the 2011 OIG Audit of The State of Texas 
SHSP program, "FEMA GPD does not mandate that grantees administer a specific 
allocation method in their subaward process, and it is therefore up to the state to 
determine the most effective method of aliocation, whether to include risk or otherwise, 
and to advise its sub recipients accordingly." 

Recommendation #3 
Direct the SM to provide documentation to the UASI Board and region officials showing 
how funds retained by the State have been used to support the urban area. 

Agency Response 
The SM agrees with the recommendation . The SM makes a quarterly pov.-er point 
presentation to the Homeland Security Advisory Committee (HSAC), which is comprised 
of Michigan's homeland security stakeholders and includes the regional board chairs . 
The presentation is done to show the state's progress on each objective in the State 
Homeland Security Strategy. Attendance at the HSAC meetings is voluntary. To better 
improve information flow, an SAA presentation to the UASI Board will be made annually 
with an overview of new State Agency awarded projects supported by UASI funds. 

Recommendation #4 
Direct the SM to improve oversight and monitoring of the subgrantees' project 
justifications to ensure that subgrantees implement only projects included in FEMA
approved investment justifications, and improve subgrantee training on preparation of 
the project justification form. 

Agency Response 
The SM agrees with the recommendation. The 8M believes that this is a 
documentation issue related to the implementation of a new process. The SM has 
identified the problems and updated the forms to facilitate accurate completion . State 
agencies now must attend mandatory training to be eligible to submit projects and 
additional training is provided for loca l subgrantees at annual regional grant roll-out 
presentations and fiduciary tra ining. Additional processes to improve documentation of 
the review and approva l of the alignment to investments have been implemented. 

The SM did not state that alignment to multiple investments is not allowed. In fact , due 
to the nature of many investments, the likelihood that a project may align to multiple 
investments is very likely. Also, the SM acknov.1edged the documentation problem with 
misalignment of investments, not that the projects did not align to the investments. 

The SM developed and implemented the Project Justification/Allowable Cost 
Justification/Quarterly Reporting process for the FY07 Homeland Security grants for the 
purpose of: ensuring alignment with investments awarded; justifying cost allowability; 
and measuring accomplishments. As 'Nith any new process , there is a learning curve for 
use and understanding the process . Some investments , although specific to priority 
initiatives, may overlap relative to capabilities and overarching strategic goals being 

2 
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addressed. At times this caused confusion for some subgrantees. Additionally , some 
projects may align to more than one investment and subgrantees did not alvvays identify 
the most appropriate investment. In some instances, 5ubgrantees requested advice in 
identifying the correct investment , but did not make the change on the form. We also 
discovered that in many instances, the personnel that attended the training INefe not the 
same personnel that completed the forms. 

This resulted in forms being completed that may not have accurately listed the correct 
investment or may have listed multiple investments. During the project review process, 
the project \MIS determined to be allowable and did align to one or more investments and 
the State Homeland Security Strategy, even thought the investment listed on the form 
may not have been the appropriate selection. 

Again, the SM has updated the forms, provided additional training and added 
processes to improve the documentation of investment alignment for project justification. 

Recommendation #5 
Reviewthe SM's project justifications to determine whether they are correctly aligned 
with approved investment justifications , and if not, determine whether any projects result 
in questioned or unallowable costs. 

Agency Response 
The SM agrees with the recommendation. The SM has submitted supplemental 
documentation to FEMA that identifies that the planned projects are correctly aligned 
with approved investments and all are allowable. It is the SM's understanding that 
FEMA has revievved the supplemental information and has determined that the projects 
are aligned to an approved investment and are allowable. 

Again, the issue identified is a documentation issue and not unallowable or questioned 
costs . Of the 150 projects reviev.ed , 14 were identified as incorrectly aligned to the 
wrong investment and 12 vvere identified as aligned to multiple investments. Due to the 
nature of many investments, the likelihood that a project may align to multiple 
investments is very likely and does not result in unallowable or questioned costs. With 
regard to incorrect alignment, during the review process, the SM determined that the 
proposed project did align to (at least) one of the approved investments even if not 
properly listed on the form. The SAA acknowtedges that the correct investment was not 
always appropriately documented, hovvever, this also does not result in unallo...vable or 
questioned costs. In the event that a proposed project did not align to any investment, 
the project was denied. The SAA has already implemented procedures to document on 
the project justification form the correct investment alignment. 

The supplemental documentation that the SAA sent to FEMA included significant 
information on the $517,000 project identified as an example in the report. In the report, 
the project description "a law enforcement management system" was described as not 
matching the investment "the establishment of a fusion center." However, this 
demonstrates a lack of understanding of both the project and the investment. The 
project directly aligns to the investment , "Enhance Regional Fusion Capability to Gather, 
Analyze and Disseminate Information to all Sectors," including the target capabilities, 
objectives and investment milestones. 

3 
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The supplemental information has been revie\oVed by FEMA and determined that the 
projects align to an approved investment and are allov.-able. 

Recommendation #6 
Direct the SM to improve oversight to ensure that subgrantees follow Federal 
procurement requirements. 

Agency Response 
The 8M agrees with the recommendation. The 8M strictly adheres to all Federal 
procurement po licies and regulations, inclusive of Federal grant guidance, regarding 
procurement actions. The SAA notifies subgrantees of procurement requirements in the 
grant agreements, trains subgrantees during grant roll-out presentations, and reviews 
procurement procedures and transactions of subgrantees during on-site monitoring 
visi ts. In addition to identifying the requirements, the grant agreement specifically states 
that the subgrantee's responsibility includes the requirement to "Make all purchases in 
accordance with federal and state grant guidance and local purchasing policies ." 

To improve oversight, the 8M prepared an informational bulletin on procurement issues 
that was disseminated to all H8GP subgrantees and the 8M conducted additional 
training on procurement requirements to all H8GP fiduciaries , 

Recommendation #7 
Review costs associated with noncompetitive contracts and determine ......nether the costs 
are allowable and properly supported. 

Agency Response 
The SM agrees with the recommendation. Again, the SAA believes the issue identified 
is a documentation issue and not unallowable or questioned costs. The SM will submit 
supplementa l information to FEMA to determine that the costs are allowable and 
properly supported . During the course of the audit, there was some miscommunication 
between the auditors and subgrantees. Severa l subgrantees told the SM that they 
were not aware that the documentation provided was not adequate and that they v.ould 
have provided additional information if requested . 

Recommendation #8 
Direct the SM to improve oversight to ensure that subgrantees follow Federal inventory 
and property requirements , and adequately secure property purchased with grant funds. 

Agency Response 
The SM agrees with the recommendation . The SM has included Federal property 
requirements in all grant agreements between the SM and the subgrantees. In addition 
to identifying the requirements, the grant agreement specifica lly states that the 
subgrantee's responsibilities include the requirements to annually submit a copy of the 
inventory to the SM's Audit Unit. Additional training was provided to subgrantees on 
the inventory and property requirements at the grant roll-out presentations. Equipment 
and property is reviewed during on-site monitoring visi ts, 

To improve oversight, the SM has redesigned the property inventory contro l forms to 
capture each information element in the federal inventory and property requirements. 

4 
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Recommendation #9 
Direct the SM to assess the current processes for executing subgrant agreements and 
purchase approvals and w::>rk with all involved parties to identify opportunities to 
expedite the processes. 

Agency Response 
The SM agrees with the recommendation. The SM obligates grant funds to 
subgrantees in compliance with federal requirements of 45 or 60 days. The SM notifies 
all subgrantees by email and conference calls of their award amount. The SM has also 
developed the Regional Investment Project Projection (RIPP) sheet for the subgrantees 
to begin planning for the expenditure and time frame of the grant award which are 
required to be submitted to the SM. One of the purposes for this initiative is to 
encourage the regions to plan strategically for upcoming grant years. 

Different circumstances have delayed the time in which the grant agreements have been 
sent to the subgrantees. These delays include: local changes to regional board 
representation ; regional board approval of fiduciaries; updating of grant agreements; 
updating of project approval and reporting requirements; updates to requirements in the 
supplemental guidance; and calculations of regional funding formulas. 

HO\Neve r, there are a number of factors that may affect the time for approval: 

An Envi ronmental Historic Preservation (EHP) review by FEMA is 
required . The SAA has no control over the timeframe. 

• The date on the purchase request may be when the request was created 
but not reflect when the request was submitted to the SAA. The time 
difference between creation of the request and submittal can be 
substantial. 

Prioritization of projects funded with grants that are near the closeout date 
can temporarily delay approval of projects funded with later grant yea r 
funding . 

Waiting for resolution of an allowable cost determination from FEMA. 

Waiting for a response from the subgrantee to receive more detail about 
the request in order to determine allowability . 

The SAA included EHP requirements in all grant agreements betv.Jeen the SAA and the 
subgrantees. Additional training was provided to subgrantees on the EHP requirements 
at the grant roll-out presentations. In fact, at the last programmatic monitoring visit in 
2010. FEMA identified Michigan's EHP process as exemplary. 

The SAA has reviewed the grant agreement process and purchase approval process to 
identify efficiencies. The SAA has implemented a requirement for the regional board to 
identify their fiduciary at least 60 days prior to receipt of the grant award letter. The SAA 
has already significantly reduced the timing for sending grant agreements to 
subgrantees. 

5 
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The ave rage number of days betvveen the grant aVv'ard and sending the grant agreement 
to subgrantees has reduced as fotlovvs: 

Grant A'Nard Number of 
Year Days 

FY 2007 213 
FY 2008 292 
FY 2009 228 
FY 2010 128 
FY 2011 68 

The 8M has established a goal of completing the review of purchase requests within 60 
days. The 8M has also developed a purchase approva l request tracking mechanism to 
identify the location of the request in the process and to identify any potentia l problems. 

G 
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 State Homeland Security Program funds support the implementation of State  

Homeland Security Strategies to address the identified planning, organization, 
equipment, training, and exercise needs to prevent, protect against, respond to, and 
recover from acts of  terrorism and other catastrophic events. 

 
 Urban Areas Security Initiative Program funds address the unique planning, 

organization, equipment, training, and exercise needs of  high-threat, high-density 
urban areas, and assist the areas in building an enhanced and sustainable capacity to 
prevent, protect against,  respond to,  and recover from acts of terrorism.  

 
 Law Enforcement Terrorism Prevention Program funds provide resources  to law 

enforcement and public safety communities (working with private partners) to 
support critical terrorism prevention activities, including establishing and enhancing 
fusion centers. 

 
 Citizen Corps Program funds bring community and government leaders together to 

coordinate the involvement of community members in emergency preparedness,  
planning, mitigation, response, and recovery.  

 
 Metropolitan Medical Response System Program funds support designated  

jurisdictions to further enhance and sustain a regionally integrated, systematic mass 
casualty incident preparedness program that enables a response during the first 
crucial hours of an incident. 

 
 
  

 OFFICE OF INSPECTOR GENERAL 
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Appendix C 
FEMA Homeland Security Grant Program 

The Homeland Security Grant Program provides Federal funding to help State and local 
agencies enhance their capabilities to prevent, deter, respond to, and recover from 
terrorist attacks, major disasters, and other emergencies.  The program encompasses 
several interrelated Federal grant programs that together fund a range of preparedness 
activities, including planning, organization, equipment purchase, training, and exercises, 
as well as management and administration cost. Depending on the fiscal year, the 
program includes some or all of the following programs: 
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 Michigan Homeland Security Grant Program Awards, Fiscal Years 2007–2009 
 Funded Activity  FY 2007  FY 2008  FY 2009  Total 

              
 State Homeland Security Program   $13,670,000  $21,430,000  $20,718,500  $55,818,500 

  State Agencies  $2,734,000  $4,286,000  $4,143,700  $11,163,700  

  Region 1  $2,042,938  $3,325,750  $3,214,130  $8,582,818  

  Region 2  

    Regional Funds $0 $277,375 $270,998 $548,373 

     City of Detroit $0 $189,354 $185,613 $374,967 

     Macomb County $454,742 $105,234 $102,696 $662,672 

    Monroe County  $196,242 $50,938 $49,178 $296,358 

    Oakland County  $643,486 $151,417 $148,218 $943,121 

    St. Clair County  $310,898 $70,909 $68,862 $450,669 

    Washtenaw County  $302,623 $64,044 $62,095 $428,762 

    Wayne County  $0 $200,229 $196,332 $396,561 

  Region 3  $2,070,292  $3,485,750  $3,376,729  $8,932,771  

   Region 56 $1,433,851  $2,775,750  $2,685,684  $6,895,285  

  Region 6  $1,884,284  $3,895,750  $3,769,675  $9,549,709  

  Region 7   $795,587 $1,275,750  $1,222,295  $3,293,632  

  Region 8   $801,057 $1,275,750  $1,222,295  $3,299,102  
              

 Urban Areas Security Initiative  $14,630,000  $14,191,000  $13,481,600  $42,302,600 
  State Agencies  $2,926,000  $2,838,200  $2,696,320  $8,460,520  

  Regional Funds  $1,800,817  $2,838,200  $2,696,320  $7,335,337  

  City of Detroit  $2,823,037  $1,937,536  $1,846,770  $6,607,343  

  Macomb County   $972,509 $1,076,793  $1,021,786  $3,071,088  

  Monroe County   $522,957 $521,216  $489,290  $1,533,463  

  Oakland County $1,175,037  $1,549,353  $1,474,714  $4,199,104  

  St. Clair County   $712,434 $725,565  $685,150  $2,123,149  

  Washtenaw County   $700,925 $655,320  $617,823  $1,974,068  

  Wayne County $2,996,284  $2,048,817  $1,953,427  $6,998,528  
              

 Total  $28,300,000  $35,621,000  $34,200,100  $98,121,100 
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Appendix D 
State Homeland Security Program and Urban Areas Security 
Initiatives Funding 

6 Michigan does not have a Region 4. 
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Appendix E 
Project/Allowable Cost Approval Process 

Source: OIG. 
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Appendix F 
Schedule of Monetary Findings 

Schedule of Monetary Findings 

Recommendation 
Number 

Questioned 
Costs1 

Unsupported 
Costs2 

Funds To Be 
Put to Better 

Use3 
Total 

7 $1,085,654 $1,085,654 

Totals $1,085,654 $1,085,654 
Source: OIG prepared. 

1 Questioned costs are funds expended on projects not included in approved 
investments identified. 

2 Unsupported costs are funds expended for goods and/or services acquired using 
noncompetitive procurements without adequate justification. 

3 Funds to be put to better use are unexpended costs for approved projects that were 
not included in approved investments identified. 
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Appendix G 
Major Contributors to This Report 

Jewel Butler, Director 
Cheryl Jones, Audit Manager 
Patrick Tobo, Audit Manager 
Sandra Ward-Greer, Auditor-in-Charge 
Jeffrey Balsewicz, Program Analyst 
Marisa Coccaro, Program Analyst 
Virginia Feliciano, Auditor 
Kevin King, Independent Referencer 
Katrina Reuben-Bynes, Independent Referencer 
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Appendix H 
Report Distribution 

Department of Homeland Security 

Secretary 
Deputy Secretary 
Chief of Staff 
Deputy Chief of Staff 
General Counsel 
Executive Secretary 
Director, GAO/OIG Liaison Office 
Assistant Secretary for Office of Policy 
Assistant Secretary for Office of Public Affairs 
Assistant Secretary for Office of Legislative Affairs 

Federal Emergency Management Agency 

Administrator 
Assistant Administrator, Grant Programs Directorate 
Federal Emergency Management Agency Audit Liaison 
Grant Programs Directorate Audit Liaison 

Office of Management and Budget 

Chief, Homeland Security Branch 
DHS OIG Budget Examiner 

Congress 

Congressional Oversight and Appropriations Committees, as appropriate 
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ADDITIONAL INFORMATION AND COPIES 

To obtain additional copies of this document, please call us at (202) 254-4100, fax your 
request to (202) 254-4305, or e-mail your request to our Office of Inspector General 
(OIG) Office of Public Affairs at: DHS-OIG.OfficePublicAffairs@oig.dhs.gov. 

For additional information, visit our website at: www.oig.dhs.gov, or follow us on Twitter 
at: @dhsoig. 

OIG HOTLINE 

To expedite the reporting of alleged fraud, waste, abuse or mismanagement, or any 
other kinds of criminal or noncriminal misconduct relative to Department of Homeland 
Security (DHS) programs and operations, please visit our website at www.oig.dhs.gov 
and click on the red tab titled "Hotline" to report. You will be directed to complete and 
submit an automated DHS OIG Investigative Referral Submission Form. Submission 
through our website ensures that your complaint will be promptly received and 
reviewed by DHS OIG. 

Should you be unable to access our website, you may submit your complaint in writing 
to: DHS Office of Inspector General, Attention: Office of Investigations Hotline, 245 
Murray Drive, SW, Building 410/Mail Stop 2600, Washington, DC, 20528; or you may 
call 1 (800) 323-8603; or fax it directly to us at (202) 254-4297. 

The OIG seeks to protect the identity of each writer and caller. 
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