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Office of Inspector General 

U.S. Department of Homeland Security 
Washington, DC 20528 

May 29, 2009 

MEMORANDUM FOR: 	 The Honorable Admiral Thad W. Allen 
 Commandant 

United States Coast Guard 

FROM: 	 Richard L. Skinner 
Inspector General  

SUBJECT:	 Letter Report: U.S. Coast Guard’s Plans to Improve 
Deepwater Accountability (OIG-09-75) 

In response to a congressional request, we initiated a review of the U.S. Coast Guard’s 
plans to hold Integrated Coast Guard Systems, the prime contractor for the Integrated 
Deepwater System Program (Deepwater), accountable for problems associated with the 
acquisition of five assets: the National Security Cutter, the 110'/123' Patrol Boat, the Fast 
Response Cutter, the Short-Range Prosecutor, and the Vertical-Takeoff-and-Landing 
Unmanned Aerial Vehicle.   

The Coast Guard plans to recoup funds from acquisitions of the 110'/123' Patrol Boat and 
the Short-Range Prosecutor, whose design and performance did not meet minimum 
Deepwater contract and mission requirements.  Problems with those two acquisitions 
included structural design flaws and installation of nonconforming communications 
equipment.  The Coast Guard will not seek to recoup funds related to acquisitions of the 
National Security Cutter, Fast Response Cutter, and Vertical-Takeoff-and-Landing 
Unmanned Aerial Vehicle.  In the case of the National Security Cutter, the Coast Guard 
chose to renegotiate the contract to reach terms more favorable to the U.S. government 
for proceeding with the acquisition. The contractor met the terms of the Fast Response 
Cutter contract, but the design of the asset did not meet the Coast Guard’s mission 
requirements.  The Coast Guard canceled the Vertical-Takeoff-and-Landing Unmanned 
Aerial Vehicle acquisition because the asset lacked technical maturity and because cost 
estimates exceeded available funding. 

Should you have any questions, please call me, or your staff may contact Anne L. 
Richards, Assistant Inspector General for Audits, at (202) 254-4100. 
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Background 

In June 2002, the Coast Guard awarded Integrated Coast Guard Systems an initial 5
year base term contract to serve as the Deepwater systems integrator.  The Coast Guard 
has since invested more than $1.8 billion to acquire the following five assets to help 
accomplish the Deepwater mission: 

•	 $1.6 billion for the National Security Cutter, the flagship of the U.S. Coast 
Guard’s Deepwater cutter fleet, capable of executing the most challenging 
maritime security, drug and migrant interdiction, and search and rescue 
missions. 

•	 $87 million for the 110'/123' Patrol Boat Modernization Project, which 
involved lengthening the boats to accommodate the launching of the new 
Short-Range Prosecutor from the stern rather than over the side, and 
modernizing them through extensive superstructure improvements and 
advanced electronics, communication, and navigation systems.   

•	 $40 million for the design of the Fast Response Cutter, intended to replace the 
Coast Guard’s 110'/123' Patrol Boat fleet with cutters of greater operational 
endurance. 

•	 $3 million for the Short Range Prosecutor, a rigid-hull inflatable small boat 
designed for use aboard the 123' Patrol Boat, the Fast Response Cutter, the 
National Security Cutter, and other Deepwater surface assets. 

•	 $93 million for the Vertical-Takeoff-and-Landing Unmanned Aerial Vehicle, 
with outstanding obligations totaling $11 million, of which some will be 
deobligated as part of the contract closeout procedure. This asset was 
intended to enable the Coast Guard to surveil, detect, classify, and identify 
targets of interest operating beyond the visual range of the new and legacy 
flight deck-equipped cutters. 

Because of problems encountered in their development, construction, and testing phases, 
these acquisitions were canceled, modified, or accelerated, in some instances creating or 
increasing gaps in the Coast Guard’s operational capacity to accomplish its offshore 
missions.  The Coast Guard was left to determine what funds, if any, it could recoup from 
the contractor for the unsuccessful acquisition efforts. 

Review Results 

The Coast Guard plans to recoup funds from efforts to acquire two of the five Deepwater 
assets—the 110'/123' Patrol Boat and the Short-Range Prosecutor—whose design and 
performance did not meet minimum Deepwater contract and mission requirements.  
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Problems with these assets included structural design flaws and installation of 
nonconforming communications equipment.   

Specifically, shortly after the delivery of the first 123' Patrol Boat in March 2004, the 
Coast Guard discovered deformation and cracks in the hull. Similar structural problems 
were subsequently reported on the other seven 123' Patrol Boats.  In November 2006, the 
Coast Guard announced that it would suspend operations of all eight 123' patrol boats 
pending assessment of the problem and how best to address it.  In 2007, the Coast Guard 
revoked acceptance of the eight existing 123' Patrol Boats and canceled other planned 
acquisitions.  The Coast Guard now intends to recoup an estimated $96 million in 
damages from the contractor for the structural problems with the eight 110'/123' Patrol 
Boats. 

The Coast Guard plans to pursue recoupment for all communications equipment 
deficiencies on the Short-Range Prosecutor. The maximum recoupment is estimated to 
be $26,000 per Short-Range Prosecutor. As of March 2009, two of the Short-Range 
Prosecutors had been modified and are in use:  One is deployed aboard National Security 
Cutter-1, the CGC Bertholf, and the other is at the Project Resident Office Gulf Coast in 
Pascagoula, Mississippi, for as-needed testing.  The remaining six Short-Range 
Prosecutors are in storage at the Coast Guard Yard in Baltimore, Maryland. There are 
plans to modify three of these six vessels for use aboard National Security Cutter-2, the 
CGC Waesche, in 2009. 

The Coast Guard will not seek recoupment for issues related to the following three 
Deepwater assets, which also experienced technical and structural problems even though 
the contract terms were met: 

National Security Cutter: The Coast Guard identified structural changes to 
address design issues associated with the first two National Security Cutters.  If 
left uncorrected, these issues could result in fatigue cracks, significantly increased 
maintenance costs, and reduced service life.  Structural changes to National 
Security Cutters 1 and 2 will be made after delivery.  The Coast Guard also 
renegotiated the contracts for the first two National Security Cutters and thus 
resolved outstanding contracting actions estimated at $300 million, added 
incentives for the contractor to control costs, and aligned the contracts more 
closely with U.S. Navy best shipbuilding practices.  For National Security Cutters 
3 to 8, design modifications have been identified for completion during the 
production phase. 

Fast Response Cutter: Given the development risks involved, the Coast Guard 
canceled acquisition of the Fast Response Cutter. According to the Coast Guard, 
the cutter design satisfied contract terms but did not meet Deepwater mission 
needs. Based on independent assessments conducted in March 2006, the 
composite hull weight and propulsion plant capacity were not consistent with 
inservice patrol boats of comparable length, speed, and range.  As an alternative, 
the Coast Guard has initiated a dual strategy involving production of steel hull 
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cutters and postponed acquisition of composite hull cutters until their 
development risk is significantly reduced.  
Vertical-Takeoff-and-Landing Unmanned Aerial Vehicle: In June 2007, the 
Coast Guard terminated this acquisition before receiving any operational aircraft. 
The contractor met the terms of the contract through critical design review and 
initiation of the systems development phase.  The Coast Guard canceled the 
acquisition because the asset lacked technical maturity and because cost estimates 
exceeded available funding. 

The Coast Guard continues its efforts to recoup funds for the 110'/123' Patrol Boat 
Modernization Program and the Short-Range Prosecutor.  It is moving forward with the 
production of National Security Cutters under a contract that it has determined to be more 
favorable to the U.S. government.  Finally, in light of the cancellation of the Fast 
Response Cutter acquisition, the Coast Guard is pursuing an alternative cutter to meet its 
unique mission requirements. 
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Appendix A 
Major Contributors to This Report

Richard Johnson, Director 
Bradley Mosher, Audit Manager 
Andrea Rambow, Program Analyst 
Lorinda Couch, Program Analyst 
Marisa Martinez, Program Analyst 
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Appendix B 
Report Distribution

Department of Homeland Security 

Secretary 
Deputy Secretary 
Chief of Staff for Operations 
Chief of Staff for Policy 
Acting General Counsel 
Executive Secretariat 
Director, GAO/OIG Liaison Office 
Assistant Secretary for Office of Policy 
Assistant Secretary for Office of Public Affairs 
Assistant Secretary for Office of Legislative Affairs 
Chief Information Officer, DHS 
Chief Information Security Officer, DHS  
DHS Audit Liaison 

Office of Management and Budget 

Chief, Homeland Security Branch 
DHS OIG Budget Examiner 

Congress 

Congressional Oversight and Appropriations Committees, as 
appropriate 
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ADDITIONAL INFORMATION AND COPIES 

To obtain additional copies of this report, please call the Office of Inspector General (OIG) at (202) 254-4199, 
fax your request to (202) 254-4305, or visit the OIG web site at www.dhs.gov/oig. 

OIG HOTLINE 

To report alleged fraud, waste, abuse or mismanagement, or any other kind of criminal or noncriminal 
misconduct relative to department programs or operations: 

• Call our Hotline at 1-800-323-8603; 

• Fax the complaint directly to us at (202) 254-4292; 

• Email us at DHSOIGHOTLINE@dhs.gov; or 

• Write to us at: 
DHS Office of Inspector General/MAIL STOP 2600, 
Attention: Office of Investigations - Hotline, 
245 Murray Drive, SW, Building 410, 
Washington, DC 20528. 

The OIG seeks to protect the identity of each writer and caller. 
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