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Preface 

The Department of Romeland Security (DRS) Office ofInspector General (OIG) was 
established by the Homeland Security Act of2002 (Public Law 107-296) by amendment 
to the Inspector General Act of1978. This is one of a series of audit, inspection, and 
special reports prepared as part of our oversight responsibilities to promote economy, 
efficiency, and effectiveness within the department. 

This report addresses whether Anti-Deficiency Act violations occurred through improper 
use of appropriations during the administration of the Response Boat-Medium Major 
Acquisition project between fiscal years 2004 and 2009. It is based on interviews with 
employees and officials of relevant agencies and institutions, direct observations, and a 
review of applicable documents. 

The recommendations herein have been developed to the best knowledge available to our 
office, and have been discussed in draft with those responsible for implementation. We 
trust this report will result in more effective; efficient, and economical operations. We 
express our appreciation to all of those who contributed to the preparation of this report. 

lime L. Ie ar s 
Assistant Inspector General for Audits 



Table of Contents/Abbreviations 
Executive Summary .............................................................................................................1 
 

Background..........................................................................................................................2
 


Results of Review ................................................................................................................3 
 

ADA Violations for FYs 2004 Through 2009 ...............................................................3 
 

Conclusion ...........................................................................................................................5
 


Recommendations................................................................................................................5
 


Management Comments and OIG Analysis ........................................................................6 
 

Appendices 

Appendix A: Purpose, Scope, and Methodology.........................................................8 
 
Appendix B: Management Comments to the Draft Report .......................................10 
 
Appendix C: FY 2004 Through 2009 Anti-Deficiency Act Violations......................12 
 
Appendix D: Major Contributors to this Report........................................................13 
 
Appendix E: Report Distribution ..............................................................................14 
 

Abbreviations 

ADA Anti-Deficiency Act 
 
Coast Guard United States Coast Guard 
 
FY fiscal year 
 
OIG Office of Inspector General 
 
OMB Office of Management and Budget 
 
RB-M Response Boat-Medium 
 



 

OIG
 

Department of Homeland Security 
Office of Inspector General 

Executive Summary 

The Coast Guard initiated the acquisition of the Response Boat-
Medium in 2002 to replace its aging utility boat fleet.  The Coast 
Guard identified potential Anti-Deficiency Act violations in this 
project in 2009 and initiated an internal investigation.  As a result 
of its review, the Coast Guard issued a stop-work order in 2010 to 
limit additional Anti-Deficiency Act violations. The Coast Guard 
requested an Office of Inspector General audit to determine if it 
had incurred Anti-Deficiency Act violations in connection with this 
project. 

The objective of our audit was to determine whether Anti-
Deficiency Act violations occurred through improper use of 
appropriations during the administration of the Response Boat-
Medium Major Acquisition project between fiscal years 2004 and 
2009. We examined the Coast Guard’s reported potential 
violations, expenditures, and acquisition contract actions, as well 
as the effectiveness of the Coast Guard’s new policies and 
procedures to ensure compliance with future appropriations.  

The Coast Guard exceeded its appropriated funding for the 
Response Boast-Medium project during fiscal years 2004 through 
2009. The violations were caused by a lack of Coast Guard 
acquisition policies, procedures, and training, which resulted in 
unallowable use of appropriations for design changes. 
Accordingly, we recommend that the Coast Guard notify the 
Secretary that it incurred 20 Anti-Deficiency Act violations totaling 
approximately $7 million and identify the names of the responsible 
parties, including the funding officials (headquarters funds 
managers) and obligating officials (contracting officers).  We also 
recommend that the Coast Guard revise its standard operating 
procedures. The Coast Guard agreed with both recommendations 
and has initiated action to implement them. 
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Background 

In 2002, the Coast Guard initiated an acquisition project called 
Response Boat-Medium (RB-M) to replace its aging fleet of 41
foot utility boats.  While the 41-foot utility boat was designed 
primarily to engage in search and rescue missions, the Response 
Boat-Medium has greater speed and range than its predecessor to 
better fulfill expanding operations in ports, waterways, and coastal 
security missions. The Response Boat-Medium Major Acquisition 
project will provide the Coast Guard improvements in 
performance, crew efficiency, and operational availability. 

Response Boat-Medium 41-Foot Utility Boat 

The RB-M project is a two-phase procurement to quickly acquire 
and field an operationally effective and suitable craft to meet Coast 
Guard needs. The first phase allowed the Coast Guard to select the 
most operationally effective test boat to meet its needs.  After the 
test boat selection, the Coast Guard initiated the second phase to 
procure 180 RB-Ms.  In 2006, the Coast Guard awarded a firm 
fixed-price contract to Marinette Marine Corporation for boat design 
and production.  The contract consists of a base period of 5 years 
with an option period of an additional 3 years.  Production began 
with the delivery of the first boat in March 2008.  As of November 
2010, the RB-M project had delivered 41 boats, with 19 additional 
boats currently in production.  The project expects to reach full 
operating capability by the end of fiscal year (FY) 2015, producing 
approximately 30 boats per year.   

In 2009, the Coast Guard identified a potential violation of the 
Anti-Deficiency Act (ADA) in the RB-M project.  The Coast Guard 
received appropriations for this project beginning in 2004. The 
Coast Guard recognized that the RB-M project may have 
inappropriately exceeded its appropriations and began an internal 
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inquiry, which found potential ADA violations totaling 
approximately $7.8 million.   

Results of Review 

The Coast Guard exceeded its appropriated funding for the RB-M project during 
FYs 2004 through 2009. As a result, the Coast Guard incurred ADA violations 
totaling approximately $7 million, which cannot be corrected.  We found that the 
Coast Guard lacked standard operating procedures on how to account for future1 

liabilities and that personnel had inadequate training. Although the Coast Guard 
has taken some corrective actions, additional measures are needed to prevent 
future ADA violations. We recommend that the Coast Guard notify the Secretary 
of 20 ADA violations totaling approximately $7 million.  The Coast Guard must 
also revise its standard operating procedures to require responsible staff to make 
an initial future liability determination, review and revise future liability amounts 
at regular intervals, and determine if funding for future liabilities should be held at 
the Coast Guard headquarters or with the Project Residence Office. 

ADA Violations for FYs 2004 Through 2009 

The Coast Guard entered into a firm fixed-price contract in 2006 to design 
and build the Response Boat-Medium. Subsequently, the Coast Guard 
initiated design changes. Federal appropriations law2 states that contract 
claims arising from changes to an existing contract are chargeable to 
appropriations current at the time the base contract was executed.  This 
type of change, commonly referred to as a within-scope change, is 
considered a future liability. A contract claim is based on a future liability 
if the modification is within the general scope of the original contract. 
The Coast Guard made contract modifications that were not recognized as 
future liabilities and were not charged to appropriations related to the 
original contract.  The Coast Guard’s design changes were incorrectly 
charged to current year funding rather than to appropriations used for the 
original boat delivery order. 

The Coast Guard initiated a review of the RB-M project in 2009 and 
identified potential ADA violations during FYs 2004 through 2009, 
totaling approximately $7.8 million.  We reviewed each of the ADA 
transactions identified by the Coast Guard to determine if they were 
appropriately identified and correctable. We concur with the Coast 
Guard’s results, but we identified corrections made to the RB-M project 
after the Coast Guard’s review was completed.  These corrections reduced 

1 Future liability refers to government liabilities that arise and are enforceable under a provision in the 
 
original contract.  
 
2 65 Comp. Gen. 741(1986); 59 Comp. Gen. 518 (1980). 
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the ADA total initially reported in the internal review by approximately 
$800,000. 

The Coast Guard initiated two corrective actions to minimize its ADA 
violations. First, the Coast Guard corrected inappropriate charges where 
funding was available in the correct appropriations.  These corrections 
reduced the ADA amount by approximately $500,000.  Second, the Coast 
Guard issued a stop-work order on design changes in 2010. This order 
reduced obligations by approximately $300,000 by reducing the work 
required of the contractor. 

As illustrated in Table 1, we determined that the Coast Guard incurred 20 
ADA violations totaling approximately $7 million.  The Coast Guard does 
not have the funding available to correct these deficiencies.  In addition, 
the Coast Guard still owes the contractor approximately $1 million for 
partial work completed before it issued the stop-work order. 

Table 1. RB-M Anti-Deficiency Act Total 

Anti-Deficiency Number of Anti-Deficiency 
Related Transaction Transactions Amounts 

Number Affected Identified 
1002 9 $5,505,2593 

1003ac 1 $217,944 

1003bc 1 $108,972 

1009 9 $877,775 

Totals 20 $6,709,950 

We tested RB-M acquisition expenditures for FYs 2004 through 2010 to 
ensure that no other ADA violations occurred in addition to those 
identified during the Coast Guard’s internal review.  We reviewed 84 
expenditures totaling approximately $252 million and found no additional 
ADA violations. 

The Coast Guard initiated corrective actions to prevent future ADA 
violations. It revised its acquisition policies and procedures to require 
contracting officers to identify future liabilities or use a 10% standard set

3 Adjustment made due to an agreement between the contractor and the government to assess the value for 
partial work completed on transaction number 1002 (ECP-009).  The total amount spent on transaction 
number 1002 was $5.9 million; however, there was a reduction to this amount for $1,356,320 as a partial 
termination for convenience. Subsequently, a termination proposal settlement was reached for a value of 
$1,024,551, which was $331,769 lower than the partial termination for convenience, $1,356,320. 

U.S. Coast Guard’s Anti-Deficiency Act Violations for the Response Boat-Medium Major Acquisition Project for 
Fiscal Years 2004 Through 2009 


Page 4 




 

aside. However, this guidance does not fully address all requirements for 
future liability determinations.  The revised acquisition guidance does not 
identify all responsible parties necessary to make accurate future liability 
determinations.  In addition, it does not require future liability revisions at 
regular intervals, nor does it address whether funding for future liabilities 
should be held at the Coast Guard headquarters or with the Project 
Residence Office.  

The Coast Guard has updated training requirements to include 
appropriations law training for acquisition staff, including funds managers 
and contracting officers. This training requirement was added to ensure 
that acquisition staff understand the guidelines and requirements for 
appropriations. We reviewed training files to ensure that acquisition staff 
had completed this course and found that all but two staff members had 
done so. These two remaining staff are scheduled to complete the training 
in February 2011. 

The Coast Guard has also revised its general process for contract 
administration.  On the basis of the ADA violations identified in the RB
M project, the Coast Guard’s Office of Resource Management now 
requires secondary review of large acquisitions initiated at the Project 
Resident Office. Fund managers at the Project Resident Office must now 
receive approval from acquisition management before issuing change or 
delivery orders to the contracting officer. 

Conclusion 

We concur with the conclusions from the Coast Guard’s internal 
investigation identifying ADA violations for FYs 2004 through 2009. The 
Coast Guard’s lack of policies, procedures, and training led to the 
improper use of appropriations for design changes.  The Coast Guard has 
instituted changes to the required training for acquisition staff, which 
provide funds managers and contracting officers the knowledge to 
recognize requirements for expending appropriations.  However, the Coast 
Guard needs to provide further clarification in its guidance on future 
liabilities.   

Recommendations 

We recommend that the Coast Guard’s Assistant Commandant for 
Resources and Chief Financial Officer: 

Recommendation #1:  Report the 20 ADA violations totaling 
approximately $7 million to the DHS Secretary in compliance with 
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ADA reporting requirements. For each violation, the report should 
include the title and Treasury symbol (including fiscal year) of the 
appropriation or fund account, the amount involved, the date the 
violation occurred, the type of violation, the primary reason or 
cause, and the names of the responsible parties, including the 
funding officials (headquarters funds managers) and obligating 
officials (contracting officers).    

Recommendation #2: Revise the Coast Guard’s standard 
operating procedures on future liabilities to include the following: 

�	 

�	 

�	 

Initial future liability determinations should be made by 
contracting officers, funds managers, program managers, 
and the engineering group. 
Initial future liability determinations should be reviewed 
and revised at regular intervals to ensure accuracy.  
A determination should be made to specify if funding for 
future liabilities should be held at the Coast Guard 
headquarters or with the Project Residence Office. 

Management Comments and OIG Analysis 

Coast Guard’s Comments to Recommendation #1: 

Concur.  As required, the Coast Guard has reported on each 
violation to include the title, Treasury symbol, amount, the date 
violations occurred, the type of violation, the primary reason or 
cause, and the responsible officials. The Coast Guard provided us 
with a copy of its letter to the Deputy Chief Financial Officer of 
Homeland Security identifying the violations.  The Coast Guard 
also provided draft transmittal letters for use in advising the 
President, the Director of the Office of Management and Budget 
(OMB), Congress, and the Comptroller General per OMB Circular 
A-11, section 145. 

OIG Analysis: 

The Coast Guard’s corrective actions satisfy the intent of the 
recommendation, and we consider it resolved and closed. 

Coast Guard’s Comments to Recommendation #2: 

Concur.  The Coast Guard revised its policy to provide clarity for 
future liabilities to ensure consistent application of the policy 
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throughout the Coast Guard. The Coast Guard included the 
relevant sections of the CG-9 Acquisition Financial Standard 
Operating Procedures with the revised procedures on future 
liabilities.  

OIG Analysis: 

The Coast Guard’s corrective actions satisfy the intent of the 
recommendation, and we consider it resolved and closed. 
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Appendix A 
Purpose, Scope, and Methodology 

The objective of our audit was to determine whether ADA violations 
occurred through improper use of appropriations during the 
administration of the Response Boat-Medium project between FYs 
2004 and 2009. 

The Coast Guard provided its universe of 117 RB-M contract 
actions totaling about $260 million, funded and executed from 
June 21, 2006, through September 20, 2010.  Included within this 
universe were 26 transactions identified by the Coast Guard as 
potential ADA violations totaling approximately $7.8 million, as 
well as 7 transactions where the Coast Guard took actions to 
correct the ADA violations. We tested all 26 potential violations 
to determine (1) whether the Coast Guard properly identified the 
transactions as ADA violations, (2) the responsible parties who 
authorized the expenditures, and (3) whether any of the ADA 
violations were correctable based on available funding.  To ensure 
that there were no additional ADA violations, we selected, 
reviewed, and tested all transactions from FYs 2004 to 2010 that 
were not included in the Coast Guard’s internal review. They 
included 84 additional transactions totaling approximately $252 
million.  In addition, we reviewed the Coast Guard’s acquisition 
policies and procedures, prior audit reports, and other applicable 
laws and regulations. Finally, we examined DHS Appropriation 
Acts for FYs 2005 through 2010 for the Coast Guard’s Acquisition 
Construction & Improvement account. 

We interviewed officials at the Coast Guard’s headquarters in 
Washington, D.C., at the Coast Guard’s RB-M Project Resident 
Office in Kent, Washington, and at the Coast Guard’s RB-M 
Contracting Office in Marinette, Wisconsin. 

We relied on Coast Guard computer-processed data that contained 
information on the potential ADA violation universe, including 
accounting and appropriation data for its RB-M project. We 
conducted limited tests on this information by verifying all 117 
contract actions back to the source contract documentation.  In 
addition, we validated the Coast Guard’s universe of 26 potential 
ADA violations. On the basis of these tests, we concluded that the 
data were sufficiently reliable for addressing our audit objective.   

We performed our audit between September and December 2010.  
We conducted the audit pursuant to the Inspector General Act of 
1978, as amended, and according to generally accepted 
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Appendix A 
Purpose, Scope, and Methodology 

government auditing standards.  These standards require that we 
plan and perform the audit to obtain sufficient, appropriate 
evidence to provide for a reasonable basis for our findings and 
conclusions based on our audit objectives. We believe the 
evidence obtained provides a reasonable basis for our findings and 
conclusions based on our audit objectives. 

We would like to thank the Coast Guard for the cooperation and 
courtesies extended to our staff during this review. 
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7000

APR I 3 2011

MEMORANDUM FOR: Anne L. Richards
Assistant Inspector General for Audits

~C~_
FROM: Rear Admiral Keith A. Taylor

Assistant Commandanl for Resources and
Chief Financial Officer
U.S. Coast Guard

SUBJECT: United Stales Coast Guard's Reported Antidejlciency Vialatian/ar
the Response BOOf-Medium Major Acquisition Project/or Fiscal
Years 2004 Through 2009 - FOR OFFICIAL USE ONLY (FOUO)
DIG Prajecf No: lo-I55-AUD-USCG

This memorandum lransmits the Coast Guard's comments to the draft Office of inspector
General (OIG) Report, Project No: 10-155-AUD-USCG

My poin! of contact is CAPT Frank H. Kingelt, ChiefOffice of Resource Management. He can
be reached at (202) 372-3550 if you have any questions.

Anachments: (1) Response to Recommendations
(2) Financial Standard Operating Procedures, Revision 3.5
(3) Notification memo to DHS reporting violations

ofYII
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UNITED STATES COAST GUARD (USCG) STATEMENT
ON DEPARTMENT OF HOMELAND SECURITY

INSPECTOR GENERAL DRAFT REPORT
OIG 10-155 DATED 14 FEB 2011

TITLE: UNITED STATES COAST GUARD'S REPORTED ANTI-DEFICIENCY
VIOLATION FOR THE RESPONSE BOAT-MEDIUM MAJOR ACQUISITION
PROJECT FOR FISCAL YEARS 2004 THROUGH 2009 - FOR OFFICIAL USE ONLY
(FOUO). DIG PROJECT NO: lO-155-AUD-USCG

Recommendation #1: Report the 20 ADA violations totaling approximately $7 million
to the DHS Secretary in compliance with ADA reporting requirements. For each
violation, the report should include the title and Treasury symbol (including fiscal year)
of the appropriation or fund account, the amount involved, the date the violation
occurred, the type of violation, the primary reason or cause, and the names of the
responsible parties, including the funding officials (headquarters funds managers) and
obligating officials (contracting officers).

CG Response: The Coast Guard concurs with the recommendation. As required, the
Coast Guard has reported on each violation to include the title, Treasury symbol, amount,
the date violations occurred, the type of violation, primary reason or cause and the
responsible officials (Encl 3).

Recommendation #2: Revise the Coast Guard's standard operating procedures on future
liabilities to include the following:

• Initial future liability determinations should be made by contracting officers,
funds managers, program managers, and the engineering group.
• Initial future liability determinations should be reviewed and revised at regular
intervals to ensure accuracy.
• A determination should be made to specify if funding for future liabilities
should be held at the Coast Guard headquarters or with the Project Residence
Office.

CG Response: The Coast Guard concurs with the recommendation. The Coast Guard's
revised policy provides clarity for future liabilities to ensure consistent application of the
policy throughout the Coast Guard (Encl 2). An excerpt of the CG-9 Acquisition
Financial Standard Operating Procedures, Revision 3.5 is provided.

ENCLOSURE( I )

Appendix B 
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Appendix C 
FY 2004 Through 2009 Anti-Deficiency Act Violations 

FY 2004 Through 2009 Anti-Deficiency Act Violations 

Item Count Transaction Number Total 
1 CLIN 1002 – 1 $396,000 
2 CLIN 1002 – 2 $352,000 
3 CLIN 1002 – 3 $308,000 
4 CLIN 1002 – 4 $1,067,640 
5 CLIN 1002 – 5 $482,160 
6 CLIN 1002 – 6 $206,640 
7 CLIN 1002 – 7 $482,160 
8 CLIN 1002 – 8 $2,105,400 
9 CLIN 1002 – 9 $500,000 
10 CLIN 1003ac $217,944 
11 CLIN 1003bc $108,972 
12 CLIN 1009 $150,000 
13 CLIN 1009 – 1 $14,000 
14 CLIN 1009 – 2 $42,308 
15 CLIN 1009 – 3 $340,000 
16 CLIN 1009 – 4 $29,238 
17 CLIN 1009 – 5 $28,123 
18 CLIN 1009 – 6 $14,106 
19 CLIN 1009 – 7 $130,000 
20 CLIN 1009 – 8 $130,000 

4($ 62,972)
5($ 331,769) 

Grand Total $6,709,950 

4 Adjustment made due to agreement to deobligate ECP-009 for transaction number 1002 by $62,972. 
5 Adjustment made due to an agreement between the contractor and the government to assess the value for 
partial work completed on transaction number 1002 (ECP-009).  The total amount spent on transaction 
number 1002 was $5.9 million; however, there was a reduction to this amount for $1,356,320 as a partial 
termination for convenience. Subsequently, a termination proposal settlement was reached for a value of 
$1,024,551, which was $331,769 lower than the partial termination for convenience, $1,356,320. 
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Report Distribution 
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To obtain additional copies of this report, please call the Office of Inspector General (OIG) at (202) 254-4100, 
fax your request to (202) 254-4305, or visit the OIG web site at www.dhs.gov/oig. 
 
 
OIG HOTLINE 
 
To report alleged fraud, waste, abuse or mismanagement, or any other kind of criminal or noncriminal 
misconduct relative to department programs or operations: 
 
• Call our Hotline at 1-800-323-8603; 
 
• Fax the complaint directly to us at (202) 254-4292; 
 
• Email us at DHSOIGHOTLINE@dhs.gov; or 
 
• Write to us at: 

DHS Office of Inspector General/MAIL STOP 2600, 
Attention: Office of Investigations - Hotline, 
245 Murray Drive, SW, Building 410, 
Washington, DC 20528. 

 
 
The OIG seeks to protect the identity of each writer and caller. 


