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We audited Hazard Mitigation Grant Program (HMGP) funds awarded to the City of Kettering, Ohio 
(Report Number DD-09-14), the City of North Royalton, Ohio (Report Number DD-1O-7), and the 
City of Bucyrus, Ohio (Report Number DD-10-09), between March 2009 and April 2010 . During 
these audits, we identified conditions that warranted further examination. 

We conducted this performance audit under the authority of the Inspector General Act of19 78, as 
amended, and according to generally accepted government auditing standards. Those standards 
require that we plan and perform the audit to obtain sufficient and appropriate evidence to provide a 
reasonable basis for our findings and conclusions based on our audit objectives. We believe that the 
evidence obtained provides a reasonable basis for our findings and conclusions based on our audit 
objectives. 

We interviewed FEMA and state officials; reviewed National Emergency Management Information 
System information, management reports , and project records ; and performed other auditing 
procedures we considered necessary to accomplish the audit objectives. We did not assess the 
adequacy of internal controls applicable to these grant activities because it was not necessary to 
accomplish our audit objectives. We did, however, gain an understanding ofFEMA's adherence to 
HMGP regulations and guidelines. 

BACKGROUND 

FEMA provides HMGP grants on a cost-shared basis to eligible applicants within a federally 
declared state to implement measures designed to reduce the loss oflife and property from natural 
disasters. FEMA 's eligibility criteria requires that an applicant have a FEMA-approved hazard 
mitigation plan and that projects be cost effecti ve, comply with environmental and historic 
preservation requirements, and provide a long-term beneficial impact. Eligible applicants include 



state and local governments, certain private non-profit organizations and institutions, and Indian 
tribes or tribal organizations. 

As a result of four major disasters declared by the President between August 2003 and August 2007 
in the State of Ohio, the cities of Kettering, North Royalton, and Bucyrus applied for and received 
HMGP grant awards from the Ohio Emergency Management Agency (OEMA), a FEMA grantee, 
between January 2005 and February 2009. 1 These grant awards were for eight mitigation projects 
that FEMA approved to: (1) acquire properties subject to flooding, (2) fund a storm-water drainage 
project, or (3) retrofit properties (see Exhibit). 

RESULTS OF AUDIT 

OEMA did not always comply with FEMA guidelines when aggregating properties into HMGP 
projects because FEMA Region V did not enforce its guidelines. As a result, certain properties did 
110t meet HMGP eligibility requirements. Additionally, FEMA and the state did not meet all 
required project submission and approval timeframes, which delayed the obligation of project funds 
and the implementation of approved mitigation work. 

Finding A: Property Aggregation Program Controls 

OEMA did not aggregate cost-effectiveness calculations for the City of Bucyrus projects 1484-13R 
or 1720-7R according to FEMA guidelines outlined in FEMA's August 12, 1994, Technical Bulletin 
"The Mathematics of Aggregating Benefit-Cost Ratios." Further, FEMA Region V did not enforce 
this program control during its review and approval of these projects. Property aggregation is the 
process of combining two or more structures or mitigation projects into a single cost-effectiveness 
calculation. If the net benefit-to-cost ratio is greater than one, properties that may not be 
individually cost effective may be included in the mitigation project. Subgrantees use this approach 
to avoid a pattern of "checker boarding" in a neighborhood in which the applicant wants to acquire 
properties. FEMA's aggregation guidelines are an effective program control to minimize the 
"checker boarding" of properties within a hazard area. At the same time, FEMA's guidelines 
prevent the "cherry picking" ofproperties outside a hazard area that are not in proximity of the other 
structures or mitigation projects.i FEMA guidelines state that properties to be included in an 
aggregated cost-effectiveness calculation should be in proximity of each other and should be within 
the same relative elevation. That requirement is an effective program control to ensure that all 
properties are within a hazard area and subject to the same vulnerabilities. 

In project 1484-13R, FEMA approved six properties for acquisition based on an aggregated cost
effectiveness calculation. One property was located approximately a mile away from the other five 
and was on a different street. In project 1720-7R, FEMA approved 17 properties for acquisition 
based on an aggregated cost-effectiveness calculation. Of the 17 properties, 3 were located outside 
the floodplain and the other 14 properties were located over a mile away and within a floodplain. 
FEMA funded the acquisition of the three properties located outside the floodplain for over 

1 The four major disasters declared were 1484-, 1519-, 1580-, and 1720-DRs-OH.
 
2 Checker boarding and cherry picking are common FEMA terms associated with aggregating benefit cost ratios. Cherry
 
picking occurs when the applicant includes properties in a mitigation project that FEMA does not consider "sensibly
 
related." According to FEMA, properties in different neighborhoods "cannot be combined logically." As a result,
 
cherry picking increases the risk for HMGP funds to be misapplied to purchase properties that may not be cost effective.
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$217,000, although OEMA estimated the combined project benefit to be $139.3 Therefore, the 
inclusion of these three properties was not consistent with FEMA's aggregation guidelines. 

FEMA Region V officials told us that they approved these projects because their practice was to 
allow the aggregation of any property within the jurisdictional limits of the subgrantee. Thus, 
FEMA did not limit aggregated cost-effective calculations to the same neighborhood or same 
general elevation as required by FEMA guidelines. 

Finding B: Project Submittal Timeframes 

OEMA did not submit four of the eight projects we audited within the required or extended project 
submittal timeframe. According to 44 CFR 206.436(d), the state must submit all HMGP 
applications to FEMA within 12 months of the date of the disaster declaration or request that the 
application timeframe be extended by 30- to 90-day increments not to exceed 180 additional days. 
However, FEMA Region V accepted project applications from OEMA for North Royalton that 
exceeded the 18-month extended deadline by 98 days for project 1580-12R, 309 days for project 
1580-16R, 323 days for project 1580-17R, and 253 days for project 1519-14R. OEMA officials told 
us that, although they requested extensions for project application timeframes, they did' not have 
documentation to support their requests. FEMA Region V officials said that FEMA headquarters 
verbally approved OEMA's extension requests. Accepting late project applications results in delays 
in project approval, which in tum delays the implementation or completion of proposed mitigation 
work. 

Finding C: Project Approval Timeframes 

FEMA did not approve three of the eight projects we audited within the required project approval 
timeframe. According to FEMA's Hazard Mitigation Grant Program Desk Reference, "within 
twenty-four months of the disaster declaration, FEMA will make determinations on all applications, 
and will complete all obligations for approved applications.?" FEMA Region V exceeded the 24
month, or extended deadline to obligate funds by 87 days for project 1580-16R; 261 days for project 
1580-17R; and 9 days for project 1519-14R. FEMA Region V officials considered the 24-month 
project approval timeframe a goal because this requirement is not afederal regulation. As a result, 
FEMA did not obligate project funds in a timely manner, which in tum delayed the implementation 
of approved mitigation work. 

RECOMMENDATIONS. 

We recommend that the Regional Administrator, FEMA Region V: 

3 These properties were in the area ofthe five properties acquired under project l484-13R. In our report, City of 
Bucyrus, Ohio DD-l0-09, we concluded that project l484-13R was not cost-effective and recommended that all claimed 
costs be disallowed. 
4 The Hazard Mitigation Grant Program Desk Reference provides comprehensive information about FEMA's Hazard 
Mitigation Grant Program (HMGP); increase awareness of the HMGP as an integral part of statewide hazard mitigation 
efforts; and encourage deeper commitments and increased responsibilities on the part of all states and communities to 
reduce damage and losses from natural disasters. Federal regulations do not address project approval timeframes; 
therefore, we used criteria contained in the HMGP Desk Reference. 
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1.	 Enforce FEMA's policy for aggregating HMGP projects. 

2.	 Enforce provisions of 44 CFR 206.436(d) and (e), and require that all applications be 
submitted to FEMA within l2months of the disaster declaration date (or 18 months with 
extensions). 

3.	 Obligate HMGP funds within 24 months from the date ofthe declaration or develop and 
implement procedures to extend this timeframe, if necessary. 

DISCUSSION WITM MANAGEMENT AND AUDIT FOLLOW-UP 

We discussed the audit results with FEMA on June 3,2010. FEMA generally agreed with the audit 
results. Please advise this office by August 24,2010, of the actions planned or taken to implement 
our recommendations, including target completion dates. Significant contributors to this report were 
Moises Dugan, William Haney, William Lough, Jacob Farias, and Lori Smith. Should you have any 
questions concerning this report, please contact me, or your staff may contact Moises Dugan, Audit 
Manager, at (214) 436-5200. 

cc:	 Audit Liaison, FEMA (Job Code DG9C06) 
Audit Liaison, FEMA Region V 

4
 



EXHIBIT 

Schedule of Audited Projects
 
State of Ohio
 

FEMA Disaster Numbers 1484-, 1519-, 1580-, and 1720-DRs-OH
 

City Disaster Project Project Award Questioned 
Numbers Numbers Types Amount Costs 

Kettering 
OIG Report 1484 17R Acquisition $2,014,000 $ 0 
DD-09-14 

0 

496,427 

North 
Royalton 
OIG Report 
DD-10-07 

1519 

1580 

14R 

12R,16R, 
17R 

Acquisition 
Retrofit 
Drainage 

2,040,472 

Bucyrus 
OIG Report 

1484 13R 
Acquisition 
Retrofit 

2,599,099 
DD-10-09 1720 3R,7R 

$496.427Totals 4 8 3 $6653.571 
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