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The Office of Inspector General (OIG) audited public assistance funds awarded to the 
City of Barnesville, Georgia. The objective of the audit was to determine whether the 
City accounted for and expended FEMA funds according to federal regulations and 
FEMA guidelines. 

The City received two separate awards from the Georgia Emergency Management 
Agency, a FEMA grantee, to perform emergency work and repair facilities associated 
with the City's Eddie Creek Dam and Reservoir. Under Disaster No. 1033, the City 
received an award of $3.8 million as a result of Tropical Storm Alberto in July 1994. 
This award provided 90 percent funding for four small projects and five large projects'. 
Under Disaster No. 1209, the City received an award of $625,7 12 as a result of severe 
flooding in March 1998. This award provided 75 percent FEMA funding for two large 
projects. The audit was limited to the amount awarded and claimed under the large 
projects (see Exhibit). 

The audit covered the period July 1994 to June 2000. During this period, the City 
received $3,888,078 of FEMA funds for large projects ($3,418,794 under Disaster No. 
1033, and $469,284 under Disaster No. 1209). 
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to be publicly disclosed without the express permission of the DHS-OIG. Requests for copies of this report should be 
immediately forwarded to the DHS Office of Counsel to the Inspector General to ensure strict compliance with all applicable 
disclosure laws. 

FEMA annually adjusts the threshold for a large project. Under Disaster No. 1033, a large project was 
$42,400 or more and, under Disaster No. 1209, a large project was $47,100 or more. A small project was 
less than these thresholds. 

1 



The contractor provided the City with a "Certification of Liability Insurance" 
showing the required amount of builder's risk insurance on the project. However, 
contrary to Article 4M, the insurance policy did not cover flood damages. 

Thus, the OIG concluded that the contractor, not the City, was legally responsible for 
the cost of emergency protective measures and repairs to the Eddie Creek Dam and 
Reservoir. Federal regulation [44 CFR 206.223(a)(3)] states that, to be eligible for 
assistance, an item of work must be the legal responsibility of an eligible applicant. 
Accordingly, the OIG questions the $625,712 (FEMA share $469,284) awarded and 
claimed. 

City officials acknowledged that the contract required the contractor to maintain flood 
insurance on the project. They also stated that, prior to making the award, FEMA 
determined that the project was not covered by flood insurance. As a result of this 
determination, City officials stated that they did not pursue legal action against the 
contractor. However, at the time of this determination, responsible FEMA program 
officials were not aware of the contractor's responsibility to maintain insurance to 
cover damages during construction of the dam and reservoir. 

RECOMMENDATION 

The OIG recommends that the Regional Director, in coordination with the grantee, 
disallow the $1,035,749 of questioned cost. 

DISCUSSION WITH MANAGEMENT AND AUDIT FOLLOW UP 

The results of the audit were discussed with FEMA, grantee, and City officials on 
October 17,2003. City officials' comments, where appropriate, are included in the body 
of the report. However, city officials indicated that they would have to conduct 
additional research before indicating whether they concur with the findings. 

Please advise the Atlanta Field Office-Audit Division by January 18,2003, of the actions 
taken to implement the recommendation. Should you have any questions concerning this 
report, please contact George Peoples or me at (770) 220-5242. 



Exhibit 

Citv of Barnesville, Georgia 
FEMA Disaster Nos. 1033 & 1209 -DR-GA 
Schedule of Claimed and Questioned Costs 

Disaster No. 1033 

Project Amount Amount Amount 
Number Awarded Claimed Questioned 

Disaster No. 1209 



The OIG performed the audits under the authority of the Inspector General Act of 1978, 
as amended, and according to generally accepted government auditing standards. The 
audit included tests of the City's accounting records, a judgmental sample of 
expenditures, and other procedures considered necessary under the circumstances. 

RESULTS OF AUDIT 

The City's claim included $1,035,749 of questioned cost. This consists of $410,037 of 
excessive charges for engineering services under Disaster No. 1033, and $625,712 of 
ineligible repair costs under Disaster No. 1209 that was not the legal responsibility of the 
City. 

A. Excessive Engineering Charges. Under Disaster No.1033, FEMA awarded 
$2,958,809 under "Improved Project 92333" to repair the Eddie Creek Dam and 
Reservoir. According to FEMA regulation in 44 CFR 206.203(d), an improved 
project exists when an applicant, with FEMA approval, makes improvements to a 
damaged facility, but still restores the pre-disaster functions of the facility. Under 
such projects, FEMA funding is limited to the estimated costs to restore the facility to 
its pre-disaster condition. 

In malung the award, FEMA provided funds for construction and engineering 
services. Moreover, consistent with 44 CFR 206.203 (d), FEMA informed the City, 
in July 1997, that no additional funding would be provided to construct the dam and 
reservoir. However, on May 11,2001, FEMA mistakenly awarded, under Project 
79626, additional engineering fees of $410,037 for the construction project. FEMA 
Region IVofficials agreed that the project was awarded in error. Accordingly, the 
OIG questions the $410,037 (FEMA share-$369,033) awarded and claimed under the 
project. 

B. Ineligible Repair Cost. Under Disaster No. 1209, the City again received funding to 
repair the Eddie Creek Dam and Reservoir--$625,712 for emergency and permanent 
restoration work. This consisted of $83,666 to build a temporary "cofferdam" around 
the reservoir and $542,046 to replace the soil and "riprap" swept from the dam as a 
result of the March 1998 floods. At the time of these floods, the facility was still 
being constructed under the FEMA "improved project" funded under Disaster No. 
1033. 

The OIG determined that the City's dam construction contract, under Disaster No. 
1033, required the contractor to obtain and maintain insurance during construction to 
cover the costs of damages caused by nature disasters, including floods. Specifically, 
Article 4M of the contract states: 

The contractor shall obtain and maintain in force builder's risk 
insurance covering damages to the project, during construction, as a' 
result of rains, floods, earthquakes, and other "acts of god" on one 
hundred percent (100%) of the completed value basis of the project 
with a minimum excess (umbrella) coverage of $5,000,000. 


