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We audited Public Assistance {PAl funds awarded to the City of lake Worth, Florida (City) 
(FIPS Code 099-39075-00). Our audit objective was to determine whether the City accounted 
for and expended Federal Emergency Management Agency (FEMA) grant funds according to 
Federal regulations and FEMA guidelines. 

As of December 13, 2011, the City received PA awards totaling $12.2 million from the Florida 
Division of Emergency Management (State), a FEMA grantee, for damages resulting from 

hurricanes Frances and Jeanne, which occurred in September 2004. The awards provided 

100 percent FEMA funding for the first 72 hours of debris removal and emergency protective 
measures undertaken during the disaster and90 percent funding thereafter. The awards also 

provided 90 percent funding for permanent repairs to buildings and other facilities. The awards 
consisted of 25 large projects and 62 small projects.1 Table 1 identifies the specifics for each 
disaster. 

We reviewed projects totaling $10.8 million awarded under the two disasters (see Exhibit, 
Schedule of Projects Audited). We limited our review of small projects to determining whether 

work under the projects had been completed and whether the damages were covered by 
insurance. The audit covered the period September 3,2004, to December 13, 2011, during 

which the City received $9.8 million of FEMA funding under the projects reviewed. At the time 

of our audit, the City had completed work on all large projects included in our scope and had 

submitted a final claim of expenditures to the State for those projects. 

1 Federal regulations in effect at the time of hurricanes Frances and Jeanne set the large project threshold at 
$54,100. 
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Table 1. Disaster-Specific Information 
 
 

Disaster 

 
Disaster 
Number 

 
Date of 
Disaster 

Amount 
Awarded 
(Millions) 

Large 
Projects 
Awarded 

Small 
Projects 
Awarded 

Hurricane Frances 1545 09/04/2004 $8.2 16 29 
Hurricane Jeanne 1561 09/24/2004  4.0  9 33 

Total   $12.2 25  62 
 
We conducted this performance audit between January and August 2012 pursuant to the 
InspectorfGeneralfActfoff1978fas amended, and according to generally accepted government 
auditing standards. Those standards require that we plan and perform the audit to obtain 
sufficient, appropriate evidence to provide a reasonable basis for our findings and conclusions 
based upon our audit objective. We believe that the evidence obtained provides a reasonable 
basis for our findings and conclusions based upon our audit objective.  To conduct this audit, we 
applied the statutes, regulations, and FEMA policies and guidelines in effect at the time of the 
disaster. 
 
We judgmentally selected project costs (generally based on dollar value); interviewed City, 
State, and FEMA officials; reviewed the City’s procurement policies and procedures; reviewed 
applicable Federal regulations and FEMA guidelines; and performed other procedures 
necessary to accomplish our audit objective. We did not assess the adequacy of the City’s 
internal controls applicable to its grant activities because it was not necessary to accomplish 
our objective. However, we gained an understanding of the City’s method of accounting for 
disaster-related costs and its policies and procedures for administering the activities provided 
for under the FEMA award.  
 
 

RESULTS OF AUDIT 
 
FEMA should recover $470,244 of PA funding awarded to the City, consisting of $385,890 for 
costs not adequately supported, $38,390 for excessive labor costs, $21,289 for costs covered by 
insurance, $8,570 for small project activities that were not completed, and $16,105 for costs 
that were nondisaster-related. Further, although the City generally accounted for FEMA funds 
on a project-by-project basis, it did not comply with Federal procurement requirements when 
awarding contracts valued at $4,519,772 for repairs to its electrical distribution system.   
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Finding A: Contracting Procedures 

The City did not comply with Federal procurement requirements when awarding $4,519,772 of 
time-and-equipment contracts under several projects for repair of the City’s electrical 
distribution system damaged as a result of hurricanes Frances and Jeanne.  Federal regulations 
at 44 CFR 13.36 required the City, among other things, to— 

•	 Perform procurement transactions in a manner providing full and open competition except 
under certain circumstances.  One allowable circumstances is when the award of a contract 
is infeasible under small purchase procedures, sealed bids, or competitive proposals, and 
there is a public exigency or emergency for the requirement that will not permit a delay 
resulting from competitive solicitation (44 CFR 13.36(c)(1) and (d)(4)(i)).  

•	 Perform a cost or price analysis in connection with every procurement action, including 
contract modifications, to determine the reasonableness of the contractor’s proposed price 
(44 CFR 13.36(f)(1)). 

•	 Use time-and-material contracts only after a determination that no other contract is 
suitable; and the contract contains a ceiling price that the contractor exceeds at its own risk 
(44 CFR 13.36(10)(1) and (11)). 

In addition, FEMA’s PublicfAssistancefGuidef(FEMA 322, October 1999, pp. 39–40) specifies that— 

•	 Contracts must be of reasonable cost, generally must be competed, and must comply with 
Federal, State, and local procurement standards. 

•	 Noncompetitive proposals should be used only when the award of a contract is not feasible 
under small purchase procedures, sealed bids, or competitive proposals, and one of the 
following circumstances applies:  (1) the item is available only from a single source, (2) there 
is an emergency requirement that will not permit a delay for competition, (3) FEMA 
authorizes noncompetitive proposals, or (4) solicitation from a number of sources has been 
attempted and competition is determined to be inadequate. 

FEMA may grant exceptions to Federal procurement requirements to subgrantees on a case-by-
case basis (44 CFR 13.36(c)). 

Hurricane Frances struck the City on September 3, 2004, and caused widespread damage to the 
City’s electrical distribution system. Using its emergency contracting procedures, the City hired 
multiple electrical contractors under noncompetitive contracts to repair damages caused by the 
storm. The City hired the contractors without performing a cost or price analysis to determine 
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the reasonableness of their proposed prices, and without establishing ceiling prices that the 
contractors exceeded at their own risk. 

Before the City could complete all electrical repair work resulting from Hurricane Frances, the 
City’s electrical distribution system suffered additional damage from Hurricane Jeanne on 
September 24, 2004.  According to the City’s utility department, electrical power was restored 
to all of the City’s customers by September 29, 2004.  However, additional work was required 
to complete permanent repairs necessitated by the two storms.  The City did not solicit 
competitive bids for the permanent work.  Instead, it continued to use the contractors hired 
under the noncompetitive contracts for the contract work, which was completed December 5, 
2004. 

We concluded that the need to restore electrical power constituted exigent circumstances that 
warranted the use of noncompetitive contracts through September 29, 2004, because lives and 
property were at risk. However, the City should have performed a cost/price analysis and 
established contract ceiling prices for the time-and-material work.  In addition, the City should 
have openly competed the permanent repair work after that date because exigent 
circumstances no longer existed to justify the use of noncompetitive contracts.  The City 
claimed contract costs totaling $4,519,772 for work performed from September 3 to December 
5, 2004, as shown in table 2.    

In September 2007, FEMA reviewed the contract costs during closeout of the projects and 
noted that the City followed its own emergency contracting procedures rather than Federal 
procurement standards and FEMA guidelines. FEMA compared the hourly labor and equipment 
rates billed by the contractors to rates the City paid to its unionized electrical workers for 
predisaster work, and to FEMA and RSMeans cost data. 2  Based on this analysis, FEMA 
concluded that the time-and-material contract rates were reasonable and, therefore, accepted 
and approved the costs. Although FEMA concluded that the contractors’ hourly rates were 
reasonable, the contract work might have been performed at a lower cost had the City 
complied with Federal procurement standards.  Therefore, we recommend that FEMA instruct 
the State to remind the City that it is required to comply with Federal procurement standards 
when acquiring goods and services under FEMA awards.  

2 RSMeans is a construction estimation database that professional construction estimators commonly use for up-
to-date labor, materials, and overhead costs for specific project types and locations. 
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Table 2.  Electrical Repair Contract Work 

Project 

Number Period of Work 
Time-and-Material 

Contract Costs Claimed 
Hurricane Frances: 

603 09-03-04 to 10-08-04 $ 781,893 

328 09-03-04 to 10-10-04 1,097,570 
5104 09-04-04 to 09-24-04 317,243 
5115 09-03-04 to 09-23-04 99,404 
5345 09-06-04 to 09-14-04 112,578 

Subtotal $2,408,688 
Hurricane Jeanne: 

3740 10-11-04 to 10-15-04 $214,147 
3815 10-23-04 to 12-05-04 623,288 
3675 09-24-10 to 10-14-04 244,776 
3627 10-15-04 to 11-18-04 603,940 
3662 09-25-04 to 10-16-04 424,933 

Subtotal $2,111,084 
Total $4,519,772 

Finding B: Supporting Documentation 

The City’s $385,890 claim for force account equipment use under the disasters was not 
supported by adequate documentation. 3  Cost principles at 2 CFR 225, CostfPrinciplesfforfState,f 
Local,fandfIndianfTribalfGovernments, Appendix A, Section (C)(1)(j), states that a cost must be 
adequately documented to be allowable under Federal awards.   

The City did not have activity logs to support its equipment use that identified the specific 
periods the equipment was used (i.e., dates of use, along with beginning and ending times).  
The City used timesheets of employees who were assigned pieces of equipment on a daily basis 
to calculate its claim. For instance, if an employee worked an 8-hour day and was assigned a 
piece of equipment, the City claimed 8 hours of use for that piece of equipment.  However, 
such methodology assumes that the employee used the equipment continuously throughout 
the day and, therefore, does not consider idle time. We question the $385,890, as shown in 
table 3, because the City’s documentation was insufficient for us to determine the accuracy and 
eligibility of the equipment costs claimed. 

3 Force account refers to the City’s personnel and equipment. 
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Table 3.  Unsupported Equipment Costs 

Project 

Number Disaster Activity 
Costs 

Claimed 
Amount 

Questioned 

1336 Hurricane Frances Debris Removal $  14,740 $  14,740 
6405 Hurricane Frances Electrical Distribution Repairs 126,246 126,246 
3783 Hurricane Jeanne Electrical Distribution Repairs 244,904 244,904 
Total $385,890 $385,890 

City officials disagreed with this finding.  They believed that the force account labor timesheets 
that identified the piece of equipment an individual was assigned were sufficient documentation 
to support equipment use.  

Finding C: Excessive Labor Charges 

The City’s claim included $38,390 of excessive force account labor costs.  We question the 
$38,390 as follows: 

•	 Under Project 3783 (Hurricane Jeanne), we identified $37,360 of labor costs claimed for 
employees whose compensation was not based upon the City’s written compensation 
policy in effect prior to the disaster.  According to 2 CFR 225, CostfPrinciplesfforfState,f 
LocalfandfIndianfTribalfGovernments, Appendix A, Section (C)(1)(a), costs under Federal 
awards must be both reasonable and necessary. FEMA policy (ResponsefandfRecoveryf 
DirectoratefPolicyfNumber:f9525.7, July 2000) states that straight time and overtime will 
be determined according to the applicant’s written policies and labor union contracts in 
effect prior to the disaster.   

The $37,360 of excessive costs occurred because the City paid employees double time for 
all hours worked, including regular hours, when an employee worked 16 consecutive hours 
during a work period. According to the City’s compensation policy and labor union contract, 
employees who work between 8 and 16 consecutive hours during a work period would be 
paid at time-and-a-half rates, and all hours over 16 will be paid at double-time rates.  We 
question the $37,360 of excessive labor costs claimed for employees whose compensation 
was not consistent with the City’s compensation policy.  

•	 Under Project 1336 (Hurricane Frances), the City’s claim included $1,030 of excessive labor 
costs. This occurred primarily because the City mistakenly applied its regular-time fringe 
benefit rate of 46 percent to overtime salaries of some employees.  However, the City’s 
actual overtime fringe benefit rate was 22.13 percent. According to 2 CFR 225,fCostf 
PrinciplesfforfState,fLocalfandfIndianfTribalfGovernments,fAppendix A. Section (C)(1)(a), 
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costs under Federal awards must be both reasonable and necessary. Therefore, we 
question the $1,030. 

Finding D: Losses Covered by Insurance 

The City’s claim included $21,289 of project costs that were covered by insurance. Section 
312(a) of the RobertfT.fStaffordfDisasterfRelieffandfEmergencyfAssistancefAct, as amended, 
states that no entity will receive assistance for any loss for which financial assistance has 
already been received from any other program, from insurance, or from any other source.  We 
question the $21,289 as follows: 

•	 Under Project 2646 (Hurricane Frances), FEMA approved $26,538 to repair the Osborne 
Community Center building roof and to remove and replace air ducts and acoustic ceiling 
tiles damaged by the disaster.  The approved amount was reduced for anticipated insurance 
proceeds of $8,736, thus resulting in the City receiving $17,802 of FEMA funding under 
project. However, the City received insurance proceeds of $24,239, which covered the cost 
of all repairs under the project.  Therefore, we question the $17,802 of FEMA funding 
because all project costs were covered by the insurance proceeds.   

•	 Under Project 2386 (Hurricane Jeanne), FEMA awarded $3,319 for the repair of a pavilion 
roof at Barton Park. However, the City did not reduce the award for $1,107 of insurance 
proceeds received for the repairs. Similarly, under Project 2387 (Hurricane Jeanne), the City 
received $4,372 of FEMA funding to repair the tennis courts and restroom/pavilion roof at 
Sunset Ridge Park, but did not reduce the FEMA project for insurance proceeds of $2,380.  
Therefore, we question the $3,487 of costs that were covered by insurance. 

Finding E: Small Project Work Not Completed 

The City could not provide evidence that $8,570 of permanent repair work under several small 
projects had been completed. According to 44 CFR 206.205(a), failure to complete work under 
a small project may require that the Federal payment be refunded.  In addition, FEMA’sfPublicf 
AssistancefGuide (FEMA 322, April 1999, p. 114) states that a grant recipient has 18 months 
from the disaster declaration date to complete work under permanent repair projects.  The 
State, as grantee, has the authority to grant extensions for an additional 30 months under 
extenuating circumstances, and FEMA may grant extensions beyond the State’s authority 
appropriate to the situation.   

The City received $30,889 of FEMA funding to make various repairs to facilities damaged by 
hurricanes Frances and Jeanne in September 2004.  However, the City could not provide 
evidence to show that the work had been completed or that time extensions had been granted 
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by the State or FEMA to complete work under the projects.  Therefore, we question the $8,570, 
as shown in table 4. 

Table 4.  Small Project Activities Not Implemented 
Project 

Number 
Disaster 
Number 

Amount 
Received 

Activities 
Not Implemented 

Amount 
Questioned 

1286 1545 $  4,023 Casino Pool and Beach 
Complex—various activities 

$ 1,730 

4237 1545 11,239 Casino Pool and Beach 
Complex—various activities 

3,253 

2766 1561 11,255 Install Awning 1,595 
2387 1561 4,372 Remove/Install Shingles 1,992 

TOTAL $30,889 $ 8,570 

Finding F: Nondisaster Charges 

The City claimed $16,105 for nondisaster-related engineering services under Project 602 
(Hurricane Frances). Federal regulation 44 CFR 206.223(a)(1) states that an item of work must 
be required as a result of a major declared disaster event to be eligible for FEMA financial 
assistance. 

Under Project 602, the City was awarded $3.3 million to repair Lake Worth Fishing Pier.  The 
City contracted with an engineering firm to develop plans and specifications and to provide 
engineering services during the construction and rehabilitation of the facility. We reviewed the 
invoices billed by the engineering contractor and determined that the contractor charged 
$16,105 for engineering services related to a subtropical storm that occurred on May 14, 2007, 
which was not a FEMA-declared disaster event. Therefore, we question the $16,105. 

OfficefoffInspectorfGeneralfComments. City officials responsible for making key decisions 
regarding costs claimed to the State under the grant were no longer employed by the City at 
the time of our audit. Therefore, we were unable to determine, through interviews, the 
reasons certain ineligible costs were claimed. Nonetheless, Federal regulation 44 CFR 13.37(a)(2) 
requires the State to take steps to ensure that subgrantees are aware of requirements imposed 
on them by Federal statute and regulations.  Further, under Federal regulation 44 CFR 13.40(a), 
the State, as grantee, is required to manage the day-to-day operations of subgrantee activity 
and monitor subgrantee activity to ensure compliance with applicable Federal requirements.  
The State accepted the costs in question during its periodic reviews of reimbursement claims 
submitted by the City. Based on the nature of our findings, we believe that the State can 
improve its management controls over monitoring subgrantee project activities.   
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RECOMMENDATIONS 


We recommend that the Regional Administrator, FEMA Region IV:  


Recommendation #1: Instruct the State to remind the City that it is required to comply 
with Federal procurement standards when acquiring goods and services under FEMA 
awards (finding A). 

Recommendation #2:  Disallow $385,890 (Federal share $348,775) of unsupported 
project costs (finding B). 

Recommendation #3:  Disallow $38,390 (Federal share $28,792) of ineligible labor costs 
(finding C). 

Recommendation #4: Disallow $21,289 (Federal share $19,160) of ineligible costs for 
activities covered by insurance (finding D). 

Recommendation #5:  Disallow $8,570 (Federal share $7,713) of ineligible costs for 
small project work not completed (finding E). 

Recommendation #6: Disallow $16,105 (Federal share $14,495) of ineligible costs for 
nondisaster activities (finding F). 

DISCUSSION WITH MANAGEMENT AND AUDIT FOLLOWUP 

We discussed the results of our audit with City, State, and FEMA officials during our audit.  We 
also provided a draft report in advance to these officials and discussed it at the exit conference 
held on August 15, 2012. City officials agreed with findings A, C, D, and F, and they will 
continue to search for additional information for finding E.  However, City officials did not agree 
with finding B. Their comments are included, as appropriate, in the body of the report.  FEMA 
and State officials withheld comments pending receipt of the report.  

Within 90 days of the date of this memorandum, please provide our office with a written 
response that includes your (1) agreement or disagreement, (2) corrective action plan, and 
(3) target completion date for each recommendation.  Also, please include responsible parties 
and any other supporting documentation necessary to inform us about the current status of the 
recommendation.  Until your response is received and evaluated, the recommendations will be 
considered open and unresolved. 
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Consistent with our responsibility under the InspectorfGeneralfAct,fwe are providing copies of 
our report to appropriate congressional committees with oversight and appropriation 
responsibility over the Department of Homeland Security.  We will post the report on our 
website for public dissemination. 

Major contributors to this report were David Kimble, Eastern Region Audit Director; 
Adrianne Bryant, Audit Manager; Vilmarie Serrano, Auditor-in-charge; and John Schmidt, 
Program Analyst. 

Please call me with any questions at (202) 254-4100, or your staff may contact David Kimble, 
Eastern Region Audit Director, at (404) 832-6702. 
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EXHIBIT A 

Schedule of Projects Audited 
September 3, 2004, to December 13, 2011 


City of Lake Worth 

FEMA Disaster Nos. 1545-DR-FL and 1561-DR-FL 


Large and Small Projects
 

Project 
Number Project Scope 

Amount 
Awarded 

Amount 
Claimed 

Amount 
Questioned Finding 

Hurricane Frances 
470 Debris removal – non-72-hour period $224,740 $224,740 $ -

1336 Debris removal – 72-hour period 65,975  65,975  15,770 B,C 
2966 Emergency protective measures – 72-hour period 174,929 174,929 
4213 Tom G. Municipal Power Plant site work 170,814 170,814 -
328 Citywide electrical distribution repair 1,097,570 1,097,570 
603 Citywide electrical distribution repair 781,893 781,893 

6405 Citywide electrical distribution repair 521,165 521,165 126,246 B 
5104 Citywide electrical distribution repair 317,243 317,243 -
5115 Citywide electrical distribution repair 99,404 99,404 -
5345 Citywide electrical distribution repair 113,491 113,491 -
602 Lake Worth Fishing Pier repair 3,285,502 3,285,502 16,105 F 

DR 1545 Large Projects Subtotal $6,852,726 $6,852,726 $158,121 
1286 Pool and beach area site work $4,023 $4,023 $1,730 E 
1461 Municipal golf course site work 15,521 15,521 -
2632 City Hall elevator repair 15,665 15,665 -
2646 Osbourne Community Center site work 17,802 17,802 17,802 D 
3223 Casino Complex elevator repair 4,582 4,582 -
3956 Tom G. Municipal Power Plant site work 7,185 7,185 -
3962 Tom G. Municipal Power Plant site work 10,700 10,700 -
4237 Casino Complex site work 11,239 11,239 3,253 E 
4879 Davis Road Substation and Pinecrest Cemetery site work 1,314 1,314 -
7090 Electric substations site work 12,235 12,235 -
7903 Tom G. Municipal Power Plant site work 6,470 6,470 

DR 1545 Small Projects Subtotal $106,736 $106,736 $22,785 
DR 1545 Grand Total $6,959,462 $6,959,462 $180,906 

Hurricane Jeanne 
3978 Citywide electrical distribution repair $322,789 $322,789 $ -
2245 Emergency Protective Measures – 72-hour period 95,873 95,873 -
3783 Citywide electrical distribution repair 1,200,409 1,200,409 282,264 B, C 
3815 Citywide electrical distribution repair 623,288 623,288 
3740 Citywide electrical distribution repair 214,147 214,147 
3675 Citywide electrical distribution repair 244,776 244,776 
3627 Citywide electrical distribution repair 603,940 603,940 
3662 Citywide electrical distribution repair 424,933 424,933 -

DR 1561 Large Projects Subtotal $3,730,155 $3,730,155 $282,264 
2766 Northwest Ballfields site work $ 11,255 $  11,255 $ 1,595 E 
3918 Tom G. Municipal Power Plant site work 20,702 20,702 -
2387 Sunset Ridge Park site work 4,372 4,372 4,372 D, E 
2802 Water Treatment Plant site work 1,380 1,380 -
2385 Bryant Park North site work 1,864 1,864 -
2383 City Hall site work 8,822 8,822 -
2765 Public Works Building site work 7,562 7,562 -
2739 Fire Station #2 site work 3,222 3,222 -
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EXHIBIT A 
(Continued) 

Schedule of Projects Audited 
September 3, 2004, to December 13, 2011 

City of Lake Worth 
FEMA Disaster Nos. 1545-DR-FL and 1561-DR-FL 

Large & Small Projects 

Project 
Number Project Scope 

Amount 
Awarded 

Amount 
Claimed 

Amount 
Questioned Finding 

2752 City Hall site work 1,213 1,213 -
2386 Barton Park site work 3,319 3,319 1,107 D 
2381 Municipal Golf Course site work 6,477 6,477 -
2844 Police Impound site work 3,448 3,448 -
2758 Norman Wimbley Gym site work 6,203 6,203 -
2379 Howard Park Pavilion site work 3,900 3,900 -
2382 City Hall site work 1,025 1,025 -
2941 CRC Building site work 8,861 8,861 -
2387 Sunset Ridge Park site work 4,372 4,372 -
2838 City Library site work 1,360 1,360 -

DR 1561 Small Projects Subtotal $ 99,357 $ 99,357 $ 7,074 
DR 1561 Grand Total $3,829,512 $3,829,512 $289,338 
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EXHIBIT B 


Distribution List 

City of Lake Worth, Florida 


FEMA Disaster Nos. 1545 and 1561-DR-FL 


Department of Homeland Security 

Secretary 
Chief Financial Officer 
Under Secretary for Management 
Audit Liaison, DHS 

Federal Emergency Management Agency 

Administrator 
Chief of Staff 
Chief Financial Officer 
Chief Counsel 
Director, Risk Management and Compliance 
Audit Liaison, FEMA Region IV 
Audit Liaison, FEMA (Job Code G-12-008) 

Grantee 

Public Assistance Coordinator, Florida Division of Emergency Management 

Subgrantee 

City of Lake Worth, Finance Director 
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ADDITIONAL INFORMATION AND COPIES 

To obtain additional copies of this document, please call us at (202) 254-4100, fax your 
request to (202) 254-4305, or e-mail your request to our Office of Inspector General 
(OIG) Office of Public Affairs at: DHS-OIG.OfficePublicAffairs@oig.dhs.gov. 

For additional information, visit our website at: www.oig.dhs.gov, or follow us on Twitter 
at: @dhsoig. 

OIG HOTLINE 

To expedite the reporting of alleged fraud, waste, abuse or mismanagement, or any 
other kinds of criminal or noncriminal misconduct relative to Department of Homeland 
Security (DHS) programs and operations, please visit our website at www.oig.dhs.gov 
and click on the red tab titled "Hotline" to report. You will be directed to complete and 
submit an automated DHS OIG Investigative Referral Submission Form. Submission 
through our website ensures that your complaint will be promptly received and 
reviewed by DHS OIG. 

Should you be unable to access our website, you may submit your complaint in writing 
to: DHS Office of Inspector General, Attention: Office of Investigations Hotline, 245 
Murray Drive, SW, Building 410/Mail Stop 2600, Washington, DC, 20528; or you may 
call 1 (800) 323-8603; or fax it directly to us at (202) 254-4297. 

The OIG seeks to protect the identity of each writer and caller. 
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