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We audited public assistance grant funds awarded to Henderson Point Water and Sewer 

District (District) in Pass Christian, Mississippi (FIPS Code 047-U7IZ1-00). Our audit 
objective was to determine whether the District accounted for and expended Federal 

Emergency Management Agency (FEMA) grant funds according to Federal regulations 
and FEMA guidelines. 

As of September 29, 2011, the District had received a public assistance award of 

$4.3 million from the Mississippi Emergency Management Agency (State), a FEMA 
grantee, for damages resulting from Hurricane Katrina, which occurred in August 2005. 
The award provided 100 percent FEMA funding for emergency protective measures and 

replacement of utilities, equipment, and buildings damaged as a result of the disaster. 
The award included three large and four small projects.1 

We audited two large projects with awards totaling $4.1 million and two small projects 
totaling $52,450. The audit covered the period August 29, 2005, to September 29, 2011, 
during which the District received $2.9 million for projects included in our scope (see 
Exhibit, Schedule of Projects Audited). At the time of our audit, the Distri ct had not 
completed work on all projects, and therefore had not submitted a final claim to the 
State for project expenditures. 

We conducted this performance audit between September 2011 and March 2012 
pursuant to the Inspector General Act of 1978, as amended, and according to generally 
accepted government auditing standards. Those standards require that we plan and 

I Federal regulations in effect at the time of Hurricane Katrina set the large project threshold at $55,500. 
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perform the audit to obtain sufficient, appropriate evidence to provide a reasonable 
basis for our findings and conclusions based upon our audit objective.  We believe that 
the evidence obtained provides a reasonable basis for our findings and conclusions 
based upon our audit objective. We conducted this audit by applying the statutes, 
regulations, and FEMA policies and guidelines in effect at the time of the disaster. 
 
We judgmentally selected project costs (generally based on dollar value); interviewed 
District, State, and FEMA personnel; reviewed the District’s procurement policies and 
procedures; reviewed applicable Federal regulations and FEMA guidelines; and 
performed other procedures considered necessary under the circumstances to 
accomplish our audit objective. We did not assess the adequacy of the District’s internal 
controls applicable to its grant activities because it was not necessary to accomplish our 
audit objective. However, we gained an understanding of the District’s method of 
accounting for disaster-related costs and its policies and procedures for administering 
activities provided for under the FEMA award. 
 
 

BACKGROUND 
 

Henderson Point Water and Sewer District was created in 1965, by resolution of the 
Harrison County Board of Supervisors, to plan and provide sewer service to the 
residents of the District. The District served a community of 540 residences when 
Hurricane Katrina struck. The storm destroyed houses and buildings in the area and the 
existing grinder pump, pressure sewer system. In grinder pump systems, sewage flows 
to a wet well where a grinder pump grinds the solids and discharges the sewage into a 
pressurized pipe system (see figure 1).   
 

 
 

Figure 1:  A typical residential pump system.  

The diagram is representative of the District’s current system.  Each residence has a grinder pump station with 

a connection to the main service line.  The District’s system also has electrical conduit and wiring for individual 

residences’ electrical connection to grinder pump stations.     

Source: www.tripledpump.com. 
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RESULTS OF AUDIT 

 
The District accounted for FEMA projects on a project-by-project basis as required by 
Federal regulations and FEMA guidelines.  However, the District did not comply with 
Federal procurement requirements when awarding contracts valued at $4,055,155.  In 
addition, we identified $141,065 of ineligible costs, $443,440 of unsupported costs, 
$87,907 of funds that can be put to better use, and $1,555,313 of unnecessary costs.   

Finding A: Procurement Procedures 

The District did not follow Federal procurement standards in awarding $4,055,155 of 
contracts for replacement and repair work. Federal regulations at 2 CFR 215 require the 
following: 

•	 All procurement transactions shall be conducted in a manner to provide, to the 
maximum extent practical, open and free competition.  (2 CFR 215.43) 

•	 Some form of cost or price analysis shall be made and documented in the 
procurement files in connection with every procurement action.  (2 CFR 215.45) 

•	 Positive efforts shall be made by recipients to utilize small businesses, minority-
owned firms, and women’s business enterprises whenever possible. (2 CFR 
215.44(b)) 

Under Project 3380, the District did not openly compete a contract totaling $3,594,051 
for the replacement of grinder pump stations and electrical components.  Also, under 
Project 5385, the District did not openly compete a contract totaling $461,104, for the 
repair of the sewage system collection lines. Instead, the District used a contractor with 
which it had an existing business relationship to complete the work authorized under 
the FEMA projects. District officials said that they made that decision because they 
were operating under a state of emergency at the time the replacement and repair work 
began on the sewer system. However, both projects were for permanent repair work 
(Category F) and should have been openly competed. 

Further, for both contracts, the District accepted the contractor’s proposed prices 
without performing an independent analysis of the prices to ensure reasonableness.  In 
addition, no positive steps were taken to identify and use small businesses, minority-
owned firms, women’s business enterprises, and labor surplus area firms. District 
officials said that they did not have a policy in place for using such businesses, and 
therefore did not take the necessary steps to comply with the regulation.   

Because the District did not follow Federal procurement requirements, we question 
$4,055,155 awarded for the contract work. This amount includes $2,175,275 of costs 
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we question under findings C, D, and E. Therefore, the net amount questioned for this 
finding is $1,879,880, which consists of $1,427,604 under Project 3380 and $452,276 
under Project 5385. 

Finding B: Small Project Work Not Performed 

The District received $52,450 of FEMA funds for emergency protective measures 
(Category B) under two small projects that it did not complete.  Federal regulation 2 CFR 
215.62(a)(2) states that if a recipient materially fails to comply with the terms and 
conditions of an award, the Federal awarding agency may disallow all or part of the 
costs of the activity or action not in compliance.  Further, 44 CFR 206.205(a) states that 
failure to complete a small project may require that the Federal payment be refunded.   

The District received $32,850 of FEMA funds under Project 2049 to plug the existing 
sewer system to prevent raw sewage from leaking. However, the District did not 
perform any work under the project because it decided to replace damaged grinder 
pump stations (Project 3380) within the system. According to District officials, the 
replacement of such devices negated the need to plug the system.  Additionally, the 
District received $19,600 under Project 6041 for monthly rental of a temporary trailer 
and purchase of temporary office furnishings and supplies. However, the District did 
not complete any work under the project because it decided to meet at various 
locations to conduct business meetings rather than rent temporary office space. We 
question the $52,450 ($32,850 and $19,600) paid to the District under the two small 
projects because the authorized work was not performed.     

Finding C: Unsupported Costs 

The District did not have adequate source documentation to support $443,440 of 
contract charges under Project 3380 for the replacement of grinder pumps.  Source 
documentation, such as material invoices and subcontractor invoices, did not support 
costs billed to the District by the prime contractor.  This occurred because the invoices 
were based upon estimated costs instead of actual costs incurred.  Federal regulation 
2 CFR 230(A)(2)(g) states that, to be allowable under an award, costs must be 
adequately documented.  Therefore, we question $443,440 as unsupported costs. 

In addition, a preliminary review of Project 5385 indicates that $255,000 of funds 
advanced under the project may not be fully supported by contractor invoices. Because 
the District has not yet claimed actual contract costs for the project work, we are not 
questioning any amount at this time. However, we recommend that FEMA closely 
review the District’s claim under the project to ensure that all costs are adequately 
documented and are eligible. 

www.oig.dhs.gov 4 DA-12-18 
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Finding D: Sales Tax  

The District claimed $1,265,934 of contract work under Project 3380 that included a 
7 percent sales tax totaling $88,615 that the District was exempt from paying because of 
its nonprofit and utility tax status.  According to Mississippi Code Annotated, Section 27-
65-107(c), sales to nonprofit water associations of property or services ordinary and 
necessary to the operation of the water association are exempt from sales tax. 

The contractor said that it charged the District the sales tax because the contractor had 
to incur the expense during the contract work to replace grinder pump stations. 
However, we noted that the contractor does not charge a sales tax for services provided 
under an operation and maintenance contract it has with the District. Under Mississippi 
law, there should be no tax to replace grinder pump stations and collection lines 
because such services are necessary to make residences habitable.  Therefore, we are 
questioning $88,615 as ineligible costs under Project 3380. 

The 7 percent sales tax was also included in estimated costs used to write Projects 3380 
and 5385. Since the District is a tax-exempt entity, this estimate should not have been 
included in the obligated amount. Therefore, $87,907 should be deobligated and put to 
better use. This amount includes $79,079 under Project 3380 and $8,828 under Project 
5385. 

Finding E: Unnecessary Costs 

The District claimed $1,555,313 in unnecessary costs under Project 3380 for the 
replacement of grinder pump stations.  The District replaced 388 grinder pump stations 
from April 2006 to May 2007 at a cost of $1,889,794.  However, only 72 of the pumps 
were attached to inhabited residences.  The remaining 316 pumps, totaling $1,555,313, 
were on vacant lots and not attached to residences (see figures 2 and 3).  The lots had 
been vacant since the 2005 disaster, and there was no indication that the homeowners 
planned to rebuild. Also, since installation of the grinder pumps, the District has had an 
issue with grinder pumps and control panels being damaged and stolen. Cost Principles 
for Nonprofit Organizations (2 CFR 230, Appendix A, A.4.a(3)) states that a cost is 
allocable to a particular cost objective if it is necessary to the overall operation of the 
organization. 

www.oig.dhs.gov 5 DA-12-18 
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Figure 2: Grinder pump and control panel located at 300 Audubon Lane in Henderson Point.  The grinder pump is 
not currently attached to a residence.    
Source:  OIG site visit (December 8, 2011). 

Figure 3: Grinder pump and control panel located at 150 Lady Mary in Henderson Point.  The grinder pump is not 
currently attached to a residence.  
Source:  OIG site visit (December 28, 2011). 

Henderson Point-Pass Christian Isles Water and Sewer District NR. 1, Inc. ordinance, 
amended as of December 28, 2007, states, “property owners shall notify the District a 
minimum of 30 days prior to needing the installation.”  The District did not determine 
whether residents were moving back to the area before giving the contractor 
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permission to replace grinder pumps. District officials said that they were operating in a 
state of emergency and were trying to get the area back to its pre-Katrina status.  
District officials also said that it was necessary to replace the grinder pumps because the 
sewer system was wide open and would have caused raw sewage to come above 
ground. However, the District was awarded $32,850 under emergency measures 
Project 2049 to plug the existing sewer system to prevent raw sewage from leaking 
above ground (see finding B).      

We noted that the District has since changed its procedure for replacing damaged 
grinder pumps. Its current process is to wait until they are contacted by the resident to 
replace a grinder pump. However, the 316 pumps installed on the vacant lots under its 
previous procedures are not being used for their intended purpose.  Therefore, we 
question $1,555,313 in unnecessary costs.  Furthermore, the District was granted an 
extension until December 31, 2013, to complete the work. Therefore, FEMA will need 
to ensure that additional costs claimed to the project are eligible and allocable to the 
project. 

RECOMMENDATIONS 

We recommend that the Regional Administrator, FEMA Region IV:   

Recommendation #1:  Disallow $1,879,880 of ineligible contract costs unless 
FEMA grants the District an exception, with proper justification, to the applicable 
Federal procurement requirements (finding A). 

Recommendation #2: Disallow $52,450 in ineligible costs paid to the District for 
small projects that were not completed (finding B). 

Recommendation #3: Disallow $443,440 of unsupported costs for Project 3380 
(finding C). 

Recommendation #4: Validate costs claim for Project 5385 to supporting 
documentation to ensure that all costs are eligible (finding C). 

Recommendation #5: Disallow $88,615 of ineligible sales tax costs claimed 
(finding D). 

Recommendation #6: Deobligate and put to better use $87,907 of estimated 
sales tax costs included in obligated amounts under Projects 3380 and 5385 
(finding D). 
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Recommendation #7: Disallow $1,555,313 of unnecessary  costs claimed for 
inactive grinder pump stations (finding E). 

DISCUSSION WITH MANAGEMENT AND AUDIT FOLLOWUP 

We discussed the results of our audit with District, State, and FEMA officials during our 
audit. We also provided a draft report in advance to these officials and discussed it at 
the exit conference held on March 22, 2012.  District officials withheld comments 
pending the receipt of the final report, saying that they needed more time to research 
the findings. 

Within 90 days of the date of this memorandum, please provide our office with a 
written response that includes your (1) agreement or disagreement, (2) corrective 
action plan, and (3) target completion date for each recommendation.  Also, please 
include responsible parties and any other supporting documentation necessary to 
inform us about the current status of the recommendation.  Until your response is 
received and evaluated, the recommendations will be considered open and unresolved. 

Consistent with our responsibility under the Inspector General Act, we are providing 
copies of our report to appropriate congressional committees with oversight and 
appropriation responsibility over the Department of Homeland Security.  We will post 
the report on our website for public dissemination. 

Major contributors to this report were David Kimble, Eastern Region Audit Director; 
Larry Arnold, Audit Manager; Sharonda Toney, Auditor-in-charge; and Melissa Powe-
Williams, Auditor. 

Please call me with any questions, or your staff may contact David Kimble, Eastern 
Region Audit Director, at (404) 832-6702. 

cc: 	 Administrator, FEMA 
Audit Liaison, FEMA Mississippi Recovery Office 

 Audit Liaison, FEMA Region IV 
Audit Liaison, FEMA (Job Code G-11-071)  
Audit Liaison, DHS 
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Schedule of Projects Audited 

August 29, 2005, to September 29, 2011 


Henderson Point Water and Sewer District 

FEMA Disaster Number 1604-DR-MS 


Project 
Number Project Scope 

Amount 
Awarded 

Amount 
Claimed 

Amount 
Questioned 

Funds Put to 
Better Use Findings 

2049 Service Line Plugs $32,850 $32,850 $32,850 $0 B 
3380 Grinder Pump Stations and 

Electrical Components 3,594,051 2,595,283 3,514,972 79,079 A, C, D, E 
5385 Collection Lines for the Pressure 

Sewage System 461,104 255,000 452,276 8,828 A, D 
6041 Temporary Administration Office 

Space (Trailer) 19,600 19,600 19,600 0 B 

Totals $4,107,605 $2,902,733 $4,019,698 $87,907 
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ADDITIONAL INFORMATION AND COPIES 
 
To obtain additional copies of this report, please call the Office of Inspector General 
(OIG) at (202)254-4100, fax your request to (202)254-4305, or e-mail your request to 
our OIG Office of Public Affairs at DHS-OIG.OfficePublicAffairs@dhs.gov. For 
additional information, visit our OIG website at www.oig.dhs.gov or follow us on Twitter 
@dhsoig. 
 
OIG HOTLINE 
 
To report alleged fraud, waste, abuse or mismanagement, or any other kind of criminal 
or noncriminal misconduct relative to Department of Homeland Security programs and 
operations: 
 
• Call our Hotline at 1-800-323-8603 
  
• Fax the complaint directly to us at (202)254-4292 
 
• E-mail us at DHSOIGHOTLINE@dhs.gov; or 
 
• Write to us at: 

DHS Office of Inspector General/MAIL STOP 2600, 
Attention: Office of Investigation - Hotline, 
245 Murray Drive SW, Building 410 
Washington, DC 20528 

 
The OIG seeks to protect the identity of each writer and caller. 
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