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1. Recipient Organization (Name and complete address including zip code) 2. Award Identification Number 

Library, Montana State, 1515 East 6th Avenue, Helena, MT 59620 30-41-B10523 

3. Performance Narrative (Q1) 
Please describe your project activities and progress for the first quarter of your award period. This should include a description of 
federal expenditures to date, key milestones, the primary activities needed to accomplish those milestones, significant project 
accomplishments, and any delays or challenges. Please use the milestone categories provided in your baseline report (e.g., equipment 
purchases, outreach activities, training programs) to help structure your answer. (500 words or less) 

 
No federal expenditures were made during this period. 
MSL began determination of purchase criteria to be included in RFP’s for centrally purchased equipment items. 
MSL worked with project partners to establish baseline requirements for content delivery to project libraries. 
MSL worked with appropriate federal and state agency personnel to obtain access credentials to required reporting tools and to 
establish the authority and mechanism to draw down and expend BTOP PCC award funds. 
Based on the milestones established for this first quarter there were no unanticipated challenges and the only delays encountered 
involved small issues of obtaining login credentials for report system access.    

4. Performance Projections (Q2) 
Please describe your anticipated project activities and progress for the next quarter. This should include a description of federal 
expenditures, key milestones, the primary activities needed to accomplish those milestones, significant project accomplishments, and 
any potential delays or challenges you foresee. Please use the milestone categories provided in your baseline report (e.g., equipment 
purchases, outreach activities, training programs) to help structure your answer. (500 words or less) 

Projected federal expenditures for the next quarter include:  equipment $250,000,  project staff $19,900, MSL staff travel to BTOP 
Post Award Workshop $2,000 
Milestones to be achieved in the next quarter include: 
1. the purchase of centrally purchased equipment (computers, monitors, computing center furniture,  training lab equipment) 
2. the hiring of project staff (project director, project compliance officer) 
3.  the signing of grant agreements with participating libraries  to provide accountability for all equipment and other items received 
through participation in the PCC project 
4. local libraries begin recruitment of staff to provide supervision and training for the PCC 
5. construction RFP criteria is established by project libraries doing space and access modifications as part of this project 
  

5. Certification: I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities 
for the purposes set forth in the award documents. 
5a. Typed or Printed Name and Title of Authorized Certifying Official 5c. Telephone (area code, number and extension)

Bob Cooper, Director of Statewide Library Resources 
406-444-5431
5d. Email Address 
bocooper@mt.gov 

5b. Signature of Authorized Certifying Official 5e. Date Report Submitted (Month, Day, Year)
 October 28, 2010 
 

According to the Paperwork Reduction Act, as amended, no person is required to respond to, nor shall any person be subject to penalty for failure to 
comply with, a collection of information subject to the requirements of the PRA, unless that collection of information displays a currently valid OMB 
control number.  Public reporting burden for this collection of information is estimated to average 1 hour and 30 minutes per response, including time for 
reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of 
information. Send comments regarding the burden estimate or any other aspect of this collection of information, including suggestions for reducing this 
burden, to Anthony G. Wilhelm, Director, Broadband Technology Opportunities Program, Office of Telecommunications and Information Applications, 
National Telecommunications and Information Administration, U.S. Department of Commerce (DOC), 1401 Constitution Avenue, N.W., HCHB,  
Room 4887, Washington, D.C. 20230. 


