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SPECIAL INSPE CTOR GENE RAL  FOR IRAQ RECONSTRUCTION 

 
  April 26, 2007 

 
 
MEMORANDUM FOR DIRECTOR, IRAQ RECONSTRUCTION MANAGEMENT 

OFFICE  
COMMANDING GENERAL, GULF REGION DIVISION, 

U.S. ARMY CORPS OF ENGINEERS  
 
 
SUBJECT: Report on Project Assessment of the Gaugli-Ashur Police Station 

Renovation, Mosul, Iraq (Report Number SIGIR-PA-06-092) 
 
 

The Office of the Special Inspector General for Iraq Reconstruction is conducting a series 
of assessments to determine the current condition of completed projects subsequent to 
their transition to the Government of Iraq to determine whether the projects are likely to 
remain operational. 
 
We are providing this report for your information and use. It addresses construction work 
performed on the Gaugli-Ashur Police Station Renovation, Mosul, Iraq, to determine if 
the project is likely to remain operational after its transition to the Government of Iraq.  
These assessments were made to provide you and other interested parties with real-time 
information on relief and reconstruction projects to enable appropriate action to be taken, 
if warranted. 
 
This report does not contain any negative findings.  As a result, no recommendations for 
corrective action were made and further management comments are not requested.  
 
We want to express our thanks to U.S. Army Corps of Engineers officials for their help 
with billeting and local travel while at Mosul.  With their assistance, we were able to 
secure U.S. Army assets to provide transportation and security while on site.   
 
We appreciate the courtesies extended to our staff.  If you have any questions please 
contact Mr. Brian Flynn at brian.flynn@sigir.mil or at 914-360-0607. For public or 
congressional queries concerning this report, please contact SIGIR Congressional and 
Public Affairs at publicaffairs@sigir.mil or at (703) 428-1100. 
 
 
 
 

Stuart W. Bowen, Jr. 
Inspector General 
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Special Inspector General for Iraq Reconstruction 
 

SIGIR-PA-06-092                                                          April 26, 2007 
 

Gaugli-Ashur Police Station Renovation 
Mosul, Iraq 

 
Synopsis 

 
Introduction.  This project assessment was initiated as part of our continuing 
assessments of selected Multi-National Security Transition Command - Iraq 
reconstruction activities.  The overall objective was to determine whether projects are 
operating at the capacity stated in the original contract or task order objective.  To 
accomplish this, we determined if the project was at full capability or capacity when 
accepted by the United States Government, when transferred to Iraqi operators, and when 
observed by Special Inspector General for Iraq Reconstruction inspectors.  We conducted 
this limited scope assessment in accordance with the Quality Standards for Inspections 
issued by the President’s Council on Integrity and Efficiency.  The assessment team 
included an engineer/inspector and an auditor/inspector.    
 
Per the contract, the objective of the renovation project was to repair and reconstruct the 
Gaugli-Ashur Police Station Facility located in Mosul, Iraq.  The contract’s Statement of 
Work included specific requirements and stated that work should adhere to International 
or Iraqi Code as specified.   
 
Project Assessment Objectives.  The objective of this project assessment was to provide 
real-time relief and reconstruction project information to interested parties to enable 
appropriate action, when warranted.  Specifically, we determined whether the project was 
operating at the capacity stated in the original contract.  To accomplish the objective, we 
determined if the project was at full capability or capacity when accepted by the 
government, when transferred to Iraqi operators, and when observed by Special Inspector 
General for Iraq Reconstruction inspectors on 28 January 2007.  

 
Conclusions.  The facility appeared to be able to operate at full capacity when observed 
by the Special Inspector General for Iraq Reconstruction inspectors on 28 January 2007.  
This likely occurred because the project was sufficiently planned, while construction 
management by the United States Army Corps of Engineers provided for adequate 
compliance with the contract’s Statement of Work in terms of construction quality and 
completeness.  In addition, post turnover equipment operations and maintenance 
management and facility/building maintenance practices by Iraqi Police personnel 
appeared effective.  As a result, full capacity operations over the long term will likely 
result if Iraqi Police personnel continue to properly use and effectively maintain the 
equipment and the facility.  
 
Recommendations and Management Comments.  This report does not contain any 
negative findings or recommendations for corrective action and management comments 
were not requested.  However, the United States Army Corps of Engineers, Gulf Region 
Division did review the draft and offered no additional information and had no 
comments.  
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Introduction 
 
Objective of the Project Assessment 
 
The objective of this project assessment was to provide real-time relief and reconstruction 
project information to interested parties to enable appropriate action, when warranted.  
Specifically, we determined whether the completed project was operating at the capacity 
stated in the original contract or task order objective.  To accomplish this, we determined 
if the project was at full capability or capacity when accepted by the U.S. Government, 
when it was transferred to Iraqi operators, and when observed by the Special Inspector 
General for Iraq Reconstruction (SIGIR).  In addition, we determined if sustainability for 
full capacity operations was adequately planned and likely to continue.   
 
Pre-Site Assessment Background 
 

Contract, Costs and Payments  
Contract W917BE-05-P-0029, effective 18 May 2005, was awarded to an Iraqi 
contractor to perform work in accordance with the Statement of Work (SOW) 
addressed later in this report.  The contract was a Firm Fixed Price (FFP) contract 
awarded in response to the contractor’s 16 April 2005 bid amount of $852,988.  
However, Contract Modification P00001, dated 24 June 2005, increased the 
contract’s price by $28,200.  As a result, the contract’s total price was $881,188 and 
the contractor was paid in full via a final payment authorized on 1 November 2005.   
The contract and modification were issued and administrated by the USACE Gulf 
Region Division-Northern District (GRN).  Based on information provided by the 
USACE, the project started on 22 May 2005 and was completed on 31 October 2005.  
By reference, Federal Acquisition Regulations (FAR) 52.246-21, Warranty of 
Construction clause was incorporated into the contract and the standard one year 
from date of acceptance by the government construction warranty was applicable.  
However, the coverage period had expired by the time SIGIR conducted its 
assessment.   
 
Statement of Work and Requirements 
A SOW was included in the basic contract document dated 18 May 2005.  SOW 
requirements included the following:  
• Rewire damaged or exposed electrical wiring.  All wiring should be securely 

fastened to the walls.  Install new switches, electrical plugs, and fluorescent 
light ballasts as needed.  Provide a new working generator with fuel tank and 
connect to the facility in order to automatically provide electrical power in the 
event of loss of power from the city grid.   

• Finish detention center cell for detainees, install a floor and steel bars over 
windows.  

• To control access to the area, install a heavy metal gate to prevent unauthorized 
entrance and construct a reception area in the small security building.  In 
addition, construct four guard houses on the station’s roof.   

• Replace any necessary plumbing lines or fixtures.  Multiple/added water tanks 
will be required to provide adequate water supply to the facility.  
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• Repaint interior of all structures with oil based paint applied to the lower 1.5 
meter portion of each wall.  Remaining paint will be emulsion type paint.  
Repaint exterior of building with blue and white paint scheme.  

• Place compacted gravel on all parking areas that surround the Police Station.   
• Install heating and cooling units as necessary. 
• Replace broken glass in windows and install insect screen over all windows. 
• Clean all sanitary sewer lines so each shower, toilet, and sink properly drains.  

Ensure waste water is properly managed by installing a new septic tank if 
needed.   

 
Project Objective and Pre-Construction Description 
The objective of this project was to repair and reconstruct the Gaugli-Ashur Police 
Station Facility located in Mosul, Iraq.  The contract’s SOW included specific 
requirements and stated that work should adhere to International or Iraqi Code as 
specified.  The facility consisted of a primary two-story masonry block structure and 
six support buildings located in the eastern area of Mosul.  The facility was occupied 
by Iraqi Police (IP) personnel during the renovation.   
Based on SIGIR’s review of the SOW and USACE Pre-Construction Photos, it 
appeared that the renovation project was reasonably well planned and focused on 
high priority needs.  Requirements included upgrades to the electrical systems and 
installation of a new back-up generator system (USACE Pre-Construction Photo 1), 
completion of a detention center previously started (USACE Pre-Construction Photo 
2), installation of a heavy metal gate to control access to the area (USACE Pre-
Construction Photo 3), construction of rooftop guard houses on the primary building, 
and complete exterior and interior painting.    
The contract’s SOW described various requirements related to the overall electrical 
system.  Exposed or damaged wiring needed to be replaced (rewired) and all wiring 
needed to be securely fastened to walls.  As needed, switches, plug-ins, and 
fluorescent lighting ballasts needed to be installed.  Lastly, electric system upgrades 
included the installation of a new generator with all necessary connections and 
controls to facilitate automatic conversion to generator power when needed. 

 
USACE Pre-Construction Photo 1. USACE referred to what a “typical” electrical system need was. 
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The previously started but not finished detention center needed to be completed.  
Renovation work included installing a floor, detention cell, and steel bars over windows. 
 

 
USACE Pre-Construction Photo 2. 

 
Force protection was an important aspect of the renovation project.  Accordingly, the 
SOW included requirements to install a heavy metal gate to prevent unauthorized access 
to the facility and construct rooftop guard houses.  Before renovation, the balance beam 
gate shown below did not provide adequate security. 
  

 
USACE Pre-Construction Photo 3. 

Inadequate balance 
beam gate.

Before renovation, unfinished 
building did not have a floor. 
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Site Progress During Construction 
Between the 22 May 2005 project start date and the final invoice date of 
31 October 2005, USACE records included numerous progress photos dated between 
11 June 2005 and 8 October 2005.  Accordingly, SIGIR reviewed and subsequently relied 
on selected USACE photos to show examples of construction requirements most likely 
completed in accordance with requirements before the project was turned over to Iraqi 
Police officials on 24 October 2005.   

 

 
         USACE Construction Photo 1.  

 

 
USACE Construction Photo 2.  

Original circuitry from 
Pre-Construction Photo 1 was 
added to during the renovation 
and the breaker box uncovered 
before renovation was covered to 
eliminate exposed wiring.

New circuits 

Circuit 
breaker 
boxes 
properly 
covered. 

As required by the SOW, this photo shows 
that gravel or rock was placed and graded to 
improve parking areas around the facility.  
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Site Assessment 
 
With the assistance of United States Army (USA) personnel, SIGIR inspectors conducted 
a site visit on 28 January 2007.  While on site, we observed the current condition of the 
facility and took numerous photos to document what was observed.  In that the facility 
was turned over to IP officials in late October 2005, the site visit and site photos were 
considered the most reliable information in support of our conclusions.  In addition, the 
inspectors conducted limited discussions with available IP personnel.  In that time on site 
was limited for security reasons, SIGIR focused on key or high value elements of the 
renovation project in order to compare what was required, what was provided during the 
renovation, and what was observed on 28 January 2007.  In that what was required 
(Project Objective and Pre-Construction Description section) and examples of what was 
provided (During Construction Progress section) during renovation have already been 
addressed in this report, the following photos document conditions observed by 
inspectors. Site Photos 1 through 7 were taken 28 January 2007.  

 
General Observations   
All work completed appeared to meet SOW requirements and the facility appeared to 
be able to operate at full capacity1 when observed.  While on site, SIGIR inspectors 
observed that the following elements of SOW requirements were functional or 
completed: 
 
• Heating and cooling units had been installed 
• Wiring had been repaired and the electrical system upgraded  
• A generator with automatic transfer switch and controls had been installed 
• Plumbing lines and fixtures were replaced and water supply tanks were added 
• A septic tank system had been installed 
• Interior and exterior painting had been completed 
• A heavy metal gate had been installed and rooftop guard house constructed 
• Parking lots had been graded and covered with gravel or rock 
• The detention center had been finished 

 
IP personnel stated that the generator and transfer switch system were operational 
and often used at night.  SIGIR verified that the generator’s oil level was full and the 
engine’s turbocharger was warm to the touch (Site Photo 1).  Accordingly, it was 
very likely that the generator system had been running the previous night.   
 
While on site, SIGIR did not observe any instances of potentially harmful electrical 
system tampering.  Wiring improvements appeared compliant with SOW 
requirements (Site Photo 2).  In addition, several showers, sinks, and toilets were 
tested to verify that they were fully operational.  Interior and exterior plumbing 
improvements included new and upgrade showers, toilets, water heaters, piping, and 
sink installations appeared proper  (Site Photo 3).  Also, it appeared that numerous 
water supply tanks had been installed throughout the facility (Site Photo 4). SIGIR 
did not observe any evidence of chronic septic tank overflow and there was no sewer 
water standing2 in the area.  Interior and exterior painting appeared complete and 
compliant with SOW requirement in terms of paint type, color, and placement 
scheme.  Rooftop guard houses were placed in such a manner that fields of fire and 
observation were maximized in order to improve the station’s defensive position if 

                                                 
1  USA officials confirmed that the facility was functional and able to accommodate a full staff.   
2  A small amount of fresh water from a hose was trapped in the area by a sidewalk.   



 

6 
 

attacked (Site Photo 5) and a heavy gate to control access to the area was installed by 
the contractor to meet SOW requirements (Site Photo 6).  Lastly, SIGIR observed the 
detention center was functional and in use (Site Photo 7).   
 

 
Site Photo 1.  The generator installed per requirements appeared completely operational without any 

signs of neglect.  When checked, the oil level was full and did not feel gritty.  Belts and hoses 
appeared serviceable. 

 

 
Site Photo 2.   Throughout the facility wiring, switches, and plug-ins were securely fastened to walls 

as required by the SOW. 
 

Turbo was warm to the touch. 
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           Site Photo 3.  Water heater.  
 

 
Site Photo 4.  Throughout the facility, SIGIR observed new water storage tanks to meet SOW 

requirements to provide adequate supply. 

Per SOW requirements, 
improvements included 
several different water heater 
installations observed by 
SIGIR. In all cases, the water 
heater appeared properly 
secured, the plumbing and 
fittings did not leak, and the 
electric power feed was 
controlled by a circuit 
breaker/switch.   

Breaker/switch 

Metal piping and 
fittings made for a 
water tight installation. 
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Site Photo 5.  As required, new rooftop guard houses and lighting upgrades improved force 

protection capability.  
 

 

 
Site Photo 6.  Heavy metal gate. 

 

Window placement and lighting enhanced 
effectiveness of guard houses. 

As required by the SOW, the contractor 
installed a heavy metal gate to improve 
security by controlling access to the area.  
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Site Photo 7.  

 
Conclusions 
   

The facility appeared to be able to operate at full capacity when observed by SIGIR 
inspectors on 28 January 2007.  This likely occurred because the project was 
sufficiently planned, while construction management by the U. S. Army Corps of 
Engineers provided for adequate compliance with the contract’s Statement of Work in 
terms of construction quality and completeness.  In addition, post turnover equipment 
operations and maintenance management and facility/building maintenance practices 
by Iraqi Police personnel appeared effective.  As a result, sustained full capacity 
operations over the long term will likely result if IP personnel continue to properly 
use and effectively maintain the equipment and the facility.       

 
Recommendations and Management Comments 
  

This report does not contain any negative findings or recommendations for corrective 
action and management comments were not requested.  However, the U.S. Army 
Corps of Engineers, Gulf Region Division did review the draft and offered no 
additional information and had no comments.  

 
 

The SOW required the contractor to finish a 
previously started detention center.  Water 
supply tanks were included in the work 
performed. 

Steel bars were 
installed over 
windows.   

Steel doors were installed 
to improve detention center 
security.  
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Appendix A.  Scope and Methodology 
 
We performed this project assessment from January through March 2007 in accordance 
with the Quality Standards for Inspections issued by the President’s Council on Integrity 
and Efficiency.  The assessment team included an engineer/inspector and an 
auditor/inspector.   
In performing this Project Assessment we:  

• Reviewed contract and SOW documentation;   
• Reviewed USACE Site Visit Reports, and related pre-construction and during 

construction photos taken by USACE officials; 
• Conducted field level discussions with the USACE Resident Engineer;   
• Conducted a on-site assessment on 28 January 2007; and   
• Briefed the results of fieldwork with USACE GRN Commander, Area 

Engineer and Resident Engineer before returning to the IZ.  Upon completion 
of fieldwork, SIGIR briefed its conclusions to the MNSTC-I / J-7 
representative located in the International Zone.    
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Appendix B.  Acronyms 
 

BOQ  Bill of Quantities 

FAR  Federal Acquisition Regulations 

FFP  Firm Fixed Price 

GRN  Gulf Region District-North 

IP   Iraqi Police 

IRRF Iraq Relief and Reconstruction Fund 

J-7 Engineering Staff Section 

MNSTC-I Multi-National Security Transition Command-Iraq 

O/M Operations and Maintenance 

PCO Project and Contracting Office 

PM Program Manger 

QA Quality Assurance 

QC Quality Control 

QM Quality Management 

SIGIR Special Inspector General for Iraq Reconstruction 

SOW Statement of Work 

USA United States Army 

USACE United States Army Corps of Engineers 
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Appendix C.  Report Distribution 
Department of State 
Secretary of State 

Senior Advisor to the Secretary and Coordinator for Iraq 
Director of U.S. Foreign Assistance/Administrator, U.S. Agency for 

International Development 
    Director, Office of Iraq Reconstruction 

 Assistant Secretary for Resource Management/Chief Financial Officer, 
  Bureau of Resource Management 

U.S. Ambassador to Iraq 
Director, Iraq Reconstruction Management Office 
Mission Director-Iraq, U.S. Agency for International Development 

Inspector General, Department of State 

Department of Defense 
Secretary of Defense 
Deputy Secretary of Defense 
Under Secretary of Defense (Comptroller)/Chief Financial Officer 
 Deputy Chief Financial Officer 
 Deputy Comptroller (Program/Budget) 
Deputy Assistant Secretary of Defense-Middle East, Office of Policy/International 

Security Affairs 
Inspector General, Department of Defense 
Director, Defense Contract Audit Agency 
Director, Defense Finance and Accounting Service 
Director, Defense Contract Management Agency 

Department of the Army 
Assistant Secretary of the Army for Acquisition, Logistics, and Technology 

Principal Deputy to the Assistant Secretary of the Army for Acquisition, 
Logistics, and Technology 

Deputy Assistant Secretary of the Army (Policy and Procurement) 
Director, Project and Contracting Office 
Commanding General, Joint Contracting Command-Iraq/Afghanistan 

Assistant Secretary of the Army for Financial Management and Comptroller 
Chief of Engineers and Commander, U.S. Army Corps of Engineers 
 Commanding General, Gulf Region Division 

Chief Financial Officer, U.S. Army Corps of Engineers 
Auditor General of the Army 

U.S. Central Command 
Commanding General, Multi-National Force-Iraq 

Commanding General, Multi-National Corps-Iraq 
Commanding General, Multi-National Security Transition Command-Iraq 
Commander, Joint Area Support Group-Central 
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Other Federal Government Organizations 
Director, Office of Management and Budget 
Comptroller General of the United States 
Inspector General, Department of the Treasury 
Inspector General, Department of Commerce 
Inspector General, Department of Health and Human Services 
Inspector General, U.S. Agency for International Development 
President, Overseas Private Investment Corporation 
President, U.S. Institute for Peace 

Congressional Committees and Subcommittees, Chairman and 
Ranking Minority Member 

U.S. Senate 

Senate Committee on Appropriations 
Subcommittee on Defense 
Subcommittee on State, Foreign Operations and Related Programs 

Senate Committee on Armed Services 
Senate Committee on Foreign Relations 

Subcommittee on International Operations and Organizations, Democracy and 
Human Rights 

Subcommittee on International Development and Foreign Assistance, Economic 
Affairs and International Environmental Protection 

Subcommittee on Near East and South and Central Asian Affairs 
Senate Committee on Homeland Security and Governmental Affairs 

Subcommittee on Federal Financial Management, Government Information, 
Federal Services and International Security 

Permanent Subcommittee on Investigations 
Subcommittee on Oversight of Government Management, the Federal 

Workforce, and the District of Columbia 

U.S. House of Representatives 

House Committee on Appropriations 
Subcommittee on Defense 
Subcommittee on State, Foreign Operations, and Related Programs 

House Committee on Armed Services 
House Committee on Oversight and Government Reform 

Subcommittee on Government Management, Organization, and Procurement 
Subcommittee on National Security and Foreign Affairs 

House Committee on Foreign Affairs 
Subcommittee on Middle East and South Asia 
Subcommittee on International Organizations, Human Rights, and Oversight   
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 Appendix D.  Project Assessment Team Members  
 
The Office of the Assistant Inspector General for Inspections, Office of the Special 
Inspector General for Iraq Reconstruction, prepared this report.  The principal staff 
members who contributed to the report were: 
 
William Tweedy 

Lloyd Wilson 


