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Abu Ghraib Dairy 
 
What SIGIR Found 
 
The overall objective of this $3.4 million Iraq Freedom Fund project was to 
rebuild the Iraqi State Company for Dairy Products – Abu Ghraib Dairy 
factory’s production capability, satisfy the local market, and support the 
Ministry of Education’s school nutrition program of providing Iraqi school 
children with pasteurized milk.  
 
Equipment to reconstitute powdered milk, purchased by the then-Saddam 
Hussein government in 2002, had been sitting idle because the Iraqi the State 
Company for Dairy Products did not have the funding to construct a building 
to house and operate the equipment.   
 
A cooperative agreement, funded by the U.S. Task Force for Business and 
Stability Operations (TFBSO), to construct a building and to set up and 
operate the milk line equipment was entered into by the Joint Contracting 
Command-Iraq/Afghanistan and the State Company for Dairy Products.  
SIGIR’s review disclosed that the contractor’s design drawings lacked 
significant details for water supply and treatment and sewage treatment.  In 
addition, SIGIR identified significant deficiencies in the building’s structural 
integrity.  
 
On 12 April 2009, SIGIR visited the project site, which was approximately 30% 
complete.  SIGIR observed construction deficiencies, such as inadequately 
protected anchor bolts, improper concrete masonry construction, poorly 
constructed floor slab, and deformation of several of the roof trusses.   
 
SIGIR immediately brought these concerns to the attention of TFBSO 
representatives who promptly engaged the services of the Gulf Region 
Division of the U.S. Army Corps of Engineers to provide oversight of the 
contractor’s corrective actions.  The Gulf Region Division is determining the 
acceptability of proposed corrective actions and verifying implementation. 
 
SIGIR, however, remains concerned about the state of the milk line 
equipment and whether it will be operational after sitting idle in a warehouse 
for over seven years.  
 
A significant number of issues negatively affecting this project are a direct 
result of the use of a cooperative agreement versus a standard construction 
contract and the initial lack of U.S. government oversight.  As a result of SIGIR 
recommendations, TFBSO indicates that it will now utilize standard 
construction contracts. 
 

 

Special Inspector General for Iraq Reconstruction 

For more information, contact SIGIR Public Affairs 
at (703) 428-1100 or PublicAffairs@sigir.mil 

Summary of Report: PA-09-172 
 

Why SIGIR Did this Study 
SIGIR is charged to conduct assessments of 
Iraq reconstruction projects funded with 
amounts appropriated or made available by 
the U.S. Congress. SIGIR assessed this project 
to provide real-time information on relief and 
reconstruction to interested parties to enable 
appropriate action, when warranted.  
 
The objective of this project assessment was 
to determine if:  

• project components were 
adequately designed  

• construction complied with design 
standards   

• adequate quality management 
programs were used  

• project sustainability was addressed 
• project results were consistent with 

original objectives  
 
What SIGIR Recommends  
SIGIR recommends that the Commander of 
the Gulf Region District: 

1. Work with the contractor to develop 
specific details with respect to site 
utilities. 

2. Continue oversight of the contractor’s 
corrective actions to ensure that the 
facility, when completed, is structurally 
sound. 

 
SIGIR also recommends that the TFSBO 
continue to work with the Director General of 
the Abu Ghraib Dairy to determine the status 
of any missing equipment and spare parts 
and the award of the contract to install and 
commission the milk line equipment. 
 
Management Comments  
The Gulf Region District and TFBSO concurred 
with the recommendations, cited corrective 
actions taken, and provided clarifying 
information for the final report.  
 
Evaluation of Comments  
Gulf Region District and TFBSO comments 
addressed our recommendations. 

SIGIR 
 
 

Special Inspector General for IRAQ Reconstruction 
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S PE CI AL I NS PECTO R  GE NE R AL FO R  I RA Q RE CO NST R UC TIO N   
 

January 14, 2010 
 
MEMORANDUM FOR COMMANDING GENERAL, UNITED STATES CENTRAL 

COMMAND 
COMMANDING GENERAL, UNITED STATES FORCES-

IRAQ  
COMMANDING GENERAL, JOINT CONTRACTING 

COMMAND-IRAQ/AFGHANISTAN 
DIRECTOR, IRAQ TRANSITION ASSISTANCE OFFICE 

 
 
SUBJECT: Report on the Abu Ghraib Dairy, Abu Ghraib, Iraq  

(SIGIR Report Number PA-09-172)  
 

We are providing this project assessment report for your information and use.  We 
assessed the design and construction work performed at the Abu Ghraib Dairy, Abu 
Ghraib, Iraq to determine its status and whether objectives intended will be achieved.  
This assessment was made to provide you and other interested parties with real-time 
information on a relief and reconstruction project underway and in order to enable 
appropriate action to be taken, if warranted.   
 
Comments on a draft of this report from the Gulf Region District and the Task Force for 
Business and Stability Operations addressed our recommendations, cited corrective 
actions taken, and provided additional clarifying information for this final report.  As a 
result, no additional comments are required. 
 
We appreciate the courtesies extended to our staff by the United States Forces-Iraq and 
the offices of the Gulf Region District of the U.S. Army Corps of Engineers.  If you have 
any questions please contact Mr. Brian M. Flynn at brian.flynn@sigir.mil or at 
240-553-0581, extension 2485. For public queries concerning this report, please contact 
SIGIR Public Affairs at publicaffairs@sigir.mil or at 703-428-1100. 
 
 
 
 
 
 Stuart W. Bowen, Jr.  
 Inspector General 
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Introduction 
Background 
 
Lack of Milk Affects Iraq 
Three wars and international economic sanctions (embargoes) have resulted in a 
significant decline in the quality of the Iraqi diet.  Specifically, Iraq’s food markets and 
current nutritional levels have suffered from the effects of war, sanctions, instability, state 
mismanagement, low disposable income, and irregular electrical supply.  For example, 
the United Nations Children's Fund noted a dramatic rise in child malnutrition following 
the 1991 Gulf War due to a lack of protein consumption (dairy products and red meat).  
Dairy products play an important role in the human diet for all ages, especially children 
because they contain a considerable amount of essential amino acids, minerals, and 
vitamins.  Over the past two decades, doctors have noticed that almost a quarter of Iraqi 
children are either born underweight or are malnourished by age five.   
 
Availability of Milk in Iraq 
Milk is essential in a balanced diet, especially for a country like Iraq, with an increasing 
overall population, a large youth population, and a high fertility rate.  According to the 
U.S. Agency for International Development (USAID), Iraq has a population of 
approximately 26 million, with 20% of its population under the age of 24 (and 
increasing), and a birth rate of 4.2 children per family.  This increase in population will 
result in an escalating need for the production and processing of dairy products, 
especially milk.  Traditionally, a young population consumes a large amount of dairy 
products, such as milk, yogurt, and processed cheese.  However, Iraq does not have the 
resources necessary to provide dairy products to its increasing population.  For example, 
according to the Iraqi Ministry of Agriculture, in 2008, Iraq had 1,064,404 head of cattle, 
146,092 head of water buffalo, 13,793,789 sheep, and 645,662 goats, which produced 
approximately 165,000 tons of fresh milk annually1.  This liquid “ready to drink” milk 
accounts for about a third of the total consumption while the remaining two-thirds come 
from reconstituted powdered milk2

 
.   

USAID estimated that Iraq consumes between 120,000 – 200,000 tons of powdered milk 
per year3.  The average per capita consumption of imported milk is estimated to be 
55 liters4, which is lower than the pre-embargo period’s consumption of 60 liters, and 
significantly less than the 96 liters enjoyed by the Gulf Cooperation Council countries5

 
. 

The availability of powdered milk is critical to Iraq for several reasons:  first of all, as 
previously mentioned, Iraq does not have enough milk producing animals to satisfy the 
populations’ demand.  Second, Iraq, because of its insufficient and irregular electrical 

                                                 
1  USAID, Inma Agribusiness Program, “Iraq Dairy Industry,” January 2008.  
2  Powdered milk is a manufactured dairy product made by evaporating milk to dryness.  One purpose of 

drying milk is to preserve it.  Milk powder has a far longer shelf life than liquid milk and does not need to 
be refrigerated, due to its low moisture content.   

3 USAID, Inma Agribusiness Program, “Iraq Dairy Industry,” January 2008. 
4  Of the 55 liters, only 5 liters are “liquid” milk. 
5  The Gulf Cooperation Council consists of Saudi Arabia, Kuwait, Bahrain, Qatar, the United Arab 

Emirates, and the Sultanate of Oman. 
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supply, lacks an efficient cold chain distribution6

 

 network/system to extend and ensure 
the shelf life of dairy products.  Electricity is essential in the cold chain distribution 
network system for preserving milk from the time it is produced until it is consumed.  
Since Iraq’s electrical supply is intermittent and unreliable, especially in urban and rural 
areas outside of Baghdad, generating electricity on farms, processing plants, and in 
homes is very expensive and adds to the overall cost of milk production and delivery to 
the consumer.  As a result, Iraq is dependent upon powdered milk, which has a much 
longer shelf life than liquid milk.  Powdered milk is an essential part of the Iraqi Public 
Distribution System (PDS), the largest public food program operating in the world.  The 
PDS monthly basket of rationed goods includes 1 kilogram of powdered milk.  Also, 
powdered milk is frequently used in the manufacture of baby formula, which is also 
included in the PDS monthly rationed goods basket.   

As the security situation and electrical capacity in Iraq continue to improve, there will be 
a further increase in the demand for milk, yogurt, and cheese.  Dairy products, especially 
milk, are traditionally a pillar of the processed food industry worldwide, regardless of 
disposable income and population.   
 
Dairy Industry in Iraq 
There are State-Owned Enterprises (SOEs) for dairy products in Iraq.  The State 
Company for Dairy Products produces milk-based products, such as bottled milk, yogurt, 
cheese, cream, and butter.  The State Company for Dairy Products is a holding company 
with three factories/plants: 

• Abu Ghraib Dairy Plant 
• Al Diwaniya Factory 
• Al Mosul Factory 

 
However, the State Company for Dairy Products suffered for years from lack of 
investment in new machinery or regular maintenance of the existing equipment, which 
resulted in the “newest machinery” being over 28 years old, a manual glass bottle filling 
machine is over 50 years old, and the homogenizer has been out of order for several 
years.   
 
According to project file documentation, in 2007, the State Company for Dairy Projects 
claimed 7,000 workers with 6,000 workers assigned to the Abu Ghraib Dairy Plant.  
However, during a March 2007 site visit, U.S. government representatives documented 
only 200 workers at the Abu Ghraib Dairy Plant. 
 
Purchase of New Milk Line Equipment 
On 6 August 1991, after the Iraqi invasion of Kuwait, the United Nations (UN) Security 
Council adopted UN Resolution 661, which imposed economic sanctions on Iraq, 
providing for a full trade embargo, excluding medical supplies, food, and other items of 
humanitarian necessity, to be determined by the Security Council Sanctions Committee.   
 
On 14 August 2002, with the consent of the UN Security Council Sanctions Committee, 
the then-Saddam Hussein Government of Iraq entered into a contract with a Lebanese 
company for the delivery and installation of new milk line equipment to produce 10 tons 

                                                 
6  Cold chain distribution is a temperature controlled supply chain.  An unbroken cold chain is an 

uninterrupted series of storage and distribution activities, which maintain a given temperature range for 
perishable items. 
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per hour of milk in high density polyethylene bottles7

 

.  This equipment, earmarked for 
the Abu Ghraib Dairy Plant, was delivered in 2002 to a warehouse within the Ministry of 
Industry and Minerals (MIM) compound in crates.   

The existing Abu Ghraib Dairy Plant was insufficient to house the new milk line 
equipment.  However, before a new facility could be constructed, the 2003 Coalition 
invasion occurred and the equipment sat idle in crates at the MIM compound. 
 
Task Force for Business and Stability Operations 
 
In June 2006, the Department of Defense (DoD) established the Task Force for Business 
and Stability Operations (TFBSO) to aid in the revitalization of Iraq’s economy and in 
creating jobs for the Iraqi people.  Specifically, DoD wanted to accelerate reconstruction 
operations in Iraq since “economic development and job creation in Iraq are critical 
success factors to build a stable country.”   
 
One of the TFBSO’s major efforts has been to revitalize Iraqi SOEs.  SOE factories 
played an important role in Iraq’s pre-war economy.  According to DoD, prior to 2003, 
Iraq employed more than 200,000 people through approximately 200 SOEs, including 
cement, chemical, construction, dairy, industrial, and textile operations.  After the war, 
most of the SOEs sat idle and the workers were left unemployed.  By 2005, military 
commanders were encountering economically motivated violence as unemployment 
exceeded 50% in most areas of Iraq8

 
.   

Congress and DoD authorized a total of $103 million over fiscal years 2007 and 2008 to 
revitalize the SOEs.  TFBSO focused on initiatives to restore the core industrial 
capability of a state’s economy, including foreign direct investment, banking and 
financial networks, industrial revitalization, corporate development, Iraq private sector 
development, procurement assistance, and agriculture revitalization. 
 
Abu Ghraib Dairy Plant 
According to TFBSO representatives, Multi-National Division – Baghdad (MND-B) 
representatives approached them in 2007 with the request to support a project at the Abu 
Ghraib Dairy Plant.  MND-B representatives advised them that new equipment existed in 
a warehouse; however, the State Company for Dairy Products did not have any funding 
to construct a facility to house and operate the equipment.  MND-B representatives stated 
that this equipment could be used to update and increase the production capacity of the 
plant; while at the time employing local Iraqis in a predominantly Sunni area who were 
committing acts of violence against coalition forces.   
 
In September 2007, TFBSO sought to rebuild the production capability of the Abu 
Ghraib Dairy Plant by utilizing the previously purchased milk line equipment sitting idle 
in a warehouse at the MIM compound since 2002.  Since this required the construction of 
a new facility to house the milk line equipment, TFBSO representatives were confident 
that employment opportunities would be immediately available to local laborers in the 
area (to help construct the facility) and later to more skilled workers to operate the 
equipment. 

                                                 
7 High density polyethylene plastic bottles offer a mildly stiff impact resistant bottle, with a great moisture 

barrier.  
8 See the discussion of the SOE program in “Boosting Iraq’s Manufacturing Base”, page 304 of Hard 

Lessons, The Iraq Reconstruction Experience (U.S. Government Printing Office) 
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According to TFBSO representatives, prior to recommending this project, neither MND-
B nor the Abu Ghraib Dairy tested the milk line equipment to determine if it was 
operational. 
 
Objective of the Project Assessment 
 
The objective of this project assessment was to provide real-time information on relief 
and reconstruction projects to interested parties to enable appropriate action, when 
warranted.  Specifically, the Special Inspector General for Iraq Reconstruction (SIGIR) 
determined whether: 

1. Project components were adequately designed prior to construction or installation;  
2. Construction or rehabilitation is in compliance with the standards of the design;  
3. Adequate quality management programs are being utilized;  
4. Sustainability was addressed in the contract or task order for the project; and  
5. Project results were or will be consistent with their original objectives. 

 
Pre-site Assessment Background 
 

Contract, Costs and Payments  
 
On 2 September 2007, using the Iraq Freedom Fund9, the Joint Contracting 
Command – Iraq/Afghanistan (JCC-I/A) entered into cooperative agreement10

 

 
(W91GY0-08-2-2001), in the amount of $3.0 million, with the State Company for 
Dairy Products - Abu Ghraib Factory.  Under the terms of the agreement JCC-I/A 
contracted Al Balagh Investments to construct a building and install equipment to 
reconstitute powered milk purchased by the then-Saddam Hussein government in 
2002.  The period of performance for this project was 180 calendar days from the 
date of the cooperative agreement.  Consequently, the project was to be completed 
by 1 March 2009.  This cooperative agreement had one modification. 

Modification P00001, dated 25 January 2008, increased the total project cost to 
$3.4 million.   
 
Project Objective  
 
The overall objective of this project was to rebuild the State Company for Dairy 
Products – Abu Ghraib Dairy factory’s production capability, satisfy the local 
market, and be able to support the Ministry of Education’s school nutrition program 
of providing Iraqi school children with pasteurized milk.   
 
TFBSO wanted to capitalize on the previously purchased new milk line equipment to 
revitalize the SOE and increase employment in this predominantly Sunni area of 
Baghdad.   
 

                                                 
9  The Iraq Freedom Fund is a special account providing funds for additional expense for ongoing military 

operations in Iraq, and those operations authorized by Public Law 107-40 (September 13, 2001), 
Authorization for Use of Military Force, and other operations and related activities in support of the 
Global War on Terrorism.   

10  A legal instrument used to enter into the same kind of relationship as a grant, except that substantial 
involvement is expected between the Department of Defense and the recipient carrying out the activity 
contemplated by the cooperative agreement.   
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Pre-construction Description 
 
The Abu Ghraib Dairy Plant is located within the Ministry of Industry and Minerals 
compound, approximately 25 kilometers west of Baghdad.  The Abu Ghraib Diary 
Plant was established in 1958, with a single line for bottled-sterilized milk, through 
the support of the United Nations Children's Fund as a gift for Iraqi children.  A new 
plant was constructed in 1970 by Alfa-Laval (Swedish company), consisting of the 
following production lines: 

• milk reception 
• sterilized and flavored milk lines 
• butter production line 
• yogurt production line 
• soft and process cheese lines 
• cream production line 

 
The sterilized milk production line had a capacity of 5 tons per hour.   
 
Alfa-Laval and two German companies supplied the machinery and equipment for 
the plant.  In 1989, the plant’s production lines were expanded to include 
Mozzarella, Gouda, and Edam cheeses.   
 
The plant produced milk in glass bottles for approximately 35 years.  However, by 
2007, the bottled-sterilized milk line was no longer operational due to “marginally 
maintained” machinery and equipment.  According to project file documentation, the 
“existing facilities environment are well below dairy processing standards.”  
Currently, limited production continues in a two-day-a-week operation with yogurt, 
butter, and both hard and soft cheese.   
 
In February 2003, monitors from the UN Monitoring, Verification, and Inspection 
Commission11

 

 made a surprise visit to the Abu Ghraib Dairy Plant in search of signs 
of biological weapons.  The monitors took samples from the dairy plant equipment, 
but did not report finding any biological weapons at the dairy plant site.  

Statement of Work 
 
The Statement of Work (SOW) required the following: 

• preparation of the building, construction and installation of the milk 
processing line 

• purchase, installation, and training of/for facility systems, including: 
o electricity generation and distribution 
o water (plumbing, connection to water treatment plant) 
o upgrade/repair of the water treatment plant 
o heating and cooling systems (boilers/chillers) 
o climate control systems (heating, cooling, filtration) 
o air compressors 

 

                                                 
11  UN Monitoring, Verification, and Inspection Commission monitors were responsible for verifying then 

Iraqi President Saddam Hussein’s compliance with its obligation not to reacquire weapons of mass 
destruction prohibited to it by the UN Security Council.   
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Project Design and Specifications 
 
JCC-I/A provided SIGIR the contractor’s design drawings for the construction of the 
dairy.  The design documentation contained information conveying the scope and 
intent of the project; however, detailed specifications did not accompany the 
drawings to direct the contractor as to the methods, materials, and construction 
procedures required to complete the project.   
 
For a majority of the U.S.-funded reconstruction projects in Iraq, the 
U.S. government awarded standard construction contracts, which required the 
contractor to provide design submittals and specifications, warranty clauses, and 
quality control.  In addition, the U.S. government was directly involved in the 
oversight of specific projects to ensure that planning, design, and execution were 
adequate. 
 
In this instance, the TFBSO, primarily an economic task force without significant 
construction or engineering expertise, allowed JCC-I/A to award a cooperative 
agreement for the construction of the facility.  The cooperative agreement did not 
include detailed specifications for construction of the facility.  It stipulated that any 
specifications used in the project should be forwarded to JCC-I/A.  Specifically, 
Section B.10 (a) (1) stated the following: 

“The grantee/recipient will furnish to JCC-I/A upon preparation: Any plans, 
specifications, procurement or construction schedules, contracts, or other 
services to be financed under the Agreement, including documentation relating to 
the prequalification and selection of contractors and to the solicitation of bids 
and proposals.  Material modifications in such documentation will likewise be 
furnished to JCC-I/A on preparation of modifications.” 

 
The cooperative agreement essentially states that if plans or specifications are used 
in construction, they must be forwarded to JCC-I/A; however, there is no 
requirement that plans and specifications must be formulated for all project 
components.  In addition, there is no provision for JCC-I/A to determine the 
suitability of any plans or specifications that are forwarded by the contractor.   
 
Consequently, the cooperative agreement did not provide specific requirements to 
the contractor regarding design submittals and specifications; while also not 
requiring the U.S. government to review the design submittals and specifications for 
accuracy and completeness.  The lack of design submittals and specifications review 
allowed the contractor to begin construction with an inadequate design that lacked 
significant details.  
 
Building 
The contractor designed the construction of an approximately 2,900 square meter 
facility (Figure 1), including water and fuel storage tanks.  The contractor provided 
detailed architectural plans for the project, including exterior renderings of the 
facility, exterior elevations, several interior cross sections, and floor plan information 
regarding building layout and room dimensions.   
 
Site Utilities—Potable Water, Interior Plumbing, Electrical Generation and 
Distribution, and Sewage Treatment 
Overall, the contractor’s design drawings lacked significant details for site utilities, 
such as potable water system, water supply and treatment, and sewage treatment.   
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Figure 1.  Rendering of dairy building and surrounding area (Courtesy of TFBSO) 
 

For example, the SOW required “Water (plumbing, connection to water treatment 
plant)” and “the Upgrade/repair of water treatment plant.”  The contractor’s plans do 
not address how these requirements are to be accomplished.  The contractor’s 
designs indicate that potable water will be stored in an underground tank and 
delivered to the facility via a booster pump; however, the location of the connection 
to the existing potable water supply is not provided.  It is also unclear how power 
will be provided to the pump station.  In addition, the location of the existing potable 
water supply is not shown on the plans.  No details are provided for the connection to 
the existing system.  Due to the lack of information available regarding the existing 
potable water system, SIGIR could not determine if the contractor has verified that 
the existing potable water supply can provide the required pressure and/or quantity 
of water needed for the facility.  This should be verified prior to construction of the 
potable water system to determine if modifications are required or if an additional 
source of potable water must be secured.  Further, the contractor did not indicate any 
lining for the proposed water storage tanks.  Since this water will be used in the 
processing of products for human consumption, a lining should be installed to 
prevent contamination from groundwater leakage.   
 
The contractor’s plans for the facility’s potable water supply and interior waste 
plumbing included the location, size, slope of pipes, and locations of fixtures.  Based 
on the flow requirements of the equipment, it appears that significant water usage 
will be required in certain areas of the plant.  The contractor’s designs called for a 
gully trap12

 

 in the kitchen floor.  The purpose of the gully trap is unclear; possibly 
anticipated as a wash down for this area.  However, the accumulation of substantial 
amounts of water on the kitchen floor should be avoided because of its location over 
the “powdered milk storage area.”  Potential leaks through the floor could 
contaminate the powdered milk stock.   

The quality of the water used in the production process is critical in preventing an 
outbreak of food-borne illness.  The process used in manufacturing dairy products 

                                                 
12  Wastewater from kitchens and bathrooms is piped to a gully trap before emptying into the sewer. A gully 

trap is a basin in the ground with a water seal to prevent foul odors of the sewer reaching the surface. 
Gully traps are buried in the ground with the tops or surround raised above ground level to prevent 
ground water entering into the sewer. 
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may eliminate harmful pathogens; however, some level of water pre-treatment 
should be performed to remove particulate matter prior to incorporation into the 
product.  The absence of the required repairs and upgrades to the water treatment 
plant means that it cannot be determined if water pre-treatment will be performed.   
 
The SOW included a section for “Electrical Generation and Distribution.”  The 
contractor’s designs identified the locations of fuel tanks but did not provide any 
additional information regarding electrical generation.  Due to the absence of 
specific details, SIGIR could not determine if the fuel tanks will be provided to 
supply fuel to a proposed generator or boiler.  The designs do provide power 
requirements for the production equipment; however, without information regarding 
the proposed electric service and/or power generation, the adequacy of the electrical 
supply to the project cannot be determined.   
 
The designs do not specify outlet locations or the power distribution for major pieces 
of equipment, including the manufacturing equipment, boiler, or heating, ventilating, 
and air conditioning (HVAC) equipment.  In addition, the designs did not show how 
the facility would be connected to the existing grid, or whether automated switch 
gear would be installed to automatically disconnect the grid power and start any on-
site generation.   
 
Waste from processing operations of dairy products typically contains highly 
concentrated effluent that could create a significant load on the municipal treatment 
plant.  The contractor’s plans did not address any form of treatment for the sewage 
generated on site.  Introduction of this waste into the municipal system without pre-
treatment could create issues for the municipal plant.  

 
Significant Concerns with Building Structure Plans 
The contractor’s designs contained general structural information and an overall framing 
concept.  SIGIR reviewed the contractor’s design calculations for the steel columns and 
continuous truss13

• The allowable roof live load

 of a typical building section.  The contractor relied on computer 
modeling using Structural Analysis and Design (STAAD) modeling software to analyze 
the structure.  The analysis was performed for a typical building bay without the 
mezzanine.  The analysis included a determination of the forces in the truss members and 
a check of conformity with the American Institute of Steel Construction (AISC) code.  
SIGIR identified the following issues with the integrity of the structure: 

14

                                                 
13  Trusses are compound structures composed of members with exactly two pin-point joints at each end 

such that internal connections are only established through these pin-joints and the structure is attached 
to the ground by pin-joints, rollers, or short links.  Loads of trusses are normally concentrated to the 
joints. 

 used in the analysis is 8 pounds per square foot 
(psf).  Although the cooperative agreement did not specify design criteria, the 
International Building Code requires a minimum live load of 12 psf for the design 
of roofs.  Based on the size of the structure and the relative flatness of the roof, 
loads such as wind and ponding may exceed this minimum and have a 
considerable negative effect on the roof.   

14 The load exerted on a roof other than the roofing system and its supporting members; the live load on the 
roof.  

http://www.answers.com/topic/live-load�
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• The calculations did not account for lateral loads on the structure, including high 
winds or seismic loading15

• Based on the contractor’s calculations, five members of the truss were designated 
as failing the AISC code check.  Two of the members failed the code check by 
more than three times the allowable limit (Figure 2).  Failing by a factor of this 
magnitude indicates that the members could yield and possibly fracture under the 
design load. 

.  The calculations performed also did not account for 
load combinations to determine the maximum impact to the structure under 
varying conditions and circumstances.   

• The analysis did not consider the knee braces.  The presence of the knee braces16 
will significantly affect the performance of the structure and may result in the 
failure of the lower truss chord17

• Based on the design drawings, the connections for the truss are welded.  The 
contractor did not provide a design for the connections.     

.   

 
Contractor’s Proposed Steel Column and Continuous Truss Construction 
The contractor’s proposed structural design consists of steel columns and continuous 
truss construction with sandwich panel cladding18 for the roof and sidewalls.  Roof loads 
are carried by the multi-span steel trusses, which have two configurations.  The primary 
configuration has steel columns supporting the truss at the ends and at approximately 
one-third span (Figure 2).  The columns are centered on a truss panel point (the location 
of intersecting truss members), which is appropriate.  Based upon the contractor’s 
drawings, it appears that the member sizes have been modified to accommodate the stress 
reversal19

 
 over only one of the interior columns.   

 

 
Figure 2.  Primary truss configuration 

 
In the area of the mezzanine, the plans show additional columns (Figure 3), which extend 
through the mezzanine to the underside of the truss.  The additional bearing locations 
provided by these columns are not at a truss panel point.  The resulting reactions from 
these columns will introduce bending into the lower chord of the truss.  SIGIR is 
                                                 
15 Seismic loading is one of the basic concepts of earthquake engineering which means application of an 

earthquake-generated agitation to a structure. It happens at contact surfaces of a structure either with the 
ground, or with adjacent structures. 

16  Knee brasses are small supports that are framed diagonally between a post and a beam. 
17 A truss chord is the horizontal bottom member of a truss that creates the ceiling on the interior of a 
structure. 
18 Cladding is the covering of one material with another, providing a protective covering for the outside of a 
building. 
19 The non-uniform distribution of dislocations in metals causes a material anisotropy that manifests itself 
through strain path dependency of the mechanical response.  For example, an increase in stress magnitude 
followed by a reduction would be a stress reversal.  

Location of members failing AISC code check 
by more than three times the allowable limit  

http://en.wikipedia.org/wiki/Earthquake_engineering�
http://en.wikipedia.org/wiki/Earthquake�
http://en.wikipedia.org/wiki/Structure�
http://en.wikipedia.org/wiki/Structure�
http://en.mimi.hu/home/beam.html�
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concerned that the members used in the lower chord of the truss are relatively light and 
do not appear to have the capacity to resist a significant amount of bending stress in 
addition to the compressive load that will result from the intermediate support.   
 
 
 
 
 
 
 
 
 
 
 

Figure 3.  Truss configuration at mezzanine level 
 
The contractor’s design drawings do not address the method used to resist lateral loads 
parallel to the building’s gable.  It appears that the design incorporates diagonal cross 
bracing between several bays in the direction parallel to the ridge; however, there is no 
indication of bracing parallel to the gable (slope).  In addition, the building’s use of 
column and truss construction requires additional consideration of lateral loads.  The only 
members that appear to be placed to provide lateral stability in the axis of the gable are 
the diagonal knee braces (Figure 4).  These knees appear to be severely undersized, 
considering their location and configuration.   
 
If the braces are used to resist lateral loads, the connection between the columns and truss 
would become, at least, partially fixed.  This would introduce significant load into the 
lower chord of the truss, which appears to be already undersized.  Fixing the truss/column 
connection would also introduce a lateral component into the column reaction; special 
consideration would then be required in the design of the foundation to resist this load.   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Figure 4.  Knee brace detail 

Foundation System 
The project file lacked foundation system designs.  The contractor is constructing a steel 
column and truss building with a span of approximately 46 meters (150 feet).  The size of 

Column bearing between panel points 



 

11 
 

this structure will result in a considerable load in the columns and require a significant 
foundation system.  Based on the lateral bracing20

 

 method used, significant lateral load 
may also be present in the foundations. 

This project required the installation of industrial machinery.  Typically, industrial 
equipment with significant weight is placed on independent foundation slabs, which are 
thickened with additional reinforcements to resist the load of the equipment.  The project 
file did not include any contractor designs for the equipment foundations. 
 
In addition, based upon the layout of the facility, this project will require the use of 
material handling equipment and product storage areas.  In facilities of this type, 
motorized pallet movers or forklifts are common; the contractor should have factored in 
the presence of this type of equipment in the design of the concrete floor.  Due to the 
presence of industrial machinery and material handling equipment in the facility, the 
contractor should have created specific designs for the interior foundations and floor 
slabs; however, the project file did not include any contractor designs for either the 
interior foundations or floor slabs.   
 
Codes 
According to JCC-I/A, the contractor used the American Society for Testing and 
Materials (ASTM) and the American Concrete Institute (ACI) codes for this project.  
However, the ASTM standard is used to specify testing procedures for materials and 
systems; while the ACI is a structural design code for reinforced concrete, not a general 
building code.  The ASTM standard is not a design code and would only apply to the 
quality control (QC)/quality assurance (QA) phases of the project; while the ACI would 
only apply to the reinforced concrete portion of the structure.  Since the building is steel 
framed, the only reinforced concrete specified in the design is the footings and pedestals 
for the steel columns.  The ACI code does not provide general design information, such 
as the requirements for structural loads, building systems, lateral stability, seismic loads, 
plumbing, HVAC, and egress.   
 
TFBSO noted that JCC-I/A subsequently issued a modification to the cooperative 
agreement that requires that work be performed in accordance with international codes 
and standards, as approved by the contracting officer’s representative. 
 
Manufacturing Equipment/Milk Processing Equipment 
This project proposes using previously purchased milk processing equipment.  According 
to the SOW, this equipment is crated and stored at an on-site MIM warehouse.  Typically, 
a contractor includes specifications for the industrial equipment stipulating the 
requirements for erection, support, site preparation, utility connections, and other 
associated items.  These specifications require the disinfection and testing of the 
equipment and process piping before use.  The project file lacked contractor 
specifications for the milk processing equipment.   
 

Site Assessment 
 
On 12 April 2009, SIGIR performed an on-site assessment of the Abu Ghraib Dairy 
project.  A TFBSO representative accompanied SIGIR during the site visit.  The on-site 
assessment included a review of the project site and an inspection of the warehouse 
                                                 
20  Lateral brasses are placed and connected at right angles to a chord of a truss to help the structure resist 

loads. 
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where the milk processing equipment is being stored.  At the time of the site assessment, 
the project was approximately 30% complete. 
 
Foundations 
At the time of the site visit, the foundations for the facility were installed.  The 
foundation system appeared to be concrete pedestals with steel anchor bolts attached to 
the base plates of the steel columns (Site Photo 1).  The foundation system also included 
spread footings to support the concrete pedestals and columns.  Since the foundation was 
in the later stages of construction, only the upper portion of the foundation was exposed 
for inspection; consequently, SIGIR could not verify the construction of the foundation.   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Site Photo 1.  Typical foundation pedestal and anchor bolts 
 
SIGIR observed no visible displacement of the foundation system; however, at the time 
of the site visit, the building was not complete and the footings were not fully loaded.  
Significant foundation settlement, if it were to happen, would not occur until after 
completion of construction.   
 
SIGIR noticed several sets of anchor bolts not attached to structural columns (Site 
Photo 2).  The contractor’s project manager stated that these anchor bolts are intended to 
attach the mezzanine columns to the foundation.  It appears that the contractor did not 
adequately protect the anchor bolts during construction of the concrete slab, since SIGIR 
observed bolts coated with concrete and, in some cases, bolts that had been bent.  These 
bolts may be damaged to the point that the mezzanine columns cannot be placed over the 
bolts without modification to the base plate or re-bending the bolts.  The concrete-coated 
bolts require cleaning, and if the underlying threads are damaged, they may require re-
threading to accept a nut to secure the base plate. 
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Site Photo 2.  Unprotected, exposed anchor bolt group 
 
The foundation system included a perimeter concrete masonry unit (CMU) wall (Site 
Photo 3), which acts as a grade separation barrier and contains the backfill beneath the 
floor slab in the building.  Due to a construction error, the CMU wall was not constructed 
on the exterior of the steel framing; rather it has been constructed between the steel 
columns.  This created several issues with the structure that need to be addressed.   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Site Photo 3.  Perimeter CMU wall 
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The CMU wall interferes with the steel cross bracing between several of the columns 
(Site Photo 4).  It appears as if the contractor’s solution to this issue was to lay the CMU 
wall around the bracing and coat the entire area with plaster.  However, this approach 
may cause future problems as the steel bracing moves independently of the CMU wall 
causing recurrent cracking at the location.   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Site Photo 4.  Cross brace conflict with CMU perimeter wall 
 

In addition, the CMU wall design detail indicated that the sandwich panel should be 
supported by the wall.  However, SIGIR observed that the panel was unsupported and 
advised that support is required for the panels.  Based upon the current configuration, the 
panel cannot completely bear on top of the CMU wall.  Consequently, the contactor 
needs to consult with the designer to determine if the support for the wall is critical to the 
integrity of the panel.   
 
SIGIR also noticed several areas where one course of CMUs was laid on their sides 
(cores horizontal) (Site Photo 5).  The detailed plans did not show this type of 
construction technique and it is unclear why the contractor did this.  SIGIR’s concern is 
that CMUs are significantly weaker when placed in this orientation.  If these CMUs are 
intended to support the weight of the loaded floor slab, additional reinforcement of this 
area is needed.   
 
The CMU perimeter wall appeared to support the interior floor slab, which was partially 
completed at the time of the site visit.  The contractor was constructing the floor slab in a 
series of small segments separated by construction joints.  The location of the joints did 
not appear to follow any specific pattern, with segments varying in size and alignment.   
 
The quality of the construction of the floor slab was very poor and appeared to have been 
poured without the correct tools or equipment.  The slab has high and low spots in 
various places and raised tool marks from what appears to be preliminary leveling of the 

Conflict between 
steel brace and CMU 

Lack of bearing 
for sandwich panel 
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Site Photo 5.  Course of CMUs placed with cores horizontal 
 
slab.  There is no indication that final finishing was performed after preliminary leveling.  
The slab’s inconsistency may create problems for forklift traffic and future equipment 
installation.  
 
Steel Structure 
At the time of the site visit, all structural steel, with the exception of the mezzanine, had 
been erected.  The steel structure for the dairy building consisted of continuous steel 
trusses supported by steel columns (Site Photo 6).  The trusses at the ends of the structure 
and at either side of the expansion joints were braced with diagonal bracing in the plane 
of the upper and lower chord.  The trusses are also braced transversely in the plane of the 
lower chord with steel braces running the length of the structure.   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Site Photo 6.  Lateral brace connection at column cap plate 
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SIGIR noticed deformation (buckling/bending) of several of the roof trusses near one of 
the interior column lines (Site Photos 7 and 8).  Due to the limited time available on site 
and the lack of aerial access to the steel framing, SIGIR could not determine the 
magnitude of the displacement; however, the fact it could be detected visually from the 
ground level indicates that the displacement is significant. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Site Photos 7 and 8.  Lateral bow in lower truss chords 
 

Based on the contractor’s calculations, the lower chord members adjacent to the interior 
column are overstressed and are unable to support the design load.  The truss is a 
continuous truss, which results in compression loads in the members.  A compression 
failure of the lower chord could result in buckling of the chord and lateral displacement.  
This corresponds with the behavior of the lower chord SIGIR observed.  While the 
contractor’s calculations indicate that the displacement may be indicative of the initial 
stages of truss failure, other factors may also have contributed to the misalignment, such 
as poor construction techniques used during the erection of the trusses or “adjustment” of 
the trusses during installation of the bracing.  Either scenario could have further amplified 
any deformation of the trusses. 
 
Lower bracing was welded to the column cap plate (Site Photo 9), which acts to resist 
lateral sway at the top of the column.  Since the truss is continuous, loads from the roof 
will induce compressive stress in the bottom chord above the column.  The compressive 
stress could produce buckling in the lower chord.  The connection between the truss and 
the column is effectively a hinge point, and the lateral bracing is essential to resist this 
buckling and prevent movement of the column.   
 
Lateral bracing is provided along exterior column lines of the structure.  The bracing is 
provided as vertical steel cross-bracing along the exterior column line perpendicular to 
the steel trusses (Site Photo 10).  As previously noted, the bracing interferes with the 
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CMU walls due to a contractor construction error.  The bracing appeared to be 
completely installed at the time of the visit.   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Site Photo 9.  Lateral brace connection at column cap plate 
 
To provide lateral bracing parallel to the trusses, diagonal braces were welded to the steel 
columns and the lower chord of the truss (Site Photo 11).  SIGIR observed what appeared 
to be significantly undersized braces in place, which could lead to excessive bending in 
the lower chord of the truss.   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Site Photo 10.  Lateral cross bracing between columns 
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Site Photo 11.  Diagonal brace from column to truss lower chord 

Utilities 
SIGIR observed sanitary sewer manholes in several locations in the floor (Site Photo 12).  
The sanitary manholes were constructed as cast-in-place reinforced concrete with 
polyvinyl chloride sewer piping cast directly into the manhole walls.  The contractor 
failed to install a manhole on the interior of the building; instead the contractor installed a 
polyvinyl chloride elbow.  This will result in future problems because the sewer line is 
not accessible for cleaning.   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Site Photo 12.  Cast-in-place sanitary sewer manhole 
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At the time of the site visit, no other utilities had been constructed.  According to the 
contractor’s project manager, the sanitary sewer was the only utility to be placed below 
the slab.  All other utilities, including water, electricity, communications, and HVAC 
ducting would be run overhead (suspended from the trusses).   
 
Since this is an industrial project, specifically a dairy, utilities are a significant portion of 
the construction.  SIGIR is concerned about the lack of attention to most of the utilities 
within the building envelope21

 

.  The utilities should have been planned to coincide with 
construction of the equipment foundations, floor slab, and structural steel.  However, 
since there was no utility construction completed inside the building envelope, SIGIR 
could not determine if there will be any conflicts with the building systems. 

Water and Fuel Storage Tanks 
At the time of the site visit, the contractor had substantially completed the construction of 
the reinforced concrete fuel and potable water storage tanks.  The tank floors, walls, and 
lids had been poured, and the access hatches and ladders installed.  In addition, the pipe 
penetrations to the tanks below grade appeared to be installed.  SIGIR observed the 
contractor completing backfill around the tanks, installation of the above grade vent pipe 
penetrations, and coating of the tank interiors (Site Photo 13).   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Site Photo 13.  Chiseling tank lid for pipe penetration 
 
The contractor did not cast the vent pipe penetrations into the tank lid at the time of 
construction; rather the contractor is attempting to install the vent pipes after completion 
of the lid.  This construction technique requires chiseling of the concrete, cutting the 

                                                 
21  A building envelope is the separation between the interior and the exterior environments of a building. It 

serves as the outer shell to protect the indoor environment as well as to facilitate its climate control. 

http://en.wikipedia.org/wiki/Building�
http://en.wikipedia.org/wiki/Climate_control�
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reinforcing steel, and grouting the pipe in place.  This “modification” weakens the lid and 
creates increased potential for leakage.   
 
SIGIR identified the installation of one vertical vent pipe with no cap.  Vent pipes should 
be constructed with caps in order to prevent foreign materials from entering the tanks.  In 
addition, screening material should be provided to prevent insects from entering the 
potable water tank.   
 
Pumps were on site awaiting installation (Site Photo 14).  According to the contractor, 
they are fuel oil transfer pumps, which will be placed in the pump vault22

 

 between the 
two fuel oil tanks.   

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Site Photo 14.  Pumps for fuel oil transfer 
 
SIGIR observed the contractor applying coatings to a liquid tank’s interior.  The labels on 
the coating containers (Site Photo 15) stated that the coatings were two-part epoxy and 
the material was compatible for use with potable water.   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Site Photo 15.  Coating for potable water tank 
                                                 
22 A pump vault is a protective housing or enclosure for submersible pumps. 
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Dairy Processing Equipment (Off-site) 
With the exception of one large piece of equipment already located inside the newly 
constructed facility, the milk processing and packaging equipment is stored inside a 
leaking warehouse23

 

 near the Abu Ghraib Dairy (on the Ministry of Industry and 
Minerals compound).  SIGIR toured the warehouse and found most of the equipment in 
its original packaging and appeared to be in good condition.  One of the pieces of 
equipment sustained some damage due to either improper storage or handling (Site 
Photo 16).  SIGIR was able to identify several pieces of equipment with visible 
nameplates (Site Photo 17), and the remainder of the equipment was labeled with 
shipping labels.   

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Site Photo 16.  Damaged dairy production equipment 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Site Photo 17.  Dairy production equipment 

                                                 
23  It had recently rained and SIGIR observed a noticeable amount of water on the floor and on the 

equipment. 



 

22 
 

Corrective Actions Taken Since Initial Site Visit 
 
After reviewing the contractor’s designs and calculations and conducting the initial on-
site assessment, SIGIR identified several significant areas of concern: 

• unsatisfactory allowable stress criteria (specifically, roof truss members 17, 18, 
62, 67, and 86) 

• inadequate roof truss deflections (some trusses were not installed in a consistent 
congruent fashion thereby voiding their structural integrity) 

• poor bottom chord bracings 
• insufficient information to thoroughly evaluate the lateral force considerations for 

the roof trusses and columns 
• lack of bearing/strength for sandwich panel walls 
• exposed cavities of CMU under the foundation 

 
SIGIR immediately brought these concerns to the attention of JCC-I/A and TFBSO 
representatives.  On 27 May 2009, JCC-I/A issued a partial stop work order to the 
contractor and on 16 June 2009 requested the contractor to submit a proposed plan to 
remedy the issues.  On 29 July 2009, the contractor submitted revised calculations to 
address the above mentioned concerns.   
 
TFBSO retained the U.S. Army Corps of Engineers (USACE) Gulf Region District 
(GRD) to provide oversight for the performance of the contractor’s corrective actions and 
QA of ongoing construction.  GRD reviewed the contractor’s revised calculations and 
corrective actions for the following areas of concern: 

• unsatisfactory allowable stress criteria for five roof truss members 
• inadequate roof truss deflections 
• insufficient lateral force considerations for roof trusses and columns 
• over welding 
• lack of bearing for sandwich panel walls 
• exposed cavities of CMU under the foundation 

 
GRD determined that the contractor’s new calculations and corrective actions were 
acceptable and “verified these corrective actions taken as complete.”  GRD considered 
the “corrective actions as improvements to the existing conditions, which would provide 
additional safeguard to the overall structural soundness of the building.”  On 
4 September 2009, in light of the corrective actions taken to improve the structural 
integrity of the facility, GRD recommended that JCC-I/A lift the temporary work 
stoppage order. 
 
Additional Site Visit 
 
In order to verify that the contractor’s corrective actions were taken, SIGIR made a 
second site visit to the Abu Ghraib Dairy project on 4 December 2009 with 
representatives from GRD and TFBSO.  SIGIR found the facility to be approximately 35-
40% complete24

 
.   

Truss Modification 
In order to remedy the deformation of the roof trusses SIGIR previously identified, the 
contractor’s modification included the removal of the lower truss chord in the area where 
                                                 
24 Construction completion advanced approximately 5-10% since SIGIR’s site visit in April 2009. 
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it was inadequate and replaced it with a larger section.  Aerial lift capabilities were not 
available at the time of the site visit; therefore, a hands-on inspection of the repair could 
not be made.  However, SIGIR was able to verify that the trusses had a larger bottom 
chord section in the areas previously noted as deficient (Site Photo 18).   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Site Photo 18.  Contractor’s truss modification 
 
Cross Bracing Modification 
Previously, SIGIR noted that due to the contractor’s deviation from the design drawings, 
the steel cross bracing for the structure conflicted with the CMU perimeter wall.  To 
correct this, the contractor removed the CMU wall, relocated the steel cross bracing to the 
interior of the wall, and reconstructed the wall (Site Photos 19 and 20).   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Site Photos 19 and 20.  Cross bracing located to perimeter CMU wall interior 
 
Exterior Cladding Support 
Another previously noted deficiency was the lack of support for the sandwich panels used 
as cladding for the building exterior.  This lack of support was due to the contractor’s 
deviation from the original design, which located the perimeter CMU wall to the interior 
of the steel framing.  To remedy this situation, the contractor installed steel channels 

Bottom chord 
replaced with 
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around the perimeter of the building attached to the columns and supporting the panels 
(Site Photos 21 and 22).   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Site Photos 21 and 22.  Support channel for sandwich panel 
 
CMU Foundation Backfill 
Initially, the contractor incorrectly placed CMUs with their sides’ horizontal along the 
foundation wall.  This orientation significantly weakened the CMUs.  The contractor 
corrected this deficiency by using concrete to fill the cores of the CMUs, which provides 
increased strength to the wall (Site Photo 23). 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Site Photo 23.  CMU cores filled with concrete 
 

Project Quality Management 
 
Department of the Army Engineering Regulation 1180-1-6, dated 30 September 1995, 
provides general policy and guidance for establishing quality management procedures in 
the execution of construction contracts.  The regulation states, “…obtaining quality 
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with concrete 
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and bracket 
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construction is a combined responsibility of the construction contractor and the 
government.”   
 
Standard construction contracts generally require the contractor to perform QC 
throughout the duration of construction, installation, and testing and commissioning.  QC 
programs require representatives to monitor field activities and prepare daily reports 
documenting work performed on site, testing performed, and construction deficiencies 
identified and corrective actions taken.  Since the contractor is responsible for all testing 
at the project site, it is essential for QC representatives to be present for all significant 
testing and follow-up on the test results. 
 
The cooperative agreement did not include a specific reference for oversight of the 
contractor’s construction activities.  Instead, the cooperative agreement included a section 
entitled “Monitoring and Evaluation,” which required: 

• systematic monitoring and reporting of progress on performance during the 
agreement period 

• summary of the performance and development impact achieved as a result of this 
agreement 

 
The “Monitoring and Evaluation” requirement was included to measure the progress of 
the construction, not the quality of construction.  Consequently, a traditional QC 
program, a critical tool for identifying and correcting non-conforming construction 
practices, was not in place for this project.   
 
Government Quality Assurance 
 
The QA program is responsible for oversight of all QC activities.  In addition, similar to 
the QC program, a crucial oversight technique is presence at the construction site.   
 
Initially, TFBSO performed the QA function by employing local national Iraqi engineers 
as the on-site QA representatives responsible for visiting the project site and writing QA 
reports.  The QA reports documented the number of workers on site and the work 
performed for the day.  In addition, the QA reports included photographs from the project 
site.  However, the QA reports did not identify construction deficiencies, such as 
inadequately protected anchor bolts, incorrect placement of the CMU wall, poorly 
constructed floor slab, and deformation of several of the roof trusses.   
 
In addition, the QA representatives did not identify safety concerns.  For example, during 
the first site visit, SIGIR detected harsh fumes from the use of two epoxy coatings for a 
liquid tank.  SIGIR observed the workers applying the coatings to the tank’s interior with 
no protective equipment or breathing apparatus.  SIGIR is concerned that prolonged 
exposure to the fumes in the enclosed environment (of the tank) could lead to significant 
health problems.   
 
U.S. Army Corps of Engineers 
In June 2009, TFBSO retained the USACE GRD to provide oversight of ongoing 
construction activities.  The local national QA representatives monitored field activities 
and prepare daily QA reports, which were reviewed by the GRD project engineer.  The 
QA representatives supplemented the daily QA reports with detailed photographs that 
reinforced the information provided in the reports.  SIGIR reviewed the daily QA reports 
and found that these QA representatives did an effective job identifying and correcting 
construction deficiencies at the project site.   
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SIGIR’s December 2009 site visit confirmed that construction quality improved after 
GRD’s involvement in construction oversight. 
 

Project Sustainability 
 
Standard construction contracts include a number of sustainability elements to assist the 
end user in the future operation of the project after turnover.  The cooperative agreement 
did not include reference to ordinary sustainability elements, such as operations and 
maintenance support and spare parts.  In addition, standard construction contracts include 
a warranty for the construction work for a period of at least one year from the date of 
final acceptance of the work.  However, the cooperative agreement does not include this 
reference; therefore, there is no warranty for the construction work. 
 
The cooperative agreement does require the contractor to provide training for the new 
milk line equipment.  In addition, according to TFBSO and GRD representatives, the 
contractor will provide as-built drawings after construction is complete.  The as-built 
drawings will show the construction as installed and completed by the contractor and will 
include all information shown on the contract set of drawings.  The as-built drawings are 
critical since the contractor’s original design submittals lack significant details.   
 
Milk Line Equipment 
As mentioned earlier, in August 2002, the then-Saddam Hussein Government of Iraq 
entered into a $7,551,39825

 

 contract with a Lebanese company to provide milk line 
equipment to produce 10 tons per hour of milk in high density polyethylene bottles.   

The equipment was delivered in 2002 to a warehouse near the Abu Ghraib Dairy (within 
the MIM compound) where it has remained for the past 7 years.  As stated earlier, this 
project was originally conceived as a way to use already existing equipment; however, 
this equipment was not tested prior to the issuance of the cooperative agreement to 
confirm that it was fully operational.  SIGIR toured the warehouse and visually inspected 
the equipment.  SIGIR cannot comment on the condition of the majority of the 
equipment, since it was either in crates or under tarps.  However, SIGIR is concerned 
about the state of the equipment and whether it will be operational after sitting idle in a 
warehouse for over 7 years.  For example, the seals on the equipment may be dry rotted 
and will have to be replaced.  The state of the equipment will not be known until it is 
assembled and tested.  SIGIR is concerned that the milk line equipment will not be 
operational, which will require procurement of new equipment or parts and further delay 
the opening of the Abu Ghraib Dairy.  The milk line equipment will be assembled and 
tested inside the newly constructed facility (after being connected to all site utilities).   
 
In addition, according to the Director General (DG) of the Abu Ghraib Dairy, the 
Lebanese company that sold them the dairy equipment did not provide an air compressor 
or compatible spare parts, both required under the contract.  TFBSO representatives 
stated that the Abu Ghraib Dairy representatives are negotiating with the Lebanese 
company to provide the missing equipment; however, because this equipment is 7 years 
old, spare parts may not be available.   
 
The current construction contractor was originally contracted by the 2002 Government of 
Iraq with the responsibility for assembling the equipment and then commissioning and 

                                                 
25  The total value of the contract was 7,660,950 Euros, which in August 2002 had an exchange rate of 

$0.9857. 
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testing.  The contractor’s current workforce is composed of construction laborers who do 
not have the technical capabilities to install, assemble, commission, test, and provide 
training.  Further, SIGIR did not observe any operations and maintenance manuals for the 
milk line equipment within the warehouse.  TFBSO representatives are working with 
Abu Ghraib Dairy and contractor representatives to determine if qualified personnel are 
available for installation and commissioning of the milk line equipment.  Also, qualified 
personnel will be required to provide the cooperative agreement required training to Abu 
Ghraib Dairy personnel on the operation and maintenance of the milk line equipment. 
 
In response to a draft of this report, TFBSO representatives also assured SIGIR that 
GRD, in coordination with the Abu Ghraib Dairy DG, is developing an installation, 
testing, and commissioning plan. 
 

Additional Actions Taken 
 
Task Force for Business and Stability Operations  
 
TFBSO has weekly interaction (either via telephone or in person) with the Abu Ghraib 
Dairy DG to discuss the status of the project.  According to TFBSO representatives, in 
December 2009, the Abu Ghraib Dairy DG stated that there is approximately $400,000 
remaining from the original purchase contract with the Lebanese contractor.  This amount 
represents the costs of the undelivered air compressor and spare parts and the installation 
and commissioning of the milk line equipment.  The Abu Ghraib Dairy DG is in 
negotiations with the Lebanese company to provide the missing equipment and spare 
parts; if the Lebanese company is unwilling or unable to provide this equipment, the Abu 
Ghraib Dairy DG will use the remaining money to purchase it on the open market. 
 
After further discussions with the construction contractor, TFBSO and Abu Ghraib Dairy 
representatives are not confident that the contractor has the technical capability to install 
and commission the milk line equipment.  Therefore, at the request of TFBSO 
representatives, the Abu Ghraib Dairy DG is accepting bids for the installation and 
commissioning of the equipment, which will be paid for from the residual money left 
from the original contract. 
 

Conclusions 
 
1. Determine whether project components were adequately designed prior to construction 

or installation.  
 

The contractor’s designs and specifications were insufficient to adequately construct 
the facility and the various systems within the facility.  Specifically, the contractor’s 
design drawings lacked significant details for site utilities, such as potable water 
system, water supply and treatment, sewage treatment, and electrical generation and 
distribution.  For example, due to the lack of information available regarding the 
existing potable water system, SIGIR could not determine if the contractor has verified 
that the existing potable water supply can provide the required pressure and/or 
quantity of water for the facility.  This should be verified prior to construction of the 
potable water system to determine if modifications are required or if an additional 
source of potable water must be secured.   
 
SIGIR’s review of the contractor’s designs identified the following issues with the 
integrity of the structure:   
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• The allowable live roof load used in the analysis is 8 pounds psf.  While the 
cooperative agreement did not specify design criteria, the International Building 
Code requires a minimum live load of 12 psf for roof design.   

• The calculations did not account for lateral loads on the structure, including wind 
or seismic loading.   

•  Based on the contractor’s calculations, five members of the truss were designated 
as failing the AISC code check.  Two of the members failed the code check by a 
factor greater than 3 times.  Failing by a factor of this magnitude indicates that the 
members could yield and possibly fracture under the design load. 

• The analysis did not consider knee braces.  The size and placement of the knee 
braces will significantly affect the performance of the structure and may result in 
the failure of the lower truss chord.   

• Based on the design drawings, the connections for the truss are welded; however, 
the contractor did not provide a design for the connections.   

 
In addition, SIGIR is concerned that the members used in the lower chord of the truss 
do not have the strength and capacity to resist a significant amount of bending stress in 
addition to the compressive load that will result from the intermediate support.  
Further, the contractor’s design drawings do not address the method used to resist 
lateral loads parallel to the building’s gable.  It appears that the design incorporates 
diagonal cross bracing between several bays in the direction parallel to the ridge; 
however, there is no indication of bracing parallel to the gable.  In addition, the 
building’s use of column and truss construction requires additional consideration of 
lateral loads.  The only members that appear to be placed to provide lateral stability in 
the axis of the gable are the diagonal knee braces.  These knee braces appear to be 
severely undersized, considering their location and configuration.  If the braces are 
used to resist lateral loads, the connection between the columns and truss would 
become, at least, partially fixed.  This would introduce a significant load into the lower 
chord of the truss, which appears not to have been sized for this purpose.  Fixing the 
truss/column connection would also introduce a lateral component into the column 
reaction; special alterations would then be required in the design of the foundations to 
resist this load.   
 
The design and specification omissions occurred because the cooperative agreement 
did not require the review and approval of the contractor’s submittal prior to 
construction.  The project file lacked any indication the contractor’s designs and 
specifications were reviewed.  A thorough review of the contractor’s calculations 
would have identified the failure of the five truss members.   
 
SIGIR immediately brought these concerns to the attention of JCC-I/A and TFBSO 
representatives.  On 27 May 2009, JCC-I/A issued a partial stop work order to the 
contractor and on 16 June 2009 requested the contractor to submit a proposed plan to 
remedy the issues.  On 29 July 2009, the contractor submitted another calculation to 
address the above mentioned concerns.   
 
TFBSO retained USACE GRD to provide oversight for the performance of the 
contractor’s corrective actions and quality assurance of ongoing construction.  GRD 
reviewed the contractor’s re-submitted calculations and corrective actions.  GRD 
determined the contractor’s new calculations and corrective actions were acceptable 
and “verified these corrective actions taken as complete.”   
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2. Determine whether construction or rehabilitation is in compliance with the standards 
of the design.   
 
At the time of the first site visit, the project was approximately 30% complete; 
consequently, construction work on the Abu Ghraib Dairy was still ongoing.  SIGIR 
observed construction deficiencies, such as inadequately protected anchor bolts, the 
CMU wall not constructed on the exterior of the steel framing, poorly constructed 
floor slab, and deformation of several of the roof trusses.   
 
SIGIR discussed these deficiencies with the TFBSO; specifically the deformation of 
several of the roof trusses.  TFBSO took immediate action by retaining USACE GRD 
to provide oversight of the contractor’s corrective actions and quality assurance of 
ongoing construction.  GRD representatives were on site to oversee the contractor’s 
corrective actions to the previously identified construction deficiencies.  GRD 
determined that the contractor’s corrective actions were acceptable and “verified these 
corrective actions taken as complete.”  GRD considered the “corrective actions as 
improvements to the existing conditions, which would provide additional safeguard to 
the overall structural soundness of the building.”   
 
SIGIR’s December 2009 site visit confirmed that the contractor had corrected several 
of the deficiencies SIGIR identified during the first site visit.  In addition, the 
contractor’s construction quality improved after GRD’s involvement in construction 
oversight. 
 

3. Determine whether adequate quality management programs are being utilized.  
 
Standard construction contracts generally require the contractor to perform QC 
throughout the duration of construction, installation, testing and commissioning.  QC 
programs require representatives to monitor field activities and prepare daily reports 
documenting work performed on site, testing performed, and construction deficiencies 
identified and corrective actions taken.  However, the cooperative agreement did not 
include a specific reference to oversight of the contractor’s construction activities; 
instead the cooperative agreement focused on construction progress, not the quality of 
construction.  Consequently, a traditional QC program, which provides a critical tool 
for identifying and correcting non-conforming construction practices, was not in place 
for this project.   
 
Initially, the government QA program was ineffective in identifying and correcting the 
contractor’s construction deficiencies and safety issues.  For example, the QA reports 
did not identify construction deficiencies, such as inadequately protected anchor bolts, 
the CMU wall not constructed on the exterior of the steel framing as required, a poorly 
constructed floor slab, and deformation of several of the roof trusses. 
 
In June 2009, TFBSO retained the USACE GRD to provide oversight of ongoing 
construction activities.  GRD employed local national QA representatives to monitor 
field activities and prepare daily QA reports, which were reviewed by the GRD project 
engineer.  The QA representatives supplemented the daily QA reports with detailed 
photographs that reinforced the information provided in the reports.  SIGIR reviewed 
the daily QA reports and found that the QA representatives did an effective job 
identifying and correcting construction deficiencies at the project site.   
 
SIGIR’s December 2009 site visit confirmed that construction quality improved after 
GRD’s involvement in construction oversight. 
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4. Determine if sustainability is addressed in the contract or task order for the project.  
 
Sustainability was not adequately addressed in the cooperative agreement for this 
project.  Standard construction contracts include a number of sustainability elements to 
assist the end user in the future operation of the project after turnover.  The 
cooperative agreement did not include reference to ordinary sustainability elements, 
such as operations and maintenance support and spare parts.  In addition, standard 
construction contracts include a warranty for the construction work for a period of at 
least one year from the date of final acceptance of the work.  However, the cooperative 
agreement does not include this reference; therefore, there is no warranty for the 
construction work when it is completed. 
 
The cooperative agreement does require the contractor to provide training for the new 
milk line equipment.   
 
In August 2002, the then-Saddam Hussein Government of Iraq entered into a contract 
with a Lebanese company to provide milk line equipment to produce 10 tons per hour 
milk in high density polyethylene bottles.  The equipment was delivered in 2002 to a 
MIM warehouse near the Abu Ghraib Dairy, where it has remained for the past 
7 years.  SIGIR is concerned about the state of the equipment and whether it will be 
operational after sitting idle in a warehouse for over 7 years.  For example, the seals 
are probably dry rotted and will have to be replaced.  The state of the equipment will 
not be known until it is assembled and tested.  SIGIR is concerned that the existing 
milk line equipment will not be operational, which will require the procurement of 
new equipment and further delay the opening of the Abu Ghraib Dairy. 
 
In addition, according to the Abu Ghraib Dairy DG, the Lebanese company did not 
provide the air compressor or compatible spare parts, both required under the contract.  
TFBSO representatives stated that the Iraqi officials are negotiating with the Lebanese 
company to provide the missing equipment; however, considering this equipment is 
7 years old, spare parts may not be available.  However, recently, TFBSO 
representatives stated that the Abu Ghraib Dairy DG has funding available to purchase 
the necessary equipment and spare parts should the contractor not be able to provide 
them. 
 
In response to a draft of this report, TFBSO representatives also assured SIGIR that 
GRD, in coordination with the Abu Ghraib Dairy DG, is developing an installation, 
testing, and commissioning plan. 
 

5. Determine if project results are or will be consistent with their original objectives.  
 
To date, the Abu Ghraib Dairy project results are consistent with the original 
cooperative agreement objective to rebuild the production capability of the dairy.  
TFBSO planned to use existing milk line equipment, which required constructing a 
building and ancillary systems to house the equipment and connect it to local utilities.  
Although SIGIR identified significant issues with the design and construction of the 
building, the contractor’s corrective actions and GRD’s construction oversight have 
resulted in additional safeguards to the overall structural soundness of the facility.   
 
However, even after the completion of the building, the production capability of the 
Abu Ghraib Dairy will depend upon the condition of the equipment, which has been in 
storage in a leaking warehouse since 2002.  The cooperative agreement was awarded 
prior to the testing of the equipment to confirm that it was fully operational.  SIGIR is 
concerned about the state of the equipment and whether it will be operational after 
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sitting idle in a warehouse for over 7 years.  The state of the equipment will not be 
known until it is assembled and tested.  SIGIR is concerned that that the existing milk 
line equipment will not be operational, which will require the procurement of new 
equipment and further delay the opening of the Abu Ghraib Dairy.   
 

Lessons Learned 
 

A significant number of issues negatively affecting this project are a direct result of the 
use of a cooperative agreement and the initial lack of U.S. government oversight.  The 
cooperative agreement did not provide specific requirements to the contractor regarding 
design submittals and specifications, warranty clauses, and quality control; while also not 
requiring the U.S. government to review the design submittals and specifications for 
accuracy and completeness or to provide construction oversight via a quality assurance 
program.  The lack of design submittals and specifications review allowed the contractor 
to begin construction with an inadequate design that lacked significant details; while the 
lack of quality assurance allowed the contractor to continue construction without being 
required to correct deficient work.   
 
TFSBO reported that the cooperative agreement was at the recommendation of JCC-I/A.  
It was TFSBO’s understanding that the cooperative agreement would allow for sufficient 
oversight, while accelerating the project’s completion.  It was also believed that the 
cooperative agreement could help develop the project management capability of the Abu 
Ghraib Dairy management personnel.  

 
Following discussions with SIGIR, TFBSO realized the above mentioned limitations of 
the cooperative agreement and the impact of limited oversight of a construction project.  
TFBSO representatives informed SIGIR that in the future cooperative agreements would 
not be used for construction projects.  Consequently, when the TFBSO recently awarded 
a contract for an open air market in Basrah, TFBSO representatives stated that the 
contract contained specific requirements for design submittal and specifications.  In 
addition, construction oversight will be enforced through the use of an external entity, 
such as USACE GRD, to promote quality construction.   
 

Recommendations 
 
SIGIR recommends that the Commander of the Gulf Region District take these actions: 

1. Work with the contractor to develop specific details with respect to site utilities. 
2. Continue oversight of the contractor’s corrective actions to ensure that the facility, 

when completed, is structurally sound. 
 
SIGIR also recommends that the Task Force for Business and Stability Operations 
continue to work with the Director General of the Abu Ghraib Dairy to determine the 
status of any missing equipment and spare parts and the award of the contract to install 
and commission the milk line equipment. 
 

Management Comments 
 
SIGIR received comments on the draft of this report from the Gulf Region District and 
the Task Force for Business and Stability Operations concurring with the 
recommendations, citing corrective actions taken, and providing comments for clarity and 
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accuracy of the report.  The complete texts of the Gulf Region District’s comments are 
provided in Appendix C.  The complete texts of the Task Force for Business and Stability 
Operations’ comments are provided in Appendix D. 
 

Evaluation of Management Comments 
 
SIGIR appreciates the concurrence by Gulf Region District and the Task Force for 
Business and Stability Operations with the draft report’s recommendations.  Their 
comments addressed our recommendations, cited corrective actions taken, and provided 
additional clarifying information for this final report.  As a result, no additional 
comments are required. 
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Appendix A.  Scope and Methodology 
 
SIGIR performed this project assessment from February 2009 through December 2009 in 
accordance with the Quality Standards for Inspections issued by the Council of Inspectors 
General on Integrity and Efficiency.  The assessment team included two 
engineers/inspectors and two auditor/inspectors.   

In performing this Project Assessment SIGIR:   
• Reviewed documentation to include the following: cooperative agreement, 

modifications, Statement of Work, and quality assurance/quality control reports;   
• Reviewed the design package (plans) and photographs documenting construction 

progress;  
• Interviewed U.S. Army Corps of Engineers Gulf Region District and Task Force for 

Improve Business and Stability Operations personnel; and 
• Conducted two on-site assessments and documented the results of the Abu Ghraib 

Dairy project in Abu Ghraib, Iraq. 
 
Scope Limitation.  Due to security concerns, the time allotted for the two site visits was 
approximately 60 minutes each.  Consequently, SIGIR performed an expedited 
assessment of the areas available; therefore, a complete review of all work completed was 
not possible.  
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Appendix B.  Acronyms 
 
ACI American Concrete Institute  

AISC American Institute of Steel Construction 

ASTM American Society for Testing and Materials 

CMU Concrete Masonry Unit 

DG Director General  

DoD Department of Defense 

GRD Gulf Region District 

JCC-I/A Joint Contracting Command – Iraq/Afghanistan 

HVAC Heating, ventilating, and air conditioning  

MIM Ministry of Industry and Minerals 

MND-B Multi-National Division – Baghdad 

PDS Iraqi Public Distribution System 

psf Pounds per Square Foot 

QA Quality Assurance 

QC Quality Control 

SIGIR Special Inspector General for Iraq Reconstruction 

SOEs State owned enterprises  

SOW Statement of Work 

TFBSO Task Force for Business and Stability Operations 

UN United Nations 

USACE U.S. Army Corps of Engineers 

USAID U.S. Agency for International Development 
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Appendix C.  GRD Comments on Draft Report 
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Appendix C.  GRD Comments on Draft Report 
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Appendix D.  TFBSO Comments on Draft Report 
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Appendix D.  TFBSO Comments on Draft Report 
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Appendix D.  TFBSO Comments on Draft Report 
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Appendix E.  Report Distribution 
Department of State 
Secretary of State 

Senior Advisor to the Secretary and Coordinator for Iraq 
Director of U.S. Foreign Assistance/Administrator, U.S. Agency for 

International Development 
    Director, Office of Iraq Reconstruction 

 Assistant Secretary for Resource Management/Chief Financial Officer, 
  Bureau of Resource Management 

U.S. Ambassador to Iraq 
Director, Iraq Transition Assistance Office 
Mission Director-Iraq, U.S. Agency for International Development 

Inspector General, Department of State 

Department of Defense 
Secretary of Defense 
Deputy Secretary of Defense 
Under Secretary of Defense (Comptroller)/Chief Financial Officer 
 Deputy Chief Financial Officer 
 Deputy Comptroller (Program/Budget) 
Deputy Assistant Secretary of Defense-Middle East, Office of Policy/International 

Security Affairs 
Inspector General, Department of Defense 
Director, Defense Contract Audit Agency 
Director, Defense Finance and Accounting Service 
Director, Defense Contract Management Agency 

Department of the Army 
Assistant Secretary of the Army for Acquisition, Logistics, and Technology 

Principal Deputy to the Assistant Secretary of the Army for Acquisition, 
Logistics, and Technology 

Deputy Assistant Secretary of the Army (Policy and Procurement) 
Commanding General, Joint Contracting Command-Iraq/Afghanistan 

Assistant Secretary of the Army for Financial Management and Comptroller 
Chief of Engineers and Commander, U.S. Army Corps of Engineers 
 Commanding General, Gulf Region Division 

Chief Financial Officer, U.S. Army Corps of Engineers 
Auditor General of the Army 

U.S. Central Command 
Commanding General, Multi-National Force-Iraq 

Commanding General, Multi-National Corps-Iraq 
Commanding General, Multi-National Security Transition Command-Iraq 
Commander, Joint Area Support Group-Central 
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Other Federal Government Organizations 
Director, Office of Management and Budget 
Comptroller General of the United States 
Inspector General, Department of the Treasury 
Inspector General, Department of Commerce 
Inspector General, Department of Health and Human Services 
Inspector General, U.S. Agency for International Development 
President, Overseas Private Investment Corporation 
President, U.S. Institute of Peace 

Congressional Committees  
U.S. Senate 

Senate Committee on Appropriations 
Senate Committee on Armed Services 
Senate Committee on Foreign Relations 
Senate Committee on Homeland Security and Governmental Affairs 
 
U.S. House of Representatives 

House Committee on Appropriations 
House Committee on Armed Services 
House Committee on Oversight and Government Reform 
House Committee on Foreign Affairs 
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Appendix F.  Project Assessment Team Members  
 
The Office of the Assistant Inspector General for Inspections, Office of the Special 
Inspector General for Iraq Reconstruction, prepared this report.  The principal staff 
members who contributed to the report were: 
 
Angelina Johnston 

Kevin O’Connor 

Shawn Sassaman, P.E. 

Yogin Rawal, P.E. 
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