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April 15, 2009  

 

Rebuilding of the Sagrah School 
 
What SIGIR Found 
 
On 4 November 2008, SIGIR performed an on-site assessment at the Sagrah 
School.  Due to security concerns, the time allotted for the site visit was 
approximately 45 minutes.  For security reasons, SIGIR was also denied access 
to the school’s roof.  Consequently, SIGIR performed an expedited 
assessment.  The total of the project invoices paid at the completion of the 
project was $399,049. 
 
The overall objective of the project was to reconstruct the Sagrah School in 
Anbar province, Iraq, to benefit children from the surrounding area.  The 
school had been previously destroyed by insurgent activity.  The 
reconstruction of the school will provide a safe and secure educational 
environment for the children of Sagrah. 
 
The Statement of Work was defined in a handwritten note below the 
signature line of the contract.  A detailed Bill of Quantities comprising 
56 items was also to be incorporated into the project.  Because the contract 
did not require detailed design information, this information was not 
provided with the project documentation.  Therefore, SIGIR could not 
determine some details, including the shape, size, and location of the wiring 
and air-conditioning units.  SIGIR could determine only the number of 
classrooms constructed and the general quality of construction.   
 
During the site visit, SIGIR observed primary students in class and other 
children participating in physical education in the schoolyard.  The new and 
existing construction appeared sound, and the reinforced concrete frame of 
the new construction appeared to be adequate, with no noticeable defects.  
Several sections of the new construction had exposed concrete masonry 
units, which appeared to be of above-average quality.  The classrooms 
appeared to be well maintained and relatively clean.  There appeared to be 
enough room for the students without overcrowding.   
 
The electrical components were installed and functioning.  Most of the wiring 
was installed in conduits and appeared adequate.  However, SIGIR noticed 
several inadequate wiring connections, which have the potential to short-
circuit and create a hazard of electrocution and fire; however, it appeared 
these were likely done subsequent to the work performed by the contractor.  
Individual lavatories were installed in the restrooms; however, there were 
signs of abuse and most did not function.  Although most lavatories appeared 
to be connected to the septic holding tanks, SIGIR did observe one lavatory 
discharging directly into the ground.   
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Why SIGIR Did This Study 
 
SIGIR is charged to conduct assessments of 
Iraq reconstruction projects funded with 
amounts appropriated or made available for 
the reconstruction of Iraq.  SIGIR is assessing 
projects funded under the Commander’s 
Emergency Response Program to provide 
real-time information on Iraq relief and 
reconstruction to interested parties to enable 
appropriate action, when warranted.    
 
The objective of this sustainment assessment 
was to determine whether the project was 
operating at the capacity stated in the 
original contract.  To accomplish this 
objective, SIGIR determined if the project was 
at full capability or capacity when accepted 
by the government, when transferred to Iraqi 
operators, and during the site inspection on 4 
November 2008. 
 

 
What SIGIR Recommends 
 
This report does not contain any 
recommendations for corrective action by the 
U.S. government.  Although management 
comments were not required, Multi-National 
Force – West (MNF-W) visited the Sagrah 
School and “confirmed the finding” of the 
SIGIR draft report.   
 
MNF-W issued a letter to the Deputy 
Governor, Office for Technical Affairs, Al 
Anbar province, referencing an existing 
operation and maintenance agreement 
requiring the Government of Iraq to provide 
preventive maintenance to facilities 
rehabilitated or constructed by the U.S. 
government.  MNF-W requested the Deputy 
Governor’s assistance to “correct the 
deficiencies in the [electrical] wiring and 
lavatories to protect the students and faculty 
from harm.”   
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MEMORANDUM FOR COMMANDING GENERAL, UNITED STATES CENTRAL 

COMMAND 

COMMANDING GENERAL, MULTI-NATIONAL FORCE-

IRAQ  

COMMANDING GENERAL, MULTI-NATIONAL CORPS-

IRAQ  

COMMANDING GENERAL, GULF REGION DIVISION, 

U.S. ARMY CORPS OF ENGINEERS  

COMMANDING GENERAL, JOINT CONTRACTING 

COMMAND-IRAQ/AFGHANISTAN 

DIRECTOR, IRAQ TRANSITION ASSISTANCE OFFICE 

 

 

SUBJECT: Report on the Rebuilding of the Sagrah School, Anbar province, Iraq  

(SIGIR Report Number PA-08-140)  

 
We are providing this report for your information and use.  It addresses the current status 
of the rebuilt Sagrah School in Anbar province, Iraq.  The assessment was made to 
determine whether the project was operating at the capacity stated in the original contract. 
 
This report does not contain any negative findings or recommendations for corrective 
action.  Although management comments were not required, the Multi-National Force - 
West (MNF-W) provided written comments to the draft report.  The planned actions are 
responsive and addressed the issues we identified.  As a result, comments to this final 
report are not required. 
 
We appreciate the courtesies extended to our staff.  If you have any questions please 
contact Mr. Brian Flynn via e-mail at brian.flynn@iraq.centcom.mil or at DSN 
318-239-2485.  For public affairs queries concerning this report, please contact SIGIR 
Public Affairs at publicaffairs@sigir.mil or at 703-428-1100. 
 
 
 
 
 
 Stuart W. Bowen, Jr.  

 Inspector General 

mailto:brian.flynn@iraq.centcom.mil
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Special Inspector General for Iraq Reconstruction 
 

SIGIR PA-08-140                                                           April 15, 2009 
 

Rebuilding of the Sagrah School 
Under the Commander’s Emergency Response Program 

Sagrah, Anbar Province, Iraq 
 

Synopsis 
 
Introduction.  The Special Inspector General for Iraq Reconstruction (SIGIR) is 
assessing projects funded under the Commander’s Emergency Response Program to 
provide real-time information on relief and reconstruction projects to interested parties to 
enable appropriate action, when warranted.   
 
Project Assessment Objective.  The objective of this project assessment was to 
determine whether the project was operating at the capacity stated in the original contract.  
To accomplish this objective, SIGIR determined whether the project was at full capability 
or capacity when accepted by the U.S. government, when transferred to Iraqi operators, 
and during the site inspection on 4 November 2008.  This limited scope assessment was 
conducted in accordance with the Quality Standards for Inspections issued by the Council 
of the Inspectors General on Integrity and Efficiency.  The assessment team comprised 
two engineers/inspectors and one auditor/inspector. 
 
Project Objective.  The overall objective of the project was to reconstruct the Sagrah 
School in Anbar province, Iraq, to benefit children from the surrounding area.  The 
school had been previously destroyed by insurgent activity.  The reconstruction of the 
school will provide a safe and secure educational environment for the children of Sagrah. 
 
Conclusions.  According to the limited available project file documentation, the 
contractor completed the project on 7 February 2008.  The project file lacked any 
documentation that the U.S. government inspected the facility before determining that the 
project was complete.  In addition, no documentation was available to indicate if or when 
the U.S. government accepted the project from the contractor or completed the transfer to 
the Iraqi Ministry of Education.   
 
The Statement of Work was defined in a handwritten note below the signature line of the 
contract.  A detailed Bill of Quantities consisting of 56 items further outlined the items to 
be incorporated into the project.  Because the contract did not require detailed design 
information, this information was not provided with the project documentation.  
Consequently, SIGIR could not determine some details, including the shape, size, and 
location of the wiring and air-conditioning units.  Consequently, SIGIR could determine 
only the number of classrooms constructed and the general quality of construction.   
 
According to the school’s headmaster, the contractor salvaged a section of the school 
during construction.  During the site visit, SIGIR observed that the new and existing 
construction appeared sound.  The reinforced concrete frame of the new construction was 
exposed and appeared to be adequate, with no apparent or noticeable defects.  Several 
sections of the new construction had exposed concrete masonry units, which appeared to 
be of above-average quality.  The classrooms appeared to be well maintained and 



 

ii 

 

relatively clean.  There appeared to be enough room for the students without 
overcrowding.   
 
The electrical components were installed and functioning.  Most of the wiring was 
installed in conduits and appeared adequate.  However, SIGIR noticed several inadequate 
wiring connections, which have the potential to short-circuit and create a hazard of 
electrocution and fire; however, it appeared these connections were likely done 
subsequent to the work performed by the contractor. 
 
Individual lavatories had been installed in the restrooms; however, there were obvious 
signs of abuse and most did not function.  Although most lavatories appeared to be 
connected to the septic holding tanks, SIGIR did observe one lavatory discharging 
directly into the ground.   
 
Recommendations and Management Comments.  This report does not contain any 
recommendations for corrective action.  Although management comments were not 
required, the Multi-National Force-West (MNF-W) provided written comments to the 
draft report.  MNF-W dispatched a civil affairs team to the Sagrah School to determine 
the status of the deficiencies identified in SIGIR’s draft report.  According to MNF-W’s 
response, the civil affair’s visit to the school “confirmed the finding” in SIGIR’s draft 
report.   
 
MNF-W issued a letter to the Deputy Governor, Office for Technical Affairs, Al Anbar 
province, referencing an existing operation and maintenance agreement requiring the 
Government of Iraq to provide preventive maintenance to facilities rehabilitated or 
constructed by the U.S. government.  MNF-W requested the Deputy Governor’s 
assistance to “correct the deficiencies in the [electrical] wiring and lavatories to protect 
the students and faculty from harm.”   
 
Evaluation of Management Comments.  SIGIR appreciates the concurrence by  
MNF-W to the construction deficiencies identified in the draft report.  SIGIR agrees the 
Government of Iraq needs to address the electrical wiring and lavatories in order for this 
facility to function safely and at optimal capacity.   
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Introduction 
 

Objective of the Project Assessment 
 
The Special Inspector General for Iraq Reconstruction (SIGIR) is assessing projects 
funded under the Commander’s Emergency Response Program to provide real-time relief 
and reconstruction information to interested parties to enable appropriate action, when 
warranted.  The objective of this project assessment was to determine whether the project 
was operating at the capacity stated in the original contract.  To accomplish this 
objective, SIGIR determined whether the project was at full capability or capacity when 
accepted by the U.S. government, when transferred to Iraqi operators, and during the site 
visit on 4 November 2008.   
 

Pre-Site Assessment Background 
 

Contract, Costs and Payments  
 
The Multi-National Force - West (MNF-W), 2

nd
 Marine Expeditionary Force, on 

17 October 2007, awarded contract number M67789908MDA2R19, a firm-fixed-
price contract, in the amount of $399,050, to a local contractor.  According to project 
file documentation, there were no modifications to this contract.  The contract 
required the contractor to complete the project within six months.  The total of the 
project invoices paid at the completion of the project was $399,049.93.   
 
Project Objective and Pre-Construction Description 
 
The overall objective of the project was to reconstruct the Sagrah School.  According 
to project file documentation, insurgents destroyed the school to intimidate the local 
community.  As a result, Sagrah students and families had to gather in unsafe 
structures in order to receive an education.  The reconstruction of the Sagrah School 
will provide a safe and secure educational environment.   
 
The school is located in the Sagrah area of Anbar province, Iraq (Figure 1).  The 
project file documentation lacked any photographs or descriptions of the condition of 
the facility prior to construction other than stating it was in a state of “destruction” 
due to insurgent activities.   
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Figure 1.  Location of the Sagrah School within the village of Sagrah 

 
Statement of Work 
 
The Statement of Work (SOW) was defined in a handwritten note below the 
signature line of the contract.  A detailed Bill of Quantities (BOQ) consisting of 
56 items further outlined the items to be incorporated into the project.  Upon review 
of the SOW and BOQ, a general outline of the project consisted of the following: 

 construction of eight classrooms, including electric service, water service, 
and air conditioning 

 construction of site improvements and hardscape 
 construction of restroom facilities 
 rehabilitation of one administrative area 

Sagrah School 

Property adjacent to 

Sagrah School that 

is a temporary Iraqi 

police station 

Site of future 

Government of 

Iraq funded girls’ 

primary school 



 

 3 

Project Design and Specifications 
 
Detailed design information was not required per the contract and was not provided 
with the project documentation.  SIGIR reviewed the school’s activities during a 
typical school day and the school appeared to function properly.  The school’s 
headmaster did not express any complaints with the project and stated he was 
satisfied with the school as constructed. 
 
Based on the inspection, it appears that whatever design was applied, it resulted in a 
functioning facility.  However, it could not be determined if there will be any long 
term effects on the school’s capacity due to design issues.  SIGIR did not find any 
significant issues with the facility that could be attributed to a lack of detailed 
specifications; however, due to time limitations at the school, it is unlikely that any 
issues would have been discovered.  It is likely that if any of the components of the 
project were sub-standard, they will only be discovered upon component failure. 
 

Site Progress During Construction 
 
The contract did not require a contractor quality control program; however, the contract 
did state that the “Project Officer may, from time to time, make unannounced and 
unscheduled inspections to correct work on the project.”  Since SIGIR was not present 
during construction activities, the inspection team relied upon progress reports and 
photographs provided by the contractor and the U.S. government to gauge whether the 
contractor’s performance was most likely completed in accordance with SOW 
requirements and also to determine if any construction issues were documented.  
However, the project file documentation lacked progress reports and photographs from 
the contractor and MNF-W.  Consequently, SIGIR could not determine if the contractor 
encountered any construction issues and if the contractor resolved those issues.   
 

Condition of School at Turnover 
 
According to project file documentation, the contractor started on 21 October 2007 and 
completed the project on 7 February 2008.  The available project file documentation 
lacked any inspection reports by MNF-W, either during construction or at the completion 
of the project.  The only reference to the completion of the project and the quality of the 
contractor’s work is the following statement: 

“This project was completed by the contractor as expected.” 
 
The project file documentation lacked any form of turnover documentation of the 
completed project to the Iraqi Ministry of Education.   
 

Site Assessment 
 
On 4 November 2008, SIGIR performed an on-site assessment at the Sagrah School.  Due 
to security concerns, the time allotted for the site visit was approximately 45 minutes.  
For security reasons, SIGIR was also denied access to the school’s roof.  Consequently, 
SIGIR performed an expedited assessment of the areas available; therefore, a total review 
of all work completed was not possible.  The school’s headmaster accompanied SIGIR 
during the site visit.   
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During the site visit, SIGIR interviewed the headmaster and visually inspected the project 
to verify the items required by the contract’s SOW and BOQ were completed.  According 
to the headmaster, the facility is currently being used as both a primary and secondary 
school.  Primary students use the facility in the morning and secondary students attend 
classes during the afternoon.   
 
At the time of the site visit (mid-morning), primary students were attending school.  
SIGIR observed students in class and other children participating in physical education in 
the schoolyard (Site Photos 1 and 2).   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Site Photo 1.  Students in a newly constructed classroom  Site Photo 2.  Students engaged in physical education 

 
Construction of eight classrooms 

Due to the absence of design requirements or submittals, SIGIR could only determine 
that the contractor constructed the contract required number of classrooms (eight).  
Without design drawings to identify the size and the location of items such as electrical 
wiring, SIGIR could only make observations about the quality of construction.   
 
The headmaster stated that a section of the school still remained after the destruction 
from insurgents and had been salvaged during construction by the contractor.   
 
Both the new and existing construction appeared sound.  The reinforced concrete frame 
of the new construction was exposed and appeared to be adequate, with no apparent or 
noticeable defects (Site Photo 3).  Several sections of the new construction had exposed 
concrete masonry units, which appeared to be of above average quality (Site Photo 4).   
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Site Photo 3.  Structure with reinforced concrete frame               Site Photo 4.  Exposed concrete masonry units 

 
The classrooms appeared to be well maintained and relatively clean.  There appeared to 
be enough room for the students without overcrowding.  In addition, there were an 
adequate number of desks, books, blackboards, and associated school items.   
 
The doors and hardware were installed and functioning.  The window glazing appeared to 
be intact, and latching hardware had been installed (Site Photo 5).  The concrete 
courtyard appeared to be well constructed with no areas of settlement or indications of 
ponded water (Site Photo 6).   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Site Photo 5.  Newly constructed exterior windows   Site Photo 6.  School courtyard 

 
The electrical components were installed and functioning.  Most of the wiring was 
installed in conduits and appeared adequate.  Also, the main power panel, fluorescent 
lighting, and ceiling fans were properly installed (Site Photos 7 and 8).   
 



 

 6 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Site Photos 7 and 8.  Fluorescent lighting and ceiling fans inside each classroom 

 
SIGIR observed two types of air-conditioning units installed at the school.  The majority 
of the classrooms were cooled by wall mounted units (Site Photo 9); while some were 
cooled by split air-conditioning units (Site Photo 10).   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Site Photo 9.  Wall mounted air-conditioning unit  Site Photo 10.  Split air-conditioning unit 

 
SIGIR noticed several deficient wiring connections (Site Photo 11), which have the 
potential to short circuit and create a hazard for electrocution and fire.   
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Site Photo 11.  Example of deficient and potentially hazardous electrical connections 

 
Construction of restroom facilities 

During the site visit, SIGIR inspected the newly constructed restroom facility and septic 
holding tank.  The restrooms were supplied with eastern-style toilets, which appeared to 
function (Site Photo 12).   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Site Photo 12.  Eastern-style toilet 

 
Individual lavatories were installed in the restrooms; however, there were signs of abuse 
and most did not function (Site Photo 13).  While most lavatories appeared to be 
connected to the septic holding tanks, SIGIR did observe one lavatory discharging 
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directly into the ground.  The required hot water heater had been installed (Site 
Photo 14).   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Site Photo 13.  Damaged lavatories    Site Photo 14.  Hot water heater 

 
General Observations 
 
According to the school’s headmaster, the Sagrah School is also currently being occupied 
by the Iraqi police.  A very small Iraqi police station is located adjacent to the school 
property (Figure 1).  In order to secure the students of the school and citizens of the 
surrounding area, the Iraqi police moved into the newly constructed facility.  The 
headmaster stated that when a new police station is constructed, the primary school will 
occupy the entire facility again; however, it was unknown when the new police station 
will be built.   
 
The headmaster stated that security in the surrounding area has improved significantly 
since the start of the project.  Specifically, there have been no recent attacks and/or 
attempts at intimidation of the neighborhood.  
 
In addition, the headmaster stated that the Government of Iraq has awarded a contract to 
construct a female only primary school nearby (Figure 1).   
 

Conclusions 
 
According to the limited available project file documentation, the contractor completed 
the project on 7 February 2008.  The project file lacked any documentation that the U.S. 
government inspected the facility before determining that the project was complete.  In 
addition, no documentation was available to indicate if or when the U.S. government 
accepted the project from the contractor or completed the transfer to the Iraqi Ministry of 
Education.   
 
The Statement of Work was defined in a handwritten note below the signature line of the 
contract.  A detailed Bill of Quantities consisting of 56 items further outlined the items to 
be incorporated into the project.  Because the contract did not require detailed design 
information, this information was not provided with the project documentation.  
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Consequently, SIGIR could not determine some details, including the shape, size, and 
location of the wiring and air-conditioning units.  Consequently, SIGIR could determine 
only the number of classrooms constructed and the general quality of construction.   
 
According to the school’s headmaster, the contractor salvaged a section of the school 
during construction.  During the site visit, SIGIR observed that the new and existing 
construction appeared sound.  The reinforced concrete frame of the new construction was 
exposed and appeared to be adequate, with no apparent or noticeable defects.  Several 
sections of the new construction had exposed concrete masonry units, which appeared to 
be of above-average quality.  The classrooms appeared to be well maintained and 
relatively clean.  There appeared to be enough room for the students without 
overcrowding.   
 
The electrical components were installed and functioning.  Most of the wiring was 
installed in conduits and appeared adequate.  However, SIGIR noticed several inadequate 
wiring connections, which have the potential to short circuit and create a hazard of 
electrocution and fire; however, it appeared these connections were likely done 
subsequent to the work performed by the contractor.   
 
Individual lavatories had been installed in the restrooms; however, there were obvious 
signs of abuse and most did not function.  Although most lavatories appeared to be 
connected to the septic holding tanks, SIGIR did observe one lavatory discharging 
directly into the ground.   
 

Recommendations   
 
This report does not contain any recommendations for corrective action.  Therefore, 
management comments are not required.  
 

Management Comments 
 
Although management comments were not required, the Multi-National Force - West 
(MNF-W) provided written comments to the draft report.  MNF-W dispatched a civil 
affairs team to the Sagrah School to determine the status of the deficiencies identified in 
SIGIR’s draft report.  According to MNF-W’s response, the civil affair’s visit to the 
school “confirmed the finding” in SIGIR’s draft report.   
 
MNF-W issued a letter to the Deputy Governor, Office for Technical Affairs, Al Anbar 
province, referencing an existing operation and maintenance agreement requiring the 
Government of Iraq to provide preventive maintenance to facilities rehabilitated or 
constructed by the U.S. government.  MNF-W requested the Deputy Governor’s 
assistance to “correct the deficiencies in the [electrical] wiring and lavatories to protect 
the students and faculty from harm.”   
 

Evaluation of Management Comments   

 
SIGIR appreciates the concurrence by MNF-W to the construction deficiencies identified 
in the draft report.  SIGIR agrees the Government of Iraq needs to address the electrical 
wiring and lavatories in order for this facility to function safely and at optimal capacity.   
 
Comments received from MNF-W are provided verbatim in Appendix D. 
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Appendix A.  Scope and Methodology 
 
SIGIR performed this project assessment from July 2008 through February 2009 in 
accordance with the Quality Standards for Inspections issued by the Council of the 
Inspectors General on Integrity and Efficiency.  The assessment team comprised two 
professional engineers/inspectors and one auditor/inspector.   
 
In performing this Project Assessment, SIGIR: 

 Reviewed contract documentation to include the following:  Contract 
M67789908MDA2R19, Statement of Work, Bill of Quantities, and contractor 
invoices; and 

 Conducted an on-site assessment and documented the results at the Sagrah 
School, in Sagrah village, Anbar province, Iraq. 

Scope Limitation.  Due to security concerns, an expedited assessment was performed.  
The time allotted for the site visit was approximately 45 minutes; therefore, a complete 
review of all work completed was not possible. 
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Appendix B.  Acronyms 
 
BOQ Bill of Quantities 

MNF-W Multi-National Force - West 

SIGIR Special Inspector General for Iraq Reconstruction 

SOW Statement of Work 
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Appendix C.  Report Distribution  
 

Department of State 
Secretary of State 

Senior Advisor to the Secretary and Coordinator for Iraq 
Director of U.S. Foreign Assistance/Administrator, U.S. Agency for 

International Development 
    Director, Office of Iraq Reconstruction 

 Assistant Secretary for Resource Management/Chief Financial Officer, 
  Bureau of Resource Management 

U.S. Ambassador to Iraq 
Director, Iraq Transition Assistance Office 
Mission Director-Iraq, U.S. Agency for International Development 

Inspector General, Department of State 

Department of Defense 
Secretary of Defense 
Deputy Secretary of Defense 
Under Secretary of Defense (Comptroller)/Chief Financial Officer 
 Deputy Chief Financial Officer 
 Deputy Comptroller (Program/Budget) 
Deputy Assistant Secretary of Defense-Middle East, Office of Policy/International 

Security Affairs 
Inspector General, Department of Defense 
Director, Defense Contract Audit Agency 
Director, Defense Finance and Accounting Service 
Director, Defense Contract Management Agency 

Department of the Army 
Assistant Secretary of the Army for Acquisition, Logistics, and Technology 

Principal Deputy to the Assistant Secretary of the Army for Acquisition, 
Logistics, and Technology 

Deputy Assistant Secretary of the Army (Policy and Procurement) 
Commanding General, Joint Contracting Command-Iraq/Afghanistan 

Assistant Secretary of the Army for Financial Management and Comptroller 
Chief of Engineers and Commander, U.S. Army Corps of Engineers 
 Commanding General, Gulf Region Division 

Chief Financial Officer, U.S. Army Corps of Engineers 
Auditor General of the Army 

U.S. Central Command 
Commanding General, Multi-National Force-Iraq 

Commanding General, Multi-National Corps-Iraq 
Commanding General, Multi-National Security Transition Command-Iraq 
Commander, Joint Area Support Group-Central 
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Other Federal Government Organizations 
Director, Office of Management and Budget 
Comptroller General of the United States 
Inspector General, Department of the Treasury 
Inspector General, Department of Commerce 
Inspector General, Department of Health and Human Services 
Inspector General, U.S. Agency for International Development 
President, Overseas Private Investment Corporation 
President, U.S. Institute for Peace 

Congressional Committees  

U.S. Senate 

Senate Committee on Appropriations 
Senate Committee on Armed Services 
Senate Committee on Foreign Relations 
Senate Committee on Homeland Security and Governmental Affairs 
 
U.S. House of Representatives 

House Committee on Appropriations 
House Committee on Armed Services 
House Committee on Oversight and Government Reform 
House Committee on Foreign Affairs 
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Appendix D.  Management Comments  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

15 

 

Appendix D.  Management Comments (Continued) 
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Appendix D.  Management Comments (Continued) 
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Appendix D.  Management Comments (Continued) 
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Appendix D.  Management Comments (Continued) 
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Appendix D.  Management Comments (Continued) 
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Appendix D.  Management Comments (Continued) 
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Appendix E.  Project Assessment Team Members  
 
The Office of the Assistant Inspector General for Inspections, Office of the Special 
Inspector General for Iraq Reconstruction, prepared this report.  The principal staff 
members who contributed to the report were: 
 

Angelina Johnston 

Shawn Sassaman, P.E. 

Todd Criswell, P.E. 

Kevin O’Connor 

 


