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SUBJECT:  Transferring Iraq Relief and Reconstruction Fund Capital Projects to the 

Government of Iraq (SIGIR-07-004) 
 
This audit report is provided for your information and use. This report discusses our 
review of the U.S. Mission-Iraq’s process for transferring completed Iraq Relief and 
Reconstruction Fund projects to the Government of Iraq. 
 
We considered comments received on the draft of this report from the Mission Director-
Iraq, U.S. Agency for International Development; the U.S. Army Corps of Engineers 
Gulf Region Division; and the U.S. Embassy-Iraq when preparing the final report. The 
comments are addressed in the report, where applicable, and the written responses are 
included in the Management Comments section of this report. 
 
We appreciate the courtesies extended to the staff. For additional information on this 
report, please contact Mr. Glenn Furbish in Arlington, Virginia (glenn.furbish@sigir.mil 
or 703-428-1058) or Mr. Robert B. Gabriel in Baghdad, Iraq (703-343-7921 / 
robert.gabriel@iraq.centcom.mil). For the final report distribution, see Appendix D. 
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Transferring Iraq Relief and 
Reconstruction Fund Capital Projects to 

the Government of Iraq 
 

 

SIGIR-07-004 July 25, 2007

Executive Summary  
 

Introduction 
 
This report is one of a series issued by the Special Inspector General for Iraq Reconstruction 
(SIGIR) that addresses transferring completed projects funded by the Iraq Relief and 
Reconstruction Fund (IRRF) to the Government of Iraq (GOI). It focuses on the formal transfer 
of IRRF-funded capital assets1 and follows up on prior SIGIR recommendations relating to 
capital asset transfer. 
 
As of May 31, 2007, the Iraq Reconstruction Management Office (IRMO), the U.S. Agency for 
International Development (USAID), the Multi-National Security Transition Command-Iraq 
(MNSTC-I), and the U.S. Army Corps of Engineers Gulf Region Division (GRD) have managed 
the completion of 2,797 IRRF-funded capital construction projects valued at approximately 
$5.8 billion.   
 
A capital project transfer process is essential to both the United States and Iraq for two main 
reasons. First, it allows the GOI to recognize its ownership of the project. Asset recognition is 
the point at which the GOI officially agrees that the project is complete, that all necessary 
project-specific documentation is in place,2 and that the U.S. government has provided the 
necessary training and orientation to the local Iraqi staff who will be responsible to manage, 
operate, and maintain the new or refurbished facility. Second, it validates that the GOI is now 
responsible for project operation and maintenance (O&M) and capital replacement. As a result, 
ownership enables the Iraqi Ministry of Finance to leverage completed projects to obtain new 
financing for future initiatives from world markets, including the International Monetary Fund, 
the World Bank, and donor nations.    
 
According to the National Security Presidential Directive 36, United States Government 
Operations in Iraq (May 11, 2004), the U.S. Ambassador to Iraq is the Department of State’s 

                                                 
1 The Iraq Reconstruction Management Office’s Procedure for the Transfer and Recognition of USG-Funded 
Capital Assets to the Government of the Republic of Iraq, dated April 23, 2006, defines capital asset as “physically 
tangible property which cannot be easily converted into cash and which is expected to be held for a long period—
generally five years or more—including buildings, real estate, equipment, etc.” 
2 Documentation includes such items as facility as-built drawings, preventive maintenance plans, spare parts lists, 
operations and maintenance plans, and cost estimates for annual operations and maintenance costs. 
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Chief of Mission at the U.S. Mission-Iraq and is responsible for the continuous supervision and 
general direction of all assistance for Iraq. This includes the direction, coordination, and 
supervision of all U.S. government employees, policies, and activities in country, except those 
under the command of an area military commander. The directive also created IRMO as a 
temporary organization within the U.S. Mission-Iraq to facilitate the transition in Iraq. On May 
8, 2007, the President, by Executive Order 13431, created the Iraq Transition Assistance Office 
(ITAO) as the successor organization to IRMO. 

Objectives 
 
The overall objective was to determine whether IRMO, USAID, MNSTC-I, and GRD have 
developed and implemented plans for the transition of IRRF-funded projects to the GOI. To meet 
the objective, the audit addressed these questions: 
 
1. Have U.S. agencies involved in IRRF-funded construction projects developed adequate 

procedures for transitioning completed projects to the Government of Iraq? 

2. Have there been delays in transitioning projects to the Government of Iraq; if so, what have 
been the cause and impact of those delays? 

3. What is the status of actions taken in responding to prior SIGIR recommendations on 
transition and sustainment?   

 
The transition process comprises three steps: (1) asset recognition and transfer, (2) sustainment, 
and (3) capacity development. This audit focused on asset recognition and transfer. SIGIR is 
reporting on sustainment and capacity development in separate reviews and assessments. 

Results 
 
IRMO and its implementing partners—USAID, MNSTC-I, and GRD—have worked hard to put 
a process in place for handing over completed U.S.-built capital projects to the GOI and initially 
were successful in transferring projects. In December 2005, the four organizations and others 
formed the Asset Recognition and Transfer Working Group to build on earlier informal efforts to 
develop a common transfer process for all U.S. agencies to use. IRMO closely coordinated the 
asset transfer process with the Ministry of Finance because of the Ministry’s broad 
budgetary/financial responsibility and funding authority for the GOI, including providing 
funding for O&M costs for transferred assets. However, a new Minister of Finance was 
appointed in May 2006 who, according to IRMO staff, changed the GOI conditions on the asset 
transfer process, effectively halting further transfers at the national level in July 2006. 
 
Hoping to break this bottleneck, IRMO and its implementing U.S. partners are developing 
alternatives to achieve the objective of capital asset transfer to the GOI. They drafted a revised 
policy that moves formal recognition and acceptance of asset transfers at the national level from 
the Ministry of Finance to the individual line ministries (for example, electricity). IRMO, 
MNSTC-I, and GRD are prepared to unilaterally transfer to the GOI completed assets as a last 
resort if the line ministries are unwilling to formally recognize and accept them. In addition, 
IRMO officials told us that they have drafted a bilateral agreement on asset transfer to the GOI 
that is intended to be signed by the U.S. Ambassador to Iraq and the Iraqi Prime Minister. IRMO 
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could not provide a timeline for completion of the bilateral agreement: it depends on input from 
both the U.S. government participants and the GOI.3  
 
USAID is the one agency that has not used the Asset Recognition and Transfer Working Group’s 
common policy. In a previous recommendation, we stated that USAID should participate in this 
process, but it has thus far declined. Instead, USAID plans to execute its own agreement with 
each line ministry. The agreement will include all projects completed by USAID for that 
ministry and a commitment by the line ministry to sustain the completed projects. 
 
Between April 23, 2006, and June 30, 2006, MNSTC-I and GRD transferred 435 completed 
IRRF-funded projects, valued at $501 million, to the GOI through the Ministry of Finance. No 
completed projects have been transferred to the Ministry of Finance since June 30, 2006. As of 
May 31, 2007, 2,362 completed U.S.-built projects, valued at $5.3 billion, await transfer and 
acceptance at the national level. Delays in transferring completed projects mean that fewer assets 
are available to the GOI as leverage for loans and could result in additional sustainment expenses 
for the U.S. government agencies that completed the projects. We previously identified problems 
in sustaining completed projects.4  
 
SIGIR has issued four asset transfer reports, each with one recommendation, on the transfer of 
completed projects to the GOI.5 Each recommendation identified the need to develop a common 
transfer process. IRMO and its implementing partners have worked to put such a process in place 
but have been stymied by the GOI’s unanticipated reluctance to accept project responsibility and 
ownership. Thus, each recommendation remains open, and the implementing partners through 
the Asset Recognition and Transfer Working Group continue to develop a common transfer 
process acceptable to all parties, especially the GOI. We continue to maintain that asset transfer 
to the GOI is best accomplished through a single U.S. government process, rather than by each 
implementing agency independently negotiating its own agreement. Also, the U.S. government 
needs to establish an overall bilateral agreement with the GOI to include any agreed-upon 
procedures for the transfer of assets. 
 

Recommendation 
We recommend that the U.S. Ambassador to Iraq provide senior-level support to finalize a 
bilateral agreement between the United States and Iraq on asset transfer to the Government of 
Iraq.  

                                                 
3 GOI principals include the Prime Minister, Deputy Prime Minister, Minister of Finance, and the Minister of 
Planning. 
4 Managing Sustainment for Iraq Relief and Reconstruction Fund Programs (SIGIR-05-022, October 24, 2005). 
5 GRD-PCO Management of the Transfer of IRRF-funded Assets to the Iraqi Government (SIGIR-05-028, January 
24, 2006); Multi-National Security Transition Command-Iraq Management of the Transfer of Iraq Relief and 
Reconstruction Fund Projects to the Iraqi Government (SIGIR-06-006, April 29,2006); U.S. Agency for 
International Development Management of the Transfer of Iraq Relief and Reconstruction Fund Projects to the Iraqi 
Government (SIGIR-06-007, April 29,2006); Transition of Iraq Relief and Reconstruction Fund Projects to the Iraqi 
Government (SIGIR-06-017, July 28, 2006). 
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Management Comments and Audit Response 
 
We received written comments from the U.S. Embassy-Iraq on a draft of this report. The 
Embassy concurred with the recommendation. 
 
We also received written technical comments on the draft of this report from the U.S. Agency for 
International Development and the U.S. Army Corps of Engineers’ Gulf Region Division. These 
comments are addressed in the report where applicable. 
 
In developing the bilateral agreement, the lead activity should consider the suggestion GRD 
made in its response to the draft of this report. GRD suggested a provision whereby when 
ministries take longer than 30 days to formally recognize and accept asset transfer, that there be a 
unilateral transfer procedure for completed projects in order to reduce delays in transfers. While 
SIGIR did not fully evaluate the suggestion, it appears to be one that should be considered. 
 
We consider that all comments received are responsive to the intent of the recommendations and 
that technical corrections have been made to this final report as applicable. All comments are 
included in the Management Comments section of this report. 
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Introduction 
 
Background 
 
This report focuses on the formal transfer of completed capital construction projects 
funded by the Iraq Relief and Reconstruction Fund (IRRF) to the Government of Iraq 
(GOI). On April 16, 2003, the United States (U.S.) Congress appropriated $2.48 billion 
through Public Law 108-11, commonly called IRRF 1, to finance reconstruction in Iraq. 
On November 6, 2003, it appropriated an additional $18.4 billion through Public Law 
108-106, commonly called IRRF 2, to support security, relief, rehabilitation, and 
reconstruction projects in postwar Iraq. As of May 31, 2007, the Iraq Reconstruction 
Management Office (IRMO), the U.S. Agency for International Development (USAID), 
the Multi-National Security Transition Command-Iraq (MNSTC-I), and the U.S. Army 
Corps of Engineers Gulf Region Division (GRD)6 have managed the completion of 2,797 
IRRF-funded capital construction projects valued at approximately $5.8 billion. It is 
expected that most of the remaining IRRF-funded projects will be completed by the end 
of 2007. 
 
A capital project transfer process is essential to both the United States and Iraq. First, it 
allows the GOI to recognize its ownership of the project. Asset recognition is the point at 
which the GOI officially agrees that the project is complete, all necessary project-specific 
documentation is in place,7 and the U.S. government has provided the necessary training 
and orientation to the local Iraqi staff that will have responsibility to manage, operate, 
and maintain the new or refurbished facility. Second, it validates that the GOI is now 
responsible for project O&M and capital replacement. As a result, ownership enables the 
Iraqi Ministry of Finance to leverage completed projects to obtain new financing for 
future initiatives from world markets, including the International Monetary Fund, World 
Bank, and donor nations.   
 
Responsibilities 
 
Iraq Reconstruction Management Office (IRMO).  According to National Security 
Presidential Directive 36, United States Government Operations in Iraq (May 11, 2004), 
the U.S. Ambassador to Iraq is the Department of State’s Chief of Mission at the U.S. 
Mission-Iraq and is responsible for the continuous supervision and general direction of all 
assistance for Iraq. This includes the direction, coordination, and supervision of all U.S. 
government employees, policies, and activities in country, except those under the 
command of an area military commander. The directive also created IRMO as a 
temporary organization within the U.S. Mission-Iraq to facilitate the transition in Iraq. On 

                                                 
6 In December 2005, when GRD absorbed the Project and Contracting Office-Iraq, the organization became 
known as GRD-PCO.  The PCO mission in Iraq officially ended on October 14, 2006. 
7 Documentation includes items such as facility as-built drawings, preventive maintenance plans, spare 
parts lists, operations and maintenance plans, and cost estimates for annual operations and maintenance 
costs. 
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May 8, 2007, the President, by Executive Order 13431, created the Iraq Transition 
Assistance Office (ITAO) as the successor organization to IRMO. 
 
U.S. Army Corps of Engineers Gulf Region Division (GRD).  GRD provides planning, 
design, and construction management support for military and civil infrastructure 
construction in the Iraq combat theater to Multi-National Force-Iraq, the Department of 
State, and USAID.  
 
Multi-National Security Transition Command-Iraq (MNSTC-I).  As a component of 
the U.S. Central Command’s Multi-National Force-Iraq, MNSTC-I assists in building the 
capability of Iraqi Security Forces through a program of recruitment, training, equipping, 
mentoring, and monitoring. Its Coalition Military Assistance Training Team organizes, 
trains, and equips the Iraqi armed forces. The Civilian Police Assistance Training Team 
staffs, equips, organizes, trains, and mentors the Iraqi Police Service, Iraqi National 
Police, Department of Border Enforcement forces, and other supporting forces.   
 
U.S. Agency for International Development (USAID).  To facilitate the reconstruction 
of Iraq, the USAID Mission-Iraq implements specific programs in coordination with the 
United Nations, World Bank, International Monetary Fund, coalition country partners, 
nongovernmental organizations, and private sector partners. The USAID programs are in 
education, health care, food security, infrastructure reconstruction, economic growth, 
community development, local governance, and transition initiatives.  
 
Objectives 
 
The overall objective was to determine whether IRMO, USAID, MNSTC-I, and GRD 
have developed and implemented plans for the transition of IRRF-funded projects to the 
GOI. To meet the objective, the audit addressed these questions:  

1. Have U.S. agencies involved in IRRF-funded construction projects developed 
adequate procedures for transitioning completed projects to the Government of Iraq? 

2. Have there been delays in transitioning projects to the Government of Iraq; if so, what 
have been the cause and impact of those delays? 

3. What is the status of actions taken in responding to prior SIGIR recommendations on 
transition and sustainment?   

 
The transition process comprises three steps: (1) asset recognition and transfer, (2) 
sustainment, and (3) capacity development. This audit focused on the asset recognition 
and transfer portion of the transition process. SIGIR is reporting on sustainment and 
capacity development in separate reviews and assessments. 
 
For a discussion of the audit scope and methodology, see Appendix A. For the summary 
of open SIGIR recommendations, see Appendix B. For the acronyms used in this report, 
see Appendix C. For the report distribution, see Appendix D. For a list of the audit team 
members, see Appendix E. 
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Asset Transfer Procedures 
 
IRMO and its implementing partners—USAID, MNSTC-I, and GRD—have worked hard 
to put a process in place for handing over completed U.S.-built capital projects to the 
GOI. Initially, they were successful in transferring projects. In December 2005, the four 
organizations and others formed the Asset Recognition and Transfer Working Group to 
build on earlier informal efforts to develop a common transfer process for all U.S. 
agencies to use. IRMO closely coordinated the asset transfer process with the Ministry of 
Finance because of the ministry’s broad budgetary/financial responsibility and funding 
authority for the GOI, including providing funding for O&M costs for transferred assets. 
However, a new Minister of Finance was appointed in May 2006 who, according to 
IRMO staff, changed the GOI conditions on the asset transfer process, effectively 
bringing further transfers to a halt in July 2006.  
 
Hoping to break this bottleneck, IRMO and its implementing partners are developing 
alternatives to achieve the objective of capital asset transfer to the GOI. They have 
drafted a revised policy that moves formal recognition and acceptance of asset transfers 
at the national level from the Ministry of Finance to the individual line ministries. IRMO, 
MNSTC-I, and GRD are prepared to unilaterally transfer to the GOI completed assets as 
a last resort if the line ministries are unwilling to formally recognize and accept them. In 
addition, IRMO officials told us that they have drafted a bilateral agreement on asset 
transfer to the GOI that is intended to be signed by the U.S. Ambassador to Iraq and the 
Iraqi Prime Minister. IRMO could not provide a timeline for completion of the bilateral 
agreement because it depends on input from both the U.S. government participants and 
the GOI.8 
 
IRMO, USAID, MNSTC-I, and GRD recognize the importance of an effective, formal 
capital asset transfer process; through the Asset Recognition and Transfer Working 
Group, they have been collaborating to develop, improve, and implement policies and 
procedures to achieve that goal. Over a four-month period, the group developed a 
procedural document for transferring completed projects. Issued on April 23, 2006, the 
Procedure for the Transfer and Recognition of USG-Funded Capital Assets to the 
Government of the Republic of Iraq, laid out a three-step process: 

1. The implementing agency or department that finances a project involving 
production or improvement of a capital asset will utilize its own rules, policies, 
and procedures to complete such project. 

2. Using its own policies and procedures, each implementing agency or department 
will hand over control of capital assets to the responsible GOI entity for its 
beneficial use, operation, management, control, and protection. Documentation of 
this turnover will include, where applicable, all designs, drawings, operations and 
maintenance manuals, warranty information, and other information in the 
implementing agency’s possession and transmitted to IRMO where feasible. 

                                                 
8 GOI principals include the Prime Minister, Deputy Prime Minister, Minister of Finance, and the Minister 
of Planning. 
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3. The implementing agency or department will formally transfer capital assets to 
the GOI, as represented by the Ministry of Finance and the relevant line ministry 
(e.g., electricity). Such transfers will be conducted in coordination with IRMO 
and will be documented using a standardized transfer letter. Each implementing 
agency or department will forward copies of the transfer document to IRMO. 

 
A key organization in the asset transfer process is the Asset Recognition and Transfer 
Operations Group (ARTOG), established in early 2006 by IRMO and GRD in 
coordination with the Iraqi Ministry of Finance. The ARTOG staff included Ministry of 
Finance employees responsible for coordinating with the Ministry of Finance’s Budget, 
Accounting, and Real Estate Departments on any asset transfer documentation received 
from the implementing agencies. Between April and June 2006, the ARTOG successfully 
transferred 435 projects, valued at $501 million, to the Ministry of Finance using the 
April 23, 2006, procedures developed by the Asset Recognition and Transfer Working 
Group.   
 
In May 2006, a new Iraqi government was elected, and a new Minister of Finance was 
appointed. Unfortunately, there was no formal written agreement with the Ministry of 
Finance to continue the ARTOG operation in the event of changes in key Iraqi personnel 
or governments. According to an IRMO official, the new minister was not supportive of 
the established ARTOG transfer process and requested changes. Among the changes, the 
new minister wanted to develop new Ministry of Finance asset transfer procedures and, in 
the interim, wanted the U.S. government to get a transfer acceptance document signed by 
the relevant line ministry before he would accept the transfer. According to the IRMO 
official, the ARTOG chose to work with the Ministry of Finance to develop new 
procedures. However, the Minister of Finance appears to have given the development of 
those procedures a low priority; as of May 31, 2007, no progress had been made. As a 
result, no capital assets were formally recognized and accepted by the GOI at the national 
level between July 1, 2006, and May 31, 2007. 

Alternatives Proposed for Transfer Process and Agreements 

After the Minister of Finance rejected the ARTOG process, IRMO and its implementing 
partners drafted a revised policy that moves formal recognition and acceptance of asset 
transfer at the national level from the Ministry of Finance to the individual line 
ministries. Copies of all relevant documentation, including cost sustainment information, 
will still be provided to the Ministry of Finance; however, Ministry of Finance personnel 
will not be required to sign the asset transfer acceptance documents. IRMO, MNSTC-I, 
and GRD are prepared to unilaterally transfer completed assets as a last resort if the line 
ministries are unwilling to formally recognize and accept them. 

In addition, IRMO officials told us that they have drafted a bilateral agreement on asset 
transfer between the GOI and the U.S. government. According to an IRMO official, the 
agreement emphasizes the need to ensure that capital assets produced or improved with 
U.S. government funds are properly transferred to the GOI for its continued use and 
ongoing responsibility pursuant to transfer. It recognizes the unique needs of the 
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sovereign government and helps clarify the GOI’s support for the recognition, 
accounting, protection, and sustainability of transferred capital assets. Finally, the 
agreement is designed to address and clarify the current issues faced by the ARTOG. 
This agreement is intended to be signed by the U.S. Ambassador to Iraq and the Iraqi 
Prime Minister. IRMO could not provide a completion timeline because it depends on 
input from both the U.S. government participants and the GOI. The absence of this type 
of agreement that includes formal Iraqi participation in the process has impeded U.S. 
government efforts to formally transfer capital assets to the GOI in a timely manner. 

USAID’s Transfer Process  

Although USAID is a member of the Asset Recognition and Transfer Working Group, it 
has chosen not to fully participate in the common asset transfer process. USAID endorses 
and uses steps 1 and 2 of the Procedure for the Transfer and Recognition of USG-Funded 
Assets to the Government of the Republic of Iraq: it uses its own rules, policies, and 
procedures to complete each project and hand over control of the asset. However, USAID 
does not support obtaining formal recognition and acceptance of completed assets from 
the Ministry of Finance and relevant line ministries through the ARTOG process. That 
step, USAID maintains, does not ensure that the GOI will sustain the asset. Although the 
ARTOG transfer process provides asset sustainment information to the Ministry of 
Finance, USAID believes that the U.S. government should obtain a formal, binding 
commitment on asset sustainment. If the GOI declines to make such a formal 
commitment, then the U.S. government can explore the option of a nonbinding 
commitment through a memorandum of understanding or similar agreement. At present, 
USAID plans to execute one agreement with each line ministry. The agreement will 
include all projects completed for that ministry and a commitment by the line ministry to 
sustain the completed projects. The agreement includes signature blocks for the line 
minister and the Minister of Finance.  
 
USAID officials told us that it has a standard procedure used in other countries to 
negotiate a bilateral agreement with the host country before initiating aid projects. The 
agreements spell out the responsibilities of each party, including how the asset will be 
transferred and the host country’s role in supporting and sustaining the project. A 
bilateral agreement was not negotiated in Iraq because there was no Iraqi government in 
the early stages of the reconstruction effort. On September 27, 2006, USAID 
management approved procedures for obtaining formal recognition and a commitment to 
sustain capital assets from the GOI,9 and a USAID official told us that it plans to begin 
discussions in the near future with individual ministries to obtain their commitments. 
USAID has completed all of its 97 IRRF-funded projects, valued at $1.4 billion; 
however, the GOI has not formally recognized and accepted a single project, as of May 
31, 2007. 

                                                 
9 See USAID Policy and Procedures for Obtaining Formal Recognition by, and as Necessary, a 
Commitment To Sustain IRRF-Funded Assets From the Government of the Republic of Iraq (GOI), 
enclosure to Action Memo for the Mission Director, September 27, 2006, sub: USAID/Iraq Asset 
Recognition Procedures for IRRF-Funded Assets.  
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Progress Transferring Completed Capital 
Projects 
 
The U.S. government’s progress transferring completed capital projects to the GOI has 
been slow. MNSTC-I, GRD, and USAID have completed 2,797 IRRF-funded projects, 
valued at $5.8 billion, as of May 31, 2007. However, only 1,576 completed projects 
(valued at $2.6 billion) have been transferred to, and formally accepted by, GOI officials 
at the local level. Of those 1,576 projects, only 435 (valued at $501 million) have been 
transferred to, and formally accepted by, GOI officials at the national level. For the status 
of projects transferred to and accepted by local and national government officials as of 
May 31, 2007, see the table below. 
 
Between April 23, 2006, and June 30, 2006, MNSTC-I and GRD transferred 435 
completed IRRF-funded projects, valued at $501 million, to the GOI through the Ministry 
of Finance. No completed projects have been transferred to the Ministry of Finance since 
June 30, 2006. However, 2,362 (of 2,797) completed projects, valued at $5.3 billion, are 
available for transfer and acceptance at the national level, as of May 31, 2007. Delays in 
transferring completed projects at the national level mean that fewer assets are available 
to the GOI as leverage for loans and could result in additional sustainment expenses for 
the U.S. government agencies that completed the projects. We previously identified 
problems in sustaining completed projects.10  
 
On May 29, 2007, USAID reported to SIGIR the completion of all of its 97 IRRF-funded 
projects, valued at approximately $1.4 billion. However, USAID does not report projects 
in the same manner as MNSTC-I and GRD: the 97 projects reported as completed include 
multiple facilities or sub-projects. Further, USAID considers all projects transferred to 
and accepted by both local and national level GOI officials, without any signed 
documents that acknowledge acceptance of the projects. USAID considers a project to be 
transferred and accepted once the GOI takes custody and control of the project. None of 
the USAID projects have been formally recognized and accepted by the GOI at the 
national level, as of May 31, 2007. USAID plans to obtain recognition and acceptance of 
its completed projects at the national level by executing one agreement with each line 
ministry. USAID does not have a timeline for accomplishing the national recognition and 
acceptance of its completed projects. 
 
MNSTC-I, GRD, and USAID have had better success obtaining acknowledgement of 
receipt from local Iraqi representatives. This often involved identifying a local official 
who had some responsibility for managing the project or had played a role in local 
governance and having that individual sign for the project. The process was complicated 
by the inability to identify a local official with the authority to sign for the project, 
missing facility documentation (O&M manuals and as-built drawings), a general 
unwillingness to accept responsibility for the asset, and other factors. Nonetheless, 

                                                 
10Managing Sustainment for Iraq Relief and Reconstruction Fund Programs (SIGIR-05-022, October 24, 
2005). 
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MNSTC-I, GRD, and USAID formally transferred 1,576 projects valued at $2.6 billion to 
local officials.11  
 
 
Table—Status of Completed IRFF-funded Construction Projects, as of May 31, 
2007 
 

Completed Projects
Transferred to and 
Accepted by GOI 

Local Official 

Transferred to and 
Accepted by GOI 
National Official Agency 

Number Valuea Number Valuea Number Valuea 

GRD b 1,969 $3,140 1,247 c         $1,440 427 e   $497 

MNSTC-I b 731 1,224   289 d 376            8 e 4 

GRD/MNSTC-I Total 2,700      $4,364     1,536   $1,816    435 $501 
USAID f 

     97     1,405         40 775        0            0 
Grand Total 2,797 $5,769     1,576 $2,591    435      $501 

a Dollars are expressed in millions. 
bMNSTC-I and GRD data was obtained from the Iraq Reconstruction Management System on June 13, 2007. 
c GRD provided transfer documents to local Iraqi authorities for 1,531 projects valued at about $1,537 million but was able 
to obtain document signatures for only 1,247 projects. 
d MNSTC-I provided transfer documents to local Iraqi authorities for 542 projects valued at about $1,046 million but was 
able to obtain document signatures for only 289 projects. 
e A representative of the Iraqi Ministry of Finance signed transfer documents for these projects. 
f USAID considers all of its IRRF-funded infrastructure projects transferred to the GOI. Unlike GRD and MNSTC-I, USAID 
considers a project to be transferred and accepted once the GOI takes custody and control of the project. The basis for 
the 40 projects transferred to GOI local officials are signed DD-1149, Requisition and Invoice/Shipping Documents, in 
which Iraqi officials have accepted materials and equipment used on a project. No formal project recognition and 
acceptance documents had been signed by GOI officials, as of May 31, 2007.   
 
 
Delays in asset transfers can have serious ramifications. Generally, completed projects 
are handed over to local Iraqi representatives to occupy, operate, and maintain—whether 
or not they sign a project acceptance document. In USAID’s view, there is no 
requirement for either local or national Iraqi officials to sign documents recognizing the 
transfer of IRRF-funded projects to the GOI. However, USAID acknowledges there are 
valid reasons why the U.S. government should seek the GOI’s formal recognition and 
ownership of transferred projects at the national level—primarily to help ensure that they 
are properly accounted for, protected, and sustained for the benefit of the Iraqi people. 
Delays can also lead to unrecognized GOI budget shortfalls, not only for O&M, but for 
future capital replacement. 
 
 

                                                 
11 MNSTC-I and GRD consider the transfer as formal because a document is signed by a local official. 
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Follow-up on Open SIGIR Recommendations 
 
SIGIR has issued four previous reports, with one recommendation in each report, 
addressing the recognition and transfer of capital assets to the Government of Iraq:   

1. GRD-PCO Management of the Transfer of IRRF-funded Assets to the Iraqi 
Government (SIGIR 05-028, January 24, 2006)  

2. Multi-National Security Transition Command-Iraq Management of the Transfer 
of Iraq Relief and Reconstruction Fund Projects to the Iraqi Government (SIGIR 
06-006, April 29, 2006) 

3. U.S. Agency for International Development Management of the Transfer of Iraq 
Relief and Reconstruction Fund Projects to the Iraqi Government (SIGIR 06-007, 
April 29, 2006) 

4. Transition of Iraq Relief and Reconstruction Fund Projects to the Iraqi 
Government (SIGIR 06-017, July 28, 2006) 

 
Each report recommended the development of a common policy and process to be used 
by IRMO and its implementing partners that would facilitate the transfer of completed 
IRRF-funded project assets to the GOI. As a result of this recommendation, IRMO, 
USAID, MNSTC-I, and GRD participated in the Asset Recognition and Transfer 
Working Group to develop a common capital asset transfer policy and procedure. On 
April 23, 2006, IRMO issued Procedure for the Transfer and Recognition of USG-
Funded Capital Assets to the Government of the Republic of Iraq, which sets forth 
uniformly agreed-upon guidance for transferring capital assets. The policy is intended to 
be used by all executing agencies and departments that complete projects in Iraq. 
 
GRD and MNSTC-I agreed to use the common policy. USAID had concerns about the 
viability of the common policy and opted to use its own formal agreements with 
individual line ministries to accomplish the formal recognition of the transfer of the 
capital assets under its control.   
 
The common policy and process achieved only limited success in obtaining the formal 
recognition and transfer of IRRF-funded capital assets to the GOI and is currently being 
reassessed by the Asset Recognition and Transfer Working Group. USAID continues to 
participate in the Working Group while attempting to obtain formal agreements with the 
individual ministries. None of USAID’s IRRF-funded capital assets had been formally 
recognized and accepted by the GOI, as of May 31, 2007. 
 
All four recommendations remain open. Appendix B addresses the SIGIR 
recommendations for each report and actions taken to date. 
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Conclusion and Recommendation 
 
Conclusion 
 
Successfully transferring completed IRRF-funded capital projects to a GOI that is 
prepared to accept the assets and provide for their long-term management and use is a 
difficult task that requires close coordination between all the participating U.S. 
government agencies and the GOI.   
 
IRMO, USAID, MNSTC-I, and GRD recognize the importance of an effective, formal 
capital asset transfer process. Through the Asset Recognition and Transfer Working 
Group, they have been collaborating to develop, improve, and implement policies and 
procedures to achieve that goal. Their collaboration resulted in a common policy and 
process to transfer IRRF-funded capital assets to the GOI that took effect in April 2006. 
As a result of this common policy and process, 435 capital assets valued at $501 million 
were transferred to the GOI through the Ministry of Finance through June 30, 2006. 
However, the transfer process began to falter in May 2006 when a newly elected GOI 
took office. No capital assets have been formally recognized at the national level between 
July 2006 and May 2007.   
 
Currently, while the U.S. government agencies are reassessing their common asset 
transfer policies and procedures, IRMO is developing a bilateral agreement between the 
United States and Iraq to provide a definitive framework for the asset transfer process. 
The absence of this type of agreement that provides for formal Iraqi participation in the 
process has impeded U.S. government efforts to formally transfer capital assets to the 
GOI in a timely manner. 
 
Further, without this formal recognition and acceptance by the GOI at the national level, 
the U.S. government cannot be assured that its investment in completed capital projects—
approximately $5.8 billion—is properly accounted for, protected, and sustained. In 
addition, delays can lead to unrecognized GOI budget shortfalls, not only for O&M, but 
also for future capital replacement. In summary, the lack of a bilateral agreement on asset 
transfer may impact the success of the U.S. reconstruction effort in Iraq. 
 
Recommendation 
 
We recommend that the U.S. Ambassador to Iraq provide senior-level support to finalize 
a bilateral agreement between the United States and Iraq on asset transfer to the 
Government of Iraq.  
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Management Comments and Audit Response 
 
We received written comments from the U.S. Embassy-Iraq on a draft of this report. The 
Embassy concurred with the recommendation. 
 
We also received written technical comments on the draft of this report from the U.S. 
Agency for International Development and the U.S. Army Corps of Engineers’ Gulf 
Region Division. These comments are addressed in the report where applicable. 
 
In developing the bilateral agreement the lead activity should consider the suggestion 
GRD made in its response to the draft of this report. GRD suggested a provision whereby 
when ministries take longer than 30 days to formally recognize and accept asset transfer, 
that there be a unilateral transfer procedure for completed projects in order to reduce 
delays in transfers. While SIGIR did not fully evaluate the suggestion it appears to be one 
that should be considered. 
 
We consider that all comments received are responsive to the intent of the 
recommendations and that technical corrections have been made to this final report as 
applicable. All comments are included in the Management Comments section of this 
report. 
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Appendix A—Scope and Methodology 
 
The Special Inspector General for Iraq Reconstruction (SIGIR) initiated this study on 
January 23, 2007 (Project 7004), specifically to answer these questions:  

1. Have U.S. agencies involved in IRRF-funded construction projects developed 
adequate procedures for transitioning completed projects to the Government of 
Iraq?  

2. Have there been delays in transitioning projects to the Government of Iraq; if so, 
what have been the cause and impact of those delays?  

3. What is the status of actions taken in responding to implementing prior SIGIR 
recommendations on transition and sustainment? 

The transition process includes three steps: (1) asset recognition and transfer, (2) 
sustainment, and (3) capacity development. This audit focuses on asset recognition and 
transfer. SIGIR is reporting on sustainment and capacity development in separate reviews 
and assessments. 
 
To determine if agencies involved in IRRF-funded construction projects had developed 
adequate procedures for transferring completed projects to the GOI, we obtained and 
reviewed their formal policies and procedures regarding the recognition and transfer of 
capital assets, including: 

• Iraq Reconstruction Management Office, Procedure for the Transfer and 
Recognition of USG-Funded Assets to the Government of the Republic of Iraq, 
April 23, 2006 

• Iraq Reconstruction Management Office, Procedure for the Transfer and 
Recognition of USG-Funded Assets to the Government of the Republic of Iraq, 
draft revision provided on March 6, 2007 

• U.S. Army Corps of Engineers Gulf Region Division Standard Operating 
Procedure no. CN-118, Final Inspection, Acceptance, and Transfer of 
Construction (Revision 2), February 1, 2006 

• U.S. Army Corps of Engineers Gulf Region Division, Asset Recognition & 
Transfer Execution Plan, October 2006 

• U.S. Agency for International Development, Policy and Procedures for Obtaining 
Formal Recognition by and, as Necessary, a Commitment To Sustain IRRF-
Funded Assets From the Government of the Republic of Iraq (GOI), September 
27, 2006 

• Multi-National Security Transition Command-Iraq, Construction Execution 
Policy,  February 13, 2007 

 
We interviewed responsible U.S. government officials to answer questions we developed 
arising from our review of the procedures. 
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To determine if there have been delays in transferring projects to the GOI and, if so, the 
cause and impact of those delays, we obtained schedules from each U.S. government 
agency showing the number of completed projects and the number of those projects that 
were transferred to the GOI at the local and national levels. We provided a questionnaire 
to officials at each agency requesting reasons for delays in obtaining Iraqi acceptance of 
completed projects. We reviewed the completed questionnaires and interviewed the 
responsible officials to clarify their responses. 
 
To determine the status of actions taken in responding to implementing prior SIGIR 
recommendations on asset recognition and transfer, we reviewed the previously discussed 
policies and procedures to determine if they met the intent of the recommendations and 
discussed them with the responsible officials. 
 
We conducted this audit from January through June 2007 in accordance with generally 
accepted government auditing standards.  
 
Use of Computer-processed Data 
 
To perform this audit, we used data provided by GRD and MNSTC-I that was obtained 
from the Iraq Reconstruction Management System. We did not validate the data but 
recognize that this data is used by management in its own reporting of the number and 
value of projects completed, transferred, and/or awaiting transfer. We did not test any of 
the general and application controls of the automated system utilized. 

 
Prior Coverage  
We reviewed applicable reports issued by SIGIR. These reports can be obtained at 
www.sigir.mil: 

• Managing Sustainment for Iraq Relief and Reconstruction Fund Programs      
(SIGIR-05-022, October 24, 2005) 

• GRD-PCO Management of the Transfer of IRRF-funded Assets to the Iraqi 
Government (SIGIR-05-028, January 24, 2006) 

• Multi-National Security Transition Command-Iraq Management of the Transfer 
of Iraq Relief and Reconstruction Fund Projects to the Iraqi Government             
(SIGIR-06-006, April 29, 2006) 

• U.S. Agency for International Development Management of the Transfer of Iraq 
Relief and Reconstruction Fund Projects to the Iraqi Government  (SIGIR-06-
007, April 29, 2006) 

• Transition of Iraq Relief and Reconstruction Fund Projects to the Iraqi 
Government (SIGIR-06-017, July 28, 2006)  
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Appendix B—Summary of Open SIGIR 
Recommendations  
 
SIGIR issued four asset transfer reports between October 2005 and July 2006, each with 
one recommendation, on the transfer of completed IRRF-funded capital assets to the 
Government of Iraq (GOI): 
 
GRD-PCO Management of the Transfer of IRRF-funded Assets to the Iraqi 
Government (SIGIR 05-028, January 24, 2006) 
 
This audit report discusses GRD’s management of the transfer of IRRF-funded assets to 
the GOI. The audit determined that GRD policies and procedures were geared toward 
asset transfer to GOI representatives at the local level and did not address the information 
needs of the Iraqi ministries responsible for planning the integration and sustainment of 
completed projects.  
 

Recommendation: The Commanding General, Gulf Region Division, U.S. Army 
Corps of Engineers, direct the GRD-PCO, in coordination with the Iraq 
Reconstruction Management Office, to complete the development of common policy 
and process facilitating the transfer of completed project assets to the Government of 
Iraq. That process should, at a minimum, provide formal notification of the project 
asset transfer to the Iraqi Ministry of Planning, Ministry of Finance, and the 
appropriate operating ministry central headquarters (Electricity, Water, Oil, Health, 
Education, Transportation, Roads, Communications, Justice, Interior and Defense). 
Notification should also include, at a minimum, relevant data such as operation start 
date, asset cost, estimated short-term and long-term sustainability costs, terms of 
warranties, and the location of maintenance and systems manuals and instructions. 
 
Action taken: GRD concurred with the recommendation. It recognized the need for 
formal asset recognition and transfer policies and procedures and participated in the 
Asset Recognition and Transfer Working Group to develop a common policy and 
process to facilitate the legal, financial, and logistical transfer of assets to the GOI. On 
April 23, 2006, the Iraq Reconstruction Management Office issued a procedure 
developed by the Working Group for transferring U.S.-built assets to the GOI. The 
“Procedure for the Transfer and Recognition of USG (U.S. government)-Funded 
Assets to the Government of the Republic of Iraq” set forth uniformly agreed-upon 
guidance for use by all executing agencies and departments that complete projects in 
Iraq for transferring capital assets. However, these procedures are currently being 
revised by the working group. 
 
Status: Open, actions underway. 
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Multi-National Security Transition Command-Iraq Management of the Transfer of 
Iraq Relief and Reconstruction Fund Projects to the Iraqi Government (SIGIR 06-006, 
April 29, 2006) 
 
This audit report discusses MNSTC-I’s management of the transfer of completed 
reconstruction projects to the GOI. The audit determined that MNSTC-I had developed 
an adequate process for transferring defense-related assets to the Ministry of Defense, but 
a lack of capability in the Ministry of Interior was impeding the transfer of police-related 
assets. In addition, MNSTC-I was working, in conjunction with IRMO, to complete the 
development of a common policy and process facilitating the transfer of completed 
projects to the Iraqi Ministry of Finance and Ministry of Planning and Development. 
 

Recommendation: The Commanding General, MNSTC-I, continue to support the 
evolving policies and procedures for transferring completed projects to the Iraqi 
Ministries of Finance and Planning and, once those procedures are finalized, ensure 
sufficient resources are made available to fully implement the procedures in sufficient 
time that the information can be used by the Iraqi government in formulating its 
calendar year 2007 budget. 

 
Action taken: MNSTC-I concurred with the recommendation. It recognized the need 
for formal asset recognition and transfer policies and procedures and participated in 
the Asset Recognition and Transfer Working Group to develop a common policy and 
process to facilitate the legal, financial, and logistical transfer of assets to the GOI. On 
April 23, 2006, IRMO issued Procedure for the Transfer and Recognition of USG-
Funded Assets to the Government of the Republic of Iraq, which set forth uniformly 
agreed-upon guidance for use by all executing agencies and departments that 
complete projects in Iraq for transferring capital assets. However, relatively few 
projects have been transferred using this guidance. The Asset Recognition and 
Transfer Working Group is in the process of revising the document. 
 
Status: Open, actions underway. 

 
 
U.S. Agency for International Development Management of the Transfer of Iraq Relief 
and Reconstruction Fund Projects to the Iraqi Government (SIGIR 06-007, April 29, 
2006) 
 
This audit report discusses USAID’s management of the transfer of completed 
reconstruction projects to the GOI.   
 

Recommendation: The USAID Mission Director-Iraq, in coordination with IRMO, 
complete the development of a common policy and process facilitating the transfer of 
completed project assets to the Iraqi government. That process should, at a minimum, 
provide formal notification of the project asset transfer to the Iraqi Ministry of 
Finance, Ministry of Planning, and the appropriate operating ministry central 
headquarters (Electricity, Water, Oil, Health, Education, Transportation, Roads, 
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Communications, Justice, Interior and Defense).  Notification of completed assets 
should also include, at a minimum, relevant data, such as operation start date, asset 
cost, estimated near and long-term sustainability costs, terms of warranties, and the 
location of maintenance and systems manuals and instructions. 

 
Action taken. USAID did not concur with the recommendation. Although USAID 
worked with the Asset Recognition and Transfer Working Group to develop a 
common asset transfer policy and process, it did not use the final procedure as 
developed. USAID maintained that the procedure failed to ensure that a key objective 
of the asset transfer and recognition process will be met—the GOI’s sustainment of 
U.S. government-funded capital assets. Although the established process provides 
asset sustainment information to the Ministry of Finance, USAID believes that the 
U.S. government should obtain a formal, binding commitment from the GOI to 
sustain U.S. government-funded capital assets. If the GOI declines to make such a 
formal commitment, the U.S. government can explore the option of a nonbinding 
commitment through a memorandum of understanding or similar agreement. 
 
Procedures to obtain formal recognition and a commitment to sustain capital assets 
from the GOI were approved by USAID management on September 27, 2006. 
USAID plans to execute one agreement with each line ministry. The agreement will 
include all projects completed for that ministry and a commitment by the line 
ministry to sustain the completed projects. The agreement includes signature blocks 
for the line minister and the minister of finance. USAID told us it plans to begin 
discussions in the near future with individual ministries to obtain their commitments. 
USAID also continues to participate in the Asset Recognition and Transfer Working 
Group. 
 
Status: Open, actions underway. 

 
 
Transition of Iraq Relief and Reconstruction Fund Projects to the Iraqi Government 
(SIGIR 06-017, July 28, 2006) 
 
This report discusses the transition of completed projects funded by the Iraq Relief and 
Reconstruction Fund. It looked at three planning steps in the transition process: (1) asset 
recognition and transfer, (2) sustainment, and (3) capacity development. 
  

Recommendation. The IRMO Director develop a single, uniform process for asset 
recognition and transfer of all completed projects to the Iraqi government. This 
process should be followed by all of the IRRF-implementing agencies, and sufficient 
resources should be made available to implement the process in time for the Iraqi 
government’s use in budget planning. 
 
Action taken.  On April 23, 2006, IRMO issued Procedure for the Transfer and 
Recognition of USG-Funded Assets to the Government of the Republic of Iraq, which 
set forth uniformly agreed-upon guidance for use by all executing agencies and 
departments that complete projects in Iraq for transferring capital assets. However, 
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relatively few projects have been transferred using this guidance, and the Asset 
Recognition and Transfer Working Group is in the process of revising the document. 
In addition to reassessing the current transfer policies and procedures, IRMO, in 
coordination with members of the Asset Recognition Transfer and Working Group, is 
developing a bilateral agreement between the United States and Iraq that addresses 
this issue. 
 
Status: Open, actions underway. 
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Appendix C—Acronyms 
 
 
ARTOG  Asset Recognition and Transfer Operations Group 

GOI   Government of Iraq 

GRD   U.S. Army Corps of Engineers Gulf Region Division  

IRMO   Iraq Reconstruction Management Office 

IRRF   Iraq Relief and Reconstruction Fund 

ITAO   Iraq Transition Assistance Office 

MNSTC-I  Multi-National Security Transition Command-Iraq 

SIGIR   Special Inspector General for Iraq Reconstruction 

U.S.   United States 

USAID  U.S. Agency for International Development 
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Appendix D—Report Distribution 
Department of State 
Secretary of State 

Senior Advisor to the Secretary and Coordinator for Iraq 
Director of U.S. Foreign Assistance/Administrator, U.S. Agency for 

International Development 
    Director, Office of Iraq Reconstruction 

 Assistant Secretary for Resource Management/Chief Financial Officer, 
  Bureau of Resource Management 

U.S. Ambassador to Iraq* 
Director, Iraq Transition Assistance Office* 
Mission Director-Iraq, U.S. Agency for International Development* 

Inspector General, Department of State 
Inspector General, U.S. Agency for International Development 

Regional Inspector General-Iraq, U.S. Agency for International Development 

Department of Defense 
Secretary of Defense 
Deputy Secretary of Defense 
Under Secretary of Defense (Comptroller)/Chief Financial Officer 
 Deputy Chief Financial Officer 
 Deputy Comptroller (Program/Budget) 
Deputy Assistant Secretary of Defense-Middle East, Office of Policy/International 

Security Affairs 
Inspector General, Department of Defense 
Director, Defense Contract Audit Agency 
Director, Defense Finance and Accounting Service 
Director, Defense Contract Management Agency 

Department of the Army 
Assistant Secretary of the Army for Acquisition, Logistics, and Technology 

Principal Deputy to the Assistant Secretary of the Army for Acquisition, 
Logistics, and Technology 

Deputy Assistant Secretary of the Army (Policy and Procurement) 
Commanding General, Joint Contracting Command-Iraq/Afghanistan 

Assistant Secretary of the Army for Financial Management and Comptroller 
Chief of Engineers and Commander, U.S. Army Corps of Engineers 
 Commanding General, Gulf Region Division* 

Chief Financial Officer, U.S. Army Corps of Engineers 
Auditor General of the Army 

U.S. Central Command 
Commanding General, Multi-National Force-Iraq 

Commanding General, Multi-National Corps-Iraq 
Commanding General, Multi-National Security Transition Command-Iraq* 
Commander, Joint Area Support Group-Central 

 
*Recipient of the draft audit report 
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Other Federal Government Organizations 
Director, Office of Management and Budget 
Comptroller General of the United States 
Inspector General, Department of the Treasury 
Inspector General, Department of Commerce 
Inspector General, Department of Health and Human Services 
President, Overseas Private Investment Corporation 
President, U.S. Institute for Peace 

Congressional Committees and Subcommittees, Chairman and 
Ranking Minority Member 

U.S. Senate 

Senate Committee on Appropriations 
Subcommittee on Defense 
Subcommittee on State, Foreign Operations, and Related Programs 

Senate Committee on Armed Services 
Senate Committee on Foreign Relations 

Subcommittee on International Development and Foreign Assistance, Economic 
Affairs, and International Environmental Protection 

Subcommittee on International Operations and Organizations, Democracy and 
Human Rights 

Subcommittee on Near Eastern and South and Central Asian Affairs 
Senate Committee on Homeland Security and Governmental Affairs 

Subcommittee on Federal Financial Management, Government Information, Federal 
Services, and International Security 

Subcommittee on Oversight of Government Management, the Federal Workforce, 
and the District of Columbia 

Permanent Subcommittee on Investigations  

U.S. House of Representatives 

House Committee on Appropriations 
Subcommittee on Defense 
Subcommittee on State, Foreign Operations, and Related Programs 

House Committee on Armed Services  
House Committee on Oversight and Government Reform 

Subcommittee on Government Management, Organization, and Procurement 
Subcommittee on National Security and Foreign Affairs 

House Committee on Foreign Affairs 
Subcommittee on International Organizations, Human Rights, and Oversight 
Subcommittee on the Middle East and South Asia 
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Appendix E—Audit Team Members 
 
This report was prepared and the review was conducted under the direction of Joseph T. 
McDermott, Assistant Inspector General for Audit, Office of the Special Inspector General 
for Iraq Reconstruction. 
 
The staff members who conducted the audit and contributed to the report include: 
 

Karen D. Bell 

Ronald J. Bonfilio  

Glenn D. Furbish 

Robert B. Gabriel 

Clifton E. Spruill  
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Management Comments 
U.S. Embassy-Iraq 
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Management Comments 
Mission-Iraq, U.S. Agency for International 
Development (USAID) 
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Management Comments 
Commanding General, Gulf Region Division  
U.S. Army Corps of Engineers 
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SIGIR’s Mission Regarding the U.S. reconstruction plans, programs, 
and operations in Iraq, the Special Inspector General 
for Iraq Reconstruction provides independent and 
objective: 
• oversight and review through comprehensive 

audits, inspections, and investigations 
• advice and recommendations on policies to 

promote economy, efficiency, and effectiveness 
• deterrence of malfeasance through the prevention 

and detection of fraud, waste, and abuse 
• information and analysis to the Secretary of 

State, the Secretary of Defense, the Congress, 
and the American people through Quarterly 
Reports 

 
Obtaining Copies of SIGIR 
Reports and Testimonies 

To obtain copies of SIGIR documents at no cost, go 
to SIGIR’s Web site (www.sigir.mil). 
 

To Report Fraud, Waste, 
and Abuse in Iraq Relief 
and Reconstruction 
Programs 

Help prevent fraud, waste, and abuse by reporting 
suspicious or illegal activities to the SIGIR Hotline: 
• Web:  www.sigir.mil/submit_fraud.html 
• Phone:  703-602-4063 
• Toll Free:  866-301-2003 
 

Congressional Affairs Hillel Weinberg 
Assistant Inspector General for Congressional 
    Affairs 
Mail:   Office of the Special Inspector General 
                for Iraq Reconstruction 
            400 Army Navy Drive 
            Arlington, VA  22202-4704 
Phone:  703-428-1059 
Email:  hillel.weinberg@sigir.mil 
 

Public Affairs Denise Burgess 
Assistant Inspector General for Public Affairs 
Mail:    Office of the Special Inspector General 
                 for Iraq Reconstruction 
             400 Army Navy Drive 
             Arlington, VA  22202-4704 
Phone:  703-428-1217 
Fax:      703-428-0818 
Email:   PublicAffairs@sigir.mil 
 

 


