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This is the third report by the Special Inspector General for Iraq Reconstruction (SIGIR) on the 
outcomes of U.S. Department of Defense’s (DoD) Iraq reconstruction contract terminations.  The 
two previous reports looked at DoD agencies’ controls over terminated contracts and whether 
U.S. funds were wasted as a result of the termination of the contracts.1  This report examines 
whether the U.S. Army Corps of Engineers (USACE) had unliquidated obligations on 55 
terminated contracts. 

SIGIR found no unliquidated obligations on the 55 terminated contracts.  More broadly, it also 
found that as required by DoD regulations, USACE reviewed its unliquidated obligations for 
contracts in Iraq for the period ending January 31, 2012. 

Background 
Our January 2012 report focused on the 55 reconstruction contracts USACE terminated from 
June 2008 through April 2011.  We had planned to report on the status of unliquidated 
obligations for the contracts, but that information was not available in time.  USACE’s 
reconstruction contracts in Iraq were funded primarily by the Iraq Relief and Reconstruction 
Fund, the Commander’s Emergency Response Program, and the Iraq Security Forces Fund. 

Obligations are recorded when an authorized agent of the federal government enters into a 
legally binding agreement to purchase specific goods or services.  As bills are received and 
payments made, the recorded obligation is reduced by the payment amounts, with the balance 
referred to as the unliquidated obligation.  Funds no longer needed should be deobligated. 

DoD Financial Management Regulation volume 3, chapter 8, paragraph 080401, requires fund 
holders, with assistance from supporting accounting offices, to perform tri-annual reviews of 
dormant commitments, unliquidated obligations, accounts payable, and accounts receivable 
transactions for timeliness, accuracy, and completeness.  The reviews are to be completed each 
year for the four-month periods ending on January 31, May 31, and September 30. 

                                                 
1 U.S. Central Command Contracting Command Had Few Contract Terminations That Resulted in Wasted Funds in 
Iraq, SIGIR 12-005, 10/28/2011 and Few Contracts Terminated by the U.S. Army Corps of Engineers Resulted in 
Wasted Funds in Iraq, SIGIR 12-011, 1/29/2012. 
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USACE Had No Unliquidated Funds for Terminated Contracts 

We found that USACE had no residual funds for the 55 terminated contracts.  For 46 of the 55 
contracts, reports from USACE’s financial management system showed the obligated funds were 
either used to pay contractors or deobligated, thus leaving zero balances.  For the remaining nine 
contracts, USACE officials stated that no financial transactions occurred after the funds were 
obligated and, therefore, USACE deobligated the funds.  However, the financial management 
system cannot produce a status of obligations report that supports this information.  
Nevertheless, our review of the nine contract files confirmed that no financial transactions 
occurred after the funds were obligated, supporting the USACE officials’ statements. 

USACE Completed the Required Tri-annual Review 
We found that USACE had performed the required review of unliquidated obligations for 
contracts in Iraq for the period ending January 31, 2012.  This was in compliance with the DoD 
Financial Management Regulation.  The USACE Middle East District Budget Officer signed the 
tri-annual review confirmation statement on February 7, 2012.  The review covered 3,441 
records with a total dollar value of more than $956 million. 

Concluding Observation 
As the Iraq reconstruction program winds down and contracts are completed or terminated, it is 
important that agencies properly account for remaining obligated funds.  USACE executed this 
responsibility by deobligating residual funds from its recently terminated contracts. 

Management Comments 
Because this report does not contain recommendations, USACE was not required to, and did not, 
submit comments. 

- - - - 

We appreciate the courtesies extended to the SIGIR staff.  For additional information on the 
report, please contact James Shafer, Assistant Inspector General for Audits (Washington, DC), 
(703) 604-0894/ fred.j.shafer.civ@mail.mil or Tinh Nguyen, Principal Deputy Assistant 
Inspector General for Audits (Washington, DC), (703) 604-0545/ tinh.t.nguyen4.civ@mail.mil. 

 

 

Stuart W. Bowen, Jr. 
Inspector General 
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Appendix A—Scope and Methodology 

Scope and Methodology 
In April 2011, the Special Inspector General for Iraq Reconstruction (SIGIR) initiated Project 
1108 to examine U.S. Department of Defense terminated contracts in Iraq and identify potential 
waste.  In October 2011, we issued a report on the U.S. Central Command Contracting 
Command’s terminated contracts.2  In January 2012, we issued a report on the U.S. Army Corps 
of Engineers’ (USACE) terminated contracts.3 Our objectives for this report are to determine the 
extent of unliquidated obligations on USACE contracts terminated between June 2008 and April 
2011.  This audit was performed by SIGIR under the authority of Public Law 108-106, as 
amended, which also incorporates the duties and responsibilities of inspectors general under the 
Inspector General Act of 1978.  SIGIR conducted its work from January 2012 through March 
2012 in Baghdad, Iraq.  It used information gathered in Winchester, Virginia, during previous 
reviews. 

To identify unliquidated obligations on terminated contracts, we obtained copies of the U.S. 
Army Corps of Engineers Financial Management System Obligation Status Reports for the 
contracts, when available.  We also corresponded with knowledgeable officials to account for 
exceptions and gaps in the data. 

The audit was conducted in accordance with generally accepted government auditing standards.  
Those standards require that we plan and perform the audit to obtain sufficient, appropriate 
evidence to provide a reasonable basis for our findings and conclusions based on our audit 
objectives.  We believe that the evidence obtained provides a reasonable basis for our findings 
and conclusions based on our audit objectives. 

Use of Computer-processed Data 
To achieve the audit objectives, we relied on computer-processed data generated by the U.S. 
Army Corps of Engineers Financial Management System.  We did not test the general or 
application controls of the system.  However, we compared system data to source documents 
(contracts, contract modifications, memorandums for record) to determine data validity.  Based 
on these tests, we conclude the data are sufficiently reliable to be used in meeting the audit’s 
objectives. 

Internal Controls 
In conducting the audit, we assessed certain management controls pertinent to the audit objective 
with respect to USACE’s contract management.  Specifically, we identified and assessed 

                                                 
2 U.S. Central Command Contracting Command Had Few Contract Terminations That Resulted in Wasted Funds in 
Iraq, SIGIR 12-005, 10/28/2011. 
3 Few Contracts Terminated by the U.S. Army Corps of Engineers Resulted in Wasted Funds in Iraq, SIGIR 12-011, 
1/29/2012. 
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management controls for reviewing unliquidated obligations on contracts.  The assessment is 
discussed in the body of our report. 

Prior Coverage  
We reviewed the following reports by SIGIR and the Government Accountability Office: 

Special Inspector General for Iraq Reconstruction 

Few Contracts Terminated by the U.S. Army Corps of Engineers Resulted in Wasted Funds in 
Iraq, SIGIR 12-011, 1/29/2012. 

U.S. Central Command Contracting Command Had Few Contract Terminations That Resulted in 
Wasted Funds in Iraq, SIGIR 12-005, 10/28/2011. 

Iraq Reconstruction Project Terminations Represent a Range of Actions, SIGIR 09-004, 
10/27/2008. 

Interim Report on Iraq Reconstruction Contract Terminations, SIGIR 08-013, 4/28/2008. 

Controls over Unliquidated Obligations in the Iraq Relief and Reconstruction Fund, SIGIR 07-
011, 10/23/2007. 

Government Accountability Office 

Contingency Contracting:  Improved Planning and Management Oversight Needed to Address 
Challenges with Closing Contracts, GAO-11-891, 9/26/2011.    
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Appendix B—Acronyms 

Acronym Description 

DoD Department of Defense 

SIGIR Special Inspector General for Iraq Reconstruction 

USACE U.S. Army Corps of Engineers 
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Appendix C—Audit Team Members 

This report was prepared and the audit conducted under the direction of James Shafer, Assistant 
Inspector General for Audits, Office of the Special Inspector General for Iraq Reconstruction. 

The staff members who conducted the audit and contributed to the report include: 

Angelina Johnston 

Robert Pelletier 

William Shimp 
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Appendix D—SIGIR Mission and Contact Information 

SIGIR’s Mission Regarding the U.S. reconstruction plans, programs, and 
operations in Iraq, the Special Inspector General for Iraq 
Reconstruction provides independent and objective: 
 oversight and review through comprehensive audits, 

inspections, and investigations 
 advice and recommendations on policies to promote 

economy, efficiency, and effectiveness 
 deterrence of malfeasance through the prevention and 

detection of fraud, waste, and abuse 
 information and analysis to the Secretary of State, the 

Secretary of Defense, the Congress, and the American 
people through Quarterly Reports 

 

Obtaining Copies of SIGIR 
Reports and Testimonies 

To obtain copies of SIGIR documents at no cost, go to 
SIGIR’s Web site (www.sigir.mil). 
 

To Report Fraud, Waste, and 
Abuse in Iraq Relief and 
Reconstruction Programs 

Help prevent fraud, waste, and abuse by reporting 
suspicious or illegal activities to the SIGIR Hotline: 
 Web:  www.sigir.mil/submit_fraud.html 
 Phone:  703-602-4063 
 Toll Free:  866-301-2003 
 

Congressional Affairs Hillel Weinberg 
Assistant Inspector General for Congressional 

Affairs 
Mail: Office of the Special Inspector General 

for Iraq Reconstruction 
 2530 Crystal Drive   
 Arlington, VA 22202-3940 
Phone: 703-428-1059 
Email:  hillel.weinberg.civ@mail.mil 
 

Public Affairs Christopher Griffith 
Director of Public Affairs 
Mail: Office of the Special Inspector General 

for Iraq Reconstruction 
 2530 Crystal Drive 
 Arlington, VA 22202-3940 
Phone: 703-604-0693 
Fax: 703-428-0818 
Email: PublicAffairs@sigir.mil 
 

 


