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Part I: Background

In April 2003, the United States completed initial combat operations 
in Iraq, defeating Iraqi forces and overthrowing Saddam Hussein. That 
month also marked the beginning of U.S. efforts to provide relief and 
reconstruction assistance to the war-torn country. 

As of the end of June 2012, the U.S. government had appropriated 
or otherwise made available $60.45 billion to support assistance efforts 
in Iraq. Nearly $51.46 billion, or more than 85% of the funding, was 
provided through five major funds—the Iraq Relief and Reconstruc-
tion Fund (IRRF), Iraq Security Forces Fund (ISFF), Economic Support 
Fund (ESF), Commander’s Emergency Response Program (CERP), and 
International Narcotics Control and Law Enforcement (INCLE) account. 
These major funds sought to meet a variety of Iraqi needs, including the 
reconstruction of infrastructure, the development of security forces, the 
promotion of economic and political stability, the institution of the rule 
of law, and the provision of humanitarian relief.

The Coalition Provisional Authority (CPA), created in May 2003, 
served for 14 months as the interim entity for the governance of Iraq. It 
developed, implemented, and oversaw initial reconstruction activities, 
including the expenditure of U.S. and Iraqi funds. 

Six months after the CPA started the reconstruction mission, the Con-
gress created an Office of Inspector General within the CPA. The Inspec-
tor General eventually was appointed in late January 2004, and he made 
two trips to Iraq within the following 30 days. The urgent oversight needs 
identified during those trips led him to deploy two tiger teams of auditors 
to Baghdad, who were on the ground and working by mid-March 2004. 
After termination of the CPA in June 2004 and the concurrent establish-
ment of the new U.S. Mission to Iraq, the Congress reauthorized the CPA 
Inspector General as the Special Inspector General for Iraq Reconstruc-
tion (SIGIR) through the Ronald W. Reagan National Defense Authori-
zation Act for Fiscal Year 2005. 

SIGIR quickly began providing substantial in-country oversight of 
the use of taxpayer funds in the reconstruction program. The Inspec-
tor General’s growing accountability team was buttressed by the devel-
opment of innovative oversight practices, including an integrative ap-
proach to inspections, a focus on timely performance auditing rather 

Audit Lessons Learned_v10.indd   1 10/17/2012   6:27:00 PM



2  IRAQ RECONSTRUCTION: LESSONS FROm AUdITING U.S.-FUNdEd STAbILIzATION ANd RECONSTRUCTION ACTIvITIES

than ex post facto financial reviews, and an ever-increasing coordination 
among executive branch audit and investigative agencies serving in Iraq.

At its peak in 2008, SIGIR had a staff of 150 with 35 auditors and 
8 investigators permanently stationed in Iraq conducting audits and 
investigations to root out fraud, waste, and abuse. The in-country audit 
teams were supported by visits from audit managers based in Arlington, 
Virginia, who regularly traveled to Iraq to strengthen specific reviews 
or support particular oversight missions. The Inspector General and 
the Deputy Inspector General visited Iraq every quarter to consult with 
staff and meet with senior U.S., Iraqi, and other officials. The Inspector 
General made his 33rd visit to Iraq in September 2012.

SIGIR’s audit plan sought to determine whether programs and opera-
tions funded by the United States were managed efficiently and effec-
tively. Further, it aimed at promoting on-the-ground change through 
near-real-time reporting. Between 2004 and October 2012, SIGIR 
published 217 audit reports that covered a range of reconstruction is-
sues, including oversight of contracting, the promotion of democracy, 
the transfer of completed projects to the Government of Iraq (GOI), and 
the development of the Iraqi Security Forces. 

SIGIR’s audits have had positive financial effects, resulting in about 
$645 million in actual savings from the identification of more than 
$1.6 billion in potential financial benefits. In addition, the Inspector 
General testified before the Congress on 34 occasions on the work 
of SIGIR’s audit, investigation, and inspection teams. Notably, a key 
aspect of SIGIR’s work has been to capture lessons learned from the 
Iraq experience that could be applied to other contingencies, includ-
ing Afghanistan. 

In July 2008, SIGIR issued an audit report that identified key recur-
ring systemic management issues. This Lessons Learned study builds 
on that report, documenting many lessons learned by SIGIR auditors 
from 2004 through 2012. The numerous problems uncovered in SIGIR’s 
audits reduced program effectiveness and increased potential for fraud, 
waste, and abuse. If the causes and effects of these problems are not fully 
understood—and if actions are not taken to forestall their recurrence—
then future stability and reconstruction operations (SROs) could 
experience similar negative outcomes.
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Part II: Principal Lessons Learned from Auditing Stabilization 
and Reconstruction Activities in an SRO

During the course of conducting 217 audits of stabilization and re-
construction programs, projects, contracts, grants, and other activities 
in Iraq, SIGIR identified an array of deficiencies that elicit important 
lessons. These lessons point to remedies that could help improve out-
comes in future SROs.

1. A Successful Reconstruction Program Requires a Balancing 
of Security, Political, and Economic Interests

The United States assumed that reconstruction in Iraq would take 
place in a relatively stable environment. This assumption proved 
wrong. But the U.S. government nevertheless pursued a high-risk 
strategy of pushing forward with a very large and ambitious relief and 
reconstruction strategy in a war zone. 

SIGIR audits revealed that reconstruction during the insurgency 
resulted in the waste of money, the unacceptable loss of life, and the 
large-scale diversion of funds from projects and programs to ad hoc 
efforts supporting security needs. Reconstruction program managers 
apparently decided to proceed with projects despite the risks associ-
ated with building in a very unstable environment.

Security threats in Iraq increased project duration, raised material 
costs, and limited funding available for training and other democracy-
building activities. SIGIR found that poor security conditions resulted 
in a high human toll within the reconstruction program. All of these 
findings underscore the need to plan more carefully for the costs and 
consequences of reconstruction in unstable settings. Future plan-
ning should anticipate the financial and human costs associated with 
rebuilding in insecure environments. This lesson was explicated in 
SIGIR’s Lessons in Inspections of U.S.-funded Stabilization and Recon-
struction Projects.1
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a. Risks of Violence Must Be Assessed at the Outset  
of Reconstruction Activities
U.S. officials did not sufficiently anticipate the levels of violence that 
would occur in Iraq after Saddam Hussein’s fall. The consequences of 
the oversight were reflected in SIGIR audits, which highlighted the 
effects of the insurgency on U.S. reconstruction efforts. 

In January 2006, SIGIR reported that strategy changes caused by the 
deteriorating security environment contributed to the U.S. decision 
to shift reconstruction funds from infrastructure and reconstruction 
projects to security and law-enforcement efforts. Approximately $1.78 
billion in planned projects, predominantly in the water and electricity 
sectors, were dropped and the funds moved to the security sector.2 
Hundreds of projects intended to benefit the Iraqi people were canceled.

Other SIGIR reports identified adverse effects caused by the 
dangerous security situation:
•	 About $560 million was wasted because construction efforts were 

sabotaged and had to be rebuilt (or were delayed).3
•	 Provincial Reconstruction Teams working in the provinces were 

often unable to have face-to-face contacts with local officials, a criti-
cal objective of their program.4

•	 SIGIR’s 2012 audit of the Police Development Program found that 
U.S. advisors could not safely travel to Iraqi-controlled facilities and 
that security concerns had significantly hampered training opera-
tions.5 

Security issues were the major factor causing the cost increases and 
delays in the $345 million U.S. effort to build more than 130 primary 
healthcare centers (PHCs) in Iraq. SIGIR reviews of this program 
found:6
•	 The U.S. government did not complete six PHCs after spending 

nearly $3 million because explosives destroyed portions or all of the 
buildings during construction. 

•	 The United States spent $126,000 on al-Tahrir PHC, which insur-
gents bombed in July 2006. In August 2006, U.S. officials identified 
substantial damage but reported that the site was salvageable. How-
ever, the next day, three improvised explosive devices detonated in 
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the center, causing additional damage. The area was so volatile that 
no one was able to assess damages. 

•	 The United States spent $756,000 on the Hai al-Intisar PHC, which 
had to be abandoned when insurgents used explosives to seriously 
damage the structure. 

Dangerous conditions prevailed in Falluja in June 2004 when 
the CPA awarded FluorAMEC a task order to design, procure, and 
construct a major wastewater treatment system. Initially envisioned as 
a $28.6 million project that was to be completed in one year, the plant 
ultimately cost $107 million, took seven years to finish, and ultimately 
serviced approximately 38,400 residents—well short of the 100,000 
originally intended to benefit from the system. Many people, including 
U.S. government personnel, were killed while working on this project.7 
Additionally, the U.S. government, citing security concerns, abandoned 
the Khan Bani Sa’ad Correctional Facility after spending about $40 
million and completing only about half of the construction project.8 

b. Risks to Human Life Must Be Weighed against Potential Outcomes
SIGIR reports identified the need to better assess risks when 
initiating projects or programs in an SRO. The report on the Falluja 
Wastewater Treatment System questioned the wisdom of pursuing 
the project given the persistent danger, the loss of life, and the 
fact that descoping of the facility meant it would serve far fewer 
individuals than originally planned.9 

SIGIR issued a special report in July 2012 that reviewed the loss 
of life during the Iraq reconstruction effort, finding that 719 people 
were killed while engaged in reconstruction and stabilization 
activities between May 1, 2003, and August 31, 2010 (the end of 
Operation Iraqi Freedom). This number includes 318 Americans 
(U.S. military, federal civilian employees, and U.S. civilian 
contractors), 111 third-country nationals, and 271 Iraqis working 
in support of the U.S. reconstruction and stabilization mission.10 
The report recognized that the actual number of deaths related to 
reconstruction and stabilization activities was certainly higher. The 
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absence of a central database of reconstruction and stabilization 
casualties made an exact calculation impossible. 

Individual SIGIR audits reported on some of the U.S., Iraqi, and 
third-country-national personnel who were killed while performing 
official duties:
•	 A National Democratic Institute (NDI) staffer was killed when 

her convoy was ambushed in Baghdad.11

•	 An ambush on three Baghdad-based contractor engineers 
planning for the construction of the Falluja Wastewater Treatment 
System resulted in two killed and one seriously wounded. In 
May 2009, three U.S. reconstruction officials were killed by an 
improvised explosive device while returning from the treatment 
plant.12

Additionally, a SIGIR auditor stationed in Iraq was killed when a 
rocket hit his trailer in the International Zone, and other SIGIR audi-
tors have been injured.

bombed Hai al-Intisar Primary Healthcare Center. (GRd photo)
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c. Costs and Benefits of Initiating Projects Requiring High Security 
Costs Must Be Carefully Weighed
During an SRO, the costs of providing security for project protection 
may sometimes be so high as to render the cost of the project 
greater than the benefit. Early into the Iraq rebuilding effort, U.S. 
agencies faced very high reconstruction costs, which was chiefly the 
consequence of running the program in a war zone. 

In 2006, SIGIR reported that, of $9 billion allocated for construction 
activities as of June 2005, approximately $2 billion was attributable 
to security-$1.46 billion for direct security costs and an additional 
$560 million to rework damaged facilities, replace damaged materials, 
and pay for additional security due to construction delays.13 In 2007, 
SIGIR reported that nine major contractors estimated their security 
costs ranged from 7.6% to 16.7%.14

While there is no universal gauge for appropriate security 
costs, when protective measures consume the vast share of total 
expenditures, it is incumbent upon the U.S. government and 
implementing organizations to determine whether the endeavor is 
worth the costs. In January 2010, SIGIR reported on security costs 
for seven democracy grants awarded to the International Republican 

Khan bani Sa’ad Correctional Facility abandoned after approximately $40 million had been spent. 
(GRd photo)
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Institute (IRI) and NDI. The review found that only 41% of the grant 
funds were actually spent on direct program activities. NDI spent 
almost one-third of its funds on security, and IRI spent more than 
half of its funds on security. SIGIR noted that an acceptable level of 
security expenditures for a grant is a case-by-case decision and should 
be based on a cost-benefit analysis. However, the audit found that no 
analysis had been conducted, so there was no basis for assessing the 
appropriateness of the security costs incurred.15 

In a subsequent audit, SIGIR examined the security costs of six 
nonprofit organizations that received grants in Iraq. Taken together, 
these organizations paid about $40.16 million for their private- 
security contract costs out of nearly $185.82 million in grant funds 
expended in FY 2010. One organization paid $8.01 million in 
private-security contract costs in FY 2010, or almost 53% of its total 
grant expenditures. Another organization’s private-security contract 
costs totaled about $13.71 million, or about 44% of its total grant 
expenditures for the year.16

2. An Integrated Management Structure That Provides  
Clear Lines of Authority on Program Coordination  
and Delivery of Projects Is Critical for SRO Success

The reconstruction experience in Iraq demonstrated that the U.S. 
government must reform its approach to managing reconstruction 
programs in an SRO. Fragmented organizational structures 
resulted in poor interagency coordination, weak management 
oversight, and inefficient program implementation. Ultimately, the 
entire reconstruction program suffered, chiefly because no single 
organization was in charge of the effort. 

SIGIR documented the extent of the fragmentation in a 2006 
audit report, identifying at least 62 agencies or major agency sub-
organizations involved in the reconstruction program in Iraq.17 To 
address this problem, the audit identified the need to clarify agency 
roles and missions and ensure that managers were accountable and 
programs coordinated.
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a. Defining Roles and Missions of All Involved U.S. Agencies  
Is a Necessary Prerequisite for Effective Reconstruction Planning
SIGIR audits highlighted that constant leadership and organizational 
changes contributed to waste, identifying a number of U.S. efforts 
that were weakened by the adverse effects of diluted accountability. 
For example:
•	 In 2006, a SIGIR audit found that no single office had the author-

ity or responsibility to oversee and ensure that U.S. anticorruption 
efforts were focused on a common goal or that efforts were being 
performed in an efficient manner.18

•	 Another 2006 report on the U.S. management of programs to 
train and equip the Iraqi Oil Protection Force and the Electrical 
Power Security Service found that the lack of a clear management 
structure severely degraded the effective management of the pro-
grams. Further, there were limited records documenting program 
cost, the use of funds, and the location of millions of dollars of 
government equipment. These problems raised concerns that 
fraud may have occurred and that the $147 million expended on 
the programs may not have been used for its intended purposes.19 

b. Programs Require Management Accountability  
and Effective Coordination To Avoid Waste
When multiple agencies implement related programs in an SRO, 
they must closely coordinate their work to avoid duplication of effort 
and consequent waste. SIGIR found that capacity-development pro-
grams, anticorruption efforts, and asset-transfer initiatives were not 
adequately coordinated. In each area, auditors found that agencies 
implemented their programs with little interagency engagement.

The U.S. Embassy, U.S. Agency for International Development 
(USAID), U.S. Army Corps of Engineers (USACE), and Multi-
National Security Transition Command-Iraq (MNSTC-I) each 
managed its own ministerial capacity-development program rather 
than coordinating an overarching, integrated U.S. government 
capacity-building program with defined roles, responsibilities, goals, 
objectives, and milestones.20 
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The same predicament afflicted anticorruption programs. Many 
agencies conducted efforts without sufficient coordination with or 
oversight by the U.S. Embassy. In 2006, SIGIR recommended that the 
U.S. Ambassador establish a policy that would require all agencies 
conducting anticorruption programs to vet their programs through 
a joint executive steering group and direct a joint executive steering 
group to conduct a complete review of each U.S.-funded anticorrup-
tion program, assessing how that program helped achieve the U.S. 
government’s anticorruption strategic goals.21 

3. An Integrated U.S. Reconstruction Management 
Information System Is Critical To Promote Accountability

The U.S. government must be able to account for its reconstruction 
funding during an SRO. In Iraq, multiple civilian and military 
agencies used their own unique information systems to document 
their activities. When coupled with the lack of agency coordination, 
the U.S. government frequently was not able to provide the most basic 
information on projects it had undertaken, including their location 
and cost. This created significant internal control weaknesses. The Iraq 
experience demonstrated the need for all agencies to use one uniform 
system that can provide the level of program and project specificity 
necessary for oversight and visibility.

The consequences of this project-tracking problem included 
the U.S. government’s inability to report completely on how U.S. 
reconstruction funds were spent or what was achieved. A SIGIR 
audit found in 2006 that the United States lacked an integrated 
management information system for reporting contracting, financial, 
and construction management data for reconstruction projects and 
programs managed by multiple U.S. government agencies. Such 
a system could have facilitated program and project management 
coordination and decision making.22

U.S. agencies were not able to easily comply with reporting and 
monitoring requirements that the Congress called for. In 2008, SIGIR 
reported on a U.S. government project to develop an integrated 
reporting system to address the problem. Development of the Iraq 
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Reconstruction Management System (IRMS) began in 2004, but by 
June 2007, the system had achieved only limited functionality. SIGIR’s 
audit concluded that the IRMS could not provide a complete or 
consistent picture of reconstruction activities in Iraq.23 Recognizing 
the difficulty of developing a management information system under 
the best of circumstances, SIGIR noted the additional challenges of 
doing so where not even the most basic off-the-shelf solutions were 
available and where skilled information-technology managers were 
reluctant to serve because of the growing danger.

Unavailable or imprecise data adversely affected the implementation 
of reconstruction programs. A July 2008 SIGIR report pointed out 
that information on billions of dollars in projects was missing from 
the system, and information on project completions was inaccurate. 
SIGIR found that approximately $35.3 billion in IRRF, ISFF, ESF, and 
CERP funds had been obligated, but the IRMS contained data on 
projects amounting to just $25.08 billion or 71% of total obligations.24 
In April 2009, SIGIR reported that unreliable and incomplete IRMS 
data continued to burden managers trying to track the status of 
reconstruction projects.24

Ultimately, incomplete data prevented a complete accounting of what 
has been accomplished in Iraq. Further, the lack of reliable information 
limited U.S. efforts to monitor projects and make assessments about the 
type and extent of further assistance that might be necessary.

4. Managing Staffing Needs and Reducing Staff Turnover Is 
Vital for Effective Program Implementation and Oversight

Anticipating and planning for the requisite number of skilled 
personnel is an important component in managing an SRO. Recon-
struction in Iraq suffered because the participating U.S. agencies 
did not anticipate the large and long-term staffing needs required to 
effectively manage a massive and prolonged rebuilding effort. Pro-
gram, project management, and contracting offices were significant-
ly understaffed, even after major reconstruction projects were well 
under way, and existing staff often lacked the right skills to manage 
the contracting and program-management workload. As highlighted 
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in a number of SIGIR reports, this problem was exacerbated by high 
turnover in understaffed offices that were continuously trying to 
bring new employees up to speed on programs and projects.

a. Obtaining the Required Number of Skilled Personnel  
Is Essential in Managing Reconstruction During an SRO
SIGIR found that the number of skilled personnel—particularly those 
overseeing and managing contracts and grants—was insufficient to 
provide adequate safeguards against fraud, waste, or abuse. This defi-
ciency caused poor contract and program administration and resulted 
in major oversight problems. The lesson learned is that planning for 
any large reconstruction efforts to be undertaken during an SRO must 
include planning for the number and type of staff necessary to provide 
requisite program oversight and project management.

SIGIR’s audits are replete with examples of insufficient oversight 
staffing and the resulting problems.
•	 Neither USAID nor USACE had a sufficient number of 

personnel to manage and oversee a $1.33 billion contract with 
Bechtel National, Inc., for the construction of multiple facilities 
in Iraq. Under this contract, 24 job orders were issued, including 
14 in water and sanitation, 8 in power, 1 in telecommunications, 
and 1 to build the Basrah Children’s Hospital. USAID was 
responsible for the overall implementation of reconstruction 
activities and for providing technical and management oversight 
of the contractor. USACE signed a memorandum of agreement 
with USAID to oversee Bechtel’s construction, monitor its 
quality control, and provide other construction-management 
services. SIGIR assessed USAID’s and USACE’s personnel 
strength at about the midpoint of contract execution and, in July 
2007, reported that just under half (18 of 37) of the required 
USACE positions were filled. At the same time, USAID had 
filled only 170 of 251 of its authorized positions.26

•	 A SIGIR review of the construction of healthcare facilities in 
Iraq found that, while USACE’s Gulf Region Division (GRD) 
was responsible for managing 400 projects in the southern 
region of Iraq, it had fewer than 40 military and civilian field 
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engineers and construction inspectors to do so. Further, GRD 
reported that 5%–8% of these positions were vacant due to 
individuals who were on rest and recuperation leave. Indicative 
of the severe shortage of inspectors, GRD informed SIGIR that 
it sought to hire and train 115 Iraqi engineers to compensate for 
GRD personnel shortages.27 

•	 During a 2006 audit of the Basrah Children’s Hospital project, 
SIGIR could not identify a government program manager or 
government program management team for the project. Instead, 
SIGIR was told that Bechtel, the overall construction contractor, 
fully managed the contract for USAID. SIGIR concluded that 
the lack of an independent government management team was a 
critical internal control weakness.28

Personnel problems were not sufficiently abated over the course of 
the rebuilding program. For example, in July 2011, SIGIR found that 
40% of surveyed contracting officer representatives for security ser-
vices contracts stated that the training they received did not prepare 
them for their duties in overseeing private security companies.29

b. Reducing Turnover of Contract and Program Management 
Personnel Is Necessary for Effective Management
Ensuring continuity of personnel with the applicable experience 
and knowledge is crucial to effective contract management in SROs. 
In Iraq, problems stemming from shortages in contracting and 
program management personnel were compounded by the high 
turnover of government personnel in these areas. As SIGIR reported 
in 2006, this caused weaknesses in continuity and contributed to a 
perception that government officials were inexperienced.30 

A SIGIR report found that high turnover of government officials 
adversely affected the management of a major contract with the 
Perini Corporation to build electrical transmission and distribution 
facilities in southern Iraq. Between March 2004, when the contract 
was issued, and September 2006, 14 contracting officers were as-
signed—an average of 1 new contracting officer every 65 days. A 
former electricity sector official told SIGIR that the turnover rate 
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negatively affected the Perini contract because it undercut the effec-
tiveness and efficiency of contract administration.31

Personnel shortages and high turnover rates contributed to 
frequent contracting problems. Contractors commonly had poorly 
defined statements of work, and the high turnover rate meant 
that the government failed to take timely action to remedy these 
problems. For example: 
•	 SIGIR found that DoS’s Bureau of International Narcotics and Law 

Enforcement Affairs (INL) and Office of Acquisition Manage-
ment poorly administered a contract to build facilities for a police 
training program, which resulted in millions of dollars being put at 
risk of waste. DoS paid about $43.8 million for manufacturing and 
temporary storage of a residential camp that was not being used. 
This amount included $4.2 million for unauthorized work.32 

•	 SIGIR’s 2008 audit of a contract with Parsons Delaware, Inc. found 
high turnover of contracting and program management personnel 
throughout the contract’s two-year duration. SIGIR identified 18 
different contracting officers assigned to this contract from March 
2004 through termination of the last task order in July 2006. While 
the audit concluded that the effect of this turnover on the project 
was difficult to quantify, a 2005 draft GRD memorandum on the 

Incomplete building at Khan bani Sa’ad Correctional Facility, 2006.
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contractor’s performance stated that the significant turnover of per-
sonnel contributed significantly to a perception of inexperience and 
unresponsiveness. Ultimately, because of these and other security 
and management problems, only about one-third of the planned 
projects contemplated under the contract were completed.33 

•	 A 2010 SIGIR report highlighted the personnel challenges U.S. 
Army civil-affairs brigades faced in managing 46 CERP projects 
at Baghdad International Airport. Because of rotations, multiple 
brigades with varying levels of experience handed off management 
of many incomplete projects. Army personnel overseeing the pro-
gram in 2007 acknowledged to SIGIR that they were not subject 
matter experts in engineering or airport development. Moreover, 
they said that the civil-affairs training did not prepare them for 
large-scale reconstruction efforts.34

•	 CERP officials cited several factors affecting good file mainte-
nance: the turnover of military personnel (especially of contracting 
officers) as unit rotations occurred, the relatively short time for 
transitioning from one unit to the next, and the lack of knowledge 
of CERP program requirements among transition teams and 
incoming units. Officials noted that when new units arrived, they 
were expected to pick up where others left off, including managing 
numerous project files, conducting on-site surveys, writing status 
reports, and processing project file documentation, with little or no 
prior knowledge or experience.35

5. Enhanced Oversight of Contracts, Grants, and Other 
Procurements in SROs Is Necessary To Avoid Fraud and Waste 
and To Promote Efficiency

Aggressive and wisely targeted oversight is the best means of ensuring 
that projects are not vulnerable to fraud, waste, and abuse. Assessing 
and mitigating vulnerabilities at the front end of a contract or grant is 
the most effective oversight approach. 

Since 2004, SIGIR conducted numerous audits that identified weak 
controls over the expenditure of reconstruction funds. Although not 
all projects and programs displayed severe weaknesses, SIGIR found 
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enough instances to conclude that billions of dollars of reconstruc-
tion funds were vulnerable to fraud, waste, and abuse. Reflective of 
the insufficient number and experience of oversight and management 
personnel discussed previously, SIGIR determined that there were in-
adequate reviews of contractors’ business systems, invoices and costs, 
delivery of required goods and services, and cash disbursements. 
Grants awarded for work in unstable security and political conditions 
in contingency environments clearly require greater oversight than 
grants awarded in more permissive environments. 

a. Advance Planning Reduces Opportunities for Fraud, Waste, and Abuse 
to Occur
In a July 2012 report, SIGIR noted that reviews of contractors’ busi-
ness systems and associated internal controls are the first line of 
defense in the fight to reduce the risk of fraud, waste, and abuse. These 
reviews address the adequacy of a company’s accounting and purchas-
ing systems and the company’s financial and management relation-
ships with its subcontractors and the subcontractors’ pricing of goods. 
Further, the revelation of such relationships through a business-system 
review raises red flags regarding possible inappropriate or excessive 
charges to the government. 

SIGIR found significant gaps in such reviews for the 35 Department 
of Defense (DoD) contractors sampled. Of the 21 contractors that had 
at least one business system reviewed, most had their accounting and 
billing systems reviewed, but less than a third had their estimating and 
purchasing systems reviewed.36

The lack of purchasing system reviews or weaknesses in those 
reviews is noteworthy because SIGIR had identified the consequences 
of this type of oversight gap in a previous audit of another major 
contract. Specifically, SIGIR’s July 2011 report on a $119.1 million 
contract with Anham, LLC (Anham) found significant weaknesses in 
the government’s oversight of contractor business systems and other 
contract administration functions. These weaknesses left the govern-
ment at risk of paying excessive costs:37

•	 The Defense Contract Audit Agency (DCAA) was responsible for 
reviewing three Anham business systems, but it had audited the 
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accounting system. 
DCAA had not re-
viewed the estimat-
ing system, and had 
reviewed the billing 
system very late into 
the contract, finding 
significant weakness-
es with that system. 

•	 The Defense Con-
tract Management 
Agency (DCMA) 
reviewed and recom-
mended approving 
Anham’s purchasing 
system but did so without asking important questions about close 
and/or affiliated relationships that Anham may have had with 
its subcontractors. SIGIR believes that identifying these types of 
relationships is critical to determining the level of risk of overbill-
ings to the government. 

•	 DCMA reviewed and recommended approving Anham’s pur-
chasing system even though Anham did not justify sole-source 
purchases in 32 of 34 cases, and in all 34 cases there was no docu-
mentation showing Anham determined that the U.S. government 
was getting a fair and reasonable price.

SIGIR performed a limited incurred cost review of the contract, 
questioning 39%, or $4.4 million, of the costs reviewed. As a result 
of the multiple problems identified with the Anham contract, SIGIR 
subsequently questioned all reported costs. 

b. Reviews of Contractor Invoices and Audits of Final Incurred Costs  
Are Necessary To Ensure Payments Are Correct
SIGIR found numerous instances where U.S. government employ-
ees or their designated representatives had not thoroughly reviewed 
contractor invoices before payment to ensure the bills were correct or 

Anham billed the government $80 for a 1.5” x 4.0” 90-degree 
PvC elbow.

Audit Lessons Learned_v10.indd   17 10/17/2012   6:27:01 PM



18  IRAQ RECONSTRUCTION: LESSONS FROm AUdITING U.S.-FUNdEd STAbILIzATION ANd RECONSTRUCTION ACTIvITIES

appropriate. In some instances, invoices were reviewed months after 
they were paid. Poor or delayed invoice reviews increase the risk that the 
government may overpay or pay unallowable and unreasonable costs. 

To illustrate, in 2004, INL had only one staff member in Iraq 
responsible for validating invoices for a DynCorp task order to 
support the Iraqi Police Training Program. The task order had 
$800 million in obligations.38 Because oversight of the DynCorp 
contract was weak, INL decided to reconcile all historical invoices. As 
of July 2009, INL reported to SIGIR that its voucher review process 
had saved or collected over $60 million and that other questioned 
vouchers were still in process. 

In addition, SIGIR’s audit of the U.S. Army Contracting Command’s 
Global Maintenance and Supply Services contract with AECOM 
Government Services to provide maintenance activities for the U.S. 
Army, Iraqi Army, and Afghan Army also found inadequate invoice 
reviews. SIGIR’s review of selected contract invoices showed AECOM 
potentially overbilled or could not support more than  
$4.2 million in costs, or 14% of the $30.6 million SIGIR examined. 
Given the billing issues, the weaknesses in invoice review procedures, 
and the size of the contract, SIGIR concluded that the U.S. 
government was highly vulnerable to having paid questionable costs.39

Anham, through the contractor Knowlogy, billed $20,000 for installation of a “Plug and Play” voice System. 
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Finally, SIGIR’s audit of Anham’s contract for warehouse and 
distribution services showed that U.S. government personnel either 
did not review or only conducted limited reviews of Anham’s 
vouchers. The administrative contracting office reviewed only $32.74 
million in vouchers, and the contracting officer representatives 
reviewed another $32.20 million in vouchers for trucking services 
out of $113.4 million in expenses. Additionally, SIGIR found that 
the reviews were not comprehensive. For example, vouchers were 
not compared to receiving documents, and officials signed for 
delivery of goods without verifying that the goods were delivered. 
Moreover, Anham’s employees were allowed to sign for receipt of 
$10 million in goods.40 

c. Close Oversight of Deliverables and Inventory Is Required  
To Oversee Compliance to Contract and To Deter Loss and Theft 
Poor inventory controls over U.S. government-financed property left 
the property vulnerable to undetected loss or theft. SIGIR examined 
Kellogg Brown & Root Services, Inc., inventory controls for a logistics 
task order to support U.S. Embassy operations. Examination of fuel re-
ceiving, distribution, and accounting processes uncovered weaknesses 
of such magnitude that SIGIR could not determine how much fuel 
was provided under the task order. These were material weaknesses 
that resulted in the improper use of fuel.41

Similarly, SIGIR reported that Parsons Infrastructure & Technology 
Group, Inc., a prime contractor involved in reconstruction of the Taji 
Military Base and Baghdad Recruiting Center, provided an incomplete 
accounting of government property. As SIGIR completed the report 
in 2008, the task order for these projects remained open because 
of questions surrounding the accuracy of government property 
inventory records.42

d. Close Oversight of Cash Transactions Is Necessary  
To Deter Fraud and Abuse
Cash transactions must have strong controls, especially in a war zone 
where they may be highly vulnerable to theft or misappropriation. In 
Iraq, cash transactions were especially prevalent due to the absence of a 
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modern banking system. SIGIR audits found that programs de-
signed to use cash payments failed to include the requisite internal 
controls to ensure that the funds were used as intended or reached 
their intended recipient.

The CERP-funded Sons of Iraq (SOI) program had weak financial 
controls over its cash payments. In June 2007, the Multi-National Corps-
Iraq (MNC-I) began using CERP funds to hire former insurgents and 
their passive supporters to guard checkpoints, buildings, and key parts 
of neighborhoods. The SOI program, in combination with other events 
(most notably the 2007 surge of U.S. forces into Iraq) has been credited 
with helping reduce the overall levels of violence. 

While this may be true, SIGIR found weak controls in the pro-
gram—that is, payments were often made directly to an SOI leader to 
distribute instead of to individual members and without any means of 
verifying that each member received his salary. Moreover, considerable 
documentary evidence was missing that would have helped account for 
cash disbursements. Among the most significant missing documents 
were receipts and statements of pay agent officer’s accounts—important 
internal control documents that ensure funds are used appropriately. In 
December 2009, a U.S. Army captain pled guilty to stealing approximate-
ly $690,000 in SOI funds.43

SIGIR found weak controls in its review of the DoS Quick Response 
Fund (QRF) program, which used cash to fund local projects to pro-
mote economic and social development in Iraq. The QRF funded grants, 
microgrants, or direct purchases of materials (such as seed, fertilizer, or 
books) for local neighborhood and government officials and members 
of community-based groups (such as nonprofit organizations, business 
and professional associations, charities, and educational institutions). In 
a 2011 report, SIGIR concluded that DoS had made some improvements 
in keeping records of its cash payments since an earlier review in 2009, 
but problems with QRF recordkeeping from 2007–2008 had not been 
addressed, and 35% of the records that could document the uses of funds 
and program outcomes were missing. SIGIR concluded that DoS could 
not be assured that these projects were completed or that the funds were 
used as intended.44 
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e. Grants Awarded in SROs Require Stronger Oversight  
Than Those Awarded in Peaceful Areas
Grants and cooperative agreements differ from contracts but still re-
quire oversight to ensure that funds are being properly and efficiently 
used. These assistance instruments may be used when it is anticipated 
that the agency and the recipient will have no substantial involve-
ment during performance of the grant and the principal purpose is 
the transfer of money, property, or services to accomplish a public 
purpose of support or stimulation authorized by federal statute. DoS’s 
standard operating procedure for grant management states that the 
Department has a fiduciary responsibility to monitor the funds it allo-
cates and administers. This would include not only financial oversight 
but also oversight of what the grant is accomplishing.

SIGIR recognizes that managing grants and related cooperative 
agreements in an SRO is difficult. The limited number of oversight 
personnel assigned in country, the fluid security conditions, and the 
challenging cultural considerations made direct U.S. contact with 
grant recipients difficult. However, as addressed in several of SIGIR’s 
reports, these conditions did not relieve U.S. officials from their man-
agement responsibilities. In fact, the challenges dictate the need for 
even more oversight because of the inherent vulnerabilities to fraud, 
waste, and abuse. 

A prime example of this problem was USAID’s management of 
the Community Action Program (CAP). SIGIR reported in 2011 
that, since 2003, USAID had obligated about $675 million to non-
government organizations to implement the CAP, which worked in 
rural and urban communities to promote grass-roots democracy 
and local governance. SIGIR’s audit found that USAID’s oversight of 
one of the principal implementing partners, Cooperative Housing 
Foundation International (CHF), failed to detect questionable charges, 
allocations of costs against the agreement, or accounting practices. 
Based on the examination of selected FY 2010 costs CHF claimed, 
SIGIR questioned the reasonableness, allocability, and allowability 
of about $1.08 million. SIGIR’s audit showed that USAID officials 
may have relied too heavily on CHF, contractors, and external audit 
agencies for information on activities in the field. SIGIR noted that 
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travel restrictions and the lack of personnel made it difficult for 
USAID officials to adequately monitor projects in the field.45

f. Maintaining Comprehensive Contract and Project Records  
Is Crucial To Effective Oversight 
The rapid turnover of contract and project management personnel 
and the extensive use of cash payments require comprehensive records 
to ensure some level of management continuity. SIGIR’s audits found, 
however, that contract, program, and project files were often not com-
prehensive and did not contain sufficient information to document, for 
example, why critical decisions were made. 

SIGIR’s review of a CERP contract to construct a hotel found that 
critical documents were missing. The auditors could not determine how 
and why significant actions occurred, such as why costs increased from 
$2.7 million to $4.2 million, and there was no documentation showing 
that the U.S. government conducted quality assurance activities.46 

6. Reconstruction Programs Need Clear and Measurable Goals 
 and Objectives 

Sufficient planning is the critical prerequisite for any SRO. Identifying 
the needs to be addressed, setting goals and objectives, and establishing 
a path to measure progress are critical first steps before any expenditure 

bathroom with no running water in a school built in Anbar province with CAP funds, February 2011.
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of funds should occur. However, in Iraq, SIGIR found that agencies 
implemented expensive programs without this analysis. As a result, pro-
gram objectives were sometimes not clear and outcomes were difficult 
to measure. Overall, the absence of a clear definition of what was to be 
achieved left programs vulnerable to inefficiencies and waste. 

Departments of Defense and State Police Training  
and Development Programs. SIGIR issued a number of reports 
detailing the difficulties in assessing the outcomes of DoD and 
subsequent DoS efforts to train the Iraqi police forces. A 2010 report 
found that after spending more than $7.3 billion to train the Iraqi 
police forces, DoD reported in June 2009 that the forces were more 
capable than when the coalition members began training in 2003, but 
the extent of those capabilities was unknown. The inability to assess 
the success of this training resulted from the lack of a comprehensive 
plan that laid out goals, objectives, and measures for progress. Absent 
usable metrics to assess outcomes, DoD used quantitative measures, 
such as the number of personnel trained, to determine progress.47

This lack of clearly defined objectives and metrics to evaluate 
success was also endemic in the follow-on DoS Police Development 
Program. On October 1, 2011, DoD transferred to the DoS 
responsibility for managing police training. SIGIR’s October 2011 
report noted that DoS, with assistance from DoD, had been planning 

Entrance to the baghdad International Airport Caravan Hotel, may 2009.
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for more than two years for the transfer of the program. However, 
SIGIR concluded that DoS had not assessed Iraqi police capabilities 
to the extent necessary to provide a sufficient basis for developing 
detailed program tasks and an effective system for measuring program 
results. That is, it had not developed specific goals on what was to 
be accomplished, intermediate and longer-term milestones, metrics 
to assess progress and accomplishments, or the means to ensure 
transparency and accountability for program costs  
and performance.48

Commander’s Emergency Response Program. SIGIR’s reports on 
the $3.96 billion CERP program, established to enable military com-
manders to respond to urgent humanitarian relief and reconstruction 
requirements, highlight the problems that can occur when goals and 
performance measures are not adhered to. SIGIR found that, as the 
program progressed, commanders did not always use the funds for 
the purposes directed in DoD guidance. The Congress was sufficiently 
concerned about this discrepancy that, in July 2009, the Chairman of 
the House Appropriations Defense Subcommittee wrote a letter to the 
Secretary of Defense, stating:49

Counterinsurgency training for Iraqi police forces, April 2010.

Audit Lessons Learned_v10.indd   24 10/17/2012   6:27:02 PM



OCTOBER 2012 I SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION I  25

Today, a majority of CERP funds are spent on … projects that, while 
important, far exceed the intended scale and scope of urgent projects 
CERP was intended to support. Over the last five years, CERP has 
grown from an incisive [counterinsurgency] tool to an alternative 
U.S. development program with few limits and little management.

A 2011 audit determined that DoD used FY 2011 CERP funds pri-
marily for civil capacity-development projects. However, USAID and 
DoS funds already provided for such efforts, and SIGIR did not find 
any guidance or directive that explained DoD’s role in civil capacity 
development that is not part of a larger counterinsurgency effort. DoD 
guidance continued to state that the CERP was intended for “urgent 
humanitarian needs” on the battlefield to help meet military objectives 
in a counterinsurgent environment. Given that focus, DoD capacity-
development projects should have shown some link to specific 
military objectives, but SIGIR’s examination of FY 2011 projects did 
not find this to be the case, raising questions about the need for such a 
large incremental focus on capacity development.50

Sons of Iraq Program. SIGIR’s 2011 audit of the $370 million SOI 
program noted that the effort has been credited with helping reduce 

Riot-control training for Iraqi police forces, April 2010.
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the overall levels of violence in Iraq. However, SIGIR’s audit found that 
the ability to evaluate the effects of the program was made much more 
difficult because there was no comprehensive plan with specific goals, 
metrics, or milestones from which to measure the individual or collec-
tive impact of the effort. Moreover, there was no requirement for local 
commanders to document what their SOI contingents achieved. Given 
the absence of such information coupled with the difficulty in segre-
gating the effect of the SOI from other factors, such as the influx of 
large numbers of additional U.S. forces, SIGIR’s auditors were unable 
to measure effects against the specified program goals and metrics.51

U.S. Development Assistance Programs. SIGIR’s reviews of world-
wide U.S. development assistance programs used in Iraq indicate that 
they too were constrained because of a lack of defined benchmarks 
and other criteria to assess outcomes. As a result, assessments were of-
ten made on what the agency did or bought—outputs—as opposed to 
the long-term result of the effort, or outcomes. This occurred despite 
the existence of U.S. and international expertise in designing effective 
performance measures. 

For example, USAID developed a 1998 handbook to enhance the 
ability of democracy and governance project managers to monitor 
progress in achieving planned results. The guidance offers a gen-
eral process for developing a performance-monitoring system and 
provides specific measurable metrics to evaluate impact. Nevertheless, 
SIGIR concluded that NDI and IRI were not providing DoS assess-
ments of the impact of their grants to promote democracy in Iraq.52

7. Working Closely with Host Governments Is Essential to the 
Long-term Success of U.S. Investments in Reconstruction Projects

SIGIR’s audits of U.S. reconstruction efforts in Iraq demonstrated 
that, when U.S. agencies make decisions about investments in recon-
struction projects without obtaining the views and buy-in of host-
country officials, the result can be, at best, inefficient and, at worst, 
entirely wasteful. 
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Foreign assistance practitioners have long identified the need for 
host governments and citizens to actively participate in identify-
ing needs and to financially and otherwise support activities to best 
ensure that foreign aid is used effectively and not wasted. Such buy-in 
may take a number of forms, such as cost-sharing or other in-kind 
support and agreements to sustain and maintain facilities or programs 
once finished. This is essential not only to ensure that donor funds are 
used effectively but also to promote the nation-building skills of the 
recipient country. 

SIGIR’s work identified two important steps in ensuring that the 
activity will be used and sustained after U.S. participation has ended: 
host-government involvement in identifying reconstruction needs 
and priorities, and a requirement for the host country to share project 
costs. These efforts are both critical and difficult in situations where 
the stability of the host government is fragile.

a. Host Governments Must Be Involved in Identifying  
Sustainable Reconstruction Priorities and Needs
SIGIR audits identified numerous instances where U.S. agencies initi-
ated reconstruction projects without GOI input and support and the 
wasteful expenditure of funds that ensued. In 2008, SIGIR reported 
that U.S. agencies often made many decisions about investments with-
out ascertaining Iraqi needs or obtaining the views and buy-in of Iraqi 
officials. SIGIR concluded that the failure to obtain host-government 
agreement on construction projects and efforts to foster a functioning 
democracy can lead to the waste of U.S. investments.53 

Early in the reconstruction process, the CPA recognized the need 
for the Iraqi government to have a financial management information 
system. According to USAID officials, however, the CPA made a policy 
decision to not identify Iraqi ministry user requirements. This decision 
was made despite International Monetary Fund and the World Bank 
studies concluding that a sound information technology project design is 
predicated on identifying such requirements. 

SIGIR found that U.S. reconstruction policy decisions and guidance 
drove development of the Iraqi Financial Management Information 
System and that the project was suspended for reasons related 

Audit Lessons Learned_v10.indd   27 10/17/2012   6:27:03 PM



28  IRAQ RECONSTRUCTION: LESSONS FROm AUdITING U.S.-FUNdEd STAbILIzATION ANd RECONSTRUCTION ACTIvITIES

principally to the lack of GOI commitment. In November 2007, USAID 
attempted to garner GOI support for reviving the project, and in 
mid-January 2008 the Iraqi Minister of Finance and Acting Mission 
Director of USAID signed a memorandum of understanding 
to restart the effort. However, the entire system was ultimately 
abandoned as unworkable.54

Host-government support at the outset is critical for politically 
sensitive programs aimed at building democracy and improving se-
curity. SIGIR’s audits of anticorruption efforts noted that a long-term 
and sustained commitment was needed by both the U.S. government 
and GOI to achieve any measurable improvement in the pervasive 
corruption the country faced. In 2008, SIGIR recommended that the 
U.S. efforts be based on assurances that the GOI supported the U.S. 
approach and that there were measurable indicators of progress. The 
audit concluded that, absent such assurances, the U.S. programs were 
vulnerable to waste.55

SIGIR also found that GOI political decisions could adversely affect 
program success. For example, although SIGIR’s auditors found that 
U.S. Special Operations Forces successfully trained and equipped the 
Iraqi Special Operations Force (ISOF), U.S. officials were concerned 
that the ISOF would not remain an impartial and fully functioning 
military force. The ISOF’s extra-constitutional move from the Min-
istry of Defense to the Office of the Prime Minister raised concerns 
about how the force would be used in the future. This, in turn, left its 
status as a Ministry of Defense agency or a Prime Minister agency 
unclear, which created budget problems, poor logistical and recruiting 
support, and irregular payments.56

DoS’s recent experience in planning its Police Development 
Program is indicative of what can happen when the scope and 
objectives of a program are not mutually agreed upon by the host 
country. SIGIR reported in July 2012 that DoS designed a billion-
dollar program, to include some construction, without securing an 
agreement from the GOI. In the face of GOI rejection, DoS was forced 
to change and downsize the program, and about $200 million was 
wasted because funds were not meaningfully used for the purpose of 
their appropriation.57 
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While it is not feasible to anticipate every host-government action, 
the greater the involvement, the greater the probability that U.S. as-
sistance efforts will be supported and sustained. In Iraq, unfortunately, 
SIGIR found that the lack of GOI knowledge and support of projects 
led to difficulties in transferring them to the Iraqi government because 
they had not agreed to or were unaware of their existence.58

b. Obtaining Host-government Cost Sharing Is the Best Way  
To Ensure Long-term Sustainment
SIGIR’s experience in auditing assistance programs in Iraq supports 
an important conclusion of U.S. and international foreign-aid 
institutions: the most effective means of ensuring host-country 
support is to require it to share in the costs. 

USAID’s Global Development Alliance encourages partnering with 
entities such as host-country governments and indigenous nongov-
ernmental organizations to mobilize the strengths and participation 
of the host country and enhance the developmental impact of the 
assistance. When such relationships are forged, USAID expects the 
partner to make financial or in-kind contributions to increase the 
impact and sustainability of development efforts. However, in 2009, 
SIGIR examined the status and direction governing GOI cost sharing 
and found that none of the U.S. agencies involved in reconstruction 
had developed specific guidance for obtaining GOI support for U.S. 
assistance programs. Rather, there appeared to be more of an effort to 
explain why they were not required to solicit matching funds.59

USAID officials informed SIGIR that its agency-wide cost-sharing 
requirement was not applicable to Iraq. The guidance requires 
cost sharing for those programs funded from USAID’s universal 
Development Assistance and Child Survival foreign assistance 
accounts, which were not used in Iraq. As such, USAID said it was 
seeking Iraqi support “to the extent that it makes sense.” 

Agencies responded that GOI support took many forms, providing 
the following examples:60

•	 According to DoS, the matching requirement of Public Law 110-
252 applied to only six of its foreign assistance programs, and the 
GOI capital budget for 2008 contained $12 billion for these six 
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programs, which more than matched U.S. assistance as required 
by the legislation.

•	 DoD noted that the GOI had spent more than $8 billion to sup-
port its security and police forces from 2004 through 2008 and 
more than $4 billion to purchase U.S. military equipment and 
supplies. The GOI also provided financial or in-kind support for 
individual U.S.-funded projects, such as the Sons of Iraq.

•	 USAID asserted that it managed programs incorporating cost-
sharing elements at the project level.

A January 2011 SIGIR report highlighted SIGIR’s concerns regard-
ing GOI support for a U.S. project to develop an executive-level edu-
cational facility for the Iraqi Security Forces and other branches of the 
government. When completed, the facility was to serve as a regional 
center of excellence for officials from other countries. Iraqi Ministry 
of Defense officials informed SIGIR that the GOI had no plan to fund 
the operation of the facility after it opened and had assumed that U.S. 
financial support would continue.61

Recognizing these deficiencies, the Congress, in a number of ap-
propriations, authorizations, and accompanying conference reports, 
placed explicit demands for GOI cost sharing.62 However, such direct 
congressional intervention should not be necessary if agencies provid-
ing reconstruction assistance utilize the same cost-sharing guidelines as 
those embedded in traditional foreign-assistance programs.

8. Accountability and Oversight of Private Security 
Contractors Is Vital in Politically Sensitive Contingency 
Operations 

The U.S. government relied extensively on private security contractors 
(PSCs) in Iraq to perform critical security missions, including protect-
ing personnel movements, supply convoys, and facilities. However, 
issues surfaced on PSC oversight, control, and costs. 

The 2007 Blackwater incident in which 17 Iraqi citizens were killed 
brought to the forefront the need for better U.S. oversight of these 
companies to ensure that their actions do not place mission objec-
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tives at risk. It took time before U.S. government agencies and part-
ners began to consider PSC costs when deciding whether to proceed 
with reconstruction projects in Iraq, and most still do not. Given that 
any future reconstruction efforts would likely take place in a hostile 
environment, it is critical that the issues surrounding the use of PSCs 
be considered up front as reconstruction plans are being designed and 
before any monies are obligated or expended. 

a. Establishing Core Standards and Immediately Investigating 
Possible Breaches Are Essential Steps in Ensuring that Use of 
Private Security Contractors Does Not Adversely Affect the Mission
It was not until after a serious incident involving PSCs and the 
death of Iraqi civilians that DoS and DoD agreed to jointly develop, 
implement, and follow core standards, policies, and procedures for 
the accountability, oversight, and discipline of PSCs in Iraq. Primary 
among several goals was reducing the number and strategic impact 
of serious incidents involving PSCs. A central part of this oversight 
was the reporting of incidents. SIGIR noted that the agencies learned 
lessons over time and applied them incrementally, but there were 
still gaps in oversight. For example, SIGIR found that DoD was not 
following its own regulations to investigate reports of serious inci-
dents involving PSCs.

SIGIR concluded that, in SROs requiring the extensive use of PSCs, 
DoD and DoS must establish common standards, policies, and pro-
cedures early in the contingency operation. This guidance should ad-
dress standards of conduct, use of deadly force, a common definition 
and reporting requirements for serious incidents, and a method for 
DoD units and the U.S. Embassy to share information on incidents.63

b. Obtaining an Accurate Accounting of Private Security Contractor 
Costs Is Essential for Planning and Budgeting Operations
PSC costs can consume a large portion of a contract, project, or pro-
gram’s overall budget. In 2008, because agencies were not required to 
systematically identify PSC costs, SIGIR could not readily and reliably 
calculate costs of these services. As a result, SIGIR recommended that 
agencies develop processes for routinely capturing this information 
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and that program managers weigh these costs relative to the expect-
ed benefits for all new projects.64 

This became increasingly important as the reconstruction effort 
evolved from large-scale infrastructure projects to capacity building, 
and physical security became a larger portion of total contract cost. 
Additionally, with the withdrawal of U.S. forces, the need for private 
security services increased to compensate for support previously 
provided by the U.S. military. 

SIGIR’s 2012 audit of the DoS Police Development Program indi-
cates that the cost of security appears to have increased relative to 
the total cost of the assistance effort, but DoS had still not fully cal-
culated that amount to assess program feasibility. In a 2011 report, 
SIGIR noted that security and life and mission support costs com-
prised 88% of the program’s budget, while this latest audit reported 
that support costs would increase to 94% of the proposed 2013 
budget. DoS did not, however, provide SIGIR an explicit breakdown 
for  security costs alone.65

9. Linking an Inspector General’s Authority to the Mission, 
Rather Than Funding, Is Critical To Ensure Complete Coverage

In 2004, the Congress created SIGIR as the successor to the CPA 
Office of Inspector General and identified its duties “to conduct, 
supervise, and coordinate audits and investigations of the treatment, 
handling, and expenditure of amounts appropriated or otherwise 
made available for the reconstruction of Iraq, and of the programs, op-
erations, and contracts carried out utilizing such funds.”66 The words 
“appropriated or otherwise made available for reconstruction” gener-
ally limited SIGIR to reviews of projects funded by the IRRF, and later, 
those funded by the ISFF, CERP, and ESF. However, a large amount of 
the Iraq relief and reconstruction program management and opera-
tion was carried out by DoS and DoD personnel and contractors who 
were generally paid out of their agency operating accounts. Neither 
DoS nor DoD believed these accounts were subject to SIGIR’s over-
sight authority, and therefore they did not allow SIGIR to review their 
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internal organization and structure, such as office staffing, contracting 
workload, and security costs. 

In 2008, SIGIR’s authority was broadened to include “the efficacy 
of Department of Defense management and oversight, including 
the adequacy of staffing and training of officials responsible for such 
management and oversight.”67 SIGIR’s authority to review DoS’s man-
agement and oversight was not included in this new law. As a result, 
DoS objected to SIGIR conducting an audit of its contract to provide 
personal protective services because most of the funding came out of 
its Diplomatic and Consular Programs account, over which DoS as-
serted SIGIR did not have oversight authority. While SIGIR ultimately 
teamed with the DoS Inspector General to conduct the audit, DoS 
resistance caused delays and inefficiencies.

The lesson for future SROs is that limiting an Inspector General’s 
authority to an appropriation rather than the mission limits oversight. 
SIGIR was unique in that it had authority to cross agency boundaries 
to arrive at systemic planning and other deficiencies, but at the same 
time, it was inhibited from doing so by restrictions on what funds it 
could audit. In response, SIGIR was forced to audit multiple projects 
and contracts to identify individual agency operational weaknesses, 
and from there, to extrapolate systemic reconstruction problems. In 
contrast, when authority is linked to the mission, auditors can review 
overall agency funding streams and operations, which would facilitate 
identification of systemic weaknesses.
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Part III: Agency Perspectives on SIGIR’s Lessons Learned

SIGIR offered agencies the opportunity to provide their perspectives 
on these lessons, to include the extent to which they have taken ac-
tions to address them. Agency responses vary in their assessment of 
the validity of the lessons as presented, as well as in agency actions to 
deal with them. The opinions provided represent the positions of the 
individual organizations and may not represent official positions of 
the Departments of Defense and State.

Office of the Secretary of Defense (OSD)
The responding OSD official did not disagree with the lessons learned 
presented. On the issue of balancing security, political, and economic 
interests in decision making, he noted that such analyses are part of 
DoD doctrine. Nevertheless, he cautioned that such examinations 
are hampered by the fact that one cannot see the future. He further 
explained that the lack of defined agency roles and mission overlap 
can be traced to the authorities given each agency by its congressional 
authorizing committee. Problems in the field occur if the Congress 
authorizes similar authorities and programs for more than one agency. 
As such, the lack of coordination is first at the legislative and highest 
executive branch level. 

In addressing the need for a comprehensive management informa-
tion system to provide information on how money was spent, the 
official noted that addressing this need would require purchasing a 
new system because none of the ones currently in service meet the re-
quirements of all the major agencies. Finally, OSD agreed on the need 
to increase contract and grant oversight in contingency environments. 
The official noted that DoD’s efforts to provide contract oversight in 
Iraq were ad hoc, and an institutional effort to provide an expedition-
ary force is needed. 

U.S. Central Command (CENTCOM)
CENTCOM responded that staff reviewed the report and discussed 
it with senior leadership, concluding that, while the lessons learned 
provides interesting observations, they are already part of DoD’s 
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overarching engagement charter and therefore embedded into daily 
operations they conduct in their theater. As such, CENTCOM stated 
that it had no further comments to provide. 

U.S. Army Corps of Engineers (USACE)
In a written response, USACE generally agreed with the lessons 
provided and noted how USACE had implemented those applicable 
to the agency. For example, regarding the need to assess the risks of 
violence, USACE noted that the Commander of the International 
Security Assistance Force in Afghanistan issued contracting guidelines 
on October 9, 2010, that include specific go/no go criteria that need to 
be factored into a risk assessment for all proposed construction proj-
ects. USACE also stated that it had taken steps to better manage staff 
needs and turnover by using rehired annuitants and extending tour 
lengths to 9 and 12 months, among other actions. To improve contract 
oversight through more comprehensive records, USACE noted that 
its own lessons learned conferences identified the need for all contin-
gency districts and field offices to adhere to standard USACE business 
practices when operating in a contingency environment. Finally, in re-
sponse to the lesson that host governments must be involved in iden-
tifying sustainable reconstruction priorities and needs, USACE stated 
that it executes the requirements of supported force commanders and 
other agencies. However, in Afghanistan the contracting guidelines 
require confirmation that local leaders and stakeholders have been 
consulted on the development of requirements for any project that 
Afghans will own, operate, and maintain.

Defense Contract Audit Agency (DCAA)
DCAA officials generally agreed with the lessons as presented and 
stated that they have taken steps to address them. For example, to pro-
vide better personnel continuity and reduce turnover, they are deploy-
ing contracting officers to Afghanistan for a one-year tour. DoD is also 
working to address issues by establishing an expeditionary workforce 
and has allocated more staff for the agency. 

DCAA noted that it still does not have sufficient staff to conduct 
the level of oversight needed and has taken mitigating measures, such 
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as conducting risk analysis before selecting contracts to audit. DCAA 
expressed concern that SIGIR’s lessons suggested that DCAA should 
conduct in-depth voucher reviews when that is not their organization’s 
responsibility. DCAA emphasized the importance of government 
oversight from the start of a contract.

Defense Contract Management Agency (DCMA)
DCMA officials stated that the lessons learned presented in the report 
are valid and that the agency director is committed to responding to 
these, and others DCMA has learned, to improve performance as a 
combat support agency. They detailed actions DCMA has taken to ad-
dress personnel and oversight issues. Specifically, to address problems 
associated with rotations of staff with differing skill levels, DCMA has 
placed a contract director in both Iraq and Afghanistan and identified 
personnel who will receive special training as part of a contingency 
corps should another such operation arise. 

To improve oversight, DCMA identified gaps and inconsistencies 
in policies and procedures that were designed for working in benign 
environments but did not meet demands of contingency operations. 
DCMA also is reevaluating current criteria used to determine when 
to conduct purchasing system reviews to include more lower-cost, 
but high-risk, contracts that SIGIR noted were particularly vulnerable 
to fraud and waste. They also noted that the U.S. government must 
recognize that the country cannot go to war without contractors and 
that it needs to have visibility and accountability over them. Addition-
ally, they agreed on the need to consider the human costs of activities 
as they too lost a staff member in Afghanistan.

Department of State Bureau of International Narcotics  
and Law Enforcement Affairs 
DoS officials stated that, in general, they agreed with SIGIR’s les-
sons learned. The extent to which these lessons now appear obvious, 
such as requiring metrics, is a reflection of what has been learned 
and applied since the early days of Iraq reconstruction. For example, 
they responded that they have embraced SIGIR recommendations on 
contract oversight by pushing oversight to the field, and have im-
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proved their working relationships with major contractors. Moreover, 
monitoring and oversight have become part of DoS culture. Neverthe-
less, they noted some issues with the presentation. For example, they 
posited that in a non-permissive, dangerous environment, even the 
most thorough cost-benefit analyses cannot necessarily predict the fu-
ture security climate because unforeseen things happen. Furthermore, 
construction projects require a long lead time, and there is no way to 
determine with certainty what security conditions will prevail when 
the project reaches its final stages or concludes. 

DoS disagreed with SIGIR’s conclusion that it did not consider 
security costs because no specific written cost-benefit analyses existed. 
They noted that the internal (DoS and the Office of Management and 
Budget) and external (congressional) budget processes were rigorous 
and involved multiple layers of analysis and justification at all stages 
of the budget development and implementation process. Regarding 
staffing issues, they noted that, while staff rotations are a given, and 
staff members and their families already make tremendous sacrifices 
to take unaccompanied assignments in conflict zones, managers can 
mitigate the effects of frequent rotations by requiring documentation 
and using technology (such as Sharepoint) to ensure that knowledge 
transfers from one staff to another, and by targeting staff members 
with specific needed skills. 

DoS agreed that coordination within or across organizations can 
be difficult, including in situations when DoD’s assistance efforts do 
not fall under Chief of Mission authority. Appropriate organizational 
structures (such as Assistant Chief of Mission positions) and deploy-
ment of personnel with constructive, collaborative, and mission-
focused perspectives can improve coordination. 

U.S. Agency for International Development  
Bureau for the Middle East
The USAID official representing the Bureau stated that, overall, he 
had little to disagree with, although he said that some overarching 
issues—such as the relationship between counterinsurgency and 
stabilization efforts—were not addressed, and some of the nuances 
in the specific issues SIGIR raised were not recognized. To illustrate, 
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he disagreed with the need for assessing whether high security costs 
render an activity not worth the effort. He noted that USAID did not 
have experience in providing developmental assistance in such an 
insecure environment, and so had no basis to determine what was, or 
was not, a reasonable security cost. As such, a cost-benefit analysis was 
not practical. Additionally, some programs required more travel, so 
there were higher security costs, but overall, their security costs aver-
aged about 25% to 30% of total program costs. From a developmental 
perspective, the official said it was worth the costs. 

USAID further noted that reducing the number of agencies in-
volved, rather than improving coordination among them, would be 
the principal factor needed to improve delivery of reconstruction 
assistance. On the other hand, he described USAID efforts to address 
the lessons delineated by SIGIR. Regarding personnel management, 
he noted that rotations will always be a problem but that USAID 
provided continuity by detailing third-country nationals from USAID 
missions in other countries to Iraq to manage programs and contracts. 
Also, he noted that cost sharing has always been a part of USAID cul-
ture and has increased significantly in Iraq, in part, to be responsive to 
congressional direction. He stated that USAID now has memoranda 
of understanding with ministries to provide financial support and that 
the Ministry of Finance provided funding to select ministries specifi-
cally to support USAID projects.
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Part IV: Studies in Reconstruction Management

SIGIR’s work identified numerous examples of both good and bad 
reconstruction management. In many cases, performance was mixed, 
demonstrating both positive and negative management decisions and 
project or program execution. Two of SIGIR’s audits, however, provide 
the extremes: in one case, decisions were uniformly poor and resulted 
in failure; and in the other, decisions were uniformly good, which 
resulted in success. 

Falluja Waste Water Treatment System: A Case Study  
in Wartime Contracting 
(SIGIR 12-007, October 30, 2011)

The Falluja Waste Water Treatment System was one of the largest and 
most expensive construction projects in Iraq. It was part of a broad strat-
egy to improve Iraq’s infrastructure so as to win the hearts and minds of 
the Iraqi people. The project was initiated in June 2004 after U.S. officials 
approached the GOI and asked what could be done in Falluja to help 

Raw sewage in the streets of Falluja, 2004.
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rebuild the city. The U.S. military had completed a major operation there 
earlier that year, and the city had sustained heavy damage. The GOI offered 
a list of projects for the city, including a request for a sewer network system. 
GOI officials wanted this system to service the residents of the city of Fal-
luja. At the time, Falluja did not have a comprehensive sewage system. 

SIGIR’s report noted that, as of September 2011, the treatment facility 
had an estimated cost of $107.9 million and was servicing 6,000 homes (or 
approximately 38,400 residents).68 To complete the system the GOI will 
need to spend at least $87 million more, and the entire network collection 
system is not estimated to be completed until at least 2014.

SIGIR Findings 
SIGIR’s report concluded that heavy fighting in Falluja, poor planning, 
unrealistic cost estimates, and inadequate funding led to significant cost 
overruns and delays in constructing the city’s new wastewater treat-
ment system. After seven years and the expenditure of more than $100 
million, the backbone of a wastewater treatment system was in place 
in 2011 and servicing approximately 38,400 residents. But this was far 
short of the 100,000 residents originally intended to benefit from the 
system. Despite this shortfall, SIGIR noted that the facility was expand-
able and, with additional investment by the Iraqi government, tens of 
thousands of additional residents could be connected to it. At the time 
of SIGIR’s audit, the GOI was supporting the system’s operation and its 
future expansion. But completion of the existing backbone system was 
years late and millions of dollars over budget, leaving Falluja’s streets 
torn up and in disrepair for years. Many people, including DoS person-
nel, died while working in support of this project. 

After evaluating all the issues surrounding the project, SIGIR con-
cluded that assessing the Falluja Waste Water Treatment System solely 
on its excessive costs and limited results would likely not fully realize the 
nature of its secondary goals and objectives. Wartime projects generally 
have secondary goals that shape management decisions made along the 
way. This project had the secondary goals of enhancing local citizens’ 
faith in their government’s ability to deliver essential services, building 
a service capacity within the local government, winning the hearts and 
minds of a critical segment of the Iraqi populace, and stimulating the 
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economy by boosting employment (particularly for young men who 
were potentially recruitable by the insurgency). 

This project was taken on in 2004 in a city wracked by violence. Little 
planning went into the project, and there was minimal understanding 
of site conditions, no skilled workforce available, and no clear idea about 
how much the new system would cost. Very early in the project, security 
conditions rapidly deteriorated such that the trenches and pipes laid 
by the U.S. contractor were regularly being blown up, and construction 
workers were subject to continual attacks. On several occasions, U.S. 
combatant commanders had to direct the contractor to stop construc-
tion until security improved. So many adverse conditions faced this 
project from the outset; thus, it is hard to understand why it was initi-
ated and continued. 

The absence of information or analysis on whether progress was 
made toward achieving any of the secondary goals makes an assessment 
of this project’s worth or wisdom quite difficult. In the end, it would be 
dubious to conclude that this project helped stabilize the city, enhanced 
the local citizenry’s faith in government, built local service capacity, won 
hearts or minds, or stimulated the economy. Coupled with the fact that 
the outcome achieved was a wastewater treatment system operating at 
levels far below what was anticipated, it is difficult to conclude that the 
project was worth the $100 million investment and the many lives lost.

Tikrit Location Command Project Achieving Contract Goals  
by Using Sound Management Practices
(SIGIR 09-024, July 30, 2009)

This review examined the Tikrit Location Command, a $37.8 million 
ISFF-funded project to construct a new area support base for the Iraqi 
Army. The project was a joint effort between the Multi-National Se-
curity Transition Command-Iraq (MNSTC-I) and Iraq Training and 
Advisory Mission (ITAM). The Joint Contracting Command-Iraq/
Afghanistan awarded the contract and was responsible for contract over-
sight. The Gulf Region-North (GRN) District of the U.S. Army Corps of 
Engineers provided program management and engineering oversight. 
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SIGIR Findings
SIGIR found that, although completing the Tikrit Location Command 
project had taken longer than originally planned, the project’s costs did 
not increase, the facilities were nearing completion at that time, project 
management oversight controls were working well, and plans for trans-
ferring and sustaining the project were being developed.

As of May 2009, the contractor was meeting the requirements of the 
contract, and cost disbursements were commensurate with manage-
ment’s estimate of the construction status. The building exteriors were 
mostly complete, and the contractor was completing the interiors and 
other infrastructure and was adding the utilities. The GRN Program 
Manager estimated that overall construction was 78% complete, and 
both the GRN manager and the contractor believed that construction 
would be completed by the end of the current period of performance, which 
is September 26, 2009. About $25.2 million of the $37.8 million—nearly 
67% of the modified contract price—had been disbursed to the contractor.

Strong program, project, and contract management controls were in 
place from the beginning of this contract and improved over time. When 
construction deficiencies were identified, action was taken to resolve the 
issues. Additionally, lessons learned from prior construction projects were 
implemented. MNSTC-I officials indicated that a good security situation 
at Tikrit, among other factors, contributed to the positive outcome.

At the time the report was issued, the project was approximately 
three months from its scheduled completion date, and had not yet been 
transferred to the GOI. Nonetheless, SIGIR found that MNSTC-I had 
an asset-transfer plan in place and was working with the GOI to address 
several training and sustainment issues, including securing an adequate 
power supply for the facility and training Iraqi operators to run the 
reverse-osmosis water treatment facility. To monitor the project after its 
transfer, a logistics military advisory team would be located at the site to 
advise the location command’s commander, and a logistics training assis-
tance team would provide focused training. SIGIR also found that ITAM 
officials conducted capability assessments to track the GOI’s progress in 
base services, water treatment, and other areas.
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Appendix A: Focus of SIGIR Recommendations

SIGIR made 487 recommendations to deal with management prob-
lems discussed throughout the lessons learned presented in this 
report. In a number of cases, a single recommendation addressed 
more than one of the issues outlined above. To illustrate, SIGIR has 
provided:
•	 more than 190 recommendations to improve program manage-

ment, including the need to adequately staff offices and reduce 
staff turnover

•	 nearly 80 recommendations to improve interagency coordination 
and cooperation and to better share information

•	 more than 205 recommendations to improve oversight of con-
tracts and contractors to encourage economy and efficiency and 
minimize the potential for fraud, waste, and abuse

•	 more than 200 recommendations to improve accountability and 
internal control weaknesses (These involve deficiencies such as 
inadequate review of contractor invoices, inadequate contractor 
oversight, missing or incomplete documentation of contract ac-
tions, and inadequate staffing.)

•	 more than 40 recommendations to work more closely with the 
GOI in areas such as designing and transferring projects to im-
prove the prospects that the GOI will sustain U.S.-funded facilities 
and programs so that these efforts will not be wasted
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Potential Savings from SIGIR Findings and 
Recommendations ($ Millions)

Actual 
Savings 

($ Millions)  

Questioned Costs

Report 
Number Report Title

Funds That 
Could Be 

Better Used

Unallowable 
Unallocable 

Unreasonable
Unsupported 

Costs

Dollars 
Saved & 

Recoveredc

04-003 Federal Deployment Center Forward 
Operations at the Kuwait Hilton 18.20 18.20

04-011

Audit of the Accountability and 
Control of Materiel Assets of the 
Coalition Provisional Authority in 
Baghdad

19.70 19.70

04-013
Coalition Provisional Authority’s 
Contracting Processes Leading Up To 
and Including Contract Award

5.19 0.00a

05-008 Administration of Contracts Funded 
by the Development Fund of Iraq 0.04 0.00a

05-015
Management of Rapid Regional 
Response Program Grants in South-
Central Iraq 

2.70 0.00a

05-016
Management of the Contracts and 
Grants Used To Construct and Operate 
the Babylon Police Academy 

1.30 0.00a

05-017 Award Fee Process for Contractors 
Involved in Iraq Reconstruction 7.80 7.80

05-020
Management of the Contracts, 
Grant, and Micro-Purchases Used To 
Rehabilitate the Kerbala Library 

0.15 0.00a

05-023
Management of Rapid Regional 
Response Program Contracts in South-
Central Iraq 

0.57 0.00a

06-009 Review of Task Force Shield Programs 12.80 12.80

06-010

Review of the Multi-National 
Security Transition Command-Iraq 
Reconciliation of the Iraqi Armed 
Forces Seized Assets Fund

1.51 3.46 4.97

06-016

Interim Audit Report on the Review 
of the Equipment Purchased for 
Primary Healthcare Centers Associated 
with Parsons Global Services, Contract 
Number W914NS-04-D-0006

23.30 23.30

06-029

Review of DynCorp International, 
LLC, Contract Number S-LMAQM-
04-C-0030, Task Order 0338, for the 
Iraqi Police Training Program Support 

5.46 5.46

07-007 Status of U.S. Government 
Anticorruption Efforts in Iraq 3.80 3.80

08-018
Outcome, Cost, and Oversight of 
Water Sector Reconstruction Contract 
with FluorAMEC, LLC

0.57 0.57

Appendix B: SIGIR Potential and Actual  
Financial Accomplishments 
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Potential Savings from SIGIR Findings and 
Recommendations ($ Millions)

Actual 
Savings 

($ Millions)  

Questioned Costs

Report 
Number Report Title

Funds That 
Could Be 

Better Used

Unallowable 
Unallocable 

Unreasonable
Unsupported 

Costs

Dollars 
Saved & 

Recoveredc

09-003
Cost, Outcome, and Oversight of 
Local Governance Program Contracts 
with Research Triangle Institute

0.19 0.06a

09-004
Iraq Reconstruction Project 
Terminations Represent a Range of 
Actions

16.62 16.62

10-008

Long-standing Weaknesses in 
Department of State’s Oversight of 
DynCorp Contract for Support of the 
Iraqi Police Training Program

448.49 502.25 508.66

10-010
Department of State Contract 
To Study the Iraq Reconstruction 
Management System

5.00 5.00

10-013

Commander’s Emergency Response 
Program: Projects at Baghdad Airport 
Provided Some Benefits, but Waste 
and Management Problems Occurred

16.10 16.10

10-022
Improved Oversight Needed for 
State Department Grants to the 
International Republican Institute

5.54 0.69

11-001

National Democratic Institute Grant’s 
Security Costs and Impact Generally 
Supported, but Department of State 
Oversight Limited

0.08 0.08

11-009 Iraqi Government Support for the 
Iraq International Academy 12.00 –

11-014
The Iraq Community Action Program: 
USAID’s Agreement with CHF Met 
Goals, but Greater Oversight Is Needed

1.08 1.08

11-022

Poor Government Oversight of 
Anham and Its Subcontracting 
Procedures Allowed Questionable 
Costs To Go Undetected

113.40 –

12-006

Iraqi Police Development Program: 
Opportunities for Improved 
Program Accountability and Budget 
Transparency

387.00 –

629.33 11.35

Totals 973.62 640.68b 644.89

a SIGIR previously reported that agencies saved some, or more money, but collection efforts were stopped for reasons such as the company 
went out of business or the cost of collection would have exceeded the funds recovered.
b The total dollar amount of questioned costs comprises two subcategories, which are delineated in this table in order to clarify the nature 
of the questioned cost as defined by the Inspector General Act.
c Actual savings are funds that were actually saved because the agency under review accepted SIGIR’s recommendation to put funds to 
better use or to recover monies that were inappropriately spent by a contractor, grant recipient, or other organization receiving U.S. 
funding, or funds that were saved because the Congress elects to reduce appropriations based on SIGIR’s work. No recovered funds or 
collection efforts to date related to Reports 11-009, 11-022, or 12-006.
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Appendix C: SIGIR Audit Products

SIGIR  
Report Number Date Report Title

13-003 10/4/2012 Development Fund for Iraq: U.S. Army Corps of 
Engineers Has Missing Receiving Reports and Open 
Task Orders

13-002 10/3/2012 Final Review of State Department’s Management of 
Quick Response Funds in 2007 and 2008

13-001 10/4/2012 Sustaining the Progress Achieved by U.S. Rule of Law 
Programs in Iraq Remains Questionable

12-020 7/30/2012 Iraq Police Development Program: Lack of Iraqi 
Support and Security Problems Raise Questions about 
the Continued Viability of the Program

12-019 7/30/2012 Gaps in Business System Reviews of Contractors 
with Generally Less Than $100 Million Annually 
in Contracts in Iraq Increase U.S. Government 
Vulnerabilities to Fraud, Waste, and Abuse

12-018 7/27/2012 Status of Fiscal Years 2011–2012 Iraq Security Forces 
Fund

12-017 7/13/2012 Final Forensic Audit Report of Iraq Reconstruction 
Funds

12-016 4/30/2012 Interim Review of State Department’s Progress in 
Implementing SIGIR Recommendations Addressing 
Quick Response Fund Management Controls

12-015 4/26/2012 Interim Report on Spend Plans for Fiscal Years 
2011–2012 Iraq Security Forces Funds 

12-014 4/18/2012 USACE Used or Deobligated Residual Funds on 
Terminated Contracts

12-013 4/30/2012 Development Fund for Iraq: The Coalition Provisional 
Authority’s Financial Controls for Electronic Fund 
Transfer Payments Diminished over Time

12-012 1/13/2012 Development Funds for Iraq Returned to the Central 
Bank of Iraq

12-011 1/29/2012 Few Contracts Terminated by the U.S. Army Corps of 
Engineers Resulted in Wasted Funds in Iraq

12-010 1/27/2012 Status of Recommendations Made by the Special 
Inspector General for Iraq Reconstruction to the 
Department of Defense

Continued on next page
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SIGIR  
Report Number Date Report Title

12-009 1/29/2012 The Department of State's Process To Provide 
Information on Reconstruction Projects to the 
Government of Iraq

12-008 1/27/2012 Development Fund for Iraq: Department of Defense 
Cannot Fully Account for the Funds It Used after the 
Coalition Provisional Authority Dissolved

12-007 10/30/2011 Falluja Waste Water Treatment System: A Case Study 
in Wartime Contracting

12-006 10/24/2011 Iraqi Police Development Program: Opportunities 
for Improved Program Accountability and Budget 
Transparency

12-005 10/28/2011 U.S. Central Command Contracting Command Had 
Few Contract Terminations That Resulted in Wasted 
Funds in Iraq

12-004 10/27/2011 Department of Defense Agencies Have Taken Action 
on Most Open Audit Recommendations

12-003 10/27/2011 Status of International Narcotics Control and Law 
Enforcement Funds Allocated for Iraq Reconstruction

12-002 10/28/2011 Indirect Costs of Managing Private Security Contracts 
in Iraq

12-001 10/26/2011 Development Fund for Iraq: The Coalition Provisional 
Authority Transferred Control over Most of the 
Remaining DFI Funds to the Central Bank of Iraq

11-023 7/29/2011 Department of State Reports It Has Taken Action 
on Most Open Audit Recommendations, but 
Documentation Is Needed

11-022 7/30/2011 Poor Government Oversight of Anham and Its 
Subcontracting Procedures Allowed Questionable 
Costs To Go Undetected

11-021 7/29/2011 Management of the Iraq Commander’s Emergency 
Response Program Needs To Be Improved (Interim 
Report)

11-020 7/29/2011 Commander’s Emergency Response Program for 2011 
Shows Increased Focus on Capacity Development

11-019 7/29/2011 Monitoring Responsibilities for Serious Incidents 
Involving Private Security Contractors Once U.S. 
Military Forces Leave Iraq Have Not Been Determined

11-018 7/28/2011 Control Weaknesses Remain in Oversight of Theater-
wide Internal Security Services Contracts
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SIGIR  
Report Number Date Report Title

11-017 4/22/2011 USAID Is Responsive to SIGIR Recommendations

11-016 4/27/2011 USACE Is Meeting Customer Needs, but 
Documentation of Project Decisions Could Improve

11-015 4/27/2011 Gulf Region District Is Adjusting Its Aegis Security 
Contract Requirements for Changes in Reconstruction 
Activities in Iraq

11-014 4/28/2011 The Iraq Community Action Program: USAID's 
Agreement with CHF Met Goals, but Greater 
Oversight Is Needed

11-013 4/22/2011 Iraq Relief and Reconstruction Fund 2: Report on 
Apportionments, Expenditures, and Status at End of 
Fiscal Year 2010

11-012 1/31/2011 Commander's Emergency Response Program 
Obligations Are Uncertain

11-011 4/27/2011 Quick Response Fund: Management Controls Have 
Improved, but Earlier Projects Need Attention

11-010 1/28/2011 Sons of Iraq Program: Results Are Uncertain, and 
Financial Controls Were Weak

11-009 1/26/2011 Iraqi Government Support for the Iraq International 
Academy

11-008 1/28/2011 Interim Report: Action Needed To Address Missing 
Iraq Transaction Data

11-007 1/25/2011 Iraq Relief and Reconstruction Fund 1: Report on 
Apportionments, Expenditures, and Canceled Funds

11-006 10/28/2010 Forensic Audit Methodologies Used To Collect 
and Analyze Electronic Disbursement of Iraq 
Reconstruction Funds

11-005 10/28/2010 Iraq Reconstruction Funds: Forensic Audits 
Identifying Fraud, Waste, and Abuse—Interim Report 
#5

11-004 10/25/2010 Iraqi Security Forces: Special Operations Force 
Program Is Achieving Goals, but Iraqi Support 
Remains Critical to Success

11-003 10/25/2010 Iraqi Security Forces: Police Training Program 
Developed Sizeable Force, but Capabilities Are 
Unknown

11-002 10/15/2010 Guidance Needed for Use of Residual Iraqi Vested 
and Seized Asset Funds
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SIGIR  
Report Number Date Report Title

11-001 10/13/2010 National Democratic Institute Grant's Security Costs 
and Impact Generally Supported, but Department of 
State Oversight Limited

10-022 7/29/2010 Improved Oversight Needed for State Department 
Grant to the International Republican Institute

10-021 7/30/2010 Plans To Preserve Iraq Reconstruction Program and 
Contract Records Need To Be Improved

10-020 7/27/2010 Development Fund for Iraq: Department of Defense 
Needs To Improve Financial and Management 
Controls

10-019 7/26/2010 Iraq Reconstruction Funds: Forensic Audits 
Identifying Fraud, Waste, and Abuse—Interim  
Report #4

10-018 7/21/2010 Most Iraq Economic Support Fund Appropriations 
Have Been Obligated and Liquidated

10-017 4/28/2010 Iraq Reconstruction Funds: Forensic Audits 
Identifying Fraud, Waste, and Abuse—Interim  
Report #3 

10-016 4/23/2010 Most Iraq Security Forces Fund Appropriations Have 
Been Obligated

10-015 4/29/2010 Health Center Sustainment Contract Resulted in 
Some Repairs, but Iraqi Maintenance Capability Was 
Not Achieved

10-014 4/27/2010 Process for Continuing Invoice Payment for the 
Development Fund for Iraq Needs Attention 

10-013 4/26/2010 Commander’s Emergency Response Program: Projects 
at Baghdad Airport Provided Some Benefits, but 
Waste and Management Problems Occurred 

10-012 1/26/2010 Department of State Grant Management: Limited 
Oversight of Costs and Impact of International 
Republican Institute and National Democratic 
Institute Democracy Grants

10-011 1/28/2010 Iraq Reconstruction Funds: Forensic Audits 
Identifying Fraud, Waste, and Abuse—Interim  
Report #2

10-010 1/26/2010 Department of State Contract To Study the Iraq 
Reconstruction Management System

10-009 3/25/2010 Interim Report on Projects to Develop the Iraqi 
Special Operations Forces
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SIGIR  
Report Number Date Report Title

10-008 1/25/2010 Long-standing Weaknesses in Department of State's 
Oversight of DynCorp Contract for Support of the 
Iraqi Police Training Program

10-007 1/28/2010 Wamar International Successfully Completed 
Contracts, but Unanticipated Problems Affected 
Costs and Schedules

10-006 10/29/2009 Development Fund for Iraq: Policy Guidance Needed 
To Enhance Accountability of USACE-managed Funds

10-005 10/30/2009 Iraq Security Forces Fund: Weak Contract Oversight 
Allowed Potential Overcharges by AECOM To Go 
Undetected

10-004 10/28/2009 Iraq Reconstruction Funds: Forensic Audits 
Identifying Fraud, Waste, and Abuse—Interim  
Report #1

10-003 10/27/2009 Iraq Commander's Emergency Response Program 
Generally Managed Well, but Project Documentation 
and Oversight Can Be Improved

10-002 10/26/2009 Data Provided to the Government of Iraq on U.S. 
Reconstruction Projects Lacked Clarity

10-001 10/22/2009 Iraqi Security Forces Facilities: Environmental 
Chemical Corporation Projects Achieved Results but 
with Significant Cost and Schedule Delays

09-027 7/30/2009 Developing a Depot Maintenance Capability at Taji 
Hampered by Numerous Problems

09-026 7/26/2009 Commander's Emergency Response Program: Hotel 
Construction Successfully Completed, but Project 
Management Issues Remain

09-025 7/26/2009 Commander's Emergency Response Program: 
Muhalla 312 Electrical Distribution Project Largely 
Successful

09-024 7/30/2009 Tikrit Location Command Project Achieving Contract 
Goals by Using Sound Management Practices

09-023 7/28/2009 Investigation and Remediation Records Concerning 
Incidents of Weapons Discharges by Private Security 
Contractors Can Be Improved

09-022 7/28/2009 Field Commanders See Improvements in Controlling 
and Coordinating Private Security Contractor 
Missions in Iraq
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SIGIR  
Report Number Date Report Title

09-021 and 
AUD/IQO-
09-16

6/1/2009 Joint Audit of Blackwater Contract and Task Orders 
for Worldwide Personal Protective Services in Iraq 
(with DoS OIG)

09-020 4/28/2009 Provincial Reconstruction Teams: Developing a Cost-
tracking Process Will Enhance Decision Making

09-019 4/30/2009 Opportunities To Improve Processes for Reporting, 
Investigating, and Remediating Serious Incidents 
Involving Private Security Contractors in Iraq

09-018 4/29/2009 Information on Government of Iraq Contributions to 
Reconstruction Costs

09-017 4/24/2009 Need To Enhance Oversight of Theater-wide Internal 
Security Services Contracts

09-016 4/26/2009 Asset-transfer Process for Iraq Reconstruction Projects 
Lacks Unity and Accountability

09-015 4/29/2009 Construction of Primary Healthcare Centers Reported 
Essentially Complete, but Operational Issues Remain

09-014 4/26/2009 Security Forces Logistics Contract Experienced Certain 
Cost, Outcome, and Oversight Problems

09-013 1/28/2009 Provincial Reconstruction Teams’ Performance 
Measurement Process Has Improved

09-012 1/26/2009 The U.S. Has Reduced Its Funding for the Iraqi 
Security Forces, but Continued Support Will Likely Be 
Necessary

09-011 1/29/2009 Opportunities To Improve Management of the Quick 
Response Fund

09-010 1/14/2009 Oversight of Aegis’s Performance on Security Services 
Contracts in Iraq with the Department of Defense

09-009 1/30/2009 Full Impact of Department of Defense Program To 
Restart State-owned Enterprises Difficult To Estimate

09-008 1/13/2009 Cost, Outcome, and Oversight of Iraq Oil 
Reconstruction Contract with Kellogg Brown & Root 
Services, Inc.

09-007 10/29/2008 Improvements Needed in Reporting Status of 
Reconstruction Projects to Chief of Mission

09-006 10/28/2008 Status of Department of State Economic Support 
Fund Interagency Agreements with the U.S. Army 
Corps of Engineers in Iraq

09-005 10/30/2008 Agencies Need Improved Financial Data Reporting 
for Private Security Contractors
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SIGIR  
Report Number Date Report Title

09-004 10/27/2008 Iraq Reconstruction Project Terminations Represent a 
Range of Actions

09-003 10/21/2008 Cost, Outcome, and Oversight of Local Governance 
Program Contracts with Research Triangle Institute

09-002 10/21/2008 Challenges in Obtaining Reliable and Useful Data on 
Iraqi Security Forces Continue

09-001 10/22/2008 Opportunities To Enhance U.S. Democracy-building 
Strategy for Iraq

08-024 7/29/2008 Information on a Special Department of Defense 
Program To Foster Economic Recovery in Iraq

08-023 7/29/2008 Anticorruption Efforts in Iraq: U.S. and Iraq Take 
Actions, but Much Remains To Be Done

08-022 7/26/2008 Government of Iraq Increasingly Funding Iraq Security 
Forces Infrastructure Development, but Substantial 
U.S. Support Remains

08-021 7/26/2008 Comprehensive Plan Needed To Guide the Future of 
the Iraq Reconstruction Management System

08-020 7/27/2008 Key Recurring Management Issues Identified in 
Audits of Iraq Reconstruction Efforts

08-019 7/28/2008 Outcome, Cost, and Oversight of the Security and 
Justice Contract with Parsons Delaware, Inc.

08-018 7/15/2008 Outcome, Cost, and Oversight of Water Sector 
Reconstruction Contract with FluorAMEC, LLC

08-017 4/28/2008 Transferring Reconstruction Projects to the 
Government of Iraq: Some Progress Made but Further 
Improvements Needed To Avoid Waste

08-016 4/24/2008 U.S. Anticorruption Efforts in Iraq: Progress Made in 
Implementing Revised Management Plan

08-015 4/25/2008 Interim Analysis of Iraqi Security Force Information 
Provided by the Department of Defense Report, 
Measuring Stability and Security in Iraq

08-014 4/22/2008 Progress on Recommended Improvements to 
Contract Administration for the Iraqi Police Training 
Program

08-013 4/28/2008 Interim Report on Iraq Reconstruction Contract 
Terminations

08-012 3/13/2008 Attestation to Development Fund for Iraq Cash in the 
Possession of the Joint Area Support Group-Central
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SIGIR  
Report Number Date Report Title

08-011 4/29/2008 Outcome, Cost, and Oversight of Electricity-sector 
Reconstruction Contract with Perini Corporation

08-010 1/28/2008 Outcome, Cost, and Oversight of Iraq Reconstruction 
Contract W914NS-04-D-0006

08-009 1/24/2008 Appropriate Award-fee Conversion Scales Can 
Enhance Incentive for Contractor Performance

08-008 1/24/2008 U.S. Anticorruption Efforts in Iraq: Sustained 
Management Commitment Is Key to Success

08-007 1/25/2008 Efforts To Implement a Financial-management 
Information System in Iraq

08-006 1/25/2008 Commander’s Emergency Response Program in Iraq 
Funds Many Large-scale Projects

08-005 1/29/2008 Differences in Services and Fees for Management and 
Administration of Iraq Reconstruction Contracts

08-004 1/15/2008 Outcome, Cost, and Oversight of Reconstruction of 
Taji Military Base and Baghdad Recruiting Center

08-003 10/29/2007 Review of the Use of Contractors in Managing Iraq 
Relief and Reconstruction Projects

08-002 10/30/2007 Logistics Civil Augmentation Program Task Orders 130 
and 151: Program Management, Reimbursement, and 
Transition

08-001 10/24/2007 Interim Report on Efforts and Further Actions 
Needed To Implement a Financial Management 
Information System in Iraq

07-016 10/23/2007 Interim Review of DynCorp International, LLC, 
Spending under Its Contract for the Iraqi Police 
Training Program

07-015 10/18/2007 Review of the Effectiveness of the Provincial 
Reconstruction Team Program in Iraq

07-014 7/25/2007 Status of the Provincial Reconstruction Team Program 
Expansion in Iraq

07-013 4/27/2007 Sustainment of the Advanced First Responder 
Network (Restricted)

07-012 4/26/2007 Review of Iraq Relief and Reconstruction Fund 
Unmatched Disbursements at the Department of 
State

07-011 10/23/2007 Controls over Unliquidated Obligations in the Iraq 
Relief and Reconstruction Fund
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Report Number Date Report Title

07-010 10/24/2007 Agency Management of the Closeout Process for Iraq 
Relief and Reconstruction Fund Contracts

07-009 7/24/2007 Review of Bechtel’s Spending under Its Phase II Iraq 
Reconstruction Contract

07-008 7/26/2007 Fact Sheet on the Roles and Responsibilities of U.S. 
Government Organizations Conducting IRRF-funded 
Reconstruction Activities

07-007 7/24/2007 Status of U.S. Government Anticorruption Efforts in 
Iraq

07-006 4/26/2007 Management of the Commander’s Emergency 
Response Program in Iraq for Fiscal Year 2006

07-005 7/27/2007 Fact Sheet on Sources and Uses of U.S. Funding 
Provided in Fiscal Year 2006 for Iraq Relief and 
Reconstruction

07-004 7/25/2004 Transferring Iraq Relief and Reconstruction Fund 
Capital Projects to the Government of Iraq

07-003 7/26/2007 Cost-to-complete Reporting for Iraq Reconstruction 
Projects

07-002 4/25/2007 Status of the Advanced First Responder Network

07-001 6/22/2007 Logistics Civil Augmentation Program Task Order 130: 
Requirements Validation, Government Oversight, 
and Contractor Performance

06-045 1/30/2007 Status of Ministerial Capacity Development in Iraq

06-044 1/30/2007 Fact Sheet on Major U.S. Contractors’ Security Costs 
Related to Iraq Relief and Reconstruction Fund 
Contracting Activities

06-043 1/30/2007 Review of Iraq Relief and Reconstruction Fund 
Unmatched Disbursements

06-042 1/30/2007 Fact Sheet on Major U.S. Contractors‘ Security 
Costs Related to Iraq Relief and Reconstruction 
Fund Contracting Activities (Restricted-Limited 
Distribution)

06-040 1/30/2007 Improper Obligations Using the Iraq Relief and 
Reconstruction Fund (IRRF 2)

06-039 1/29/2007 Review of USAID/Bechtel National, Inc., 
Property Management Controls for Contract 
SPU-C-00-04-00001-00
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Report Number Date Report Title

06-038 9/27/2006 Unclassified Summary of SIGIR’s Review of Efforts 
To Increase Iraq’s Capability To Protect Its Energy 
Infrastructure

06-037 9/22/2006 Interim Audit Report on Improper Obligations Using 
the Iraq Relief and Reconstruction Fund (IRRF 2)

06-036 1/29/2007 Follow-up on SIGIR Recommendations Concerning 
the Development Fund for Iraq (DFI)

06-035 10/26/2006 Interim Audit Report on Inappropriate Use of 
Proprietary Data Markings by the Logistics Civil 
Augmentation Program (LOGCAP) Contractor

06-034 10/29/2006 Status of the Provincial Reconstruction Team Program 
in Iraq

06-033 10/28/2006 Iraqi Security Forces: Weapons Provided by the U.S. 
Department of Defense Using the Iraq Relief and 
Reconstruction Fund

06-032 10/28/2006 Iraqi Security Forces: Review of Plans To Implement 
Logistics Capabilities

06-031 10/27/2006 Management of the Iraqi Interim Government Fund

06-030 1/30/2007 Status of Medical Equipment and Other Non-
construction Items Purchased for Primary Healthcare 
Centers

06-029 1/30/2007 Review of DynCorp International, LLC, Contract 
Number S-LMAQM-04-C-0030, Task Order 0338, for 
the Iraqi Police Training Program Support

06-028 10/23/2006 Review of Administrative Task Orders for Iraq 
Reconstruction Contracts

06-026 7/31/2006 Review of the U.S. Agency for International 
Development’s Management of the Basrah Children’s 
Hospital Project

06-025 7/28/2006 Review of the Medical Equipment Purchased for the 
Primary Healthcare Centers Associated with Parsons 
Global Services, Inc., Contract Number W914NS-
04-D-0006

06-024 7/26/2006 Joint Cash Count—Iraq National Weapons Card 
Program

06-023 7/28/2006 Changes in Iraq Relief and Reconstruction Fund 
Program Activities, January through March 2006
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Report Number Date Report Title

06-021 7/28/2006 Joint Survey of the U.S. Embassy-Iraq’s Anticorruption 
Program

06-020 7/28/2006 Review of the Advanced First Responder Network

06-019 7/28/2006 Review of the Use of Definitization Requirements for 
Contracts Supporting Reconstruction in Iraq

06-018 7/1/2006 Survey of the Status of Funding for Iraq Programs 
Allocated to the Department of State’s Bureau of 
International Narcotics and Law Enforcement Affairs 
as of December 31, 2005

06-017 7/28/2006 Transition of Iraq Relief and Reconstruction Fund 
Projects to the Iraqi Government

06-016 4/4/2006 Interim Audit Report on the Review of the Equipment 
Purchased for Primary Healthcare Centers Associated 
with Parsons Global Services, Contract Number 
W914NS-04-D-0006

06-015 4/28/2006 Iraqi Armed Forces Seized Assets Fund: Review of 
Contracts and Financial Documents

06-014 7/27/2006 Review of Efforts To Increase Iraq’s Capability To 
Protect Its Energy Infrastructure (Classified)

06-013 4/28/2006 Briefing to the International Advisory and 
Monitoring Board for Iraq: Management Controls 
over the Development Fund for Iraq

06-012 4/28/2006 Development Fund for Iraq Cash Accountability 
Review: Joint Area Support Group-Central/Falluja

06-011 4/29/2006 Management of the Primary Healthcare Centers 
Construction Projects

06-010 4/28/2006 Review of the Multi-National Security Transition 
Command-Iraq Reconciliation of the Iraqi Armed 
Forces Seized Assets Fund

06-009 4/28/2006 Review of Task Force Shield Programs

06-008 4/28/2006 Development Fund for Iraq Cash Accountability 
Review: Joint Area Support Group-Central

06-007 4/29/2006 U.S. Agency for International Development: 
Management of the Transfer of Iraq Relief and 
Reconstruction Fund Projects to the Iraqi Government

06-006 4/29/2006 Multi-National Security Transition Command-Iraq 
Management of the Transfer of Iraq Relief and 
Reconstruction Fund Projects to the Iraqi Government
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SIGIR  
Report Number Date Report Title

06-005 4/28/2006 Follow-up on Recommendations Made in SIGIR Audit 
Reports Related to Management and Control of the 
Development Fund for Iraq

06-004 4/28/2006 Changes in Iraq Relief and Reconstruction Fund 
Program Activities, October through December 2005

06-003 4/28/2006 Review of Data Entry and General Controls in the 
Collecting and Reporting of the Iraq Relief and 
Reconstruction Fund

06-002 2/3/2006 Prompt Payment Act: Analysis of Expenditures Made 
from the Iraq Relief and Reconstruction Fund

06-001 4/24/2006 Management of Iraq Relief and Reconstruction Fund 
Program: The Evolution of the Iraq Reconstruction 
Management System

05-029 1/26/2006 Challenges Faced in Carrying Out Iraq Relief and 
Reconstruction Fund Activities

05-028 1/24/2006 GRD-PCO Management of the Transfer of IRRF-
funded Assets to the Iraqi Government

05-027 1/27/2006 Methodologies for Reporting Cost-to-complete 
Estimates

05-026 1/27/2006 Fact Sheet on the Use of the $50 Million 
Appropriation To Support the Management and 
Reporting of the Iraq Relief and Reconstruction Fund

05-025 1/23/2006 Management of the Commander’s Emergency 
Response Program for Fiscal Year 2005

05-024 1/23/2006 Management of the Mansuria Electrical 
Reconstruction Project

05-023 1/23/2006 Management of Rapid Regional Response Program 
Contracts in South-Central Iraq

05-022 10/24/2005 Managing Sustainment for Iraq Relief and 
Reconstruction Fund Programs

05-021 10/24/2005 Management of Iraq Relief and Reconstruction Fund 
Programs: Cost-to-Complete Estimate Reporting

05-020 10/26/2005 Management of the Contracts, Grant, and Micro-
purchases Used To Rehabilitate the Kerbala Library

05-019 9/30/2005 Attestation Engagement Concerning the Award of 
Non-Competitive Contract DACA63-03-D-0005 to 
Kellogg Brown and Root Services, Inc.
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Report Number Date Report Title

05-018 10/21/2005 Management of Iraq Relief and Reconstruction Fund 
Program: Acquisition of Armored Vehicles Purchased 
through Contract W914NS-05-M-1189

05-017 10/25/2005 Award Fee Process for Contractors Involved in Iraq 
Reconstruction

05-016 10/26/2005 Management of the Contracts and Grants Used To 
Construct and Operate the Babylon Police Academy

05-015 10/25/2005 Management of Rapid Regional Response Program 
Grants in South-Central Iraq

05-014 10/13/2005 Management of Commander’s Emergency Response 
Program for Fiscal Year 2004

05-013 9/9/2005 Controls over Equipment Acquired by Security 
Contractors

05-012 7/22/2005 Policies and Procedures Used for Iraq Relief and 
Reconstruction Fund Project Management—
Construction Quality Assurance

05-011 7/26/2005 Cost-to-complete Estimates and Financial Reporting 
for the Management of the Iraq Relief and 
Reconstruction Fund

05-010 7/26/2005 Interim Briefing to the Project and Contracting 
Office-Iraq and the Joint Contracting Command-Iraq 
on the Audit of the Award Fee Process

05-009 7/8/2005 Reconciliation of Reporting Differences of the Source 
of Funds Used on Contracts after June 28, 2004

05-008 4/30/2005 Administration of Contracts Funded by the 
Development Fund for Iraq

05-007 4/30/2005 Administration of Iraq Relief and Reconstruction 
Fund Contract Files

05-006 4/30/2005 Control of Cash Provided to South-Central Iraq

05-005 4/20/2005 Compliance with Contract No. W911S0-04-C-0003 
Awarded to Aegis Defence Services Limited

05-004 1/30/2005 Oversight of Funds Provided to Iraqi Ministries 
through the National Budget Process

05-003 11/23/2004 Task Order 0044 of the Logistics Civilian 
Augmentation Program III Contract

05-002 10/25/2004 Accountability and Control of Materiel Assets of the 
Coalition Provisional Authority in Kuwait
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Report Number Date Report Title

05-001 10/22/2004 Coalition Provisional Authority Control of 
Appropriated Funds

04-013 7/27/2004 Coalition Provisional Authority’s Contracting 
Processes Leading Up to and Including Contract 
Award

04-011 7/26/2004 Audit of the Accountability and Control of Materiel 
Assets of the Coalition Provisional Authority in 
Baghdad

04-009 7/28/2004 Coalition Provisional Authority Comptroller Cash 
Management Controls over the Development Fund 
for Iraq

04-008 7/28/2004 Coalition Provisional Authority Control over Seized 
and Vested Assets

04-007 7/26/2004 Oil for Food Cash Controls for the Office of Project 
Coordination in Erbil, Iraq

04-006 7/21/2004 Corporate Governance for Contractors Performing 
Iraq Reconstruction Efforts

04-005 7/23/2004 Award of Sector Design-Build Construction Contracts

04-004 7/28/2004 Task Orders Awarded by the Air Force Center for 
Environmental Excellence in Support of the Coalition 
Provisional Authority

04-003 6/25/2004 Federal Deployment Center Forward Operations at 
the Kuwait Hilton

04-002 6/25/2004 Management of Personnel Assigned to the Coalition 
Provisional Authority in Baghdad, Iraq

04-001 6/25/2004 Coalition Provisional Authority Coordination of 
Donated Funds
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Appendix D: Acronyms

Acronym Definition

AMC Army Materiel Command

CAP Community Action Program

CENTCOM U.S. Central Command

CERP Commander's Emergency Response Program

CHF Cooperative Housing Foundation International

CPA Coalition Provisional Authority

DCAA U.S. Defense Contract Audit Agency

DCMA Defense Contract Management Agency

DoD Department of Defense

DoS Department of State

ESF Economic Support Fund

GOI Government of Iraq

GRD Gulf Region Division

GRN Gulf Region-North

INCLE International Narcotics Control and Law Enforcement account

INL Bureau of International Narcotics and Law Enforcement Affairs

IRI International Republican Institute 

IRMS Iraq Reconstruction Management System

IRRF Iraq Relief and Reconstruction Fund

ISFF Iraq Security Forces Fund

ISOF Iraqi Special Operations Force

ITAM Iraq Training and Advisory Mission

MNC-I Multi-National Corps-Iraq

MNSTC-I Multi-National Security Transition Command-Iraq

NDI National Democratic Institute

OSD Office of the Secretary of Defense

PHC primary healthcare center

PSC private security contractor

QRF Quick Response Fund

SIGIR Special Inspector General for Iraq Reconstruction

SOI Sons of Iraq

USACE U.S. Army Corps of Engineers

USAID U.S. Agency for International Development

USF-I U.S. Forces-Iraq
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