
corruption strategy. OAT has achieved some significant 
milestones already, including the appointment of senior 
consultants for Iraq’s inspectors general and the Board of 
Supreme Audit (BSA). OAT is also assisting the GOI in the 
development of the Iraqi Joint Anti-Corruption Council 
(JACC), which brings together the primary anticorruption 
entities under the leadership of the Prime Minister.

3. Baghdad Security Plan
Reconstruction is a significant component of the new 
Baghdad Security Plan. As part of this new effort, 2,500 
projects are planned in 10 security areas throughout 
Baghdad. Many of these projects focus on providing or 
improving access to potable water, sewerage, electricity, 
schools, and medical facilities. 

4. Provincial reconStruction teamS
In October 2006, SIGIR conducted an audit of the Provin-
cial Reconstruction Team (PRT) program, which identified 
weaknesses in resources, staffing, and coordination between 
DoD and DoS. SIGIR is now assessing progress on the 
audit’s recommendations. Preliminary findings suggest that 
real progress has been made since October 2006, including 
the execution of memoranda of agreement between DoD 
and DoS, staffing of existing PRTs, and improvement of 
resource provision.

The PRT program is significantly expanding. In March 
2007, team leaders for ten new PRTs arrived in Iraq; six 
of the new teams are located in Baghdad to support the 
Baghdad Security Plan. 

SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION

The end of the IRRF means that U.S. support to Iraq is evolving  
toward a more traditional relief and development program.
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funds and activities now focusing more on 
targeted technical assistance to enhance the 
operating capacity of the Government of Iraq 
(GOI), to promote political and economic 
reform, and to stimulate growth. Considerable 
effort continues to center on improving secu-
rity so that meaningful economic and political 
development can occur.

With the end of the IRRF, SIGIR will now provide 
broader reviews of what was achieved through the overall 
program. Section 2 of this Quarterly Report compares the 
original goals and expectations of IRRF 2 with the projects 
and activities actually completed and provides a review of 
the continuing funding streams supporting Iraq: the Iraq 
Security Forces Fund; the Economic Support Fund; and the 
Commander’s Emergency Response Program. 

Transition
The GOI is assuming most of the financial burden for 
financing its national recovery. The U.S. government is 
focusing on four activities essential to furthering a full and 
successful transfer of relief and reconstruction responsibili-
ties to the GOI:

1. iraqi caPital Budget execution
In 2006, the GOI expended only a fraction of its allocated 
capital budgets. The GOI must dramatically increase capital 
expenditures in 2007, including spending unexpended 
2006 funds. To help achieve that end, the GOI directed that 
any ministry unable to spend 75% of its semiannual budget 
by June will forfeit the unexpended funds. The unspent 
balance will be reapportioned by the Ministers of Finance 
and Planning.

2. ProgreSS of anticorruPtion effortS 
There has been notable progress in promoting Iraqi-led 
anticorruption programs this quarter. In January 2007, 
IRMO established the Office of Accountability and Trans-
parency (OAT) to coordinate the U.S. Embassy’s anti-

Moving Beyond the IRRF
In 2003, the Congress appropri-
ated nearly $21 billion to the Iraq 
Relief and Reconstruction Fund 
(IRRF). Today, more than 98% of 
these taxpayer dollars have been 
obligated, and more than 84% 
have been expended. Most IRRF 
projects are now complete, and 
most of the remaining ones are 
estimated to be complete by the 
end of 2007. U.S. support to Iraq 
thus is evolving toward a more traditional 
relief and development program, with U.S. 

Sustainability of U.S.-funded reconstruction projects remains a significant issue in Iraq 
today.

leSSonS learned: On March 22, 2007, SIGIR released 
its third and final lessons learned report, Iraq Reconstruc-
tion: Lessons in Program and Project Management, at a 
hearing of the Senate Committee on Homeland Security 
and Governmental Affairs. SIGIR offered nine recom-
mendations for future post-conflict reconstruction opera-
tions, focusing on reforms that support further integration 
between civilian and military agencies.

AUdITS: SIGIR completed four audits, including updates 
on the status and sustainment of the Advanced First 
Responder Network, a review of the management of the 
Commander’s Emergency Response Program for FY 2006, 
and a review of internal controls related to disbursements of 
IRRF apportioned to the Department of State.  

INSPEcTIONS: SIGIR completed 9 project assessments 
(including 8 sustainment reviews and 6 construction 
reviews). To date, SIGIR has conducted 94 project assess-
ments. Sustainability reviews this quarter included the Tallil 
Military Base, the Erbil Maternity and Pediatric Hospital, 
the Bab Shams Police Station, the Baghdad International 
Airport (BIAP) Power Plant Enhancement, and the BIAP 
Special Forces Barracks. 

INvESTIgATIONS: SIGIR investigators are working on 
79 ongoing investigations, 28 of which await prosecution 
at the Department of Justice. To date, 19 individuals or 
companies have been suspended, 16 other individuals or 
companies have been proposed for debarment, and 9 have 
been debarred. SIGIR’s work has resulted in 10 arrests, one 
25-count indictment of 5 people, 5 convictions, 3 imprison-
ments, $3.6 million in restitution, orders, and $9 million 
recovered.
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