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sigir inspections

This quarter, SIGIR inspection teams contin-
ued to conduct inspections and assessments 
of reconstruction projects throughout Iraq 
to determine and report on the adequacy of 
work planned and accomplished. SIGIR has 
now completed 42 project assessments and 97 
limited on-site inspections. 

The growing visibility of SIGIR is having a 
positive impact throughout Iraq. Contractors 
and subcontractors are well aware that their 
project sites are subject to on-site inspections 
by SIGIR teams with limited advance notice, 
and this promotes efficiencies. 

Many of the projects that SIGIR assessed 
this quarter were of high quality and showed 
good controls and quality assurance programs. 
Some SIGIR assessments show that certain 
contractor performance continues to be a 
problem. At several project sites, contrac-
tor-required quality control and government 
quality assurance programs were inadequate. 
Deficient concrete construction continues to 
be a major concern at a number of projects. 

These are the projects that SIGIR assessed 
this quarter and an overview of the results.

project assessments:  
findings at a glance

Five Primary Health Care Centers  
($2.7 million)
•	 These projects will not meet the objectives.
•	 These projects had inadequate contractor 

quality control.
•	 These projects had inadequate government 

quality assurance.

•	 These projects had concrete deficiencies 
that may potentially result in safety issues. 

Fire Station New Construction ($1.3 million)
•	 This project should meet its objective.
•	 There are unresolved concrete quality and 

structural issues.
•	 The project had an adequate contractor 

quality control program and government 
quality assurance.

Aviation Base Building ($2.25 million)
•	 This project met its objectives, and the 

building is in use.
•	 The government quality control was  

inadequate.
•	 The project had poor-quality electrical, 

plumbing, and finishing work.

Ninewa Village Roads ($0.92 million)
•	 This project should meet its objective.
•	 The design was not sufficient.
•	 Contractor quality control was inadequate.
•	 Government quality assurance was  

adequate.

Zakho Military Academy ($5.8 million), 
Erbil City Transformers ($3.4 million), 
Primary School Dahuk ($0.4 million), New 
2nd Brigade Base ($114.0 million), and Air 
Traffic Control Tower ($10.3 million)
•	 All five projects should meet their  

objectives.
•	 Contractor quality control was adequate.
•	 Government quality assurance was  

adequate.
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•	 Design was sufficient for all projects.
•	 Quality was within contract requirements.

limited on-site inspections
17 New Border Posts
•	 The quality of concrete is a concern. 
•	 SIGIR found a lack of retaining walls.
•	 Of the 17 projects, 7 lacked perimeter  

security.

5 MNSTC-I Border Forts
•	 No documentation is available regard-

ing the contracts, statements of work, or 
designs.

•	 All five were of poor quality renovation and 
showed no signs of recent maintenance.

3 Educational Facilities
•	 SIGIR found poor quality in certain areas.
•	 SIGIR found substandard material.
•	 The renovation was not comprehensive.

6 Medical Facilities
•	 SIGIR found no significant issues.

21 Public Safety Projects
•	 SIGIR found many electrical, plumbing, 

and finishing quality deficiencies.

3 Transportation Projects
•	 SIGIR found no significant issues.

approach to assessment 
During this quarter, SIGIR teams assessed 13 
project sites. To accomplish these assessments, 
the teams gathered contractual specifications, 

traveled to the project sites, examined on-site 
efforts and accomplishments, and reviewed 
their results with reconstruction managers. 
Each assessment team consisted of an engineer 
and auditor.

While the assessment teams were conduct-
ing project assessments and summarizing the 
results of limited ground project surveys, other 
SIGIR personnel were conducting preliminary 
assessments of 42 additional construction 
projects. SIGIR shares this information with 
project management staff to select projects for 
more in-depth assessments.

During the second quarter of 2005, SIGIR 
established a satellite imagery operation to 
conduct analyses on projects that are remote or 
inaccessible because of security concerns. This 
operation also assists the project assessment 
teams with preliminary research of site prog-
ress. This quarter, SIGIR continued to expand 
its satellite imagery operation, conducting 58 
imagery assessments of sites throughout Iraq. 
The SIGIR Satellite Imagery Group conducted 
these 58 imagery assessments with assistance 
from the National Geospatial-Intelligence 
Agency (NGA) and the National Ground Intel-
ligence Center (NGIC). 

                                   
planning
SIGIR selected from each of the major sectors 
a cross-section of projects to assess, survey, 
and analyze, including:
•	 projects involving water, electricity, oil, 

facilities and transportation 
•	 projects involving large and small contract 

amounts
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•	 projects of different general contractors
•	 projects in different sections of the country
•	 projects in programs of each of the major 

U.S. agencies
•	 projects that were fully completed and 

partly completed 
•	 construction and non-construction projects 

                                    
on-site project assessment  
program approach 
Since it was created in June 2005, SIGIR 
Inspections has completed 42 project assess-
ments. During this quarter, SIGIR inspected 
and completed assessments of 13 project sites. 
These were the general objectives of the project 
assessments:
•	 Were project results consistent with the 

original objectives?
•	 Were project components adequately 

designed before construction or installa-
tion?

•	 Did construction or rehabilitation ade-
quately meet the standards of the design?

•	 Were the contractor’s quality control plan 
and the U.S. government’s quality assurance 
program adequately carried out?

•	 Were project sustainability and operational 
effectiveness adequately addressed?

Table 3-2 lists project assessments complet-
ed this quarter. Table 3-3 lists project assess-
ments completed in previous quarters. Figure 
3-1 shows the approximate location of each 
project in Iraq.

     

sigir project assessments 
primary healthcare centers  
near Kirkuk, iraq 
SIGIR-PA-06-42—06-46

The October 2005 SIGIR Quarterly Report 
to Congress highlighted a project assessment 
(SIGIR-PA-2005-016) of a single primary 
healthcare center (PHC) in Hillah. That assess-
ment showed significant construction and 
quality assurance problems. At the time of the 
visit, corrective action had not been proposed 
or approved. The contractor stated that it was 
developing procedures to increase quality 
control for concrete. The contractor, PCO, and 
USACE were working to develop corrective 
actions. Although only one clinic was assessed 
at that time, the Prime Contractor was respon-
sible for 142 clinics nationwide. 

Based on the results of SIGIR-PA-2005-016, 
SIGIR assessed five more clinics in February 
2006 to determine the extent of construction 
and quality control issues. The SIGIR team 
visited five PHC construction sites in February 
2006. The reported cost for these five projects 
was $2.7 million. The original objective was 
to provide public health sector facilities and 
employment to the Iraqi people and more spe-
cifically, to construct PHCs in northern Iraq to 
increase health care to the Iraqi population.
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Thirteen Projects Assessed in This Quarter (Dollars in Thousands)

PCO ID Project Name Governorate Budgeted  
Total Cost 

Executing 
Agency Contractor GRD 

Region

12637 Mosul Airport—Air Traffic Control  
Tower Rehab Ninewa $10,329 GRD Foreign North

17846 Ninewa Village Roads Segment 3 Ninewa $920 GRD Foreign North

6176 Ainkawa Fire Station Erbil $1,392 GRD Parsons Global Services, Inc. North

5623 Erbil City Transformers Erbil $3,372 GRD Washington  
International, Inc. North

18922 Sheile Primary School Dahuk $401 GRD Foreign North

19144 Zakho—Military Academy Dahuk $5,591 GRD Foreign North

11937 Public Health Care Clinic Type A at  
Shiqaq Hai Musalla Tameem $608 GRD Parsons Delaware, Inc. North

11936 Public Health Care Clinic Type A at  
Hai Alhajjaj Tameem $608 GRD Parsons Delaware, Inc. North

11940 Public Health Care Clinic Type A at  
Hai Alasra Wa Al Mafqoodeen Tameem $648 GRD Parsons Delaware, Inc. North

11939 Public Health Care Clinic Type A at  
Hai Al Wasity Tameem $648 GRD Parsons Delaware, Inc. North

11938 Public Health Care Clinic Type B at  
Hai Tis’een Tameem $734 GRD Parsons Delaware, Inc. North

23160 New Second Brigade Base Tameem $114,000 AFCEE Environmental Chemical 
Corporation North

20645 Aviation Base Building Tameem $13,200 AFCEE Environmental Chemical 
Corporation North

Table 3-2 PROJECT ASSESSMENTS LIMITED ASSESSMENTS
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The 29 Projects Assessed in Previous Quarters (Dollars in Thousands)

PCO ID Project Name Governorate Budgeted  
Total Cost 

Executing 
Agency Contractor GRD 

Region

19158 Hillah SWAT Facility Babylon $2,219 GRD Foreign South

18427 Seif Sa’ad Police Station Babylon $153 GRD Foreign South

12883 Border Post–As Sul #37–  
Bnawasuta-Issawa Sulaymanyiah $272 GRD Parsons Delaware North

12787 Border Post–As Sul #29– Kuralau  
Bnaw-Azmik Sulaymanyiah $275 GRD Parsons Delaware North

12840 Border Post–As Sul #20–Marwa Sulaymanyiah $272 GRD Parsons Delaware North

12855 Border Post–As Sul #23– Bargurd-Safrah Sulaymanyiah $272 GRD Parsons Delaware North

18638 Military Base Um Qasr–Ammo Supply 
Point Basrah $253 GRD Foreign South

21196 Operation Center and Security Basrah $1,175 GRD Foreign South

21304 Port of Umm Qasr Security Upgrades Basrah $3,747 GRD Foreign South

19071 Project Phoenix–Restore Qudas Gas 
Turbines Baghdad $11,391 PCO FluorAmec Central

Life Support 
Contract

Al Hillah Police Academy–CN W914NS-
04-C-9046 Babylon $9,135 JCC-I/A Foreign South

4 DFI Contracts Karbala Library Karbala $1,294 CPA (South 
Central) Global Business Group South

3532 Al Wahda Water Treatment Plant Baghdad $4,712 PCO FluorAmec Central

3529 Al Wathba Water Treatment Pant Baghdad $8,698 PCO FluorAmec Central

18462 Al Nahrwan Water Supply Project Baghdad $348 GRD Foreign Central

18079 Al Sumelat Water Network Baghdad $764 PCO SIMA International Central

1654 Al Hakamia Substation Basrah $5,934 PCO Perini Corporation Central

1657 Hamdan Substation Basrah $5,001 PCO Perini Corporation Central

1655 Al Kaffat Substation Basrah $5,934 PCO Perini Corporation Central

1656 Al Seraji Substation Basrah $5,709 PCO Perini Corporation Central



sigir oversight

1�0  i SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION

PCO ID Project Name Governorate Budgeted  
Total Cost 

Executing 
Agency Contractor GRD 

Region

1659 Shut Al Arab Substation Basrah $5,298 PCO Perini Corporation Central

18183 Al Fathah Pipe Crossing Tameem $29,715 PCO Parson PJIV North

18185 Kirkuk Canal Crossing Tameem $2,088 PCO Parson PJIV North

19604 Al Fathah River Crossing Tie-ins Tameem $8,156 PCO Parson PJIV North

19250 Al Balda Police Station Babylon $135 GRD Foreign South

13607 Al Hillah Maternity and Children’s 
Hospital Babylon $7,414 PCO Parsons Global Services South

11812 Al Imam Primary Care Center Babylon $533 PCO Parsons Delaware South

21950 Babil Railway Station Babylon $274 PCO Foreign South

DFI Horizontal Drilling Tameem $75,500 GRD-PCO KBR North

Table 3-3
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What We Found

SIGIR concluded that project results were not 
consistent with original objectives in view of 
these facts: 
•	 The five PHCs SIGIR assessed were  

far from complete and were poorly  
constructed.

•	 Construction deficiencies raised questions 
about the safety of occupancy of the  
structures. 

•	 SIGIR was informed that the contract for  
PHC construction was to be terminated, 

and that only 20 of the original 150 PHCs 
were to be completed under the contract.11 

•	 The five PHCs that SIGIR assessed were 
not to be included in the 20 PHCs to be 
completed under the modified contract. 

The construction did not meet the inter-
national standards required by the contract. 
SIGIR documented several areas of inferior 
quality construction during the on-site inspec-
tions. Inadequate quality control and quality 
assurance on the part of the contractor and 

the U.S. government, 
respectively, resulted 
in not properly iden-
tifying and correcting 
construction deficien-
cies. At the time of the 
SIGIR inspections, 
the projects consisted 
of concrete columns, 
beams, ceiling slabs, 
x-ray room walls, and 
stairwells. Reinforced 
concrete did not appear 
to be constructed to 
contract specifica-
tions and needed to be 
evaluated to determine 
whether corrective 
actions were required. 
Corrective action pro-

Reinforced load-bearing 
column out of plumb
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cedures have not been submitted or completed, 
even though the quality assurance represen-
tative for the U.S. Army Corps of Engineers 
(USACE) documented concrete deficiencies. 

SIGIR identified concrete segregation, voids, 
rebar exposure on the surface of the load-bear-
ing reinforced concrete ceiling beams, and 
columns with chipped concrete. A reinforced 
load-bearing column was noticeably out of 
plumb. Also, SIGIR identified many defects in 
workmanship of the non-load-bearing walls, 
such as gaps in the walls and improper and 
uneven brick placement. Instead of correcting 
each defect, the walls were plastered over with 
gypsum. In one instance, a concrete stairwell 
was in place; however, the workmanship of the 
concrete was poor. The surface was uneven, 
small pieces of the stairs were chipped off, and 
concrete segregation was visible on the side 
and underneath the stairwell. Furthermore, a 
lintel—a load-bearing support above windows 
and doors—was not properly installed.

In addition to the construction deficien-
cies observed, the contractor quality control 
plan and the government quality assurance 
plan were not adequate. The contract specified 
requirements for a contractor quality control 
plan and procedures, which the contractor 
submitted. However, the quality control daily 
reports were generic. They lacked any site-
specific or task-specific details or details of 
the subcontractors’ job qualifications, and test 
plans did not contain a subcontractor organi-
zational chart. 

The daily quality control reports were inad-
equate and did not disclose concrete issues that 

Segregation of load-bearing reinforced concrete ceiling beam

Concrete segregation on underside of reinforced concrete 
stairwell
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Example of concrete block work for non-load-bearing walls

Improperly installed lintel

could require corrective actions. Additionally, 
the contractor did not have quality control 
deficiency logs for four of the five PHCs, and 
the one deficiency log that was available did 
not provide sufficient information to ensure 
that the potential construction deficiencies 
that were detected were evaluated and prop-
erly corrected quickly. Further, the quality 
assurance program was inadequate. USACE 
did not provide adequate oversight. These are 
some examples of the inadequate oversight: 
•	 insufficient daily quality assurance reports 

to document the identification and correc-
tion of concrete issues

•	 lack of independence
•	 insufficient review of contractor invoices 

before payment 

In response to our draft report, USACE 
noted that the objectives, conclusions, and 
recommendations were inconsistent.  And, 
while disagreeing with statements made in the 
draft report and opining that SIGIR had not 
adequately considered the security situation 
in Iraq, the USACE allowed that the report 
contained valid points, but that recommenda-
tions should be directed only to the five PHCs 
reviewed by SIGIR.  The USACE did not con-
cur with the recommendations because they 
addressed the entire PHC program.  

SIGIR will work with USACE representa-
tives to resolve areas of dispute.  However, in 
view of the termination of the task orders for 
the construction of 141 PHCs (with only 20 to 
be completed), SIGIR continues to believe that 
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New headquarters building

recommendations that address the entire PHC 
program are appropriate.

zakho Military academy 
SIGIR-PA-06-039

The Zakho Military Academy project included 
building renovation work, as well as the  
construction of new buildings and other facili-
ties with a contract cost of $5.8 million. When 
assessed, the project was reported as 96% 
complete. Specifically, the project consisted of 
the renovation of the existing training  
building, two dining facilities, and the  
Academy’s swimming pool. The project also 
included construction of a headquarters  
building, a barracks, a water treatment plant 
and distribution system, a wastewater treat-
ment plant and collection system, a three- 
kilometer extension of the perimeter  
security wall, a track and soccer field, an 
obstacle course, a concrete parade field with 
stadium lighting, and the development of a 
water well. 

What We Found

The assessment team found that the  
construction and renovation project results 
were consistent with the original task order 
objectives. All project components were 
adequately designed prior to construction. The 
plans and specifications provided an accurate 
depiction and adaptation of the design to exist-
ing site conditions. 

The government quality assurance program 
was effective in monitoring the contractor’s 
quality control program. The USACE project 
engineer and the quality assurance representa-
tive ensured that all deficiencies cited during 
quality assurance inspections were corrected. 
The quality assurance representative also 
maintained daily quality assurance reports 
that contained project specific information to 
document construction progress and highlight 
deficiencies.

The assessment team found that the con-
struction and equipment installation work-
manship was of high quality. A major factor 
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Swimming pool with new barracks in the background at Zahko Military Academy Packaged wastewater treatment plant at Zahko Military Academy

contributing to the success of the project was 
that the USACE project engineer and quality 
assurance representative lived and worked at 
the military academy and were fully engaged 
in daily construction activities to ensure qual-
ity and compliance with the task order  
requirements. 

Sustainability

In addition, sustainability was adequately 
addressed in the task order requirements, 
particularly for the water and wastewater treat-
ment plants. They were designed as “packaged 
plants” for simplicity in operation and mainte-
nance. The design also required manufacturer’s 
training on the plants’ components, as well as 
a spare parts list, and operations and mainte-
nance manuals. 

air traffic control tower and navigational 
aids—Mosul, iraq
SIGIR-PA-06-034

The project scope included the construc-
tion of an Air Traffic Control (ATC) Tower 
facility, including an 8-level, 25-meter-high 
tower structure and an adjoining 2-story 
administration building at the Mosul Airport. 
The navigational and visual aids part of the 
project included construction and the instal-
lation of equipment such as the Doppler VHF 
Omni Directional Radio Range with Distance 
Measuring Equipment, Glide Slope/Precision 
Approach Path Indicator, and a High Intensity 
Approach Lighting System at each end of the 
runway. Also, the other major part of the proj-
ect scope was an upgrade of the electrical dis-
tribution system. The objective of the upgrade 
was to provide reliable electrical power for 
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the ATC facility, navigational aids, and airfield 
lighting systems by building in redundancy 
with the electrical power grid at the airport, 
and by installing emergency backup electrical 
generators.

What We Found

The PCO database reported the project as 46% 
complete at the time of the assessment. The 
SIGIR assessment team found that this $10.3 
million project is being constructed in a man-
ner that is consistent with the contract objec-
tives and in accordance with the plans and 
specifications. The team concluded that the 
project components were adequately designed, 
and construction and installation of the ATC 
Tower and navigational and visual aids should 
meet the standards of the design. 

A significant positive factor contributing to 
the high-quality workmanship on the project 
included the contractor’s concrete operations. 
The amount of concrete needed to construct 
the facility necessitated the utilization of 
materials, equipment, and processes that could 
produce consistent mix proportions when 
batching concrete. The contractor erected its 
own batch plant, drilled and developed a well 
for a ready supply of water for concrete, and 
set up a concrete materials testing lab. The 
contractor’s process controls at the batch plant 
and their active testing program resulted in the 
production of high-quality structural concrete 
for the ATC Tower facility. 

The high-quality workmanship can also be 
attributed to the government’s quality assur-

ance program. The USACE quality assur-
ance representatives were on site every day in 
managing the project, spending a significant 
amount of their time at project sites, inter-
acting with the contractor, and observing 
construction activities. Although much of the 
project work was taking place on or near the 
active runway and taxiway, the quality assur-
ance representatives closely coordinated with 
airport operations personnel to ensure the con-
tract work could proceed with minimal impact 
to air operations.

Sustainability

The assessment team also found that 
sustainability was adequately addressed in 
the task order requirements. The task order 
required warranties on installed equipment 
and operations for a 12-month period, as well 
as operations and maintenance manuals, spare 
parts list, and classroom and hands-on  
training. 

ninewa village roads, ninewa, iraq
SIGIR-PA-2006-035

A SIGIR assessment team conducted a site 
inspection of a village roads project approxi-
mately 25 kilometers (km) east of the city of 
Mosul. The specific objective was to convert 16 
km of dirt roads to six meter (m) wide, two-
lane paved roads from the village of Nimrud to 
the village of Balawat and from the village of 
Balawat to the village of Al Hamdaniya. This 
$920,000 project required construction of a 10 
centimeter (cm) asphalt concrete road surface 
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Mosul ATC Tower at the time of SIGIR assessment

Concrete batch plant to mix concrete 
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Asphalt concrete pavement near village of Balawat

Extension of existing box culvert 

layer over a 30 cm thick aggregate base. The 
project also required constructing 1.75 m soil 
shoulders, and the construction of reinforced 
concrete pipe culverts and the extension of 
existing box culverts.

At the time of the SIGIR assessment, the 
project was reported to be 67% complete. 
When completed, the project should meet 
and be consistent with the original contract 
objectives, if current construction methods 
are continued. The completed project should 
result in a paved two-lane asphalt concrete 
road connecting the villages of Al Hamdaniya, 
Balawat, and Nimrud. 

What We Found

Although construction appeared to meet the 
standards, the SIGIR team found problems 
with the design drawings. The design included 
only basic cut-and-fill roadway cross-sections, 
typical details on reinforced concrete pipe 
culverts, curbs, and retaining walls, but no 
details on box culverts. Further, there were no 
drawings showing the plan views of the road-

way or culvert locations. In addition, although 
the contract required compliance with the Iraq 
Standard Specifications for Roads and Bridges, 
the USACE Resident Engineer Office did not 
have a copy.

These problems notwithstanding, all work 
observed appeared to be consistent with the 
intent of the project. A major reason the 
project stayed “on target” was that the USACE 
resident engineer and the quality assurance 
representative were experienced with road 
construction and effectively monitored and 
supervised the construction efforts of the 
contractor.
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Exterior view of the Ainkawa Fire Station

Close-up of honeycomb areaHoneycombing and exposed rebar in concrete—
photo provided by U.S. Army Corps of Engineers

Honeycombing after surface 
coating

fire station construction, ainkawa, iraq
SIGIR-PA-2006-036

The project objective was the design and 
construction of a fire station in Ainkawa, Iraq 
in order to provide emergency fire protection 
services needed in an underserved area within 
the Erbil governorate. The fire station is a 1,020 

square meter, four level building constructed 
with structural reinforced concrete (columns, 
beams, slabs, and shear walls) and block walls 
finished with a painted cement-sand exterior 
coating. The fire station was designed to house 
three fire trucks, as well as two sport utility 
vehicles. The design also included a train-
ing room, berthing areas for 20 firefighters, a 
kitchen and dining room for 30 people, office 
space, bathrooms, and storage space. 

What We Found

At the time of the SIGIR assessment, the 
project was reported as 49% complete. Almost 
all of the structural concrete columns, beams, 
shear walls, floor and roof slabs were con-
structed and most of the exterior and interior 
concrete block walls had been completed. 

This $1.3 million project has three unre-
solved issues associated with the design and 
construction that required management atten-
tion. Two of the three pertain to the concrete 
construction. The structural concrete had 
problems with honeycombing12 and exposed 
rebar in columns and shear walls, particularly 
in locations on the first level. As a result, there 
are concerns regarding the structural integrity 
of the building. The contractor conducted 
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Transformer and low voltage electrical distribution panel

ultrasound testing of the structural elements 
(columns, beams, and shear walls) in attempt-
ing to determine their strength, which was 
then analyzed by the contractor’s structural 
engineering consultant. Although the gov-
ernment requested the contractor to certify 
that the structural elements had achieved full 
design strength, no certification of the contrac-
tor’s testing and analysis had been submitted. 

The other concrete issue is related to the 
corrective action taken by the contractor to 
repair the honeycomb areas. The contractor 
repaired these areas utilizing a rich cement-
sand patch, instead of using a recommended 
epoxy grout patching material to repair the 
voids. It remains a durability issue that must be 
resolved by USACE and the contractor. 

The third unresolved issue pertains to the 
responsibility for driveway, sidewalk, and 
perimeter wall construction. According to the 
language of the task order and the 30% design 
submission, the contractor was responsible for 
constructing driveways, sidewalks, and perim-
eter walls. However, based on the assessment 
team’s review of the 90% design and discus-
sions with the contractor, these items have 
been removed from the Scope of Work (SOW). 
The driveways, sidewalks, and perimeter walls 
are integral to a complete and usable facility. 
If they are not the contractor’s responsibil-
ity to construct, the Iraq Ministry of Interior 
needs to be informed so the Ministry will have 
enough lead time to plan and construct them. 

As a result of these three unsettled issues, 
the assessment team could not conclude 

whether the fire station, when completed, will 
meet the original project objectives.

erbil city transformers, erbil, iraq
SIGIR-PA-06-037

The Erbil City Transformer project was one of 
14 ongoing or completed electrical distribu-
tion system improvement projects within the 
Erbil governorate. The scope of the Erbil City 
Transformer project included the upgrade of 
the existing electrical distribution system by 
installing and connecting 144 three-phase, 
11kV-400V/230V transformers on existing or 
new H-poles in various areas within the Erbil 
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Preparing fuse cutouts on H-pole prior to setting

11kV–400V/230V transformers at contractor’s storage facility

governorate, as well as providing new electrical distri-
bution service to, and from, the new transformers. The 
project construction involved the placement of 428 new 
galvanized steel poles, stringing and connecting low and 
medium voltage overhead aluminum conductors and 
cable, and the installation of platform mounted 11kV-
400V/230V transformers and low voltage distribution 
panels on the H-poles.

What We Found

This project has a cost of more than $3.4 million. At the 
time of our assessment, the project was reported as 55% 
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complete. The assessment team found that the 
project results will very likely be consistent 
with the original objectives, because the design 
and construction practices conformed to the 
requirements. During the site visit, our team 
observed good construction practices and 
effective project management. 

The government quality assurance program 
was effective in monitoring the contractor’s 
quality control program and construction 
activities. In addition, the USACE resident 
engineer and quality assurance representa-
tive ensured that all deficiencies cited during 
quality assurance inspections were corrected. 
Further, quality assurance reports contained 
project specific information to document con-
struction progress and highlight deficiencies 
and were supplemented with detailed photo-
graphs that reinforced the narrative informa-
tion provided in the reports.

If current construction practices are contin-
ued, the existing electrical distribution system 
in Erbil will be significantly improved because 
of the upgrades and added service provided by 
this project. 

Sustainability

Sustainability was adequately addressed in 
the task order requirements. The task order 
required a 12-month warranty on all equip-
ment and operations and required the contrac-
tor to provide all as-built drawings, preven-
tive maintenance plans and operations, and 
maintenance manuals for installed equipment, 
which included the 11kV–400V/230V trans-
formers. These will be provided to the Erbil 

Governorate Ministry of Industry and Energy 
upon completion of the project.

primary school, dahuk, iraq
SIGIR-PS-2006-038

SIGIR assessed the construction of a 12-
classroom primary school in Dahuk, Iraq. 
The SIGIR assessment team determined that 
the completed project will be consistent with 
contract plans and specifications. The design of 
the school was based on an existing UN design 
for primary schools used during the Oil-for-
Food program. The school, when completed, is 
expected to accommodate approximately 800 
students from first to sixth grades. The teach-
ing staff is expected to range from 35 to 38 
teachers. 

The project included construction of the 
main school building and an auxiliary building 
containing bathrooms for students and a room 
for concessionaire operation. The project also 
included a paved basketball court, a play area, 
a garden area, and a generator building. 

What We Found

At the time of the SIGIR assessment, the proj-
ect was reported to be 80% complete and was 
budgeted at $401,000 for construction cost. 
The main school building containing the class-
rooms, assembly room, office space, and the 
auxiliary building were substantially complete. 
Interior finishes such as doors, windows, and 
terrazzo tile flooring were installed. Interior 
walls and the ceilings in each room were gyp-
sum-plastered and painted. Electrical outlets, 
light fixtures, and ceiling fans were installed 
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Entrance to the primary school in Dahuk

in each classroom and workroom. Roof-top 
water storage tanks and interior plumbing for 
the bathrooms and exterior hand wash areas 
were also complete. Remaining work included 
completion of the generator building, exterior 
site work to construct the garden and play 
areas, and the construction of the basketball 
court. 

Based on the assessment, SIGIR determined 
that the quality of the workmanship on the 
school construction was good. The USACE 
project engineer and quality assurance repre-
sentative effectively managed the project. They 
were frequently on site during construction 
and provided sufficient oversight to ensure that 
adequate quality control was maintained. 

The school will be commissioned and deliv-
ered to the Iraqi Ministry of Education after 
the final inspection and all punch list items are 
resolved. Sustainability issues are not signifi-

cant because of limited maintenance require-
ments. No equipment requirements existed in 
the contract beyond basic lighting and ceiling 
fans. Equipment such as desks, tables, chairs, 
and a backup generator are the responsibility 
of the Ministry of Education.

new �nd brigade base in Kirkuk, iraq
SIGIR-PA-06-041

The assessment team visited this new $115 
million Iraqi military base. The completed 
project was consistent with original objectives. 
At the time of the SIGIR assessment, the facili-
ties were in use for the intended objectives. 
This project consisted of almost entirely new 
construction of perimeter security, roadways, 
small arms ranges, barracks, dining facilities, 
water systems, wastewater systems, and  
electrical generation. 
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What We Found

The contract required submission and approval 
of design drawings and specifications for the 
construction. Based on review of contractor 
and the Air Force Center for Environmental 
Excellence (AFCEE) project files, the design 
was sufficient to complete the project to Iraqi 
standards. In addition, the contractor obtained 

design and support services from the Iraqi 
Ministry of Housing and Construction. 

The contract included the turnover of the 
operation and maintenance manuals, as-built 
drawings, local procurement of parts and 
equipment, technical training of personnel, 
a one-year warranty for all equipment and 
operations, and provided spare repair parts for 
one year. A review of the 2nd Brigade facility 
showed that it was operating in accordance 
with the SOW’s specific objective for a func-
tional facility.

At the time of the assessment the earthwork 
appeared complete. Asphalt roads, concrete 
sidewalks and parking areas, gravel pads, 
parade grounds, and soccer fields appeared to 
meet the contractual requirements and were 
in use. Underground utilities were adequately 
installed and operational. The small arms rang-
es appeared to be well drained and constructed 
with baffles so that if they were used correctly, 
bullets could not go over the backstop berms. 
Construction work was complete on the motor 
pool and the street lighting system. The motor 
pool was fully stocked with equipment and was 
in use for the intended purpose. Construction 
on the four dining facilities was complete and 
some of the facilities were in use. The selec-
tion and fabrication of the wastewater treat-
ment system was complete and the system was 
in use. The treatment system used physical, 
biological, and chemical processes to purify the 
water before discharge. The plant appeared to 
be well constructed and easy to operate.

Soccer field with barracks in background

Interior of one of the four dining facilities
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Sustainability

The contract addressed sustainability and 
should result in a sustainable Iraqi Army  
facility.
 
aviation base building in Kirkuk, iraq
SIGIR-PA-06-040

The objective of the aviation base building 
project was to construct a hangar, fuel tanks, 
and an operations building at an air base to 
support and train Iraqi Air Force personnel. 
The SIGIR team determined that the com-
pleted new construction project was consistent 
with original task order objectives. The avia-
tion building and operations center facilities 
were in use for their intended purposes at the 
time of the assessment. 

What We Found

The project consisted of new construction and 
the contract and task order required submis-
sion and approval of design drawings and 

specifications for the new construction. Based 
on the review of contractor and the AFCEE 
project files, the design was sufficient to com-
plete these projects to Iraqi standards. 

The contract’s SOW required the contractor 
to prepare a site-specific quality program plan 
for AFCEE review and approval. The contrac-
tor submitted a construction quality control 
plan to the U.S. government. The contractor 
did provide daily quality control reports, test 
results, and invoices that provided adequate 
detail to the U.S. government. 

The U.S. government’s quality assurance 
program was not adequate. It appeared that 
there was limited, if any, oversight by either 
USACE or AFCEE for the aviation hangar and 
barracks/operations center building. Accord-
ing to the U.S. Air Force personnel attached to 
the end users of this project, the 3rd Squadron 
of the Iraqi Air Force, the quality assurance 
was, at best, “questionable” and, at worst, non-
existent. As a result, significant deficiencies 

Six-bay operational automobile 
maintenance facility

Wastewater treatment plant
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were not identified and corrected before sign-
off and turnover to the Iraqi Air Force—most 
notably an electrical fire in the aviation hangar. 

At the time of the SIGIR assessment, 
construction was complete on the hangar, 
and there was a pending list of deficiencies 
to be repaired under warranty. SIGIR found 
problems, such as leaks at the windows and 
discrepancies with the plumbing, electrical 
system, and general workmanship. The con-
tract did contain requirements for final inspec-
tions and warranties, which should resolve the 
construction deficiencies identified. 

Sustainability

The contract satisfactorily addressed 
sustainability, and the completed project 
should result in an aviation and operations 
facility that is both operational and sustain-
able. The contract included the turnover of 
the operation and maintenance manuals, 
as-built drawings, local procurement of parts 
and equipment, technical training of person-
nel, a one-year warranty for all equipment and 
operations, and providing spare repair parts 
for one year. The contractor worked with the 
Iraqi Ministry of Housing and Construction 
for design and support.

Exterior view of aviation hangar

Interior of aviation hangar with Iraqi aircraft
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limited on-site inspection  
program
The limited on-site inspection program is the 
second component in SIGIR’s program for 
inspecting construction at specific sites. This 
program is an important part of SIGIR’s efforts 
to ensure the broadest possible coverage of all 
construction sites in Iraq. 

The limited on-site inspection program 
involves conducting more general on-site 
inspections of project construction sites, not-
ing deficiencies, assessing overall progress, 
and taking photographs. The information is 
subsequently analyzed for contract compliance, 
shared with program management, and used to 
identify locations for more detailed engineer-
ing assessments. 

Since the program began in September 
2005, SIGIR has conducted limited on-site 

inspections at 97 projects. This section summa-
rizes and analyzes 55 of the projects for which 
limited on-site inspections were completed 
in the quarter that ended December 31, 2005. 
SIGIR is currently analyzing the remaining 42 
projects and plans to present them in the July 
2006 Quarterly Report.

The 55 projects analyzed and reported this 
quarter include 22 border posts, 3 educational 
facilities, 6 medical facilities, 21 public safety 
projects, and 3 transportation projects in 
northeast Iraq and throughout southern Iraq. 
Table 3-4 lists the individual projects being 
reported this quarter. Table 3-5 lists the 42 
projects that will be analyzed and reported 
next quarter. Figure 3-2 shows the approximate 
locations of all 97 projects assessed.
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PCO Project Number Project Name Governorate

11943 Clinic in Thi-Qar at Sukkar Thi-Qar

19220 Police Station Checkpoint–Islah Shebayish D 409 Thi-Qar

19218 Police Station Checkpoint–Suk Ash Shuyuck D408 Thi-Qar

19219 Police Station Checkpoint–Tallil Lahem D407 Thi-Qar

19990 Police Station–Suk Al Shiyook D144 Thi-Qar

10630 School #1800425, al Shatrah School Thi-Qar

10613 School #1800809, Intifadha Thi-Qar

10588 School #1800869, Al-Salam School Thi-Qar

17867 Thi-Qar Village Roads, Segment 3 Hahin Al Dukhi (7.1 km) Thi-Qar

11941 Clinic in Thi Qar Al Zahra Thi-Qar

10072 South Site Fire Station New Nasiriyah Thi-Qar

10318 Maternity & Pediatric Hospital (Al - Nasiraya) Thi-Qar

12781 Border Post–As Sulaymaniyah #03 Sulaymaniyah

20560 Border Post–As Sulaymaniyah #53 Sulaymaniyah

12787 Border Post–As Sulaymaniyah #29 Sulaymaniyah

20567 Border Post–As Sulaymaniyah #57 Sulaymaniyah

20568 Border Post–As Sulaymaniyah #65 Sulaymaniyah

20565 Border Post–As Sulaymaniyah #45 Sulaymaniyah

12840 Border Post–As Sulaymaniyah #20 Sulaymaniyah

12141 Border Post–Basrah #14 Al Mutawwi’ah Basrah

12144 Border Post–Basrah #12 Kut Al Bandar Basrah

12801 Border Post–As Sulaymaniyah #10 Sulaymaniyah

12145 Border Post–Basrah #11 Khut Abu Ikab Reno Basrah

12842 Border Post–As Sulaymaniyah #21 Sulaymaniyah

12161 Border Post–Basrah #04 - Kut Ubayd Basrah

20569 Border Post–As Sulaymaniyah #64 - Sele Sulaymaniyah

12802 Border Post–As Sulaymaniyah #11 Sulaymaniyah

1270 Al Diwaniyah Maternity & Children’s Hospital (Qadissiya) Qadissiyah

17783 Basrah Village Roads Segment 2 Talha (3.5 km) Basrah

12800 Border Post–As Sulaymaniyah #9 Sulaymaniyah

12856 Border Post–As Sulaymaniyah #24 Sulaymaniyah

12142 Border Post–Basrah #13 - Anajin E Divan Basrah

12149 Border Post–Basrah #10 - Ras Al Bishah Basrah

11897 Clinic in Najaf–Hai Kinda Najaf

19217 Police Station–Checkpoint–Tampa-Jackson–D405 Thi-Qar

20347 Police Station–TSU Barracks Phase I-D414 Thi-Qar

18243 Police Station–Al Huwayr–Al Madinah–B044 Basrah

20333 Police Station–Al Nassiriyah–Anti-crime IPA–D156 Thi-Qar

Project Surveyed, Analyzed. and Reported this Quarter
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PCO Project Number Project Name Governorate

19222 Police Station–Checkpoint–Nasir–D411 Thi-Qar

18346 Police Station–Diwaniya–Traffic Police–Q066 Qadissiyah

19114 Police Station–Al Nassiriyah–Police Intelligence–D145 Thi-Qar

19221 Police Station–Checkpoint–Nassiriyah Prison–D410 Thi-Qar

12137 Border Post–Basrah #17–Al Haddidayah Basrah

18241 Police Station–Al Mdeina–B029 Basrah

19480 Police Station–Al Quibla–B043 Basrah

18263 Police Station–AZ Zubayr–B038 Basrah

21251 Basrah Railway Station Rehabilitation Basrah

11866 Clinic in Basrah–Hai Al Hussein Basrah

19223 Police Station–Checkpoint–Fajr–D412 Thi-Qar

18248 Police Station–Al Qurnah–Police Station–B024 Basrah

12138 Border Post–Basrah #16–Kushk Basrah

18268 Police Station–Al Faw–B033 Basrah

18223 Police Station–Abu-Al-Khasib–B032 Basrah

18273 Police Station–Safwan–B040 Basrah

20562 Border Post–As Sulaymaniyah #39–Awakurti Sulaymaniyah

Table 3-4 
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Project Surveyed this Quarter and Projects to be Analyzed  
and Reported next Quarter

PCO Project 
Number Project Name Governorate

12827 Border Post–Sulaymaniyah #16 Sulaymaniyah

12836 Border Post–Sulaymaniyah #19 Sulaymaniyah

20570 Border Post–Sulaymaniyah #40 Sulaymaniyah

20571 Border Post–Sulaymaniyah #49 Sulaymaniyah

12831 Border Post–Sulaymaniyah #17 Sulaymaniyah

20573 Border Post–Sulaymaniyah #62 Sulaymaniyah

12835 Border Post–Sulaymaniyah #18 Sulaymaniyah

20575 Border Post–Sulaymaniyah #41 Sulaymaniyah

18362 Police Station–Al Kut HQ Wassit

21263 Thi-Qar Railway Station Rehabilitation (Nassriya) Thi-Qar

19187 Police Station–Al Kut Traffic Police HQ Wassit

19189 Police Station–Al Kut Wassit

19181 Police Station–Checkpoint HQ Khanzarah Wassit

19179 Police Station–Al Kut Emergency Swat Wassit

12786 Border Post–Sulaymaniyah #06 Sulaymaniyah

20558 Border Post–Sulaymaniyah #48 Sulaymaniyah

12809 Border Post–Sulaymaniyah #32 Sulaymaniyah

12834 Border Post–Sulaymaniyah #34 Sulaymaniyah

12884 Border Post–Sulaymaniyah #26 Sulaymaniyah

19111 Police Station–Al Uropa W020 Wassit

19227 Police Station–Al Hayy HQ W015 Wassit

19779 Police Station–Qadisiyah HQ Q117 Qadissiya

20576 Border Post–Sulaymaniyah #54 Sulaymaniyah

12807 Border Post–Sulaymaniyah #12 Sulaymaniyah

20572 Border Post–Sulaymaniyah #59 Sulaymaniyah

20577 Border Post–Sulaymaniyah #61 Sulaymaniyah

16124 Najaf Teaching Hospital Phase I Parsons Najaf

11913 Construct Clinic in Najaf–Al Uroba Najaf

18334 Police Station–Jamhuri Q075 Qadissiya

20324 Police Station–Babail Special Missions Units Q128 Qadissiya

19117 Police Station–Attika Jail Q125 Qadissiya

19873 Najaf Teaching Hospital–GRS Portion Phase II Najaf

10309 Maternity and Pediatric Hospital (Al-Najaf) Najaf

12695 Border Post–Wassit #11 Wassit

19175 Police Station–Al Hayferiyah W005 Wassit
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PCO Project 
Number Project Name Governorate

12826 Border Post–Wassit #06 Wassit

19230 Police Station–Bashier W047 Wassit

17789 Basrah Village Roads Basrah

1861 Al Hasheme Substation Wassit

12855 Border Post–Sulaymaniyah #23 Sulaymaniyah

12850 Border Post–Sulaymaniyah #22 Sulaymaniyah

20574 Border Post–Sulaymaniyah #43 Sulaymaniyah

Table 3-5 

PROJECT ASSESSMENTS LIMITED ASSESSMENTS
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97 Projects where surveys were 
conducted last quarter and 
this quarter
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ground project surveys
SIGIR-PA-06-048

From September 3, 2005 to December 5, 
2005, SIGIR conducted 55 limited on-site 
inspections. These limited on-site inspections 
focused on the Facilities and Transportation 
sector and included border control, education, 
medical and public safety facilities, roads, and 
railways. The overall objectives of the limited 
on-site inspections were to provide summary 
information on overall project progress and 
identify deviations from contract require-
ments. 

SIGIR quality control and quality assess-
ment teams performed the limited on-site 
inspections. The teams produced and for-
warded a brief summary report to a SIGIR 
engineer/auditor team for review. The review 
of those reports, as well as contracting docu-
ments, provided the basis for the conclusions 

Cut bank with no stabilization at border post

Exterior wall of border post

Bathroom fixtures at border post



sigir oversight

  april 30, �006 i REPORT TO CONGRESS i  1�3

presented in our summary report, SIGIR-PA-
06-048.

Location coordinates. SIGIR obtained coor-
dinates for each project during the limited on-
site inspections. SIGIR compared the project 
locations submitted by GRD-PCO against the 
actual location, as determined during the site 
visit. Of the 55 GRD-PCO submitted location 
sites:
•	 31 were within 300 m of the actual site  

location.
•	 9 were between 300 and 1,000 m.
•	 2 were between 1 and 3 km.
•	 13 were greater than 13 km from the actual 

location.

GRD-PCO officials acknowledged errors in 
their grid coordinate database.

Border Posts. SIGIR conducted ground proj-
ect surveys of 22 border forts located along the 
Iraq-Iran border. Seventeen of the border forts 
were constructed through a single contract and 
five through another contract. 

Contract requirements for 17 of the 22 bor-
der forts were to include an exterior compound 
wall with vehicle gate, four elevated guard 
posts, one watch tower, perimeter lighting, one 
operations building with three offices, secured 
arms room, communications room, toilet/
shower room, kitchen/dining area, electrical 
generator, water storage, and septic system. At 
the time of the ground survey, 17 were com-
plete or near complete and functional. How-
ever, only 7 of the 17 border forts had perim-

eter security systems, gates, berms, or walls 
installed. Concrete quality was sometimes 
poor, and inconsistent surfaces in concrete and 
plaster finishing were common in the buildings 
and other structures. Numerous sites lacked 
retaining walls to prevent degradation of the 
embankments created by site leveling.

Based on discussions with local personnel 
at the border forts at the time of the site visits, 
SIGIR found that the day-to-day users—the 
border police—were unaware of a plan for 
maintenance and logistical support for the 
border posts, and received little if any training 
in maintaining the generator and septic sys-
tems. Logistical needs, such as fuel and water 
delivery, were lacking at some border posts. 
The generators lacked protection from drift-
ing snow, and some outdoor electrical fixtures 
lacked proper insulation against rainwater. 

SIGIR requested copies of contract docu-
ments for the remaining five border forts 
included in our surveys; however, the 
MNSTC–I was unable to identify or locate 
the contract(s) for these projects. As a result, 
SIGIR was unable to determine the project 
objectives, SOW, or design specifications. 

All five of these border forts were of poor 
quality construction and showed no signs 
of any recent maintenance. Although small 
generators were located at the five border forts, 
fuel storage was not available. Electrical and 
water systems were consistently either inoper-
able or needed repair. These projects will be 
further evaluated by SIGIR Inspections next 
quarter.
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Education Facilities. SIGIR conducted limited 
on-site inspections at three school projects in 
the governorate of Thi-Qar. The primary focus 
of the projects was to repair or replace sanitary 
and storm sewer works, plumbing, electrical 
and mechanical systems, and the facility struc-
ture and security.

The quality of workmanship at the three 
schools assessed appears low. Materials used 
appeared to be substandard, although the 
contract required industrial-type equipment. 
Renovation was superficial in some areas, as 
demonstrated by painting interior and exterior 
walls without first repairing the walls. At the 
time of the ground survey, the schools were 
still in need of significant work.

Medical Facilities. SIGIR conducted limited 
on-site inspections of six medical facilities 
located in the governorates of Basrah, Qadis-

siya, Najaf, and Thi-Qar (two maternity and 
pediatric hospitals and four clinics). The 
overall objective of the maternity and pediatric 
hospital projects was to provide new, repair, 
or replace prioritized building systems and 
to provide new authorized equipment. The 
overall objective of the clinic projects was to 
provide for the design and construction of a 
standard model health care center with two 
variations: the first, a clinic with teaching 
facilities and the second, a clinic with emer-
gency and labor facilities.

Broken tiles in school classroom    Cracks in school’s outer wall

Concrete courtyard 
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At the time of the SIGIR site visits, renova-
tions were ongoing at both hospitals. Based on 
a review of the project surveys, SIGIR noted 
no significant deficiencies. Minor deficiencies 
include poor interior finish, staining on the 
ceiling and floors (indicating water leakage, 
either from pipes or from the roof), floors 
requiring repair, and power cables inappro-
priately passing through a window into the 
electrical room at one of the hospitals.

New construction was in progress at all four 
of the PHCs where limited on-site inspections 
were conducted. Structural concrete beams, 
columns, and slabs were either complete or in 
progress at all the projects. Based on a review 
of the project surveys, SIGIR noted no signifi-
cant deficiencies. 

Public Safety Facilities. SIGIR conducted 
limited on-site inspections of 21 public safety 
projects (20 police stations/checkpoints and 
1 fire station). The projects were or will be 
completed under various contracts awarded 
to Iraqi contractors. The overall objective for 
the police station projects was to renovate the 
existing facilities or construct new facilities. 
The overall objective for the fire station was to 
construct a fire station that would accommo-
date 20 firefighters and 11 daytime administra-
tive staff members.

The SOW for 13 police stations required 
new construction or renovation of building(s) 
and/or facilities located on an existing/new site 
in Iraq. The construction included a masonry 
security wall around the compound, berms, 
vehicle and personnel gates, guard towers, 

Renovated hallway at one hospital project  

 

Containerized reverse osmosis unit with storage tanks
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driveways and a parking area, sidewalks, 
plumbing, electrical and mechanical work, 
roof, ceiling, door, windows, walls, floors, and 
interior and exterior painting, as well as the 
purchase and installation of a diesel powered 
backup generator. SIGIR observed completed 
or ongoing renovation and/or new construc-
tion work at all the locations surveyed. Our 
assessment determined that the quality of 
electrical, plumbing, and finishing work at a 
majority of the projects surveyed was deficient. 

The construction services work for seven 
police checkpoint projects included a check-
point plot plan, checkpoint support station, 
covered parking stall for the commander, gen-
erator shed, sunshade islands and checkpoints, 
perimeter wall, break room, and checkpoint 
guard towers. SIGIR observed completed or 
ongoing renovation and/or new construction 
work at all the locations surveyed. In gen-

eral, the quality of construction of the police 
checkpoints was better than the police stations. 
However, our assessment did note deficiencies 
in the quality of electrical, plumbing, and fin-
ishing work at several of the police checkpoint 
facilities.

The SOW for the firehouse project included 
general building construction, structural, elec-
trical, plumbing, heating and air conditioning, 
flooring, roofing, painting, administration and 
support areas, parking lots, pedestrian/vehicu-
lar circulation, and additional security to 
include perimeter controls, standoffs, and blast 
protection, as required.

The SIGIR team observed constructed 
structural concrete columns, beams, and 
elevated slabs on the ground, first, and second 
floor of the fire station. Several columns were 
wrapped with burlap, presumably for curing 
purposes. Review of photos showed no areas of 

Exterior front of a primary health care clinic Construction of columns and footers 



sigir oversight

  april 30, �006 i REPORT TO CONGRESS i  1��

Deteriorating parapet around exterior roof drain

Electrical circuit breaker panel with burn mark

Police Station construction Perimeter security wall with concertina wire and guard post

segregation, though SIGIR did not document 
the entire facility. Interior and exterior block 
walls were partially complete with external 
plastering in progress. Installation of window 
frames on the first floor rear of the building 
was ongoing. SIGIR noted no discrepancies.

Transportation Projects. SIGIR conducted 
limited on-site inspections of three trans-
portation projects: two road construction 
projects in Basrah and Thi-Qar, and a railway 
station rehabilitation in Basrah. 

  Exterior of road checkpoint

Fire station under construction

Exterior of checkpoint building  
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The overall objective of the two road construc-
tion projects was to complete 19 km of paved rural 
village roads located throughout the governorate of 
Basrah and 7.1 km of paved rural village roads located 
throughout the governorate of Thi-Qar. 

What We Found

At the Basrah road project locations, the survey team 
verified road construction was in progress at the time 
of the visit. Installation of the sub-base and asphalt sur-
face appeared to be consistent with the design require-
ments. Additional road surface and shoulder work was 
still required at the time of the visit. SIGIR did not note 
any major discrepancies. The Thi-Qar road project 
was reported to be 100% complete, but this could not 
be verified by the survey team. SIGIR observed recent 
road grading in the vicinity of the project; however, 
new asphalt was not in place. This project will be fur-
ther evaluated by an in-depth SIGIR Inspections team 
during the next quarter.

The Basrah Railway Station renovation project was 
in progress at the time of the limited on-site inspection. 
Placement of exterior patio brick over sand base was 

Asphalt surface of Basrah road project

Installation of brickwork     

Manholes and excavation work

Graded surface of Thi-Qar road project
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partially complete. The survey team observed 
brick and cement manholes and trenches 
between the manholes. Minor electrical work 
had also begun. SIGIR noted that manholes 
were of poor quality, wiring on the exterior 
of the building lacked conduit, and in some 
places wiring hung freely and passes through 
windows. Tiles were also missing from the 
hanging ceiling. 

aerial project survey program
Based in Washington, D.C., the SIGIR Satellite 
Imagery Group conducts aerial assessments 
of U.S.-funded reconstruction project sites 
throughout Iraq. SIGIR project assessment 

teams in Iraq use this information and analysis 
to evaluate project sites that are inaccessible 
because of the security situation or are located 
in remote locations. The teams also use this 
information to verify project locations and 
provide follow-up information on previously 
evaluated reconstruction sites. SIGIR shares 
this information with U.S. government con-
tracting officials in Iraq. Figure 3-3 shows the 
approximate locations of aerial imagery assess-
ments for the first quarter of 2006.

SIGIR has a continuing partnership with 
two other federal agencies that specialize in 
aerial satellite imagery analysis, the NGA and 
the NGIC.
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1st Quarter 2006
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images 1 and �. provided by nga, the imagery shows progress of an najaf governorate road segment � between august ��, 
�00� (left) and July 31,�00� (right). the image on the left is before roadway construction, and the image on the right shows 
the completed asphalt road segment.

image �. example of imagery provided this quarter by ngic. pictured 
above is a completed border fort in the northern region of iraq on 
the iraq-iran border. a visual assessment of the imagery shows 
no visual indicators that the border fort does not meet contract 
specifications.

image 3. example of imagery provided this quarter by ngic helping 
to confirm locations of border forts in iraq. pictured above is a 
border fort in the southern region of iraq near the iraq-iran border. 
a visual assessment of the imagery provided shows no visual indi-
cators that the border fort does not meet contract specifications.
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This quarter, SIGIR asked NGA to provide 
imagery products of border forts and road 
construction projects throughout Iraq. NGA 
responded with imagery products and exploi-
tation of 24 border forts and five segments of 
road construction projects to the SIGIR Satel-
lite Imagery Group. An example of the imagery 
provided by NGA is shown in Images 1 and 2. 
The images are of the An Najaf Governorate 
road segment 2, pre- and post-construction. 

NGA noted several issues conducting imag-
ery searches for the road segments, particularly 
the difficulty of determining grid coordinates 
because the roads are not easily identifiable 
or distinguishable. Of the five road segments 
assessed, two were complete and the amount 
of paving appeared to meet contract provi-
sions; two are in progress and the amount of 
paving should meet contract provisions when 
complete. One, road segment 3 in the Thi-Qar 
governorate, shows no signs of work started. 

This quarter, NGA provided imagery analy-
sis of 24 border forts along Iraq’s border with 
Iran, Saudi Arabia, and Syria. The amount of 
construction at all but six appeared to meet 
the contract provisions, and three sites were 
located at significantly different locations than 
the grid coordinates provided (all were com-
plete and the amount of construction appeared 
to meet contract provisions). Of the six projects  

that were incomplete, one project is still under-
way. Three have one or more buildings outside 
of the perimeter wall/berm. One project does 
not have a perimeter wall/berm, and one proj-
ect has only one observation tower; all other 
border forts have four towers.

SIGIR also requested this quarter that NGIC 
provide imagery products of border forts and 
various building projects located throughout 
Iraq. NGIC responded by providing 15 imag-
ery products to the SIGIR Satellite Imagery 
Group for analysis and exploitation. Examples 
of imagery provided by NGIC are shown in 
Images 3 and 4.

SigiR SaTElliTE imagERy gROuP  
aNalySiS
SIGIR also has its own imagery analysts, who 
use commercial satellite imagery libraries to 
gather imagery for analysis and exploitation 
and conduct comparison with other products 
contained in SIGIR Ground Survey reports. 

This quarter, SIGIR satellite imagery ana-
lysts have produced 14 imagery products and 
written 11 project assessments. These project 
assessments were passed to the SIGIR Inspec-
tions group in Baghdad for further review and 
action/distribution. Notable findings for these 
assessments include:
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•	 Six of the eleven sites assessed appeared to 
be in compliance with the contract provi-
sions. (See imagery examples Images 5, 6, 7 
and 8.)

•	 Two border fort sites did not have retain-
ing walls, which would prevent soil erosion 
when it rains and protect against avalanch-
es during the snowy winter season.

•	 One police station had a missing perimeter 
wall. 

•	 Two police stations could not be fully 
assessed because contract files lacked suf-
ficient information. There are no visual 
indicators to show that these project sites 
are not in compliance.

 
The remaining three imagery products 

obtained could not be analyzed.

•	 Two police stations could not be differ-
entiated because there was not sufficient 
information available. 

•	 One border fort could not be identified 
because SIGIR Contractor Support reports 
provided incorrect geo-coordinates. 

In both of these reports, SIGIR identified 
site contract nonconformities and limited con-
tract information as significant issues, and has 
passed this information on to the responsible 
agencies.

In partnership with NGA and NGIC, SIGIR 
imagery analysts have completed 112 satellite 
imagery assessments to date; 58 assessments 
were completed this quarter. The SIGIR imag-
ery section continues to help deployed SIGIR 
staff in Iraq to accomplish their challenging 
mission by providing them the best imagery 
available. 
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images � and �. comparison of imagery showing progress made at another public health clinic in southern iraq between March ��, �00� (left) and november 11, �00� 
(right). the imagery on the left shows the ground preparation before construction, and the image on the right shows the completed structure of the clinic. there were no 
visual indicators that the project was behind schedule or that it would not meet contract requirements.

images � and 6. comparison of imagery showing progress made at a public health clinic in southern iraq between January 16, �00� (left) and december ��, �00� (right). 
the image on the left shows the initial ground preparation for construction. the image on the right shows the final leveling of soil around the clinic, which was noted as a 
deficiency in an earlier ground project survey visit.




