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SIGIR
Special Inspector General for IRAQ Reconstruction

Summary of Report: PA-08-141

Why SIGIR Did This Study
SIGIR is charged to conduct assessments of
Iraq reconstruction projects funded with
amounts appropriated or made available for
the reconstruction of Iraq. SIGIR is assessing
projects funded under the Commander’s
Emergency Response Program (CERP) to
provide real-time relief and reconstruction
information to interested parties to enable
appropriate action, when warranted. The
objective of this project assessment was to
determine whether the project was operating
at the capacity stated in the original contract.
To accomplish this objective, SIGIR
determined if the project was at full
capability or capacity when accepted by the
government, when transferred to Iraqi
operators, and during the site inspection on
September 21, 2008.

What SIGIR Recommends
SIGIR recommends that the Commander,
Multi-National Corps-Iraq and the
Commanding Officer, II Marine Expeditionary
Force determine the status of the air
conditioning units. Specifically, whether the
contractor was paid to deliver and install the
air conditioning units. Second, identify why
the closeout documentation show that an
overpayment of $51,915 was made to the
local contractor. Finally, require that detailed
design drawings be submitted for future
similar contracts.
SIGIR received comments on a draft of this
report from the Multi-National Force-Iraq
which addressed the issues raised in the
report and recommendations made. The
planned actions are responsive and should
address the issues identified.

January 26, 2009

Al Iqitadar School
What SIGIR Found
On September 21, 2008, SIGIR performed an on-site assessment of Al Iqitadar
Secondary School. The contract cost was $200,000 and the contract’s
provisions for payment were on an installment basis (four payment
installments of $50,000), with a final inspection required prior to issuance of
the final payment. Contract documentation stated the local contractor was
paid $51,915 more than the original contract.
During the site visit, school was not in session. Therefore, SIGIR could not
confirm the school was actually accommodating 300 students; however, the
facility appeared to be capable of operating as a fully functioning school.
The overall objective of the project was to rebuild the Al Iqitadar Secondary
School, located in the Saqlawiyah neighborhood in Anbar province, Iraq. The
objective of this project assessment was to determine whether the project
was operating at the capacity stated in the original contract.
During the site visit, SIGIR observed that a majority of the Statement of Work
requirements for the refurbishment of the school appeared to be complete
except for the issue of air conditioning units. According to the contract’s
Statement of Work, it clearly stated that the contractor was required to
“install air conditioning units”. During the site visit, SIGIR observed the
absence of any air conditioning units. Also, the project file lacked any
documentation showing the air conditioning units were ever installed.
Also, the operation and maintenance plan signed by the Ministry of Education
manager and the Falluja Director General of Schools required that at the
completion of the project, “the facilities are properly maintained.” However,
routine maintenance was not being done.
The school is completely dependent upon permanent power from the
national grid to operate the lights, ceiling fans, and pumps for the water.
Since the power from the national grid is unreliable and susceptible to surges,
the need for generator power should be considered in order to provide
sufficiently reliable power.
While the site visit identified adequate construction, the lack of reliable
permanent power and routine maintenance will ultimately affect the ability
of this facility to sustain full capacity operations over the long term.

For more information, contact SIGIR Public Affairs
at (703) 428-1100 or PublicAffairs@sigir.mil

Special Inspector General for Iraq Reconstruction

SPECIAL INSPECTOR GE NERAL FOR IRAQ RECONSTRUCTION
January 26, 2009
MEMORANDUM FOR COMMANDING GENERAL, UNITED STATES CENTRAL
COMMAND
COMMANDING GENERAL, MULTI-NATIONAL FORCEIRAQ
COMMANDING GENERAL, MULTI-NATIONAL CORPSIRAQ
COMMANDING GENERAL, JOINT CONTRACTING
COMMAND-IRAQ/AFGHANISTAN
DIRECTOR, IRAQ TRANSITION ASSISTANCE OFFICE
SUBJECT: Report on Rebuilding of the Al Iqitadar School in Anbar Province, Iraq
(SIGIR Report Number PA-08-141)
We are providing this report for your information and use. It addresses the current status
of the Al Iqitadar School in Anbar province, Iraq. The assessment was made to
determine whether the project was operating at the capacity stated in the original contract.
Comments on a draft of this report were received from the Multi-National Force-Iraq
which addressed the issues raised in the report and recommendations made. The planned
actions are responsive and should address the issues identified. As a result, comments to
this final report are not required.
We appreciate the courtesies extended to our staff. If you have any questions please
contact Mr. Brian Flynn via e-mail at brian.flynn@iraq.centcom.mil or at DSN
318-239-2485. For public affairs queries concerning this report, please contact SIGIR
Public Affairs at publicaffairs@sigir.mil or at 703-428-1100.

Stuart W. Bowen, Jr.
Inspector General

Special Inspector General for Iraq Reconstruction
SIGIR PA-08-141

January 26, 2008
Al Iqitadar School

Under the Commander’s Emergency Response Program

Anbar Province, Iraq
Synopsis
Introduction. The Office of the Special Inspector General for Iraq Reconstruction is
assessing projects funded under the Commander’s Emergency Response Program to
provide real-time relief and reconstruction information to interested parties to enable
appropriate action, when warranted.
Project Assessment Objective. The objective of this project assessment was to
determine whether the project was operating at the capacity stated in the original contract.
To accomplish the objective, the assessment team determined whether the project was at
full capability or capacity when accepted by the U.S. government, when transferred to
Iraqi operators, and during the site inspection on 21 September 2008. SIGIR conducted
this limited scope assessment in accordance with the Quality Standards for Inspections
issued by the Council of the Inspectors General on Integrity and Efficiency. The
assessment team comprised an engineer/inspector and an auditor/inspector.
Project Objective. The overall objective of the project was to rebuild the Al Iqitadar
Secondary School, located in the Saqlawiyah neighborhood in Anbar province, Iraq, to
benefit approximately 300 students.
Conclusions. On 28 November 2007, the U.S. Marines Regimental Combat Team-6,
using funding from the Commander’s Emergency Response Program, awarded a contract
to a local contractor for $200,000. The rebuilding of the Al Iqitadar School project was
scheduled for completion within 90 days. The project was turned over to the Iraqi’s on
8 March 2008. The contract’s provisions for payment were on an installment basis─ four
installments of $50,000─ with a final inspection required before issuing the final
payment. According to Multi-National Corps-Iraq documentation, the project was
completed on 8 March 2008 with no delays encountered. On 15 March 2008, MultiNational Corps-Iraq issued a Memorandum for Record, which stated that the local
contractor was paid $251,915 for refurbishing the Al Iqitadar School project. Therefore,
according to Multi-National Corps-Iraq documentation, the local contractor received
$51,915 more than the original contract and the four invoices showed should have been
paid.
The original intent of the Al Iqitadar School project was to rebuild a school that was
“destroyed as a result of enemy mortar fire” leaving the area with no school to educate
the local children. During the site visit, SIGIR observed that the work completed
appeared to meet the Statement of Work requirements, and the facility appeared to be
capable of operating as a fully functioning school. At the time of the site visit, however,
school was not in session; therefore, SIGIR could not confirm that the school was
actually accommodating 300 students. Although the Statement of Work appeared to be
adequately developed and detailed to address the needs of the facility, SIGIR observed
that the school depends completely on permanent power from the national grid to operate
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the lights, ceiling fans, and pumps for the water. Because the power from the national
grid is unreliable and susceptible to surges, the need for generator power should be
considered to provide sufficiently reliable power to allow for a more conducive
environment for education.
Even though the SOW was well planned, the absence of the requirement for detailed
design drawings may result in operation and maintenance problems for the school. For
example, electrical and plumbing drawings should have been required; specifically,
electrical system one-line diagrams and plumbing plans and details for sanitary sewer
systems, which is needed for proper operation and maintenance and future repair and
rehabilitation work.
The construction appeared to be adequate and to satisfy the work required by the
Statement of Work, except for the issue of air conditioning units. The contract’s
Statement of Work clearly required the contractor to “install AC units”. During the site
visit, it did not appear that the air conditioning units were ever installed. The project file
lacked any documentation to determine whether the air conditioning units were ever
installed at the school.
In addition, the Project Operation and Maintenance Plan─ signed by the Ministry of
Education manager and Falluja Director General of Schools─ required that at the
completion of the project, “the facilities are properly maintained.” The SIGIR site visit
identified that routine maintenance of the facilities was not being done.
Although the site visit identified adequate construction, the lack of reliable permanent
power and routine maintenance will ultimately affect the ability of this facility to sustain
full capacity operations over the long term.
Recommendations. SIGIR recommends that the Commander, Multi-National CorpsIraq and the Commanding Officer, II Marine Expeditionary Force:
1. Determine the status of the air conditioning units and whether the contractor was paid
to deliver and install the air conditioning units.
2. Determine why the contract amount, status of payments made to the contractor, and
the closeout documentation show that an overpayment of $51,915 was made to the
local contractor.
Management Comments. The Multi-National Force-Iraq responded that the Iraqi
Director General of Education is in the process of verifying the location of the air
conditioning units. Once the Director General of Education completes the verification
process, he will send a status report to the Multi-National Force-West. Multi-National
Force-Iraq also verified financial documents confirming that there was no overpayment.
The after action report was simply incorrect in stating the amount as $251,915. This
discrepancy has been corrected.
The draft report included a third recommendation that detailed design drawings be
provided for future similar contracts. The Multi-National Force-Iraq stated that as-built
drawings are important for determining the amount of operations and maintenance
funding needed to sustain this project, but stressed that requiring either design drawings
or as-built drawings would drive up overall project costs.
Evaluation of Management Comments. Management comments addressed the issues
raised in the report. Multi-National Force-Iraq’s planned actions are responsive and
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should determine the status of the air conditioning units. The appropriate corrective
actions will be taken once the status of the air conditioning units is determined.
In view of the response by the Multi-National Force-Iraq requiring either design drawings
or as-built drawings will drive up overall project costs, SIGIR believes that this would
reduce the number of rehabilitations possible under the Commander’s Emergency
Response Program and eliminated the third recommendation.
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Introduction
Objective of the Project Assessment
The Office of the Special Inspector General for Iraq Reconstruction (SIGIR) is assessing
projects funded under the Commander’s Emergency Response Program (CERP) to
provide real-time relief and reconstruction information to interested parties to enable
appropriate action, when warranted. The objective of this project assessment was to
determine whether the project was operating at the capacity stated in the original contract.
To accomplish the objective, SIGIR determined whether the project was at full capability
or capacity when accepted by the government, when transferred to Iraqi operators, and
during the site inspection on 21 September 2008.

Pre-Site Assessment Background
Contract, Costs and Payments
The U.S. Marines Regimental Combat Team (RCT)-6, using CERP funding,
awarded a contract to a local contractor on 28 November 2007 in the amount of
$200,000.
The contract’s provisions for payment were on an installment basis (four payment
installments of $50,000), with a final inspection required prior to issuance of the
final payment. In addition, the contractor was paid in Iraqi Dinar at the exchange
rate of the day paid, not at the date of the contract signing.
The contract required the contractor to complete the project in 90 days. For each
additional day needed to complete the project, the contractor was to be penalized
$2,000. According to Multi-National Corps-Iraq (MNC-I) documentation, the
project was completed on 8 March 2008 with no delays encountered.
On 15 March 2008, a Memorandum for Record was issued by MNC-I that stated the
local contractor was paid $251,915 for the refurbishment of the Al Iqitadar School
project. Thus, according to MNC-I documentation, the local contractor received
$51,915 more than should have been paid based on the original contract and the four
invoices.
Project Objective, Pre-Construction Description
The objective of this project was to rebuild the Al Iqitadar Secondary School, which
was, at the time, an unsatisfactory and ineffective environment for educating the
area’s children. As a result of “enemy mortar fire”, the school was in a state of
disrepair, leaving the area’s children an inadequate location in which to obtain an
education. Reportedly over 300 children who had attended this school regularly now
had to go to schools outside the area resulting in overcrowding at these other schools.
The city mayor and Director General (DG) of Education identified the repair of this
school as a high priority for the area.
The school is located in the Saqlawiyah neighborhood in Anbar province, Iraq,
(Figure 1 and Site Photo 1). Site Photos 2 and 3, courtesy of MNC-I, document the
destruction the school experienced during the fighting.
1

Figure 1. Aerial image of the Al Iqitadar School site

Site Photo 1. Al Iqitadar School
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Site Photo 2. Al Iqitadar School destruction
(Courtesy MNC-I)

Site Photo 3. Electric panel destruction
(Courtesy MNC-I)

Statement of Work
The Statement of Work (SOW) to repair the school required the following:
replacement of concrete roofing tiles, damaged/missing building walls,
damaged concrete interior flooring, and concrete walkways around the school
replacement of existing electrical wiring system
installation of lighting fixtures, electrical switches, ceiling fans, air
conditioning (A/C) units, and main circuit board
repair of bathroom facilities
The SOW’s list of items to be replaced and/or repaired appeared to be planned and
focused on priority needs. However, this school is solely dependent upon permanent
power from the national grid to operate the lights, ceiling fans, and A/C units, and to
pump water to the roof for usage and storage. The power from the national grid is
unreliable and subject to availability for short periods of time. Consequently, the
students will have to endure the extremely hot summer temperatures in a school
without reliable electricity to cool the classrooms and provide water for the bathroom
facilities.
Project Design
The SOW did not require project designs or specification submittals, and the
contractor did not submit any project designs. Considering this project required the
replacement of the existing electrical wiring system and repair of bathroom facilities,
electrical and plumbing drawings should have been required; specifically, electrical
system one-line diagrams and plumbing plans and details for sanitary sewer systems,
which are needed for proper operations and maintenance and future repair and
rehabilitation work.
Even though the SOW was adequately developed, the absence of detailed design
drawings may result in operation and maintenance problems for the school.
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Site Progress During Construction
According to the contract, the Marine Civil Affairs Unit, 510 Detachment 3, Team 4 was
responsible for monitoring this project. Throughout the renovation project, the Civil
Affairs Unit provided numerous progress photographs. SIGIR reviewed and
subsequently relied on selected photographs to document examples of construction
performance before the project was determined to be completed in March 2008.
Site Photo 4 documents the building masonry work during rebuilding

Site Photo 4. Masonry work during rebuilding (Courtesy MNC-I)

Warranties
The contract stated that the contractor would provide a six-month guarantee on all work
specified in the contract. In addition, the contractor is required to repair and/or replace
any and all problems that the project experiences within the 6-month period.

Site Assessment
On 21 September 2008, the SIGIR assessment team performed an on-site assessment of
the Al Iqitadar School project (Site Photo 5). SIGIR was escorted to the site by the local
U.S. Marine unit and accompanied by the school’s headmaster. At the time of the site
visit, the school year had not started.
General Observations
During the site assessment, SIGIR observed that the following elements of the SOW
requirements were functional and/or completed:
removal of all debris on building premises
repair of perimeter wall and gate (Site Photo 6)
replacement of interior/exterior doors
replacement of damaged windows

4

Site Photo 5. Al Iqitadar School on 21 September 2008

Site Photo 6. Perimeter wall

Replacement of roof, building walls, and interior flooring
During the site visit, SIGIR observed the construction of the new classroom buildings.
The roof tiles appeared to be in good condition throughout the expanse of the roof. There
were drainage holes at the roof’s edges, which will allow water to drain from the roof.
The exterior and interior walls appeared to be adequately repaired/replaced. The majority
of the interior tile and concrete floor work was good; however, there were areas of broken
tiles and uneven floors (Site Photo 7).
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Site Photo 7. Uneven floors

Replacement of existing wiring system and installation of lighting fixtures, electrical
switches, ceiling fans, A/C units, and main circuit board
SIGIR verified the existence of the replaced wiring system by testing the newly installed
switches, lighting fixtures, and ceiling fans (Site Photo 8). While going through the
classrooms, SIGIR periodically tested the lights and ceiling fans, which were found to be
functioning properly. According to the contract’s SOW, the contractor was required to
“install AC units.” It did not appear that the A/C units or mounts for the A/C units were
ever installed.

Site Photo 8. Switches

During the site visit, SIGIR did not detect any instances of potentially harmful electrical
system tampering. However, some of the light fixtures housed debris from a lack of
routine maintenance (Site Photo 9).
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Debris

Site Photo 9. Debris on light fixture

Repair of bathroom facilities
The school’s bathroom facilities consisted of an inside bathroom for the teachers and
administration staff and an outside bathroom for students. The inside bathroom consisted
of eastern style toilets and a sink. There were instances of crude construction techniques
used in the inside bathrooms; however, the toilets and sink were functional and
operational when tested.
The outside bathroom facility consisted of eastern style toilets and a sink. This facility
was more difficult to assess because of a significant amount of dirt throughout. Some of
the toilets were clogged with debris from a lack of routine maintenance.
Project Operation and Maintenance Plan
As part of this plan, the Ministry of Education manager and Falluja DG of Schools signed
an agreement pledging to provide:
“enough staff to keep the school running and sufficient amount of personnel to
conduct maintenance on the school. The Headmaster will ensure that all required
personnel are paid and that the facilities are properly maintained. IF this school
deteriorates after the coalition forces renovate it, it will be the Ministry of
Education’s job to correct the deficiency.”
There were obvious signs, during the site visit, that the school was not being properly
maintained. For example, debris in the schoolrooms (Site Photo 10) and a significant
amount of dirt and dust was observed. According to the Headmaster, school was to begin
at the conclusion of Ramadan. In order to be ready for the first day of school, a
considerable amount of cleaning is required.
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Site Photo 10. Schoolroom debris

Conclusions
On 28 November 2007, the U.S. Marines Regimental Combat Team-6, using funding
from the Commander’s Emergency Response Program, awarded a contract to a local
contractor for $200,000. The rebuilding of the Al Iqitadar School project was scheduled
for completion within 90 days. The project was turned over to the Iraqi’s on 8 March
2008. The contract’s provisions for payment were on an installment basis─ four
installments of $50,000─ with a final inspection required before issuing the final
payment. According to Multi-National Corps-Iraq documentation, the project was
completed on 8 March 2008 with no delays encountered. On 15 March 2008, MultiNational Corps-Iraq issued a Memorandum for Record, which stated that the local
contractor was paid $251,915 for refurbishing the Al Iqitadar School project. Therefore,
according to Multi-National Corps-Iraq documentation, the local contractor received
$51,915 more than the original contract and the four invoices showed should have been
paid.
The original intent of the Al Iqitadar School project was to rebuild a school that was
“destroyed as a result of enemy mortar fire” leaving the area with no school to educate
the local children. During the site visit, SIGIR observed that the work completed
appeared to meet the Statement of Work requirements, and the facility appeared to be
capable of operating as a fully functioning school. At the time of the site visit, however,
school was not in session; therefore, SIGIR could not confirm that the school was
actually accommodating 300 students. Although the Statement of Work appeared to be
adequately developed and detailed to address the needs of the facility, SIGIR observed
that the school depends completely on permanent power from the national grid to operate
8

the lights, ceiling fans, and pumps for the water. Because the power from the national
grid is unreliable and susceptible to surges, the need for generator power should be
considered to provide sufficiently reliable power to allow for a more conducive
environment for education.
Even though the SOW was well planned, the absence of the requirement for detailed
design drawings may result in operation and maintenance problems for the school. For
example, electrical and plumbing drawings should have been required; specifically,
electrical system one-line diagrams and plumbing plans and details for sanitary sewer
systems, which is needed for proper operation and maintenance and future repair and
rehabilitation work.
The construction appeared to be adequate and to satisfy the work required by the
Statement of Work, except for the issue of air conditioning units. The contract’s
Statement of Work clearly required the contractor to “install AC units”. During the site
visit, it did not appear that the air conditioning units were ever installed. The project file
lacked any documentation to determine whether the air conditioning units were ever
installed at the school.
In addition, the Project Operation and Maintenance Plan─ signed by the Ministry of
Education manager and Falluja Director General of Schools─ required that at the
completion of the project, “the facilities are properly maintained.” The SIGIR site visit
identified that routine maintenance of the facilities was not being done.
Although the site visit identified adequate construction, the lack of reliable permanent
power and routine maintenance will ultimately affect the ability of this facility to sustain
full capacity operations over the long term.

Recommendations
SIGIR recommends that the Commander, Multi-National Corps-Iraq and the
Commanding Officer, II Marine Expeditionary Force:
1. Determine the status of the air conditioning units and whether the contractor was paid
to deliver and install the air conditioning units.
2. Determine why the contract amount, status of payments made to the contractor, and
the closeout documentation show that an overpayment of $51,915 was made to the
local contractor.

Management Comments
The Multi-National Force-Iraq responded that the Iraqi Director General of Education is
in the process of verifying the location of the air conditioning units. Once the Director
General of Education completes the verification process, he will send a status report to
the Multi-National Force-West. Multi-National Force-Iraq also verified financial
documents confirming that there was no overpayment. The after action report was
simply incorrect in stating the amount as $251,915. This discrepancy has been corrected.
Our draft report included a third recommendation that detailed design drawings be
provided for future similar contracts. The Multi-National Force-Iraq stated that as-built
9

drawings are important for determining the amount of operations and maintenance
funding needed to sustain this project, but stressed that requiring either design drawings
or as-built drawings would drive up overall project costs.

Evaluation of Management Comments
Management comments addressed the issues raised in the report. Multi-National ForceIraq’s planned actions are responsive and should determine the status of the air
conditioning units. The appropriate corrective actions will be taken once the status of the
air conditioning units is determined.
In view of the response by the Multi-National Force-Iraq requiring either design drawings
or as built drawings will drive up overall project costs, SIGIR believes that this would
reduce the number of rehabilitations possible under the Commander’s Emergency
Response Program and eliminated the third recommendation.
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Appendix A. Scope and Methodology
SIGIR performed this project assessment from July through December 2008 in
accordance with the Quality Standards for Inspections issued by the Council of the
Inspectors General on Integrity and Efficiency. The assessment team comprised an
engineer/inspector and an auditor/inspector.
In performing this Project Assessment SIGIR:
Reviewed contract documentation;
Reviewed the design packages (Statement of Work) and MNF-I’s photographs
documenting the construction progress of Al Iqitadar School;
Conducted an on-site visit on 21 September 2008; and
Conducted briefings with the Multi-National Corps-Iraq.
Scope Limitation. Due to security concerns, SIGIR performed an expedited assessment.
The time allotted for the site visit was approximately 45 minutes; therefore, a complete
review of all work completed was not possible.

11

Appendix B. Acronyms
A/C

Air Conditioning

CERP

Commander’s Emergency Response Program

DG

Director General

MNC-I

Multi-National Corps-Iraq

MNF-I

Multi-National Force-Iraq

RCT

Regimental Combat Team

SIGIR

Special Inspector General for Iraq Reconstruction

SOW

Statement of Work
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Appendix C. Report Distribution
Department of State
Secretary of State
Senior Advisor to the Secretary and Coordinator for Iraq
Director of U.S. Foreign Assistance/Administrator, U.S. Agency for
International Development
Director, Office of Iraq Reconstruction
Assistant Secretary for Resource Management/Chief Financial Officer,
Bureau of Resource Management
U.S. Ambassador to Iraq
Director, Iraq Transition Assistance Office
Mission Director-Iraq, U.S. Agency for International Development
Inspector General, Department of State

Department of Defense
Secretary of Defense
Deputy Secretary of Defense
Under Secretary of Defense (Comptroller)/Chief Financial Officer
Deputy Chief Financial Officer
Deputy Comptroller (Program/Budget)
Deputy Assistant Secretary of Defense-Middle East, Office of Policy/International
Security Affairs
Inspector General, Department of Defense
Director, Defense Contract Audit Agency
Director, Defense Finance and Accounting Service
Director, Defense Contract Management Agency

Department of the Army
Assistant Secretary of the Army for Acquisition, Logistics, and Technology
Principal Deputy to the Assistant Secretary of the Army for Acquisition,
Logistics, and Technology
Deputy Assistant Secretary of the Army (Policy and Procurement)
Commanding General, Joint Contracting Command-Iraq/Afghanistan
Assistant Secretary of the Army for Financial Management and Comptroller
Chief of Engineers and Commander, U.S. Army Corps of Engineers
Commanding General, Gulf Region Division
Chief Financial Officer, U.S. Army Corps of Engineers
Auditor General of the Army

U.S. Central Command
Commanding General, Multi-National Force-Iraq
Commanding General, Multi-National Corps-Iraq
Commanding General, Multi-National Security Transition Command-Iraq
Commander, Joint Area Support Group-Central
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Other Federal Government Organizations
Director, Office of Management and Budget
Comptroller General of the United States
Inspector General, Department of the Treasury
Inspector General, Department of Commerce
Inspector General, Department of Health and Human Services
Inspector General, U.S. Agency for International Development
President, Overseas Private Investment Corporation
President, U.S. Institute for Peace

Congressional Committees
U.S. Senate
Senate Committee on Appropriations
Senate Committee on Armed Services
Senate Committee on Foreign Relations
Senate Committee on Homeland Security and Governmental Affairs
U.S. House of Representatives
House Committee on Appropriations
House Committee on Armed Services
House Committee on Oversight and Government Reform
House Committee on Foreign Affairs
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Appendix D. Management Comments

15

16

Appendix E. Project Assessment Team Members
The Office of the Assistant Inspector General for Inspections, Office of the Special
Inspector General for Iraq Reconstruction, prepared this report. The principal staff
members who contributed to the report were:
Angelina Johnston
Shawn Sassaman, P.E.
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