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SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION
April 17, 2007
MEMORANDUM FOR DIRECTOR, IRAQ RECONSTRUCTION MANAGEMENT
OFFICE
COMMANDING GENERAL, MULTI-NATIONAL
SECURITY TRANSITION COMMAND-IRAQ
COMMANDING GENERAL, GULF REGION DIVISION,
U.S. ARMY CORPS OF ENGINEERS

SUBJECT: Report on Recruiting (Babil Volunteer) Center Sustainment, Al Hilla, Iraq
(Project Number SIGIR PA-06-089)
The Office of the Special Inspector General for Iraq Reconstruction is conducting a series
of assessments to assess the current condition of completed projects subsequent to their
transition to the Government of Iraq to determine whether the projects are likely to
remain operational.
We are providing this report for your information and use. It addresses construction
work performed on the Recruiting Center in Al Hilla, Iraq, to determine if the project is
likely to remain operational after its transition to the Government of Iraq. This
assessment was made to provide you and other interested parties with real-time
information on relief and reconstruction projects in order to enable appropriate action to
be taken, if warranted.
The coordinated comments received from the Commanding General, Multi-National
Security Transition Command-Iraq in response to a draft of this report addressed the
recommendations, and the actions taken and planned should address the issues we
identified. As a result, comments to this final report are not required.
We appreciate the courtesies extended to our staff. If you have any questions please
contact Mr. Brian Flynn at brian.flynn@sigir.mil or at 914-360-0607. For public or
congressional queries concerning this report, please contact SIGIR Congressional and
Public Affairs at publicaffairs@sigir.mil or at 703-428-1100.

Stuart W. Bowen, Jr.
Inspector General

Special Inspector General for Iraq Reconstruction
SIGIR PA-06-089

April 17, 2007
Recruiting (Babil Volunteer) Center
Sustainment Assessment
Al Hilla, Iraq
Synopsis

Introduction. The Inspections Directorate of the Office of the Special Inspector General
for Iraq Reconstruction is assessing transitioned projects to determine if they are likely to
remain operational after transition from the United States Government to the Government
of Iraq.
This report addresses our assessment of the Recruiting (Babil Volunteer) Center in Al
Hilla, Iraq that was occupied by the Iraqi Armed Forces in June 2006. The Recruiting
Center was constructed to screen and process up to two hundred volunteers per day to
enlist in the Iraqi Armed Forces. Requirements for the number of recruits to be processed
at the center are based on directives from the Iraqi Prime Minister when he calls for
volunteers. The center processes volunteers by interviewing candidates, testing their
reading and writing skills, and conducting physical exams. Approved candidates are
given orders to report to designated Iraqi Armed Forces units for basic training. The
Recruiting Center staff includes the commander, watch captains, and soldiers, who guard
the facility and support recruit processing. The facility is capable of accommodating the
staff and recruits. We conducted this project assessment in accordance with the Quality
Standards for Inspections issued by the President’s Council on Integrity and Efficiency.
The assessment team included a professional engineer/inspector and an auditor/inspector.
Project Assessment Objectives. This report is made to provide project information to
interested parties in order to enable timely and appropriate action, when warranted. Our
assessment objectives were to determine whether the facility is operating at the
designated capacity, if the construction quality was adequate, and if it remains in good
operating repair. To address these objectives, we reviewed contract documentation, met
with responsible project officials and visited the site on 20 January 2007.
The Babil Volunteer Center was delivered by the contractor to the United States
Government on 7 December 2005. On 13 June 2006 the United States Government
transitioned the facility to the Iraqi Armed Forces. The facility has been occupied and
used for its intended purpose to process recruits into the Iraqi Armed Forces.
Conclusions.
1. Based on our inspection we concluded that the facility is being used for its intended
purpose to screen and process recruits into the Iraqi Armed Forces.
2. In general, the construction quality adequately meets the objectives of the recruiting
center. However, the following deficiencies identified during our assessment could
significantly shorten the useful life of the facility if left unresolved:
• External water pumps were exposed to the elements and the wiring that powers
the pumps was indoor rather than outdoor quality.
• Bathrooms floors were buckled due to water leaks that appear to have been caused
by sewage backup from an overflowing holding tank. The sewage holding tanks
could not be readily evacuated because access by pumping trucks was restricted.
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• The guard house roof had deteriorated and leaked.
3. Inadequate funding was causing inadequate facility maintenance. Bathrooms were
not cleaned, electrical wiring had been “jerry rigged” and the sewage holding tank
was never evacuated. The Special Inspector General for Iraq Reconstruction believes
that if the maintenance continues at its current level, the useful life of the bathroom
plumbing, electrical wiring and sewage system will be significantly shortened.
4. Multi-National Forces Security Transition Command-Iraq could not provide
sufficient documentation to demonstrate that the facility was officially transferred to
the Government of Iraq.
Recommendations.
1. Air Force Center for Environmental Excellence and the contractor have taken action
to investigate the causes for the deficiencies that could be attributable to warranty
issues. The contractor visited the site and repaired the leaking roof on the guard
house as well as the main building.
2. The contractor agreed to repair the buckled flooring and pipe damaged by the
occupants. It will also provide accessibility to the sewage holding tank and have the
tank evacuated.
3. The water pumps should be protected from the outside elements and appropriate
wiring should be installed. Additionally, the disconnected pump should be connected
to a power source.
4. The Government of Iraq should be notified that the facility is not being maintained
adequately and they should be encouraged to allocate funds from the Government of
Iraq’s Base Support program to provide an appropriate operation and maintenance
program for the center.
5. Because the United States Government is not responsible for operating the facility
after it is completed, it is important to transfer the project as soon as possible to
ensure warranty issues can be addressed by the new occupant. At a minimum, SIGIR
believes that documentation for transferring property from the United States
Government to the Government of Iraq should include the following and be retained
in the project files:
a. An agreement between the United States Government and the Ministers of
Finance and Defense that the Government of Iraq accepts the facility and has
taken responsibility for operations. If either Ministry delays accepting the project,
the United States Government should take unilateral action to transfer the project
by sending a formal notice that the project has been completed and will be
transferred to the Government of Iraq on a specific date.
b. A description of the warranty rights available to the new occupants along with
points of contact for warranty repairs.
c. A copy of the final inspection report and “punch list”.
d. Operation and maintenance manuals along with notification to the occupant that
failure to properly maintain the facility could void the warranty.
e. As-built drawings of the facilities and systems.
f. Spare parts needed to meet operation and maintenance requirements for the period
of time required by the contract.
Management Comments. Multi-National Forces Security Transition Command-Iraq
coordinated the management comments with the affected agencies. The following are
replies to each recommendation:
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Multi-National Forces Security Transition Command-Iraq is reviewing the quality and
placement of water pumps to determine the optimal type and location for servicing
buildings in the region.
The contractor completed repairs to customer’s satisfaction on 12 March 2007.
Multi-National Forces Security Transition Command-Iraq is engaged in discussion with
the Government of Iraq to establish clear lines of responsibility for maintaining and
protecting facilities and equipment provided by Coalition Forces.
Multi-National Forces Security Transition Command-Iraq participates in an interagency
working group to establish appropriate and consistent asset transfer procedures, which
will include clear definitions of responsibilities and rights associated with ownership. In
the mean time, Multi-National Forces Security Transition Command-Iraq has developed
and successfully implemented its own transfer process in accordance with the anticipated
features of the interagency process. Multi-National Forces Security Transition
Command-Iraq is also actively reviewing the documentation retained from older projects
and regenerating transfer agreements as required.
Evaluation of Management Comments. We reviewed the management comments and
after further clarification with Multi-National Forces Security Transition Command-Iraq
officials we found them to be responsive to our recommendations. The following are
additional clarifications of selected comments:
Recommendation #1 Water Pumps: Multi-National Forces Security Transition
Command-Iraq officials noted that they intend to take appropriate action upon
completing their review. Specific action would include notifying the responsible
organization that the pumps need to be protected and connected to an appropriately wired
power source.
Recommendation #4 Transfer Procedures: Multi-National Forces Security Transition
Command-Iraq officials noted that they are transferring completed facilities in
accordance with the current interagency draft procedures. They are preparing
documentation packages for previously transferred assets, including the Hilla Recruiting
Center, to make the transfer compliant with current procedures.
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Introduction
Objective of the Project Assessments
This project assessment is intended to provide project information to interested
parties in order to enable timely and appropriate action, when warranted. Our
assessment objectives were to determine whether the facility is operating at the
designated capacity, if the construction quality was adequate, and if it remains in
good operating repair.

Background
Multi-National Security Transition Command-Iraq (MNSTC-I) was the funding
agency responsible for defining the general requirements for the Recruiting Center
and chose the Air Force Center for Environmental Excellence (AFCEE) as the
procurement and management agency for the project. AFCEE awarded the prime
contract to Weston Solutions, Inc. under Indefinite Delivery/Indefinite Quantity
(IDIQ) Contract FA8903-04-D-8681, Task Order (TO) 0187, dated August 4, 2005.
The TO objective was to plan and construct two recruiting centers; one in Al Hilla
and one in Mosul, Iraq. Our assessment scope focused on the Al Hilla Recruiting
Center (URI# 21949).
The Statement of Work for the Al Hilla Recruiting Center included:
• site clearance, grading and landscaping
• constructing a new recruiting center building and a guard house
• constructing four guard towers
• constructing a perimeter wall and access gate with outside security lighting
• improving the access road and installing jersey barriers for traffic control
• constructing a parking lot for bus and passenger vehicles
The TO was modified four times:
• Modification #1 dated 15 December 2005 extended the completion date from
31 December 2005 to 1 April 2006 to accommodate a delay in completing
the Mosul Recruiting Center.
•

Modification #2 dated 6 March 2006 added the following scope changes:
o Extend the external road to connect the main entrance to the existing
road. Demolish the existing building to facilitate the new route.
o Compact the sub-base between the main building and the perimeter
wall and the area around the guard post, parking lots and guard
towers.
o Connect the water main and electricity to the municipal system
o Construct two septic tanks1.
o Construct a walkway (1.2 meters wide).
o Add ten jersey barriers.
o Construct a shaded area.
o Construct a concrete pad with a concrete roof slab and columns.
o Add a stone layer to the facility yard.

1

Our site visit disclosed the contractor actually installed a sewage holding tank because impervious
clay will not allow water to seep into the soil.

1

o Supply and install two water storage tanks with electrical pumps.
The total TO cost remained the same, however, the period of performance was
extended from 1 April 2006 to 30 June 2006 to accommodate the delay in
completing the Mosul Recruiting Center.
•

•

Modification #3 dated 15 May 2006 extended the period of performance
from 30 June 2006 to 31 July 2006 to accommodate the delay in
completing the Mosul Recruit Center. The Al Hilla Recruiting center
was completed in November 2005 and delivered to the USG on 7
December 2005.
Modification #4 dated 14 August 2006 reduced the contract cost by
$700,000 making the final cost for the two recruiting stations
$3,454,225. The fixed fee for the task order was $332,338. In response
to our inquiry AFCEE stated that the total cost for the Al Hilla Recruiting
Center was $1,823,731.

Weston Solutions subcontracted the Al Hilla Recruiting Center construction to an
Iraqi Company on 11 August 2005. Subcontract price data provided by AFCEE,
adjusted for scope reductions negotiated during the contract performance, is
summarized below:
Subcontract Cost Summary
Initial
Final
Adjustments
Price
Price
Facility
$440,380
$440,380
Guard Towers
100,000
(25,000)2
75,000
Guard Post Building
25,200
25,200
Entry Control Point
25,000
25,000
3
Renovate Building
65,000
(65,000)
0
Construct Interior Wall
15,600
15,600
Construct Exterior Wall
96,000
96,000
Construct Interior Road and
Parking Lot
19,000
19,000
Install Interior Entry Gate
15,000
15,000
Construct Exterior Entry Way
60,000
60,000
Install T-Walls
60,000
60,000
Install Jersey Barriers
4,200
4,200
Total
$925,380
($90,000) $835,380
The Transfer and Acceptance of Real Property (DD-1354) form dated 7 December
2005 transferred the facility from the contractor to the USG.
Documentation supporting the property transfer from the USG to the GoI is limited
to a 13 June 2006, partially executed Letter for the Record (Subject: Transfer of
Real Property) stating:
2

The subcontract pricing information provided by AFCEE showed that the subcontract was reduced
by $25,000 because only three of four guard towers were required
3
The subcontract pricing information provided by AFCEE showed that no building renovation was
required and the subcontract was reduced by the estimated cost of the renovation.

2

“On behalf of the Government of the United States, the MultiNational Security Transition Command Iraq (MNSTC-I) takes
great pleasure in presenting Real Property assets as identified on
the attached documents to the GoI.
The letter was signed by the contractor however signature blocks for the Coalition
Forces and the GoI were blank.
The center watch commander said the facility was occupied and commenced
operations in June 2006.

Site Assessment
The SIGIR team consisting of a professional engineer/inspector and an
auditor/inspector visited the Al Hilla Recruiting Center on 20 January 2007. In
general, construction workmanship and materials were adequate and the facility
was operating as intended. We noted one instance where water pumps attached to
outdoor tanks were unprotected, wired with indoor wiring, and one pump was not
connected to a power source. However, we could not determine whether the
pumps were the original installation or retrofitted after the IAF occupied the
facility. We also found that restricted access to the sewage holding tank
prevented the tanks from being evacuated. The tanks were overflowing and
draining onto the adjacent lot. Backup from the tanks may have caused leakage to
the main building drain pipes causing the bathroom floors to buckle and the floor
tiles to be damaged. We also found damaged roof tiles that appear to have been
caused by latent defects that may not have been evident at the final inspection.
SIGIR believes that if the inferior materials and workmanship and the latent
defects are still covered by the construction warranty they should be remedied by
the contractor. If not remedied, the useful life of the guardhouse, bathrooms, and
plumbing, electrical and sewage systems could be significantly shortened. We
also found that maintenance of the facility was inadequate and if continued at the
current level, the useful life of the facility could be significantly shortened.
1. U. S. Government Responsibility
AFCEE and MNSTC-I were responsible for insuring that design, workmanship and
quality of materials met contract standards before transferring projects to the GoI.
Imperfections are expected and should be identified through the quality assurance
process including the final inspection which should produce a “punch list” of
problems requiring correction by the contractor. Latent manufacturing defects
discovered by the occupants after accepting the project should also be covered by
warranties. AFCEE provided documentation that a final project inspection occurred
and a “punch list” was prepared. Details of the deficiencies found during inspection
are discussed below.
Two bathroom floors buckled causing damage to concrete and tiles. At AFCEE’s
request, Weston’s subcontractor visited the site on 17 February 2007 to assess the
damage to the floors. The contractor believes that the buckling resulted from water
swelled soils surrounding the drain pipes due to wastewater leaking from damaged
lines. The contractor noted that because the end user never evacuated the sewage
holding tank, effluent backed-up in the drain lines and leaked into the ground beneath
the floors. The contractor also stated that drain lines may have been damaged when
the end user replaced a western style toilet.
3

SIGIR concurs that the buckling is likely caused by water leaking into the soil
causing it to swell and exert upward pressure on the floors. We also agree that the
likely cause for the leakage is failure to evacuate the sewage holding tanks which
causes backup through the drain lines. The problem would be mitigated if the
sewage holding tank were properly evacuated; however, force protection barriers and
internal walls prevent pumping trucks from accessing the tanks. Site Photo 1 shows
the buckled floors and tile damage. Site Photo 2 shows the overflowing sewage
holding tanks draining raw sewage to the adjacent lot. Site Photo 3 shows the jersey
barriers blocking the only vehicle access to the building rear.

Site Photo 1. Bathroom floor tile damage caused by buckling from ground swelling

Site Photo 2. Raw sewage draining from the holding tank to the adjacent property.
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Site Photo 3. Jersey barriers blocking vehicle access to the building rear where the
sewage holding tanks are located. (From Weston Photo Log)

After being notified of the problem, the contractor committed to provide an access
route to the sewage holding tank and have it evacuated for the first time. The IAF
will be responsible for subsequent evacuations. The contractor also agreed to
repair the buckled floors and damaged drain pipes.
Our inspection noted that indoor electrical wiring, receptacles and junction boxes
were used to power a water pump used in outdoor applications. The wiring appears
to have shorted and ignited the electrical box, which has been replaced. A second
water pump also used indoor electrical wiring but was not connected to a power
source. The wiring, junction box, receptacle and pumps were left unprotected
from the outside elements.
The contractor stated that the pumps were originally installed on the building roof
but the current user moved them to the ground after occupying the facility. The
contractor noted that all of the defects associated with the pumps’ current condition
are attributable to the end user relocating them from their original rooftop location.
The contractor was unable to provide pictures or other evidence demonstrating the
pumps were originally installed on the roof. Site Photos 4, 5, and 6 show the
indoor wiring and electrical box, exposed water pumps, and disconnected wiring.

5

Inside conduit

Indoor receptacle

Site Photo 4. Indoor wiring and electrical box connecting to water pump

Site Photo 5. Water tank pump exposed to the outside elements
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Indoor wiring (not
connected to power)

Site Photo 6. Exposed water pump connected to the main water supply line using indoor
wiring. (Wiring is not connected to electrical power.)

The guard house roof deteriorated prematurely and the water tank on the roof
apparently overflowed causing damage to the interior walls. After being notified of
the problem, the contractor visited the site and repaired the roofs at the guard house
and the main building. Site Photo 7 shows the deteriorated roof tiles and Site Photo
8 provided by the contractor on 17 February 2007 shows the repair work on the
roof.

Site Photo 7. Deteriorated roof tiles on the guard house
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Site Photo 8. Contractor repairing the guard house roof after being notified by SIGIR
(From Weston photo log)

2. Government of Iraq Responsibility (GoI)
Our inspection disclosed that bathrooms were not clean, there were no beds for the
Iraqi soldiers stationed at the facility, and electrical wiring had been “jerry rigged”
to either repair burned out circuits or to add lighting. Also, as previously mentioned,
the waste water holding tank was full and channeling raw sewage onto the adjacent
property which eventually drains into the Hilla River. If maintenance continues at
its current level, SIGIR believes that the useful life of the facility will be
significantly shortened. Also poor O&M practices such as “jerry-rigged” wiring and
draining raw sewage into the Al Hilla River create fire and community health
hazards. Site Photos 9 through 14 illustrate these conditions at the time of our
assessment.

Site Photo 9. Example of an eastern style toilet that had not been maintained
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Site Photo 10. Sewage holding tank filled to capacity and draining to the adjacent lot

Site Photo 11. Bedless sleeping quarters for the Iraqi soldiers assigned to the facility.
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Site Photo 12. Post construction indoor wiring added to power the lighting for the outside staging
area.

Site Photo 13 & 14: Guard house panel box cover missing and “jerry rigged” wiring to connect the air
conditioning unit

In response to the inspection team’s inquiries, the duty watch commander noted that
no operation or maintenance funds have been made available from the IAF to
maintain the facility.
MNSTC-I informed us that they have been working with the GoI to develop a
base support program that is using a three stage process to provide full scale
maintenance at 83 military installations by January 2008. The first stage started
in April 2006. It provides maintenance for four of the most critical utilities at the
major bases: power plants, fuel, sewage, water distribution and food. The second
phase started in January 2007 added four additional categories: water treatment,
waste water treatment, plumbing, and interior electrical systems. The final phase,
expected to start in June 2007, will add the remaining eleven additional categories
to complete the full scale implementation. The GoI budgeted $480 million for
daily maintenance labor and supplies plus $104 million for replacement parts and
supplies to cover unforeseeable and emergency requirements. Maintenance is
currently being done at the major bases with service contracts to local Iraqi
10

companies but as the program infrastructure develops, Iraqi civil servants and
soldiers will replace the contracted maintenance. Based on the watch
commander’s statements, no BSU funding has been made available to the
Recruiting Center.
3. Turnover Process
Neither AFCEE nor MNSTC-I could provide satisfactory documentation to
demonstrate the facility was officially transferred by the USG to the GoI. The
contractor’s daily site reports indicated the work was completed on 1 November
2005 and a Transfer and Acceptance of Military Real Property (DD-1354) form,
signed only by the contractor, was dated 7 December 2005. Based on comments
from the watch commander, the IAF began occupying the site in June 2006.
SIGIR believes that satisfactory documentation for transferring property from the
USG to the GoI should include:
• An agreement between the USG and the MoF and MoD that the GoI accepts
the facility and has taken responsibility for operations. If either Ministry
delays accepting the project, the USG should take unilateral action to transfer
the project. The transfer should be made by sending a formal notice that the
project has been completed and accepted from the contractor by the USG and
will be transferred to the GoI on a specific date.
• A description of the warranty rights available to the new occupants along with
points of contact for warranty repairs.
• A copy of the final inspection report and “punch list”.
• O&M manuals along with notification to the occupant that failure to properly
maintain the facility could void the warranty.
• As-built drawings of the facilities and systems.
• Spare parts needed to meet O&M requirements for the period of time required
by the contract.

Conclusions
1. Based on our inspection we concluded that the facility is being used for its
intended purpose to screen and process recruits into the IAF.
2. In general, the construction quality was adequate to meet the objectives of
the recruiting center. However some construction deficiencies identified
during our assessment could significantly shorten the useful life of some
electrical systems, plumbing and the bathrooms if left unresolved. The
contractor has already repaired the guardhouse roof after it was notified of
the deficiency and has committed to providing an access route to the sewage
holding tank and evacuating it for the first time.
3. The GoI Base Support program has not funded facility maintenance which is
inadequate. Bathrooms were not cleaned, electrical wiring was “jerry
rigged”, and the sewage holding tank had not been evacuated. SIGIR
believes that if the maintenance continues at its current level, the useful life
of the facility will be significantly shortened.
4. The Multi National Forces Security Transition Command Iraq could not
provide sufficient documentation to demonstrate that the facility was
officially transferred to the GoI.
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Recommendations
1. Upon hearing about the deficiencies the subcontractor visited the site, made an
assessment of the deficiencies and repaired the guard house roof as a warranty
item.
2. The contractor has committed to providing an access route to the sewage holding
tanks and evacuating them for the first time. The IAF will be responsible for
subsequent evacuations. The contractor will also repair the buckled bathroom
floors and repair drainage pipes damaged by the occupants.
3. It is uncertain who is responsible for the unprotected water pumps and inferior
wiring. Action should be taken to insure that outdoor wiring is installed, the
water pumps are protected from the elements and the disconnected pump is
connected to a power source.
4. The GoI should be notified that the facility is not being maintained adequately
and they should be encouraged to allocate funds from the Base Support program
to provide appropriate operation and maintenance at the center.
5. Because the USG does not have the responsibility to operate the facility after it is
completed, it is important to transfer the project as soon as possible to ensure
warranty issues can be addressed by the new occupant. At a minimum, SIGIR
believes that documentation for transferring property from the USG to the GoI
should include the following and be retained in the project files:
• An agreement between the USG and the MoF and MoD that the GoI accepts
the facility and has taken responsibility for operations. If either Ministry
delays accepting the project, the USG should take unilateral action to transfer
the project. The transfer should be made by sending a formal notice that the
project has been completed and accepted from the contractor by the USG and
transferred to the GoI on a specific date.
• A description of the warranty rights available to the new occupants along
with points of contact for warranty repairs.
• A copy of the final inspection report and “punch list”.
• O&M manuals along with notification to the occupant that failure to properly
maintain the facility could void the warranty.
• As-built drawings of the facilities and systems.
• Spare parts needed to meet O&M requirements for the period of time
required by the contract.

Management Comments
MNSTC-I coordinated the management comments with the affected agencies.
Following are replies to each recommendation:
MNSTC-I is reviewing the quality and placement of water pumps to determine the
optimal type and location for servicing buildings in the region.
The contractor completed repairs to customer’s satisfaction on 12 March 2007.
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MNSTC-I is engaged in discussion with the Government of Iraq to establish clear
lines of responsibility for maintaining and protecting facilities and equipment
provided by Coalition Forces.
MNSTC-I participates in an interagency working group to establish appropriate and
consistent asset transfer procedures, which will include clear definitions of
responsibilities and rights associated with ownership. In the mean time, MNSTC-I
has developed and successfully implemented its own transfer process in accordance
with the anticipated features of the interagency process. MNSTC-I is also actively
reviewing the documentation retained from older projects and regenerating transfer
agreements as required.

Evaluation of Management Comments
We reviewed the management comments and after further clarification with
MNSTC-I officials we found them to be responsive to our recommendations.
Following are additional clarifications of selected comments:
Recommendation #1 Water Pumps: MNSTC-I officials noted that they intend to
take appropriate action upon completing their review. Specific action would include
notifying the responsible organization that the pumps need to be protected and
connected to an appropriately wired power source.
Recommendation #4 Transfer Procedures: MNSTC-I officials noted that they are
transferring completed facilities in accordance with the current interagency draft
procedures. They are preparing documentation packages for previously transferred
assets, including the Hilla Recruiting Center, to make the transfer compliant with
current procedures.
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Appendix A. Scope and Methodology
SIGIR performed this project sustainment inspection in accordance with the Quality
Standards for Inspections issued by the President’s Council on Integrity and
Efficiency. The assessment team included a professional engineer/inspector and an
auditor/inspector.
In performing this Project Sustainment Inspection we:
• Reviewed contract documentation to include the Contract, Contract
Modifications, Contract documentation, and Statement of Work;
• Reviewed available turnover documents;
• Interviewed representatives from the Multi-National Security Transition
Command-Iraq (MNSTC-I), Air Force Center for Environmental Excellence
(AFCEE), the Duty Watch Commander at the Al Hilla Recruiting Center, and
Weston, Inc.; and
• Conducted an on-site inspection at the Al Hilla Recruiting Center on 20
January 2007.
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Appendix B. Acronyms
AFCEE
GoI
IA
IAF
IDIQ
IRRF
MNSTC-I
MoD
MoF
O&M
PCO
SIGIR
SOW
TO
USACE
USG

Air Force Center for Environmental Excellence
Government of Iraq
Iraqi Army
Iraqi Armed Forces
Indefinite Delivery Indefinite Quantity
Iraq Relief and Reconstruction Fund
Multi National Security Transition Command-Iraq
Iraqi Ministry of Defense
Minister of Finance
Operation and Maintenance
Project and Contracting Office
Special Inspector General for Iraq Reconstruction
Statement of Work
Task Order
United States Army Corps of Engineers
United States Government
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Appendix C. Report Distribution
Department of State
Secretary of State
Senior Advisor to the Secretary and Coordinator for Iraq
U.S. Ambassador to Iraq
Director, Iraq Reconstruction Management Office
Inspector General, Department of State

Department of Defense
Secretary of Defense
Deputy Secretary of Defense
Director, Defense Reconstruction Support Office
Under Secretary of Defense (Comptroller)/Chief Financial Officer
Deputy Chief Financial Officer
Deputy Comptroller (Program/Budget)
Inspector General, Department of Defense

Department of the Army
Assistant Secretary of the Army for Acquisition, Logistics, and Technology
Principal Deputy to the Assistant Secretary of the Army for Acquisition,
Logistics, and Technology
Deputy Assistant Secretary of the Army (Policy and Procurement)
Assistant Secretary of the Army for Financial Management and Comptroller
Chief of Engineers and Commander, U.S. Army Corps of Engineers
Commanding General, Gulf Region Division
Auditor General of the Army

U.S. Central Command
Commanding General, Multi-National Force - Iraq
Commanding General, Joint Contracting Command – Iraq/Afghanistan
Commanding General, Multi-National Corps – Iraq
Commanding General, Multi-National Security Transition Command – Iraq
Commander, Joint Area Support Group – Central

Other Defense Organizations
Director, Defense Contract Audit Agency
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Other Federal Government Organizations
Director, Office of Management and Budget
Comptroller General of the United States
Inspector General, Department of the Treasury
Inspector General, Department of Commerce
Inspector General, Health and Human Services
Inspector General, U.S. Agency for International Development
Mission Director – Iraq, U.S. Agency for International Development

Congressional Committees and Subcommittees, Chairman
and Ranking Minority Member
U.S. Senate
Senate Committee on Appropriations
Subcommittee on Defense
Subcommittee on State, Foreign Operations and Related Programs
Senate Committee on Armed Services
Senate Committee on Foreign Relations
Subcommittee on International Operations and Terrorism
Subcommittee on Near Eastern and South Asian Affairs
Senate Committee on Homeland Security and Governmental Affairs
Subcommittee on Federal Financial Management, Government Information
and International Security
Subcommittee on Oversight of Government Management, the Federal
Workforce, and the District of Columbia
U.S. House of Representatives
House Committee on Appropriations
Subcommittee on Defense
Subcommittee on Foreign Operations, Export Financing and Related
Programs
Subcommittee on Science, State, Justice and Commerce and Related
Agencies
House Committee on Armed Services
House Committee on Government Reform
Subcommittee on Management, Finance and Accountability
Subcommittee on National Security, Emerging Threats and International
Relations
House Committee on International Relations
Subcommittee on Middle East and Central Asia
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Appendix D. Project Assessment Team Members
The Office of the Assistant Inspector General for Inspections, Office of the Special
Inspector General for Iraq Reconstruction, prepared this report. The principal staff
members who contributed to the report were:
Timothy Baum
Wesley Snowden. P.E.
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