OFFICE OF THE SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION

AL HAKAMIA SUBSTATION
BASRAH, IRAQ
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Special Inspector General for Iraq Reconstruction
SIGIR PA-05-005

March 10, 2006

Al Hakamia Substation in Basrah, Iraq
Synopsis
Introduction. This report was previously provided on a limited distribution basis only in
Iraq to representatives of the Gulf Region Division of the U.S. Army Corps of Engineers
and the Project and Contracting Office. In accordance with the revised policy of the
Office of the Special Inspector General for Iraq Reconstruction, all project assessment
reports are being issued publicly.
This project assessment was initiated as part of our continuing assessments of selected
sector reconstruction activities for electricity, oil, and public works and water. The
overall objectives were to determine whether selected sector reconstruction contractors
were complying with the terms of their contracts or task orders and to evaluate the
effectiveness of the monitoring and controls exercised by administrative quality
assurance and contract officers. This project assessment was conducted in accordance
with the Quality Standards for Inspections issued by the President’s Council on Integrity
and Efficiency. The assessment team included a professional engineer and an auditor.
Project Assessment Objectives. The objective of this project assessment was to provide
real-time relief and reconstruction project information to interested parties in order to
enable appropriate action, when warranted. Specifically, we determined whether:
1. Project results will be consistent with original objectives;
2. Project components were adequately designed prior to construction or installation;
3. Construction or rehabilitation met the standards of the design;
4. The contractor’s quality control plan and the U.S. Government’s Quality
Assurance Program were adequate; and
5. Project sustainability and operational effectiveness were addressed.
Conclusions. The assessment determined that:
1. The completed project should meet and be consistent with original task order
objectives. As a result, the substation should convert high voltage transmission
electricity to low voltage distribution electricity. Therefore, the original objective
of the task order to improve the reliability of the existing power distribution
system should be met.
2. The design package appears to be complete and specific enough to construct the
electrical substation, and install and commission all associated equipment. As a
result, the substation should convert high voltage transmission electricity to low
voltage distribution electricity and improve the reliability of the existing power
distribution system.
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3. The construction of the substation facilities and the installation of the equipment
appear to meet the standards of the design. As a result, the substation should
convert high voltage transmission electricity to low voltage distribution electricity
and improve the reliability of the existing power distribution system. In addition,
all construction and equipment installation was completed at a high level of
workmanship.
4. Overall, the contractor's quality control plan and the U.S. Government's quality
assurance program were adequate. As a result, Quality Management
documentation was accurate and timely when compared to the project's observed
percent complete and conformity to construction requirements.
5. Sustainability coverage under the current contract appears adequate for the
operation of the electrical substation. The contract included training of substation
employees to operate the plant, operational and maintenance manuals for the
substation systems, and spare parts for maintenance operations.
The facility cannot operate, however, until high voltage feeder lines to the facility
and distribution lines to end users from the facility are installed. While an Iraq
Relief and Reconstruction Fund funded project is underway to complete the high
voltage feeder connection to the substation, we could not identify any plans to
install distribution lines from the facility to the residences/end users. As a result,
the value and benefit of the substation will not be realized until an end user
distribution system is connected.
Recommendation. The Director, Project and Contracting Office (PCO), should ensure
an end user distribution system will be connected.
Management Comments. The Director, Project and Contracting Office, agreed with our
conclusions and recommendation and provided the following comments.
“The responsibility of the design-build contractor is to perform a complete
commissioning of the Al Hakamia Substation. It is anticipated that the design-build
contractor will complete the commissioning and officially turn over the Substation to
the Ministry of Electricity by October 15, 2005. The Project and Contracting Office
has coordinated completion of the Substation with the Ministry of Electricity on a
prioritized basis. The Ministry of Electricity assumed responsibility for connection
of the Substation to the end user distribution system. The primary reason for the
delay in connection is that the Substation’s power source, Basrah Center 132 volt
Substation, does not have the capacity to handle the fully loaded substations (Al
Hakamia, Al Kaffat, and Al Seraji) located in Basrah. The Ministry of Electricity
expects to complete a new Basrah Center 132 kilovolt Substation by November
2005. Once completed, the Substation will have its 33k kilovolt feeders re-routed to
the Substation. This step will enable the Ministry of Electricity to fully connect the
Substation of the grid. The Substation will begin receiving outgoing 11 kilovolt
feeders near the end of the 2005.”
Evaluation of Management Comments. Management comments addressed the issues
raised in the report. However, management should determine the date Ministry of
Electricity plans to connect the substation to the grid and subsequently monitor the
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implementation of the plan, to ensure follow through by Ministry of Electricity and
ultimately the effectiveness of the Iraq Relief and Reconstruction Fund monies spent to
build the substation.
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Introduction
Objective of the Project Assessment
The objective of this project assessment was to provide real-time relief and reconstruction
project information to interested parties in order to enable appropriate action, when
warranted. Specifically, we determined whether:
1.
2.
3.
4.

Project results will be consistent with original objectives;
Project components were adequately designed prior to construction or installation;
Construction or rehabilitation met the standards of the design;
The contractor’s quality control plan and the U.S. Government’s quality assurance
program were adequate; and
5. Sustainability and operational effectiveness were addressed.

Pre-Site Assessment Background
Contract, Task Order, and Costs
The Al Hakamia Substation project will be completed under Task Order
0002/ED017 of Contract W914NS-04-D-0011. Contract W914NS-04-D-0011, dated
12 March 2004, was an indefinite delivery/indefinite quantity contract with a
$500 million ceiling. The contract was made between the Coalition Provisional
Authority and Perini Corporation, Framingham, Massachusetts. Task Order
0002/ED017 was a design-build, cost-plus award fee, task order for the site
assessment, design, procurement, construction, and commissioning of an electrical
distribution network in the Governorate of Basrah, Iraq.
Task Order 0002/ED017 initially was un-definitized and the Perini Corporation was
directed by a notice to proceed, dated 1 May 2004, to perform a site assessment for
the Basrah electrical substations and distribution networks. Perini Corporation was
subsequently directed to prepare a detailed cost proposal for the construction of five
electrical substations in the Governorate of Basrah. The Project and Contracting
Office (PCO) provided a notice to proceed, dated 18 October 2004, to begin
construction work. The task order was definitized on 18 October 2004.
Definitization was based on the Perini Corporation proposal and an Independent
Government Estimate.
The initial un-definitized Task Order 0002/ED017 was issued 1 May 2004, with a
maximum obligation amount of $17,168,205 and a maximum not to exceed amount
of $2,000,000 in order to accomplish the site assessment, provide a site assessment
report, and deliver a rough order of magnitude cost report for work identified in the
site assessment. However, there are currently eight modifications to the initial
contract.
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•
•
•
•
•
•
•

•

Modification # 01 was issued 8 May 2004 to reflect administrative changes
of the contract. No additional funding was added at this time.
Modification #02 was issued 6 June 2004 to extend the performance period
for the site assessment. No additional funding was added at this time.
Modification #03 was issued 7 June 2004 to increase the contract amount of
the task order from $17,168,205 to $36,143,589.
Modification #04 was issued 15 June 2004 to the performance completion
date for the assessment report and proposal. No additional funding was
added at this time.
Modification #05 was issued 23 June 2004 to change the scope of work. No
additional funding was added at this time.
Modification #06 was issued 3 August 2004 to change the scope of work. No
additional funding was added at this time.
Modification #07 was issued 18 October 2004 to incorporate the final
negotiated scope of work, definitize the contract amount, and establish a
delivery schedule for construction. The contract amount was reduced from
$36,143,589 to $23,748,675.
Modification #08 was issued 11 June 2005 to increase the contract amount
from $23,748,675 to $28,809,476.

Although final contracting action included construction of the Al Seraji substation,
the Shut Al Arab substation, the Al Hakamia substation, the Al Kaffat substation, the
Hamdan substation, and assessments of the electrical feeder distribution system
under Task Order 0002/ED017, this assessment addresses only the Al Hakamia
substation project. The cost for completion of the Al Hakamia substation is listed in
Modification #08 at $5,933,973.
Project Objective
The 19 April 2004, Scope of Work provides that: “The overall objective of this task
order is to improve the reliability of the distribution system including 33/11 kilo volt
(kV) substations; 33 kV and 11 kV lines; 11 kV-230V/400V distribution
transformers and 230V/400V service conductors and associated equipment. The
initial phase is to conduct a site assessment of the existing system and determine its
condition. Based on the site assessment and coordination with the Sector Program
Management Office the Contractor will rehabilitate or construct new components for
the distribution network including substations, required overhead and underground
11 kV distribution line, 11 kV-230V/400V distribution transformers, and 230V/400V
service conductors, and distribution system components”. The specific objectives
for the Al Hakamia substation project were to provide the required transformers,
switchgear, relays, disconnect switches, battery system, communications equipment,
offices, buildings, restrooms, parking lots, site security, and all associated equipment
required for a functional substation. The substation will be used to convert high
voltage transmission electricity to low voltage distribution electricity.
Description of the Facility (Preconstruction)
The description of the facility (pre-construction) is based on information from the
initial Scope of Work, the Perini Corporation site assessment, and the substation
feeder contract file. The site selected for construction was an open area with no
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existing structures. The site is located approximately 9 kilometers from an existing
33 kV power supply at the Al Najeeba 132/33/11 kilovolt (kV) substation and 5
kilometers from the Basrah Central 132/33/11 kV substation. The substation site is
located in a predominately residential area within the greater City of Basrah.
Topography of the site is generally level in grade.
Scope of Work of the Task Order
The initial Statement of Work (SOW) for the project, dated 23 June 2004, stated the
specific objectives for the Al Hakamia substation project were to provide required
transformers, switchgear, relays, disconnect switches, battery system,
communications equipment, offices, buildings, restrooms, parking lots, site security,
and all associated equipment required for a functional substation. Based on the
Perini Corporation site assessment and the definitized Scope of Work, the major
tasks for the construction of the Al Hakamia substation project included:
•
•
•
•
•
•
•
•

Construct substation building
Construct perimeter fencing, gates, exterior lighting and guardhouse
Furnish and install (1) 33 kV switchgear
Furnish and install (1) 11 kV switchgear
Furnish and install (2) 33 to 11 kV transformers
Furnish and install (2) 11 to 0.4 kV auxiliary transformers
Furnish and install grounding system
Complete commissioning of substation

Current Project Design and Specifications
The contract and SOW includes requirements for project design and specification
submittals and approvals. The SOW required submission of 30%, 60%, and 90%
design drawings and specifications for review to the Sector Program Contracting
Office Contractor and approval by the contracting officer. Requirements for all
construction and rehabilitation works included the use of the applicable
International Electro-technical Commission and British Standards used by the Iraqi
Ministry of Electricity. Required design drawing and specifications included:
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•

Plot plan for the substations and associated feeders
One-line diagrams including protective devices
Substation yard steel structural support shop drawings
Substation civil and site drainage drawings
Substation yard and building foundation drawings
Main transformer foundation and fire wall drawings
Substation building architectural and structural drawings
Substation building equipment layout
Substation grounding grid drawings
Substation raceway layout drawings
Substation building plumbing, electrical, fire protection, and HVAC drawings
Underground feeder plan and sections
Cable schedule
Three-line diagrams
Direct Current schematic diagrams
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•
•
•
•

Circuit breakers, re-closers, line switchers, line sectionalizes, and switchgear
control and relaying wiring and connection drawings
Protection relay settings and coordination studies
Load flow and short circuit calculations
Catalog cuts of major equipment items

Electronic and hard copies of the design and specifications were reviewed by the
assessment team. The Perini Corporation submitted 30% and 60% design drawings
and specifications that PCO reviewed with comments. The Perini Corporation
submitted 90% design drawings and specifications that PCO approved on 28 May
2005. All required design drawings and specifications appear to be complete and
consistent with the requirements of the contract.
Reported Project Work Completed and Pending
The reported status of work at the project prior to the site visit was determined
through discussions with the U.S. Government Quality Assurance Representative
and the Project Engineer, and the Perini Corporation Project Manager, as well as a
review of the PCO contract file.
Project site work reported completed:
Construct substation building
•
•
•
•
•
•

Construct perimeter fencing, gates, exterior lighting and guardhouse
Furnish and install (1) 33 kV switchgear
Furnish and install (1) 11 kV switchgear
Furnish and install (2) 33 to 11 kV transformers
Furnish and install (2) 11 to 0.4 kV auxiliary transformers
Furnish and install grounding system

Project site work reported underway:
•

No significant work was reported to be currently underway.

Project site work pending:
•

Complete commissioning.

Site Assessment
On July 29 and 30, 2005, we performed an on-site assessment at the Al Hakamia
substation. The site visit included an interview with the Perini Corporation Project
Manager and Quality Control manager, as well as an assessment of the facility. Site
work was being accomplished by Perini Corporation at the time of the visit. The
assessment covered work completed. Work in progress and work pending was not
evaluated during this assessment.
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Work Completed
Work completed included the construction of the substation switchgear facility,
guardhouse, fencing, and exterior lighting, and installation of two 33kv to 11 kilo
watt (kW) transformers, two auxiliary transformers, neutral grounding system, 11 kV
switchgear, and 33 kV switchgear. The installation of substation electrical
equipment was completed prior to site assessment. High voltage power to the
facility was not connected at the time of the visit; therefore, operation of the systems
could not be assessed.
Construct substation building
The contract and approved design included new construction of a substation building
to house the 33 kW switchgear, 11 kW switchgear, and associated monitoring and
control equipment. Requirements included office space, bathroom facility, HVAC
systems, fire alarm, internal lighting, and septic system. The 90% design drawings
required a 22.280 meter (m) (73.1 feet (ft)) by 8.720 m (28.6 ft) building with a
reinforced concrete slab foundation, below grade electrical cable trays, exterior block
walls with exterior stucco and interior gypsum, and a reinforced concrete flat roof.
Site photo 1 shows the exterior view of the substation building. The onsite
assessment verified the construction of the facility was complete. In addition, the
construction appeared to be consistent with the contract and design requirements.

Site Photo 1: Substation building exterior view

Construct perimeter fencing, gates, exterior lighting, and guardhouse
The contract and approved design included the new construction of a perimeter fence
with entrance gates, guardhouse, and exterior lighting. The 90% design drawings
required a perimeter fence on reinforced concrete footings, block construction with
exterior stucco and paint. Two iron entry/exit gates were included in the perimeter
fence design. The 90% design drawings required a 4.220 m (13.8 ft) by 7.220 m
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(23.7 ft) guardhouse building with reinforced concrete slab foundation, exterior
block walls with exterior stucco and interior gypsum, and a reinforced concrete flat
roof. The 90% design drawings required exterior light poles be installed on a
reinforced concrete foundation.
Site photo 2 shows the exterior of the guardhouse. The on site assessment verified
the construction of the guardhouse, exterior fence, and exterior lighting was
completed and the construction appeared to be consistent with the contract and
design requirements.

Site Photo 2: Exterior view of the guardhouse

Furnish and install one 33 kV switchgear
The contract and design required the purchase of a 33 kV switchgear and installation
of the switchgear into the newly constructed substation building. The 90% design
and associated specifications required a seven bay switchboard rating of 36 kV, 1250
Ampere (A) and 25 kA (kiloAmpere) x 3 seconds.
The onsite assessment verified the installation of the seven bay 33 kV switchgear.
Details from the associated factory nameplate were not obtained during the site
assessment; however, the equipment and installation appeared to be consistent with
the contract, design, and specifications. Site photo 3 shows the 33 kV switchgear
located inside the substation building.
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Site Photo 3: 33 kV switchgear

Furnish and install one 11 kV switchgear
The contract and design required the purchase of an 11 kV switchgear and
installation of the switchgear into the newly constructed substation building. The
90% design and associated specifications required a 22 bay unit with switchboard
rating of 12 kV, 2000 A, and 31.5 kA x 3 seconds.
The on site assessment verified the installation of the 22 bay 11 kV switchgear.
Details from the associated factory nameplate were not obtained during the site
assessment; however, the equipment and installation appeared to be consistent with
the contract, design, and specifications.
Site photo 4 shows the 11 kV switchgear located inside the substation building.

Site Photo 4: 11kV switchgear
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Furnish and install two 33 to 11 kV transformers
The contract and design required the purchase of two 33 kV to 11 kV transformers
and installation of concrete pads, fire walls, and the transformers onto the pads. The
90% design and associated specifications required two transformers with on-load tap
changers, with rated power of 31,500 kV and rated voltage of 33 (+5,-7) x 1.5%/11.5
kV be installed.
The onsite assessment verified the installation of two 33 kV to 11kV transformers on
concrete pads with firewalls between the two transformers. The associated factory
nameplates list the transformers as outdoor three phase transformers with on-load
TAP changer – type UBBL 200/400 13 Pos. – constant flux regulation. The listed
ratings are: frequency 50 hertz (Hz), rated power 31500 kVA, rated voltage 33 (+5, 7)x1.5%/11.5 kV, and current 551.1/1581.4. The serial numbers are 1LIT00899B
and 1LIT00899A. The on-load tap changer nameplate lists the company name as
ABB Power Technologies AB, type UBBRT 200/400, and serial numbers 1ZSC
8672 611 and 1ZSC 8672 616.
The equipment and installation appeared to be consistent with the contract, design,
and specifications. Site photo 5 shows one of the two 33kV to 11 kV transformers.

Site Photo 5: 33 to 11 kV transformer

Furnish and install two 11 to 0.4 k auxiliary transformers
The contract and design required the purchase and installation of two 11 kV to 0.4
kV auxiliary transformers. The 90 % design and associated specifications required
the two transformers to be rated at 250 kV.
The on site assessment verified the installation of two 11 kV to 0.4 kV transformers
on concrete pads. The associated factory nameplate lists the transformers as threephase Newton Poggibonsi 250 kV 50 Hz unit. Nominal
8

Voltage for primary is listed at 11 +/- 2x2.5% kV and for secondary is listed at 0.41
kV. Nominal Current is listed at 13.1 A for the primary and 352 A for the
secondary. Transformer serial numbers for the two units are 14757 and 14758.
Site photo 6 shows one of the two installed 11 kV to 0.4 kV auxiliary transformers.
The equipment and installation appeared to be consistent with the contract, design,
and specifications.

Site Photo 6: 11 to 0.4 kV auxiliary transformers

Furnish and install grounding system
The contract and design required the purchase of two neutral grounding units and
installation of the units. The 90% design and associated specifications required a
neutral earthing resistor of 300 A rated current for 30 seconds rated time.
The onsite assessment verified the installation of two grounding units. The
associated factory nameplates list the grounding units as Telema S.P.A. Neutral
Grounding Resistors 041245. Specifications are OHMIC value at 20 Celsius of 21.1
OHM +/- 10%, current 300 A for 30 seconds, 15 A continuous duty, voltage 11.5 /
square route (3) kW, insulation voltage of 12 kV, and a frequency of 50 Hz. Serial
numbers for the two units are R 041245-1J and R 041245-1.
Site photo 7 shows one of the two installed neutral grounding units. The equipment
and installation appeared to be consistent with the contract, design, and
specifications.
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Site Photo 7: Grounding system

Work in Progress
There is no work in progress.
Work Pending
Reviews of the initial scope of work, the Perini Corporation site assessment, and the
substation feeder contract file disclosed that high voltage feeder lines are required to
supply electricity from the local electrical transmission grid to the substation. The
Al Hakamia substation is located approximately 9 kilometers from an existing 33 kV
power supply at the Al Najeeba 132/33/11 kV substation and 5 kilometers from the
Basrah Central 132/33/11 kV substation. A separate Iraq Relief and Reconstruction
Fund (IRRF) funded project is currently underway to install the feeder lines. The
PCO project, identification number 8990, to install the 33 kV feeders was scheduled
to be completed by 29 October 2005. Commissioning of the substation is scheduled
to be completed after the high voltage feeder lines are completed. Commissioning of
the substation was not evaluated as part of this assessment.

Project Quality Management
The contractor's quality control plan and the U.S. Government's quality assurance
program were adequate. For example, procedures in place ensured that potential
construction deficiencies were detected, evaluated, and properly corrected, if necessary in
a timely manner. In addition, the contractor's daily quality control reports and the
government's quality assurance representative's reports were sufficiently complete,
accurate, and timely. Furthermore, contractor daily quality control reports and quality
assurance representative reports included project specific or detailed photographs that
reinforced the narrative information provided in reports.
10

Project Sustainability and Operational Effectiveness
Project Sustainability
Reviews of the contract file and specification submittals, and discussions with Perini
Corporation project managers disclosed that the U.S. Government does not plan to
maintain or operate the facility after commissioning and U.S. Government funding is
not available for operation or maintenance post turnover. The Al Hakamia
substation will be turned over to the Iraqi Ministry of Electricity after
commissioning. Operation and maintenance manuals, spare parts, and on-site
training of Ministry of Electricity substation operators were included in the contract.
Representatives from Perini Corporation stated they felt the Iraqi Electrical Ministry
operators are educated, knowledgeable, and able to maintain and operate the
substation. In addition, the Iraqi Electrical Ministry operators attended a two-week
factory training program in Italy earlier this summer for training on the major
component of the substation. Perini Corporation representatives stated that the
training was comprehensive enough for operators who perform first echelon
maintenance activities.
Operational Effectiveness
A review of the 33 kV feeder line contract file and discussions with PCO electrical
sector representatives disclosed that the Al Hakamia Substation does not have 33 kV
feeders supplying electricity to the substation and does not have a distribution system
to transmit the electricity to the end users. A separate IRRF funded project is
underway to install the 33 kV feeder lines. The PCO Project (identification number
8990) to install the 33 kV feeders was scheduled to be completed by 29 October
2005. Currently, there is no IRRF listed project to complete the distribution system
in order to transmit the electricity to the end users.

Conclusions
Based upon the field work performed during this assessment, we reached the following
conclusions for assessment objectives 1, 2, 3, 4, and 5. Appendix A provides details
pertaining to Scope and Methodology.
1. Determine whether project results will be consistent with original objectives.
The completed project will meet and be consistent with original task order
objectives. Specifically, the required transformers, switchgear, relays, disconnect
switches, battery system, communications equipment, offices, switchgear building,
guardhouse, security fence, restrooms, parking lots and other associated equipment
required for a functional substation were properly constructed or installed. This
occurred because the project was effectively planned, designed, and constructed. As
a result, the substation should be able to convert high voltage transmission electricity
to low voltage distribution electricity. Therefore, the original objective of the task
order to improve the reliability of the existing power distribution system will be met.
11

2. Determine whether project components were adequately designed prior to
construction or installation.
The design package appears to be complete and sufficiently specific to construct the
electrical substation, and install and commission all associated equipment. This
occurred because the project was effectively planned and designed in accordance
with contract Statement of Work requirements. As a result, the substation should
convert high voltage transmission electricity to low voltage distribution electricity
and improve the reliability of the existing power distribution system.
3. Determine whether construction or rehabilitation met the standards of the design.
The construction of the substation facilities and the installation of the equipment
appear to meet the standards of the design. This occurred because the project and
construction managers effectively monitored or supervised construction and
equipment installation. As a result, the substation should be able to convert high
voltage transmission electricity to low voltage distribution electricity and improve
the reliability of the existing power distribution system. In addition, the construction
and equipment installation was completed at a high level of workmanship.
4. Determine whether the contractor’s quality control plan and the Government quality
assurance program were adequate.
Overall, the contractor's quality control plan and the U.S. Government's quality
assurance program were adequate. For example, procedures in place ensured that
potential construction deficiencies were detected, evaluated, and properly corrected.
In addition, the contractor's daily quality control reports and the Government's
Quality Assurance Representative's reports were sufficiently complete, accurate, and
timely. This occurred because the government and contractor adequately planned and
implemented an effective Quality Management Program. Key to the program's
effectiveness was the CQC plan that adequately addressed quality control elements
including testing, identifying deficiencies, staffing and definable features of work.
As a result, Quality Management documentation was accurate and timely when
compared to the project's observed percent complete and conformity to construction
requirements.
5. Determine if project sustainability and operational effectiveness were addressed.
Sustainability was addressed in the contract and should result in an operational
substation. The contract included training of substation employees to operate the
plant, operational and maintenance manuals for the substation systems, and spare
parts for maintenance operations.
Operational effectiveness is an area that needs to be addressed. While an IRRF
funded project is underway to complete the high voltage feeder connection to the
substation, we could not identify any plans to install distribution lines from the
facility to the residences/end users. The value and benefit of the substation will not
be realized until such an end user distribution system is connected.
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Recommendation
The Director, Project Contracting Office, should ensure an end user distribution system
will be connected.

Management Comments
The Director, Project and Contracting Office, agreed with our conclusions and
recommendation and provided the following comments.
“The responsibility of the design-build contractor is to perform a complete
commissioning of the Al Hakamia Substation. It is anticipated that the design-build
contractor will complete the commissioning and officially turn over the Substation to
the Ministry of Electricity by October 15, 2005. The Project and Contracting Office
has coordinated completion of the Substation with the Ministry of Electricity on a
prioritized basis. The Ministry of Electricity assumed responsibility for connection
of the Substation to the end user distribution system. The primary reason for the
delay in connection is that the Substation’s power source, Basrah Center 132k volt
Substation, does not have the capacity to handle the fully loaded substations (Al
Hakamia, Al Kaffat, and Al Seraji) located in Basrah. The Ministry of Electricity
expects to complete a new Basrah Center132 kilovolt Substation by November 2005.
Once completed, the Substation will have its 33 kilovolt feeders re-routed to the
Substation. This step will enable the Ministry of Electricity to fully connect the
Substation of the grid. The Substation will begin receiving outgoing 11 kilovolt
feeders near the end of the 2005.”

Evaluation of Management Comments
Management comments addressed the issues raised in the report. However, management
should determine the date the Ministry of Electricity plans to connect the substation to the
grid and subsequently monitor the implementation of the plan, to ensure follow through
by the Ministry of Electricity and ultimately the effectiveness of the IRRF monies spent
to build the substation.
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Appendix A. Scope and Methodology
We performed this project assessment from July through September 2005 in accordance
with the Quality Standards for Inspections issued by the President’s Council on Integrity
and Efficiency. The assessment team included a professional engineer and auditor.
In performing this Project Assessment we:
• Reviewed contract documentation, to include the Independent Government
Estimate, Scope of Work, Contract, and contract modifications;
• Reviewed the design package (drawings and specifications), Quality
Assurance Plan, Quality Control Plan, contractor’s daily QC reports, and
Quality Assurance Reports;
• Interviewed the Project Manager, Project Engineer, Quality Assurance
Representative, and the Contractor’s Quality Control manager and on-site
staff; and
• Conducted an on-site assessment and documented results at Al Hakamia
Electric Substation.
Limiting Factor. Due to the high security threat, we were limited to two trips with an
on-site time limit of 15 minutes.
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Appendix B. Acronyms
A
CQC
ft
IRRF
kA
kV
kW
PCO
QA
SIGIR
SOW
V

Ampere
Contractor Quality Control
Feet
Iraq Relief and Reconstruction Fund
kilo ampere
kilovolt
kilowatt
Project and Contracting Office
Quality Assurance
Special Inspector General for Iraq Reconstruction
Statement of Work
Volt
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Appendix C. Project Assessment Team Members
The Office of the Assistant Inspector General for Inspections, Office of the Special
Inspector General for Iraq Reconstruction, prepared this report. The principal staff
members who contributed to the report include:
Michael Stanka, P.E.
Lloyd Wilson
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