SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION
July 26, 2005
MEMORANDUM FOR DIRECTOR, PROJECT AND CONTRACTING OFFICE - IRAQ
COMMANDING GENERAL, JOINT CONTRACTING COMMAND
– IRAQ/AFGHANISTAN
SUBJECT:

Interim Briefing to the Project and Contracting Office - Iraq and the Joint
Contracting Command – Iraq on the Audit of the Award Fee Process
(Report No. SIGIR-05-010)

The purpose of the award fee is to reward contractors for excellence in performance, as measured
by the criteria provided and established in the contract. The importance of good criteria,
including defined metrics, assists both the contractor and government evaluators in their
assessment as to the level of performance of the contractor. Further, having a solid methodology
that encourages contractors to strive for excellence in performance is the key to achieving the
intent of an award fee for contractors.
This memorandum transmits to you the slides, “Interim Briefing to the Project and Contracting
Office - Iraq and the Joint Contracting Command – Iraq, Audit of the Award Fee Process, July
19, 2005,” used to brief Project and Contracting Office – Iraq and Joint Contracting Command –
Iraq officials on issues related to the award fee process. As one of the Special Inspector
General’s goals is to provide timely information so that prompt action can be taken when
necessary on improvements to program management, this interim briefing is being provided to
you so that you may initiate timely action on opportunities for improvements to:
• award fee plans
• metrics used to measure the contractors’ performance
• methodologies used to award contractors for excellence in performance
• overall recordkeeping required in this process
This interim briefing made five recommendations. As agreed at the briefing, Project and
Contracting Office – Iraq and Joint Contracting Command – Iraq management officials provided
oral comments. In summary, officials of both organizations agreed with our recommendations to
improve the documentation for the award fee process. Those officials stated that they were
already taking additional actions to improve the documentation of the award fee process and
associated files. They also provided us with a draft of a new policy and procedure document for
the award fee process.
However, both Project and Contracting Office - Iraq and Joint Contracting Command - Iraq
officials stated that they were going to assess the impact of our recommendation for changing the
award fee methodology on the basis of how contractors are currently awarded fees. They
requested an opportunity to brief us on the results of their assessments of the impact prior to the
completion of the subject audit. We agreed.
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As noted in our briefing to Project and Contracting Office – Iraq and Joint Contracting
Command – Iraq officials, we are continuing our assessment of other U.S. government
organizations that have award fees included in contracts funded by the Iraq Relief and
Reconstruction Fund. We will report on those results and actions taken by those organizations in
a future audit report.
We performed the audit in accordance with our statutory duties contained in Public Law 108106, as amended, which mandates the independent and objective conduct of audits relating to the
programs and operations funded with amounts appropriated or otherwise made available to the
Iraq Relief and Reconstruction Fund. Public Law 108-106, as amended, requires that we provide
for the independent and objective leadership and coordination of and recommendations on
policies designed to promote economy, efficiency, and effectiveness in the administration of
such programs and operations and to prevent and detect waste, fraud, and abuse. Our review of
these issues was performed in accordance with generally accepted government auditing
standards.
We are sending copies of this memorandum to the Secretary of State, the Secretary of Defense,
selected Congressional Committees, and other interested parties. This memorandum will also be
available on the Office of the Special Inspector General for Iraq Reconstruction website at
http://www.sigir.mil.
We appreciate the courtesies extended to the staff. For additional information on this interim
briefing report, please contact Mr. James P. Mitchell at jim.mitchell@sigir.mil or at (703)
428-1100.

Stuart W. Bowen, Jr.
Inspector General
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Background
•
•
•
•

•
•

•

May 2003 - the Secretary of the Army was designated as the Executive Agent
for support of the Office of Reconstruction and Humanitarian Assistance.
June 2003 - the Army’s support role was expanded to include the Coalition
Provisional Authority.
November 2003 - the Congress appropriated $18.6 billion for the Iraqi Relief
and Reconstruction Fund of which $18.4 billion was designated for Iraq.
January 2004 - the Army’s role was clarified to include acquisition and
program management support to the Coalition Provisional Authority and any
successor entity.
June 2004 - the President continued the Department of Defense support role
by creating the Project and Contracting Office.
The Project and Contracting Office - Iraq (PCO-I) is responsible for all
activities associated with program, project, asset, construction, and financial
management of that portion of the reconstruction effort undertaken by the
U.S.
The Joint Contracting Command - Iraq (JCC-I) provides operational
contracting support to the Chief of Mission, the Multi-National Forces – Iraq,
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and the PCO-I.

Definitions
•

Cost-Plus-Award-Fee contract. The Cost-Plus-Award-Fee contract
is a cost-reimbursement type contract with an estimated contract
amount and special fee provisions. The fee established in a CostPlus-Award-Fee contract consists of:
– a fixed amount (the base fee) which does not vary with
performance. The base fee is a fixed amount paid to the
contractor and is designed to compensate the contractor for
factors such as risk assumption, investment, and the nature of
the work
– an award fee pool
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Definitions (cont’d)
– The award fee pool represents an additional dollar amount
available to the contractor to earn for performance that
demonstrates quality efforts on a single contract toward
accomplishing the tasks and functions cited in the contract.
– The award fee pool is awarded for excellence in performance as
measured by the criteria defined and established in the contract.
– The award fee period is based on contract terms, most terms are
semi-annual, commencing upon contract award.

4

Definitions (cont’d)
•

•

•

Award Fee Evaluation Board (AFEB) – Evaluates the contractor’s
overall performance and recommends the amount of the award fee
to the Award Fee Determination Official.
Award Fee Determination Official (AFDO) – A senior official
appointed by the Principal Assistant Responsible for Contracting to
review the AFEB assessment and determine the amount of the
award fee to be paid to the contractor.
Performance Monitor – An individual with daily or frequent
cognizance of the contractor’s performance.
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Additional Acronyms
•
•
•
•
•
•

ACA – Army Contracting Agency
AFARS – Army Federal Acquisition Regulation Supplement
D-001 – Contract W914NS-04-D-0001
D-002 – Contract W914NS-04-D-0002
DFARS – Department of Defense Federal Acquisition Regulation
Supplement
FAR – Federal Acquisition Regulation
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Scope
•

•

•
•

In June 2005, we reviewed 18 Cost-Plus-Award-Fee contracts,
awarded from January 2004 to March 2004, by 6 different procuring
organizations.
The 18 contracts reviewed consisted of 11 design-build contracts
valued at almost $6.75B, and 7 program management and support
(PMAS) contracts valued at more than $200M.
We reviewed the contract files at JCC-I.
We reviewed the AFDO award fee assessment files .
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Methodology
•
•

•
•
•
•

•

Reviewed the FAR, the DFARS, and the AFARS for guidance
concerning award fees.
Conducted limited research of guidance from other audit agencies
auditing award fees and reviewed the Army Audit Agency’s report
“Program Management in Support of Iraq Reconstruction,” issued
May 26, 2005.
Reviewed procedural guides from the ACA.
Discussed contract and task order procedures with key personnel at
the PCO-I and the JCC-I.
Reviewed the “hardcopy” contract files maintained at the JCC-I.
Reviewed the JCC-I electronic contract files; including emails,
WORD documents, EXCEL spreadsheets, and PDF files not
contained in hardcopy format.
Reviewed the AFDO documentation from the AFEB evaluations
conducted from the 1st and 2nd Award Fee periods.
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Criteria
•
•
•
•
•
•
•

FAR 16.405-2, Cost-plus-award-fee contracts
DFARS 216.405-2, Cost-plus-award-fee contracts
AFARS 5116.405-2, Cost-plus-award-fee contracts
ACA Acquisition Instructions
ACA Award Fee Contracts
ACA Award Fee Member Guide
ACA Contract Incentive Guide
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Objective
•

Our over-arching objective is to determine whether award fees are
adequately reviewed, properly approved, and awarded according to
established standards.
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Our Specific Objectives Were
to Ascertain if:
•

•

An AFEB and pertinent policies and adequate procedures have
been established and consistently applied to the evaluation of award
fees.
Award fee plans clearly identify the specific award fee evaluation
criteria for assessing contractor performance and determining the
amount of the award fee.
– The performance indicators were properly established.
– The performance requirements were properly defined.
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Our Specific Objectives Were
to Ascertain if: (cont’d)
•
•

AFEB recommendations are supported by appropriate evaluations
of contractor performance.
The award fee determination is documented in sufficient detail to
show that the integrity of the award fee determination process has
been maintained.
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Results of Review
Was an AFEB established?
Yes
Were pertinent policies and adequate procedures established?
Yes
Were the policies and procedures consistently applied?
No
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Summary of Inconsistent Application
of Policies and Procedures
•

Documentation could not be located for the appointment of the
AFEB Chairperson, other AFEB board members, and performance
monitors in all the contracts.
– AFEB Chairperson
• 1st Award Fee Period – 9 out of 18 contracts reviewed did not document an
appointment
• 2nd Award Fee Period – 7 out of 18 contracts reviewed did not document an
appointment

– AFEB Members
• 1st Award Fee Period – 14 out of 18 contracts reviewed did not document
any appointments
• 2nd Award Fee Period – 12 out of 18 contracts reviewed did not document
any appointments

– Performance Monitors
• 1st Award Fee Period – 13 out of 18 contracts reviewed did not document
any appointments
• 2nd Award Fee Period – 12 out of 18 contracts reviewed did not document
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any appointments

Summary of Inconsistent Application
of Policies and Procedures (cont’d)
•

Limited evidence was found supporting that the monthly contract
assessments are performed.
– Performance Monitor’s Monthly Reports
• 1st Award Fee Period – 13 out of 18 contracts reviewed showed no
evidence of monthly monitoring being performed
• 2nd Award Fee Period – 12 out of 18 contracts reviewed showed no
evidence of monthly monitoring being performed

– AFEB Monthly Meetings
• 1st Award Fee Period – 16 out of 18 contracts reviewed showed no
evidence of monthly meetings
• 2nd Award Fee Period – 13 out of 18 contracts reviewed showed no
evidence of monthly meetings
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Summary of Inconsistent Application
of Policies and Procedures (cont’d)
•

Self-assessment from contractors not always in the file.
• 1st Award Fee Period – 9 out of 18 contracts reviewed showed no
evidence of the contractor’s self-assessments
• 2nd Award Fee Period – 5 out of 18 contracts reviewed showed no
evidence of the contractor’s self-assessments
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Example Noncompliance
Award Fee
•
•
•
•
•

•

Contract W914NS-04-C-0007 to Foster Wheeler
Award fee plan mandated monthly performance meetings with
feedback to the contractor.
At the end of the 1st award period (March – September 2004), the
AFEB awarded a score of 15% which equated to zero dollars.
Contractor appealed the score based upon no monthly performance
meetings or performance feedback.
U.S. Government subsequently awarded a score of 50%, that
resulted in an award fee in the amount of $439,145 being paid from
the award fee pool of $878,291.
Contract modification which allowed payment of the award fee was
signed February 5, 2005.
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Results of Review
Did the award fee plans clearly identify the specific award fee
evaluation criteria and were the performance indicators properly
established?
No
• Evaluation criteria was subjective with few metrics being used.
Defined metrics would include specified time periods, acceptable
error rates, etc.
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Examples of Requirements Without
Metrics from the Award Fee Plans
•
•
•
•

Schedule Adherence Criteria – Used words such as “timeliness,
accuracy, and completeness of performance” as the requirement.
Cost Control Criteria – Used words such as “maintain effective cost
control measures . . .” as the requirement.
Quality Control Criteria – Used words such as “minimization of
rework” as the requirement.
Training Criteria – Used words such as “effective hiring and
integration of Iraqi women” as the requirement.
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Conclusion
•

•

The effect of stated evaluation criteria without established definable
metrics could result in over-inflated contractor performance
evaluations.
This conclusion is similar to the results reported in the Army Audit
Agency’s report “Program Management in Support of Iraq
Reconstruction,” issued May 26, 2005.
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Performance Scores of the Second
Contract Evaluation Period From
the Award Fee Determination
Officer
•

•

For the 11 Design-Build contracts reviewed:
– 1 below average rating of 66.9%
– 1 average rating of 67.3%
– 4 above average ratings of 84.7% to 86.6%
– 5 excellent ratings of 93.8% to 96%
For the 7 PMAS contracts reviewed:
– 1 very good rating of 78.3%
– 6 outstanding ratings of 93.5% to 98.7%
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Results of Review
•

Does the award fee plan provide incentive for the contractor to strive
for quality efforts towards a superior performance?
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Current Award Fee Plan
Variances in Fee Calculations
•

•

16 of the 18 award fee plans require awards based on the
percentage of score (e.g. a 70% performance score results in
receiving 70% of the award fee pool, an 80% score results in
receiving 80 % of the award fee pool, etc.)
2 of the 18 award fee plans for D-001 and D-002 require awards
based from no fee awarded for a performance score less than or
equal to 70%, to receiving 40% of the award fee pool with a
performance score of 80%, and receiving 80% of the award fee pool
with a performance score of 90%.
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Current Award Fee Plan Criteria
•

Per AFARS 5116.405-2 “. . . contractors should not receive award
fee (above the base fee) for simply meeting contract
requirements....”
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Current Award Fee Plan Result
•
•

•

Base fee component is 3% for 16 of the 18 contracts, which is the
highest base fee allowed by DFARS.
For 7 of the 18 PMAS contracts, the current award fee plans allow
awards of an additional 60% -70% of the award fee pool for some
performance above standard and with several performance
weaknesses.
For 9 of the 18 design-build contracts, the current award fee plans
allow awards of 50% - 74% of the award fee pool for average
results.
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Current Award Fee Plan Percent of
Award Fee Pool That Can be Earned
PMAS Contracts (7 of 18)

Percent of fee awarded
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Alternate Method for
Distributing Award Fees
•
•

ACA Award Fee Contracts Guide identifies the Cubic scale as one
that properly rewards superior performance.
This scale can be applied through an unilateral modification to
existing contracts.
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Comparative Analysis of the Current
Scoring Scale to the Cubic Scale
D-001/D-002
Cubic
Percent of Award Fee
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Comparison of Award Fees
Received Using the Cubic Strategy
Versus the Current Method
Award Fees
Using Cubic
Strategy for
Awarding Fee

Actual Award
Fees Using
Current Fee
Strategy

For the 11 Design-Build contracts Reviewed:
1 below average rating of 66.9%*
1 average rating of 67.3%

$

0

$

0

309,436

1,666,772

4 above average ratings of 84.7% to 86.6%

21,884,504

27,642,137

5 excellent ratings of 93.8% to 96%

20,536,016

21,062,281

49,787

86,667

9,327,239

9,479,620

For the 7 PMAS contracts reviewed:
1 very good rating of 78.3%
6 outstanding ratings of 93.5% to 98.7%
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Conclusion
•

•

The PCO-I and the JCC-I have been proactive in implementing
corrective actions. Notable examples include:
– Contract files have been indexed and filing system improved.
– The JCC-I has conducted additional training regarding award
fees and the process to use.
– The AFDO and the JCC-I have drafted AFEB policies to provide
guidance on the responsibilities for award fee evaluation and
administration. Those policies include the provision that the
Contracting Officer is a member of the AFEB to ensure contract
integrity, contract compliance, and centralization of contract files.
Opportunity to leverage award fee pool by applying an alternate
methodology (e.g., Cubic scale) to determine award fees. That
encourages contractors to demonstrate quality efforts toward
accomplishing the tasks and functions cited in the contract to reward
performance excellence.
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Based Upon our Interim Results,
We Recommend that the PCO-I
and the JCC-I:
•
•

•

Document appointments in the contract files made for the AFEB
Chairperson, the AFEB board members, and performance monitors.
Comply with the award fee plan to ensure that:
– monthly assessments are performed
– self-assessments are obtained from the contractors, where
required
– meetings with the contractors to discuss the monthly evaluations
are documented
Centralize all award fee documentation.
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Based Upon our Interim Results,
We Recommend that the PCO-I
and the JCC-I: (cont’d)
•

•

Revise award fee plans to more clearly identify the specific award
fee evaluation criteria for assessing contractor performance (i.e.,
more metrics and/or quantifiable criteria to distinguish between poor
performer and an excellent performer).
Modify the current contracts to utilize a method of applying the
award fee to provide additional incentive for contractors to achieve
quality results.
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Audit Team Members
•

The Office of the Assistant Inspector General for Auditing, Office of
the Special Inspector General for Iraq Reconstruction prepared this
presentation. Staff members who contributed include:
– Joseph T. McDermott
– Tony L. Adams
– James A. Carrera
– Ronald L. Rembold
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Questions/Comments?
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