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Administration of Contracts Funded by the Development Fund for Iraq
Executive Summary
Introduction. This audit report discusses procedures used by the Project and Contracting Office
(PCO), formerly the Program Management Office (PMO), to monitor the administration of
contracts funded by the Development Fund for Iraq (DFI).
On June 15, 2004, in a memorandum for the Director, PMO, “Administration of Development
Fund for Iraq (DFI)-Funded Contracts” (the Memorandum), the Iraqi Interim Government
Minister of Finance designated the Director of the PMO with the responsibility to monitor and
confirm performance, certify and/or make payments, and otherwise administer contracts or
grants that:
• were funded with monies from the DFI
• were awarded on or before June 30, 2004, by the Coalition Provisional Authority or the
Multi-National Force - Iraq in accordance with Resolution 1483 and implementing
regulations
• required the continued performance and/or payment of money originating from the DFI
past June 30, 2004
• are not the subject of a fully-funded letter of credit intended to otherwise ensure
performance under the contract or grant
The Memorandum required the PMO to provide to the Ministry of Finance, as soon as
practicable, a breakdown of contracts by each Iraqi Interim Government ministry to which the
PMO was a party. The Memorandum also stated that the aggregate value (the amount awarded)
of contracts authorized to be administered by the PMO could not exceed $800 million but
provided that the Minister of Finance or another designated Ministry official could increase this
limit at their discretion.
Objective. The overall objective of the audit was to determine whether the PCO complied with
the Minister of Finance, Iraqi Interim Government, memorandum, "Administration of
Development Fund for Iraq (DFI)-Funded Contracts," June 15, 2004. Specifically, we were to
determine whether the Director, PCO, effectively implemented the assigned responsibilities
under the Memorandum to monitor and confirm contract performance, certify and/or make
payments, and administer contracts or grants funded with monies from the DFI. Due to the
absence of documentation and the impracticality of extended travel to all the PCO regions, we
were unable to confirm contract performance for all the contracts reviewed or fully assess all
aspects of the administration of contracts and grants.
Further, because the Joint Area Support Group - Central (JASG-C) Comptroller, rather than the
PCO, had responsibility for certifying and making payments, we modified our original objective
to determine whether the Director, PCO, effectively monitored contracts to ensure: the accurate
recording of obligations, payments, and unpaid obligations; timely payments; and sufficient
documentation for contracts and grants funded with monies from the DFI.
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Results. The PCO did not fully comply with the requirements described in the memorandum
from the Iraqi Interim Government Minister of Finance to the Director, PMO, “Administration of
Development Fund for Iraq (DFI)-Funded Contracts,” June 15, 2004, to monitor DFI contract
administration. The PCO and the JASG-C Comptroller could not accurately identify the current
value of obligations, payments, and unpaid obligations for DFI contracts. However, cash
payments appeared to be made in a timely manner. Additionally, the PCO lacked the necessary
controls and adequate documentation to effectively perform its responsibilities to monitor and
administer contracts funded by the DFI.
The audit identified material management control weaknesses in the accounting for DFI contract
liabilities and significant deficiencies in contract administration. Consequently, there was no
assurance that fraud, waste, and abuse did not occur in the management and administration of
contracts funded by the DFI, that DFI funds were used in a transparent manner, or that DFI funds
were used for the purposes mandated by Resolution 1483.
Management Actions. During our review, PCO officials initiated actions to develop a new
database and input data that incorporated DFI payment voucher information and validated
contract obligation and liability amounts. However, we completed our audit work before data
input was finalized. Therefore, we could not verify the accuracy of data recorded in the new
database.
In addition, the JASG-C Comptroller initiated a tasking that was issued by the Chief of Mission
of the United States Embassy Baghdad to the “Heads of All American Agencies Represented in
Iraq” on January 14, 2005, to provide data for a comprehensive list of DFI contracts and
obligations. This data, when obtained, should assist the PCO with the identification of DFI
contract liabilities. However, we could not verify the accuracy of the information because we
completed our audit work before the Chief of Mission of the United States Embassy Baghdad
(Chief of Mission) collected the data.
Because management actions were still ongoing at the time our audit work was concluded, we
could not assess the effectiveness of those actions.
Recommendations. We recommend that the Chief of Mission and the Commander, MultiNational Force - Iraq:
• Define and assign the PCO and JASG-C Comptroller roles, responsibilities, and methods
to effectively manage and accurately determine the current value of obligations, payments,
and unpaid obligations for DFI contracts.
• Direct the assessment of comptroller and financial management tasks to determine if
existing functions could incorporate or support management responsibilities for the DFI.
• Provide the PCO and the JASG-C Comptroller with automated accounting and
contracting systems to maintain accounting, disbursing, and contract records for the DFI to
assemble and maintain accurate and reliable historical records.
We recommend that the Director, PCO and the JASG-C Comptroller develop and coordinate
standard procedures, controls, and organizational functions needed to maintain DFI records,
paying particular attention to the necessary controls and adequate documentation to effectively
monitor and administer contracts funded by the DFI.
We recommend that the Director, PCO establish procedures to verify that contracting officers
maintain and monitor contract execution data for each contract awarded.
We recommend that the JASG-C Comptroller require that all agents issuing DFI funds comply
with existing guidance for the separation of duties, including specific written instructions and
checklists for making proper payments.
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Management Comments and Audit Response. The Director, PCO and the Commander,
JASG-C concurred with the findings and recommendations. However, both provided
suggestions for changes to the draft report to clarify the executive summary, background,
findings, and recommendations. We evaluated management's comments, determined that all
were responsive, and made all of the changes suggested. See the Finding section of the report
for a discussion of management comments and the Management Comments section of the report
for the complete text of the Director, PCO and the Commander, JASG-C comments.
We provided a draft of this report on April 4, 2005, to the Chief of Mission and Commander,
Multi-National Force - Iraq. No management comments to the draft of this report were received.
Therefore, we request that the Chief of Mission and Commander, Multi-National Force - Iraq
provide comments on this final report by May 16, 2005.
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Introduction
Background
This audit report discusses procedures used by the Project and Contracting Office (PCO),
formerly the Program Management Office (PMO), to monitor the administration of contracts
funded by the Development Fund for Iraq (DFI).
Coalition Provisional Authority. Coalition Provisional Authority (CPA) Regulation Number 1,
May 16, 2003, was issued by Ambassador L. Paul Bremer III, “Pursuant to my authority as
Administrator of the Coalition Provisional Authority, relevant United Nations Security Council
resolutions, including Resolution 1483 (2003), and the laws and usages of war. . . .” CPA
Regulation Number 1 stated:
The CPA shall exercise powers of government temporarily in order to provide for the effective
administration of Iraq during the period of transitional administration, to restore conditions of
security and stability, to create conditions in which the Iraqi people can freely determine their own
political future, including by advancing efforts to restore and establish national and local
institutions for representative governance and facilitating economic recovery and sustainable
reconstruction and development.

The Development Fund for Iraq. United Nations Security Council Resolution 1483
(Resolution 1483), May 22, 2003, noted the establishment of the DFI and assigned responsibility
for managing the fund to the CPA. Resolution 1483 noted that DFI funds should be disbursed at
the direction of the CPA, in consultation with the Iraqi interim administration. Resolution 1483
also required the DFI funds be used in a transparent manner to meet the humanitarian needs of
the Iraqi people, for the economic reconstruction and repair of Iraq’s infrastructure, for the
continued disarmament of Iraq, for the costs of Iraqi civilian administration, and for other
purposes benefiting the people of Iraq. The DFI was the primary financial vehicle to channel
revenue from ongoing Iraqi oil sales, unencumbered Oil-for-Food deposits, and repatriated Iraqi
assets to the relief and reconstruction efforts for Iraq. During the CPA administration of Iraq,
DFI funds were managed by the CPA Comptroller.
Coalition Provisional Authority Memorandum 4. CPA Memorandum Number 4, “Contract
and Grant Procedures Applicable to Vested and Seized Iraqi Property and the Development Fund
for Iraq, Implementation of Regulation Number 3, Program Review Board,” August 19, 2003,
“establishes procedures applicable to the execution of contracts and grants for the benefit of the
Iraqi people using Iraqi Funds …” The memo directs that “the CPA will manage and spend Iraqi
Funds, which belong to the Iraqi people, for their benefit … in a transparent manner that fully
comports with the CPA's obligations under international law, including Resolution 1483.” The
memo also states:
Consistent with their programmatic responsibility to ensure that contractors and grantees properly
perform their duties, Contracting Officers shall be responsible for regularly monitoring the postaward execution of all Contracts they approve. This monitoring process includes ensuring that the
contractor provides the agreed upon goods, services or construction in accordance with the
provisions, and that payments are made in a timely manner. Contracting Officers shall include in
the Contract file a written report describing post-award performance by contractors or grantees,
including a final assessment upon completion of the Contract. Contracting Officers shall rely upon
locally available military engineering resources in assessing all repair and construction projects.
All documents related to the establishment and execution of Contracts will be maintained in a
Contract file that includes the materials described in Appendix A to this Memorandum.
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Project and Contracting Office. National Security Presidential Directive 36, “United States
Government Operations in Iraq,” May 11, 2004, established the PCO. National Security
Presidential Directive 36 directed the PCO to provide acquisition and project management
support with respect to activities in Iraq and to the Chief of Mission of the United States
Embassy Baghdad (Chief of Mission), as requested by the Secretary of State and heads of other
departments and agencies. On June 22, 2004, the Deputy Secretary of Defense established the
PCO within the Department of the Army and directed the PCO to provide support related to the
close-out of the CPA. The PCO was made responsible for all activities associated with asset,
financial, program, and project management and for managing both construction and nonconstruction activities across six major sectors:
• buildings, education, and health care
• electricity
• oil
• public works and water
• security and justice
• transportation and communications
Project Management Office. The CPA was the authority responsible for the temporary
governance of Iraq through June 28, 2004. Thereafter, the Iraqi Interim Government (IIG) was
the authority responsible for the governance of Iraq. The responsibility for the DFI transferred
from the CPA to the IIG on June 28, 2004. The PMO, as part of the CPA, ceased to exist on
June 28, 2004, and the PCO was established to replace the PMO.

Objective
The overall objective of the audit was to determine whether the PCO complied with the Minister
of Finance, IIG, memorandum, "Administration of Development Fund for Iraq (DFI)-Funded
Contracts," June 15, 2004. Specifically, we were to determine whether the Director, PCO,
effectively implemented the assigned responsibilities under the Memorandum to monitor and
confirm contract performance, certify and/or make payments, and administer contracts or grants
funded with monies from the DFI. Due to the absence of documentation and the impracticality
of extended travel to all the PCO regions, we were unable to confirm contract performance for
all the contracts reviewed or fully assess all aspects of the administration of contracts and grants.
Further, because the Joint Area Support Group - Central (JASG-C) Comptroller, rather than the
PCO, had responsibility for certifying and making payments, we modified our original objective
to determine whether the Director, PCO, effectively monitored contracts to ensure: the accurate
recording of obligations, payments, and unpaid obligations; timely payments; and sufficient
documentation for contracts and grants funded with monies from the DFI.
For a discussion of the audit scope, methodology, and a summary of prior coverage, see
Appendix A. For other matters of interest, see Appendix B. For definitions of the acronyms
used in this report, see Appendix D. For a list of the audit team members, see Appendix F.
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Administration of Contracts Funded by the
Development Fund for Iraq
The PCO did not fully comply with the requirements described in a memorandum from the IIG
Minister of Finance to the Director, PMO, “Administration of Development Fund for Iraq (DFI)Funded Contracts,” June 15, 2004, to monitor DFI contract administration. The PCO and the
JASG-C Comptroller could not accurately identify the current value of obligations, payments, and
unpaid obligations for DFI contracts. However, cash payments appeared to be made in a timely
manner. Additionally, the PCO lacked the necessary controls and adequate documentation to
effectively perform its responsibilities to monitor and administer contracts funded by the DFI.
These deficiencies occurred because the Chief of Mission and Commander, Multi-National Force
– Iraq (MNF-I), did not define and assign roles, responsibilities, and methods to effectively
manage DFI liabilities. Further, the Chief of Mission and Commander, MNF-I, did not assess
comptroller and financial management tasks to determine if existing functions could incorporate
or support management responsibilities for the DFI. In addition, the Chief of Mission and
Commander, MNF-I, did not provide automated accounting and contracting systems to maintain
accounting, disbursing, and contract records for the DFI; and appropriate actions were not taken
to develop such systems. The Director, PCO, did not establish effective procedures or maintain
adequate documentation to effectively perform its responsibilities to monitor and administer
contracts funded by the DFI. We determined that the Director, PCO and the JASG-C
Comptroller did not develop and coordinate standard procedures, controls, and organizational
functions to maintain DFI records.
The audit identified material management control weaknesses in the accounting for DFI contract
liabilities and significant deficiencies in contract administration. Consequently, there was no
assurance that fraud, waste, and abuse did not occur in the management and administration of
contracts funded by the DFI, that DFI funds were used in a transparent manner, or that DFI funds
were used for the purposes mandated by Resolution 1483.

Authority for the Administration of Contracts
The Memorandum discussed below outlined the specific roles and responsibilities for the
administration of DFI-funded contracts by the PMO. However, because the CPA (which
included the PMO) was dissolved on June 28, 2004, the requirements of the Memorandum were
subsequently applied to the PCO.
Iraqi Interim Government Ministry of Finance Memorandum. On June 15, 2004, in a
memorandum for the Director, PMO, “Administration of Development Fund for Iraq (DFI)Funded Contracts” (the Memorandum), the IIG Minister of Finance designated the Director of
the PMO with the responsibility to monitor and confirm performance, certify and/or make
payments, and otherwise administer contracts or grants that:
• were funded with monies from the DFI
• were awarded on or before June 30, 2004, by the CPA or the MNF-I in accordance
with Resolution 1483 and implementing regulations
• required the continued performance and/or payment of money originating from the
DFI past June 30, 2004
• are not the subject of a fully-funded letter of credit intended to otherwise ensure
performance under the contract or grant
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The Memorandum required the PMO to provide to the Ministry of Finance, as soon as
practicable, a breakdown of contracts by each IIG ministry to which the PMO was a party. The
Memorandum also stated that the aggregate value (the amount awarded) of contracts authorized
to be administered by the PMO could not exceed $800 million but provided that the Minister of
Finance or another designated Ministry official could increase this limit at their discretion. For a
copy of the Memorandum, see Appendix C.
The JASG-C Comptroller assumed responsibility for the cash management of the DFI funds for
these contracts on the dissolution of the CPA. The IIG incrementally increased the amount to be
administered and, as of December 24, 2004, the JASG-C Comptroller was authorized to certify
and disburse funds for contracts with an aggregate value of $2.8 billion of DFI funds.
The Development Fund for Iraq Sub-Account. The Memorandum further stated that as long
as the PMO complied with all of the requirements of the Memorandum and CPA Memorandum
Number 4, funds would be transferred from the Central Bank of Iraq/Development Fund for
Iraq/Transition account1 into an account in the Central Bank of Iraq, Rafidain Bank, and/or
Rasheed Bank for further disbursement by the PMO.
The Memorandum gave the PMO, and subsequently the JASG-C Comptroller, the authority to
make disbursements from the latter accounts to carry out the duties prescribed by the
Memorandum. The sub-account also included DFI cash maintained by the JASG-C Comptroller
for disbursements made to contractors in Iraq that required cash payments. Additionally, the
Chief of Mission, MNF-I, and the PMO held and retained $217.7 million of DFI cash before the
transfer of sovereignty for cash payments for existing DFI obligations.

Contract Accounting
The PCO and the JASG-C Comptroller could not accurately identify the current value of
obligations, payments, and unpaid obligations for DFI contracts. To evaluate accounting for DFI
contract liabilities, we reviewed 225 contracts for which the awards totaled $327 million.
Specifically, we reviewed the contract files to determine whether PCO and the JASG-C
Comptroller could identify the current value of paid and unpaid contract obligations.
Contracts Reviewed. Table 1 shows the dollar amounts awarded for the 225 contracts by the
PCO regions reviewed. We selected the contracts from the 2,304 contracts shown in the
automated Comptroller/PCO listing dated September 14, 2004, and awarded by PCO in the
amount of $3.07 billion.
Table 1. Contracts Reviewed to Evaluate Accounting for Development Fund for Iraq Contract Liabilities
Project and Contracting Office
Region

Number of Contracts
75
75
75
225

North
Central
South
Total

1

Amount of Contract Awards
$22,675,776
$246,527,556
$58,125,885
$327,329,217

The Central Bank of Iraq established this separate sub-account at the Federal Reserve Bank of New York.
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Accounting for Contract Liabilities. The PCO and JASG-C Comptroller contract and
accounting records did not accurately identify the current value of obligations, payments, and
unpaid obligations for DFI contracts during the period of the audit. Our review showed that
financial records:
• overstated gross contract obligations by $11,135,411
• understated payments made by $108,255,875
• overstated unpaid obligations by $119,361,286
Table 2 shows the dollar amounts of those overstatements and understatements in the contracts,
by the PCO regions reviewed.
Table 2. Accounting Deficiencies in Reported Development Fund for Iraq Contract Liabilities
Project and
Contracting
Office
Region
North
Central
South
Total

Gross
Obligations
Validated

Gross
Obligations
Amount
Overstated
(Understated)

Payments
Validated

Payments
Amount
Overstated
(Understated)

Unpaid
Obligations
Validated

Unpaid
Obligations
Amount
Overstated
(Understated)

$22,675,776
$246,527,556
$58,125,885

($770,798)
$11,188,347
$717,862

$6,441,031
$153,909,570
$46,261,217

($2,738,867)
($84,304,031)
($21,182,977)

$16,234,745
$92,617,986
$11,864,667

$1,968,069
$95,492,378
$21,900,839

$327,329,217

$11,135,411

$206,611,818

($108,255,875)

$120,717,398

$119,361,286

Controls Over Contract Payments. The JASG-C Comptroller did not establish adequate
procedures to ensure that key contract acceptance and payment duties for cash payments were
performed by separate individuals. According to the Government Accountability Office
“Standards for Internal Control in the Federal Government” (November 1999):
Key duties and responsibilities need to be divided or segregated among different people to reduce
the risk of error or fraud. This should include separating the responsibilities for authorizing
transactions, processing and recording them, reviewing the transactions, and handling any related
assets. No one individual should control all key aspects of a transaction or event.

Although the JASG-C Comptroller had issued guidance for payment procedures, our review of
contract payments made for the PCO North Region indicated that, for 13 payments, valued at
$1,436,620, one individual controlled all phases of the payment transactions. Specifically, one
individual, as a paying agent signing as a Projects Officer, inappropriately performed all of the
following actions:
• signed to receive goods and services
• accepted that the goods and services conformed to the contract
• certified that the voucher was proper for payment
• approved the voucher for payment
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Contract Administration
The PCO lacked the necessary controls and adequate documentation to effectively perform its
responsibilities to monitor and administer contracts funded by the DFI. To evaluate contract
administration, we reviewed 300 contracts with an award value totaling $332.9 million.
Specifically, we reviewed contract files to determine whether PCO was monitoring contractor
performance and payments by reviewing receiving documents, vendor invoices, payment
vouchers, and other written information in the contract files.
Contracts Reviewed. Table 3 shows the dollar amounts awarded for the 300 contracts, by the
PCO regions reviewed. We selected the contracts from the 2,304 contracts awarded by PCO that
were in the automated Comptroller/PCO listing dated September 14, 2004, and valued at
$3.07 billion.
Table 3. Contracts Reviewed to Evaluate Development Fund for Iraq Contract Administration
Project and Contracting Office
Region

Number of Contracts

North
Central
South-Central
South
Total

Amount of Contract Awards

75
75
75
75

$22,675,776
$246,527,556
$5,669,554
$58,125,885

300

$332,998,771

Contract Documentation. For 198 of 300 contracts,2 documentation was not available in
contract files to indicate that contract execution was monitored for performance and payment.
Our review showed that for the 198 contracts, files did not contain evidence that goods and
services had been received for 154 contracts, that invoices had been submitted for 169 contracts,
or that payments had been made for 144 contracts. Table 4 shows the number of contracts for
which the documents were not found, by the PCO regions reviewed.

Table 4. Development Fund for Iraq Contracts with Missing Documentation
Project and Contracting
Office Region

75
75
75
75

North
Central
South-Central
South
Total

2

Number of Contracts
No Evidence of Receipts
for Goods or Services

Contracts
Reviewed

60
50
37
7
154

300

Some contracts have more than one discrepancy.
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Number of
Contracts
No Evidence of
Invoices
60
50
55
4
169

Number of
Contracts
No Evidence of
Payments
61
54
17
12
144

Contract Files. The PCO did not effectively maintain contract files to ensure that contract
execution was monitored for performance and payment. During our initial review, PCO
personnel in 3 of the 4 PCO regions could not locate contract files for 13 contracts (4 for the
North region, 6 for the Central region, and 3 for the South-Central region), valued at $7,568,565.
During February 2005, based on our request, PCO personnel located contract files for 12 of the
13 contracts previously identified by our review as missing. However, 5 of the 12 contract files
included only partial contract information, 1 showed a value of $68,500 greater than shown in
the Comptroller/PCO listing, and 3 that were canceled or not awarded showed a value of $66,584
less than shown in the same listing.
Contract Funding. The PCO could not accurately identify the total value of contracts funded
by the DFI. Our review showed that six contracts, valued at $25,418, were funded by U.S.
Government appropriated funds but were erroneously presented as DFI liabilities in
Comptroller/PCO summary records.
Contract Numbering. The PCO did not maintain adequate administrative control over contract
numbering. Our review showed that the Comptroller/PCO listing indicated that the PCO issued
34 contracts, valued at $54,343,349, but used only 14 different contract numbers. Contract
values totaled $27,660,981 for contracts that used the same contract numbers two or more times.
Contract Payments. The PCO did not always properly review contract files prior to making
contract payments to ensure that the correct amount was paid. Our review showed that one
contract in the South-Central Region was overpaid by $40,000. Documentation showed that for
a contract valued at $90,777, the paying agent made a partial payment of $40,000 and a final
payment of $90,777 – for a total payment of $130,777.

Management of Development Fund for Iraq Liabilities
The Chief of Mission and the Commander, MNF-I, did not specifically define and assign PCO
and JASG-C Comptroller roles, responsibilities, and methods to effectively manage DFI
liabilities.
Roles and Responsibilities to Manage Development Fund for Iraq Liabilities. The Chief of
Mission and the Commander, MNF-I, did not assess comptroller and financial management tasks
to determine if existing functions could incorporate or support DFI responsibilities. For
example, the JASG-C Comptroller organization was authorized only four positions: the
Comptroller, the Deputy Comptroller, the Budget Officer, and the Disbursing Officer. The PCO
provided two additional loaned technicians. However, the JASG-C Comptroller organization did
not include a traditional accounts payable function to manage individual contract obligation and
payment transactions.
Further, although the PCO performed all phases of financial management, including input of
accounting transactions to the Corps of Engineers Financial Management System, the PCO did
not perform any of these functions for funds other than the Iraq Relief and Reconstruction Fund.
Correspondingly, the Multi-National Corps - Iraq Comptroller managed and performed
accounting functions for appropriated, seized, and vested funds through automated Department
of Defense systems, but provided no support for DFI accounting or cash transactions.
Methods to Manage Development Fund for Iraq Liabilities. The Chief of Mission and the
Commander, MNF-I, did not provide the PCO and JASG-C Comptroller with automated
accounting and contracting systems to maintain accounting, disbursing, and contract records for
the DFI and did not take actions to develop such systems. In addition, the PCO and the JASG-C
Comptroller did not establish effective procedures or maintain adequate documentation to
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effectively perform their responsibilities to monitor and administer contracts funded by the DFI.
Further, the PCO and the JASG-C Comptroller did not develop or coordinate any standard
procedures, controls, and organizational functions to maintain DFI records. For example, the
JASG-C Comptroller maintained spreadsheets for recording disbursement transactions that were
identified by CPA Program Review Board numbers3 while the PCO developed the
Comptroller/PCO Listing spreadsheets of contract obligations that were identified by contract
numbers. The use of different identifying numbers did not allow the data to be reconciled or
compared. The JASG-C Comptroller had been providing electronic copies of payment files to
the PCO, but the PCO did not record the payments made in the contract files.

Management Actions
During our review, PCO officials initiated actions to develop a new database and input data that
incorporated DFI payment voucher information and validated contract obligation and liability
amounts. However, we completed our audit work before data input was finalized. Therefore, we
could not verify the accuracy of data recorded in the new database.
In addition, the JASG-C Comptroller initiated a tasking that was issued by the Chief of Mission
to the ”Heads of All American Agencies Represented in Iraq” on January 14, 2005, to provide
data for a comprehensive list of DFI contracts and obligations. This data, when obtained, should
assist the PCO with the identification of DFI contract liabilities. However, we could not verify
the accuracy of the information because we completed our audit work before the Chief of
Mission collected the data.
Because management actions were still ongoing at the time our audit work was concluded, we
could not assess the effectiveness of those actions.

Conclusion
The PCO did not fully comply with the requirements described in a memorandum from the IIG
Minister of Finance for the Director, PMO, “Administration of Development Fund for Iraq (DFI)Funded Contracts,” June 15, 2004, to monitor DFI contract administration. The PCO and the
JASG-C Comptroller could not accurately identify the current value of obligations, payments, and
unpaid obligations for each DFI contract. However, cash payments appeared to be made in a
timely manner. Additionally, the PCO lacked the necessary management controls and adequate
documentation to effectively perform its responsibilities to monitor and administer contracts
funded by the DFI.
Further, the PCO and/or the JASG-C Comptroller did not:
• establish adequate procedures for cash payments to ensure that key contract acceptance
and payment duties were performed by separate individuals (JASG-C)
• effectively maintain documentation to ensure that contract execution was monitored for
performance and payment (PCO)
• accurately identify the total value of contracts funded by the DFI (PCO)
• maintain adequate administrative control over contract numbering (PCO)
• always make contract payments in the correct amount (PCO and JASG-C)

3

Approved Program Review Board requirements and requests for funds were identified with control numbers.
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Material Management Control Weaknesses. The audit identified material management
control weaknesses in the accounting for DFI contract liabilities and significant deficiencies in
contract administration. Consequently, there was no assurance that fraud, waste, and abuse did
not occur in the management and administration of contracts funded by the DFI, that DFI funds
were used in a transparent manner, or that DFI funds were used for the purposes mandated by
Resolution 1483.

Recommendations
We recommend that the Chief of Mission of the United States Embassy Baghdad and
Commander, Multi-National Force - Iraq:
1.

Define and assign the Project and Contracting Office and Joint Area Support GroupCentral Comptroller roles, responsibilities, and methods to effectively manage and
accurately determine the current value of obligations, payments, and unpaid
obligations for Development Fund for Iraq contracts.

2.

Direct the assessment of comptroller and financial management tasks to determine if
existing functions could incorporate or support management responsibilities for the
Development Fund for Iraq. At a minimum, establish government or contractor
positions to perform accounts payable tasks for Development Fund for Iraq funds to
include maintaining a history of individual payments and current contract balances by
individual contract.

3.

Provide the Project and Contracting Office and the Joint Area Support Group-Central
Comptroller with automated accounting and contracting systems to maintain
accounting, disbursing, and contract records for the Development Fund for Iraq. A
centralized database or system should be acquired and used to assemble and maintain
accurate and reliable historical records.

We recommend that The Director, Project and Contracting Office, and the Joint Area Support
Group-Central Comptroller develop and coordinate standard procedures, controls, and
organizational functions needed to maintain Development Fund for Iraq records, paying
particular attention to the necessary controls and adequate documentation needed to effectively
monitor and administer contracts funded by the Development Fund for Iraq.
We recommend that The Director, Project and Contracting Office establish procedures to verify
that contracting officers maintain and monitor contract execution data, to include specific
payments and outstanding balances, for each contract awarded.
We recommend that The Joint Area Support Group-Central Comptroller require that all agents
issuing Development Fund for Iraq funds comply with existing guidance for the separation of
duties, to include specific written instructions and checklists for making proper payments.

Management Comments and Audit Response
The Director, PCO, and the Commander, JASG-C, concurred with the finding and
recommendations. However, both suggested changes to the draft report to clarify the executive
summary, background, findings, and recommendations. We determined that the management's
comments were responsive and made the changes suggested. See the Finding section of the
report for a discussion of management comments and the Management Comments section of the
report for the complete text of the Director, PCO and the Commander, JASG-C comments.
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We provided a draft of this report on April 4, 2005, to the Chief of Mission and Commander,
Multi-National Force - Iraq. No management comments to the draft of this report were received.
Therefore, we request that the Chief of Mission and Commander, Multi-National Force - Iraq
provide comments on this final report by May 16, 2005.
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Appendix A. Scope and Methodology
We evaluated procedures and documents at the Project and Contracting Office (PCO) and the
Office of the Comptroller, Joint Area Support Group-Central (JASG-C). We interviewed the
Principal Assistant Responsible for Contracts and the JASG-C Comptroller to discuss the
procedures and processes used to administer contracts funded by the Development Fund for Iraq
(DFI).
We reviewed the following documents issued by the Coalition Provisional Authority (CPA).
CPA Regulation Number 1 (established the CPA), May 16, 2003
CPA Regulation Number 2, “Developmental Fund for Iraq,” June 10, 2003
CPA Memorandum Number 4, “Contract and Grant Procedures Applicable to Vested and
Seized Iraqi Property and the Developmental Fund for Iraq, Implementation of Regulation
Number 3, Program Review Board,” August 19, 2003
CPA Memorandum Number 15, “Amendment to Coalition Provisional Authority
Memorandum 4,” June 15, 2004
We also reviewed the Memorandum for the Director, Program Management Office,
“Administration of Development Fund for Iraq (DFI)-Funded Contracts,” June 15, 2004, issued by
the Iraqi Interim Government Ministry of Finance. For a copy of this memorandum, see
Appendix C.
We performed two separate evaluations during this audit concerning the administration of
contracts by the PCO that were funded by the DFI. We evaluated accounting for DFI contract
liabilities. We also evaluated contract administration. We selected 300 contracts for review –
75 each from PCO regions North, Central, South-Central, and South. We selected the contracts
from 2,304 contracts, shown in the automated Comptroller/PCO Listing dated September 14,
2004, and awarded by the PCO in the amount of $3.07 billion. For both evaluations, we reviewed
contract and payment documentation for the period August 2003 through September 2004.
For our assessment of accounting for DFI contract liabilities, we reviewed 225 of the
300 contracts – 75 each from PCO regions North, Central, and South. Specifically, we reviewed
the contract files to determine whether the PCO and the JASG-C could identify the current value
of paid and unpaid contract obligations.
For our assessment of contract administration, we reviewed all 300 contracts – 75 each from PCO
regions North, Central, South-Central, and South. Specifically, we reviewed contract files to
determine whether the PCO was monitoring contractor performance, invoices, and payments by
reviewing receiving documents, vendor invoices, payment vouchers, and other written information
in the contract files.
We conducted this performance audit from August 2004 through April 2005, in accordance with
generally accepted government auditing standards.
Use of Computer-Processed Data. We performed tests to verify automated contract and
financial data maintained by the PCO and JASG-C Comptroller through a comparison of data
obtained from the Comptroller/PCO Listing database for the 300 contracts selected to source
documents such as contracts, invoices, and payment vouchers. The audit results indicated that the
data input to the summary PCO and JASG-C Comptroller records was not valid or reliable.

11

Prior Coverage. The Government Accountability Office (GAO) and the Special Inspector
General for Iraq Reconstruction (formerly the Coalition Provisional Authority Inspector General
(CPA-IG)) collectively issued seven reports related to the DFI. However, the objectives and
scopes of those audits were not the same as discussed in this report. Reports issued by the
Special Inspector General for Iraq Reconstruction can be accessed over the Internet at
http://www.sigir.mil. Also, the International Advisory and Monitoring Board contracted with
KPMG in Bahrain for audits concerning DFI Export Sales, Oil Proceeds, and Disbursements.
The reports are listed below.
GAO Report No. 04-651T, “United Nations: Observations on the Oil for Food Program,”
April 7, 2004
CPA-IG Report No. 04-001, “Coalition Provisional Authority Coordination of Donated Funds,”
June 25, 2004
CPA-IG Report No. 04-007, “Oil for Food Cash Controls for the Office of Project Coordination
in Erbil, Iraq,” July 26, 2004
CPA-IG Report No. 04-008, “Coalition Provisional Authority Control Over Seized and Vested
Assets,” July 30, 2004
CPA-IG Report No. 04-009, “Coalition Provisional Authority Comptroller Cash Management
Controls Over the Development Fund for Iraq,” July 28, 2004
CPA-IG Report No. 04-013, “Coalition Provisional Authority’s Contracting Processes Leading
Up To and Including Contract Award,” July 27, 2004
CPA-IG Report No. 05-004, “Oversight of Funds Provided to Iraqi Ministries through the
National Budget Process,” January 30, 2005
KPMG Report, “Development Fund for Iraq - Statement of Cash Receipts and Payments for the
Period from 22 May 2003 to 31 December 2003,” June 29, 2004
KPMG Report, “Development Fund for Iraq – Agreed-Upon Procedures Report for the Period
from 22 May 2003 to 31 December 2003 (Disbursements),” June 29, 2004
KPMG Report, “Development Fund for Iraq – Appendix – Matters Noted Involving Internal
Controls and Other Operations Issues During the Audit of the Fund for the Period from 22 May
2003 to 31 December 2003,” June 29, 2003
KPMG Report, “Development Fund for Iraq - Statement of Cash Receipts and Payments for the
Period from 1 January 2004 to 28 June 2004,” September 30, 2004
KPMG Report, “Development Fund for Iraq – Management Letter on Internal Controls for the
Period from 1 January 2004 to 28 June 2004,” September 30, 2004
KPMG Report, “Development Fund for Iraq – Report of Factual Findings for the Period from 1
January 2004 to 28 June 2004 (Disbursements),” September 30, 2004
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Appendix B. Other Matters of Interest
Other matters of interest identified by our audit work are discussed below.
Personnel Management. The Joint Area Support Group-Central (JASG-C) Comptroller and the
Principal Assistant Responsible for Contracts cited the lack of resources as a factor in
maintaining accurate data. Per the Principal Assistant Responsible for Contracts, the Project and
Contracting Office (PCO) had primarily focused its available resources on awarding contracts,
because a significant number of vacant positions limited the resources available to emphasize
monitoring and documenting contract execution.
During the audit work, we also observed that the 90-day Air Force tours of duty (through
July 20, 2004, for Comptrollers and through October 4, 2004, for Disbursing Officers) may have
contributed to the JASG-C Comptroller’s inability to standardize the management of
Development Fund for Iraq operations.
We are planning to commence an audit to determine whether U.S. Government organization
recruitment and deployment processes for qualified personnel supporting Iraq reconstruction is
effective. We will concentrate our efforts on the effectiveness of legislative and regulatory
guidance and processes used to identify personnel requirements, the methods to recruit and retain
the personnel, and the procedures to measure recruitment and retention success.
Records Management. This audit determined that the PCO and the JASG-C Comptroller
lacked the necessary controls and adequate documentation to effectively perform their
responsibilities to monitor and administer contracts funded by the Development Fund for Iraq.
We found that faulty record management produced these results:
• an inaccurate identification of the current value of obligations, payments, and unpaid
obligations for DFI contracts
• of 198 contract files reviewed, 154 did not contain evidence that goods and services were
received, 169 did not contain invoices, and 144 did not contain evidence of payment
• missing contract files
• duplicate contract numbers
We are planning to commence an audit to determine whether U.S. organizations have established
adequate requirements, systems, and processes to manage and maintain records to facilitate
future audits and investigations of the identification and use of funds provided by the Iraq Relief
and Reconstruction Fund.

13

Appendix C. Memorandum for the Administration of
Development Fund for Iraq (DFI)-Funded Contracts
The Iraqi Interim Government Minister of Finance issued a memorandum, “Administration of
Development Fund for Iraq (DFI)-Funded Contracts” for the Director, Project Management
Office on June 15, 2004. That memorandum is shown below.
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Appendix D. Acronyms
CPA
CPA-IG
DFI
IIG
JASG-C
MNF-I
PCO
PMO

Coalition Provisional Authority
Coalition Provisional Authority Inspector General
Development Fund for Iraq
Iraqi Interim Government
Joint Area Support Group - Central
Multi-National Force - Iraq
Project and Contracting Office
Program Management Office

17

Appendix E. Report Distribution
Department of State
U.S. Ambassador to Iraq
Director, Iraq Reconstruction Management Office
Inspector General, Department of State

Department of Defense
Deputy Secretary of Defense
Director, Defense Support Office - Iraq
Under Secretary of Defense (Comptroller)/Chief Financial Officer
Deputy Chief Financial Officer
Deputy Comptroller (Program/Budget)
Inspector General, Department of Defense

Department of the Army
Assistant Secretary of the Army (Acquisition, Logistics and Technology)
Principal Deputy to the Assistant Secretary of the Army (Acquisition, Logistics and
Technology)
Deputy Assistant Secretary of the Army for Policy and Procurement
Director, Project and Contracting Office
Assistant Secretary of the Army (Financial Management and Comptroller)
Auditor General of the Army

U.S. Central Command
Commander, Multi-National Force – Iraq
Commander, Joint Contracting Command - Iraq
Commander, Joint Area Support Group - Central

Other Defense Organizations
Director, Defense Contract Audit Agency

Other Federal Government Organizations
Director, Office of Management and Budget
Comptroller General of the United States
Inspector General, Department of the Treasury
Inspector General, Department of Commerce
Inspector General, Health and Human Services
Inspector General, U.S. Agency for International Development
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Congressional Committees and Subcommittees, Chairman and
Ranking Minority Member
U.S. Senate
Senate Committee on Appropriations
Subcommittee on Defense
Subcommittee on Foreign Operations
Senate Committee on Armed Services
Senate Committee on Foreign Relations
Subcommittee on Near Eastern and South Asian Affairs
Subcommittee on International Operations and Terrorism
Senate Committee on Homeland Security and Governmental Affairs
Subcommittee on Government Efficiency and Financial Management
Subcommittee on Financial Management, the Budget, and International Security
U.S. House of Representatives
House Committee on Appropriations
Subcommittee on Defense
Subcommittee on Foreign Operations, Export Financing and Related Programs
House Committee on Armed Services
House Committee on International Relations
Subcommittee on Middle East and Central Asia
House Committee on Government Reform
Subcommittee on Government Efficiency and Financial Management
Subcommittee on National Security, Emerging Threats and International Relations
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Appendix F. Audit Team Members
The Office of the Assistant Inspector General for Auditing, Office of the Special Inspector
General for Iraq Reconstruction, prepared this report. The staff members who contributed to the
report include:
Brian Flynn
Mary Davis
Ramon B. Miller Jr.
Keith Fujimura
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Management Comments, Commander, Joint Area
Support Group – Central (Provisional)
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Management Comments, Director, Project and
Contracting Office - Iraq
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