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SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION

April 28, 2006
MEMORANDUM FOR U.S. AMBASSADOR TO IRAQ
COMMANDING GENERAL, JOINT CONTRACTING
COMMAND-IRAQ/AFGHANISTAN
COMMANDER, JOINT AREA SUPPORT GROUPCENTRAL
SUBJECT:

Audit Report on the Follow-up on Recommendations Made in SIGIR Audit
Reports Related to Management and Control of the Development Fund for
Iraq (SIGIR-06-005)

We are providing this report for your information and use. We performed the audit in
accordance with our statutory duties contained in the Inspector General Act of 1978, as
amended, that requires us to determine by follow-up and report semiannually on actions
planned or taken to implement the recommendations made in our reports. We also
performed this review, in part, at the request of the Development Fund for Iraq
administrator located in Baghdad, Iraq. This report discusses our assessment of the actions
taken to address the recommendations made in six reports starting in April 2005.
This report does not contain recommendations; therefore no written response to this report
is required. We appreciate the courtesies extended to the staff. For additional information
on this report, please contact Mr. Joseph T. McDermott at (703) 343-7926, or by email at
joseph.mcdermott@iraq.centcom.mil; or Mr. Glenn Furbish by email at (703) 343-9254, or
by email at glenn.furbish@iraq.centcom.mil or at. For the report distribution, see
Appendix D.

Stuart W. Bowen, Jr.
Inspector General

cc: Distribution

400 Army Navy Drive • Arlington, Virginia 22202

Special Inspector General for Iraq Reconstruction
SIGIR-06-005

April 28, 2006

Follow-up on Recommendations Made in SIGIR Audit Reports Related
to Management and Control of the Development Fund for Iraq
Executive Summary
Introduction. This report follows up on recommendations made in a series of Special
Inspector General for Iraq Reconstruction (SIGIR) reports addressing the use of the
Development Fund for Iraq (DFI) for relief and reconstruction activities. These
recommendations were made to the U.S. Ambassador to Iraq, the Joint Area Support
Group-Central (JASG-C), and the Joint Contracting Command-Iraq/Afghanistan (JCCI/A). Overall, these reports determined that improvements could be made in overall
control and accountability for contracts, grants, and cash transactions using the DFI and
we made recommendations for such improvements. This report follows up on those
recommendations to determine if appropriate corrective actions were taken to address the
deficiencies.
Objective. The objective of this review was to determine whether the U.S. Ambassador
to Iraq, JASG-C, and JCC-I/A have developed and implemented action plans to correct
the deficiencies identified by SIGIR in these reports:
•
•
•
•
•
•

Control of Cash Provided to South-Central Iraq (SIGIR-05-006, April 30, 2005)
Administration of Contracts Funded by the Development Fund for Iraq (SIGIR05-008, April 30, 2005)
Management of Rapid Regional Response Program Grants in South-Central Iraq
(SIGIR-05-015, October 25, 2005)
Management of the Contracts and Grants Used To Construct and Operate the
Babylon Police Academy (SIGIR-05-016, October 26, 2005)
Management of the Contracts, Grant, and Micro-Purchases Used to Rehabilitate
the Karbala Library (SIGIR-05-020, October 26, 2005)
Management of Rapid Regional Response Program Contracts in South-Central
Iraq (SIGIR-05-023, January 23, 2006)

Results. A total of 40 recommendations were made in the six SIGIR reports in our
review that addressed the use of the DFI for contracts, grants, and cash transactions.
There were 15 recommendations made to the Commander, JASG-C; 19 to the
Commanding General, JCC-I/A; and 6 to the U.S. Ambassador to Iraq.1

1

Three of the six recommendations were made to the U.S. Ambassador to Iraq and the Commander, MultiNational Force-Iraq.

i

Our review identified these actions taken in response to the recommendations:
•

JASG-C. The Commander, JASG-C, implemented appropriate actions to close 8
recommendations from the above reports and has actions underway to address the
remaining 7 recommendations. SIGIR recommended that JASG-C establish
special action teams to review and reconcile DFI accounts and ensure that all
transactions are appropriately supported and documented. JASG-C has contracted
for these services and estimates the contractor will complete all tasks by April 30,
2006.2

•

JCC-I/A. The Commanding General, JCC-I/A, implemented appropriate action
to close 13 recommendations and is in the process of implementing a new review
process that should address the remaining 6 recommendations. The new reviews,
known as Procurement Management Reviews, will provide enhanced monitoring
of contracts. JCC-I/A anticipates starting these reviews in the spring of 2006.
JCC-I/A is also developing a database of DFI contracts and will be utilizing the
JASG-C contractor efforts to assist in completing this database.

•

U.S. Ambassador to Iraq. The U.S. Ambassador implemented appropriate
action to close 2 recommendations and is coordinating actions with JCC-I/A and
JASG-C to resolve the issue in the 4 remaining recommendations.

We consider the actions taken or underway to be responsive to our recommendations and
as a result we make no further recommendations. However, we do plan to follow-up on
the special action team’s work at the completion of the contract. For a summary of the
six prior reports and the actions taken or underway for each recommendation, see
Appendix B.

2

At the time the draft of this report was published, there was a modification to this contract to extend it for
a short period to address an expanded statement of work. This included automating the contract file
documentation. The extension also addressed excusable delays as a result of Iraqi government holidays.
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Introduction
Background
United Nations Security Council Resolution 1483, dated May 22, 2003, assigned
responsibility for managing the Development Fund for Iraq (DFI) to the Coalition
Provisional Authority (CPA). Resolution 1483 noted that DFI funds should be disbursed
at the direction of the CPA, in consultation with the Iraqi interim administration. It also
required that the DFI be used in a transparent manner to meet the humanitarian needs of
the Iraqi people; the economic reconstruction and repair of Iraq’s infrastructure; the
continued disarmament of Iraq; the costs of Iraqi civilian administration; and for other
purposes benefiting the people of Iraq. The DFI was the primary financial vehicle to
channel revenue from ongoing Iraqi oil sales, unencumbered Oil for Food deposits, and
repatriated Iraqi assets to the relief and reconstruction efforts for Iraq.
During the CPA administration of Iraq, the CPA Comptroller managed DFI funds.
However, when the CPA was disestablished in June 2004, responsibility for
administering DFI funds shifted to the U.S. Army’s Joint Area Support Group-Central
(JASG-C). The CPA Comptroller was realigned as the JASG-C Comptroller, who
assumed responsibility for the DFI and continued to perform the same duties for that
portion of the DFI still being administered by the U.S. Government.
CPA Regulation Number 2, “Development Fund for Iraq,” dated June 10, 2003,
described the responsibilities for the administration, use, accounting, and auditing of the
DFI. The regulation was intended to ensure that the DFI was managed in a transparent
manner for and on behalf of the Iraqi people, consistent with Resolution 1483, and that
all DFI disbursements would be for purposes benefiting the people of Iraq.
CPA Memorandum Number 4, “Contract and Grant Procedures Applicable to Vested and
Seized Iraqi Property and the Developmental Fund for Iraq” dated August 19, 2003,
establishes procedures applicable to the execution of contracts and grants using Iraqi
Funds. The memo directs that “the CPA will manage and spend Iraqi Funds, which
belong to the Iraqi people, for their benefit…in a transparent manner that fully comports
with the CPA's obligations under international law, including Resolution 1483.” The
memo also states:
Consistent with their programmatic responsibility to ensure that contractors and
grantees properly perform their duties, Contracting Officers shall be responsible
for regularly monitoring the post-award execution of all Contracts they approve.
This monitoring process includes ensuring that the contractor provides the
agreed upon goods, services or construction in accordance with the provisions,
and that payments are made in a timely manner. Contracting Officers shall
include in the Contract file a written report describing post-award performance
by contractors or grantees, including a final assessment upon completion of the
Contract. Contracting officers shall rely upon locally available military
engineering resources in assessing all repair and construction projects. All
documents related to the establishment and execution of Contracts will be
maintained in a Contract file that includes the materials described in Appendix
A to this Memorandum.
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The appendices to the memorandum provided supplemental instructions on preparing and
executing contracts and grants pursuant to the memorandum. Specifically, Appendices
A, B, and C of the memorandum identified the contract file requirements, standard terms
and conditions for solicitations and contracts in excess of $5,000, and contract and grant
procedures applicable to vested and seized Iraqi property and DFI.
The United States used DFI cash to help fund the Commander’s Emergency Response
Program and the Rapid Regional Response Program. The Commander’s Emergency
Response Program enables U.S. military commanders in Iraq to respond to urgent
humanitarian relief and reconstruction requirements of the local population by providing
funds for repairs and condolence payments after combat operations; providing equipment
such as electrical generators to support critical infrastructure, and large scale civic
cleanup and construction activities to employ as many Iraqis as possible. The Rapid
Regional Response Program was conceived as a civilian equivalent of the Commander’s
Emergency Response Program fund intended to create local jobs, support local industries,
and stimulate the economy.
Military regulations and guidance provide additional requirements for managing cash
funds. Department of Defense 7000.14-R Financial Management Regulation Volume 5
establishes disbursing policy principles, standards, responsibilities, procedures, practices,
and liability for disbursing officers, certifying officers and accountable officials
throughout the Department. The military also issued an instruction titled Guidance on
the Use of the Development Fund for Iraq In Support of the Commander’s Emergency
Response Program. The guidance applied to all parties involved in receiving, disbursing,
accounting for, securing, and reporting for the DFI. It designates the CPA Comptroller as
the DFI Account Manager with the responsibilities of overall financial and program
accountability for the use of DFI monies in the Commander’s Emergency Response
Program and the Rapid Regional Response Program. The CPA Comptroller’s
responsibilities included accounting and reconciling DFI monies that were used in the
Commander’s Emergency Response Fund and appointing Division Level Agents in
addition to his other duty as the appropriated funds manager. As noted earlier, the
JASG-C Comptroller assumed the role of the DFI Account Manager when the CPA was
disestablished.
The Division Level Agents were responsible for receiving and disbursing DFI cash to
support the Commander’s Emergency Response Program and the Rapid Regional
Response Program. The Division Level Agents were required to maintain cash
accountability using the Statement of Agent Officer’s Account, to maintain an accounting
ledger of all cash received and payments processed, to reconcile and clear with the DFI
Account Manager’s office at least monthly, and to advance DFI cash to Field Paying
Agents. The Field Paying Agents were responsible for issuing cash payments to
designated entities (individuals and/or businesses) and for clearing their accounts with
Division Level Agents. The Comptroller’s (DFI Account Manager’s) office was required
to maintain an accounting ledger of cash accountability that included evidence of cash
issued and receipts returned. The Comptroller’s (DFI Account Manager’s) office was to
advance cash to the appointed Division Level Agents using the DD Form 1081,
“Statement of Agent Officer’s Account.”

2

Objective
The overall audit objective was to determine whether the U.S. Ambassador to Iraq, the
Joint Contracting Command-Iraq/Afghanistan, and the Joint Area Support Group-Central
have developed and implemented action plans to correct the deficiencies identified by the
Special Inspector General for Iraq Reconstruction in these reports:
•
•
•
•
•
•

Control of Cash Provided to South-Central Iraq (SIGIR 05-006, April 30, 2005)
Administration of Contracts Funded by the Development Fund for Iraq (SIGIR
05-008, April 30, 2005)
Management of Rapid Regional Response Program Grants in South-Central Iraq
(SIGIR 05-015, October 25, 2005)
Management of the Contracts and Grants Used To Construct and Operate the
Babylon Police Academy (SIGIR 05-016, October 26, 2005)
Management of the Contracts, Grant, and Micro-Purchases Used to Rehabilitate
the Karbala Library (SIGIR 05-020, October 26, 2005)
Management of Rapid Regional Response Program Contracts in South-Central
Iraq (SIGIR 05-023, January 23, 2006)

For a discussion of the audit scope, methodology, and a summary of prior coverage, see
Appendix A. For definitions of the acronyms used in this report, see Appendix C. For a
list of the audit team members, see Appendix E.

3

Follow-up on Recommendations
This report follows up on 40 recommendations from 6 SIGIR audit reports addressing the
use of the Development Fund for Iraq for relief and reconstruction activities.
Specifically, this report discusses 15 recommendations made to the Commander, Joint
Area Support Group-Central (JASG-C); 19 recommendations made to the Commanding
General, Joint Contracting Command-Iraq/Afghanistan (JCC-I/A), and 6
recommendations made to the U.S. Ambassador to Iraq.
Joint Area Support Group-Central (JASG-C). The Commander, JASG-C, took
appropriate actions to close 8 recommendations from the reports and has actions
underway to address the remaining 7 recommendations. One of the key
recommendations made was for the JASG-C to establish special action teams to review
and reconcile all JASG-C DFI accounts and ensure all transactions are appropriately
supported and documented. Some of the significant actions taken by JASG-C to resolve
the issues identified in our reports include the following:
•

JASG-C has contracted with a private firm to review and reconcile its DFI
accounts. These reviews will establish the amount of cash provided to each
Division Level Agent and Field Paying Agent, and its disposition. Statements of
Accountability (DD Form 1081s) are prepared each time there is a turn-in or
settlement of account occurs. The DD Form 1081s will be reviewed for errors,
omissions, inaccuracies, and completeness along with receipts presented by each
Division Level Agent and Field Paying Agent. The contractor is expected to
complete all tasks by April 30, 2006.3

•

JASG-C has revised its checklist and Appointment Letter for Division Level
Agents. This should provide greater assurance that all required documentation is
submitted in reconciliation packages and that the Division Level Agents have
complied with all established policies.

•

JASG-C has added pecuniary liability language to its Appointment Letters for
Division Level Agents. This makes Division Level Agents personally liable for
errors in their accounts.

3

At the time the draft of this report was published, there was a modification to this contract to extend it for
a short period to address an expanded statement of work. This included automating the contract file
documentation. The extension also addressed excusable delays as a result of Iraqi government holidays.
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Table 1: Status of Recommendations made to JASG-C
SIGIR REPORT NUMBER.

TOTAL

CLOSED

OPEN

05-006 (Cash)

8

4

4

05-008 (Contracts)

1

1

0

05-015 (Grants)

3

2

1

05-016 (Grants & Contracts)

1

0

1

05-020 (Cash & Contracts)

1

0

1

05-023 (Contracts)

1

1

0

15

8

7

Total

Joint Contracting Command - Iraq/Afghanistan (JCC-I/A). The Commanding
General, JCC-I/A, took appropriate action to close 13 recommendations and is in the
process of implementing a new review process that should address the remaining 6
recommendations. The new reviews, known as Procurement Management Reviews,
should provide enhanced monitoring of contracts. JCC-I/A anticipates starting these
reviews in the spring of 2006. Some of the significant actions taken by JCC-I/A to
resolve the issues identified in our reports include the following:
•

JCC-I/A enhanced its contract award process to provide a more thorough
inspection and review. Contracts over $1 million in value are reviewed by a
Contract Specialist, a Contracting Officer, the Chief of Policy, and the legal
office. Once the contract is sourced, the process is repeated before the contract
is signed. Contracts less than $1 million go through a less intensive review, but
are reviewed by both a Contract Specialist and a Contracting Officer. The
contracts are also spot checked by the Chief of Policy. JCC-I/A has also
established a training program on source selection, and the Contracting Officer
reviews the solicitation on all contracts during the awarding process. These
actions closed 7 recommendations.

•

JCC-I/A established a database of DFI contracts called the Rebuilding of Iraq
database. The Chief of Policy currently reviews the “Rebuilding of Iraq”
database every two weeks.

•

JCC-I/A established policies and procedures to record the receipt and disposal of
all purchased property. Contracting Officer Representatives now verify
purchases and work performed, and contracts are following Department of
Defense and Army regulations. Contractors are being held responsible for
adhering to Federal Acquisition Regulations dealing with construction inspection
and property clauses, and are required to establish inventory systems, which are
5

audited on a regular basis by the JCC-I/A Property Sector. Finally, when a
contract is expiring or about to be terminated, the contractor is given disposition
instructions for government property and a final inventory is conducted.
•

Six recommendations directing JCC-I/A to establish policies and procedures for
monitoring contracts are pending. According to the Chief of Policy, JCC-I/A
will begin conducting Procurement Management Reviews during the spring of
2006. The Procurement Management Reviews are periodic reviews of the
contracts from each JCC-I/A Sector. When implemented, the Procurement
Management Review should address the 6 remaining recommendations.

•

We considered 6 recommendations related to grants closed because JCC-I/A has
not awarded and, at this time, does not administer any DFI grants. The grants in
question were made by the CPA Administrator. The CPA was disestablished in
June 2004. JCC-I/A officials told us that they would follow the appropriate U.S.
Department of Defense and Federal Acquisition Regulations if any grants were
to be awarded in the future.

Table 2: Status of Recommendations made to JCC-I/A
SIGIR REPORT NUMBER.

TOTAL

CLOSED

OPEN

05-008 (Contracts)

2

0

2

05-015 (Grants)

6

6

0

05-016 (Grants & Contracts)

5

3

2

05-020 (Cash & Contracts)

5

3

2

05-023 (Contracts)

1

1

0

19

13

6

Total

U.S. Ambassador to Iraq. The U.S. Ambassador took appropriate action to close 2
recommendations, and is coordinating actions with JCC-I/A and JASG-C to resolve the
issues in the 4 remaining recommendations. The significant actions taken by the U.S.
Ambassador to Iraq to resolve the issues identified in our reports include the following:
•

We made recommendations to the Ambassador to resolve the recovery or collection
of over payments and/or duplicative payments of about $3.2 million and another
$154,000 unspent in a bank account. We did this because the Ambassador has overall
responsibility for relief and reconstruction in Iraq. The Embassy in Baghdad
responded to our recommendation that it does not have legal standing to recover
funds. However, the U.S. Ambassador has stated that he is working with the
Commanding General of the Multi-National Force-Iraq to recover overpayments.
JCC-I/A and JASG-C were working together to recover the DFI funds.
6

Table 3: Status of Recommendations made to the U.S. Ambassador to Iraq
SIGIR REPORT NUMBER.

TOTAL

CLOSED

OPEN

05-008 (Contracts)

3

2

1

05-015 (Grants)

1

0

1

05-020 (Cash & Contracts)

1

0

1

05-023 (Contracts)

1

0

1

6

2

4

Total

Conclusion
Based upon our review, we conclude that the actions taken by each of the responsible
organizations to date and the planned actions are responsive to our recommendations to
improve controls and management of DFI.

7

Appendix A: Scope and Methodology
In January 2006, we initiated this audit (Project No. 6002), to determine if appropriate
corrective actions were taken to address the recommendations made in six SIGIR audit
reports related to deficiencies with the management and control of the Development Fund
for Iraq (DFI). We conducted interviews with agency officials and reviewed
documentation to support the implementation of corrective actions taken or underway.
For a discussion of the corrective actions taken, see Appendix B.
We performed audit work at several locations to review applicable documentation and
procedures. At the JASG-C Comptroller’s Office, located in the Republican Palace,
Baghdad, Iraq, we met with the JASG-C Comptroller (who also serves as the DFI
Account Manager and DFI Disbursing Officer) and the DFI Manager to obtain
information regarding changes made in response to the recommendations. Supporting
documentation reviewed included:
•
•
•

•

Appointment Letters for paying agents
“Statement of Agent Officer’s Account,” DD Form 1081s (May 75) issued for all
Division Level Agents who received cash from the JASG-C Comptroller’s Office
since May 2005
a judgmental sample of payment packages for recent Division Level Agents to
determine whether the procedures established met the goals of the recommendations
and provided the supporting documentation as required in the Appointment Letter,
and whether the payment packages supported the amount of cash funding
the contract that was awarded to the vendor who was engaged to address
recommendations which were to be completed by a special action team. The
recommendation for a special action team was to provide a full and accurate
accounting of the management of the DFI funds.

At the JCC-I/A office, located in the Project and Contracting Office Annex, Baghdad,
Iraq, we interviewed the Chief of Policy to obtain information regarding policy changes
made in response to the recommendations. In addition, we reviewed contract clauses that
applied to contract administration.
Supporting documentation was obtained in order to verify that the indicated policies had
been changed. Supporting documentation reviewed included administrative contract
checklists.
We also spoke with the Director of JCC-I/A, to discuss improvements in the grants
administration process and reviewed administrative contract checklists.
We met with a representative of the Chief of Mission (COM), the U.S. Ambassador to
Iraq, who was provided with copies of the reports and a list of the six recommendations
that were addressed to the Office of the U.S. Ambassador to Iraq. We received
correspondence from the Ambassador pledging active participation and coordination of
remedial action with JCC-I/A and JASG-C.
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We reviewed the following documents issued by the Coalition Provisional Authority
(CPA):
• CPA Regulation Number 1, “Coalition Provisional Authority,” May 16, 2003
• CPA Regulation Number 2, “Developmental Fund for Iraq,” June 10, 2003
• CPA Regulation Number 3, “Program Review Board,” June 18,2003
• CPA Memorandum Number 4, “Contract and Grant Procedures Applicable to
Vested and Seized Iraqi Property and the Developmental Fund for Iraq,
Implementation of Regulation Number 3, Program Review Board,” August 19,
2003
• CPA Memorandum Number 15, “Amendment to Coalition Provisional Authority
Memorandum Number 4,” June 18, 2004
We also reviewed:
• United Nations Security Council Resolution 1483, Adopted May 22, 2003
• DoD 7000.14-R, Federal Management Regulation, Volume 5l, Disbursing Policy
and Procedures, August 1999 (with changes through June 2005)
We conducted this follow-up audit from January 2006 through March 2006, in
accordance with generally accepted government auditing standards.
Use of Computer-Processed Data. We did not use computer-processed data to perform
this audit.
Prior Coverage. The Special Inspector General for Iraq Reconstruction (SIGIR) issued
six reports addressing controls over cash disbursements in southern Iraq. Reports issued
by SIGIR can be accessed on its website http://www.sigir.mil. The reports are:
•
•
•
•
•
•

Control of Cash Provided to South-Central Iraq (SIGIR 05-006, April 30, 2005)
Administration of Contracts Funded by the Development Fund for Iraq (SIGIR
05-008, April 30, 2005)
Management of Rapid Regional Response Program Grants in South-Central Iraq
(SIGIR 05-015, October 25, 2005)
Management of the Contracts and Grants Used To Construct and Operate the
Babylon Police Academy (SIGIR 05-016, October 26, 2005)
Management of the Contracts, Grant, and Micro-Purchases Used to Rehabilitate
the Karbala Library (SIGIR 05-020, October 26, 2005)
Management of Rapid Regional Response Program Contracts in South-Central
Iraq (SIGIR 05-023, January 23, 2006)
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Appendix B. Summary of Recommendations and
Corrective Actions
This audit report follows up on 40 recommendations made in 6 prior SIGIR reports
addressing controls over DFI cash disbursements. This report discusses 19
recommendations made to the Commanding General, JCC-I/A; 15 recommendations to
the Commander, JASG-C; and 6 recommendations directed to the U.S. Ambassador to
Iraq – The Chief of Mission (COM). The six prior reports and their recommendation
status are discussed below.
Table 4: Follow-up Status of Recommendations
Report
Total
JCC-I/A JCC-I/A JASG-C JASG-C
No.
open
closed
open
closed

1

COM1
open

COM
closed

05-006

8

0

0

4

4

0

0

05-008

6

2

0

0

1

1

2

05-015

10

0

6

1

2

1

0

05-016

6

2

3

1

0

0

0

05-020

7

2

3

1

0

1

0

05-023

3

0

1

0

1

1

0

8

4

2

Total
40
6
13
7
Chief of Mission (COM) is the Ambassador to Iraq.

Control of Cash Provided to South-Central Iraq (SIGIR 05-006, April
30, 2005)
This audit report discusses control of DFI cash disbursements issued by the JASG-C
Comptroller to Division Level Agents and Field Paying Agents located in the SouthCentral Region, Iraq.
The audit found that the DFI Account Manager’s office did not maintain full control and
accountability for approximately $119.9 million of DFI cash issued to South-Central
Region paying agents in support of Rapid Regional Response Program projects. The
processes employed by the DFI Account Manager’s office for completing, controlling,
and maintaining accurate records for the issuance of cash to paying agents in the SouthCentral Region and for clearing those agents’ cash account balances were flawed.
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Specifically, the DFI Account Manager did not:
• adhere to the clearing process for receipts of cash disbursements to ensure that
cash accountability records were complete, accurate, and reconciled
• have required cash accountability documentation to identify the total amount of
money provided to paying agents
• properly document transfers of cash between paying agents
• review required documentation and clear the cash accounts of all Division Level
Agents every 30 days and instruct those agents to review required documentation
and clear the cash accounts of Field Paying Agents every 30 days
• review required documentation in a timely manner
• issue appointment letters to all individuals to whom cash was entrusted
As a result, the DFI Account Manager and paying agents in the South-Central Region did
not fully comply with applicable guidance and did not properly control, account for, and
turn-in DFI cash assets. We further concluded that the South-Central Region paying
agents and the DFI Account Manager cannot properly account for or support over
$96.6 million in cash and receipts.
The report made the following recommendations:
Recommendation 05-006 (1). The JASG-C Commander should direct the DFI
Account Manager to scrutinize, verify, and investigate Statements of Agent
Officer’s Account maintained to identify statement errors, omissions,
inaccuracies, and incompleteness.
Action taken. In September 2005, the JASG-C Comptroller contracted for the
recommended services. The Comptroller estimates the contractor will complete
all tasks by April 30, 2006. Status: Open, corrective action underway.
Recommendation 05-006 (2). The JASG-C Commander should direct the DFI
Account Manager to ensure that the Statement of Agent Officer’s Account
documentation is used for recording all transfers of cash between agents and the
total amount of money provided to Division Level Agents.
Action taken. The JASG-C Comptroller reports that he has taken a number of
actions to include maintaining and completing accurate Statements of Agent
Officer’s Account (DD Form 1081) for all Division Level Agents entrusted with
DFI funds. All Division Level Agents are currently maintaining DD Form 1081s
when advancing funds to Field Paying Agents, as well as requiring Field Paying
Agents to reconcile their accounts every 30 days. The JASG-C Comptroller also
reports that he does not entrust funds to any persons unless they have been
properly appointed as a Division Level Agent by the JASG-C Comptroller.
Finally, Division Level Agents are provided with both instruction and training
regarding their responsibilities to ensure that they are aware of their authority to
issue and control funds. All Division Level Agents are required to provide proper
documentation of any cash advances/returns of Paying Agents upon reconciliation
with the JASG-C Deputy Disbursing Officer. We randomly reviewed several
recent payment packages and found one payment package with a missing DD
Form 1081. Upon further review we obtained the missing document and the
account was reconciled to the authorized records. Status: Closed.
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Recommendation 05-006 (3). The JASG-C Commander should direct the DFI
Account Manager to initiate actions to resolve instances of noncompliance.
Action taken. The JASG-C Comptroller reports that he has established a
thorough receipt clearing process to include the use of a newly implemented
checklist for the Division Level Agent/Paying Agents and verification by the DFI
Manager so that Division Level Agents can properly reconcile and clear their
accountability. This disbursement checklist is required to be presented by the
Division Level Agent for every voucher submitted to properly document and
account for each disbursement of funds. However, we found two payment
packages missing receipts. We then tested additional reconciliation records and
found only one checklist was missing from these records. Copies of missing
documentation were provided by JASG-C. Status: Closed.
Recommendation 05-006 (4). The JASG-C Commander should direct the DFI
Account Manager to direct Field Paying Agents to present required
documentation to the Division Level Agents every 30 days and clear their cash
accounts. The DFI Account Manager should also direct Division Level Agents to
present required documentation to the DFI Account Manager every 30 days and
clear their cash accounts only after all required documentation has been reviewed
and verified.
Action taken. The JASG-C Comptroller reports that he is enforcing requirements
to ensure strict adherence to cash accountability requirements to include any
Division Level Agent relieved of their duties and served with a revocation letter.
The revocation letter includes instructions pertaining to clearing their account
with the appropriate Disbursing Officer. The JASG-C Comptroller also requires
all Division Level Agents to properly reconcile their account with the JASG-C
Deputy Disbursing Officer prior to departing the country. In those past incidents
where Division Level Agents left country without notifying the Deputy
Disbursing Officer or their respective Program Manager, the JASG-C Comptroller
and Deputy Disbursing Officer have taken action in accordance with the DoD
Financial Management Regulation. Status: Closed.
Recommendation 05-006 (5). The JASG-C Commander should direct the DFI
Account Manager to issue and maintain required appointment letters for all
paying agents that include pecuniary liability language.
Action taken. The JASG-C Comptroller has validated that all current agents
have been issued letters with pecuniary liability language. This makes Division
Level Agents personally liable for errors in their accounts. Status: Closed.

12

Recommendation 05-006. The JASG-C Commander should direct the DFI
Account Manager to establish special action teams with these responsibilities:
(6). Thoroughly review the receipts previously provided by each Division
Level Agent and Field Paying Agent to determine the exact amount of valid
receipts presented.
(7). Reconcile the previous Statements of Agent Officer’s Account for errors
and omissions to establish the amount of cash funding provided to each
Division Level Agent and Field Paying Agent.
(8). Reconcile each Division Level Agent’s and Field Paying Agent’s
previous accounts to determine if outstanding balances exist. If an
outstanding balance exists, take appropriate actions to collect the cash.
Action taken. These three recommendations remain open. In September 2005,
the JASG-C Comptroller contracted for the recommended services. The
Comptroller estimates the contractor will complete all tasks by April 30, 2006.4
Status: Open, implementation underway.

Administration of Contracts Funded by the Development Fund for Iraq
(SIGIR 05-008, April 30, 2005)
The audit report discusses procedures used by the Project and Contracting Office and its
predecessor, the Program Management Office, to monitor the administration of contracts
funded by the DFI. The Interim Iraqi Government issued a memorandum assigning
responsibility to the Director of the Program Management Office to monitor and confirm
performance, certify and/or make payments, and otherwise administer contracts or grants
that were funded with monies from the DFI. The audit objective was to determine
whether the Project and Contracting Office complied with the memorandum.
The audit found that the Program Management Office and its successor organization, the
Project and Contracting Office, did not fully comply with the requirements in the
memorandum. The Project and Contracting Office and the JASG-C Comptroller could not
accurately identify the current value of obligations, payments, and unpaid obligations for
DFI contracts. However, cash payments appeared to be made in a timely manner.
Additionally, the Program Management Office and Project and Contracting Office lacked
the necessary controls and adequate documentation to effectively perform its
responsibilities to monitor and administer contracts funded by the DFI.
The report made the following recommendations:
Recommendation 05-008 (1). The Chief of Mission should define and assign the
Project and Contracting Office and JASG-C Comptroller roles, responsibilities,
and methods to effectively manage and accurately determine the current value of
obligations, payments, and unpaid obligations for DFI funded contracts.
Action taken. The U.S. Ambassador to Iraq requested that the Department of
Defense, who was delegated responsibility for DFI administration, take the action
to implement this recommendation. Our review determined that both the JASG-C
and JCC-I/A have defined their respective roles and are working very well
together on DFI management issues. Status: Closed.
4

At the time the draft of this report was published, there was a modification to this contract to extend the
time for a short period due to expanding the statement of work to include automating the contract file
documentation and for excusable delays as a result of Iraqi government holidays.
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Recommendation 05-008 (2). The Chief of Mission should direct the assessment
of comptroller and financial management tasks to determine if existing functions
could incorporate or support management responsibilities for the DFI. At a
minimum, establish government or contractor positions to perform accounts
payable tasks for the Development Fund for Iraq to include maintaining a history
of individual payments and current contract balances by individual contract.
Action taken. The JCC-I/A maintains a database to keep the current value of
obligations, payments, and unpaid obligations. This database is called the
Rebuilding of Iraq database and it is maintained by the U.S. Army Corps of
Engineers, Gulf Region Division. Also, the JASG-C Comptroller maintains an
Excel spreadsheet of the payments made and the remaining DFI cash balance.
Status: Closed.
Recommendation 05-008 (3). The Chief of Mission should provide the Project
and Contracting Office and the JASG-C Comptroller with automated accounting
and contracting systems to maintain accounting, disbursing, and contract records
for the Development Fund for Iraq. A centralized database or system should be
acquired and used to assemble and maintain accurate and reliable historical
records.
Action taken. JCC-I/A is now managing contracts for PCO. JCC-I/A maintains
a database of JCC-I/A contracts called the Rebuilding of Iraq database. The Chief
of Policy, JCC-I/A reviews the database every two weeks. According to the JCCI/A Chief of Policy, they have entered over 9,000 DFI contracts into this data
base. However, the data base has a limited research capability because not all key
identifier fields are entered. For example, according to the contractor building the
data base, it is not possible to sort the data base to identify all water sector
projects, nor is it possible to link specific projects to the contracts because these
identifiers are not in the data base.
Further, JCC-I/A has also contracted to build a centralized database of DFI
financial records associated with the above contracts. However, we could not
determine how these two data bases will be reconciled since the new database is
limited to financial records for the contracts and does not contain all the contract
records. We plan to follow up on these actions once the special action team
completes its contract. Status: Open, action underway.
Recommendation 05-008 (4). The Director, Project and Contracting Office, and
the JASG-C Comptroller should develop and coordinate standard procedures,
controls, and organizational functions needed to maintain DFI records, paying
particular attention to the necessary controls and adequate documentation needed
to effectively monitor and administer contracts funded by the DFI.
Action taken. JCC-I/A is now managing contracts for PCO. Corrective actions
addressing this recommendation are in progress. Although JCC-I/A has a process
to award the contracts, no periodic review is done by management at this time.
However, JCC-I/A will start conducting Procurement Management Reviews
during the spring of 2006. Procurement Management Reviews are periodic
reviews of contracts by Contract Specialists, Contract Officer Representatives,
and the Contracting Officer from each JCC-I/A sector. Status: Open, partially
implemented, actions continue to be implemented.
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Recommendation 05-008 (5). The Director of the Project and Contracting
Office should establish procedures to verify that Contracting Officers maintain
and monitor contract execution data, to include specific payments and outstanding
balances, for each contract awarded.
Action taken. JCC-I/A is now managing contracts for PCO. Corrective actions
addressing this recommendation are in progress. Although JCC-I/A has a process
to award the contracts, no periodic review is done by management at this time.
However, JCC-I/A will start conducting Procurement Management Reviews
during the spring of 2006. Procurement Management Reviews are periodic
reviews of contracts by Contract Specialists, Contract Officer Representatives,
and the Contracting Officer from each JCC-I/A sector. Status: Open, partially
implemented, actions continue to be implemented.
Recommendation 05-008 (6). The JASG-C Comptroller should require that all
agents issuing DFI funds comply with existing guidance for the separation of
duties, to include specific written instructions and checklists for making proper
payments.
Action taken. JASG-C maintains Excel spreadsheets for tracking DFI
transactions to Division Level Agents and has instituted changes to the
Appointment Letter and revised the checklists. Also, the JASG-C Comptroller
said that policies and procedures have been established to guide paying agents in
taking custody of and making disbursements of the DFI. Status: Closed.

Management of Rapid Regional Response Program Grants in SouthCentral Iraq (SIGIR 05-015, October 25, 2005)
This audit report discusses the process used for the authorization, award, execution, and
oversight of grants within the CPA South-Central Region. During 2003-2004, the CPA
used DFI funds for grants intended to help carry out programs or projects that directly
benefited the Iraqi people or assisted in the reconstruction and recovery of Iraq. Between
February and June 2004, the CPA South-Central Region awarded 74 grants worth
approximately $20.8 million.
The audit found that South-Central Region personnel did not effectively manage the
grants. South-Central Region personnel cannot account for more than $20.5 million in
DFI funds provided for the grants, and made payments that exceeded the total value or
grants awarded by more than $2.6 million. For example, the audit found that CPA SouthCentral Region personnel disbursed a total of almost $23.5 million for the 74 grants,
although the award value of these grants was only $20.8 million. Additionally, no
documentation to support grant performance could be found. Consequently, it is
unknown whether the grants met their intended goals, or if the work for which the grants
were awarded was started or satisfactorily completed.
The report made the following recommendations:
Recommendation 05-015 (1). The Chief of Mission should determine the party
responsible for collecting the overpaid grant amounts and direct the responsible
individual to take action to seek reimbursement for the overpaid grant amount.
Action taken. We made recommendations to the Ambassador to resolve the
recovery or collection of over payments of about $2.7 million for eight grants.
We did this because the Ambassador has overall responsibility for relief and
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reconstruction in Iraq. The Embassy in Baghdad responded to our
recommendation that it does not have legal standing to recover funds. However,
the U.S. Ambassador has stated in a February 22, 2006, letter that he is working
with the Commanding General of the Multi-National Force-Iraq to recover
overpayments. JCC-I/A and JASG-C were working together recover the DFI
funds. Status: Open, corrective actions underway.
Recommendation 05-015 (2). The Director of the Iraq Reconstruction
Management Office should ensure proper authorization and oversight of the grant
approval and administrative processes for all existing and future grants.
Action taken. JCC-I/A does not award or administer grants. The grants in
question were made by the CPA Administrator. The CPA was disestablished in
June 2004. Status: Closed.
Recommendation 05-015. The Commanding General, JCC-I/A, should require
Contracting Officers to:
(3) follow DoD 3210.6-R, Grants and Agreements, for the award and
administration of grants
(4) require grant recipients to provide receipts for all expenditures
(5) obtain monthly reports from the grant recipients for all expenditures
(6) make regular site visits to the grant recipient’s locations
(7) require reports at the end of the grant to assess the performance of the grantee
and to document the outcome of the grant in relation to the grant goals
Action taken. JCC-I/A no longer awards or administers grants. According to the
JCC-I/A Chief of Policy, the grants discussed in the report are closed and JCC-I/A
has no grant authority. We considered six recommendations related to grants
closed because JCC-I/A has not awarded and, at this time, does not administer
any DFI grants. The grants in question were made by the CPA Administrator.
The CPA was disestablished in June 2004. JCC-I/A officials told us that they
would follow the appropriate U.S. Department of Defense and Federal
Acquisition Regulations if any grants were to be awarded in the future. Status:
Closed.
Recommendation 05-015. The Commander, JASG-C, should require:
(8) paying agents to obtain proper grant approval documentation prior to making
disbursements
(9) the appropriate separation of duties
Action taken. Relating to recommendations (8) and (9), the CPA was
disestablished in June 2004. JASG-C officials told us that they would follow the
appropriate U.S. Department of Defense and Generally Accepted Accounting
Standards and the Federal Acquisition Regulations if any grants were to be
awarded in the future. Status: Closed.
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Recommendation 05-015 (10). The Commander, JASG-C, should establish a
special team to review disbursements made in other regions of Iraq to determine if
the same condition exists as determined by SIGIR in the South-Central Region.
Action taken. JASG-C has contracted with private firm to evaluate the DFI
disbursements across Iraq. Status: Open, but actions underway to complete.

Management of the Contracts and Grants Used to Construct and
Operate the Babylon Police Academy (SIGIR 05-016, October 26, 2005)
This audit discusses the deficiencies in the CPA South-Central Region’s process for
managing contracts and grants awarded to establish and operate the Babylon Police
Academy. Altogether, the South Central Region awarded 11 contracts, 4 grants, and 1
grant modification totaling $7.3 million.
The audit found that in managing these contracts and grants, South-Central Region
personnel:
• entered into an unauthorized land grant in violation of conflict-of-interest rules
• circumvented guidance by splitting requirements into more than one contract to
avoid seeking the required funding-level approval and needlessly expended funds
because work was not consolidated into a single contract
• did not make site visits, did not issue final performance reports, and did not
properly prepare certificates of completion forms
• disbursed funds before contracts and grants were signed and that were not tied to
performance
• did not establish the required separation of duties as a control over the
disbursement of funds
• did not maintain accurate or required documentation
South-Central Region personnel needlessly expended almost $1.3 million in contract
funds for duplicate construction; equipment not needed, not delivered, and overpriced;
and inaccuracies not identified in contract documents. Further, the South-Central Region
could not account for more than $2 million of disbursed grant funds. Although we were
able to determine that parts of the project were complete, we were unable to clearly
determine that all requirements were accomplished with the remaining contract funds that
amounted to almost $4 million.
The report made the following recommendations:
Recommendation 05-016 (1). The IRMO Director should ensure that established
policies and procedures for authorizing, awarding, and consolidating contracts
and grants are effectively implemented and followed and that complete files to
support transactions made for contracts and grants are maintained.
Action taken. JCC-I/A assumed responsibility for IRMO contracting in January
2005. As an established contracting office, JCC-I/A has a process for inspecting
and reviewing contracts during the contract award process. For contracts valued
at $1 million or more, a Contract Specialist puts the contract packet together, and
forwards it, in turn, to the Contracting Officer, the Chief of Policy, and the legal
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office for review. The packet is then sent back to the Contract Specialist to
advertise the contract. Once the contract is sourced, the process is repeated,
except that the contract packet is sent from legal to the Contracting Officer for
signature.
There are several actions underway for improving the DFI contract files. First,
JCC-I/A has been conducting detailed close out reviews of completed projects.
Further, as part of the special contractor assessment team scope of work, the
contractor is reviewing contract files for completeness not only for the SouthCentral Region but for DFI contracts across Iraq. JCC-I/A also plans to initiate
Procurement Management Reviews of contract and grant files in the Spring of
2006. According to the JCC-I/A Chief of Policy, these reviews should ensure the
completeness of contract and grant files. Status: Open, actions underway.
Recommendation 05-016 (2). The Commanding General, JCC-I/A, should
ensure that established policies and procedures for awarding and consolidating
contracts and grants are effectively implemented and followed.
Action taken. JCC-I/A has a process for inspecting and reviewing contracts
during the contract award process. For contracts valued at $1 million or more, a
Contract Specialist puts the contract packet together, and forwards it, in turn, to
the Contracting Officer, the Chief of Policy, and the legal office for review. The
packet is then sent back to the Contract Specialist to advertise the contract. Once
the contract is sourced, the process is repeated, except that the contract packet is
sent from legal to the Contracting Officer for signature. Additionally, JCC-I/A
has conducted training on source selection; the Contracting Officer reviews the
solicitation on all contracts during the awarding process; and the U.S. Army
Corps of Engineers, Gulf Region Division (GRD) has brought in Quality
Assurance Specialists and Construction Inspectors to ensure purchased equipment
is delivered and construction is complete. Status: Closed.
Recommendation 05-016 (3). The Commanding General, JCC-I/A, should
ensure that established policies and procedures for monitoring contract and grant
performance are effectively implemented and followed.
Action taken. JCC-I/A is now managing contracts for PCO. Corrective actions
addressing this recommendation are in progress. Although JCC-I/A has a process
to award the contracts, no periodic review is done by management at this time.
However, JCC-I/A will start conducting Procurement Management Reviews
during the spring of 2006. Procurement Management Reviews are periodic
reviews of contracts by Contract Specialists, Contract Officer Representatives,
and the Contracting Officer from each JCC-I/A sector. Status: Open, partially
implemented, actions continue to be implemented.
Recommendation 05-016 (4). The Commanding General, JCC-I/A, should
ensure that purchased equipment is delivered and construction completed.
Action taken. The U.S. Army Corps of Engineers, Gulf Region Division (GRD)
has brought in Quality Assurance Specialists and Construction Inspectors to
ensure purchased equipment is delivered and construction is complete. Status:
Closed.
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Recommendation 05-016 (5). The Commanding General, JCC-I/A, should
maintain complete files to support transactions made for contracts and grants.
Action taken. There are several actions underway for improving the DFI
contract files. First, JCC-I/A has been conducting detail close out reviews of
completed projects. Further, as part of the special contractor assessment team
scope of work, it is reviewing contract files for completeness not only for the
South-Central Region but for DFI contracts across Iraq. JCC-I/A also plans to
initiate Procurement Management Reviews of contract and grant files in the
Spring of 2006. According to the JCC-I/A Chief of Policy, these reviews should
ensure the completeness of contract and grant files. Status: Closed.
Recommendation 05-016 (6). The Commander, JASG-C, should ensure that
established policies and procedures for disbursing funds obtained through the DFI
for contracts and grants are effectively implemented and followed, that funds are
disbursed for intended purposes, and that complete files support transactions
made for contracts and grants are maintained.
Action taken. JASG-C has put in place policies and procedures for disbursing
DFI funds. They also have an effective follow-up system where by they
periodically review the payment files to ensure proper payments have been made.
Further, JASG-C has also contracted for an independent review of contract and
grant files and to ensure that the financial records support and are available to
ensure proper support for payment and contract/grant execution. Status: Open,
actions underway.

Management of the Contracts, Grant, and Micro-Purchases Used To
Rehabilitate the Karbala Library (SIGIR 05-020, October 26, 2005)
This audit report discusses the Coalition Provisional Authority South-Central Region’s
processes for managing 5 contracts, 1 grant, and 33 micro-purchase contracts awarded for
more than $2.1 million for the rehabilitation of the Karbala Library.
The audit found that in managing these contracts and grants the South-Central Region:
• circumvented guidance by splitting requirements into more than one contract to
avoid seeking the required funding-level approval or to avoid required
documentation
• issued contracts for dollar amounts that exceeded the requirement documents
• did not monitor the contracts, the grant, or micro-purchase contracts; did not make
any site visits; did not issue performance reports; did not prepare post-award
assessments; and did not act on the reports that the contractor was not performing
to the standards set in the contracts
• needlessly disbursed funds for contracts, a grant, and micro-purchase contracts for
which work was not performed and the contracted amount was exceeded
• paid-in-full, on the day the contracts, a grant, and micro-purchase contracts were
signed, but did not require that progress payments be tied to project performance
• did not maintain files that contained accurate or required documentation
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Altogether, South-Central Region personnel disbursed approximately $1.6 million for
which work was not performed. Further, the Region disbursed approximately $2.3
million on the contracts and grants although the total value of the contracts, grant, and
micro-purchase was only approximately $2.1 million. The report made the following
recommendations:
Recommendation 05-020 (1) The U.S. Ambassador to Iraq should recover the
$154,000 in rescinded grant funds remaining on deposit along with any other
funds related to the rescinded grant and funds that exceeded the contracted
amount and return the recovered funds to the Iraqi government.
Action taken. We made recommendations to the Ambassador to resolve the
recovery of $154,000 unspent on a grant that we discovered still in a bank
account. We did this because the Ambassador has overall responsibility for relief
and reconstruction in Iraq. The Embassy in Baghdad responded to our
recommendation that it does not have legal standing to recover funds. However,
the U.S. Ambassador has stated that he is working with the Commanding General
of the Multi-National Force-Iraq to recover overpayments. JCC-I/A and JASG-C
were working together recover the DFI funds. Status: Open, action underway.
Recommendation 05-020 (2). The Director of IRMO should ensure that
established policies and procedures for authorizing, awarding, and consolidating
contracts and grants are effectively implemented and followed and that complete
files to support transactions made for contracts and grants are maintained.
Action taken. JCC-I/A assumed responsibility for IRMO contracting in January
2005. As an established contracting office, JCC-I/A has a process for inspecting
and reviewing contracts during the contract award process. For contracts valued
at $1 million or more, a Contract Specialist puts the contract packet together, and
forwards it, in turn, to the Contracting Officer, the Chief of Policy, and the legal
office for review. The packet is then sent back to the Contract Specialist to
advertise the contract. Once the contract is sourced, the process is repeated,
except that the contract packet is sent from legal to the Contracting Officer for
signature.
There are several actions underway for improving the DFI contract files. First,
JCC-I/A have been conducting detail close out reviews of completed projects.
Further, as part of the special contractor assessment team scope of work, it is
reviewing contract files for completeness not only for the South-Central Region
but for DFI contracts across Iraq. JCC-I/A also plans to initiate Procurement
Management Reviews of contract and grant files in the Spring of 2006.
According to the JCC-I/A Chief of Policy, these reviews should ensure the
completeness of contract and grant files. Status: Open, actions underway.
Recommendation 05-020 (3). The Commanding General, JCC-I/A, should take
action to ensure that established policies and procedures for awarding and
consolidating contracts and grants are effectively implemented and followed.
Action taken. The actions taken in response to recommendation 05-020 (2),
discussed above, are considered responsive to this recommendation. Status:
Closed.
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Recommendation 05-020 (4). The Commanding General, JCC-I/A, should take
action to ensure that established policies and procedures for monitoring contract
and grant performance are effectively implemented and followed.
Action taken. Action has not yet been taken to ensure complete files that support
contract and grant transactions are maintained. JCC-I/A plans to initiate
Procurement Management Reviews of contract and grant files in the Spring of
2006. According to the JCC-I/A Chief of Policy, these reviews should ensure the
completeness of contract and grant files. Status: Open, actions underway.
Recommendation 05-020 (5). The Commanding General, JCC-I/A, should take
action to ensure that repairs were completed, purchased equipment and services
were delivered, and work was performed.
Action taken. The Chief of Policy, JCC-I/A, stated that there are Contracting
Officer Representatives in place now to verify purchases and work performed.
Contracts are following DoD and Army regulations and policy is being
developed. The contractors are being held responsible by Federal Acquisition
Regulations (FAR) dealing with construction inspection clauses. Status: Closed.
Recommendation 05-020 (6). The Commanding General, JCC-I/A, should take
action to maintain complete files to support transactions made for contracts and
grants.
Action taken. The administration of all contracts is explained in the FAR and the
Defense FAR (DFAR). JCC-I/A uses a contract file checklist to ensure the
completeness of contract and grant files. Status: Closed.
Recommendation 05-020 (7). The Commander, JASG-C, should ensure that
established policies and procedures for disbursing funds obtained through the DFI
for contracts and grants are effectively implemented and followed, that funds are
disbursed for intended purposes, and that complete files support transactions
made for contracts and grants are maintained.
Action taken. JASG-C has put in place policies and procedures for disbursing
DFI funds. They also have an effective follow-up system where by they
periodically review the payment files to ensure proper payments have been made.
Further, JASG-C has also contracted for an independent review of contract and
grant files and to ensure that the financial records support and are available to
ensure proper support for payment and contract/grant execution. Status: Open,
actions underway.

Management of Rapid Regional Response Program Contracts in SouthCentral Iraq (SIGIR 05-023, January 23, 2006)
This audit report discusses the processes used for the authorization, award, execution, and
oversight of contracts within the CPA’s South-Central Region. During 2003-2004, the
CPA used contracts to purchase products or services. The contracts were intended to
help carry out a program or project that directly benefited the Iraqi people or assisted in
the reconstruction and recovery of Iraq. Between October 2003 and June 2004, the CPA
South-Central Region used funds provided from the DFI through the Rapid Regional
Response Program to award 907 contracts and 1,212 micro-purchases worth
approximately $88.1 million.
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South-Central Region personnel, under the direction of the CPA, did not effectively
manage 907 contracts and 1,212 micro-purchase contracts awarded through the
Rapid Regional Response Program in the amount of $88.1 million. As a result, for
907 contracts and 1,212 micro-purchase contracts we reviewed:
• 4 projects, using 20 contracts (2.2 percent) and several contract
modifications, totaling approximately $9.1 million, appeared to have had the
requirements split to keep the contract awards under the $500,000 approval
threshold to circumvent the required reviews
• 158 contracts (17.4 percent), totaling approximately $16.3 million, were
either not competitively awarded or lacked documentation that showed a
competitive process had taken place and 26 contract files (3.0 percent),
totaling approximately $2.6 million, did not contain a signed contract
• 11 contracts (1.2 percent), totaling more than $5.6 million, were issued
without proper authorization and 38 contracts (4.2 percent), totaling
approximately $7.0 million, were awarded after the transfer of responsibility
for the DFI to the Iraqi government on June 28, 2004
• 91 projects (10.7 percent), totaling approximately $11.6 million, were paid
in full at the time of contract signing and the completion of the project work
was not verified; 11 contracts (1.2 percent) were overpaid by $571,823;
approximately $515,000 was disbursed for CPA salaries and operations in
violation of Program Review Board Guidance 06.2 (amended);
approximately $47,000 to $87,000 in cash was lost but not reported to the
CPA Comptroller; and approximately $23.0 million was transferred to
unauthorized personnel but documentation showed only $6.3 million
disbursed to contractors resulting in the loss of oversight of $16.7 million
• 286 contract files (31.5 percent), totaling approximately $31.0 million, did
not contain certificates of completion, yet $24.0 million had been disbursed
for the projects; while other contract files were missing documentation for
approximately $12.6 million in disbursements and, consequently, it could
not be determined whether contractors were paid for work performed
• a property record book to document the property purchased with R3P funds
was not maintained; contract files for 160 vehicles, totaling approximately
$3.3 million, did not document the receipt of the vehicles and there was
limited documentation in the contract files to identify whether the
beneficiary actually received the vehicles; and ammunition and weapons
were purchased but detailed records of deliveries and distribution were not
maintained and not all of the weapons could be located
• 346 micro-purchase contracts (28.5 percent) exceeded the micro-purchase
dollar limitation of $5,000 yet did not maintain the required documentation
in the files for awards in dollar amounts greater than $5,000; 387 micropurchase contract files (31.9 percent) did not contain disbursement
documentation; 786 files (64.9 percent) did not contain a vendor invoice;
and 838 files (69.1 percent) did not have a completion document
The CPA South-Central Region failed to adequately manage its Rapid Regional
Response Program contracts and micro-purchases. In addition, based on the award
process for contracts and the management of contracts we evaluated, there was no
assurance that fraud, waste, and abuse did not occur in the management and
administration of assets.
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The report made the following recommendations:
Recommendation 05-023 (1). The U.S. Ambassador to Iraq should recover the
$571,823 that was overpaid on the 11 contracts.
Action taken. We made recommendations to the Ambassador to resolve the
recovery or collection of over payments and/or duplicative payments of about
$3.2 million and another $154,000 unspent in a bank account. We did this
because the Ambassador has overall responsibility for relief and reconstruction in
Iraq. The Embassy in Baghdad responded to our recommendation as we expected
that it does not have legal standing to recover funds. However, the U.S.
Ambassador has stated that he is working with the Commanding General of the
Multi-National Force-Iraq to recover overpayments. JCC-I/A and JASG-C were
working together recover the DFI funds. In an update to SIGIR, dated March 13,
2006, JCC-I/A provided notification that their DFI team has researched the eleven
contracts; found no evidence of overpayments; but will be issuing demand letters
to the contractors. Their final report will be provided to SIGIR and we will
follow-up to ensure appropriate documentation supports the actions taken.
Status: Open, actions underway.
Recommendation 05-023 (2). The Commanding General, JCC-I/A, should
establish adequate and required documentation to record the receipt and
disposal of all purchased property.
Action taken. The JCC-I/A Property Chief reviews all property solicitations and
contracts to ensure proper disposition of purchased property. The property sector
provides the full contract to the Quality Assurance Specialist for contracts that
have a property clause. The Quality Assurance Specialist provides payment
documents to the paying official and to the contract officer once the material is
delivered or service has been completed. The contract clause explains that the
property purchased for the contract will become Contractor Furnished
Government Owned Property. The contract cites the Federal Acquisition
Regulation clause that explains how the property will be maintained and disposed
of once the contract is fulfilled. Contractors who are purchasing Government
property must also establish an inventory system, which is audited on a regular
basis by the JCC-I/A Property Sector. When it is determined that a contract is
expiring or will be terminated, the contractor is given disposition instructions for
government property and a final inventory is conducted. Status: Closed.
Recommendation 05-023 (3). The Commander, JASG-C, should require paying
agents to obtain proper contract approval documentation prior to making
disbursements.
Action taken. During the review, the JASG-C Comptroller stated that corrective
actions were taken immediately upon receiving the recommendations for this
report that established policies and procedures for disbursing DFI funds for
contracts and grants. Corrective action consisted of adding the word “grant” to
the checklist. In addition, the Comptroller stated that his office now ensures that
payment packages are complete and all supporting documentation attached prior
to the Division Level Agent clearing his account. Status: Closed.
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Appendix C: Acronyms
COM
CPA
DFI
DoD
JASG-C
JCC-I/A
SIGIR

Chief of Mission, the U.S. Ambassador to Iraq
Coalition Provisional Authority
Development Fund for Iraq
Department of Defense
Joint Area Support Group-Central (Provisional)
Joint Contracting Command-Iraq/Afghanistan
Special Inspector General for Iraq Reconstruction
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Appendix D. Report Distribution
Department of State
Secretary of State
Senior Advisor to the Secretary and Coordinator for Iraq
U.S. Ambassador to Iraq
Director, Iraq Reconstruction Management Office
Mission Director-Iraq, U.S. Agency for International Development
Inspector General, Department of State

Department of Defense
Secretary of Defense
Deputy Secretary of Defense
Director, Defense Reconstruction Support Office
Under Secretary of Defense (Comptroller)/Chief Financial Officer
Deputy Chief Financial Officer
Deputy Comptroller (Program/Budget)
Inspector General, Department of Defense
Director, Defense Contract Audit Agency
Director, Defense Finance and Accounting Service
Director, Defense Contract Management Agency

Department of the Army
Assistant Secretary of the Army for Acquisition, Logistics, and Technology
Principal Deputy to the Assistant Secretary of the Army for Acquisition,
Logistics, and Technology
Deputy Assistant Secretary of the Army (Policy and Procurement)
Director, Project and Contracting Office
Commanding General, Joint Contracting Command-Iraq/Afghanistan
Assistant Secretary of the Army for Financial Management and Comptroller
Chief of Engineers and Commander, U.S. Army Corps of Engineers
Commanding General, Gulf Region Division
Auditor General of the Army

U.S. Central Command
Commanding General, Multi-National Force-Iraq
Commanding General, Multi-National Security Transition Command-Iraq
Commander, Joint Area Support Group-Central

Other Federal Government Organizations
Director, Office of Management and Budget
Comptroller General of the United States
Inspector General, Department of the Treasury
Inspector General, Department of Commerce
Inspector General, Department of Health and Human Services
Inspector General, U.S. Agency for International Development
President, Overseas Private Investment Corporation
President, U.S. Institute for Peace
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Congressional Committees and Subcommittees, Chairman and
Ranking Minority Member
U.S. Senate
Senate Committee on Appropriations
Subcommittee on Defense
Subcommittee on State, Foreign Operations and Related Programs
Senate Committee on Armed Services
Senate Committee on Foreign Relations
Subcommittee on International Operations and Terrorism
Subcommittee on Near Eastern and South Asian Affairs
Senate Committee on Homeland Security and Governmental Affairs
Subcommittee on Federal Financial Management, Government Information and
International Security
Subcommittee on Oversight of Government Management, the Federal
Workforce, and the District of Columbia
U.S. House of Representatives
House Committee on Appropriations
Subcommittee on Defense
Subcommittee on Foreign Operations, Export Financing and Related Programs
Subcommittee on Science, State, Justice and Commerce and Related Agencies
House Committee on Armed Services
House Committee on Government Reform
Subcommittee on Management, Finance and Accountability
Subcommittee on National Security, Emerging Threats and International
Relations
House Committee on International Relations
Subcommittee on Middle East and Central Asia
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Appendix E. Audit Team Members
This report was prepared and the audit was conducted under the direction of Joseph T.
McDermott, Assistant Inspector General for Audit, Office of the Special Inspector
General for Iraq Reconstruction. The staff members who contributed to the report
include:
Glenn Furbish
Arlene Hunt
Ronald Rembold
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