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SUBJECT: Report on Controls Over Donated Funds (Report No.04-001)

We are providing this report for review and comment. We performed the audit in
accordance with our statutory duties contained in Public Law 108-106 which mandates the
conduct of audits relating to the treatment, handling, and expenditure of funds by the CPA or its
successor entities on Iraq reconstruction, and of the programs, operations, and contracts, carried
out in utilizing such funds. We considered management comments on a draft of this report in
preparing the final report.
Management comments on the draft of this report were either non-responsive or did not
fully concur with our recommendations. In order to obtain resolution on any outstanding issues
related to our reports, we request management provide additional comments to address
recommendations in this report. Management may also provide alternative suggestions to
resolve recommendations in this report for our review and evaluation. Comments should be
received by July 16, 2004.
We appreciate the assistance extended to the staff. Questions should be directed to
Mr. Brian Flynn, (703) 343-8953 or Mr. William Whitehead, (703) 343-8954. Management may
request a formal briefing on the results of this audit.

Stuart W. Bowen, Jr.
Inspector General
Coalition Provisional Authority

400 Army Navy Drive • Arlington, Virginia 22202
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Coalition Provisional Authority Coordination of Donated Funds
Executive Summary
Introduction: The Ministry of Planning and Development Cooperation (The Ministry)
is responsible for promoting international assistance to Iraq and serves as the primary
liaison to existing and potential international donors. According to the World Bank, over
$9 billion has been pledged by countries other than the United States to reconstruct Iraq.
To ensure confidence by foreign entities and the Iraqi people, the Ministry must have a
transparent process for allocating and monitoring international assistance to
reconstruction projects throughout the country. With input from the Ministry of Finance,
the Ministry makes recommendations to the Iraqi Strategic Review Board that reflect a
single comprehensive integrated plan for matching all available revenues, including
donations, against all known requirements. The Ministry monitors the provision of
international assistance to ensure that donated funds are applied to important priorities.
Objective: The original objective of the audit was to determine whether the Coalition
Provisional Authority (CPA) had adequate controls in place to ensure that donated funds
are properly accounted for, handled, monitored, and controlled. During the audit, we
found that donated funds are maintained by donating countries and international entities
such as the World Bank and the United Nations. The primary role of the CPA was to
develop the processes by which reconstruction priorities are established and approved.
We modified the audit objectives to determine whether these processes provide adequate
transparency and coordination in the allocation of donated funds to the reconstruction of
Iraq.
Conclusion: The Ministry of Planning and Development Cooperation, working closely
with the CPA Senior Advisor, assembled a comprehensive list of projects to be funded
with international donations. Although, the process by which these projects were
assembled and approved for consideration was transparent, no process was developed for
tracking or coordinating internationally funded projects with other CPA reconstruction
efforts. In a addition, there was little guidance provided to the Iraq Ministries on
maintaining adequate supporting documentation that describe the reconstruction efforts to
be funded from donated funds. As a result, the international community and the Iraqi
people may have less confidence in the appropriate assignment of donated funds to high
priority reconstruction projects. The lack of visibility into the use of donated funds could
reduce the confidence of foreign entities to donate further. In addition, important
information on internationally funded projects may be lost or unavailable because of
inadequate supporting documentation.
Recommendations: We are making two recommendations to improve the transparency
and coordination of reconstruction efforts in Iraq funded by international donations. We
recommend the CPA’s Senior Advisor coordinate with the Ministry of Planning and
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Development Cooperation to document procedures to identify and track projects to be
funded from donated funds, account for donated equipment and material, and submit
quarterly updates on the progress of projects financed with donated funds. We also
recommend the CPA Senior Advisor coordinate with the CPA Program Management
Office to develop and document a Memorandum of Understanding that describes how the
offices will share information on reconstruction projects.
Management Comments and Audit Response. The Senior Advisor’s Office did not
concur or was non-responsive to the recommendations. The Iraq Program Management
Office concurred and was responsive to the recommendation. See page 8 of the report for
a discussion of management comments and page 13 of the report for the complete text of
the comments.
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Background
Ministry of Planning and Development Cooperation. The Ministry of Planning and
Development Cooperation (The Ministry) is responsible for promoting international
assistance to Iraq and is the primary liaison with existing and potential international
donors. To ensure confidence by foreign entities and the Iraqi people in the use of these
funds, the Ministry must have a transparent process for allocating international
assistance. With input from the Ministry of Finance, the Ministry makes
recommendations to the Iraqi Strategic Review Board that reflect a single comprehensive
integrated plan for matching all available revenues against all known requirements. The
Ministry also monitors the use of international assistance to ensure that the donated funds
are applied to the most appropriate priorities. The Ministry consists of two components:
•

The Senior Advisor’s Office staffed by Coalition Provisional Authority (CPA)
personnel. This office is responsible for CPA interface with the Ministry, and

•

The Iraqi Ministry of Planning and Development Cooperation staffed by Iraqi
nationals. On May 13, 2004, the CPA Administrator turned over control of the
Ministry to the Iraqi Minister.

In January 2004 the Council for International Coordination (CIC) was assigned to assist
the Ministry.
Iraqi Strategic Review Board. CPA Regulation 7 “International Donor Assistance,”
December 5, 2003, established the Iraqi Strategic Review Board to work on behalf of the
Iraqi people to forge a strong partnership between Iraq and foreign governments,
international organizations, and other entities that provide support to Iraq’s recovery and
development. The Iraqi Strategic Review Board sets priorities for the financial and
economic development of Iraq in a transparent manner that does not unfairly discriminate
among Iraq’s geographic regions, cultures, and religious groups. The Iraqi Ministries
submit programs and plans for the expenditure of donated funds to officials in the
Ministry, who forward the requirements to the Iraqi Strategic Review Board for approval.
Council for International Coordination. CPA Regulation 5 “Council for International
Coordination,” June 17, 2003, established the CIC to work on the behalf of the CPA, to
support, encourage, and facilitate participation of the international community in
humanitarian relief, recovery, and development efforts with respect to Iraq. According to
CPA Regulation 5, the CIC does not involve itself in issues relating to the establishment
of an Iraqi police capability, Army, or other security matters. The CIC consists of two
components, the CIC Assembly and the CIC Secretariat.
•

Council for International Coordination Assembly. The CIC Assembly
consists of donor countries that meet to discuss general reconstruction and
rehabilitation issues. According to CIC personnel, the Chairman of the CIC is an
Iraqi government representative. The CIC Assembly receives briefings from Iraqi
Ministries and CPA staff including sector updates and other topics in order to
assist the Assembly in funding decisions.

•

Council for International Coordination Secretariat. The CIC Secretariat
coordinates information between the Iraqi ministries and the CIC Assembly.
According to the CIC Director, in January 2004, the CIC Secretariat was charged
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with acting as the support team for the Ministry. The CIC Secretariat consists of
dedicated officials from a number of different countries and agencies.
Future of the Council for International Coordination. Senior personnel from the CIC
Secretariat stated that after the June 30, 2004, transition to the interim government for
Iraq, the CIC Secretariat would be integrated into the Iraqi Ministry of Planning and
Development Cooperation. The CIC Secretariat works with the World Bank, United
Nations (UN), and other donors to guarantee the efficient and effective allocation of
donated funds to selected reconstruction projects. The CIC Secretariat was tasked with
building the Ministry’s capacity to lead donor coordination efforts, build the capital
budget, and operate the Donor Assistance Database. The CIC Secretariat will integrate
Iraqi personnel into the staff and eventually be staffed with Iraqi citizens, and the CIC
Assembly will continue to operate outside the Ministry.
Program Management Office. The CPA Program Management Office (PMO) manages
the $18.4 billion appropriated by the United States Congress to support the relief and
reconstruction of Iraq. The PMO is responsible for all activities associated with program,
project, asset, construction and financial management of that portion of the reconstruction
effort undertaken by the United States. The PMO is tasked to work with the government
of Iraq and disenfranchised groups in a fashion that fosters mutual collaboration. The
PMO is developing a web-based asset management information system that will facilitate
the transparent procurement and life-cycle management of assets in Iraq, which
eventually will be given to the Ministry of Planning and Development Coordination once
the mission of the PMO is complete.
International Assistance. According to personnel from the Senior Advisor’s Office and
the CIC, the CPA does not administer or oversee any donated funds from international
donors. All the donated funds are administered by either international organizations such
as, the International Reconstruction Fund Facility for Iraq (IRFF), or bilaterally between
the country donating the funds and the Iraqi Ministry receiving the service or equipment.
The World Bank has reported that over $8 billion has been pledged by countries other
than the United States to reconstruct Iraq; this figure may include the estimated value of
equipment, training, and services provided. The $8 billion in pledges also includes over
$1 billion that has been pledged to the IRFF for Iraq. The IRFF for Iraq is made up of
two trust funds, which are administered by the World Bank and the UN. Of funds
pledged, $566 million has been deposited in either the World Bank or the UN Trust Fund
for Iraq. According to CIC personnel, funds have not been expended from the IRFF for
Iraq. See Appendix B for details concerning funds donated to the IRFF for Iraq.
The United States has appropriated $18.4 billion to assist in the reconstruction of Iraq.
According to the PMO, as of May 14, 2004, of the $18.4 billion appropriated,
approximately $12.4 billion will go to reconstruction projects, $5.5 billion to equipment
and services, and $45 million will go to democracy building activities in Iraq.
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Objective
The original objective of the audit was to determine whether the CPA had adequate
controls in place to ensure that donated funds are properly accounted for, handled,
monitored, and controlled. During the audit, we found that donated funds are maintained
in two trust funds administered by the IRFF for Iraq. The CPA’s primary responsibility
was to develop the processes by which reconstruction priorities are established and
approved. We modified the audit objectives to determine whether these processes
provide adequate coordination and transparency in the allocation of donated funds to the
reconstruction of Iraq.
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Finding: Coordination and Transparency of
Donated Funds
The Ministry of Planning and Development Cooperation (The Ministry), working closely
with the CPA Senior Advisor, assembled a comprehensive list of projects to be funded
with international donations. Although the process by which these projects were
assembled and approved for consideration was transparent, no process had been
developed for tracking or coordinating internationally funded projects with other CPA
reconstruction efforts. In addition, there was little guidance provided to the Iraq
Ministries on maintaining adequate supporting documentation that describe the
reconstruction efforts to be funded from donated funds. As a result, the international
community and the Iraqi people may have less confidence in the appropriate assignment
of donated funds to high priority reconstruction projects. In addition, important
information on internationally funded projects may be lost or unavailable because of
inadequate supporting documentation.

Transparent Process
CPA Regulation 7. According to CPA Regulation 7 “International Donor Assistance,”
December 5, 2003, (CPA Regulation 7) the Ministry should perform the following duties:
•

Develop transparent procedures for allocating international assistance to
geographic and functional sectors in Iraq.

•

Monitor the use of donated funds to ensure that Iraq’s prioritized needs are
addressed and that the funds are equitably distributed among Iraq’s geographic
regions and cultural and religious groups.

•

Work closely with PMO to ensure pre-existing bilateral commitments and the
United States government’s apportionment and obligation funds for Iraq
reconstruction have been taken into account.

Identifying Programs for International Assistance. To support the Ministry, the CIC
assembled projects that could be funded through international assistance and donations.
In February 2004, the CIC documented 727 projects in Iraq valued at approximately
$4.2 billion that were not funded. The list included a general description and estimated
cost of each project. The Iraqi Ministries originally identified unfunded projects as high
priority projects that were not being funded. The Iraqi Ministries submitted projects to
the Ministry for consideration and ultimate approval by the Iraqi Strategic Review Board.
However, the supporting documentation for the approved projects lack specific
information such as a detailed statement of need, a description of the project, a detailed
cost breakdown, time frames, or life-cycle costs. The Senior Advisor’s Office organized
three international assemblies.1 At two of the international assemblies the 727 projects
were presented. During the audit, the Senior Advisor’s Office developed a list of selected
country’s donations that resulted from these international assemblies.
Visibility of International Programs. Most reconstruction projects funded by donated
funds will not be visible by the PMO because the donating country or international
1

The three international assemblies were Madrid on October 23-24, 2003, Abu Dhabi on February 28-29,
2004, and Doha on May 25-26, 2004.
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organizations such as the World Bank and The UN Trust Funds retains control over the
project. As a result, the Ministry has little visibility into the totality of reconstruction
projects that will be accomplished with donated funds. Additionally, the Ministry has not
implemented a mechanism that makes internationally funded projects easily accessible to
the international community of donor nations and the Iraqi people. The Senior Advisor’s
Office, or the successor organization, should develop and document, in both, English and
Arabic, procedures for Iraqi Ministries to submit detailed international assistance project
information, to include significant equipment, and provide quarterly updates on project
information.
Monitoring U.S. and internationally-funded projects. The Ministry and the CPA
Senior Advisor have not developed a process for monitoring internationally-funded
projects. The Senior Advisor’s Office did not effectively coordinate with the PMO to
ensure that reconstruction projects approved for funding with donated funds were not
duplicative or overlapping with reconstruction projects to be funded with United States
appropriated funds. Senior PMO personnel stated that if PMO identifies a duplicated
project, PMO will cease activity and let the international entity continue the
reconstruction effort. However, this action may occur after the PMO has already
expended resources in planning and possibly contracting for commencement of the
project. In order for the Ministry of Planning and Development Cooperation and the
PMO to exchange critical information on reconstruction projects, the Senior Advisor’s
Office and the PMO should document an understanding on how project information will
be exchanged.
Security Concerns. According to senior personnel at the Senior Advisor’s Office,
security concerns have limited movement within Iraq. Specifically, senior personnel
from the Senior Advisor’s Office stated travel to the Iraqi Ministry of Planning and
Development Cooperation in the Baghdad has been difficult. Additionally, the same
senior personnel stated the Senior Advisor’s Office has been trying to develop an online
database and security has delayed installation of the equipment because a suitable
location was not available.
According to the current Senior Advisor for the Ministry, the prior senior advisor was not
actively involved in the organization of the Ministry, and personnel at the CIC did not
start assisting the Ministry until January 2004. The current Senior Advisor was not
assigned until March 2004. The current Senior Advisor stated his office has set
priorities; however, because of the short time frame that he has been in office, the office
has not accomplished all the goals.

Confidence in Reconstruction
As a result of the lack of transparency of reconstruction projects and equipment to be
provided by donated funds, the CPA risks diminishing the confidence of foreign entities
and the Iraqi people. Additionally, vital information on reconstruction projects could be
lost because Iraq Ministries were not aware of what information they should be collecting
on bilateral donations and reconstruction projects.
Confidence in the Appropriate Use of Donated Funds. The lack of visibility into the
use of donated funds could reduce the confidence of foreign entities to donate further.
Without detailed information regarding planned reconstruction projects in Iraq,
international entities may be less likely to donate or release promised funds because of
uncertainty about whether the donated funds will be used in an effective manner.
Additionally, without visibility of planned reconstruction projects, the CPA cannot
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demonstrate to the international community that donated funds are being used for the
benefit of Iraq’s geographic regions, and cultural and religious groups. The result could
be distrust in the reconstruction process within Iraq.
Lost Information. Lastly, information on reconstruction projects and donated
equipment could be lost because ministries were not aware that they should be
developing and keeping detailed information about reconstruction projects supported by
donated funds. Officials in four out of the five Iraqi ministries visited were not aware of
the importance of having detailed information on current projects and donations. Thus,
important information about expected donations and planned reconstruction projects and
donations is not being captured and reported to the international community and the Iraqi
people.

Actions Are Ongoing to Develop Processes to Oversee Donated
Funds
Processes are being developed by the Ministry of Planning and Development
Cooperation for the Iraqi Ministries to follow in identifying, documenting, monitoring,
and coordinating reconstruction projects supported by donated funds. Through the
introduction of a web database to provide needed visibility and a formal coordination
process with PMO, the CPA hopes to achieve transparency in the application of donated
funds to reconstruction efforts in Iraq and ensure the most efficient use of those funds by
avoiding duplication with other reconstruction efforts being overseen by PMO.
Donor Assistance Database. CPA began work on developing the Donor Assistance
Database in October 2003. The total estimated cost of the database is approximately
$300,000; of which $195,000 has been expended. Officials in the CPA Information
Management Unit believe the database would be operational in May 2004. Senior
officials from the CIC stated:
“The Donor Assistance Database is based on a successful model used for
Afghanistan. The database would include all unfunded projects that have been
approved by the Iraqi government, as well as track projects that are currently being
implemented, including projects administered in the PMO. The database will be
accessible by the public and will be a transparent mechanism for governments,
organizations, and private citizens throughout the world to track the reconstruction
efforts in Iraq. Once completed, the database will be the primary resource for
tracking donor funding and an essential tool for donor coordination efforts. The Iraqi
Ministry of Planning and Development Cooperation will own and maintain the
database. Training for Iraqi personnel is being arranged to guarantee the effective
operation of the database, as well as its long-term sustainability.”
Personnel from the CPA Information Management Unit2 are managing the Donor
Assistance Database server which is located in CPA Headquarters in Baghdad. The
room that houses the Donor Assistance Database server does not have climate control or
raised floors. Additionally, during the inspection of the server room,3 the server
protective case was removed to improve the cooling and the door to the room was left
2

The CPA Information Management Unit assists the Administrator’s office with the collection,
organization, analysis, and dissemination of information relevant to CPA’s for mission goals.
3
The server room also contains servers for Groove and CPA Infonet applications.
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open and unattended. The server room should be climate controlled to ensure that
servers operate within the proper temperature range and the room should have raised
floors to avoid any possible water damage due to spills or flooding. The server room
should be locked to ensure the server is not tampered with or improperly removed. The
door is currently left open during the day because the room does not have adequate
circulation and the servers in the room would most likely overheat.
According to the State Department Senior Facilities Manager adding more new loads to
most areas of the Palace’s electrical distribution system is inviting a possible
catastrophic failure. After reviewing the electrical distribution system that provides
power to the server room, the State Department Senior Facilities Manager recommended
not to supply an additional heating/cooling system. However, as a temporary fix, on
April 23, 2004, Kellogg, Brown, and Root was tasked to install a grate or louver door
and an outflow fan to secure the room and reduce the temperature within. The State
Department Senior Facilities Manager also stated that prior to any future equipment
installation; a site survey should be completed to determine if adequate electrical power,
climate controls, and space are available.
Officials from the Senior Advisor’s Office, the Iraqi Minister of Planning and
Development Cooperation have determined that the Donor Assistance Database should
be housed outside of the CPA. Consequently, housing the Donor Assistance Database in
the CPA Palace is not a permanent solution. As a result of the audit, management is in
the process of developing a transition plan to move the Donor Assistance Database to the
Ministry. However, according to the Senior Advisor, the transition plan has stalled
because the Ministry does not have appropriate infrastructure such as, internet access to
support the Donor Assistance Database.
Formal Coordination Procedures. Senior personnel from the Office of the Senior
Advisor to the Ministry stated they plan to establish a formal process for the Iraq
Ministries to report and track internationally funded projects that are not captured in a
PMO database. Officials in the Office of the Senior Advisor in coordination with the
Ministry of Finance are developing a Capital Request Form that the Iraqi Ministries will
be required to complete to request funding for reconstruction projects. The Capital
Request Form will capture a detailed description of the proposed project, project status,
location, construction schedule, construction costs, administrative costs, training costs,
and life-cycle cost for projects that require donor or budgetary funding. The Capital
Request Form will be the basis for capturing bilateral donation information for
reconstruction projects within Iraqi Ministries. However, there are no plans to develop
procedures to capture the value of donated equipment
The Ministry envisions that the Iraqi Ministries would update the status of the projects
reported on the Capital Request Form annually. However, we believe that annual
reporting will not provide sufficient actionable information, especially if projects
encounter cost increases and delays in completion.
Coordination with Program Management Office. Senior personnel from the Senior
Advisor’s Office stated that they will develop a Memorandum of Understanding with the
PMO that describes how the Donor Assistance Database and the PMO database will
share information on reconstruction projects in Iraq.
Personnel at the Naval Air Systems Command are in the process of creating a crosswalk
that will automatically transfer reconstruction information between the PMO database
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and the Donor Assistance Database4. However, according to the PMO Information
Manager, work on the crosswalk has been delayed because the PMO database requires
immediate attention in other areas. The PMO information manager expects the crosswalk
to be completed by July 2004.
Once the Donor Assistance Database is operational, the crosswalk is completed, and the
Iraqi Ministries provide internationally-funded project information to the Ministry of
Planning and Development Cooperation, this should create a visible process for tracking
United States and internationally-funded projects in Iraq.

Recommendations, Management Comments, and Audit
Response
1. The Senior Advisor for the Ministry should coordinate with the Iraqi Ministry of
Planning and Development Cooperation to:
a. Develop and document, in both, English and Arabic, procedures for Iraqi
Ministries to:
•

Submit international assistance projects information;

•

Submit donations of significant equipment to be included in the Donor
Assistance Database; and

•

Submit quarterly updates in order to revise the Donor Assistance
Database.

b. Develop a plan to move the Donor Assistance Database server to a location
acceptable to the Iraqi Minister of Planning and Development Cooperation
where the likelihood of tampering, overheating, or water damage is greatly
reduced.
Senior Advisor for the Ministry Comments. The Senior Advisor’s Office stated the
Ministry was encouraged to take a decision-making role, which they willingly did. The
Senior Advisor’s Office can advise, but not dictate. The final decision lies with the Iraqi
Ministry. The Iraqi Ministry should decide the frequency and nature of reporting on
donor assistance.
The Senior Advisor’s Office stated Iraqi Ministries have been provided with a format to
report projects that require international funding and were asked to prioritize their top
five projects. The Minister of Planning and Development Cooperation presented them to
donors in Doha on May 23 and 26, 2004. The process was transparent and well
understood by donors and Ministries.
The Senior Advisor’s Office stated the audit recommendation assumes the Donor
Assistance Database is operating and is supported by the Iraqi Ministry of Planning and
Development Cooperation. However, there is no agreement yet in the Ministry to adopt
the Donor Assistance Database. Establishing a database is rightly identified in the report
as a key priority. The Ministry and our office are disappointed there has not been
4

The Donor Assistance Database is an independent system. The crosswalk is only for the transfer of
information between databases.
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sufficient support to establish a database. The Ministry has approached the UN for
support in this matter. The Senior Advisor’s Office recommended that the CPA’s
Program Management Office or the United States Agency for International Development
offer support to the Ministry to develop a database that meets its needs.
Audit Response. We do not feel that the response of the Senior Advisor’s Office fully
addressed the recommendation. Consequently, we continue to recommend that the
Senior Advisor’s Office should coordinate with the Iraqi Ministry of Planning and
Development Cooperation to implement the recommendations. We agree that the Senior
Advisor’s Office can only advise, and the final decision lies with the Iraqi Ministry.
Additionally, we agree the procedure used to develop unfunded projects was transparent.
We also agree that establishing a database to track reconstruction projects that are funded
and unfunded should be a priority.
However, no procedures had been developed for tracking internationally funded projects.
According to personnel in the Information Management Unit, the Donor Assistance
Database would be operational by May 2004. Additionally, the Donor Assistance
Database is fully funded and available to transition to the Iraqi Ministry of Planning and
Development Cooperation. The only funding that is required is for the infrastructure to
support the Donor Assistance Database at the Iraqi Ministry of Planning and
Development Cooperation. If the Iraqi Ministry of Planning and Development
Cooperation chooses not to accept the Donor Assistance Database, United States
appropriated funds should not be used to develop an additional database.
2. The Senior Advisor for the Ministry and the Director of the Iraqi Program
Management Office should coordinate in order to develop and document a
Memorandum of Understanding that describes how the offices will share information
on reconstruction project information.
Senior Advisor for the Ministry Comments. The Senior Advisor’s Office stated it
would be more appropriate for the Ministry (rather than the Senior Advisor) to describe
its needs to the Program Management Office and the United States Agency for
International Development and for them to agree on what information should be collected
and how the information should be shared. It should be noted that the United States
Embassy will not have a mandate to take possession of any other countries’ assistance in
kind or in cash.
Audit Response. The Senior Advisor’s Office did not concur with the recommendation.
However, the Senior Advisor is the primary liaison with the Iraqi Ministry of Planning
and Development Cooperation. As a result, we continue to recommend that the Senior
Advisor for the Ministry and the Director of the Iraqi PMO should coordinate in order to
develop and document a Memorandum of Understanding that describes how the offices
will share information on reconstruction project information.
CPA Program Management Office Comments. The PMO stated that they agreed with
the recommendation that the process used to share information should be documented.
The successor office to the PMO will work with the Senior Advisor’s Office and other
appropriate Ministry Staff to cooperatively develop a Memorandum of Understanding
describing the process the offices will use to share reconstruction project information.
Audit Response. The PMO concurred and was responsive with the recommendation.
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Appendix A: Scope and Methodology
We reviewed the CPA Regulation 7 “International Donor Assistance,” December 5,
2003, and CPA Regulation 5 “Council for International Coordination,” June 17, 2003.
We performed this audit from March 2004 through May 2004 in accordance with
generally accepted government auditing standards. Our scope was limited to reviewing
procedures and processes related to the transparency of processes and procedures related
to proposed reconstruction projects to be funded by donated funds. We did not meet with
personnel from the IRFF for Iraq or confirm the amounts in the trust funds. We did not
confirm any figure related to the Madrid Conference held on October 24, 2003. We did
not perform a detailed review of the task order or the associated contract for the Donor
Assistance Database.
To determine whether effective coordination and transparent procedures are in place for
allocating international assistance, we visited the CIC Secretariat for International
Cooperation, the Office of the Senior Advisor for the Ministry, the CPA Program
Management Office, the CPA Information Management Unit, and the State Department
Senior Facilities Manager. We judgmentally selected five Senior Advisor’s offices for
Iraqi Ministries to visit (Education, Electricity, Higher Education, Labor and Social
Affairs, and Youth and Sports). At each entity, we interviewed personnel connected with
the coordination of donated funds or the Senior Advisor. Additionally, we corresponded
with personnel from Naval Air Systems Command regarding database establishment and
maintenance.
We reviewed 727 projects that were originally identified by the Iraq Ministries as high
priority projects that were not being funded. We also reviewed a draft copy of the
Capital Request Form and the work request for the Donor Assistance Database server
room.

10

Appendix B: International Reconstruction Fund
Facility for Iraq
The table below provides financial information on the two trust funds, the World Bank
and UN, which comprise the IRFF for Iraq. As of May 25, 2004, over $1,041 million has
been pledged to the IRRF for Iraq. Of funds pledged, a total of $5665 million has
actually been deposited. The World Bank Trust Fund has $205 million balance and the
UN Trust Fund has a balance of $360 million. According to CIC personnel, funds have
not yet been expended from the IRFF for Iraq.

International Reconstruction Fund Facility for Iraq
May 25, 2004
Amounts in Millions of U.S. Dollars
Country

Pledged
Donations

Deposited
Donations

World Bank
Trust Fund

Australia
Canada
European Community
Finland
Greece
Iceland
India
Ireland
Italy
Japan
Korea
Kuwait
Netherlands
Norway
Qatar
Spain
Sweden
United Kingdom
United States

$15.20
74.69
209.63
6.20
7.20
1.00
10.00
1.22
12.20
490.00
10.00
10.00
6.00
10.32
10.00
20.00
10.00
127.35
10.00

$14.60
44.73
9.19

$10.20
22.26
3.57

$4.40
22.47
5.62

1.00
5.00

1.00
2.50

2.50

351.80

90.00

261.80

127.35
10.00

71.38
5.00

55.97
5.00

Total

$1,041.01

$566.17

$205.91

$360.26

2.50

5

United Nations
Trust Fund

2.50

Some countries have donated funds in currency other then U.S. Dollars. Some amounts may fluctuate due
to currency exchange rates.
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Appendix C: Report Distribution
Office of the Secretary of Defense
Under Secretary of Defense (Comptroller)/Chief Financial Officer
Director, Defense Procurement and Acquisition

Department of the Army
Assistant Secretary of the Army, Acquisition, Logistics & Technology
Auditor General, Department of the Army

Other Defense Organizations
Administrator, Coalition Provisional Authority
Director, Coalition Provisional Authority Program Management Office
Department of Defense Inspector General
Director, Defense Contract Audit Agency

Non-Defense Federal Organization
Office of Management and Budget
General Accounting Office
Department of State
U.S. Agency for International Development
Department of Health and Human Services Inspector General
Department of Commerce Inspector General

Congressional Committees and Subcommittees, Chairman and
Ranking Minority Member
Senate Committee on Appropriations
Senate Subcommittee on Defense, Committee on Appropriations
Senate Committee on Armed Services
Senate Committee on Governmental Affairs
Senate Committee on Foreign Relations
House Committee on Appropriations
House Subcommittee on Defense, Committee on Appropriations
House Committee on Armed Services
House Committee on Government Reform
House Subcommittee on Government Efficiency and Financial Management, Committee
on Government Reform
House Subcommittee on National Security, Emerging Threats, and International
Relations, Committee on Government Reform
House Subcommittee on Technology, Information Policy, Intergovernmental Relations,
and the Census, Committee on Government Reform
House International Relations Committee
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Appendix D: Audit Team Members
This report was prepared by the Financial Management Division, Office of the Assistant
Inspector General for Auditing, Coalition Provisional Authority.
John Betar
Brian Flynn
David Griffin
William Whitehead
Troy Zigler
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Management Comments
Management Comments from the Senior Advisor for the
Ministry of Planning and Development Cooperation
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Management Comments
Management Comments from the CPA Program
Management Office
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