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SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION
April 28, 2006
MEMORANDUM FOR COMMANDING GENERAL, JOINT CONTRACTING
COMMAND-IRAQ/AFGHANISTAN
SUBJECT:

Audit Report on Iraqi Armed Forces Seized Assets Fund: Review of
Contracts and Financial Documents (SIGIR-06-015)

We are providing this audit report for your information and use. We performed the audit
in accordance with our statutory duties contained in Public Law 108-106, as amended,
which requires that we provide for the independent and objective conduct of audits, as
well as leadership and coordination of and recommendations on policies designed to
promote economy, efficiency, and effectiveness in the administration of Iraq relief and
reconstruction programs and operations and to prevent and detect waste, fraud, and
abuse.
We considered comments from the Joint Contracting Command-Iraq/Afghanistan on the
draft of this report when preparing the final.
We appreciate the courtesies extended to the staff. For additional information on this
report, please contact Mr. Joseph T. McDermott at (703) 343-7926, or by email at
joseph.mcdermott@iraq.centcom.mil; or Mr. Clifton Spruill at (703) 343-9275, or by
email at clifton.spruill@iraq.centcom.mil. For the report distribution, see Appendix D.

Stuart W. Bowen, Jr.
Inspector General

cc: Distribution

400 Army Navy Drive • Arlington, Virginia 22202

Special Inspector General for Iraq Reconstruction
SIGIR-06-015

April 28, 2006

Iraqi Armed Forces Seized Assets Fund:
Review of Contracts and Financial Documents
Executive Summary
Introduction. In response to a U.S. Army Audit Agency recommendation, the MultiNational Security Transition Command-Iraq (MNSTC-I) requested the Special Inspector
General for Iraq Reconstruction (SIGIR) conduct a further review of MNSTCI-I’s
reconciliation of the Iraqi Armed Forces (IAF) Seized Assets Fund and associated
financial disbursing documents to determine whether there were issues warranting further
investigation. SIGIR subsequently obtained custody of MNSTC-I’s internal review
workpapers and IAF Seized Assets Fund financial disbursing documents. The Joint
Contracting Command-Iraq/Afghanistan (JCC-I/A) also maintains a centralized contract
database and SIGIR used information in this database to verify MNSTC-I’s records.
Objective. The objective of this review was to determine whether the JCC-I/A
centralized contract database contained complete records of Seized Assets Fund
transactions.
Results. JCC-I/A does not have complete records of Seized Assets Fund transactions.
We identified numerous documents in MNSTC-I’s records that were not in JCC-I/A’s
database, and vice versa. Discrepancies included missing contracts and contract
numbers, and supporting invoices. Our analysis of the combined records found payments
exceeding documentation limits, potential overpayments, and potential de-obligations.
We also reported separately on our review of the status of documentation maintained by
MNSTC-I for the reconciliation of IAF seized assets.1
Indications of Potential Fraud. During this review, we also noted indications of
potential fraud and referred those matters to the SIGIR Assistant Inspector General for
Investigations for action. Related investigations are continuing.
Management Actions. We noted during the course of our review that MNSTC-I had
initiated training for its paying officers and developed standard operating procedures and
other guidance that, if implemented and enforced, could address many of the problems
discussed in this report. However, we did not address the effectiveness of these changes
within the scope of this review.
Recommendations. We recommend the Commanding General, JCC-I/A, in cooperation
with the Commanding General, MNSTC-I:
•

Establish a plan and process and execute the handover of original and copied
contract documents and files to, in so far as possible, meet the requirements for
complete and accurate records for both organizations.

1

Review of the Multi-National Security Transition Command-Iraq Reconciliation of the Iraqi Armed
Forces Seized Assets Fund, SIGIR-06-010, April 2006.
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•
•
•

Review related contracting and payment actions in light of newly turned over
documents and files to determine the extent previously completed payment,
contract close outs, and other related actions should be reconsidered.
Take action to recover any overpayments or payments to wrong contractors.
Take action to de-obligate any funds that remain available for better use.

Management Comments and Audit Response. JCC-I/A and MNSTC-I officials
concurred with the finding and recommendations. Actions are underway to implement
the recommendations. The comments received are fully responsive.
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Introduction
Background
This review is a follow on to the Multi-National Security Transition Command-Iraq
(MNSTC-I) draft Audit Report Project: No: IA-2005-01 – “Reconciliation of the Iraqi Armed
Forces (IAF) Seized Assets Fund July 31, 2003 – April 20, 2005” (dated November 14,
2005). On May 30, 2005, the U.S. Army Audit Agency, with the permission of MNSTC-I,
took possession of available Iraqi Armed Forces (IAF) Seized Assets Fund contracting and
financial records from offices located at Headquarters, MNSTC-I. These records were
secured in the vault maintained by the Joint Area Support Group-Central (JASG-C)
Comptroller, U.S. Embassy Baghdad. In Audit Report A-2005-0332-ALE (dated
September 30, 2005), USAAA recommended MNSTC-I reconcile the IAF Seized Assets
Fund and report any accounting discrepancies to SIGIR.
MNSTC-I complied with the Army Audit Agency’s recommendation to perform a
reconciliation of the IAF Seized Assets Fund. MNSTC-I concluded the available records
were too incomplete and unreliable to be audited and a valid reconciliation could not be
achieved. Based on these findings, MNSTC-I reported the results to SIGIR for further
review. On December 10, 2005, SIGIR auditors obtained custody of MNSTC-I’s internal
review workpapers and other secured financial documents for further, in-depth review, which
we began in January 2006.

Objective
The objective of this review was to determine whether the JCC-I/A centralized contract
database contained complete records of Seized Assets Fund transactions.
For a discussion of the audit scope, methodology, and a summary of prior coverage, see
Appendix A. For definitions of the acronyms used in this report, see Appendix C. For a list
of the audit team members, see Appendix E.
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Iraqi Armed Forces Seized Assets Fund - Contracts and
Financial Documents
Our review and analysis revealed numerous examples of inconsistencies between IAF Seized
Assets Fund records and those maintained by JCC-I/A. These include examples in which
JCC-I/A had contract information, but was missing corresponding payment information, and
where MNSTC-I had contract payment information but did not have copies of the applicable
contracts. This condition, in part, may have existed because the IAF Seized Assets Fund
records were secured in May 2005 and only released to the SIGIR auditors in
December 2005. JCC-I/A may not have known the records existed. This lack of knowledge
may have effectively blocked access to certain contracts and the pertinent contract
information contained in those records. However, our review also determined that improved
communications between MNSTC-I and JCC-I/A during the execution of the contracts could
have eliminated many of the errors we found.
JCC-I/A closed out numerous contracts based largely on anecdotal information from
contractors regarding the status of the contract, whether contract requirements were met, and
the extent payments had been made to the contractor. JCC-I/A did not have adequate
documentation to support the receipt of goods and services or payments made to the
contractors and did not know such documentation existed. We identified numerous examples
where JCC-I/A closed the contracts without knowing documents existed to indicate potential
overpayments or the potential to de-obligate funds.

Years 2003 and 2004 Contract Files and Supporting
Documentation
While we identified some payments common to the JCC-I/A database and the contract files,
overall, there were significant differences between the information contained in the JCC-I/A
contract files, the JCC-I/A contracting database and the contracting and financial documents
provided by MNSTC-I. Record keeping was inconsistent and coordination was lacking
between the approving authorities, contracting officers, contract administrators, and
disbursing officers making contracts payments.
We identified contract files that lacked pertinent documents such as SF-30,2 SF-44a,3 SF1449,4 SF-1034,5 DD-250,6 and DA-3953.7 We also identified several contract payments
made without supporting documentation. The following is a summary of our review findings
of the contract files and additional support documentation. We have included excerpts from
the JCC-I/A database captured during our review.
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Standard Form 30, Amendment of Solicitation/Modification of Contract.
Standard Form 44a3, Purchase Order-Invoice-Voucher.
4
Standard Form 1449, Solicitation/Contract/Order for Commercial Items.
5
Standard Form 1034, Public Voucher for Purchases and Services Other Than Personal.
6
DD Form 250, Material Inspection and Receiving Report.
7
Department of the Army 3953, Purchase Request and Commitment.
3

2

Table 1. Summary Findings
Contract Files and Supporting Documentation
(Years 2003 and 2004)
2003 Contracts
2004 Contracts
Contract Issues
Number
Amount
Number
Amount
Potential Overpayments
10
$3,343,847
7
$3,910,236
Potential De-obligation Actions
18
$96,876,208
19
$169,196,520
No Contract/Contract Number
21*
$3,358,512
75**
$12,919,802
Payments to Wrong Contractor
2
$584,192
5
$1,723,254
DD250s without SF1034
51
$30,226,132
27
$13,875,150
SF44s Over $2,500
6
$34,303
57
$751,695
*19 contract numbers without a corresponding contract, 2 transactions without contract
numbers
**28 contract numbers without a corresponding contract, 47 transactions without contract
numbers
Potential Overpayments. We identified 10 contracts from 2003 with potential over
payments, estimated at $3,343,847 and 7 contracts from 2004 with potential over payments,
estimated at $3,910,236. For example:
• DABV01-03-M-0003. The JCC-I/A database indicated the contract award amount
was $271,200. We identified documentation in the form of SF-1034s and DD-250s to
support payments of $561,430, resulting in a potential overpayment of $290,230.
• APFCRP40420001. The JCC-I/A database indicated the contract award amount was
$500,000. We identified documentation in the form of SF-1034 and SF-44 to support
payments of $581,000, resulting in a potential overpayment of $81,000.
• DABV01-03-M-0034: Our analysis of MNSTC-I records shows a contract award for
$4,302,337 supported by SF- 1449 and multiple SF-30s, and payments of $6,183,065
based on SF-1034s and DD-250s. This indicates a potential overpayment of
$1,880,728. A note in the JCC-I/A database stated that the contractor was overpaid
but returned the overpayment. However, we could not reconcile the numbers in JCCI/A’s database.
• DABV01-04-C3075: The incomplete contract has an estimated value of $2,355,008
with multiple payments totaling about $4,758,407, resulting in possible overpayment
of $2,403,399. Per the JCC-I/A database, the contractor confirmed the contract was
paid in full. JCC-I/A showed award of $4,214,731 and payments of $3,061,339.

3

Potential De-Obligation Actions. We examined contracts with potential de-obligation
issues in the JCC-I/A Contracting database and identified 18 contracts with potential deobligations for 2003, estimated at $96,876,208 and 19 contracts with potential de-obligations
for 2004, estimated at $169,196,520. 8 For example:
•

•

•

•

DABV01-03-M-0029. The JCC-I/A database indicated the contract award amount
was $2,472,031, but no payments were documented for the contract. We located
documentation (SF-1034s and DD-250) to support $1,030,272 in payments to the
contractor, leaving a balance of $1,441,759 for potential de-obligation.
W914NS-04-D-0116. The JCC-I/A database indicated the contract award amount
was $14,014,139, but no payments were documented for the contract. We located
documentation (DD-250) to support $988,709 in payments to the contractor, leaving
a balance of $13,025,430 for potential de-obligation.
W56HZV-04-D-0181: The JCC-I/A database showed no contract or payments for
this contract number. Our records indicated a contract award of $120,125,151and
possible payments totaling $2,690,642, leaving about $117,434,509 for potential deobligation.
DABV01-03-C-0002: The JCC-I/A database showed the contract award was for
$101,386,373 with payments totaling $34,499,786, leaving a potential de-obligation
of $66,886,575.

Missing Contract/Contract Number. We identified 19 invoices/payments with contract
numbers without a corresponding contract, and 2 transactions without contract numbers
totaling $3,358,512 for 2003 and 28 invoices/payments with contract numbers without a
corresponding contract and 47 transactions without contract numbers totaling $12,919,802
for 2004. One contractor received multiple payments, totaling $93,474, without a contract or
contract number to support the payment.
• DABV01-03-C-0102. Cash payment on SF-1034 dated 24 January 2004 to a
corporation of $810,248. This contract is not listed in JCC-I/A database.
• Missing Contract Number: Payment in cash was paid to a corporation on SF-1034
dated December 24, 2003, for $182,810.
• DABV01-04-M-0007. Contract is not identified. We located an SF-1034 with Iraqi
receipts totaling 79,095,000 in Iraqi Dinars (converted @1500 to $1 = $52,730). Per
JCC-I/A there is no record of services provided, invoices, receiving documents, or
payment voucher receipts. This contract was either never awarded or cancelled.
Attempts to contact the contractor were unsuccessful.
Payments to Wrong Contractor. We found 2 contracts in 2003 for $584,192 and 5 for
$1,723,254 in 2004 where payments were made to the wrong contractor under the same
contract number. For example:
• DABV01-03-D-0001 and DABV01-03-M-0094. We identified four payments paid
under these different contract numbers to contractors that differed from the
contractor listed on the contract documents. The total of the incorrect payments is
$584,192.

8

A de-obligation is a redistribution of either unobligated balances of budget authority provided in a previous
year, or budget authority provided in the current year between appropriations or funds for the benefit of the
gaining appropriation or fund.
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•

DABV01-04-C-0002. A payment of $1,665,863 was paid to one corporation. We
obtained copies of the contract and all related documents from the JCC-I/A database
and verified the contractor under this contractor number was a different company. In
addition, we identified five (5) improper contract payments totaling $57,391 possibly
paid to wrong contractors.

DD-250s without SF-1034. We identified 51 DD-250, Material Inspection and Receiving
Reports, valued at approximately $30,226,132 for 2003, and 27 totaling $13,875,150 for
2004 without supporting documentation of payments or receipts. This included DD-250s
without the signatures required to validate the receipt of services or products. In many cases,
the SF- 1034 indicated the payments were made on the basis of incomplete DD-250s. We
also found payments documented in the JCC-I/A database without a supporting SF-1034 to
document the payment.
SF-44 Purchase Order, Invoice, Voucher. We noted numerous payments made based on
SF-44s which exceeded the $2,500 limit for payment on an SF-44.9 For FY 2003, we
identified 6 SF-44s exceeding the dollar-limit, ranging from $3,080 to $8,298. For FY 2004
we identified 57 SF-44s exceeding the dollar limit, ranging from $2,560 to $500,000. We
also identified numerous SF-44, Purchase Order, Invoice, and Voucher with contract
numbers but without corresponding contracts in the available files, the JCC-I/A Contracting
Database, or in the JCC-I/A contract files. We were unable to determine whether a log of
the SF-44 payments existed or the procedures for issuing the contract numbers for micropurchases. Payments were made in cash to vendors with either US dollars or Iraqi Dinars.

Conclusion
During the execution of the contracts we reviewed, MNSTC-I and JCC-I/A did not
effectively coordinate the management of the documents required to carryout and record
contract management actions. JCC-I/A and IAF Seized Assets Fund contract files were
incomplete. Some documents, including actual contract awards, were missing, as were some
amendments/modifications, de-obligation confirmations, and closure checklists/forms. We
noted different contract officers administered the contract over relatively short periods of
time, indicating that personnel turnover may have contributed to the inconsistent
coordination we observed in our review of the documentation. JCC-I/A appears to have
followed its established procedures in attempting to validate the completion of contracts and
contract payments with the individual contractors.
We have informed JCC-I/A management of the existence of additional contract documents,
including some FY 2005 contract files, which may affect the status of numerous contracts
currently in the JCC-I/A Contracting Database and may require further action by the
contracting office. We also reported separately on our review of the status of documentation
maintained by MNSTC-I for the reconciliation of IAF seized assets.10
Indications of Potential Fraud. During this review we noted indications of potential fraud
and referred those matters to the SIGIR Assistant Inspector General for Investigations for
action. Related investigations are continuing.

9

SF-44s were initially limited to $2,500, but the limit was later increased to $5,000.
Review of the Multi-National Security Transition Command-Iraq Reconciliation of the Iraqi Armed Forces
Seized Assets Fund, SIGIR-06-010, April 2006.
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Management Actions. We noted during the course of our review that MNSTC-I had
initiated training for its paying officers and developed standard operating procedures and
other guidance that, if implemented and enforced, could address many of the problems
discussed in this report. However, we did not address the effectiveness of these changes
within the scope of this report.

Recommendations, Management Comments and Audit Response
We recommend the Commanding General, JCC-IA, in cooperation with the Commanding
General, MNSTC-I:
•
•
•
•

Establish a plan and process and execute the handover of original and copied contract
documents and files to, in so far as possible, meet the requirements for complete and
accurate records for both organizations.
Review related contracting and payment actions in light of newly turned over
documents and files to determine the extent previously completed payment, contract
close outs, and other related actions should be reconsidered.
Take action to recover any overpayments and payments to wrong contractors.
Take action to de-obligate any funds that remain available for better use.

JCC-I/A and MNSTC-I officials concurred with the finding and recommendations. Actions
are underway to implement the recommendations. The comments received are fully
responsive.
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Appendix A. Scope and Methodology
We began this review in January 2006 (SIGIR Project No. 6001) after obtaining MNSTC-I
draft Audit Report on the Iraqi Armed Forces Seized Assets Fund, (Project IA-2005-01,
dated November 14, 2005), and supporting workpapers. To accomplish our objectives we
reviewed the MNSTC-I audit report and supporting workpapers and revalidated the
reconciliation. In addition, we obtained and conducted a thorough review of financial
documents obtained from the Joint Area Support Group-Central Comptroller which included
files of contracts, daily business transaction records, end of month payroll records and pay
agent account records from June 1, 2003 - April 20, 2005. We conducted this review from
January through March 2006.
To obtain knowledge about the subject audit and recommendations to MNSTC-I for
corrective action we reviewed Army Audit Agency Audit Report A-2005-0332-ALE, dated
September 30, 2005, to MNSTC-I to reconcile the Iraqi Armed Forces Seized Assets Fund
and report any accounting discrepancies to SIGIR.
Following our review and analysis of the MNSTC-I internal audit report and workpapers, we
met with the MNSTC-I internal auditors and obtained the financial records stored in the
JASG-C Comptroller’s vault. The secured files were for the period of years 2003 and 2004.
Our in-depth review and analysis included contract files, contracts, contractors, vendors,
contracting officers, daily business transaction records, pay agent files, payroll files,
certifying and approving officials, contract awards and disbursements based on available
Standard Forms-1034 and Standard Forms-44 for check and cash payments. We then
compared data to Joint Contracting Command-Iraq/Afghanistan Contracting Database and
the JCC-I/A contract files to validate data.
To determine if the contracts were potentially overpaid, had potential for needing deobligations, or if payments were made erroneously, we:
• reviewed the files and annotated relevant information in Excel spreadsheets,
including the contract number, contracting officer, amount of the contract award and
any amendments found, disbursements documented against the contract and officials
signing off on the disbursements
• summed the contract and amendment amounts and compared the disbursements made
against the contract to determine any differences
• examined the contracts in the JCC-I/A Contracting Database to verify contract awards
and payments and obtained copies of the contract and all related documents from the
JCC-I/A contract files for verification
• verified some contract award and payment amounts, but concluded the JCC-I/A
database was incomplete and did not contain much of the documentation we had in
our possession
• analyzed Daily Business Transaction records to match SF-1034 payments with
applicable contract numbers
We conducted this review from January 2006 through March 2006, in accordance with
generally accepted government auditing standards.

7

Use of Computer-Processed Data. We used computer-processed data from the JCCI/A contracting database, JCC-I/A contract files, and the Iraq Reconstruction
Management System to perform this audit. We did not assess the general or application
controls of any database or system.
Prior Coverage. We reviewed the following reports:
Special Inspector General for Iraq Reconstruction. Reports can be accessed on its website
http://www.sigir.mil.
•

“Control of Cash Provided to South-Central Iraq,” (SIGIR 05-006, April 30, 2005)

•

“Coalition Provisional Authority Comptroller Cash Management Controls Over the
Development Fund for Iraq,” (SIGIR 04-009, July 28, 2004)

U.S. Army Audit Agency.
•

“Followup Audit of the Commanders’ Emergency Response Program and Quick
Response Fund, Multi-National Security Transition Command-Iraq”, (A-2005-0332ALE, Sep. 30, 2005)
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Appendix B. Details of 2003 and 2004 Contracts
Reviewed with Potential Overpayments, De-obligation
Actions, and Payments to Wrong Contractors

Exhibit 1. Potential Over Payments
2003
Contract Number
DABV01-03-A-0005
DABV01-03-C-0034
DABV01-03-D-0002
DABV01-03-M-0003
DABV01-03-M-0004
DABV01-03-M-0006
DABV01-03-M-0007
DABV01-03-M-0034
DABV01-03-M-0043
DABV01-03-M-0072
Total

Amount
$10,295
$173,246
$806,333
$290,230
$28,392
$83,453
$66,500
$1,880,728
$3,670
$1,000
$3,343,847

2004
Contract Number
APFCRP40420001
DABV01-04-D-0001
DABV01-04-A-0013
DABV01-04-C-3075
DABV01-04-M-0016
W914NS-04-C-9005
W914NS-04-M-9040
Total

9

Amount
$81,000
$710,251
$645,046
$2,403,399
$8,500
$42,000
$20,040
$3,910,236

Exhibit 2. Potential De-Obligation Actions
2003
2004
Contract Number
Amount
Contract Number
DABV01-03-C-0002
$66,886,587
DABV01-04-A-0013
DABV01-03-C-0018
$1,312,935
DABV01-04-C-0005
DABV01-03-C-0021
$18,890,092
DABV01-04-C-3023
DABV01-03-C-0033
$1,206,892
DABV01-04-C-3069
DABV01-03-M-0005
$1,186,700
DABV01-04-M-0020
DABV01-03-M-0009
$4,900
DABV01-04-M-0022
DABV01-03-M-0011
$57,795
DABV01-04-M-0049
DABV01-03-M-0015
$277,560
DABV01-04-M-0106
DABV01-03-M-0021
$2,300
DABV01-04-M-J003
DABV01-03-M-0022
$24,320
DABV01-04-M-J007
DABV01-03-M-0027
$178,339
DABV01-04-M-J011
DABV01-03-M-0029
$1,441,759
DABV01-04-M-J010
DABV01-03-M-0032
$1,191
FY5866-04-C-0002
DABV01-03-M-0036
$4,473,369
FY5866-04-C-0003
DABV01-03-M-0093
$900,000
W56HZV-04-D-0181
DABV01-03-M-0094
$1,325
W914NS-04-C-9001
DABV01-03-M-0100
$23,594
W914NS-04-D-0107
DABV01-03-M-5048
$6,550
W914NS-04-D-0116
W914NS-04-M-9193
Total
$96,876,208
Total

Amount
$118,613
$956,488
$34,800
$3,177
$1,142,880
$19,110
$495,600
$260,480
$27,705
$8,688
$3,500
$107,100
$6,157,850
$6,459,300
$117,434,509
$21,237,903
$1,293,887
$13,025,430
$409,500
$169,196,520

Exhibit 3. Payments to Wrong Contractor
2003
2004
Contract Number
Amount
Contract Number
DABV01-03-D-0001
$514,894
DABV01-04-C-0002
DABV01-03-M-0094
$69,298
DABV01-04-M-0021
DABV01-04-M-0129
Total
$584,192
DABV01-04-M-3005
DABV01-04-M-3006
Total

Amount
$1,665,863
$2,750
$28,074
$12,700
$13,867
$1,723,254
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Appendix C. Acronyms
IAF

Iraqi Armed Forces

JASG-C

Joint Area Support Group-Central

JCC-I/A

Joint Contracting Command-Iraq/Afghanistan

MNSTC-I

Multi-National Security Transition Command-Iraq

SIGIR

Special Inspector General for Iraq Reconstruction
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Appendix D. Report Distribution
Department of State
Secretary of State
Senior Advisor to the Secretary and Coordinator for Iraq
U.S. Ambassador to Iraq
Director, Iraq Reconstruction Management Office
Mission Director-Iraq, U.S. Agency for International Development
Inspector General, Department of State

Department of Defense
Secretary of Defense
Deputy Secretary of Defense
Director, Defense Reconstruction Support Office
Under Secretary of Defense (Comptroller)/Chief Financial Officer
Deputy Chief Financial Officer
Deputy Comptroller (Program/Budget)
Inspector General, Department of Defense
Director, Defense Contract Audit Agency
Director, Defense Finance and Accounting Service
Director, Defense Contract Management Agency

Department of the Army
Assistant Secretary of the Army for Acquisition, Logistics, and Technology
Principal Deputy to the Assistant Secretary of the Army for Acquisition, Logistics,
and Technology
Deputy Assistant Secretary of the Army (Policy and Procurement)
Director, Project and Contracting Office
Commanding General, Joint Contracting Command-Iraq/Afghanistan
Assistant Secretary of the Army for Financial Management and Comptroller
Chief of Engineers and Commander, U.S. Army Corps of Engineers
Commanding General, Gulf Region Division
Auditor General of the Army

U.S. Central Command
Commanding General, Multi-National Force-Iraq
Commanding General, Multi-National Security Transition Command-Iraq
Commander, Joint Area Support Group-Central

Other Federal Government Organizations
Director, Office of Management and Budget
Comptroller General of the United States
Inspector General, Department of the Treasury
Inspector General, Department of Commerce
Inspector General, Department of Health and Human Services
Inspector General, U.S. Agency for International Development
President, Overseas Private Investment Corporation
President, U.S. Institute for Peace
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Congressional Committees and Subcommittees, Chairman and
Ranking Minority Member
U.S. Senate
Senate Committee on Appropriations
Subcommittee on Defense
Subcommittee on State, Foreign Operations and Related Programs
Senate Committee on Armed Services
Senate Committee on Foreign Relations
Subcommittee on International Operations and Terrorism
Subcommittee on Near Eastern and South Asian Affairs
Senate Committee on Homeland Security and Governmental Affairs
Subcommittee on Federal Financial Management, Government Information and
International Security
Subcommittee on Oversight of Government Management, the Federal Workforce,
and the District of Columbia
U.S. House of Representatives
House Committee on Appropriations
Subcommittee on Defense
Subcommittee on Foreign Operations, Export Financing and Related Programs
Subcommittee on Science, State, Justice and Commerce and Related Agencies
House Committee on Armed Services
House Committee on Government Reform
Subcommittee on Management, Finance and Accountability
Subcommittee on National Security, Emerging Threats and International Relations
House Committee on International Relations
Subcommittee on Middle East and Central Asia
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Appendix E. Audit Team Members
This report was prepared and the review was conducted under the direction of Joseph T.
McDermott, Assistant Inspector General for Audit, Office of the Special Inspector General
for Iraq Reconstruction. The staff members who contributed to the report include:
Clifton Spruill
Diane N. Recio
Nancy Soderlund
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Management Comments
Commanding General, Joint Contracting CommandIraq/Afghanistan
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