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SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION

October 27, 2006
MEMORANDUM FOR U.S. AMBASSADOR TO IRAQ
COMMANDING GENERAL, MULTI-NATIONAL FORCE-IRAQ
SUBJECT: Management of the Iraqi Interim Government Fund (SIGIR-06-031)
We are providing this report for your information and use. We performed the audit in
accordance with our statutory duties contained in Public Law 108-106, as amended, which
requires that we provide for the independent and objective conduct of audits, as well as
leadership and coordination of and recommendations on policies designed to promote
economy, efficiency, and effectiveness in the administration of programs and operations and
to prevent and detect waste, fraud, and abuse.
We considered comments from the Multi-National Force-Iraq. The comments are addressed
in the report, where applicable, and a copy of the response letter is included in the
Management Comments section of this report.
We appreciate the courtesies extended to the staff. For additional information on this report,
please contact Mr. Joseph T. McDermott (joseph.mcdermott@sigir.mil / 703-604-0982) or
Mr. Clifton Spruill at (clifton.spruill@iraq.centcom.mil / 703) 343-9275). For the report
distribution, see Appendix E.

Stuart W. Bowen, Jr.
Inspector General

cc: See Distribution

400 Army Navy Drive • Arlington, Virginia 22202
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Executive Summary
Introduction
In 2004, the Iraqi Interim Government established the Iraqi Interim Government Fund
(IIGF), providing $136 million from the Development Fund for Iraq 1 for U.S. military
commanders to respond to the urgent humanitarian relief and reconstruction requirements
in their areas of responsibility. The Multi-National Force-Iraq (MNF-I) is responsible for
overseeing and reporting monthly to the Iraqi government on the status of IIGF projects
and financial information; MNF-I’s subordinate command, the Multi-National Corps-Iraq
(MNC-I), is responsible for management of the IIGF projects. IIGF projects involve the
repair or reconstruction of hospitals and clinics, the provision of electrical equipment
(such as generators), and civic cleanup. One of its purposes is to employ as many Iraqis
as possible. As of July 31, 2006, MNC-I reported that it had disbursed $114.9 million for
683 IIGF projects, of which 628 were complete.

Objectives
The objectives of this audit are to determine if MNF-I can properly account for the funds
provided by the Iraqi Interim Government and has used the funds for their intended
purposes.

Results
MNF-I can account for the $136 million of IIGF monies in its overall financial records.
For the 26 projects we randomly reviewed, MNF-I used the funds for the intended
purposes and in accordance with appropriate rules and regulations. However, we also
found that project files were incomplete and that data could not be reconciled to the
financial records or to the project files. Further, although monthly reports to the Iraqi
government on the status and uses of the IIGF are required, we found that MNF-I had not
reported to the Iraqi government since December 2005.

1

The Development Fund for Iraq is the primary repository for Iraqi oil revenues and formerly seized Iraqi
assets from abroad.

i

Our review of 26 completed project files found that only 2 contained all required
documents. We also found that MNC-I could not account for the whereabouts of all
completed IIGF project files. These deficiencies could result in the lack of a historical
accounting and transparency of the U.S. relief and reconstruction efforts in Iraq.
Regarding the inability to reconcile data, we found variances between the Iraq
Reconstruction Management System (IRMS) and both the Army’s Standard Financial
System (STANFINS), and IIGF project file data. Both STANFINS and IRMS are used
by MNC-I, and are the basis for a required report to be submitted monthly by MNF-I to
the Iraqi government on the status of IIGF projects. MNF-I and MNC-I have actions
underway to improve data quality.

Recommendations
Because MNF-I has not been submitting to the Iraqi government the required monthly
IIGF accounting reports on the use of the Development Fund for Iraq since December
2005, we recommend that the Commanding General, MNF-I:
1. Provide the Iraqi government the required accounting of the use of these funds.
This accounting should be in compliance with MNF-I Fragmentary Order 603
“Accountability of Funds from the Iraqi Interim Government,” and be henceforth
submitted monthly, as required.
Further, we recommend that the Commanding General, MNF-I, direct his program
managers and subordinate commands to take these actions:
2. Enforce existing guidance on maintaining project records, including conducting
quarterly reviews to ensure the accuracy of IIGF project files.
3. Develop a tracking system for controlling and processing IIGF project files
through the entire management process.
4. Continue efforts to improve IRMS accuracy for IIGF projects.

Management Comments and Audit Response
We received written comments on a draft of this report from MNF-I. The MNF-I Chief
of Staff concurred with all recommendations and has identified corrective actions that
have been initiated or planned. According to their comments, MNF-I resumed its
monthly reporting to the Iraqi government in July 2006. However, upon obtaining the
July report, we found that it was not signed by MNF-I until September 13, 2006. The
comments received were fully responsive. MNF-I’s comments are included in the
Management Comments section of this report.
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Introduction
Background
In 2004, the Iraqi Interim Government established the Iraqi Interim Government Fund
(IIGF), by providing $136 million from the Development Fund for Iraq, for U.S. military
commanders to respond to the urgent humanitarian relief and reconstruction requirements
in their areas of responsibility. The Multi-National Force-Iraq (MNF-I) is responsible for
overseeing and reporting monthly to the Iraqi government on the status of IIGF projects
and financial information; MNF-I’s subordinate command, the Multi-National Corps-Iraq
(MNC-I), is responsible for management of the IIGF projects. IIGF projects involve the
repair or reconstruction of hospitals and clinics, the provision of electrical equipment
(such as generators), and civic cleanup. One of its purposes is to employ as many Iraqis
as possible. As of July 31, 2006, MNC-I reported that it had disbursed $114.9 million for
683 IIGF projects, of which 628 projects were complete.
On June 28, 2004, the Commanding General of the Combined Joint Task Force-7,
Operation IRAQI FREEDOM, who was the senior commander in Iraq at the time, sent a
letter to the Iraqi Prime Minister requesting that the Iraqi government partner with the
MNF-I to provide Development Fund for Iraq funds in support of Commander’s
Emergency Response Program 2 (CERP) projects. The Deputy Prime Minister responded
in a letter dated July 15, 2004, agreeing to provide $86 million immediately and
promising additional funds for the future (see Appendix B). 3 On August 11, 2004, the
Iraqi Interim Government transferred $86 million to MNF-I under the custody of the
Joint Area Support Group-Central Comptroller.
Based on instructions from the MNF-I Deputy Chief of Staff for Resources Management,
the Joint Area Support Group-Central Comptroller disbursed the $86 million in funds to
three of the major subordinate commands of the MNC-I 4 as follows:
•

$38,600,000 to Multi-National Division-Baghdad (Task Force Baghdad)

•

$26,000,000 to Multi-National Division-North

•

$21,400,000 to Multi-National Force-West

2

The Commander’s Emergency Response Program (CERP) allows U.S. military commanders in both Iraq
and Afghanistan to undertake a variety of nonconstruction and construction activities in response to the
urgent humanitarian relief and reconstruction requirements of the local population in their areas of
responsibility. For more information regarding the program, see SIGIR audit report, Management of the
Commander’s Emergency Response Program for Fiscal Year 2005, (SIGIR-05-025, January 23, 2006).
3
The U.S. Ambassador to Iraq provided MNF-I an additional $86 million (matching funds) from the Iraq
Relief and Reconstruction Fund, which became known as the Commanders Humanitarian Relief and
Reconstruction Program and was separate from the IIGF.
4
The major subordinate commands, which are deployed throughout Iraq, propose, initiate, and execute
nonconstruction projects and some construction projects in their areas of responsibility.
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MNF-I issued guidance for executing IIGF projects and accountability as fragmentary
orders. 5 MNC-I, as the primary implementing agency for the IIGF, also issued its own
fragmentary orders to its major subordinate commands and published its own standard
operating procedures 6 to codify all current procedures and requirements. MNC-I was
responsible for identifying new projects and submitting a list to MNF-I for approval.
In December 2004, the Iraqi Deputy Minister of Finance provided an additional $50
million in funding, increasing the IIGF total to $136 million. During the intervening
period, the MNF-I Commanding General had approved 122 new projects identified by
MNC-I to be paid for with the $50 million.
Also in December 2004, MNF-I initiated a process to bring the IIGF into the U.S.
Treasury Financial System, using the Defense Finance and Accounting Service via the
Department of the Army’s Standard Financial System (STANFINS). A memorandum of
agreement between the 336th Finance Command, Kuwait, and MNF-I, addressed the
receiving, disbursing, accounting for, and reporting of IIGF assets. It also identified a
four-step process for placing IIGF monies under the formal custodial account control of
authorized financial management personnel:
•

Cash transfer from MNC-I division-level agents to the 336th Finance Command

•

Transfer of custodial control from the Joint Area Support Group-Central
Comptroller to the 336th Finance Command

•

Electronic funds transfer of IIGF monies from the Iraqi Minister of Finance

•

Monthly status reports on IIGF projects and disbursements from MNF-I to the
Iraqi Minister of Finance

The memorandum of agreement did not alter the guidance for executing IIGF projects.

Objectives
The objectives of this audit are to determine if MNF-I can properly account for the funds
provided by the Iraqi Interim Government and has used the funds for their intended
purposes.
When we announced the audit, we anticipated that a cash count would be necessary;
however, we learned that the IIGF was now based on an electronic funds transfer process,
and cash associated directly to IIGF was no longer utilized in the transfer of funds or for
the payment of expenses/vouchers. Thus, we modified our audit objectives accordingly.

5

A Department of Defense abbreviated form of an operation order usually issued on a day-to-day basis that
eliminates the need for restating information in a basic operation order. It may be issued in sections.
6
MNC-I issued “CERP Family of Funds: Fiscal Policies, Processes, and Standard Operating Procedures”
on June 29, 2005, and a revised version on April 24, 2006.

2

For a discussion of the audit scope, methodology, and prior coverage, see Appendix A.
For the letter establishing the Iraqi Interim Government Fund, see Appendix B. For the
summary of our analysis of 26 completed IIGF project files, see Appendix C. For the
acronyms, see Appendix D. For the report distribution, see Appendix E. For a list of the
audit team members, see Appendix F.
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Management Controls
Our review found that MNF-I can account for the $136 million of IIGF monies in its
overall financial records. For the 26 projects we randomly reviewed, MNF-I used the
funds for the intended purposes and in accordance with applicable rules and regulations.
However, we did find shortfalls in records management and project data reliability. The
26 project files selected for review are below.
Table—Completed IIGF Projects
Project Title
Funding Camp Bucca
Projects (Bulk Payment)
Baghdad Sewage Office
Retrofit
Travel Reimbursement
for Voting
Fuel for Election Support
Amar Clinics
Sewer Line Repair
Sewer Network Renovation
Construction Apprentice
Program
Route Pluto Renovations
Renovation of Fresh
Water System
Roadway Project
Pump Station Renovation
Renovation Rasheed
Water Treatment Plant
Sewer Lift Station
Rehabilitation
Rear Generators
Inoperative
Install New Sewer Pumps
Rehab P6 Sewage
Pump Station
Road Refurbishment
Road Construction
Two Armored SUVs
Primary School Repair
Primary School Repair
Secondary School for Boys
Graffiti Removal
School Construction
Hospital Work

Project Number

Completion Date

27742

07/16/06

$1,092,377

27755

04/17/06

$2,644,000

VI 002
27658
33276
33121
33112

11/11/05
11/03/05
10/31/05
07/30/05
07/05/05

$2,650
$9,600
$2,200,000
$1,140,687
$2,237,860

33553
32249
32019

07/01/05
06/01/05
06/01/05

$60,000
$400,000
$2,133,888

32238
31733

05/21/05
05/14/05

$144,650
$1,902,000

31994

05/01/05

$499,920

33099

04/30/05

$134,000

33011
33108

04/27/05
04/22/05

$1,398,800
$3,015,046

33126
30186
30596
33255
30222
30221
30194
05MD85304
35968
1AD2BCT-130/MDIA607

03/30/05
02/24/05
02/13/05
02/04/05
02/02/05
02/02/05
02/02/05
01/10/05
01/05/05
09/14/04

$191,600
$50,000
$42,000
$343,000
$28,509
$23,370
$43,382
$1,300
$84,436
$94,035

TOTAL
Source: SIGIR analysis of selected IIGF project files, as of August 2006.
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Disbursement

$19,917,110

MNF-I utilized several processes to oversee and manage the IIGF. Specifically, MNF-I
required:
•

MNC-I to centralize the collection and management of project records, and
required the major subordinate commands to provide their records for completed
projects to MNC-I on a quarterly basis,

•

IIGF financial information to be controlled through the Defense Finance and
Accounting Service via STANFINS,

•

all major subordinate commands to report the status of projects to MNC-I via the
Iraq Reconstruction Management System (IRMS) that is operated by the Gulf
Region Division of the U.S. Army Corps of Engineers.

Records Management
MNF-I centralized the management and maintenance of completed IIGF project files at
MNC-I, requiring the major subordinate commands to submit completed project files
with all required source documentation for review and storage on a quarterly basis.
MNC-I’s Standard Operating Procedures contain a requirement that the major
subordinate commands submit, at a minimum, 13 types of supporting records or
documents for each completed project to MNC-I. We reviewed the completed IIGF
project files to ascertain if the 13 supporting records or documents were in the files.
Initially, the sample we selected for review of the IIGF files was a random sample of all
completed projects. However, MNC-I was not able to provide us all the required
records/project files nor were the files kept in a manner whereby we had access to all
records. MNC-I officials acknowledged this, and even went so far as to disclose that the
major subordinate commands might have mistakenly sent some project files directly to
the Coalition Forces Land Component Command in Atlanta, Georgia, thereby
circumventing MNC-I’s oversight process. Further, the records were not maintained in a
manner where it was easy to identify which projects were funded by IIGF.
Because of MNC-I’s inability to provide a complete set of complete project files, we
determined that a judgmental sample would be the best approach to conduct our selection
of project files to be reviewed. Our judgmental sample consisted of 26 completed project
files totaling $19.9 million in MNC-I’s control at Camp Liberty in Baghdad, Iraq. Our
review disclosed that:
•

2 of the 26 files contained all of the required supporting documentation

•

24 were missing two or more required documents

•

the majority of the missing documents were signature cards and appointment
letters for the paying agent and the project purchasing officer

5

In interviews with budget personnel, we were told that due to the large number of
transactions handled by the paying agents and project payment officers, copies of the
signature cards or appointment letters were not included in all project files as required.
For a summary of our analysis of the documents contained in the 26 sampled project
files, see Appendix C.
The Special Inspector General for Iraq Reconstruction (SIGIR) has reported on a lack of
documentation in project files held by MNC-I in two previous audit reports 7 on CERP.
As identified in those previous reports, these deficiencies could result in the loss by the
U.S. government of a historical accounting and transparency of the efforts conducted to
provide relief and reconstruction to the people of Iraq.

Data Reliability
MNC-I uses two separate automated management information systems: STANFINS for
tracking and reporting IIGF disbursements; and IRMS for tracking project data. These
two systems collectively provide the basis for MNC-I to report the status of IIGF projects
to MNF-I.
To reconcile the IIGF data between MNC-I financial records and STANFINS, we
compared obligations and disbursements for each of the major subordinate commands as
of August 18, 2006, and found that the MNC-I maintained financial spreadsheet was in
agreement with STANFINS. We then tried to reconcile IRMS aggregate financial data
with STANFINS and found an insignificant variance of approximately .3% between the
two systems for both obligations and disbursements. According to an MNF-I official,
between December 2005 and July 2006, the variances had been much higher and MNF-I
had successfully worked to reduce them.
In addition, during our review of the IIGF project files, we noted inaccuracies between
data in the project files and the data in IRMS. Several examples are as follows:
•

A project file showed the project completed in November 2005, but IRMS
showed the project as in progress.

•

A project file contained documents identifying funds transferred to a major
subordinate command via Military Interdepartmental Purchase Request
(referred to as bulk payments) to be used for various ongoing projects. IRMS
listed the project as being completed and the money disbursed. The effect of this
skews the number of projects completed and the amount of IIGF monies actual
disbursed on projects since there is no way of assuring all of the bulk payment
money will be disbursed.

7

Management of the Commander’s Emergency Response Program for Fiscal Year 2004 (SIGIR-05-014,
October 13, 2005) and Management of the Commander’s Emergency Response Program for Fiscal Year
2005 (SIGIR-05-025, January 23, 2006).
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•

Documentation identifying total project costs contained in the project file did
not agree with the actual disbursed cost in IRMS.

•

The unique requirements identifier listed on a project file did not agree with the
unique requirements identifier for that project in IRMS.

As a result of the data inaccuracies in IRMS, we did not use IRMS data for validation
purposes during the course of this audit. In a previous report, Review of Data Entry and
General Controls in the Collecting and Reporting of the Iraq Relief and Reconstruction
Fund (SIGIR-06-003, April 28, 2006), we identified that the reliability of the reports
generated by IRMS is diminished without assurances that the initial data entering the
system are complete, accurate, and valid. Until improvements are made, there is
diminished assurance that there is adequate integrity of the data in IRMS that supports
program management oversight and decision making. The results of this review are
another example of the need for improving the data quality in IRMS.
We discussed this issue with both MNF-I and MNC-I and were told that they have been
working on this for some time, and that MNC-I is cleaning up the data in IRMS to ensure
accuracy and has made good progress. As this data reconciliation was being conducted,
MNC-I continued to provide monthly reports to MNF-I on the status of IIGF projects.
However, as of January 2006, MNF-I decided to cease submitting the IIGF monthly
status report required by MNF-I Fragmentary Order 603 “Accountability of Funds from
the Iraqi Interim Government” until the IIGF financial and project data could be
reconciled. By not reporting this data, MNF-I has not provided transparency and
accountability for the funds transferred by the Iraqi government to MNF-I for its
administration and management.

7

Conclusion and Recommendations
Conclusion
MNF-I can account for the $136 million of IIGF monies in its overall financial records.
For the 26 projects we randomly reviewed, MNF-I used the funds for the intended
purposes and in accordance with appropriate rules and regulations. However, MNF-I had
not provided the monthly status report prepared by MNC-I to the Iraqi government since
December 2005 because financial data in STANFINS could not be reconciled with
project data in IRMS. We also found data reliability issues in IRMS. We previously
addressed the reliability of IRMS in prior audit reports.
On a positive note, an initiative is underway to improve data quality in IRMS for the
IIGF projects. However, based on our review, we do not agree that MNF-I is unable to
provide to the Iraqi government a status of its money and of the ongoing and completed
projects since our analysis found only an insignificant .3% variance in financial data
between the STANFINS financial system and the IRMS project management system.
Even with a larger variance, reports should have been provided monthly, explaining the
accounting difficulties and the actions being taken to resolve them.

Recommendations
Because MNF-I has not been submitting to the Iraqi government the required monthly
IIGF accounting reports on the use of the Development Fund for Iraq since December
2005, we recommend that the Commanding General, MNF-I:
1. Provide the Iraqi government the required accounting of the use of these funds.
This accounting should be in compliance with MNF-I Fragmentary Order 603
“Accountability of Funds from the Iraqi Interim Government,” and be henceforth
submitted monthly, as required.
Further, we recommend that the Commanding General, MNF-I direct his program
managers and subordinate commands to take these actions:
2. Enforce existing guidance on maintaining project records, including conducting
quarterly reviews to ensure the accuracy of IIGF project files.
3. Develop a tracking system for controlling and processing IIGF project files
through the entire management process.
4. Continue efforts to improve IRMS accuracy for IIGF projects.

Management Comments and Audit Response
We received written comments on a draft of this report from MNF-I. The MNF-I Chief
of Staff concurred with all recommendations and has identified corrective actions that
8

have been initiated or planned. According to their comments, MNF-I resumed its
monthly reporting to the Iraqi government in July 2006. However, upon obtaining the
July report, we found that it was not signed by MNF-I until September 13, 2006. The
comments received were fully responsive. MNF-I’s comments are included in the
Management Comments section of this report.

9

Appendix A─Scope and Methodology
In May 2006, we initiated this audit (Project no. 6019) to conduct a cash accountability
audit of the Iraqi Interim Government Fund (IIGF) and to determine if the IIGF was
administered according to applicable policies and procedures. At the time of our review
no cash count was needed because the IIGF had been reestablished as a deposit fund in
the U.S. Treasury Financial System and accounted for by the Defense Finance and
Accounting Service via the Department of the Army’s Standard Financial System
(STANFINS). The Defense Finance and Accounting Service reimburses the major
subordinate commands by electronic transfer on monies drawn from their funds. As a
result, we modified the audit objectives stated in the announcement letter dated May 9,
2006.
This report discusses our limited review of management controls over IIGF funds and,
specifically, 26 completed project files, totaling $19.9 million. We performed a
judgmental sample of completed projects files to determine if those files had all the
required documentation (see Appendix C). We performed a judgmental sample because
Multi-National Corps-Iraq (MNC-I) had an inadequate records management system for
the IIGF project folders. Because it was a judgmental sample, we did not project the
results of this sample to the universe.
To determine if Multi-National Force-Iraq (MNF-I) can properly account for the IIGF
funds and whether the funds were used for their intended purposes, we interviewed the
MNF-I and the MNC-I program managers. In addition we interviewed officials from
MNF-I, MNC-I, major subordinate command staff, and the Joint Area Support GroupCentral Comptroller to understand how the IIGF projects and disbursements are
controlled.
We reviewed the 26 selected project packets based on MNF-I and MNC-I guidance on
IIGF procedures and administrative requirements included in fragmentary orders and
standard operating procedures. MNC-I implemented limited document controls to
manage IIGF projects records.
For the 26 selected projects, we determined the effectiveness of the management controls
by:
•

reviewing the records of completed project files under MNC-I control,

•

comparing IIGF financial information in MNC-I records with STANFINS data,

•

comparing IIGF data contained in IRMS with MNC-I project and financial files,

•

reviewing the required IIGF status reports.

We conducted this audit from May through August 2006, in accordance with generally
accepted government auditing standards.
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Use of Computer-Processed Data. We utilized data from STANFINS to determine that
MNF-I could account for all the funds provided by the Iraqi government from its
Development Fund for Iraq to the IIGF. However, we did not perform a review of the
controls of STANFINS, but did compare the data to the original records provided to us by
MNF-I.
Further, because of data reliability issues that we and MNF-I identified, we did not rely
on the data from the Iraq Reconstruction Management System (IRMS) to draw our
conclusion that the MNF-I can account for all the IIGF.
Prior Coverage. The Office of the Special Inspector General for Iraq Reconstruction
(SIGIR) issued several related audit reports, which can be accessed on its website
http://www.sigir.mil:
•

SIGIR-06-003, dated April 28, 2006, Review of Data Entry and General Controls
in the Collecting and Reporting of the Iraq Relief and Reconstruction Fund,
concluded that the reliability of the reports generated by IRMS is diminished
without assurance that the initial data entering the system are complete, accurate,
and valid. Further, until improvements are made in general and security controls;
there is diminished assurance that there is adequate security and integrity of the
data in IRMS that supports program management oversight and decision making.

•

SIGIR-06-001, dated April 24, 2006, Management of Iraq Relief and
Reconstruction Fund Program: The Evolution of the Iraq Reconstruction
Management System, concluded that development of the new unified Iraq
Reconstruction Management System showed progress toward meeting the
automated support requirements, but there were still problems to resolve relating
to data verification before the system would become fully functional.

•

SIGIR-05-025, dated January 23, 2006, Management of the Commander’s
Emergency Response Program for Fiscal Year 2005, concluded that project data
MNF-I used to track the progress of projects and report the status of projects to
higher headquarter units contain several errors, and that MNF-I units still have not
fully complied with requirements for project records.

•

SIGIR-05-014, dated October 13, 2005, Management of Commander’s
Emergency Response Program for Fiscal Year 2004, concluded that appropriated
funds were properly used for their intended purposes but overall controls over the
distribution of appropriated funds were not consistently followed, and that the
required project documentation for Commander’s Emergency Response Program
projects was not consistently used to ensure accountability of projects.

11

In addition, the Army Audit Agency conducted a series of audits on the funds allocated to
Commander’s Emergency Response Program and Quick Response Fund, which includes
the following reports:
•

A-2006-0090-ALE, dated March 31, 2006, Follow-Up II of Commanders
Emergency Response Program and Quick-Response Fund

•

A-2005-0332-ALE, dated September 30, 2005, Follow-Up of Commanders
Emergency Response Fund and Quick-Response Fund

•

A-2005-0173-ALE, dated May 2, 2005, Commanders Emergency Response
Program and Quick-Response Fund

12

Appendix B─Letter Establishing the IIGF, July 15, 2004
Note: This is a reproduction of the original letter, dated July 15, 2004, in MNC-I’s files.
As shown below, the reproduction had the year 2004 and some words on the right-hand
side truncated.
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Appendix C─Analysis of Documents Contained in
26 Judgmentally Sampled Completed IIGF
Project Files

MNC-I

Travel Reimbursement for Voting
X
X
X
X
Funding Camp Bucca Projects (Bulk
MNC-I
Payment)
MND-B Roadway Project
X
X
X
X
MND-B Two Armored SUV's
X
X
X
X
MND-B Rear Generators Inoperative
X
X
X
X
MND-B Install New Sewer Pumps
X
X
X
X
MND-B Renovation of Fresh Water System
X
X
X
X
MND-B Sewer Line Repair
X
X
X
X
MND-B Pump Station Renovation
X
X
X
X
MND-B Sewer Network Renovation
X
X
X
X
MND-B Baghdad Sewage Office Retrofit
X
X
X
X
MND-B Sewer Lift Station Rehabitation
X
X
X
X
MND-B Rehab P6 Sewage Pump Station
X
X
X
X
Renovation Rasheed Water
MND-B Treatment Plant
X
X
X
X
MND-B Route Pluto Renovations
X
X
X
X
MND-B Amar Clinics
X
MND-CS Fuel for Election Support
X
X
X
MNF-W Road Construction
X
X
MNF-W Construction Apprectice Program
MNF-W Primary School Repair
N/A N/A
MNF-W Primary School Repair
MNF-W Road Refurbishment
MNF-W Secondary School for Boys
MNF-W Grafitti Removal
MNF-W School Construction
MNF-W Hospital Work
Source: SIGIR Analysis of 26 IIGF Project Files, August 2006

X

X

X

X

X

X

X

X

X

X

X

X

X

X
X
X
X
X
X

X

X

N/A

X

N/A

X

X
X
X
X
X
X
X
X
X
X
X

X
X
X
X
X
X
X
X
X
X
X

X
X
X
X
X
X
X
X
X
X
X

X
X
X
X
X
X
X
X
X
X
X

X
X
X
X
X
X
X
X
X
X

X
X
X
X
X
X
X
X
X
X
X

X
X
X
X
X
X
X

X
X

X

X
X

X
X
X
X
X

N/A
X
X
N/A

X
X
X

X

X
X
X
X
X
X
X
X
X
X

X
N/A
X
X
X
X
X
X
X
X

NOTE: While there are 13 basic document types required for IIGF project files, in some instances "alternative" documents are accepted.
Therefore, this table includes 14 types of documents identified in our analysis of IIGF project files.

LEGEND
DA
DD
DD 1081
MNC-I
MND-B
MND-CS
MNF-W
MSC
N/A
PA
PPO
SF
X

Department of Army form
Department of Defense form
Statement of Agent Officer's Account
Multi-National Corps-Iraq
Multi-National Division-Baghdad
Multi-National Division-Central South
Multi-National Force-West
Major Subordinate Command
Document not applicable to the specific project
Paying Agent
Project Purchasing Officer
Standard Form
Document located in project file
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X
X
X
X
X
X
X
X
X
X
X
X
X

Appendix D─Acronyms
CERP

Commander’s Emergency Response Program

IIGF

Iraqi Interim Government Fund

IRMS

Iraq Reconstruction Management System

MNC-I

Multi-National Corps-Iraq

MNF-I

Multi-National Force-Iraq

SIGIR

Special Inspector General for Iraq Reconstruction

STANFINS

Standard Financial System (Department of the Army)
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Appendix E─Report Distribution
Department of State
Secretary of State
Senior Advisor to the Secretary and Coordinator for Iraq
U.S. Ambassador to Iraq
Director, Iraq Reconstruction Management Office
Mission Director-Iraq, U.S. Agency for International Development
Inspector General, Department of State

Department of Defense
Secretary of Defense
Deputy Secretary of Defense
Director, Defense Reconstruction Support Office
Under Secretary of Defense (Comptroller)/Chief Financial Officer
Deputy Chief Financial Officer
Deputy Comptroller (Program/Budget)
Inspector General, Department of Defense
Director, Defense Contract Audit Agency
Director, Defense Finance and Accounting Service
Director, Defense Contract Management Agency

Department of the Army
Assistant Secretary of the Army for Acquisition, Logistics, and Technology
Principal Deputy to the Assistant Secretary of the Army for Acquisition,
Logistics, and Technology
Deputy Assistant Secretary of the Army (Policy and Procurement)
Director, Project and Contracting Office
Commanding General, Joint Contracting Command-Iraq/Afghanistan
Assistant Secretary of the Army for Financial Management and Comptroller
Chief of Engineers and Commander, U.S. Army Corps of Engineers
Commanding General, Gulf Region Division
Auditor General of the Army

U.S. Central Command
Commanding General, Multi-National Force-Iraq*
Commanding General, Multi-National Corps-Iraq
Commanding General, Multi-National Security Transition Command-Iraq
Commander, Joint Area Support Group-Central

Other Federal Government Organizations
Director, Office of Management and Budget
Comptroller General of the United States
Inspector General, Department of the Treasury
Inspector General, Department of Commerce
Inspector General, Department of Health and Human Services
Inspector General, U.S. Agency for International Development
President, Overseas Private Investment Corporation
President, U.S. Institute for Peace
*Recipient of the draft report
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Congressional Committees and Subcommittees, Chairman and
Ranking Minority Member
U.S. Senate
Senate Committee on Appropriations
Subcommittee on Defense
Subcommittee on State, Foreign Operations and Related Programs
Senate Committee on Armed Services
Senate Committee on Foreign Relations
Subcommittee on International Operations and Terrorism
Subcommittee on Near Eastern and South Asian Affairs
Senate Committee on Homeland Security and Governmental Affairs
Subcommittee on Federal Financial Management, Government Information and
International Security
Subcommittee on Oversight of Government Management, the Federal
Workforce, and the District of Columbia
U.S. House of Representatives
House Committee on Appropriations
Subcommittee on Defense
Subcommittee on Foreign Operations, Export Financing and Related Programs
Subcommittee on Science, State, Justice and Commerce and Related Agencies
House Committee on Armed Services
House Committee on Government Reform
Subcommittee on Management, Finance and Accountability
Subcommittee on National Security, Emerging Threats and International
Relations
House Committee on International Relations
Subcommittee on Middle East and Central Asia

17

Appendix F─Audit Team Members
This report was prepared and the audit was conducted under the direction of Joseph
T. McDermott, Assistant Inspector General for Audit, Office of the Special
Inspector General for Iraq Reconstruction. The staff members who contributed to
the report include:
Frank W. Gulla
W. Dan Haigler
Ronald L. Rembold
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Management Comments
Multi-National Force-Iraq
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