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Summary of Report: SIGIR 10-003
Why SIGIR Did this Study
In April 2008, the Multi-National Force-Iraq
(MNF-I) and the Government of Iraq (GOI)
signed a memorandum of understanding (MOU)
establishing the Iraq Commander’s Emergency
Response Program (I-CERP). Since then,
approximately $229 million of the initial
$270 million allocated for I-CERP has been
obligated. Under I-CERP, MNF-I executes GOI
funds for reconstruction and other projects for
the benefit of Iraqi citizens.
The objectives of this report are to examine the
extent to which MNF-I met the terms of the
MOU with GOI and the extent to which MultiNational Corps-Iraq (MNC-I) has maintained
I-CERP project records in accordance with
requirements. The Special Inspector General for
Iraq Reconstruction (SIGIR) and Iraq’s Board of
Supreme Audit (BSA), agreed to conduct a joint
review of I-CERP; however, in July 2009, BSA
issued a separate I-CERP report.

What SIGIR Recommends
SIGIR recommends that the Commanding
General, MNF-I, improve I-CERP program
management by 1) requiring major subordinate
commands to provide comprehensive
information on all completed I-CERP projects
with a value of at least $50,000, and
2) determining if there is a continuing need to
train Iraqi security forces and provincial
government personnel to manage the I-CERP
program, as required in the MOU.
SIGIR also recommends that the Commanding
General, MNC-I, improve I-CERP
accountability and oversight by 3) clarifying the
2010 guidance revision and specifying which
documents must be included in I-CERP project
files; and 4) requiring MNC-I to review I-CERP
project files for compliance with existing
guidance.

Management Comments and Review
Response

October 27, 2009
IRAQ COMMANDER’S EMERGENCY RESPONSE PROGRAM
GENERALLY MANAGED WELL, BUT PROJECT DOCUMENTATION AND
OVERSIGHT CAN BE IMPROVED
What SIGIR Found
MNF-I has generally managed the I-CERP program in accordance
with the terms in the MOU by allocating projects to provinces as
required and building the type of infrastructure stipulated in the MOU.
Moreover, MNC-I data indicates that MNF-I is accounting for how
the funds are used and disbursed. Nevertheless, MNF-I can improve
the thoroughness of the quarterly reports it is providing GOI,
particularly for those projects valued at $50,000 or more. In these
cases, MNF-I provided detailed project information, called
storyboards, on only 206 of the 347 projects and some of these lacked
detailed project information, such as funds obligated and expended,
project number to help identify the activity, and U.S. and GOI
officials. Moreover, sustainment letters, which MNF-I and GOI sign
at project initiation and document GOI support for a project, were
missing in 13 storyboards. When sustainment letters were included,
over 20 lacked a GOI signature and over 30 lacked a U.S. military
signature. In addition, MNF-I has not met the MOU requirement to
train GOI officials to manage the program and transfer I-CERP
management to them. Officials cite the lack of additional GOI
funding to maintain the program in the long term as a reason why this
training has not and should not take place.
Despite efforts to improve accountability and documentation of the
I-CERP program, numerous MNC-I project files lack critical internal
control documentation due to insufficient MNC-I oversight and
unclear and incomplete guidance on document requirements. In some
cases, project files lacked essential internal control documents such as
receipts for cash payments and electronic funds transfers. To
illustrate, of the 103 files we sampled, 89 lacked receipts for payments
made in cash. Moreover, MNC-I has not provided the oversight
necessary to ensure that U.S. military units are documenting these
critical management actions and decisions and including them in
project files. These inconsistencies are caused by unclear guidance.
As a result, these projects are vulnerable to fraud, waste, and abuse.
Iraq’s BSA also reported U.S. data to be incomplete, thereby
hindering GOI’s oversight of U.S.-managed programs like I-CERP.
SIGIR did not review the BSA report for accuracy.

MNF-I deferred comments to MNC-I. MNC-I
concurred with four of the report
recommendations but did not concur with a
draft recommendation that it establish a system
for tracking I-CERP project file location.
MNC-I stated that such guidance was in its
budget execution guidance. SIGIR dropped
this recommendation.
For more information, contact SIGIR Public Affairs at
(703) 428-1100 or PublicAffairs@sigir.mil

Special Inspector General for Iraq Reconstruction
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MEMORANDUM FOR COMMANDING GENERAL, MULTI-NATIONAL FORCE-IRAQ
COMMANDING GENERAL, MULTI-NATIONAL CORPS-IRAQ
SUBJECT:

Iraq Commander’s Emergency Response Program Generally Managed Well, but
Project Documentation and Oversight Can Be Improved (SIGIR 10-003)

We are providing this report for your information and use. The report discusses our review of
the Iraq Commander’s Emergency Response Program (I-CERP). We performed this review in
accordance with our statutory responsibilities contained in Public Law 108-106, as amended,
which also incorporates the duties and responsibilities of inspectors general under the Inspector
General Act of 1978. This law provides for independent and objective audits of programs and
operations funded with amounts appropriated or otherwise made available for the reconstruction
of Iraq, and for recommendations on related policies designed to promote economy, efficiency
and effectiveness and to prevent and detect waste, fraud, and abuse. This audit was conducted as
SIGIR Project 9018.
The Multi-National Force-Iraq deferred comments to the Multi-National Corps-Iraq. We
considered comments from the Chief of Staff, Multi-National Corps-Iraq when preparing this
report. The comments are addressed in the report where applicable, and the letter is included in
Appendix F of this report.
We appreciate the courtesies extended to our staff. For additional information on the report,
please contact David Warren, Assistant Inspector General for Audits, (703) 604-0982/
david.warren@sigir.mil, or Glenn Furbish, Principal Deputy Assistant Inspector General for
Audits, (703) 604-1388/ glenn.furbish@sigir.mil.

Stuart W. Bowen, Jr.
Inspector General
cc: U.S. Secretary of State
U.S. Ambassador to Iraq
U.S. Secretary of Defense
Commander, U.S. Central Command

400 Army Navy Drive • Arlington, Virginia 22202
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Iraq Commander’s Emergency Response Program
Generally Managed Well, but Project Documentation and
Oversight Can Be Improved
SIGIR 10-003

October 27, 2009

Introduction
In April 2008, the Multi-National Force-Iraq (MNF-I) and the Government of Iraq (GOI) signed
a memorandum of understanding (MOU) initiating the Iraq Commander’s Emergency Response
Program (I-CERP). Under the MOU, MNF-I is to complete urgent reconstruction projects to aid
Iraqi citizens in the 15 provinces not under the Kurdish Regional Government using GOI funds
and existing coalition spending mechanisms managed by the Multi-National Corps-Iraq
(MNC-I). Initially, GOI indicated it would provide $300 million for I-CERP-related projects,
but decreased that amount by 10% ($30 million)1 at the time it signed the MOU. In May 2009,
the Special Inspector General for Iraq Reconstruction (SIGIR) and Iraq's Board of Supreme
Audit (BSA), agreed to conduct a joint review of I-CERP. On July 16, 2009, BSA issued a
report titled, “Review and Audit of the Projects Executed by the U.S. [Corps] of Engineers.” See
Appendix C for a copy of this report.

Background
The I-CERP MOU between MNF-I and Iraq’s Supreme Reconstruction Council of the
Secretariat of the Council of Ministries defines the purpose of the program and the
responsibilities of both MNF-I and GOI. It requires that MNF-I expend I-CERP funds using the
procedures, project purchasing officers,2 paying agents,3 and accountability mechanisms already
established for the Commander’s Emergency Response Program (CERP). In addition, the MOU
requires that I-CERP funds be distributed among the provinces commensurate with the
population of each province. Finally, the MOU requires that MNF-I report the I-CERP program
status to GOI on a quarterly basis and train Iraqi security forces to enable them to manage
I-CERP.
I-CERP projects are to be executed using the procurement, disbursement, and accountability
mechanisms in the existing CERP program. The CERP program is guided by the policy and
procedures manual titled Money as a Weapon System (MAAWS) issued by MNC-I for the first
time in October 2005. In May 2008, MNC-I issued a revised version of the MAAWS that
included standard operating procedures for I-CERP, supplementing the CERP guidance that also
applies to I-CERP. The MAAWS was subsequently revised in January 2009 and again in
1

This amount remains subject to transfer under the supervision of the Iraq Supreme Reconstruction Council.
A project purchasing officer has the authority to procure services and supplies and is responsible for managing the
individual I-CERP projects and maintaining project files.
3
A paying agent receives and disburses I-CERP project funds and cannot also serve as the project purchasing
officer.
2

1

September 2009. MNC-I officials told us that they plan another revision to the MAAWS, with
an expected release of January 2010. The manual lists five types of projects eligible, without
exception, for I-CERP funding. An additional four project types are eligible by exception if
approved by the commanding general of the responsible major subordinate command (MSC), as
shown in Table 1. No other project types are eligible for I-CERP funds.
Table 1—Project Types Available for I-CERP Funds
Projects Allowed Without Exception
Water purification plants
Schools – projects to repair or reconstruct schools
Health clinics – projects to repair or reconstruct hospitals or clinics
City planning facilities – ministry offices, local government offices
Protective measures necessary to secure otherwise permissible I-CERP projects such as
fencing, light, berms, or barriersa
Projects Allowed by Exception
Roads
Sewers
Irrigation
Nonreconstruction projects that promote small business
Notes:
a
The protective measures category was added in January 2009, but as of September 2009, no I-CERP projects have been completed under this
project category.

Source: MAAWS, September 2009.

MNC-I’s MAAWS encourages U.S. military personnel to obtain the participation of Iraqi
Provincial Reconstruction and Development Committees and U.S. Provincial Reconstruction
Teams (PRT) for I-CERP projects. I-CERP differs from CERP in several ways, including (1) all
I-CERP payments are to be made in Iraqi dinars, while CERP allows for payments in U.S.
dollars, and (2) I-CERP has fewer allowable project types available for funding. MNF-I is
required by the MOU and an MNF-I directive, called a fragmentary order,4 to provide various
internal and external reports. The MOU requires that MNF-I provide GOI a quarterly report on
I-CERP projects. MNF-I quarterly reports to GOI should include a list of all I-CERP projects as
well as a storyboard for each project valued at $50,000 or more completed during the quarter.
Storyboards are one-slide summaries of project details, including titles, descriptions,
photographs or maps, completion dates, funding data, and names of GOI officials associated with

4

Fragmentary Order 08-166 provides I-CERP implementation guidance and includes the MOU as an annex to the
order. The order was modified on September 8, 2008, to provide additional detail on reporting requirements and to
change the recipient of reports from MNF-I’s Strategic Stewardship Council to MNF-I’s Chief of Staff.
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projects, required by both fragmentary and MAAWS guidance. Storyboards also include a
sustainment letter signed by a GOI and an MNF-I official.5
MNF-I requires that MSCs, which manage and implement I-CERP projects, provide internal
reports to MNC-I on their progress. These reports must contain project tracking information on
I-CERP projects, including a unique requirement identifier, unit, project category, and funding
data.

Responsible Organizations
MNF-I, headquartered in Baghdad, negotiated the terms of the MOU with GOI, coordinates with
GOI on I-CERP issues, and provides GOI quarterly reports. MNF-I also develops guidance for
I-CERP through orders to subordinates.
MNC-I, also headquartered in Baghdad, coordinates and oversees projects and documentation of
I-CERP with its four MSCs headquartered throughout Iraq: Multi-National Division – South
(MND-S), Multi-National Division – North (MND-N), Multi-National Division – Baghdad
(MND-B), and Multi-National Force – West (MNF-W). Each MSC is responsible for proposing
and executing I-CERP projects in its area of responsibility, and Brigade Combat Teams, assigned
to the MSCs, are responsible for day-to-day management of I-CERP projects. MNC-I also is
responsible for revising MAAWS guidance.

Objectives
The objectives of this report are to examine the extent to which MNF-I met the terms of the
MOU with GOI and the extent to which MNC-I has maintained I-CERP project records in
accordance with requirements. This report also contains results of the BSA review of the
I-CERP program.
For a discussion of the scope and methodology, see Appendix A. For a complete list of SIGIR’s
review of I-CERP project files, see Appendix B. For a copy of BSA’s report, see Appendix C.
For a list of acronyms used in the report, see Appendix D, and for a list of the review team
members, see Appendix E. For a copy of MNC-I’s comments, see Appendix F. For the SIGIR
mission and contact information, see Appendix G.

5

The sustainment letter is to be signed by an Iraqi official before a project commences and include a statement that
the relevant Iraqi official acknowledges the need for the project and intends to operate and maintain the facility after
completion.

3

MOU Requirements Generally Met, but
Documentation and Training Issues Remain
MNF-I is generally managing the I-CERP program as required in the MOU with Iraq by
allocating projects to provinces and building the types of infrastructure projects stipulated in the
MOU. Moreover, MNC-I data indicates that MNF-I is accounting for how the funds are used
and disbursed. Nevertheless, MNF-I’s quarterly reports to GOI lack detailed project information
about funds obligated and expended for specific activities and U.S. and GOI officials responsible
for the program. Further, MNF-I has not trained GOI officials to manage the program and
transferred I-CERP management to them as required by the MOU. Officials cite the lack of
additional GOI funding to maintain the program in the long term as a reason why this training
has not and should not take place.

MOU Terms Are Generally Being Met
MNF-I has met several key terms of the April 2008 MOU with GOI as demonstrated by
MNC-I’s data, which indicates that it properly allocated funds, is using funds for the intended
purposes, and is accounting for how the funds are expended. The MOU requires MNF-I to
distribute funds according to population among the 15 provinces that do not fall under the
Kurdish Regional Government and to focus on specific types of reconstruction projects. To
ensure that funding would be appropriately divided, MNF-I established a percentage of I-CERP
funding for each province, and how much money would therefore be allocated to each province.
The distribution and allocations of I-CERP are shown in Table 2 below.

4

Table 2—I-CERP Project Allocations, by Province
Agreed upon I-CERP
Allocation

Share of $270M
Allocation

5.5%

$14,850,000

6%

16,200,000

26.5%

71,550,000

9.2%

24,840,000

5%

13,500,000

Kerbala

3.5%

9,450,000

Missan

3.6%

9,720,000

Muthanna

2.5%

6,750,000

Najaf

4.3%

11,610,000

10.7%

28,890,000

4%

10,800,000

Salah al Din

4.4%

11,880,000

Tameem

4.3%

11,610,000

Thi Qar

6.5%

17,550,000

4%

10,800,000

100%

$270,000,000

Province
Anbar
Babylon
Baghdad
Basrah
Diyala

Ninewa
Qadissiya

Wassit
Total

Source: MNF-I FRAGO 08-166, 4/16/2008, and MNC-I data, 5/20/2009.

In addition, MNF-I focused I-CERP projects on reconstruction as required in the MOU. The
MOU provides examples of approved project categories, including schools, health clinics, and
roads. It also states that I-CERP projects should create small business opportunities for Iraqis.
MNF-I’s fragmentary order for I-CERP established approved categories and listed some
prohibited categories such as direct or indirect benefit to U.S., coalition, or other supporting
personnel, entertainment, and weapons buyback programs.6 Table 3 provides information on
total I-CERP funding, project type, and number of projects.

6

MNF-I’s fragmentary order established seven approved categories for I-CERP projects. MNC-I’s May 2008
MAAWS added an additional category to include opportunities for small businesses. In January 2009, the MNC-I
added a category for protective measures to ensure the security of ongoing I-CERP projects.
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Table 3—I-CERP Funding and Projects by Category
Committed

Obligated

Disbursed

Number of
Projects

$9,850,757.24

$9,843,592.24

$4,811,783.61

63

Health Clinics

8,655,634.08

8,384,384.08

5,664,297.70

60

Irrigation

4,527,786.79

4,527,786.79

3,376,102.55

27

-

-

-

-

Roads

70,882,991.07

69,920,711.07

37,738,025.01

134

Schools

86,991,108.55

82,183,312.36

55,370,618.09

373

Sewer

9,129,008.98

9,093,008.98

4,512,934.97

21

Small Business Grants

4,458,574.43

4,259,889.35

3,787,511.63

233

42,193.462.43

40,731,582.43

24,102,853.17

199

$236,689,323.57

$228,944,267.30

$139,364,126.73

1,110

Project type
City Planning Facilities

Protective Measures

Water Treatment
Facilities
Total

Source: SIGIR Analysis of MNC-I data, 9/1/2009.

MNF-I is also accounting for I-CERP funds through a tracking spreadsheet. As of
September 1, 2009, MNF-I had obligated approximately $229 million of the $270 million
available for I-CERP and reports completing over 800 I-CERP projects. MNC-I’s tracking
spreadsheet is based on monthly reports from the MSCs and includes financial tracking data,
funding details, and project status for all I-CERP projects. MNC-I’s tracking system accounts
for all of the approximately $229 million obligated as well as the approximately $140 million
that has been disbursed.
Figures 1 through 4 illustrate some of the I-CERP projects MNF-I has implemented.
Figure 1 shows before and after photos of an I-CERP educational warehouse refurbishment
project in Ramadi, Anbar. This project costing approximately $170,439 consisted of renovating
the interior and exterior of a five-room warehouse measuring 10,000 square feet and four office
spaces measuring 3,000 square feet. The warehouse is now available for the Director General of
Education to store supplies for the school system in Ramadi. This project also included a backup
generator as well as sanitation and potable water systems tied into the municipal system.

6

Figure 1—Refurbished Ramadi Educational Warehouse
Before

After

Source: MNF-I storyboard, September 2008.

Figure 2 shows the refurbishment of an elementary school in Sadr City. MNF-I spent $106,460
in I-CERP funds to refurbish the school that serves 425 boys. The project included the
renovation of all rooms, replacement of doors and windows, and connection of the building to
the national power grid.
Figure 2—Al Nahreen School Refurbishment
Before

After

Source: MNF-I storyboard, December 2008.

As shown in Figure 3, I-CERP projects have also included improvements in infrastructure. The
construction of the water culvert in Tameem province cost $76,500. The culvert provides a
faster route to markets along the road above for Shia Turkomen and Sunni Arabs in the area.

7

Figure 3—Qassabat Bashaar Water Culvert
After

Source: MNF-I storyboard, March 2009.

Figure 4 illustrates the I-CERP project to purchase and install pumps, electrical equipment, and a
water pipe as well as repair to the existing pipe. This facility in Salah al Din will provide the
local population with potable drinking water, improve the water distribution infrastructure, aid
against the continuing drought, and decrease the risk of infection and disease during the summer
months.
Figure 4—Al Fadoos Water Treatment Plant
During

After

Source: MNF-I storyboard, June 2009.
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Quarterly Reports Provided to GOI but Could Be More Complete
MNF-I addressed the MOU reporting requirements by establishing a progress report format in
September 2008. Each quarter, MNF-I provides GOI with a list of all I-CERP projects. In
October 2008, MNF-I submitted to GOI the first quarterly report, which contained a database of
all I-CERP projects as well as some storyboards for completed projects valued at $50,000 or
more. Since then, MNF-I has submitted three more reports, and it is required to submit a fifth
report to GOI in October 2009.
Although MNF-I provides quarterly reports to GOI, not all of them have included the
information that is stipulated in guidance. The MOU requires MNF-I to provide a quarterly
I-CERP status report but does not specify what these reports must contain. In September 2008,
MNF-I modified their fragmentary order requiring MSCs to provide storyboards along with its
quarterly reports to GOI. Storyboards are required for projects costing at least $50,000 and
completed in the current quarter. Moreover, a sustainment letter signed by both a GOI and U.S.
official must accompany each storyboard.
While MNF-I meets the requirement to provide GOI a comprehensive list and status of I-CERP
projects, MNF-I has not provided all the storyboards for completed projects with a value of at
least $50,000 in the time required. SIGIR found that as of July 2009, MNF-I should have
provided a total of 347 storyboards to GOI but provided only 206, of which only 156 represented
completed projects valued at $50,000 or more. MNC-I was able to provide SIGIR an additional
42 storyboards that were missing from the quarterly reports but was unable to provide detail for
the rest. MNC-I officials told us that the storyboards were missing because of high turnover in
units and action officers, and they plan to provide the 42 previously missing storyboards to
MNF-I to include in their next quarterly report for the quarter ending September 30, 2009.
In addition, the storyboards submitted to GOI did not consistently provide sufficient information
to permit necessary U.S. and GOI oversight of the projects. SIGIR’s review of the
206 storyboards submitted to GOI shows that some required information was missing. Over
140 storyboards did not include telephone numbers for GOI points of contact, and of those more
than 50 did not include the name of a GOI official point of contact. Information on funds
committed, obligated, and disbursed was missing from 28 of the storyboards. Moreover,
15 storyboards cited incorrect project numbers, called unique requirement identifiers, which
would allow both the United States and GOI to accurately identify the project. Sustainment
letters were missing from 13 storyboards. Of the storyboards that included sustainment letters,
over 20 lacked a GOI signature and over 30 lacked a U.S. military official’s signature.

Plans to Meet MOU Training and Transition Requirements Are
Uncertain
MNC-I and MSC officials informed us that they have not begun to train Iraqi officials to assume
responsibility for the management of the I-CERP program and do not know if this training will
ever begin. One official suggested that the program may originally have been envisioned as a
long-term joint effort with GOI to include more GOI funding. However, to date, additional GOI
funding has not materialized, and the United States has already obligated most of the
$270 million provided. This official suggested that it is not clear if the I-CERP program will
9

continue and therefore whether training GOI and transitioning management responsibilities of
the program to GOI is necessary. In written comments on a draft of this report, MNC-I stated
that the original agreement between the U.S. government and GOI was to encourage additional
GOI funding beyond the $270 million provided and U.S. officials would provide training in
executing those additional funds. According to MNC-I, no training has or should take place,
since no new funds were provided.
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Project Documentation and Oversight Need
Improvement
Despite efforts to improve accountability and documentation of the I-CERP program, project
files are missing critical internal control documentation. In some cases project files lacked
documents such as receipts for cash payments and electronic funds transfers. Moreover, MNC-I
has not provided the oversight necessary to ensure that U.S. military units are documenting these
critical management actions and decisions and including them in project files. These
inconsistencies are caused by unclear guidance. As a result these projects are vulnerable to
fraud, waste and abuse.

Project Files Lack Documentation
SIGIR judgmentally selected for review more than 10% of all completed project folders and
more than 25% of project dollars for each MSC. Although MNC-I provided files on almost all
projects, SIGIR found that those files provided were generally incomplete. Moreover, SIGIR
found similar results in the files for the top three highest value ongoing I-CERP projects at each
MSC. MNC-I’s MAAWS guidance contains a checklist and other required documentation for
I-CERP project files. This guidance applies to all four MSCs; however, a checklist review of
files reveals missing documentation in a variety of categories at each MSC.7
SIGIR’s review sample included 103 of the 688 projects completed as of June 1, 2009 and
$37 million of the $89 million obligated for those projects. Of the 103 files SIGIR reviewed,
MNC-I was able to provide some required documentation for all but one completed project. This
is an improvement from prior SIGIR reviews of CERP. For example, SIGIR issued a report in
April 2007, noting that of the 173 files requested for the sample, MNC-I could provide only 122,
or approximately 70%, of the files.8
From the files reviewed, SIGIR analyzed the extent to which each contained the documents
required in the MAAWS checklist. Table 4 illustrates the documentation most frequently
missing from the I-CERP files.

7

See Appendix A for a description of SIGIR’s scope and methodology of the project sampling and file review
process.
8
Management of Commander’s Emergency Response Program in Iraq for Fiscal Year 2006, SIGIR 07-006,
4/26/2007.
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Table 4—Required Information Most Often Missing from Project Files

Sample Size

MND-B

MND-N

MND-S

MNF-W

34

38

17

14

31

36

12

13

28

b

11

13

Required by Checklist
Electronic Funds Transfer
Cash Receipts

a

37

Contract Completion
Statement

12

23

14

13

MSC Comptroller Clearance

31

1

12

0

0

16

7

12

Appointment Letter

22

4

13

14

Appointment Record

20

5

10

14

Legal Review

Notes:
a
Cash receipts are forms signed by the paying agent showing his or her receipt of cash on advance and proof of vouchers for payments made and
any unused cash on return. SIGIR has combined those two instances into one record of whether or not files had these forms because most the
MSCs had the same number missing on advance as on return.
b
MND-N files had more cash receipt records signed when cash was returned than when it was provided on advance. MND-N files lacked 37
signed cash receipt forms on advance, and just 33 signed cash receipt forms on return.

Source: SIGIR review of I-CERP project files, as of 6/1/2009.

The project files lacked some of the documentation for electronic funds transfer payment
requests, cash advances, and cash receipts, which is necessary to ensure proper cash
accountability controls over project payment. SIGIR also found that in some instances, paying
agents had used U.S. dollars for payments contrary to MAAWS guidance requiring electronic
transfers, bank checks, or Iraqi dinars. Also missing from files were documents that attest that
the contract was completed (completion memorandum signed by the project purchasing officer)
and that all fiscal requirements were met (MSC clearance memorandum signed by the MSC
comptroller). Without such documentation, MNC-I cannot easily ensure that projects were
complete upon transfer, files were properly closed, or nonliquidated obligations were
deobligated. Moreover, many files lacked any indication that a legal review of the
appropriateness of the project was completed. Lastly, appointment letters and records of
appointment certifying that the project purchasing officers and paying agents received proper
authorization for their positions and agreed to the responsibilities involved, including necessary
training, were often not included. Without this documentation, commands risk having
unauthorized personnel managing Iraqi funds and project oversight.
SIGIR’s project file review included a list of 35 categories for verification, including those
required by the I-CERP project file checklist, the MAAWS, and the MOU. See Appendix B for
the results of our review of all 35 categories.

MNC-I Has Not Provided Timely Oversight
MNC-I has not provided the oversight necessary to ensure that files are completed as required
and that accurate project data is maintained in the Iraq Reconstruction Management System as
required by the MAAWS. MNC-I and the MSCs did not meet the January 2009 MAAWS
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guidance to send all closed project files from the MSCs to MNC-I on a quarterly basis. None of
the MSCs submitted closed I-CERP files to MNC-I, and MNC-I did not request that they do so.
As a result, MNC-I was unable to review closed project files to determine whether the necessary
information was included and provide timely feedback to the MSCs to make the necessary
corrections. Moreover, the MAAWS requires that MSC officials input accurate project
information in the Iraq Reconstruction Management System, but MSC officials told SIGIR that
the system has not been kept up to date. SIGIR has documented the inaccuracy of the data in the
Iraq Reconstruction Management System in a number of previous SIGIR audit reports.9
While an MNC-I official stated project files are now to be maintained at the MSCs for one year
and then sent directly to storage, the most recent version of the MAAWS, released in
September 2009, did not reflect such a change in guidance and still requires files to be sent to
MNC-I on a quarterly basis upon completion. The latest guidance did reflect a revision stating
MNC-I will review closed project files by making quarterly trips to each of the MSCs to review
their files. According to an MNC-I official, MNC-I has already completed one such trip to
MND-S.

Some MAAWS’ Accountability Requirements Remain Unclear
Compounding the documentation difficulty, MNC-I’s MAAWS is unclear about what
documentation is necessary to meet required I-CERP processes and internal control
requirements. MNC-I revised the MAAWS in May 2008 to include guidance on managing the
I-CERP program, and in January and September 2009 made some additional clarifications.
MNC-I plans further modifications in January 2010. Nevertheless, the guidance remains unclear
in critical areas related to criteria, such as the level of authority required to approve a project on
an exception basis, who should sign GOI sustainment letters, file accountability, and checklist
completeness.
Approval Process for Exception Categories
The MAAWS empowers MSC Commanders to approve some types of I-CERP projects included
in the exception categories. However, the MAAWS does not provide criteria for approving
projects, nor does it address delegation of authority to approve these exceptions. As discussed
earlier, the MOU stipulates that I-CERP is to focus primarily on projects relating to water,
schools, health, city planning, and protective measures. MSC Commanding Generals have the
authority to approve a second tier of projects discussed in the MOU, which includes roads,
sewers, irrigation, and small business (micro-grants) on an exception basis. However, the
MAAWS does not discuss the criteria for determining whether to fund one of these projects, so
the distinction between project categories allowed without exception and those allowed only by
exception is limited. Additionally, while the MAAWS authorizes the delegation of project
approval for those projects valued below $500,000, it does not specifically state if the exceptions
approval previously discussed delegates automatically as well.

9

Comprehensive Plan Needed to Guide the Future of the Iraq Reconstruction Management System, SIGIR 08-021,
7/26/2008 and Management of Iraq Relief and Reconstruction Fund Program: The Evolution of the Iraq
Reconstruction Management System, SIGIR 06-001, 4/24/2006.
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Project Sustainment Letters
The MAAWS requires that prior to project approval, units must obtain letters signed by GOI
officials in which GOI agrees to accept the project and commits to maintain it. However, the
MAAWS guidance does not specify the format of these letters or the level at which they should
be signed. As a result of this lack of specificity, letters could be signed by an official lacking the
authority to budget GOI funds for project sustainment upon completion. Moreover, during a
review of individual project sustainment letters, SIGIR found letters missing signatures
altogether, written entirely in Arabic, lacking accurate project titles, and containing various other
inconsistencies. Such sustainment letter weaknesses limit the U.S. government’s ability to
support the claim that proper officials agreed to the responsibility of project sustainment prior to
project approval.
Project File Accountability
Although MNC-I was able to locate and provide files for all but one project requested by SIGIR,
MNC-I currently does not have a system to track files as they are sent from MSCs to MNC-I and
then to U.S. Army Central Command. The MAAWS does not outline a system or emphasize the
need to be accountable for the location of files. Best practices suggest that record accountability
is critical to reduce the risk of errors, fraud, misuse, or unauthorized alteration and to provide
information necessary for future audits.10 In written comments on a draft of this report, MNC-I
stated they are following fiscal year 2009 budget execution guidance from U.S. Army Central
Command. According to MNC-I, this guidance requires the MSCs to keep their closed files until
November 1, 2009 before shipping them to U.S. Army Central Command. MNC-I
acknowledged that this guidance was not incorporated into the MAAWS but stated it would be
included in the next revision to the guidance.
Project File Checklist
Though the MAAWS guidance requires units to obtain specific documents, it does not require
that those documents be included in the project file. The project file checklist, which units use as
a guide to populate the files, does not require that key documentation such as coordination with
PRTs and GOI project receipts be included in project files. The MAAWS requires that projects
valued over $50,000 be coordinated with PRTs and that this coordination be shown in project
documentation. Additionally, both the MAAWS and the MOU require documentation of the
date, time, and value of a project at the time it is transferred to GOI. Without such
documentation, MNC-I cannot easily ensure project transfer completion.
Table 5 shows the extent to which these required documents were missing from the 103 project
files SIGIR reviewed. As illustrated, all the MSC files, with the exception of MND-N, failed to
meet these key documentation requirements over 85% of the time. MSC officials explained they
did not include these documents in the files because the checklist did not stipulate that they do
so.

10

Standards for Internal Control in the Federal Government, GAO/AIMD-00-21.3.1, 11/1999.
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Table 5—Key MAAWS Required Documents Missing from Project Files
Required by MAAWS:
PRT Coordination
Project Transfer Receipt
(Date, Time, and Value)

MND-B

MND-N

MND-S

MNF-W

97%

24%

88%

100%

100%

0%

94%

100%

Source: SIGIR review of I-CERP project files, as of 6/1/2009.

Although MNC-I’s September 2009 MAAWS revision included a clarification of the checklist to
align file requirements by project amount, the PRT coordination and project receipt
documentation were not among the added documents.
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BSA Reports Incomplete Data Provided by United
States
SIGIR and BSA agreed to jointly review the management of the I-CERP program. The
preceding sections of this report present SIGIR’s findings with regard to the I-CERP program.
The results of the independent work conducted by BSA are presented in a separate letter and
contained in Appendix C. The contents of that letter are summarized below.
Iraq’s BSA finds U.S. data to be incomplete, which hinders GOI oversight of U.S.-managed
programs like I-CERP. BSA issued a report on July 16, 2009, reviewing I-CERP projects
conducted under an agreement signed between the Iraqi Higher Reconstruction Council and
MNF-I. The review was conducted by the BSA offices in Baghdad and the provinces (except
Kurdistan region). Detailed spending information was requested by BSA and reports were
received from multiple U.S. government sources. The report covered $270 million in funds
transferred from the Government of Iraq to MNF-I. The funds are managed by MNF-I per the
signed agreement. BSA conducted a review of the information in the conflicting reports.
In regards to the project management, BSA found that project documentation did not always
include all GOI requirements for oversight of the projects. BSA identified the following
inconsistencies in regards to project documentation provided by the U.S. government:
•
•
•
•

Lack of complete information to verify project spending and/or location;
Contract names and description did not match project information;
Details describing the project did not agree with project category; and
Project category did not agree with the actual work performed.

BSA provided support for each of the conditions above, identifying specific projects and
descriptive information to support their findings. BSA stated the inconsistencies identified
above led to confusion during their audit in identifying projects.
SIGIR made a cursory review of the BSA report but did not evaluate the validity of BSA's
conclusions or findings discussed in the report. SIGIR is appending BSA’s report for the use of
MNF-I and MNC-I officials (Appendix C).
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Conclusion and Recommendations
Conclusion
Overall, MNF-I has met critical GOI requirements for I-CERP by initiating the type of projects
GOI wants and in the areas GOI wants them. Moreover, MNF-I developed guidance on
managing and reporting on these projects and has met the MOU requirement that it keep GOI
informed of its activities on a quarterly basis. Nevertheless, MNF-I could improve its reporting
and oversight of project activities. Such improvements could provide greater assurances to GOI
that the United States is a good steward of its funds and has established the internal controls
necessary to avoid fraud, waste and abuse. Unless MNF-I adheres to existing requirements and
clearly communicates those requirements to subordinate units, MNF-I will continue to provide
GOI with incomplete reports. In addition, without a clear process in place to transition the
I-CERP program to GOI, MNF-I cannot ensure that U.S. efforts to date will be sustained over
the long term.
Without clear defined guidance that is consistently adhered to, MNC-I will be unable to ensure
the accuracy of project documentation and maintain visibility over the I-CERP program. This
will be increasingly important as remaining I-CERP funds are obligated. Further, without
detailing specific documentation requirements, the MSCs will continue to apply requirements
inconsistently, resulting in incomplete project files. Moreover, without consistent adherence to
guidance, MNC-I cannot review project files for accuracy. Thus, unless MNC-I takes action to
clarify I-CERP documentation requirements, the MSCs will continue to interpret requirements
inconsistently, files will continue to be incomplete, and MNC-I will continue to lack visibility
over the I-CERP program.

Recommendations
SIGIR recommends that the Commanding General, MNF-I take the following actions to improve
I-CERP program management:
1. requiring MSCs to provide comprehensive information on all completed I-CERP projects
with a value of at least $50,000, in accordance with current guidance; and
2. determining if there is a continuing need to train Iraqi security forces and provincial
government personnel to manage the I-CERP program, as required in the MOU.
SIGIR also recommends that the Commanding General, MNC-I take the following actions to
improve I-CERP accountability and oversight:
3. clarifying and specifying in the 2010 MAAWS revision which documents must be included
in I-CERP project files; and
4. requiring MNC-I to review I-CERP project files in accordance with existing guidance.
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Management Comments and Review Response
In written comments on a draft of this report, MNC-I concurred with four and did not concur
with one of the recommended actions. MNC-I’s comments are reprinted in their entirety in
Appendix F. MNC-I also provided technical comments, which we have incorporated as
appropriate.
MNF-I deferred comments in response to a draft of this report to MNC-I who concurred with
both recommendations directed to MNF-I. MNC-I concurred with our recommendation that
MNF-I require MSCs to provide comprehensive information on all completed I-CERP projects
with a value of at least $50,000, in accordance with current guidance. MNC-I stated the
MAAWS already includes such guidance. While MNC-I agreed with this recommendation, its
response did not state if the guidance would be changed to ensure this guidance is adhered to by
the MSCs. SIGIR’s review found that not all project information has been communicated to
GOI, in accordance with guidance. Therefore we encourage MNF-I and MNC-I to ensure that
existing guidance is adhered to so that information on completed I-CERP projects is
communicated to GOI.
MNC-I also concurred with our recommendation that MNF-I determine if there is a continuing
need to train Iraqi security forces and provincial government personnel to manage the I-CERP
program, as required by the MOU. In its comments, MNC-I stated the original agreement
between the U.S. government and GOI was to encourage GOI to add additional funds beyond the
original $270 million and U.S. officials would train Iraqi officials in executing these additional
funds. Since no additional funds were added, training has not and should not occur, according to
MNC-I.
MNC-I concurred with two recommendations addressed to MNC-I, but did not concur with one
recommendation to improve I-CERP accountability and oversight. First, MNC-I concurred with
our recommendation that it clarify and specify in the 2010 MAAWS revision the documents that
must be included in I-CERP project files. In its comments, MNC-I stated that the MAAWS will
be updated to include an I-CERP checklist that includes all required documents. Although
MNC-I agreed with this recommendation, its response did not indicate whether the revised
checklist will include clarification related to criteria, such as the level of authority required to
approve a project on an exception basis, who should sign GOI sustainment letters, and which
documents not currently required by the checklist, but required by the MAAWS, will be
included. Since guidance is necessary to ensure complete project file documentation and
sufficient oversight, we encourage MNC-I to include clarification on these requirements in
revising the checklist.
Second, MNC-I concurred with our recommendation requiring MNC-I to review I-CERP project
files in accordance with existing guidance. MNC-I stated they conduct random audits with
respect to project selection, payment, and execution. MNC-I also stated they conduct quarterly
visits to each MSC, and the MSCs are required to conduct quarterly visits to each Brigade
Combat Team. The MSCs randomly select projects to review for adherence to the January 2009
version of the MAAWS. As stated in our report, however, MNC-I and the MSCs did not meet
the January 2009 MAAWS guidance, which requires that MSCs send all closed project files to
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MNC-I on a quarterly basis for review. While the September 2009 MAAWS revision states
MNC-I will review project files at each MSC, it still includes a requirement that the MSCs
submit files to MNC-I quarterly. Without specific guidance on how project files will be
reviewed, MNC-I cannot ensure the files include the necessary information and provide timely
feedback to the MSCs to make the necessary corrections.
MNC-I did not concur with SIGIR’s recommendation to establish a system for tracking I-CERP
project file location. MNC-I stated all closed I-CERP files were stored at the MSCs in
accordance with fiscal year 2009 budget execution guidance from U.S. Army Central Command.
According to MNC-I, this guidance requires the MSCs to keep their closed files until
November 1, 2009 before shipping them to U.S. Army Central Command. MNC-I
acknowledged that this guidance was not incorporated into the MAAWS but stated it would be
included in the next revision to the guidance. We agree that MNC-I guidance should reflect
MNC-I’s practices. Therefore, SIGIR removed this as a recommendation.
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Appendix A—Scope and Methodology
In May 2009, the Special Inspector General for Iraq Reconstruction (SIGIR) initiated
Project 9018 to examine U.S. government spending of Iraqi funds provided under the Iraq
Commander’s Emergency Response Program (I-CERP). SIGIR’s objectives for this report were
to examine the extent to which Multi-National Force-Iraq (MNF-I) met the terms of the
Memorandum of Understanding (MOU) with the Government of Iraq (GOI) and the extent to
which Multi-National Corps-Iraq (MNC-I) has maintained I-CERP project records in accordance
with requirements. This review was performed by SIGIR under the authority of Public Law
108-106, as amended, which incorporates the duties and responsibilities of inspectors general
under the Inspector General Act of 1978. SIGIR conducted its work during May through
October 2009 in Baghdad, Iraq.
To review the extent to which MNF-I met the terms of the MOU with GOI, we:
•

Met with officials from MNF-I.

•

Examined criteria in the MOU between GOI and MNF-I, MNF-I Fragmentary Order
08-166 regarding guidance on the administration of I-CERP projects and funds, and
relevant Commander’s Emergency Response Program (CERP) guidance.

•

Evaluated MNC-I’s data to determine I-CERP funds committed, obligated, and
disbursed, by approved project category and by province.

•

Reviewed 206 storyboards from MNF-I’s quarterly reports to GOI for compliance with
I-CERP reporting criteria in the MOU.

•

Compared the quarterly report storyboards to MNC-I’s internal project records database
for accuracy and completeness.

To review the extent to which MNC-I has maintained I-CERP project records in accordance with
requirements, we:
•

Met with officials from MNC-I, all four Major Subordinate Commands (MSC), and the
four related Provincial Reconstruction Teams (PRT). The four MSCs are headquartered
throughout Iraq: Multi-National Division – South (MND-S), Multi-National Division –
North (MND-N), Multi-National Division – Baghdad (MND-B), and Multi-National
Force – West (MNF-W).

•

Examined criteria in MNC-I’s Money as a Weapons System (MAAWS).

•

Requested and reviewed a sample of completed (or closed) project files from each of the
four MSCs to determine completeness in meeting 35 requirements established in the
I-CERP project file checklist and the MAAWS.

•

Requested and reviewed a sample of the top three dollar value open project files from
each of the four MSCs to determine completeness, as applicable, in meeting
35 requirements established in the I-CERP project file checklist and the MAAWS.
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•

Conducted a file review where we sampled more than 10% of all completed project
folders for each MSC and more than 25% of all completed project dollars obligated at
each MSC. In all, the sample included 103 of 688 completed projects and approximately
$37 million of the approximately $89 million completed project dollars.

Table 6—Completed and Sampled I-CERP, by Project

Total Completed
Total Sample
Sample Percentage of Total

MND-B

MND-N

MND-S

MNF-W

Total

255

297

83

53

688

34

38

17

14

103

13%

13%

20%

26%

15%

Source: SIGIR analysis of MNC-I data, as of 6/1/2009.

Table 7—Completed and Sampled I-CERP, by Dollar
MND-B

MND-N

MND-S

MNF-W

Total

Total Completed

$53,338,293

$12,003,648

$10,289,187

$13,315,704

$88,946,832

Total Sample

$22,570,153

$3,009,463

$4,577,083

$6,801,861

$36,958,560

42%

25%

44%

51%

42%

Sample
Percentage of
Total

Source: SIGIR analysis of MNC-I data, as of 6/1/2009.

•

Reviewed MNC-I’s comprehensive spreadsheet comprising MSC monthly project reports
to ensure accountability of all I-CERP funds disbursed.

•

Compared MNC-I’s checklist for I-CERP projects with the four MSC’s project files to
determine completeness and compliance with established guidance.

In July 2009, Iraq’s Board of Supreme Audit (BSA) issued a report reviewing I-CERP projects.
BSA's report was completed independent of SIGIR's evaluation of I-CERP and does not fall
under generally accepted government auditing standards. SIGIR did not provide input to BSA’s
independent report and has not evaluated any conclusions therein. The BSA summary and
appendix included in this review are merely informational and do not represent SIGIR’s views or
conclusions.
This review was conducted in accordance with generally accepted government auditing
standards. Those standards require that we plan and perform the review to obtain sufficient,
appropriate evidence to provide a reasonable basis for our findings and conclusions based on our
objectives. We believe that the evidence obtained provides a reasonable basis for our findings
and conclusions based on our objectives.
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Use of Computer-processed Data
To achieve the assignment’s objectives, we extensively relied on computer-processed data
contained in MNC-I’s I-CERP project tracker. We assessed the reliability of this data, including
relevant general controls, and found it to be adequate. We also conducted sufficient tests of the
data. Based on these assessments and tests, we conclude that the data were sufficiently reliable
to be used in meeting the assignment’s objectives.
We also relied on computer-processed data contained in the Iraq Reconstruction Management
System. Previous SIGIR reviews of the system controls and results of data tests indicate
limitations in the data’s completeness or accuracy; however, the data are the best available for
purposes of our review.

Internal Controls
In conducting the review, we assessed certain internal controls to administer and oversee I-CERP
projects and funds. Specifically, we examined the internal and management control procedures
and documents that MNF-I and MNC-I require and use to manage I-CERP.

Related Reports by SIGIR
SIGIR has issued six reports on the management controls and accountability of the CERP.
SIGIR has also issued several reports that include analysis of the Iraq Reconstruction
Management System. This report is SIGIR’s first review of I-CERP funds.
•

Commander’s Emergency Response Program: Muhallah 312 Electrical Distribution
Project Largely Successful, SIGIR 09-025, 7/23/2009.

•

Commander’s Emergency Response Program: Hotel Construction Completed, But
Project Management Issues Remain Unresolved, SIGIR 09-026, 7/23/2009.

•

Asset-transfer Process for Iraq Reconstruction Projects Lacks Unity and Accountability,
SIGIR 09-016, 4/26/2009.

•

Comprehensive Plan Needed to Guide the Future of the Iraq Reconstruction
Management System, SIGIR 08-021, 7/26/2008.

•

Commander’s Emergency Response Program in Iraq Funds Many Large-scale Projects,
SIGIR 08-006, 1/25/2008.

•

Management of the Commander’s Emergency Response Program in Iraq for Fiscal
Year 2006, SIGIR 07-006, 4/26/2007.

•

Management of Iraq Relief and Reconstruction Fund Program: The Evolution of the Iraq
Reconstruction Management System, SIGIR 06-001, 4/24/2006.

•

Management of the Commander’s Emergency Response Program for Fiscal Year 2005,
SIGIR 05-025, 1/23/2006.

•

Management of the Commanders’ Emergency Response Program for Fiscal Year 2004,
SIGIR 05-014, 10/13/2005.
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Appendix B—File Review Checklist Results
Table 8—I-CERP Documentation Missing from Project Files
MND-B

MND-N

MND-S

MNF-W

Total

34

38

17

14

103

Electronic Funds Transfer Payment
Request

31

36

12

13

92

Cash Receipt on Advance

28

37

11

13

89

Cash Receipt on Return

28

33

11

13

85

4

34

16

12

66a

Contract Completion Statement

12

23

14

13

62

Paying Agent Appointment Letter

22

4

13

14

53

Paying Agent Appointment Record

20

5

10

14

49

MSC Comptroller Clearance Memo

31

1

12

0

44

Legal Review

0

16

7

12

35

Sustainment Letter

6

5

10

9

30

MSC Endorsement

1

7

10

9

27

b

2

14

2

18

Commander's Clearance Memo

5

0

8

4

17

Standard Letter of Justification

0

3

8

4

15

Modifications

0

10

5

0

15

Project Proposal or Statement of Work

0

4

6

3

13

c

1

10

2

13

Inspection and Receiving Report

4

1

2

5

12

Signed Memorandum of Agreement

0

6

2

3

11

Completed Contract

6

1

3

0

10

Funds Increase Memo

0

0

3

3

6

Vouchers

4

0

2

0

6

Purchase Request and Commitment

1

0

1

3

5

Memorandum of MSC concurrence

0

0

0

1

1

No Classified Documents

0

0

0

0

0

Sample Size
Required by MAAWS Checklist

Project Performance Metrics

Project Purchasing Officer Appointment
Letter

Project Purchasing Officer Appointment
Record

23

MND-B

MND-N

MND-S

MNF-W

Total

Document Site Visits

31

36

16

14

97

PRT Coordination

33

9

15

14

71

Project Transfer Receipt (Date, Time,
Value)

34

0

16

14

64

Iraqi Recipient (Name and Title)

34

0

15

14

63

7

26

14

14

61

Bidding Process

16

3

11

13

43

Project Purchasing Officer and Paying
Agent differ

21

0

0

2

23

d

9

6

1

16

MSC Commanding General Approval for
"Exception" Projects

0

0

2

7

9

Iraqi Firm

0

1

1

0

2

SIGIR Added Checklist Categories

Provincial Reconstruction and
Development Council Coordination

Paid in Dinar

Notes:
a
SIGIR’s review did not initially include checking that Project Performance Metrics were implemented. After reviewing MND-B files, SIGIR
changed its methodology to review files for Project Performance Metrics as well as some evidence or statement that metrics were achieved.
SIGIR did not reexamine MND-B files to determine if they met this requirement. The methodology change led to inconsistent results among
the MSCs, so SIGIR has included its findings in this appendix, but removed references to missing Project Performance Metrics in the body of
this report.
b
SIGIR’s review did not initially differentiate between Project Purchasing Officer and Paying Agent appointment letters because the MAAWS
checklist included them as one requirement for the file. After reviewing MND-B files, SIGIR changed its methodology because SIGIR found
that this is a requirement for two different documents. SIGIR did not reexamine MND-B files for compliance and instead summarized only
letters present in files as Paying Agent appointment letters and left blank the entry for Project Purchasing Officer appointment letters.
c
SIGIR’s review did not initially differentiate between appointment record for Project Purchasing Officer and those for Paying Agent because
the MAAWS checklist included them as one requirement for the file. After reviewing MND-B files, SIGIR changed its methodology because
SIGIR found that this is a requirement for two different documents. SIGIR did not reexamine MND-B files for compliance and instead
summarized only forms present in files as Paying Agent appointment record and left blank the entry for Project Purchasing Officer appointment
record.
d
SIGIR’s review did not initially gather information on whether contracts were paid in Iraqi dinar. After reviewing MND-B files, SIGIR began
gathering this information for the other MSCs, but did not reexamine MND-B files.

Source: SIGIR analysis of I-CERP Project Files, as of 6/1/2009.
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Appendix C—BSA Report
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26

27

28
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Appendix D—Acronyms
Acronym

Description

BSA

Board of Supreme Audit

CERP

Commander’s Emergency Response Program

GOI

Government of Iraq

I-CERP

Iraq Commander’s Emergency Response Program

MAAWS

Money as a Weapon System

MNC-I

Multi-National Corps-Iraq

MND-B

Multi-National Division-Baghdad

MND-N

Multi-National Division-North

MND-S

Multi-National Division-South

MNF-I

Multi-National Force-Iraq

MNF-W

Multi-National Force-West

MOU

Memorandum of Understanding

MSC

Major Subordinate Command

PRT

Provincial Reconstruction Team

SIGIR

Special Inspector General for Iraq Reconstruction
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Appendix E—Review Team Members
This report was prepared and the review conducted under the direction of David R. Warren,
Assistant Inspector General for Audit, Office of the Special Inspector General for Iraq
Reconstruction.
The staff members who conducted the review and contributed to the report include:
Meredith P. Baumeister
W. Dan Haigler
J.J. Marzullo
Whitney H. Miller
P. Hayden Morel
Nancee K. Needham
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Appendix F—Management Comments
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Appendix G—SIGIR Mission and Contact Information
SIGIR’s Mission

Regarding the U.S. reconstruction plans, programs, and
operations in Iraq, the Special Inspector General for Iraq
Reconstruction provides independent and objective:
• oversight and review through comprehensive audits,
inspections, and investigations
• advice and recommendations on policies to promote
economy, efficiency, and effectiveness
• deterrence of malfeasance through the prevention and
detection of fraud, waste, and abuse
• information and analysis to the Secretary of State, the
Secretary of Defense, the Congress, and the American
people through Quarterly Reports

Obtaining Copies of SIGIR
Reports and Testimonies

To obtain copies of SIGIR documents at no cost, go to
SIGIR’s Web site (www.sigir.mil).

To Report Fraud, Waste, and
Abuse in Iraq Relief and
Reconstruction Programs

Help prevent fraud, waste, and abuse by reporting
suspicious or illegal activities to the SIGIR Hotline:
• Web: www.sigir.mil/submit_fraud.html
• Phone: 703-602-4063
• Toll Free: 866-301-2003

Congressional Affairs

Hillel Weinberg
Assistant Inspector General for Congressional
Affairs
Mail: Office of the Special Inspector General
for Iraq Reconstruction
400 Army Navy Drive
Arlington, VA 22202-4704
Phone: 703-604-0368
Email: hillel.weinberg@sigir.mil

Public Affairs

Daniel Kopp
Assistant Inspector General for Public Affairs
Mail: Office of the Special Inspector General
for Iraq Reconstruction
400 Army Navy Drive
Arlington, VA 22202-4704
Phone: 703-428-1217
Fax:
703-428-0818
Email: PublicAffairs@sigir.mil
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