MLTSS TIMELINE OF KEY MILESTONES

		Planning Phase: Months 1-12										Implementation: Months 13-25													
Key Activities	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25
Engage Stakeholders Internal External																									
Establish Goals LTSS System Quality Costs																									
Consult CMS																									
Design Program Populations Services Care Coordination Location Contractor Types Authority Needed Payment Method																									
Assess Operational Needs																									

	Planning Phase: Months 1-12											Implementation: Months 13-25													
Key Activities	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25
Seek Approval Federal: CMS State: Legislature if needed																									
Procurement Develop program specifications Develop data book for bidders Issue RFP																									
Select contractor(s) Enter into contracts, contingent on readiness																									
Notify prospective enrollees Notify providers Notify providers Notify relevant vendors (e.g., Level of Care Assessors) Hold public informational meetings																									
On Site Readiness Review and Certification of Contractors																									
Enrollment Begins																									