

HSPD-12 Implementation Status Report

Updated Date:	Number of employees requiring PIV credentials*	Number of employees requiring NACI (or at least equivalent) who have not previously undergone a background check*	Number of employees requiring NACI (or at least equivalent) with background investigation in progress*	Number of employees with completed/ adjudicated NACI (or equivalent background investigation)	Total number of PIV credentials issued to employees*	Number of contractors requiring PIV credentials	Number of contractors requiring NACI (or at least equivalent) who have not previously undergone a background check	Number of contractors requiring NACI (or at least equivalent) with background investigation in progress	Number of contractors with completed/ adjudicated NACI (or equivalent background investigation)	Total number of PIV credentials issued to contractors	Number of other individuals (such as guest researchers) requiring PIV credentials	Number of other individuals (such as guest researchers) requiring NACI (or at least equivalent) who have not previously undergone a background check	Number of other individuals requiring NACI (or at least equivalent) with background investigation in progress	Number of other individuals with completed/ adjudicated NACI (or equivalent background investigation)	Total number of PIV credentials issued to individuals other than employees or contractors (such as guest researchers)
Mar 2008	979	308	7	667	4	0	0	0	0	0	0	0	0	0	0
June 2008	977	270	18	689	30	0	0	0	0	0	0	0	0	0	0
Sep 2008	1,008	253	53	702	104	0	0	0	0	0	0	0	0	0	0
Jan 2009	999	143	53	798	301	0	0	0	0	0	0	0	0	0	0
Mar 2009	1,003	93	69	841	465	0	0	0	0	0	0	0	0	0	0
June 2009	985	28	55	904	660	0	0	0	0	0	0	0	0	0	0
Sep 2009	998	22	12	976	912	0	0	0	0	0	0	0	0	0	0
Jan 2010	1000	31*	7*	971*	981	0	0	0	0	0	0	0	0	0	0
Mar2010	977	1*	28*	948*	966	24	23	23	1	0	0	0	0	0	0

Implementation Plan Summary

<p><i>Estimated date of full implementation:</i> <i>Complete</i></p>		<p>*Background Checks have reached a steady state. Number fluctuations are a result of new employees and initiation of periodic reinvestigations</p>		<p><u>Milestones</u></p> <p><i>-Complete issuance of PIV Credentials to all Employees and Contractors:</i> <i>-Complete Adjudication of all Background Checks: Complete, Steady State reached</i> <i>-Complete Integration of Logical Access: 6 units deployed</i> <i>-Complete Integration of Physical Access: Using 125 kHz coil, complete. Testing dual card reader, as NGA must support both platforms.</i> <i>-Issuing PIV credentials to all new employees: Complete</i></p>
--------------------------------------------------------------------------	--	------------------------------------------------------------------------------------------------------------------------------------------------------	--	--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------