

Indian Affairs Project Substitutions

Bureau	Type of project	Region/Area/District	Unit/Facility	State	Congressional District	Project Title	Rationale for Project Change
Already Completed Projects							
IA	Major / Minor Improvement & Repair	Navajo Region	Mariano Lake Community School	NM	03	Sewer Lagoon remediation	Project was already completed with other funds
Cancelled Projects							
IA	Detention Center Maintenance	Great Plains Region	Rosebud Detention Center SD	SD	00	Renovation for building code and security compliance	Project has been cancelled due to a lack of viability or need
IA	Major / Minor Improvement & Repair	Eastern Region	Ahfachkee Day School	FL	16	Re-roof Building, Solar panel renewable	Project has been cancelled due to a lack of viability or need
IA	Major / Minor Improvement & Repair	Western Region	Mt. Turnbull Repeater Site	AZ	03	LMR Repair/upgrade communication tower to include renewable energy.	Project has been cancelled due to a lack of viability or need
IA	Major / Minor Improvement & Repair	Rocky Mountain Region	Signal Hill	MT	00	LMR Repair/upgrade communication tower to include renewable energy.	Project has been cancelled due to a lack of viability or need
Deferred Projects							
IA	Major / Minor Improvement & Repair	Western Region	Theodore Roosevelt School	AZ	02	Replace Casement Window	Project cannot be completed within the timeframes of the Recovery Act, but remains a priority and may be completed with other funds in the future
Additional Projects that will be Completed with Recovery Act Funds							
IA	School Replacement	Navajo Region	Kaibeto Boarding School (Ph II)	AZ	03	Construct K-8 School - 276 academic - 45 residential including infrastructure, housing and demolition	Project moved to in-target list due to merit and obligation readiness. Phase 1 of the Kaibeto project was in-target. Due to cost-savings, the entire Kaibeto project can now be implemented.
IA	Major / Minor Improvement & Repair	Great Plains Region	St. Francis Gym	SD	02	Facility Construction Improvement and Repair - Construct New Gymnasium for 663 K-12 Students	Project moved in-target due to merit, available funding and ability to be obligated within the timeframes of the Recovery Act.
IA	Major / Minor Improvement & Repair	Southwest Region	Santa Fe Indian School Gym	NM	03	Construct New Gymnasium/Wellness Center (cost share with state)	Project moved in-target due to merit, available funding and ability to be obligated within the timeframes of the Recovery Act.
IA	Major / Minor Improvement & Repair	Navajo Region	Shonto Boarding School	AZ	03	Major Improvement and Repair - construct gymnasium to repair snowstorm damage.	Project moved to in-target list due to merit and obligation readiness.
IA	Workforce Training	Nationwide Region	ASIA/IEED	NM	Multiple	Construction Worker Training - Phase 5	Project moved to in-target list due to merit and obligation readiness.