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WIPP Disposal Decision Plan
FY 1994 FY 1995 FY 1996 FY 1997 FY 1998

Regulatory/Technical Process

WIPP Program

Compliance Status

Report 3/94

Issue Biennial

Environmental

Compliance

Report 10/94 *

Submit Draft Compliance

Certification Package

(191) to EPA 3/95
Submit Revised Resource

Conservation & Recovery Act

(RCRA) Part B Application to

New Mexico Environment

Department (NMED) 5/95

Stakeholders/Oversight

Operations

Environmental Protection

Agency (EPA) Issue

40 CFR 194 2/96

Submit Compliance

Certification

Application to

EPA 10/96 *

Disposal Phase Supplemental

Environmental Impact

Statement Record of Decision

(ROD) Planned 9/97

Revision 4

May 15, 1997

Updated 5/13/98

RCRA Permit

Issued 4/98 *+

(est. 11/98)

EPA

Certification

4/98 *

(Actual 5/98)

Secretary of Energy
Decision to Operate
WIPP as Disposal
Facility 4/98 *
(All Land Withdrawal

Amendment Act (LWAA)

Requirements Met)
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Sandia National Laboratories

(SNL) Documentation to 3/95

Draft Compliance Package 12/94

Publish Sealing

Systems Design

Report 10/95

Final Data Input to

Models for 5/96

CCDF 3/96

Final Performance

Input for the 10/96

Compliance Certification

Application 6/96

Final CCDF

Calculations to

Compliance

Application 6/96

Performance Based Waste

Acceptance Criteria Preliminary

Baseline Assumptions 10/94

Publish First Baseline

Inventory Report 6/94

S

E

Waste Characterization, Certification, and Inventory

Final Models to PA for 9/96

Complementary Cumulative

Distribution Function

(CCDF) 9/95

Inventory Definition to

Compliance Package

3/95

E

Provide Supplemental Inventory

Data to PA Based on Waste

Characterization Plan 12/95

Inventory Definition

to Final Compliance

Package 6/96 Issue

TRU Waste

Management

Plan 9/96 First Shipping Sites

Certification 9/97

Nuclear Regulatory

Commission (NRC)

Recertifies TRUPACT-II

8/94

Complete Remote

Handled (RH)

Strategy 3/95

Complete

RH Study

10/95 *

Issue Biennial

Environmental

Compliance

Report 10/96 *

Approve Disposal

Operations Safety

Analysis Report 3/97
Submit RH Safety

Analysis Report

for Packaging to

NRC 3/97

N

1997 - 1998 milestones are dependent
on funding allocation

Contact David Holmes, (505) 234-7314,
for information or questions related
to this document

* All associated compliance LWAA
  requirements

+ NMED controlled action
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milestones are based on best current estimate.
meetings to be determined.  Stakeholder
Schedule for additional periodic Stakeholder

Medical Training Report
Annual NM State Advisory Panel

EPA Scheduled Meetings

National Academy of Sciences

Quarterly Meetings
NM & Environmental Evaluation Group

Stakeholder/Oversight Legend

Notify States &

Indian Tribes of

Intent to Transport

4/98 *

Operational

Readiness

Declaration

3/98

Begin

CH Disposal

Operations

5/98 (est. 6/98)

Approved:

George E. Dials

Manager, Carlsbad Area Office
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