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Global Linguist Solutions, LLC (GLS) 
Chairman Thibault, Chairman Shays, Members of the Commission: On behalf of Global Linguist 
Solution, provider of interpreters and translators in Iraq, I want to thank you for the opportunity 
to discuss subcontracting processes and contingency operations.  

Global Linguist Solutions, LLC (GLS) is pleased to submit this statement for record to the 
Commission on Wartime Contracting in Iraq and Afghanistan. DynCorp International and 
McNeil Technologies formed the GLS joint venture in 2006 for the sole purpose of executing a 
U.S. Army Intelligence and Security Command (INSCOM) contract to provide interpreters and 
translators in support of Operation Iraqi Freedom. GLS built a team of experienced military and 
business professionals from the fields of language training and testing, recruiting, intelligence, 
quality assurance, program management, military operations, business processes and systems 
and information management technology to perform this critically important mission. We 
combine these skills with extensive outreach to diverse Arab-American and other communities 
with origins in U.S Central Command’s area of responsibility. The Joint Venture has no other 
business other than performance on this contract. 

From December 2006, when the contract was first awarded to GLS, until March 2008, when 
uninterrupted performance commenced, GLS continued to refine the leadership and management 
staff, plan for transition and recruit native Arabic-speaking linguists throughout the United 
States. Our efforts focused on ensuring that our troops serving in harm’s way would have 
linguists with the right skills, at the right place and at the right time. In March 2008, we executed 
a rapid transition (the first transition ever on the linguist program in Iraq), unprecedented in scale 
and complexity for a services contract in a combat zone. When transition was completed, we 
focused on contract performance to meet the increased numbers of interpreters and translators 
required by the contract.  

A year later, GLS points with pride to the over 9,000 linguists in Iraq and other Gulf states with a 
fill rate approaching 100% in all categories of contract requirements. Two thousand eight 
hundred (2,800) of the linguists who were born in the Middle East or North African regions have 
become citizens or permanent residents of the United States. These linguists have volunteered to 
serve in Iraq in a most difficult and dangerous line of work to support our troops. Six thousand 
six hundred (6,600) are citizens of Iraq or neighboring countries who risk their lives to work with 
American and Coalition forces despite the dangers of service in combat units and the explicit 
threats against linguists and their families issued by enemies of the American and Iraqi peoples. 
These loyal, dedicated linguists are embedded in every unit throughout Iraq, from platoon to 4-
star headquarters, and share the same harsh living conditions and risks to body and mind as the 
Soldiers and Marines with whom most are serving. 

The price has been high. In the first full year of GLS’ tenure in Iraq, 12 linguists have been killed 
in action and 52 seriously wounded. Despite the risks, our linguists continue to serve with 
determination and hundreds of new candidates apply every month for linguist positions with 
GLS. The men and women of Team GLS are proud to be part of this endeavor. 

In your letter of invitation, you outlined seven General Areas for Discussion. Following is our 
elaboration on these Areas for Discussion.  
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General Areas for Discussion 
 
Requirements for the use of small business subcontractors under the Global 
Linguist Solutions (“GLS”) contract and the implementation of those 
subcontracting requirements. 
 
GLS adopted a “best value” competitive strategy to provide linguists in Iraq. We designed a team 
of small businesses in response to solicitation requirements to maximize evaluation points. The 
GLS prime contract contains the required FAR/DFAR clauses for subcontracting and the 
requirements for the use of small business subcontractors specified in the INSCOM solicitation 
(W911W4-05-R-0001). In summary, the solicitation requires 25% small business participation 
and a 5% requirement for small disadvantaged businesses, 5% for woman owned businesses, 3% 
to HUB Zone small businesses and 3% to serviced disabled small businesses. The additional 
requirements are a subset of the overall 25% requirement.  

GLS, based on existing mentor-protégé relationships, first designed a small business team 
methodology to subcontract 25% of the total contract value to small business concerns (defined 
by NAICS code 541930-as a company with average annual revenues less than $6.5 million or 
less than 500 employees).: 

In August 2007, INSCOM amended the solicitation and requested compliant proposals. GLS 
increased its proposed small business subcontracting percentage (the amended solicitation 
provided for increased competitive evaluation points for small business participation greater than 
25%) leading to an adjustment of the GLS teaming structure to maximize the potential evaluation 
score. As a result, GLS invited Shee Atika Languages, LLC (SAL) to join the team based on its 
past performance, corporate management experience and available linguists associated with a 
previous contract award from the U.S. Army. Because of this addition to the team, the work 
shares for all team subcontractors were adjusted to support a proposal strategy to achieve a 35% 
small business participation. 

After the second award of the prime contract in December 2007, GLS completed negotiations 
with the subcontractor team members, including ceiling indirect rates as a control measure to 
protect against cost overruns. GLS submitted requests for consent to the subcontract arrangement 
to the INSCOM Contracting Officer. After INSCOM consent, GLS began uninterrupted 
performance of the prime contract on 13 March 2008. Upon completion of transition, in the fall 
of 2008, GLS began the phased implementation of our Small Business Subcontractors Plan.  

The implementation of the GLS Small Business Program continues with day-to-day 
administration of the subcontracts. This administration includes the evaluation of subcontract 
conformance, funding adjustments received from INSCOM and pricing to support any 
adjustments to the subcontract(s). The GLS-designated Subcontract Technical Representative 
monitors the technical performance of the subcontractor to ensure that services are provided 
consistent with the terms of the subcontract. These activities generally occur in the Integrated 
Team Management Approach (ITMA) Field Support Center (FSC) where subcontractor work 
shares are managed, linguist assignments are made, Foreign Service Agreements are 
administered and subcontractor technical performance issues are addressed/resolved.  
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Analysis of subcontract costs by DynCorp or GLS regarding GLS contract 
including indirect cost “adders” applied by both prime and subcontractors. 
 
GLS conducted subcontractor costs analysis as part of compliance with governing regulations 
and for the execution of a competitive strategy. To this end, GLS has an internal process to 
analyze subcontractor cost estimates. The analysis process begins with receipt of cost proposals 
from the subcontractors. As documented in Attachment 1 to this response, GLS focused on 
minimizing subcontractor costs well before the second award of the prime contract. This step 
was taken to ensure conformance with governing regulations and to ensure the most cost 
competitive proposal as part of our strategy to be considered ”best value” by INSCOM, thereby 
providing the taxpayer maximum value. 

The letter provided as Attachment 1 is the product of an analysis of subcontractor cost proposals. 
As noted in the letter, the subcontractors submitted a wide variation of indirect rates for identical 
work. The spectrum of five offerors provided GLS with a good perspective on the marketplace 
and enabled a valid cost analysis. This cost analysis resulted in a management decision for 
subcontractors to meet specific rate targets for Overhead and General Administrative (G&A) 
costs or receive a reduced work share consistent with the terms of the Teaming Agreement. 
Direct labor rates analysis was based upon market research, an understanding of current rates 
being paid and the cost competitive nature of the procurement. Fringe benefits, per the GLS 
Integrated Team Management Approach, were to be consistent across the team; therefore, the 
rates were reviewed to ensure they reasonably represented the cost of the specified benefits. GLS 
aggressively pursued cost-minimizing measures through economies of scale and other avenues in 
order to minimize potential “adders.” As some of these costs were borne by GLS, the 
subcontractor burdens on these costs were averted. The subcontractors’ work shares were to be 
accommodated via linguists, not Other Direct Costs (ODCs), so ODCs were not proposed nor 
subject to analysis. Fee was the subject of negotiations with individual subcontractors and 
proposed consistent with those agreements. The analysis described above and the potential 
savings made the GLS team more cost competitive. 

A combined overhead and G&A ceiling was established but this amount included costs 
associated with providing labor to GLS to assist in the management of the prime contract. This 
labor was referred to as “ITMA labor” and was used to support recruiting, linguist candidate 
screening, logistics and other administrative efforts. The labor was to be provided after 
commencement of subcontract performance. It was designed to augment GLS staff as well as to 
serve as a mentoring initiative to provide the small business subcontractors with experience 
necessary to become a large business competing in federal procurements. 

The only subcontractor to begin performance of its subcontract at contract start-up was L-3 
Communications (L-3); therefore, L-3 were the only subcontractor to provide a substantial 
amount of “ITMA labor.” By the time GLS began to implement small business subcontractor 
support in the fall of 2008, we determined that “ITMA labor” was a cost driver. As a result, the 
requirement to provide “ITMA labor” was terminated in late fall 2008 resulting in the 
renegotiation of indirect rate ceilings with each subcontractor. The renegotiation of subcontractor 
indirect rate ceilings reduced the overhead rates by as much as 50%.  
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Process for the selection and award of major subcontractors under the GLS 
contract. 
 
GLS followed a methodical and measured process for the selection and award of major 
subcontractors. GLS initiated Teaming Agreements with subcontractors capable of technical 
performance and low cost. The original proposal submitted in August 2006 included: 

COMPANY WORK SHARE 
Invizion, Inc.  5% 
KMS Solutions, LLC   5% 
TigerSwan, Inc. 5% 
Thomas/Wright, Inc.  5% 
World Wide Language Resources, Inc. 5% 

 

The solicitation established a small business size standard that limited teaming opportunities. 
GLS drew on the existing mentor-protégé program at McNeil Technologies and the small 
businesses identified above represent companies with which McNeil Technologies had 
mentorship business relationships.  

INSCOM amended the solicitation and requested proposals in August 2007. GLS adjusted its 
team to meet the requirements of the amended solicitation. GLS invited Northrop Grumman to 
join the team based upon its past performance and corporate experience with its linguist contracts 
supporting military efforts in the Balkans. GLS adjusted the work shares to support a prime 
contract proposal strategy of 35% small business participation. 

COMPANY WORK SHARE 
Invizion, Inc.  4% 
KMS Solutions, LLC   4% 
TigerSwan, Inc. 4% 
Thomas/Wright, Inc.  4% 
Shee Atika Language , LLC 15% 
Northrop Grumman Technical Services, 
Inc. 

5% 
(large business) 

(Note: GLS would achieve the remaining 4% by subcontracting to other small businesses for 
required services such as travel and information technology in order to achieve the 35% goal). 

INSCOM awarded the prime contract again in December 2007. GLS completed negotiations 
with the subcontractors including ceiling indirect rates to protect against cost overruns. INSCOM 
granted consent and performance of the contract began.  
 
Your understanding of the rationale for the selection of L-3 and Northrop 
Grumman as major subcontractors and of those firms’ duties under the contract. 
Your assessment of the value-added of that contract for the GLS program. 
 
The GLS rationale for selection of L-3 and Northrop Grumman as teaming partners was driven 
by considerations of performance, scope, linguists’ familiarity with the contract and transition 
expertise to meet competitive solicitation requirements. The firms’ duties under the contract are 
described below. Independently and as part of the larger team, these key partners provide value-
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add to the full team’s core competencies through their unique experience honed over many years 
of service in this industry.  

Rationale for Selection of L-3—GLS invited L-3 to join the team in March of 2008 to provide 
linguists, facilitate transition, provide staff and management experience in Iraq, and enable 
reconciliation of protests and stays of performance. Prior to the teaming arrangement, GLS 
owners (DynCorp International and McNeil Technologies) had invested a substantial amount of 
time, resources and effort to build and maintain the GLS team, including the core GLS 
leadership. The prime contract was awarded in December 2006 but performance was stayed by 
INSCOM due to protest. The contract was again awarded to GLS on 7 December 2007, but 
performance was stayed again on 17 December after GLS had begun to execute its staffing and 
transition plan. DynCorp and McNeil continued incurring un-billable expenses for labor and 
Other Direct Costs (ODCs) so that GLS would be ready to perform immediately upon lifting of 
the stay. INSCOM lifted the stay on 14 February and GLS mobilized to execute its staffing and 
transition plan. GLS sent staff to Iraq to start transition, but on 25 February another stay of 
performance was initiated and GLS had to recall its transition staff from Iraq. Throughout this 
14-month period of protests and stays of performance, DynCorp International was incurring 
substantial non-billable costs to ensure transition could be executed on short notice and without 
interruption of linguist support for Multi-National Forces Iraq (MNFI). 

During the third stay of performance in March 2008, DynCorp International and McNeil 
Technologies approached L-3 to explore a teaming relationship on the INSCOM Iraq Linguist 
Program. These discussions led to a signed subcontract in March 2008 with an L-3 work share of 
22.5% of the revenue on the prime contract. After INSCOM consented to this subcontracting 
agreement, L-3 withdrew its protest and jointly planned and assisted with a complex and 
comprehensive 90-day transition of over 7,000 linguists and staff members. This solution 
enabled the GLS team to complete the critical transition phase and continue uninterrupted prime 
contract performance from 13 March 2008 to present. 

Rationale for Selection of Northrop Grumman Technical Services (NGTS)—INSCOM 
amended the solicitation in August 2007 to require companies to demonstrate an ability to 
manage contracts of similar size and scope. In response, GLS adjusted its team composition to 
meet the requirements of the solicitation in the competitive best value environment. Northrop 
Grumman had past performance and experience with linguist contracts supporting military 
efforts in the Balkans and proven ability to provide linguists at or below the cost ceilings already 
established for the GLS team. GLS invited NGTS to join the team and provide linguists within 
the costs already established for the team, which improved GLS’ competitive proposal of August 
2007 by demonstrating the ability to manage a contract of the size and scope of the Iraq linguist 
contract. 

Northrop Grumman and L-3 provide substantial, although different, value added support to GLS. 
We have summarized the subcontractor team general duties in the chart below.  
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Function GLS Shee Atika 
Languages (SAL) 

NGTS L-3 
 

SB Subs 

Recruiting √     
Language Testing √     
Medical, Dental, Psych Screening √     
Corporate Training √   √  
Functional Training (Linguist 
Services/operating in a war zone) 

√     

CI Screening √     
Personnel Security Administration √ √  √ √ 
Personnel Deployment √     
Human Resources Administration 
(Benefits, HRIS, Employee Relations) 

√ √ √ √ √ 

DBA Administration √     
Casualty Assistance √ √ √ √ √ 
Financial Administration (Timekeeping, 
Payroll, Invoicing) 

√ √ √ √ √ 

Cash Payroll Distribution √     
Direct Deposit √ √ √ √ √ 
In-country 
Management/Leadership/Supervision 

√     

Advisory/Management Support  √ √ √  

 
NGTS employs local national linguists in support of GLS. As the employer, NGTS establishes and 
maintains records for each local national linguist in human resource and financial systems, 
provides linguists lifecycle management information, and manages transactions for assigned 
linguists. Through the teaming relationship, NGTS, based on their previous experience in the 
Balkans, provides valuable advice and insights on the management of large contracts for linguists 
working overseas in support of U.S. forces. 

In contrast to NGTS, L-3 exclusively employs US Hire linguists in support of GLS. As the 
employer, L-3 is required to establish and maintain records for each US Hire linguist in human 
resource and financial systems, provide lifecycle management information, and manage 
transactions for assigned linguists.  

The support that L-3 has provided GLS goes well beyond the personnel and financial 
management of over 730 US Hire linguists. Engaging daily, GLS and L-3 management strive to 
apply lessons learned to insure solid processes to provide unparalleled linguist services to US 
Soldiers and Marines. Perhaps most notably, L-3 management staff both in the U.S. and 
internationally, cooperated fully in the transition of over 7,000 linguists and staff under the 
contractually mandated 90 days. Senior MNFI and INSCOM officials have commented on the 
professional, seamless and rapid transfer of personnel (spread among 132 Forward Operating 
Bases and combat outposts throughout Iraq) and the uninterrupted support of linguists to troop 
units and senior MNFI staff. After the transition period in June 2008, L-3 has continued to 
provide historical perspective and advice on every aspect of this important contract. This has 
enabled GLS to modify and improve the standard operating procedures and policies that today 
result in high-quality support for MNFI with over 9,000 linguists actively working in theater. 
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Subcontract management under the GLS contract including use of foreign/off-
shore and related business entities. 
 
Subcontract management under the GLS contract is embodied in the day-to-day administration 
of the subcontracts from a technical administrative perspective. This administration includes the 
evaluation of subcontract conformance, funding adjustments received from INSCOM, and 
pricing to support any adjustments to the subcontract(s). Additionally, GLS designated Technical 
Representatives monitor the technical performance of the subcontractors to ensure that services 
are provided consistent with the terms of the subcontract.  

It is our experience that subcontracting with foreign/off-shore based businesses presents a high 
level of risk. Most of these companies are not familiar with U.S. procurement laws and 
regulations and more importantly, because they are foreign based, GLS has little “leverage” to 
enforce compliance. Due to this risk and lack of “leverage,” GLS, in an effort to mitigate risk, 
has limited our subcontracting with these companies to circumstances where there is no 
alternative. For instance, prime contract technical requirements combined with sponsorship laws 
in certain countries dictate that we enter into agreements with companies in those countries. The 
following is a description of our major foreign-based subcontracting arrangements: 

Intermarkets Global (IMG): GLS entered into a subcontract with IMG in June 2008 for the 
provision of Jordanian-based Third Country National linguists. IMG provided nearly 300 
linguists supporting the US Marines in the western province of Iraq. These linguists had non-
compete agreements already in place with IMG. Failure to enter into a contract with IMG carried 
the risk for immediate loss of those linguists and severe mission degradation.  

Al Shora: Al Shora is a Kuwait based company that provides sponsorship related services to 
GLS. Each sponsor must have a license to conduct business in Kuwait and only sponsored 
employees can work in the sponsor’s office. Under Kuwait Law, all personnel sponsored for a 
resident work visa are considered employees of the sponsoring company. To accommodate our 
prime contract requirement to provide support from Kuwait, GLS teamed with Al Shora. 

GLS entered into that subcontract because the alternative would have meant the immediate loss 
of an ability of incumbent personnel to work in Kuwait and the immediate loss of linguists and 
support personnel sponsored by Al Shora. Failure to subcontract with Al Shora would have led to 
immediate mission degradation. GLS has other smaller subcontracts with foreign-based service 
providers. We have agreements with companies in Qatar, Bahrain, Yemen and Saudi Arabia to 
provide sponsorship services but these contracts are much smaller each providing less than five 
linguists.  
 
Business relationship between DynCorp International and GLS. 
 
DynCorp International LLC with 51% and McNeil Technologies, Inc. (McNeil) with 49% 
formed the GLS joint venture. The GLS operating agreement allows the owners to designate 
Managers to oversee the business and affairs of the Company. McNeil and DynCorp 
International designated three Managers each as well as a jointly designated Chairman. The 
Managers meet quarterly or more frequently as conditions may require. The Board of Managers 
has appointed an Executive Committee tasked with day-to-day operational oversight of the 
Company. The CEO of each owner comprises the Executive Committee and meet multiple times 
each month with the GLS General Manager and his designees.  
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Aside from the legal relationship, there are several financial and operational aspects of the 
partnership between DynCorp International and GLS. DynCorp International funds GLS’ 
operating capital. GLS financial statements are consolidated into DynCorp International financial 
statements. GLS financial statements are examined as part of the Deloitte and Touche quarterly 
reviews and annual audit of DynCorp International. As part of Deloitte and Touche’s efforts, 
they examine GLS internal controls as part of the DynCorp International Sarbanes-Oxley (SOX) 
audit efforts. The DynCorp International internal SOX team evaluates GLS internal controls 
throughout each year. As GLS is consolidated into the DynCorp International financial 
statements, the DynCorp International I Internal Audit team (separate from the DynCorp 
International SOX team) also conducts financial and operational audits of GLS. DynCorp 
International I Accounting reviews several aspects of GLS financial statements including balance 
sheet reconciliations, variance analysis reports and revenue recognition. DynCorp International 
resources, both in the U.S. and overseas, provide levels of support and oversight to help ensure 
GLS is compliant to applicable tax regulations. As DynCorp International was already operating 
in Iraq and the Gulf region and faced similar challenges of infrastructure supporting contracts 
primarily composed of heavy labor components, GLS drew on DynCorp International 
infrastructure already in place. Examples include property management, time and labor, human 
resource systems and financial systems. 
 
Government oversight of DynCorp and GLS contract/subcontracts including audit 
and contract administration (coverage, issues and resolution). 
 
The Government oversight of the GLS contract/subcontracts includes both audit functions 
(chiefly a function of DCAA) and contract administration functions (chiefly a function of the 
INSCOM Contracting Office/Program Office emissaries - i.e. Contracting Officer Representative 
and Active Duty Assistant Contracting Officer Representatives (ACORs).  

Coverage is provided by DCAA directly to GLS or through DynCorp International in 
contract/subcontracts key interest areas related to time charging/keeping, invoicing/billing 
procedures, employee database entries and subcontractor management. Since December 15, 
2008, GLS has received, directly or indirectly, over 220 Requests for Information (RFI) or Data 
Calls from DCAA. GLS strives to maintain a productive working relationship with DCAA 
through GLS single point of contact assignment and RFI/Data Call tracking management while 
striving to meet requests to RFIs or Data Calls by due date/time (less than 24 hours on average). 

Issues identified through DCAA diligence have focused on employee database entries (linguist 
identification, status, operating locations and qualification), billing activities and linguists time 
keeping methods disciplined to published procedures. 

Resolution of identified concerns is responsively managed through the GLS Quality 
Management process and Quality Control Program. Through this process, process owners 
conduct root cause analysis, partner with stakeholders to develop appropriate corrective action 
plans and estimated completion dates for initiation of corrective action plans, and includes follow 
up by GLS organic internal auditors to confirm effectiveness of implemented Corrective Action 
Plans. 

Coverage is provided by INSCOM through the ACOR network overseas. Assigned regionally 
throughout Iraq, these ACORs provide timely feedback and observations to the Senior ACOR 
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and directly to GLS Iraq Site Management Office (ISMO). ACORs regularly visit GLS locations 
in Kuwait and Iraq to provide oversight to the GLS contract and subcontractor operations 
directing or suggesting improvements to current methods. 

Issues and feedback through these activities have focused generally on theater operational issues, 
suggestions for operating improvements and contract requirements focus. 

Resolution of each observation or issue is a key focus of the GLS ISMO Project Director. The 
ISMO Project Director seeks clarification and definition of the issues, identifies the root causes 
of the issues and is responsive to the ACOR with the team-developed corrective action plan 
implementation. 

Issues related to GLS contract/subcontractors are identified through government oversight 
coverage and are a key focus of GLS management. Feedback, observations and concerns are 
closely managed to completion through the GLS Quality Control Plan process. Management 
reviews corrective actions regularly through senior management activities such as GM/Quality 
Director Weekly Audit meetings, GLS Monthly Management Audit Committee meetings and 
continuous process owner/auditor partnerships.  
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ATTACHMENT 1  
August 15, 2007 
 
Subcontractor Name and Address 
Attention:   
Subject:  Request for Cost Reduction 
Reference: Teaming Agreement 
 
Dear: 
 
GLS faces significant competition to re-win the linguist support contract from INSCOM and as your prime, GLS is 
“leaving no stone unturned” in our efforts to defeat L3/Titan in the next competition. 
 
As you may know, the Government’s debrief from the first competition indicated that GLS’s proposed cost and fee 
was 5.7%, or $180.2m higher than L3/Titan. While it is noteworthy that GLS was selected as the best value offeror 
despite its higher offered cost and fee, we cannot rely solely upon a superior technical and management solution to 
win the contract in the next competition. It is imperative that GLS substantially lower it offered cost and fee to have 
a chance of winning the prime contract.  
 
To this end, GLS has conducted an exhaustive salary and benefits survey in an effort to make the team more 
competitive. Additionally, a review of the indirect rates included in the proposals received to date indicates a wide 
range of indirect cost rates for nearly identical services.  
 
Paragraph 7 of Exhibit A to the referenced Teaming Agreement states: “Subcontractor agrees to fit within the rate 
structure strategy of GLS in pursuit of this work. In the interests of workforce parity, subcontractor agrees to 
compensate its workforce at substantially the same pay and benefits as those provided by GLS” 
 
Article 1, paragraph C of the referenced Teaming Agreement states in part: “McNeil Technologies, Inc. reserves the 
right to reasonably adjust the scope of work of Subcontractor in the event that Subcontractor’s cost estimate is not 
reasonable relative to the work to be performed or relative to the pricing strategies of McNeil Technologies Inc.” 
 
GLS hereby requests a revised cost proposal at or below a consolidated wrap rate of 1.15 for your combined 
overhead and G&A. As before, fringe and wages with bonus and uplifts are common among all companies and 
provided by GLS. Your fees are unchanged from the Nov06 FPR submittal. Proposals should be submitted via email 
to the undersigned in the format provided in Attachment 1 cost model by 5:00 PM DST August 17, 2007. The cost 
model is the same as used with the August 06 and Nov 06 submissions with two updates. The first update is based 
on a revised work share target using the Nov 06 FPR price less 10%. The second update is a revised fringe package 
that applies to all OCONUS linguists. Do not apply your company fringe package since it is not applicable to this 
Middle East location. 
 
Should you have any questions concerning this requirement, please call me at 703-462-7217. Questions regarding 
Attachment 2 should be directed to Glen Schuhmacher at 703-462-7129. 
 
Thank you for being part of the world’s best linguist contractor team and for your continued support for our joint 
endeavor.  
 
Sincerely,  
 
 
Stephen P. Agrati 
Vice President (Acting), Program Support  


