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OUTCOMES AND DELIVERABLES FOR SBAC SUPPLEMENTAL FUNDS 

Support to States and Districts for Transition to Common Core Standards 
1A: CURRICULUM MATERIALS 

Funding: $1,030,360 

Needs Addressed Expected Outcomes Deliverables Timeline 

Curriculum to support 
states’ transition to the 
Common Core State 
Standards (CCSS)  

Curriculum materials including 
formative assessment 
processes developed by 
professional organizations, 
universities, non-profit groups 
providing examples of new 
approaches and effective 
lessons to teach the CCSS in 
learning progressions aligned 
to the SBAC specifications are 
uploaded to the digital library 
to provide a foundation for 
teacher professional 
development.  

• SBAC content experts build 
upon consultative and 
collaborative relationships 
with professional 
organizations, universities, 
and non-profit groups to 
develop curriculum materials, 
identify which efforts are 
aligned to the SBAC learning 
progressions, and define key 
approaches to teaching and 
learning.  

• SBAC contracts with 
professional organizations, 
universities, and non-profit 
groups identified by the SBAC 
content experts to adapt their 
curriculum materials to SBAC 
specifications to upload to the 
digital library. 

• SBAC-approved curriculum 
materials are uploaded to the 
digital library. 

Spring 2011 – 
Spring 2012 

 
Support to States and Districts for Transition to Common Core Standards 
1B: FORMATIVE PROCESSES AND TOOLS/PROFESSIONAL DEVELOPMENT 

Funding: $7,436,288 

Needs Addressed Expected Outcomes Deliverables Timeline 
Expanded teacher 
knowledge of formative 
processes, instructional 
practices, and assessment 
frameworks 

• Model curriculum and 
instructional modules that 
are aligned with the CCSS. 

• Training modules that 
help teachers focus their 
instruction on the CCSS 
and develop teaching 
practices that support 
more in-depth learning. 

• Training of teachers to use 
formative assessment 
tools and interim 
assessments as well as to 
interpret results and use 
those results to determine 

• SBAC will contract with a 
national panel of experts to 
develop exemplar modules of 
formative assessment tasks 
and tools in English Language 
Arts and Math at grades 3–11. 

Fall 2012 – 
Fall 2013 



 
• SBAC will support meetings of 

2,700 teachers across the 31 
SBAC states on using the 
professional development 
modules and exemplar 
modules of formative tasks 
and tools and on identifying 
and selecting quality 
formative tasks and tools for 
uploading to the digital 
library. 

 
 
 
Summer 
2013 - Fall 
2013 

next steps in instruction. 

• SBAC will coordinate with 
ICCS SCASS (Component 1c) 
and the SBAC “Transition to 
Common Core” work group to 
develop state-by-state plans 
to build on existing efforts to 
support teachers in using the 
digital library. 

• SBAC will develop 
communication materials and 
facilitate state meetings for 
the “roll-out” of the digital 
library to key audiences on 
state Web sites, at 
conferences, and meetings. 

Fall 2014 – 
Fall 2015 
 

 
Support to States and Districts for Transition to Common Core Standards 
1C: IMPLEMENTATION OF COMMON CORE SYSTEMS 

Funding: $970,700 

Needs Addressed Expected Outcomes Deliverables Timeline 
Within-state strategic 
planning to implement 
Common Core State 
Standards and across-state 
collaboration 

The Council of Chief State 
School Officers (CCSSO)-
sponsored “Implementing 
Common Core Systems” 
(ICCS) group, part of the 
State Collaboratives on 
Assessment and Student 
Standards (SCASS), will 
engage SBAC member 
states in a systems 
approach to implementing 
the CCSS through the 
development of policies 
and practices that fully 
connect, coordinate, and 
integrate the sub-systems 
(curriculum, instruction, 
professional development, 
accommodations, 
assessment, etc.). 

SBAC will provide membership in 
the ICCS SCASS for each governing 
state for two full years, and for 
each advisory state for one full 
year. Each state team will consist 
of (a) an SEA deputy; (b) the ESA 
curriculum director; (c) the SEA 
assessment director; (d) the SEA 
ELL or special education director; 
(e) the SEA professional 
development director; and (f) one 
additional person selected by the 
SEA such as: an LEA deputy 
superintendent, a higher 
education representative, a 
teacher, etc.  

Winter 2011 
– Winter 
2013 

 
  



 
Support to States and Districts for Transition to Common Core Standards 
1D: COMMUNICATIONS 

Funding: $2,340,903 

Needs Addressed Expected Outcomes Deliverables Timeline 

Customized 
communications 
strategy for states 

An integrated 
communications strategy 
customizable to meet the 
needs of local districts and 
state agencies for the 
purpose of promoting 
broader understanding of 
the CCSS by a variety of 
stakeholders. 

SBAC will implement an integrated 
communications strategy and related 
communication materials (e.g., press-
releases, Web-based media). 

Winter 2011 
– Fall 2014 

Coordinated efforts for  
collaboration across 
assessment consortia 

Coordinate SBAC 
participation in multi-
consortia collaborations, 
activities, and 
communications between 
and among SBAC and the 
other RTTA Program 
consortium (PARCC), the two 
federally funded consortia 
developing alternate 
assessments based on 
alternate academic 
achievement standards, and 
other federally supported or 
nationally emerging 
assessment consortia (e.g., 
English-language 
development assessment 
consortia, science 
assessment consortia.) 

SBAC will coordinate Web-based and 
phone communication with PARCC 
and other federally funded consortia 
to ensure cross-consortia coordination 
and effective collaboration. 

Winter 2011 
– Fall 2014 

Policy coordination with 
Chiefs, Governors, 
legislatures, and policy 
stakeholders 

Contracted policy 
coordination services to 
enhance the assessment 
development process and to 
streamline communication 
to state education agency 
(SEA) stakeholders 
throughout the grant period. 

• Contractor will design and 
Implement engagement activities 
to bridge between the 
Consortium and Governors, State 
Chief School Officers, institutions 
of higher education (IHEs), and 
other national policy 
organizations (e.g., NEA, AFT, 
NASBE, NASSP). 

• Contractor will provide guidance 
in the development of 
Consortium policy across SBAC 
States and across other consortia. 

Winter 2011 
– Fall 2014 

 
  



 
2: ALIGNING ASSESSMENTS TO READINESS Funding: $2,176,906 

Needs Addressed Expected Outcomes Deliverables Timeline 
Concurrent and 
predictive validity 
studies to show the 
extent to which SBAC 
assessments accurately 
measure college and 
career readiness 

Concurrent and predictive 
studies will contribute to 
the body of evidence 
establishing the 
connection between 
assessment-based 
indicators of readiness and 
evidence of success in 
college or career. 

SBAC will contract with researchers to 
design, analyze, and report on the 
validity studies.  

 

Summer 2013 
– Fall 2014 

Comparability of 
achievement levels 
between SBAC and 
PARCC 

SBAC and PARCC will have 
coordinated design, 
analysis, and standard 
setting activities to ensure 
achievement level 
comparability across the 
two consortia. 

• SBAC and PARCC will issue a 
contract for up to six white papers 
from psychometric experts to 
provide advice and direction 
about the considerations 
necessary in providing valid 
comparisons of scores. The 
papers will also focus on 
recommended steps to be taken 
to reach comparability.  

• SBAC and PARCC will host several 
joint Technical Advisory Council 
(TAC) meetings specifically on 
planning the linking and 
comparability work.  

• SBAC and PARCC will conduct a 
pre–standard setting analysis to 
assist in each consortium’s 
preparation for their respective 
official standard setting activities. 
This work may include a 
methodology that would establish 
apparent achievement levels (cut 
scores) in each consortium’s 
summative test and provide 
discussion about the 
comparability if either should 
deviate from that initial point.  

Summer 
2012 – 
Summer 
2013 

High school End-of-
Course (EOC) 
enhancement to the 
functionality of the 
interim assessment 
system that states can 
use as an option 

States can identify groups 
of standards that align 
with a particular course in 
English language arts or 
mathematics and construct 
a blueprint for the course 
using the Interim 
Assessment System.   

Sufficient items and an EOC test 
builder enhancement will be 
developed to support EOC testing 
through the Interim Assessment 
system. 

Spring 2013 – 
Fall 2014 

 
 
 



 
3: SUPPORT FOR TECHNOLOGY TRANSITIONS Funding: $658,550 

Needs Addressed Expected Outcomes Deliverables Timeline 
Information for each 
state about 
technology gaps 
between 
infrastructure and 
equipment required 
by SBAC and what the 
state currently has in 
place 

Develop a comprehensive 
interactive tool that 
supports states transition 
to the technology required 
to implement the 
Consortium Assessment 
System. 
 

SBAC will contract for the design, 
delivery, and reporting of results using 
an online tool to assist SEAs and LEAs 
in evaluating their readiness to 
implement the Consortium’s system.  
To avoid duplicated analysis at the 
state level, SBAC will coordinate 
delivery of the protocol with PARCC. 

Costs include systems analysis (1 
contract) and application 
development (Design, Build, and 
Test), maintenance through Year 1 
and Year 2, and support through Year 
1 and Year 2. 

Spring 2011 – 
Spring 2013 

Specifications for 
Artificial Intelligence 
scoring that is 
common across the 
two consortia 
 

Collaborate with PARCC to 
engage in a common 
requirements gathering 
and specifications process 
that will be used to 
establish industry 
standards for AI scoring, 
including elements of 
design, scoring inputs and 
processes, interoperability, 
scoring latency, validity, 
and reliability. 

SBAC and PARCC will jointly contract 
with a service provider to identify 
standardized AI scoring protocols 
across the two consortia; as well as 
cost efficiencies and enhanced cross-
consortia comparability of assessment 
results. 

Summer 2012 
– Fall 2013 

 
4: TECHNICAL ASSISTANCE MEETINGS Funding: $458,989 

Needs Addressed Expected Outcomes Deliverables Timeline 

Support for state staff 
in non-RTTT states to 
attend USED-
sponsored technical 
assistance meetings 

States in PARCC that did 
not secure state RTTT 
grants will participate in 
U.S. Department of 
Education RTTT technical 
assistance meetings.  

Teams of state leaders will participate 
in six technical assistance meetings 
during the grant period. 

Spring 2011 –  
Summer 2014 

 
5: PROJECT MANAGEMENT PARTNER SUPPORT Funding: $800,000 

Needs Addressed Expected Outcomes Deliverables Timeline 

Management support 
to assist with 
implementation of 
activities funded 
under this 
supplemental award 

The SBAC Supplemental 
Funds scope of work will 
be managed by WestEd 
through a contract 
amendment. 

SBAC will adjust its contract with 
WestEd, the Project Management 
Partner, to carry out roles and 
responsibilities consistent with those 
described in the SMARTER Balanced 
Consortium Project Management 
Partner Request for Proposals and 
the WestEd response. 

Winter 2011 – 
Fall 2014 

 


