
12C10 Major System Investments OSI
Description

Maintain 90 percent of major system investments within 10 percent variance of current baseline
total budget at completion. FY 2012 Target: 90% within 10% variance of current baseline.

Commentary (06/2012)

All 18 of the Major Investments being tracked in this measure are currently within 10% of their
total cost baseline. 

Period Table

 Actual Target Target Lines -
Index

Target Lines -
Index Range

 10/2011 No Data No Data --- ---
 11/2011 100 90 111.1% [Yellow]
 12/2011 90 90 100.0% Green
 01/2012 85 90 94.4% [Yellow]
 02/2012 94.4 90 104.9% [Yellow]
 03/2012 100 90 111.1% Green
 04/2012 100 90 111.1% Green
 05/2012 100 90 111.1% Green
 06/2012 100 90 111.1% Green
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