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Section 1 – General Information 
 

1.1  Why is EPA issuing this guidance?  
 

The U.S. Environmental Protection Agency (EPA) developed this guidance in response 
to the American Recovery and Reinvestment Act of 2009 (“Recovery Act” or “Act”) which 
provides a supplemental appropriation of $600 million for Superfund remedial activities 
authorized by the Comprehensive Environmental Response, Compensation, and Liability Act 
(CERCLA)1.  The Recovery Act requires unprecedented levels of transparency, accountability, 
and oversight to ensure that taxpayers know how, when, and where their tax dollars are being 
spent.  This program guidance is a resource to assist Headquarters and Regional Superfund 
remedial program offices in the effective management of Recovery Act activities and to help 
ensure that EPA expends the Recovery Act funds in an accelerated and accountable manner. 
 
 
1.2 What is in this guidance?  
 

This guidance provides information on the implementation requirements of the Act for 
the Superfund remedial program, the communication and reporting processes related to Recovery 
Act funds, enhancements to standard budget execution procedures, and funding award 
implementation information.  
 

The goal of this guidance, consistent with the Office of Management and Budget’s 
(OMB’s) accountability objectives for all agencies, is to establish and clarify the requisite steps 
the Superfund remedial program, in consultation with Regional acquisition offices, must take to 
meet the following crucial accountability requirements of the Recovery Act:   
 

 Funds are awarded and distributed in a prompt, fair, and reasonable manner; 
 
 The recipients and activities related to all funds are transparent to the public and the 

benefits of these funds are reported clearly, accurately, and in a timely manner; 
 
 Funds are used for authorized purposes and instances of fraud, waste, error, and abuse are 

mitigated;  
 
 Projects funded under this Act avoid unnecessary delays and cost overruns; and  
 
 Program goals are achieved, including specific Superfund remedial program performance 

measure outcomes. 
 

 
1 This document provides guidance to Regional staff and states regarding how the Agency intends to interpret and 
implement the American Recovery and Reinvestment Act of 2009.  This document does not impose legally binding 
requirements, nor does it confer legal rights, impose legal obligations, or implement any statutory or regulatory 
provisions.  This document does not change or substitute for any statutory or regulatory provisions.  Any decisions 
regarding a particular situation will be made based on the statute and the regulations, and EPA decision-makers 
retain the discretion to adopt approaches on a case-by-case basis that differ from the guidance where appropriate.  
 

 1
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EPA’s goal is to obligate all Recovery Act funds by the end of FY 2009 (statutory 
deadline is 2010).  Work conducted with Recovery Act funds will supplement the current 
cleanup activity projected to occur using base appropriated program resources. 
 
 
1.3 To whom does this guidance apply to? 
 

The provisions of this guidance apply to all EPA offices involved in or affected by the 
Superfund remedial activities funded by the Recovery Act.  States should work with EPA 
Regions to ensure funds are used consistent with the Act.  
 
 
1.4 Who is responsible for ensuring the requirements in this guidance are met? 
  

The National Policy Managers for the Superfund remedial program are the responsible 
officials for ensuring that EPA implements and expends Recovery Act funds in accordance with 
the requirements of the Recovery Act and the related procedures outlined in this guidance.  In 
Headquarters, the responsible official is the Director of the Office of Superfund Remediation and 
Technology Innovation (OSRTI).  In the Regions, the responsible officials are the Superfund 
Program Division Directors.  
 

On March 20, 2009, President Obama issued a memorandum, Ensuring Responsible 
Spending of Recovery Act Funds, which establishes requirements for ensuring merit-based 
awards, avoiding imprudent projects, and disclosing communications with lobbyists.  All federal 
personnel involved in Recovery Act implementation must closely review this memorandum and 
take all necessary steps to ensure full compliance. The memorandum can be found at 
http://www.whitehouse.gov/the_press_office/Memorandum-for-the-Heads-of-Executive-
Departments-and-Agencies-3-20-09/.  On April 3, 2009, OMB issued an update to its initial 
guidance, providing a second installment of government-wide guidance.  The April guidance 
supplements, amends, and clarifies the initial guidance.  That memorandum can be found at  
http://www.recovery.gov/sites/default/files/m09-15.pdf.  
 
 
1.5 How will the Superfund program ensure accountability for Recovery Act 

implementation?  
 

The Superfund program will ensure that the expenditure and monitoring of Recovery Act 
funds is transparent and that appropriate, qualified, and certified staff oversee the use of 
Recovery Act resources.  Working with established Agency and Recovery Act guidelines, the 
Superfund program will ensure that it monitors and reports Recovery Act resource utilization and 
project progress in an effective and timely manner.  The responsible officials for the Recovery 
Act funding (the Director of OSRTI and the Regional Division Directors) will have timely and 
regular meetings to assess implementation progress and resolve any issues related to Recovery 
Act-funded projects.  In addition, EPA will update personnel performance standards for Agency 
management and staff to reflect Recovery Act management and oversight activities.   
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1.6 What are the roles and responsibilities of other EPA offices?  
 

Several EPA offices are responsible for overseeing aspects of the Agency’s Recovery Act 
implementation to ensure that the Superfund remedial program meets the Act’s requirements:  

 
 Office of Environmental Information (OEI) manages the information to support the goals 

of the Recovery Act, including transparency, reporting, and accountability. OEI is 
responsible for facilitating the transparency of information related to Recovery Act 
activities, and ensuring information collection and proper dissemination. 

 
 EPA's Office of Inspector General (OIG) ensures that EPA manages its Recovery Act 

funds economically and efficiently.  The Act specifically authorizes EPA’s OIG to 
mitigate fraud, waste, error, and abuse in the use of Recovery Act funds. 

 
 Office of the Chief Financial Officer (OCFO) manages financial services, strategic 

planning, Agency budgets, annual plans, and performance and accountability reporting.  
Under the Act, OCFO has major responsibilities for risk management tied to the 
allocation and distribution of Recovery Act funds.  OCFO is responsible for accounting 
for EPA’s expenditures of these funds.  

 
 Office of Administration and Resources Management (OARM) directs the Agency’s 

acquisition management function, consistent with the Federal Acquisition Regulations 
(Office of Acquisition Management- OAM). OARM also manages EPA’s grants and 
debarment activities (Office of Grants and Debarment-OGD) as well as the Agency’s 
human resource and facility management functions.  OARM has developed the Agency’s 
procurement strategy for the Recovery Act to ensure that EPA awards and distributes the 
funds in a prompt, fair and reasonable fashion. EPA has designated Craig E. Hooks, 
Acting Assistant Administrator of OARM, as the Agency’s Senior Responsible Official 
(SRO).  The SRO has responsibility and authority to coordinate Recovery Act activities 
across Agency programs. 

 
 Office of Public Affairs (OPA) coordinates and approves all press events related to the 

Recovery Act.  They also shepherd press announcements through the OMB and White 
House approval process.   

 
 Office of Congressional and Intergovernmental Affairs (OCIR) coordinates and 

implements all Congressional Recovery Act notification activities. 
 

 Office of Enforcement and Compliance Assurance (OECA) assists other Federal agencies 
in their timely compliance with NEPA, acquires other necessary EPA approvals for 
Recovery Act funded actions, and assists with reporting and green principles 
coordination.   
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1.7 What is EPA’s internal structure for governance and risk management of Recovery 
Act funds? 

 
The Recovery Act (Division A, Title XV, Subtitle B, §1521) established the Recovery 

Accountability and Transparency Board to coordinate and conduct oversight of covered funds 
and to prevent fraud, waste, and abuse.  OMB will support the Board in its oversight of Recovery 
Act implementation and will work with agencies to meet the accountability objectives.   
 

OMB’s guidance sets out the requirement that agencies designate a senior accountable 
official for Recovery Act activities.  EPA has designated Craig E. Hooks, Acting Assistant 
Administrator of OARM, as the Agency’s Senior Responsible Official (SRO).  The SRO has 
responsibility and authority to coordinate Recovery Act activities across Agency programs.  In 
addition, EPA has established a stimulus steering committee, chaired by Susan B. Hazen, which 
is organized into eight subcommittees.  The following chart shows the steering committee 
structure and the chair persons of each subcommittee.  Each subcommittee includes an Office of 
Solid Waste and Emergency Response (OSWER) representative. 
 
 
 
 
 
 
 

 

 

 

 

 
 
 
 
 
 
 
 
 
 
 
 
1.8 How is the Inspector General involved with the Recovery Act funding? 
 

The Recovery Act allocated $20 million for the OIG to carry out Agency oversight of the 
$7.2 billion of Recovery Act funding allocated to EPA (including the $600 million allocated for 
the Superfund remedial program).  The OIG has developed an initial plan (March 2009) for 
oversight activities and their funds are available for obligation through September 30, 2012.   
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The OIG will assess whether EPA is using Recovery Act funds in accordance with the 
requirements and whether EPA is meeting the Act’s accountability objectives.  They will also 
monitor EPA’s progress in achieving program goals and ensure that EPA accurately tracks and 
reports expenditure of Recovery Act funds.  Their work is being closely coordinated with the 
Recovery Accountability and Transparency Board.  
 

Once EPA has awarded its Recovery Act funds, the OIG will focus on performance and 
financial audits of the Recovery Act programs.  This focus will include evaluating and auditing 
EPA’s use of the Recovery Act funds and assessing the accuracy of the Agency’s reporting 
information.  The OIG will continue to take proactive actions to prevent mismanagement of 
funds and will undertake investigations tied to allegations of fraud, waste, and abuse.  

 
 

1.9 Where may I find more information about Recovery Act implementation activities? 
 

More information on the Recovery Act and related guidance and implementation 
activities can be found at the following web areas:  
 

 National Recovery Act Website: http://www.recovery.gov/ 

 EPA Recovery Act Website: http://www.epa.gov/recovery/ 

 OSRTI  Recovery Act Website:  http://www.epa.gov/superfund/eparecovery/index.html 

 Recovery Act Plan for the Superfund remedial program: 
www.epa.gov/superfund/eparecovery. 

 The American Recovery and Reinvestment Act: 
http://www.whitehouse.gov/the_press_office/ARRA_public_review/ 

 OMB’s Recovery Act guidance documents: 

- Updated guidance (April 3, 2009)  
http://www.recovery.gov/sites/default/files/m09-15.pdf 

- Initial guidance (February 18, 2009 
http://www.recovery.gov/files/Initial%20Recovery%20Act%20Implementing%20G
uidance.pdf 

 EPA Office of Inspector General initial plan for oversight: 
http://www.epa.gov/oig/reports/2009/InitialEPAOIG_StimulusPlan03-05-09.pdf 
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Section 2 – Superfund Remedial Program Provisions of the Recovery Act 
 

2.1  How much Recovery Act funding is available for the Superfund remedial program?  
 

The Recovery Act provides $600 million for Superfund remedial activities.  In 
accordance with the provisions of the Recovery Act, up to 3 percent may be retained by the 
Agency for management and oversight purposes.  As such, EPA will allocate $18 million to 
internal EPA activities related to the management, oversight, and reporting of Superfund 
Recovery Act funds, and will allocate $582 million to remedial cleanup activities at sites.  
 

Recovery Act resources for Superfund remedial activities will be available for obligation 
until September 30, 2010, and available for expenditure until September 30, 2017.  OSRTI has 
established an internal goal to obligate all remedial cleanup resources by September 30, 2009.  
The Recovery Act management and oversight resources will be available for obligation until 
September 30, 2011, and are available for expenditure until September 30, 2018.  EPA will 
incrementally allocate and obligate management and oversight resources during the three-year 
obligation period (i.e., 2009 – 2011).  

 
 

2.2  What are the objectives of the Recovery Act funding for the Superfund remedial 
program?  

 
The overall objectives for the use of Recovery Act funding for the Superfund remedial 

program are to further cleanup at National Priorities List (NPL) sites, maximize job creation and 
retention, and provide human health, environmental, and economic recovery benefits.  EPA will 
achieve these objectives by starting new cleanup projects, accelerating cleanups at projects 
already underway, increasing the number of workers and activities at cleanup projects, and 
returning affected sites to more productive use.  

  
Cleanup activities at Superfund sites receiving Recovery Act funds may also yield 

significant site-specific, non-environmental economic benefits, including improved site property 
values and job opportunities.  EPA will ensure that it conducts Recovery Act-related activities in 
a manner that considers environmental justice at sites that suffer disproportionate environmental 
impact to ensure that environmentally and economically distressed communities are protected.  

 
The Superfund remedial program will also implement the Recovery Act activities in a 

manner that creates an overall healthier environment and lays the groundwork for more efficient, 
greener ways to clean up hazardous waste sites.  The use of  “green technology” 2 can emphasize 
low-carbon footprint technologies to lower green house gas emissions as well as provide other 
substantial "green benefits" such as increased energy and water efficiencies through technology 
and use of renewable resources; reduction of land and water contamination and air emissions; 
and development of new technologies for broader applications.  EPA will consider, to the extent 
feasible and permitted by law, using green remediation practices, clean diesel technologies, and 
anti-idling practices at Superfund projects receiving Recovery Act funding. 

 
2 Green Remediation: Incorporating Sustainable Environmental Practices into Remediation of Contaminated 
Sites  US Environmental Protection Agency, Office of Solid Waste and Emergency Response, EPA 542-R-08-002 
April, 2008. Link: http://www.cluin.org/greenremediation/ 
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2.3 How does Recovery Act funding for the Superfund remedial program differ from 
annual Superfund funding?  

 
There are two main differences between the Recovery Act remedial program funds and 

the Superfund remedial program’s regular, annual appropriations: 
 
 Unlike the Agency’s annual Superfund appropriations which have no required 

timeframe for obligation or expenditure, EPA must obligate the Recovery Act 
appropriation by September 30, 2010 (Recovery Act, Division A, Title XVI, Subtitle 
D, §1603) and expend Recovery Act funds by September 30, 2017 (September 20, 
2018 for management and oversight resources).   

 

 The Recovery Act includes unique reporting and funds tracking requirements for 
activities funded under the Recovery Act (e.g., jobs created, and more frequent 
reporting).    

 
 
2.4 What activities are eligible? 
 

The Recovery Act neither expands nor limits eligible uses of Superfund remedial funds, 
with the exception of prohibiting Recovery Act funds from uses related to casinos and other 
gambling establishments, aquariums, zoos, golf courses, or swimming pools.  Under the 
Recovery Act, EPA will fund cleanup projects it traditionally funds with its annual 
appropriations. 
 
 
2.5  How will EPA distribute the Recovery Act funds?  
 

EPA will distribute Recovery Act funding in a manner that promotes both a healthier 
environment and jobs that benefit the environment.  Recovery Act funding will support both new 
start and ongoing Superfund remedial projects to provide immediate short and longer-term 
health, environmental, and economic benefits.  The Agency anticipates that Recovery Act funds 
will support at least 50 NPL sites in 28 states across the country.  A list of the sites anticipated to 
receive Recovery Act funding is on the Superfund Recovery Act web area and can be found at: 
http://www.epa.gov/superfund/eparecovery/sites.html. 
 

  Due to federal procurement regulations, the Agency does not release precise cost estimates 
prior to financial awards.  For projects funded with Recovery Act resources, as with projects 
funded with regular appropriations, the Superfund program will use one of three types of 
financial awards to implement remedial activities—contracts, interagency agreements or 
cooperative agreements.  (See Section 5 for more information)   
 
 
2.6 Will a state have to cost share?  
 

Yes. The Recovery Act did not provide a waiver from the provision in the Superfund 
statute (CERCLA §104(c)(3)(C)) that requires states to pay a 10 percent (or more) cost share for 
all remedial actions conducted with federal Superfund appropriations. 

 7
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In order to ensure that states will agree to satisfy the cost share and other CERCLA 
requirements under a Superfund state contract (SSC) without delaying the use of Recovery Act 
funds for Superfund remedial activities, EPA modified the timeframe requirements associated 
with SSC cost share agreements.  EPA’s regulation normally requires that a state pay its cost 
share upon completion of all activities within the scope of the SSC.  Recognizing the economic 
and budgetary constraints states currently face, EPA issued a class deviation to modify these 
requirements.  Under the class deviation, EPA can negotiate with SSC signatories to set a 
mutually agreeable final payment date for all SSCs signed or amended from February 17, 2009, 
through September 30, 2010.  (See Section 5 for more information) 
 
 
2.7 How will the Superfund remedial program monitor and evaluate the 

implementation of the Recovery Act funds? 
 

EPA Headquarters will review Recovery Act resource utilization and performance 
progress on a regular basis.  Headquarters will also discuss any concerns related to Recovery Act 
resource utilization, activities, and progress with the Regions during established mid-year and 
end-of-year Superfund remedial program work planning meetings.    

 

 

 

Activity Projected Date 
Evaluate Recovery Act resource utilization and 
performance progress 

Monthly 

Re-allocate funds, if necessary Quarterly 

Complete obligation of Recovery Act Funds to all sites 
(Internal OSRTI goal: September 30, 2009) 

September 30, 2010 

 

All EPA Recovery Act awards (i.e., cooperative and interagency agreements, and 
contract work assignments or task orders) will include reporting requirements.  The purpose of 
these reports is to provide EPA with detailed project progress information in a manner consistent 
with the reporting requirements identified in the Recovery Act (Division A, Title XV, Subtitle A, 
§1512).   

 
EPA will also conduct quarterly in-depth reviews to ensure Recovery Act recipients are 

making sufficient progress with Recovery Act funds.  These reviews will allow EPA to ensure 
that recipients are expending Recovery Act funds quickly and prudently.  Funds that EPA 
identifies as being at risk of not being spent in a timely matter may be re-obligated to another 
project in order to meet the statutory deadline of obligating all funds by September 30, 2010. 
 
 In order to monitor and preserve accountability for Recovery Act expenditures, the 
Superfund remedial program will follow OEI’s Management Action Plan, “Quality Assuring 
EPA’s ARRA Grants, Contracts, and Interagency Agreements”.   
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Section 3 – Superfund Recovery Act Communications and Reporting  
 

3.1   Now that the Administrator has announced the Superfund sites receiving Recovery 
Act funding, what are the procedures for additional press releases related to 
Recovery Act activities? 

  
The Administrator announced on April 15, 2009 that EPA would be distributing 

approximately $600 million to 50 Superfund sites; the announcement included a site list.  With 
the exception of three sites, the Regions issued press releases for all of the sites receiving 
Recovery Act funds.  
  

The process and template for subsequent press releases on Recovery Act activities is 
currently under development and will be provided to the Regional Public Affairs Directors 
(PADs) as soon as it is available.  If Regions are interested in doing a press release on site-
specific Recovery Act activities they should contact OSRTI (Suzanne Wells at 703-603-8863, 
wells.suzanne@epa.gov; and Lois Gartner at 703-603-8711, gartner.lois@epa.gov) and the 
OSWER Communications Director (Marsha Minter at 202-566-0215, minter.marsha@epa.gov). 
 
 
3.2 What notification procedures should the Regions follow when awarding Recovery 

Act funding?  
 

Prior to the funding of any Recovery Act awards including contracts, interagency 
agreements (IAs), and cooperative agreements (but not including management and oversight 
funds), EPA must notify the White House in advance of the award according to this process.  
Note that the project must be ready to be funded when White House notification is made. The 
template for Recovery Act financial award notifications can be found in Appendix A.  

 
Monday Close of Business 
 Regional Recovery Act points of contact (POC) will send award notifications for contract 

actions to OAM (Tim Farris) and award notifications for IAs and cooperative agreements to 
OGD (Catherine Vass and Alexandra Raver) with a cc to OSRTI (James Woolford, Robin 
Richardson, Elizabeth Southerland, and Phyllis Anderson).  

         
Tuesday Noon 
 OARM completes a table for Recovery Act awards and submits that table to the White House 

by noon.  OARM copies OPA, OCIR, OCFO, Susan Hazen, the Regions, and Headquarters 
program offices.   

 
Thursday  
 If there is no feedback from the White House, the Recovery Act awards move to "stand by" 

pending Congressional notification.  Regional POCs will be notified by Thursday if there is a 
problem. It is important to note that Congressional notification should be made prior to any 
public notification.  

 
Friday  
 If no problems have been identified, awards should be signed and obligations completed.  

 9



Superfund Remedial Program     American Recovery and Reinvestment Act Guidance – OSWER 9360.0-46  
 

 

3.3 How will EPA communicate Recovery Act information to the public?  
 

On an ongoing basis, EPA will provide information on the performance, progress, and 
accomplishments of Superfund-related Recovery Act remedial activities in a transparent fashion, 
as outlined in the Agency and Recovery Act guidelines.  The Agency will also continue to 
publicize information regarding site activities as required by CERCLA.   

 
Recovery Act progress information will be posted on the EPA Recovery Act web area at 

www.epa.gov/recovery as well as on the Federal Recovery Act web area at www.recovery.gov.  
The Superfund remedial program has also created its own web area, located at 
www.epa.gov/superfund/eparecovery and will publicly post information on activities conducted 
with Recovery Act funds.   

 
In addition, site-specific information for all sites receiving Recovery Act funding is 

available through individual site fact sheets located on the Superfund program web area at 
http://cfpub.epa.gov/supercpad/cursites/srchsites.cfm.  EPA’s Cleanups in My Community web 
tool can be used to create maps of Superfund sites receiving Recovery Act resources. The 
Cleanups in My Community tool can be accessed by using the instructions on the following 
webpage: http://iaspub.epa.gov/Cleanups/. 
 
 

 
 

Superfund Remedial Program Recovery Act Public Communications Flow

epa.recovery.gov/ 
superfund/eparecovery

Site Factsheets on 
epa.gov/superfund*

recovery.gov epa.recovery.gov

Broad 
Information

Detailed 
Information

More Detailed 
Information

Site-Specific 
Information

*Exact Web Address: http://cfpub.epa.gov/supercpad/cursites/srchsites.cfm

 
3.4 What reporting is required for recipients of Recovery Act funds?  

 
The Recovery Act and OMB’s guidance require extensive reporting from recipients of 

Recovery Act funding. The Recovery Act defines “recipient” as any entity that receives 
Recovery Act funds directly from the Federal Government (including Recovery Act funds 
received through cooperative agreement or contract) other than an individual and includes a State 
that receives Recovery Act funds. See Division A, Title XV, Subtitle A, § 1512 of the Recovery 
Act.  

 
Section 1512(f) of the Recovery Act requires recipient reporting to begin 180 days after 

enactment and for reports to be submitted by recipients 10 days after the end of each calendar 
quarter.  This results in an initial statutory reporting deadline of October 10, 2009, with quarter 
reports due 10 days after the end of each calendar quarter thereafter.  OMB is currently working 
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with the Agencies, including EPA, to determine the most appropriate method for collecting 
information from the recipients. Guidance will be forthcoming. It is anticipated that detailed 
reporting instructions will be made available at www.FederalReporting.gov no less than 45 days 
before the October 10, 2009 reporting deadline.  

 
 

3.5 What EPA reporting is required for Recovery Act activities and performance?  
 

OMB’s Recovery Act guidance sets out the schedule for Agency reporting requirements 
under the Recovery Act.  The following table provides a sampling of Agency level Recovery Act 
reports.  
 
Reporting Requirement From To CC Projected Date 

Funding Award 
Notification Reports 

Regional 
POC 

OAM for contracts 
(Tim Farris) 
 
OGD for IAs and 
cooperative 
agreements 
(Catherine 
Vass/Alexandra 
Raver) 

James 
Woolford, 
Elizabeth 
Southerland, 
RobinH 
Richardson, 
Phyllis 
Anderson 

Immediate/ongoing 

Regional Submissions for 
the Weekly Financial and 
Activity Reports (see 
Section 3.6) 

Regions OSRTI (thru 
CERCLIS web 
module) 

N/A  Weekly/ongoing 

Weekly Financial and 
Activity Reports (see 
Section 3.6) 

OSRTI OSWER N/A Weekly/ongoing 

Award-level Reporting (as 
required for 
USAspending.gov) 

TBD TBD TBD TBD 

Agency-Wide and 
Program-Specific 
Recovery Act Plans 

OSRTI OSWER N/A Draft:  May 1, 2009 
Final:  May 15, 2009 

 
 
3.6 What is required for the EPA Weekly Financial and Activity Reports? 
 

OMB's guidance requires all agencies receiving Recovery Act funds to submit weekly 
financial and activity reports.  These are broad-level reports that are posted on the federal 
Recovery Act web area at http://www.recovery.gov/?q=content/agency-weekly-reports.  The 
reporting frequency and details may change slightly over time, reflecting the information needs 
of the Administration and the public.  
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The weekly financial reports provide total obligations and gross outlays to date (See 
Appendix B for OMB's definitions of obligations and outlays).  For EPA, the financial report is 
developed by the Office of the Chief Financial Officer (OCFO) and the information is drawn 
from the Agency's Integrated Financial Management System (IFMS).  The weekly activity 
reports provide a short bulleted list of the major activities taken to date and major planned 
activities.  "Major" actions include those of likely interest to senior government officials, 
Congress, and the public. The Superfund weekly activity reports are developed by OSRTI, 
cleared by the Agency and OMB, and then posted on Recovery.gov. 

 
Currently, the Superfund weekly activity reports are at a broad program level.  Once 

Recovery Act funding is awarded and site activities are underway, OSRTI anticipates collecting 
major activity information from the Regions on a weekly basis for inclusion in the report.  A 
template and process for the regional contributions to the weekly report is under development 
and being tested.  It is anticipated that the Regions will enter major site-specific activity 
information each week into the Comprehensive Environmental Response, Compensation and 
Liability Information System (CERCLIS) using a webform.  The webform will be pre-populated 
with Superfund site and Recovery Act program information already stored in CERCLIS.  By 
Monday of each week, the Regions will input information into the webform on any major 
cleanup activities achieved the previous week and any major activities anticipated in the week 
ahead.  If there are no major activities that have occurred or are planned, then the Regions do not 
need to enter any information in CERCLIS.  On Tuesdays, Headquarters will compile the 
regional contributions into the Superfund weekly activity report summary that will then undergo 
EPA review and be released the following week to the public.  
 
 
3.7 What are the Agency and Program-Specific Recovery Act plans?  

 
Guidance issued by the Office of Management and Budget (OMB) requires programs 

receiving funding under the Act to develop formal Agency and program-specific plans that 
summarize planned implementation activities.  Draft plans were due to OMB no later than May 1 
and were finalized on May 15.   The Agency and Superfund remedial program Recovery Act 
plans are posted on recovery.gov.  
 
 
3.8 Will the Superfund remedial program have reportable Recovery Act performance 

measures? 
 

Yes. The Superfund program will measure its Recovery Act performance using the eight 
performance measures listed in the table on the following page.  These measures will be reported 
for the public on EPA’s Recovery Act website (www.epa.gov/recovery). 
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Performance Measure 
Title 

Source Description/Definition 
Reporting 
Frequency 

Reporting 
Office 

Total Number of Sites in 
Receipt of Recovery Act 
Funding 

CERCLIS 
IFMS & 
eFacts 

The total number of National 
Priorities List (NPL) sites where 
Recovery Act resources were 
obligated. 

Monthly (5th 
Business Day) 

OSRTI 

Total Number of Projects in 
Receipt of Recovery Act 
Funding 

CERCLIS 
IFMS & 
eFacts  

The total number of projects at NPL 
sites where Recovery Act resources 
were obligated. 

Monthly (5th 
Business Day) 

OSRTI 

Number of Sites with New 
Construction in Receipt of 
Recovery Act Funding 

CERCLIS 
IFMS & 
eFacts  

The total number of NPL sites where 
Recovery Act resources were 
obligated for new construction. 

Monthly (5th 
Business Day) 

OSRTI 

Number of Projects with 
New Construction in 
Receipt of Recovery Act 
Funding 

CERCLIS 
IFMS & 
eFacts 

The total number of new construction 
projects at NPL sites where Recovery 
Act resources were obligated. 

Monthly (5th 
Business Day) 

OSRTI 

Percentage of Recovery Act 
Funding Obligated  

IFMS 
The amount of Recovery Act 
resources obligated divided by the 
total amount of Recovery Act funds. 

As needed OCFO 

Number of Projects 
Receiving Recovery Act 
Funding Achieving 
Completion  

CERCLIS 

The number of projects receiving 
Recovery Act funding achieving 
completion by the end of FY 2012.  
 

(Completion of projects is defined as 
those projects receiving Recovery Act 
funds which achieve a CERCLIS 
action for remedial action 
completion or remedial design 
completion as defined through the 
Superfund Program Implementation 
Manual) 

Monthly (5th 
Business Day) 

OSRTI 

Number of Sites Achieving 
Construction Completion 
(CC) with Recovery Act 
Funding  

CERCLIS 
& eFacts 

The number of sites receiving 
Recovery Act funding achieving 
construction completion by the end 
of FY 2012.   
 

(The current FY 2009 through FY 
2012 CC GPRA targets for the 
Superfund remedial program include 
accomplishments anticipated at 
Recovery Act funded sites) 

Monthly (5th 
Business Day) 

OSRTI 

Number of Sites Achieving 
Human Exposure under 
Control (HEUC) with 
Recovery Act Funding  

CERCLIS 
& eFacts  

The number of sites receiving 
Recovery Act funding achieving 
HEUC by the end of FY 2012.  
 

(The current FY 2009 through FY 
2012 HEUC GPRA targets for the 
Superfund remedial program include 
accomplishments anticipated at 
Recovery Act funded sites) 

Monthly (5th 
Business Day) 

OSRTI 
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EPA will use the first six measures, which are new, for Recovery Act reporting purposes 
only.  The last two measures are based on existing Government Performance and Results Act 
(GPRA) measures that EPA uses for traditional Annual Performance Reporting and will now 
also use to track Recovery Act accomplishments.  EPA chose all of the measures to reflect new 
and continuing cleanup activities at Superfund sites receiving Recovery Act funding.   

EPA will use the Annual Commitment System (ACS) to track performance for these 
measures, using codes to be created specifically for this purpose (more guidance will follow 
from OCFO).  OSRTI anticipates that these ACS codes will be similar to the parallel codes 
previously established for the EPA Quarterly Report (EQR).  Until Headquarters provides further 
instructions, Regions should continue to promptly enter their performance data into the 
Comprehensive Environmental Response, Compensation, and Liability Information System 
(CERCLIS) according to normal business operations.  Headquarters will utilize CERCLIS data 
to enter accomplishments into ACS for all Recovery Act accomplishments.  

 
3.9 What structure has the Superfund remedial program put in place for tracking and 

reporting Recovery Act funds? 
 

Recovery Act funding for the Superfund remedial program will be tracked and reported 
from two EPA databases.   Financial data will be reported from the Integrated Financial 
Management System (IFMS) and program data will be reported from CERCLIS.  The primary 
device used to automate reports, graphics, and charts for Superfund remedial program Recovery 
Act information will be the OSWER Performance Assessment Tool (PAT) and Superfund 
eFacts.  The following diagram illustrates the flow of data between these systems to support 
Superfund remedial program data moving to the EPA Recovery Act web area. 

 

 
 

Superfund Remedial Program Recovery Act Data Flow

Superfund 
eFacts

IFMS

www.epa.recovery.gov

OSWER Performance 
Assessment Tool

CERCLIS

 IFMS: This database will be the primary location of all financial information related to 
Recovery Act funds.  EPA has modified IFMS to contain the necessary budget structure 
and account coding for FY 2009 Recovery Act funds (See Section 4 for more details on 
the budget structure and account coding).  Data for reporting actual obligation and 
expenditure data will be pulled from IFMS.   

 
 CERCLIS: This is EPA’s primary database to report data for NPL sites and non-NPL 

Superfund sites.  EPA has modified CERCLIS to track budget accounting codes related 
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to Recovery Act data elements, including fund account coding and program priority flags.  
The Superfund Comprehensive Accomplishment Plan (SCAP) reports in CERCLIS also 
reflect new account coding.  In addition, CERCLIS data may be used to populate new 
eFacts reports, reports from OSWER’s PAT, or ReportLink reports specifically designed 
to track sites and projects receiving Recovery Act funds.  More detail will follow as EPA 
specifies additional job-related and progress-related requirements and procedures for 
reporting. 

 
 Superfund eFacts: This tool will serve as the primary internal servicing resource tool for 

organizing and reporting data on Recovery Act activities.  Information will be extracted 
from both IFMS and CERCLIS and used to populate eFacts to provide the required 
Recovery Act reports.  It is important to note that eFacts reports provide CERCLIS data 
at a certain time (e.g., reports pulled on March 10th reflect accomplishments in the 
database as of March 9th).  A specific Recovery Act section in the Superfund eFacts 
intranet web area will display frequently used charts, forms, and graphics to report the 
performance measures previously noted in Section 3.8.  Some of these charts will allow 
site-specific drilldown capability to provide additional site detail.  For additional 
information on eFacts or to obtain intranet access to eFacts, contact Sheldon Selwyn at 
703-603-8776, or selwyn.sheldon@epa.gov. 

 
 OSWER Performance Assessment Tool (PAT): This tool will serve as the primary 

external servicing resource for organizing and reporting data on Recovery Act activities.  
PAT is a central reporting mechanism for OSWER traditional performance data, which 
collects information from OSWER program systems, and conforms it for uniform 
reporting and data provisioning.  OSWER has modified PAT to support not only 
traditional OSWER reporting, but also for Recovery Act purposes.  PAT will collect 
Recovery Act measures data for Superfund, Brownfields, and Leaking Underground 
Storage Tanks, then deliver that data to EPA staff and managers via a business 
intelligence dashboard interface for analytic and reporting use.  At this time OSWER is 
developing PAT reporting tools to report Recovery Act site information for program 
reporting measures to include sites achieving Construction Completion, Human Exposure 
Under Control, and Site-Wide Ready for Anticipated Use.  In addition, PAT will deliver 
the same data to the Agency's Recovery Act reporting facility (currently under design) for 
submission to OMB's Recovery.gov site. 
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Section 4 –  Recovery Act Budget Execution Guidance for the Superfund 
Remedial Program  

 

4.1 What is the budget structure and coding for the Superfund remedial program 
Recovery Act funds? 

 
To maximize the transparency of Recovery Act spending, agencies must separately track 

Recovery Act apportionments, allotments, obligations, and expenditures.  The following table 
provides an outline of the budget structure and coding that EPA has established for Recovery Act 
Superfund resources: 
 

Recovery Act:  Superfund Remedial Actions 
Appropriation Code: T 
Fund Code: TS 
Budget Fiscal Years: 2009/2010 
NPM: OSWER 
NPM Code: D 
PRC Codes: 302DD2 
Activities Codes: C, D, E 
Add-On Codes (positions 5-7 of Budget Org Field):  
 
Recovery Act:  Reimbursable Superfund Remedial Actions 
Appropriation Code: T 
Fund Code: TRS 
Budget Fiscal Years: 2009/2010 
NPM: OSWER 
NPM Code: D 
PRC Codes: 302DD2 
Activities Codes: C, D, E 
Add-On Codes (positions 5-7 of Budget Org Field):  
 
Recovery Act:  Superfund Management and Oversight 
Appropriation Code: B 
Fund Code: BS 
Budget Fiscal Years: 2009/2011 
NPM: OSWER 
NPM Code: D 
PRC Codes: ZZZDJ8 
Activities Codes: C, D, E 
Add-On Codes (positions 5-7 of Budget Org Field): RSF 
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4.2 How is the Superfund remedial program allocating Recovery Act: Superfund 
Remedial Action resources?  

 
OSRTI is responsible for allocating “Recovery Act: Superfund Remedial Actions” (Fund 

Code: TS) to the Regions.  By law, these resources are available for obligation until September 
30, 2010 and are available for expenditure until September 30, 2017.  OSRTI has an internal goal 
to obligate all remedial cleanup resources by September 30, 2009.  In order to identify and track 
the allocation of TS funds, OSRTI has developed a Region-specific “FY 2009 Recovery Act 
Remedial Action (RA) Funding Plan”.  This plan contains information on a site/project-specific 
basis (site/RAT/ACT codes), including the total amount of funds planned for allocation to the 
Regions during FY 2009, the actual allocated amounts, and the amounts remaining to be 
allocated for the remainder of the year.  Although the plan primarily pertains to funding RA 
activity, it also supports a small number of pipeline (remedial design) activities in support of 
remedial action projects.   EPA will maintain and update the plan in subsequent years until the 
Agency expends all TS funds.  The plan does not include project obligations and expenditures 
information; however, such information can be found elsewhere, as described in the following 
sections. 
  

The Recovery Act funding plan documents funding decisions and any later modifications 
to those decisions.  Throughout the year, OSRTI will monitor this plan in partnership with the 
Regions to accommodate changing project circumstances and to adjust project-specific funding 
decisions.  Regions should immediately discuss any modifications to the plan with their 
OSRTI/Assessment and Remediation Division (ARD) regional coordinator for 
design/construction.  

 
The Recovery Act RA Funding Plan will be updated continuously as necessary and be 

reviewed by OSRTI management on a bi-weekly (i.e., twice monthly) basis.  OSRTI 
management will also review Superfund eFacts reports to monitor the financial status of each 
project on the Recovery Act RA Funding Plan.  Also, in addition to routine staff level interaction 
with the Regions, OSRTI will use scheduled Superfund Remedial Program work planning 
discussions with the Regions to assess progress in using Recovery Act resources in a timely and 
efficient manner and meeting Superfund program and Recovery Act objectives 
 

4.3 How is the Superfund remedial program allocating Recovery Act: Superfund 
Management and Oversight resources?  

 
OSRTI is also responsible for allocating “Recovery Act: Superfund Management and 

Oversight” (“BS”) resources to the Regions.  These resources are available for obligation until 
September 30, 2011.  Because BS resources are for management and oversight purposes, they 
will be allocated on a Region-specific rather than site-specific basis over a three year period.  
Pursuant to the pending Program/Project Description Book narrative for the new Recovery Act 
Program/Project “J8”, Superfund management and oversight resources may be used to: 
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 Coordinate, monitor, and evaluate analytical, technical, and financial aspects of Recovery 
Act funded Superfund remedial cleanups, including making site visits and overseeing 
contracts, contract modifications, interagency agreements (IAs), and cooperative 
agreements; 

 
 Provide liaison to states and communities affected by Recovery Act funded Superfund 

remedial cleanups, including managing state cost share agreements (Superfund State 
Contracts [SSCs] or cooperative agreements); 

 
 Provide high level review and analysis of project and financial information submitted to 

EPA and reported to Agency management and the public (e.g., Recovery.gov); 
 

 Provide resources to states and tribes through support agency cooperative agreements to 
support Recovery Act funded Superfund remedial cleanups; and 

 
 Modify existing IT systems to address collection and reporting requirements of Recovery 

Act required data and information. 
 

OCFO has subdivided the BS budget into three portions, to be allocated each of three 
years.   In FY 2009, OSRTI will reprogram the FY 2009 “BS” resource allotment to the Regions 
based on the following methodology: 

 
 Each Region will first receive a fixed share (5%) of FY 2009 BS resources, based on the 

presumption that each Region has a minimal BS requirement, regardless of the amount of 
Recovery Act remedial resources it receives.   

 
 The remainder of “BS” resources will be allocated to each Region based on the total 

amount of Recovery Act remedial construction resources it will receive based on the 
OSRTI Recovery Act Remedial Construction Funding Plan.   

 
Headquarters intends to retain this methodology for allocating subsequent years’ BS 

resources but minor adjustments will be considered based on regional utilization and changes in 
regional plans.  
 
 
4.4 How will Headquarters reprogram the funds to the Regions?  
 

Based on the Recovery Act RA funding plan, OSRTI will reprogram TS resources from a 
“9R” account in the Integrated Financial Management System (IFMS) to the appropriate Region 
in the “R” (Remedial Action Site Allowance) or “P” (Pipeline Operations Site Allowance) 
accounts, using the appropriate Recovery Act funding codes.  The reprogramming comment field 
will specify the amount of Recovery Act funds to be allocated to each site/project.  Once these 
funds are available in the Region through IFMS, the Region will, within 5 business days, enter 
planning data into the CERCLIS financial transaction screens corresponding to the Recovery Act 
RA Funding Plan.  Before OSRTI reprograms TS resources to a Region, OSRTI will consult 
with the Regional Budget Coordinator to determine into which Budget Object Class (BOC) to 
reprogram the resources.  Once the Region receives its TS resources in IFMS, it may shift these 
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resources across BOCs as necessary, but may not cross Budget Organizations or Site Allowances 
without first consulting with the OSRTI Budget Planning and Evaluation Branch (BPEB) budget 
contact. 
 

OSRTI will also reprogram BS resources from another “9R” account in IFMS to the 
appropriate Region pursuant to the M&O methodology described in the previous section.  As 
noted in the table above, OSRTI will reprogram all BS resources to the "ZZZDJ8" PRC and will 
use the "RSF" add-on code in the 5-7 positions of the Budget Organization field of the IFMS 
account number. 

 
A Region may choose which Budget Object Class (BOC) and which Allowance Holder 

should receive BS resources (“A” or “O” account).  “A” account resources are for extramural 
(BOCs 36, 37, 41) remedial program purposes only and their use must be planned out in 
CERCLIS.  Payroll (BOC 10) and site travel resources (BOC 28) should be reprogrammed to the 
“0” account, though other BOCs may also be used in the “0” account.  Although OSRTI expects 
that most BS resources will be used site-specifically, BS resources may also be used non-site-
specifically but they must directly support implementation of Recovery Act Superfund remedial 
program activities.  Regions may only use BS resources for costs incurred from 3/15/2009 
forward.  Site travel resources may only be used at sites that are receiving TS funds.  

 
The Regional Finance Management Office (FMO) and the Superfund Regional Program 

Office (RPO) will consult on how to allocate BS resources within the Region, and each 
Superfund Regional Budget Coordinator will send its OSRTI BPEB budget contact (copying the 
FMO) a request to reprogram the BS resources using the appropriate Budget Organization and 
Budget Object Class codes.  Once the Region receives its BS resources in IFMS, it may shift 
these resources across BOCs as necessary but may not cross Budget Organization codes without 
consulting with the OSRTI BPEB budget contact first.  

 
 

4.5 How will the Superfund remedial program use CERCLIS for planning Recovery 
Act resources?   

  
The CERCLIS database will be used to plan obligations of TS and BS resources.  

Appropriate revisions to CERCLIS planning screens and reports contain the required account 
code structures. 
 

Regions will plan the use of TS resources in CERCLIS in generally the same manner as 
any other Superfund site allowance resources.  Once OSRTI identifies its funding decisions to a 
Region, OSRTI will assign the “TS” designation in the program priority initiative field to each 
site identified as a recipient of Recovery Act funds.  Then, as described above, the Region will 
have 5 business days to enter obligation planning data into the financial transaction screen in 
accordance with the stimulus RA funding plan, selecting the “TS” fund code and the “Approved” 
planned budget funding code.  Note that CERCLIS will not allow a Region to plan any site-
specific obligations of TS resources unless the TS designation is used in the program priority 
initiative field.   
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Although EPA has budget authority to obligate TS funds for two fiscal years, OSRTI’s 
goal is for Regions to plan and obligate all Recovery Act resources by the end of FY 2009.  
Thus, all planned obligation data should reflect budget FY 2009.  Regions must also assure that 
CERCLIS start date data for specific projects (identified by RAT/ACT codes) correspond with 
the Recovery Act RA Funding Plan (i.e., projects defined under the Recovery Act as new starts 
or ongoing must be accordingly coded in CERCLIS). 
 

Management and Oversight (Fund Code: BS) resources have significantly more coding 
requirements than TS resources.  The BS resources not only use different fund and PRC codes 
(akin to EPM resources), but also require the use of add-on codes in the Budget Organization 
field of the IFMS account number that override the Site Allowance code.  CERCLIS has been 
modified to automatically assign the appropriate PRC and add-on codes to any planned 
obligation that used the BS fund code. 
 

Because TS resources are two-year appropriations, both the BFY (budget fiscal year) and 
EFY (end fiscal year) must be included in the IFMS account number.  CERCLIS generated 
account numbers do not include the EFY, and therefore procurement officials must take care to 
add the appropriate data (“2010”) into the EFY field (or alternatively “20092010” into the BFY 
field, as appropriate) in procurement request forms and when entering commitment and 
obligation information into IFMS. 
 

Likewise, since BS resources are three-year appropriations, both the BFY (budget fiscal 
year) and EFY (end fiscal year) must also be included in the IFMS account number.  
Procurement officials must take care to add the appropriate data (“2011”) into the EFY field (or 
alternatively “20092011” into the BFY field, as appropriate) in procurement request forms and 
when entering commitment and obligation information for BS resources into IFMS. 
 

Once a Region obligates Recovery Act resources, it must make a corresponding 
adjustment to its approved planned obligation financial transaction data in CERCLIS.  Planning 
data may not be modified at the time of resource commitment.   

 
 

4.6 What happens if a project is unable to use its allocated Recovery Act resources?  
 

Regions must notify their OSRTI/ARD Remedial Action (RA) funding coordinator 
immediately of any obstacle to OSRTI’s goal of obligating all TS resources by September 30, 
2009 or of any potential change to a project funding amount identified through the Recovery Act 
RA funding plan.  Timely notification will enable the Regions and OSRTI to work together to 
overcome the obstacles or, if mitigation of the impediment is not possible, to re-evaluate the 
Recovery Act RA funding plan.  

 
 If it is determined that a project is unable to use any portion of its allocated Recovery 

Act resources, then the Region will promptly notify the OSRTI Office Director and reprogram 
those funds back to OSRTI for appropriate reallocation nationally based on a revised Recovery 
Act RA funding plan.   
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4.7 How will EPA handle Superfund remedial program Recovery Act deobligations?  

On September 30, 2010, budget authority to incur new obligations against the Recovery 
Act appropriation of TS resources expires.  Once this budget authority ends, no new obligations 
can be incurred against the appropriation.  Expired obligated balances (unliquidated obligations) 
and unobligated balances will remain available until September 30, 2017, to liquidate obligations 
(expended funds) that were properly incurred prior to September 30, 2010.   
 

Consequently, any Recovery Act funds deobligated after September 30, 2010, will not be 
available for use by the Superfund program to incur new obligations.  Likewise, expenditures of 
Recovery Act funds should not be included in any reclassification of special account resources 
unless they can be recertified and obligated before September 30, 2010.  OSRTI will establish 
periodic reviews of unliquidated obligations and a deadline for deobligations and 
reclassifications of Recovery Act funds.   
 

With the exception of budget object class changes and financial transaction corrections, 
all deobligations of TS funds are modifications to the Recovery Act RA funding plan, and 
Regions must consult with their OSRTI regional coordinators before initiating such actions.  
Regions must recertify all deobligated TS funds to the TS “9R” account (unless otherwise 
directed by OSRTI), and OSRTI will reallocate these resources based on the revised Recovery 
Act RA funding plan.   
 

4.8 How are cost recovery funds treated?  

 
For cost recovery purposes, the Recovery Act is a supplemental appropriation and thus 

should be treated the same as the annual Superfund remedial program appropriation.   Any cost 
recovery funds must be returned to the Trust Fund for future appropriations as required by 26 
U.S. C. 9507 or, if future work is anticipated at the site,  placed into a special account, under the 
authority of CERCLA 122(b)(3).  Unlike annual Superfund remedial program "no-year" 
appropriations, by law Recovery Act funds must be obligated by September 30, 2010, and 
therefore, expenditures of stimulus funds should not be included in any reclassification of special 
account resources unless they can be recertified and obligated before September 30, 2010 and 
liquidated by September 30, 2017.  There are no stimulus-specific coding requirements for 
recoveries of EPA costs incurred using Recovery Act funds or for the establishment of special 
accounts using such recoveries.   
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Section 5 –  Recovery Act Superfund Contracts, Interagency Agreements, and 
Cooperative Agreements  

 

5.1   What type of financial award vehicles will the Superfund Remedial Program use for 
Recovery Act resources?  

 
The support for Superfund remedial program activities under the Recovery Act will occur 

through three types of financial awards: EPA contracts, interagency agreements, and cooperative 
agreements.  The following table identifies the type of financial vehicle in conjunction with the 
anticipated recipient and description. 

 

Type Of Financial Vehicle 
Type Of 

Recipient / 
Beneficiary  

Description  

EPA Response Action Contracts (RACs), 
Site-Specific Contracts, and Emergency 
and Rapid Response Services (ERRS) 
Contracts  

Contractors Use of existing competitively 
awarded contracts and some new 
awards to site-specific contracts 

Interagency Agreements (IAs) with the 
US Army Corps of Engineers (USACE), 
primarily Interagency Assisted 
Acquisitions  (IAAs) 

Contractors Use of IAs with existing 
competitively awarded contracts and 
some new awards 

Cooperative Agreements (CAs) 
 

States, Political 
Subdivisions, 

or Tribes 

All CAs with States, Political 
Subdivisions, or Tribes are non-
competitively funded 

 
Each of these vehicles has unique programmatic and administrative procedures as 

described in the following sections.  For acquisition or contract guidance, please refer to the 
contract guidance issued by the Office of Acquisition Management (OAM).  
http://oamintra.epa.gov/files/OAM/recoveyact.pdf   For IA and CA guidance, there are separate 
guidance documents prepared for each by the Office of Grants and Debarment (OGD). 
(http://epa.gov/ogd/).   
 

 
5.2  What type of contracts will be used for Superfund remedial Recovery Act activities?  
 

Typically, Superfund remedial activities are conducted using Response Action Contracts 
(RACs), site-specific contracts, or task orders awarded under the Emergency and Rapid 
Response Services (ERRS) contracts.  Information regarding other vehicles for Superfund 
remedial work appears in subsequent sections. 
 

The majority of contracts supporting work under the Recovery Act are currently in place, 
although some new awards are anticipated (i.e., site-specific contracts).  When adding funding to 
an existing contracting vehicle, Regions will need to issue a new tasking document to the 
contractor to ensure segregation of Recovery Act activities and funds and to comply with OMB’s 
contract guidance.  Regions may “cross-over” to another Region to obtain additional contract 
capacity, although the Region should consult the headquarters RAC liaison in OSRTI prior to 
making a RAC “cross-over” decision.  
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5.3 What type of Interagency Agreements (IAs) and Interagency Assisted Acquisitions 
(IAAs) will be used for Superfund remedial Recovery Act activities?  

 
Superfund remedial program activities conducted through interagency agreements (IAs) 

are typically agreements with the U.S. Army Corps of Engineers (USACE) for their support in 
the acquisition and management of remedial contracts (i.e., IAAs).  For ongoing work, the 
Regions may chose to amend existing IAs, provided that the amendment is within scope of the 
existing IAs, or award new IAs.  If the Region intends to use an IA amendment, that IA 
amendment must show how the Recovery Act work will be segregated and tracked.  Regions 
should work with the USACE to ensure site-specific monthly progress reports adequately 
segregate Recovery Act funded activities and associated costs.  

 
The Interagency Agreement Shared Service Center (IASSC) Web site, 

http://intranet.epa.gov/ogd/IASSC/main/index.htm contains the applicable IA forms and terms 
and conditions for IAs with the USACE.   
 
 
5.4 Do Best Interest Reviews need to be completed for Assisted Acquisitions?  
 

USACE’s IAs utilizing contractors for remedial work are considered interagency assisted 
acquisitions (IAAs).  Only new IAs with contracting require best interest determinations.  
OSWER requested a class best interest determination, which OAM approved on April 7, 2009.  
OAM has provided a cover memorandum outlining the roles and responsibilities of project 
officers and contracting officers in implementing the determination.  The class determination and 
the form for Contracting Officer (CO) review can be found on the IASSC Web site.  
Additionally, as part of the class determination, Regions must continue to follow the justification 
and documentation requirements of OSRTI’s April 3, 2008 policy on selecting another federal 
agency to acquire and manage remedial contracts.  
http://www.epa.gov/superfund/cleanup/pdfs/rdra/iagpolicy2008.pdf   
 
 
5.5 How does Recovery Act funding relate to the Direct Cite Program?  
 

Obligation and payment of Superfund Remedial Program work through Interagency 
Assisted Acquisitions (IAAs) with the USACE follow a unique procedure.  
http://www.epa.gov/superfund/cleanup/pdfs/rdra/payment.pdf. 
 

Under the “EPA/U.S. Army Corps of Engineers Payment Process, Direct Cite/Revised 
Reimbursement Methods,” issued March 21, 1990, the USACE receives the contractor invoices 
and after review and approval, submits them to EPA’s Cincinnati Financial Management Center 
for payment directly from EPA’s appropriation.  A copy of the payment request is sent by 
USACE to the Remedial Project Manager for review.  The USACE staff time, or in-house costs, 
is reimbursed by EPA through the standard intergovernmental payment process.  Regions may 
use the Superfund Remedial Program Recovery Act appropriation (TS) for both revised 
reimbursable and direct cite costs.   
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5.6   How will Cooperative Agreements be used for Superfund remedial Recovery Act 
activities?  

 
Superfund Recovery Act remedial activities may also be conducted through cooperative 

agreements with states, tribes or political subdivisions.  EPA’s Office of Grants and Debarment 
(OGD) has issued guidance regarding the use of Recovery Act funds under grants and 
cooperative agreements.  This guidance, which includes standard terms and conditions for 
Recovery Act funds, can be found on the OGD website: http://epa.gov/ogd.  IGMS will use 
program code 2S to track all Recovery Act-related CAs. 
 
 
5.7 Will the EPA allow extended Superfund State Contract payment schedules?  
 

Yes. On March 9, 2009, EPA issued a class deviation to permit an additional option for 
the timing of EPA’s invoice to the state for final payment under the state’s payment schedule.  
The two options for EPA to invoice a state for its final payment, with the exception of any 
change orders and claims handled during reconciliation of the SSC, are: (1) upon completion of 
activities in the site-specific statement of work (SOW) (currently permitted), or (2) after the final 
payment date as negotiated by the signatories in the SSC (additional option), whichever is later.  
This class deviation will permit signatories to an SSC to negotiate a payment schedule that 
extends beyond the completion of activities in the site-specific SOW.  The payment schedule 
negotiated should generally not exceed five years after completion of SOW activities.   

 
While EPA issued this class deviation to facilitate Recovery Act implementation, it is 

only available for SSCs signed or amended from February 17, 2009 through September 30, 2010, 
at which time the deviation will expire (See Appendix C). Note: Although a state cost share is 
required for remedial actions under both the SSC and a cooperative agreement, under a 
cooperative agreement states generally satisfy the cost share requirement without making 
payments to EPA.  Therefore, this guidance does not address a state payment schedule under a 
cooperative agreement. 

 
 

5.8   Are there socio-economic goals for the Recovery Act funds?   
 

EPA Regions are encouraged to award Superfund remedial program appropriations, 
including Recovery Act funds, to contractors meeting EPA’s socio-economic goals.  The 
Administration and the Agency would like to see overall improvement in this area; therefore, 
Regions should keep the utilization of such contractors in mind when determining their 
Superfund remedial program contracting strategy. 

 
EPA anticipates the use of standard reporting tools for tracking progress in achieving 

socio-economic goals, including the Federal Procurement Data System–New Generation (FPDS-
NG).  Thus, obligations using the EPA treasury symbol established for the Superfund remedial 
program’s Recovery Act appropriation will be used to track and report socio-economic contract 
utilization.  Obligations under both EPA contracts and USACE contracts will be entered into 
FPDS-NG using the EPA treasury symbol by the respective agencies and credited towards 
EPA’s socio-economic goals.  Obligations through cooperative agreements are not reported in 
FPDS-NG and, thus, are not included in EPA’s socio-economic calculations. 
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5.9 How does the Bona Fide Needs Rule apply to Recovery Act Funds? 
 

All funds appropriated under the Recovery Act must be obligated by September 30, 2010 
to meet bona fide needs that arose prior to that date.  If the Bona Fide Needs Rule is satisfied, the 
work may extend beyond September 30, 2010, unless the funds are used for severable services.  
If Superfund remedial activities are deemed to be non-severable, the contractor may perform 
work and costs may be incurred after September 30, 2010.  See Section 4 of this Guidance for 
more details on OSRTI’s goals for timely obligations and expenditures. 

 
The Bona Fide Needs Rule applies differently to Superfund cooperative agreements and 

EPA contracts and interagency agreements (IAs). For Superfund cooperative agreements, the 
award of the cooperative agreement meets a bona fide need to provide financial assistance to the 
eligible recipient that arises on the day of the award.  The fact that the cooperative agreement 
recipient performs the work funded by EPA after September 30, 2010 does not implicate the 
“severable versus non-severable services” concept that applies to contracts and IAs.  If a 
contractor's services for Superfund remedial activities under EPA contracts or IAs are non-
severable, the Agency may obligate funds prior to September 30, 2010 even though the 
contractor performs all or part of the service after that date.   

 
The severable versus non-severable services analysis may be made on a case by case 

basis in consultation with the Office of General Counsel.   
 

 
5.10 How do the Infrastructure and Buy American provisions apply to Recovery Act 

funds?  
 

Division A, Title XVI, §1605 of the Recovery Act (Buy American) requires that 
Recovery Act funded projects for the construction, alteration, maintenance or repair of a public 
building or public work, use only iron steel and manufactured goods produced in the United 
States.  OMB has implemented this provision for direct procurement in Federal Acquisition 
Regulation; FAR Case 2009–008, American Recovery and Reinvestment Act of 2009 (the 
Recovery Act)—Buy American Requirements for Construction Material, 48 CFR Part 25, 
Subpart 25.6.  The Buy American provision as applied to assistance agreements is implemented 
in 2 CFR Part 176, Subpart B and the provisions contained therein are uploaded into IGMS as 
terms and conditions for all Recovery Act assistance agreements.  Under Superfund cooperative 
agreements, projects that are subject to the Buy American provision include, but are not limited 
to, projects for the construction, alteration, maintenance, or repair of caps, wells, reservoirs, 
water distribution systems, and water treatment plants.  The Recovery Act provides some 
exceptions to the Buy American requirement.  The exceptions involve complex issues that are 
addressed in the OMB regulations and are beyond the scope of this guidance.3    

 
Some Superfund remedial activities conducted by States and local governments pursuant 

to a CERCLA 104(d) cooperative agreement may be considered infrastructure investments for 
purposes of the Recovery Act under the Agency’s interpretation of the term “infrastructure.”  

 
3 The Buy American provision, however, will not be applied if doing so is inconsistent with United States 
obligations under international agreements.  Additionally, EPA, in certain circumstances, may waive the Buy 
American provision.   
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Examples include, but are not limited to, projects where the principal purpose is to construct a 
cap to be directly incorporated into a public building or public work project as defined in 2 CFR 
176.140(a)), or to extend a municipal water supply to residents and businesses affected by 
contaminated drinking water.  If a project is an infrastructure investment, the grantee must 
comply with Division A, Title XVI, §1602 (Preference for Quick-Start Activities).  If the grantee 
is a State or local government and the project is an infrastructure investment, then the grantee 
must also comply with Division A, Title XV, Subtitle A, §1511 (Certifications).  Also, if the 
grantee is a State or local government conducting a project that constitutes an infrastructure 
investment, there are additional reporting requirements for the infrastructure investment imposed 
under Division A, Title XV, Subtitle A, §1512(c)(3)(E).  The Recovery Act terms and conditions 
uploaded into IGMS define infrastructure investment and set forth the reporting, preference for 
quick-start activities, and certification requirements applicable to infrastructure investments.  The 
Recovery Act does not require infrastructure investment certification or reporting requirements 
for contracts and IAs.    

 
 
5.11 How does the Davis Bacon Act apply?  
 

As a practical matter, the Davis Bacon Act applies to expenditures of Superfund 
Recovery Act funds to the same extent as it does to remedial activities funded from EPA’s 
annual Superfund appropriation. Division A, Title XVI, §1606 of the Recovery Act (section 
1606).  Section 1606 requires that contractors and subcontractors on projects funded directly by 
or assisted in whole or in part with Recovery Act funds pay prevailing wages as determined by 
the Secretary of Labor under the Davis Bacon Act.  However, pursuant to CERCLA, section 
104(g)(1), the Davis Bacon Act already applies to “construction repair, or alteration work” 
funded with annual Superfund appropriations.  

 
Detailed information on how EPA applies the Davis Bacon Act to Superfund Remedial 

work is found in the January 27, 1992, memorandum entitled “Superfund Guidance on the 
Applicability and Incorporation of the Davis Bacon Act and Service Contract Acts into 
Superfund Acquisitions” (“1992 Davis Bacon Guidance”). EPA will continue to insert the Davis 
Bacon clauses required by FAR Part 22 when applicable into Agency contracts funded with 
Recovery Act appropriations.  EPA will include the term and condition that OMB prescribed at 2 
CFR 176.190 for compliance with the Davis Bacon wage rate requirements in section 1606 of 
the Recovery Act for Superfund cooperative agreements awarded with Recovery Act funds. 
 
 
5.12 How are Funds-In Interagency Agreements handled for Federal Facility Oversight? 
 

EPA’s Federal Facility program oversees Superfund cleanups at certain properties owned 
and operated by other federal Agencies.  EPA may receive Recovery Act funds from other 
federal Agencies to support increased oversight requirements for accelerated cleanup actions at 
their facilities. These funds would be transferred to EPA through IAs for Regional Oversight 
Contract support and/or EPA intramural expenses.  Funds-In agreements for Federal Facilities 
are outside of the scope of this guidance.  Regions should work with their Federal Facility 
Restoration and Reuse Office (FFRRO) counterparts for additional information. 
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Appendix A 
 
Funding Award Notification Template 
 

 
 

Agency Name: 

(020) Enivronmental 

Protection Agency

Submission Date: 0X/0X/2009

Submitter Name: Name

Submitter 

Contact Info: E‐mail

Funding 

Notification 

Amount Award Type

CFDA 

Program 

Number 

CFDA 

Program 

Title

Program 

Description US Indicator

Place of 

Perform

ance 

County 

Place 

of 

Perfor

mance 

State

Place of 

Performa

nce Zip 

Code

Performa

nce 

Congress

ional 

District

Program 

Source/Treas

ury Account 

Symbol: 

Account Code

Source/Treasury 

Account 

Symbol: 

SubAccount 

Code 
Contract Superfund Y‐US

Interagcy Agreement Superfund Y‐US

Cooperative Agreement Superfund Y‐US

Funding Notification Version 1.3

 
 
For clarification, the table categories are:  
 

- Agency Name 
- Submission Date 
- Submitter Name 
- Submitter Contact Info 
- Funding Notification Amount 
- Award Type 
- CFDA Program Number (if applicable) 
- CFDA Program Title (if applicable) 
- Program Description 
- US Indicator 
- Place of Performance County  
- Place of performance State 
- Place of Performance Zip Code 
- Place of Performance Congressional District 
- Program Source/Treasury Account Symbol: Account Code 
- Program Source/Treasury Account Symbol: SubAccount Code (Optional) 
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Appendix B 
 

The table below defines Obligations and Gross Outlays for purposes of the reporting 
required in the OMB guidance. Please note that the title “Total Expenditures” has now been 
updated to Total Gross Outlays (As noted in OMB Circular A-11, Gross Outlays are also called 
Disbursements). 
 

Term  Definition  

Obligations, as adjusted 

A binding agreement that will result in outlays, 
immediately or in the future. Budgetary resources must 
be available before obligations can be incurred legally. 
This term includes obligations as well as recoveries of 
the current and prior year obligations. Recoveries of 
prior year obligations are reported as budgetary 
resources in budget execution reporting rather than as 
obligations. Here is a link to the definition in OMB 
Circular A-11. 
http://www.whitehouse.gov/omb/circulars/a11/current_
year/s20.pdf 

Gross Outlays, as adjusted 

Amount of obligations paid. Includes payments in the 
form of cash (currency, checks, or electronic fund 
transfers) and in the form of debt instruments (bonds, 
debentures, notes, or monetary credits) when they are 
used to pay obligations. This term includes obligations 
paid as well as refunds of payments made in current 
and prior years. Refunds collected from prior year 
obligations that have been paid are reported as 
budgetary resources in budget execution reporting 
rather than as gross outlays. Here is a link to the 
definition in OMB Circular A-11. 
http://www.whitehouse.gov/omb/circulars/a11/current_
year/app_f.pdf 
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