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1 Introduction

1.1 Purpose and Objective
This Networx Contract Modification Guide provides information for Contractors and GSA personnel to use
in executing the Contract MOD process for Networx Universal and Enterprise. This document also
provides reference information for Agencies. There are two primary inputs to the Contract MOD process.
The first input is an unsolicited MOD package submitted by the Contractor. The second input is a request
for MOD sent by the GSA Contracting Officer (CO) to the Contractor as an element of the Statement of
Work (SOW) Process shown in Figure 1. The typical reason for a GSA solicited MOD is to allow Agencies
to place orders against requirements that are in-scope of the Networx contract, but not currently available
as Fixed Price Contract Line Items (CLINs). Once these CLINs are priced on the contract, they can be
ordered by any Agency.

Figure 1. SOW Process
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1.2 Scope
The scope of this document is the Networx Contract Modification process and technical specifications for
the Contractor to use when submitting a MOD package. The process described in this document is
limited to the most frequent MOD types. For additional information on contract modifications refer to the
Networx contract(s) and the Federal Acquisition Regulation (FAR). The Networx contract(s) and the FAR
take precedent over this document. The Statement of Work (SOW) Process is addressed in the Networx
Fair Opportunity and SOW Guide. Both Guide documents are available at the Networx Program web site
(http://www.gsa.gov/networx).

1.3 Background
The Networx contracts provide comprehensive, best-value telecommunications and networking services
and technical solutions to all federal Agencies. The Networx program will serve as the primary
replacement for the expiring FTS2001 and FTS2001 Crossover contracts and federal wireless contracts.
Networx introduces new technology, new industry partners, and new ways to achieve a more efficient and
effective government. It will allow Agencies to focus resources on building a seamless and interoperable
operating environment while GSA ensures Agency access to the best technology industry has to offer.
Also, the Networx contract is designed to use the Government’s buying power to obtain highly competitive
prices from the Networx Contractors.

The Networx program consists of two parallel acquisitions: Networx Universal and Networx Enterprise.
Both Networx Universal and Enterprise are broadly scoped acquisitions that provide comprehensive suite
of services. Networx includes current services as well as those that anticipate the future needs of
customers. The Contract MOD process pertains to both acquisitions.

http://www.gsa.gov/networx
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2 Networx Contract Modification Overview

2.1 Contract MOD Process - Motivators, Inputs, Outputs

There are three primary motivators for Contract MODs (see Figure 2)*: The first motivator occurs when,
the contractor determines there is a need to change (Modify/Add/Delete **) items from their contract. The
second motivator results from an Agency need that will be fulfilled via a SOW order. The final motivator is
a Networx program need that GSA determines will require a contract MOD.

These motivators drive inputs to the Contract MOD process. Either the Contractor submits an Unsolicited
MOD package, or the GSA CO solicits a proposed Contract MOD package from the Contractor

There are three Contract MOD Process outputs: (1) a completed MOD, and (2) a “Notification of
Completed MOD”, or (3) a Rejection Notification.

Figure 2. Contract MOD Process - Motivators, Inputs, Outputs

* Note 1: Administrative MODs will be handled IAW FAR Part 43.

** Note 2: Deletion or discontinuance of a service or feature requires prior bilateral agreement between
the Government and Contractor in accordance with (IAW) the contract.
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3 Initiating a Contract MOD
From the Contractor’s point of view, there are two primary reasons to prepare a Contract MOD package:
(1) a “Request for Proposed MOD” from the GSA CO or (2) the Contractor, on their own initiative, sees a
need to modify, add, or delete items from their contract (refer to Figure 3).

Note: Step numbers listed in descriptions below (e.g., “1. SOW Process”) correspond to step numbers in
the figures. For definitions of the symbols used in the process diagrams see Appendix B. The complete
Contract MOD Process (end-to-end) is included in Appendix C.

Figure 3. Initiating a Contract MOD

3.1 GSA Solicited Contract MOD
From GSA’s point of view, the motivators for requesting a Proposed MOD can either be a “Notice of
Selection Package” received from an Agency via the SOW Process, or Networx program requirements
driving the need for a Contract MOD.

The Contractor is encouraged to coordinate and consult with GSA in advance of MOD package
preparation and submission as early as possible. This should help to mitigate the risks of the MOD being
declared “out of scope” or of having key information missing from the MOD.

1. SOW Process (refer to Networx Fair Opportunity and SOW Guide). From “Start 1”, the
Agency has a need that requires a MOD to the contract. The Agency has selected a
Contractor in the “SOW Process”. However, either new Fixed Priced CLINs or definitized ICB
CLINs (case number and price) must be made available on the contract prior to an order
being placed. The Agency sends a “Notice of Selection Package” to the GSA CO. This
package includes the SOW, the Contractor proposal, recommended CLIN structure, prices,
and the award decision documentation.

2. Generate Request for Proposed MOD (GSA CO). From “Start 2”, GSA has determined
there is a program need to MOD the contract or GSA has received a “Notice of Selection”
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package from an Agency. GSA NxPMO will generate a Contract MOD Proposal Request and
the GSA CO will send it to the Contractor for action. An example of a Networx program
driven MOD would be the requirement to add a new service to the Networx Contract.

3.2 Unsolicited Contract MOD
Contractor Need to MOD Contract (Unsolicited). From “Start 3”, The Contractor has a need to
modify their Networx contract to address issues such as: adding new services due to industry
changes, modifying existing services (including price changes), or discontinuation of services due
to obsolescence. The next step would be to generate a Contract MOD package and send it to
the GSA CO.
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4 Contract MOD Package Preparation and Submission
Figure 4 shows the Contractor preparation and submission of the MOD Package to the GSA. The MOD
Package files are structured IAW Networx Contracts Section J.4, and Appendix E of this document. Note
that the end-to-end Contract MOD process is in Appendix C of this document.

Figure 4. Contractor Prepare/Submit MOD Package

3. Generate Proposed Contract MOD. As a result of a GSA CO’s request or the Contractor’s
own initiative, the Contractor generates a Proposed Contract MOD package and sends the
MOD package to GSA (including all required files as specified in the Networx contracts,
Section J.4, and Appendices D and E of this document).

The Contractor is encouraged to consult with GSA for assistance in MOD package preparation.
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5 Contract MOD Implementation
Once a Contract MOD package has been submitted by the Contractor and received by GSA, Contract
MOD Implementation process steps are executed. Figure 5 depicts a roadmap of the Contract MOD
Implementation process. For clarity, the process steps are organized in logical groups of activities and
described in detail in later sections. For example, “MOD Package Receipt Activities” are detailed in
section 5.1 (same title). GSA anticipates the majority of contract modifications to be completed within
thirty (30) business days.

Figure 5. Contract MOD Implementation Summary
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5.1 MOD Package Receipt Activities
Figure 6 shows the process steps executed when a MOD package has been received by GSA from the
Contractor.

MOD Package Receipt Activites
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No End
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Prepare MOD

Pkg

8
Evaluation

P

Figure 6. MOD Package Receipt Activities

4. Log MOD Package, Store to Database. GSA receives the MOD package, logs it into the
MOD Tracking Log, and stores the MOD files and proposed CLIN/Price information.

5. MOD Complete and Contract Scope Compliant? GSA checks the proposed MOD for
completeness and contract scope compliance. If the proposed MOD is contract compliant,
the proposed MOD will be evaluated.

6. If MOD non-compliant, CO Generate Non-compliance Notification. GSA CO generates a
Non-Compliance notification and CO sends it to the Contractor.

7. Resubmit Proposed MOD? GSA CO generates a Non-Compliance notification and CO
sends it to the Contractor. The Contractor may choose to revise and resubmit the proposed
MOD or not.
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5.2 MOD Evaluation
Figure 7 shows the process steps executed during MOD evaluation. The MOD package is verified to
ensure Networx scope compliance. In addition, if necessary, the management, price, and technical
sections of the MOD are evaluated. Based on the “Proposed MOD Evaluation Report”, discussions with
the Contractor may be held. If requested by the GSA CO the vendor will submit a final revised MOD
package.

8. Evaluate Proposed MOD. GSA CO tasked
team evaluates the proposed MOD for Price,
Management, and Technical content. The
GSA CO tasked team writes a Proposal
Evaluation Report based on the evaluation
outcome.
Note: it is possible that an out-of-scope
determination could surface during
evaluation. In that case, the proposed MOD
may be rejected (see step 6).

9. Conduct Contractor
Discussions/Negotiations. GSA CO
conducts and the Contractor participate in
Proposed MOD discussions and negotiations
based on issues documented in the Proposal
Evaluation Report.

10. Participate in Discussions / Notifications.
Based on the Discussions/Negotiations the
Contractor updates issues, and provides
revised MOD drafts to GSA.

11. CO Requests Final Proposed MOD.
Request Contractor draft a final proposed
MOD version based on all issues resolved.

12. Publish Final Version of Proposed MOD.
The Contractor drafts final version of
proposed MOD.

13. Log MOD, Store to Database. GSA
receives the Final revised proposed MOD
package that resulted from the Contractor
discussions/negotiations. The MOD status is
updated in the Proposal MOD Tracking LOG,
and the MOD Files are stored in the Contract
MOD database.
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Figure 7. MOD Evaluation
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5.3 Sign and Execute MOD
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Figure 8. Sign and Execute MOD

14. Proposed MOD Accepted? GSA CO accepts or rejects the Final Proposed MOD based on
MOD content and Government requirements/priorities.

15. Draft/CO Send Proposed MOD Rejection Notification. If GSA CO rejects the Proposed
MOD, GSA CO drafts a Proposed MOD Rejection Notification and sends it to the Contractor.

16. Draft SF 30, Send to Contractor for Signature. If GSA CO accepts the Proposed MOD,
GSA CO will generate an SF-30 and send it to the Contractor for signature. (Mandated by the
Networx contract Section J.4).

17. Sign SF-30 (MOD). Contractor signs SF-30 (MOD), and sends back to GSA, with all files
updated in accordance with J.4 and submitted via CD-ROM.

18. Sign SF-30 (MOD). GSA CO signs SF-30 (MOD). When both parties have signed the SF-
30, the MOD is executed.
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5.4 Post MOD Execution Activities

19. Update log, Store MOD to
Database. The executed Contract
MOD is logged, and the files are
stored to the Contracts Database.

20. Publish Redacted MOD Version.
Within 5 business days after the
Contractor has signed the MOD, the
Contractor publishes a redacted
Contract MOD version on their web
site in compliance with the Freedom of
Information Act (FOIA). This is
mandated by Networx contract
Section H.11. The Contractor notifies
the GSA CO when the redacted MOD
has been published. The GSA CO
reviews the redacted MOD and has
the option to request revisions.

21. Send Notice of MOD Completion.
GSA sends a Notice of MOD
Completion to all Agencies, the
Contractor, and appropriate GSA
personnel.
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Figure 9. Post MOD Execution Activities
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6 Roles and Responsibilities

Roles and Responsibilities for Contract Modifications are shared by the Agency in initiating the Contract
MOD process via an SOW Order, Contractor in drafting and submitting the proposed MOD package, and
GSA in requesting and managing the MOD. A summary of Roles and Primary Responsibilities is shown
in Table 1.

Although not directly involved in the Contract MOD Process Technology Service Managers (TSMs) assist
Agencies with issues related to ordering.

Role MOD
Type

Primary Responsibilities

GSA U,S  Validates format / completeness of Proposed MODs
 Performs MOD configuration control including: MOD version control, tracking,

storing, distribution
 Participates in MOD evaluations / negotiations / discussions as requested by

the GSA CO
GSA CO S Requests proposed MOD from Contractor
GSA CO U,S  Ensures MOD is within Networx scope

Conducts negotiations/discussions between Government and Contractor
 Executes / rejects Contract MOD
Determines if prices are fair and reasonable

Agency S  Submits “Notice of Selection” package to the GSA CO to start Contract MOD
Process

Agency U,S Receives notification of completed MOD
Contractor U,S  Assign and maintain MOD Submission Number according to GSA specified

scheme
Generates and submits Contract MOD package to GSA
 Participates in MOD negotiations/discussions
 Signs approved contract MOD
 Publishes redacted / executed contract MODs to Contractor’s web site

Table 1. Contract MOD Roles and Primary Responsibilities (MOD Type: U=Unsolicited,
S=Solicited)
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Appendix A - Acronyms and Definitions

Term Description
CLIN Contract Line Item Number
CO Contracting Officer
Contractor Contractor that provides Networx service
CSV Comma Separated Value. A structured text file, organized in columns, where columns

are delimited by commas.
FAR Federal Acquisition Regulation
FOIA Freedom of Information Act
GFP Government Furnished Property
GSA General Services Administration
IAW In Accordance With
MOD Modification (contract)
PSN Public Switched Network
RFP Request for Proposal
SF-30 Standard Form 30 “Amendment of Solicitation Modification of Contract”
SOW Statement of Work
Submission Proposed Contract Modification package submitted by Contractor
TSM GSA Technology Service Manager
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Appendix B - Process Flowchart Diagram Symbols

Symbol Type Description

Terminator Start or end of a process. Labeled as “Start” or “End”.
Start

Process Step Individual activity or step in a process. The step number (7.2) is
associated with narrative in the process description that provides
additional details.

Predefined Named sub process. Indicates a sequence of actions that
Process perform a specific task embedded within a larger process. This

sequence of actions is described in more detail on a separate
process flowchart.

Decision The Decision Symbol is a junction where a decision must be
made. A single entry may have any number of alternative
solutions, but only one can be chosen.

Document Printable or printed document or report.

Stored Data Process step where data gets stored.

Data Data or information that is being sent or received.

Display Process step that displays information.

On-page Connection or reference that occurs on current page of the
Reference process flow chart.

Off-page Connection or reference that occurs on another page of the2 Reference process flow chart.

Parallel Mode Indicates synchronization between two or more parallel
processes.
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Appendix C - Contract Modification Process
Figure C-1 and C-2 illustrate the Contract Modification process. Step numbers listed below (e.g., “1.
SOW Process”) correspond to step numbers in the figures. Steps 1 and 2 are the methods of starting the
Contract Modification process. Steps 4 through 21 describe how the Contract Modification Process is
executed once it is started. For definitions of the symbols used in the process diagrams see Appendix B.

1. SOW Process (refer to Networx Fair Opportunity and SOW Guide). From “Start 1”, the
Agency has a need that requires a MOD to the contract. The Agency has selected a
Contractor in the “SOW Process”. However, either new Fixed Priced CLINs or definitized ICB
CLINs (case number and price) must be made available on the contract prior to an order
being placed. The Agency sends a “Notice of Selection Package” to the GSA CO. This
package includes the SOW, the Contractor proposal, recommended CLIN structure, prices,
and the award decision documentation.

2. Generate Request for Proposed MOD (GSA CO). From “Start 2”, GSA has determined
there is a program need to MOD the contract or GSA has received a “Notice of Selection”
package from an Agency. GSA will generate a Contract MOD Proposal Request and the
GSA CO will send it to the Contractor for action. An example of a Networx program driven
MOD would be the requirement to add a new service to the Networx Contract.

3. Generate Proposed Contract MOD. As a result of a GSA CO’s request or the Contractor’s
own initiative, the Contractor generates a Proposed Contract MOD package and sends the
MOD package to GSA (including all required files as specified in the Networx contracts,
Section J.4, and Appendices D and E of this document).

4. Log MOD Package, Store to Database. GSA receives the Proposed Contract MOD, logs it
into the Proposed MOD Tracking Log, and stores the MOD files, and proposed CLIN/Price
information.

5. MOD Complete and Contract Scope Compliant? GSA checks the proposed MOD for
completeness and contract scope compliance. If the proposed MOD is contract compliant,
the proposed MOD will be evaluated.

6. If MOD Non-compliant, CO Generate Non-compliance Notification. GSA CO generates a
Non-Compliance notification and CO sends it to the Contractor.

7. Resubmit Proposed MOD? GSA CO generates a Non-Compliance notification and CO
sends it to the Contractor. The Contractor may choose to revise and resubmit the proposed
MOD or not.

8. Evaluate Proposed MOD. GSA CO tasked team evaluates the proposed MOD for Price,
Management, and Technical content. The GSA CO tasked team writes a Proposal
Evaluation Report based on the evaluation outcome.

9. Conduct Contractor Discussions/Negotiations. GSA CO conducts and the Contractor
participate in Proposed MOD discussions and negotiations based on issues documented in
the Proposal Evaluation Report.

10. Participate in Discussions / Notifications. Based on the Discussions/Negotiations the
Contractor updates issues, and provides revised MOD drafts to GSA.

11. CO Requests Final Proposed MOD. Request Contractor draft a final proposed MOD
version based on all issues resolved.

12. Publish Final Version of Proposed MOD. The Contractor drafts final version of proposed
MOD.

13. Log MOD, Store to Database. GSA receives the Final revised proposed MOD package that
resulted from the Contractor discussions/negotiations. The MOD status is updated in the
Proposal MOD Tracking LOG, and the MOD Files are stored in the Contract MOD database.

14. Proposed MOD Accepted? GSA CO accepts or rejects the Proposed MOD based on MOD
content and Government requirements/priorities.

15. Draft/CO Send Proposed MOD Rejection Notification. If GSA CO rejects the Proposed
MOD, GSA CO drafts a Proposed MOD Rejection Notification and sends it to the Contractor.
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16. Draft SF-30, Send to Contractor for Signature. If GSA CO accepts the Proposed MOD,
GSA CO will generate an SF-30 and send it to the Contractor for signature. (Mandated by
Networx contracts Section J.4).

17. Sign SF-30 (MOD). Contractor signs SF-30 (MOD), and sends back to GSA, with all files
updated in accordance with J.4 and submitted via CD-ROM.

18. Sign SF-30 (MOD). GSA CO signs SF-30 (MOD). When both parties have signed the SF-30,
the MOD is approved.

19. Update log, Store MOD to Database. The awarded Contract MOD is logged, and the files
are stored to the Contracts Database.

20. Publish Redacted MOD Version. Within 5 business days after the Contractor has signed
the MOD, the Contractor publishes a redacted Contract MOD version on their web site in
compliance with the Freedom of Information Act (FOIA). This is mandated by Networx
contract Section H.11. The Contractor notifies the GSA CO when the redacted MOD has
been published. The GSA CO reviews the redacted MOD and has the option to request
revisions.

21. Send Notice of MOD Completion. GSA sends a Notice of MOD Completion to all Agencies,
the Contractor, and appropriate GSA personnel.
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C-2 Contract MOD Process Documents

Several documents created during the Networx Contract MOD process are summarized in Table C-1. Th
Process Reference column refers to a document number defined in the Networx process or sub
processes.

Table C-1. Networx Contract MOD Process Documents

e

Process Name Description Creator Receiver Updater
Reference
1.1 Notice of Agency writes a Notice of Agency GSA CO

Selection
Package

Selection Package and
delivers this package to the
Networx GSA CO. This
package includes the SOW,
the Contractor proposal,
recommended CLIN structure,
prices, and the award
decision documentation.

2.1 Request for Networx GSA CO assembles GSA CO. Contractor
Proposed MOD a Request for Proposed MOD

and sends to the Contractor.
3.1 MOD Package Contractor created Contract Contractor GSA CO

MOD Package.
6.1 Non-compliance

Notification
CO Generated Non-
compliance Notification to

GSA CO Contractor

Contractor to advise that the
proposed Contract MOD is
not scope compliant or
incomplete.

8.1 Proposed MOD Report that details the finding GSA CO GSA
Evaluation
Report

of the Proposed MOD
evaluation. This report

or
designee

contains an issues list that will
be used during
discussions/negotiations with
the Contractor.

12.1 Final Revised Final revision of proposed Contractor GSA CO
MOD Package MOD requested by CO.

15.1 Proposed MOD
Rejection

Notification to Contractor that
proposed MOD has been

GSA CO Contractor

Notification rejected.
16.1 SF-30 Standard Form 30

“Amendment of Solicitation
GSA CO Contractor,

GSA
Contractor,
GSA

Modification of Contract”
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Appendix D - Contract MOD Submission Overview

A Contract MOD must be submitted in accordance with the specifications defined in Appendix E and
section J.4 of the Networx contracts. Initially, contract MODs will be submitted via CD-ROM to the GSA
CO (Phase 1). Upon individual approval by the GSA CO, initial and interim MOD submissions may be via
email. If submitted via email, the MOD shall be addressed to the GSA CO with a cc: to the GSA COTR.
Final MOD submissions shall be via CD-ROM to the GSA CO. GSA is developing the capability to
receive MODs via the Networx Hosting Center (NHC). Once the NHC is ready to accept MODs, MODs
will be submitted via the NHC (Phase 2).

D-1 Proposed MOD Scope

A contractor generated proposal MOD submission is limited in scope to one service. Unsolicited
submissions that include more than one service will be returned to the Contractor unprocessed. Rate
reduction MOD submissions and supplemental (enhancement) submissions must be done separately. A
GSA solicited submission will identify the required scope of services for the MOD.

D-2 GSA Provided MOD Pre-submission Support

GSA provides reference material and validation support used by the Contractor in preparing a
submission. Types of reference information include “Electronic Contract Overview File, general reference
information, and MOD pre-submission validation support.

D-2.1 Electronic Contract Overview File
GSA will provide the Contractor with an electronic contract overview file. A paper copy example is
provided in Section J.4 of the contract. This file will provide the Contractor and user agencies with a list
of current contract files. As modifications are added to a contract, GSA will update the file to reflect the
most current information and will include it with the integrated contract.

D-2.2 General Reference Information
GSA will publish the general reference information useful for preparing the price submission such as
country/jurisdiction IDs, services, their types and categories, price tables formats, valid starting and
ending dates, price units, etc. The Contractor will reference this information before preparing their new
submission to GSA. If the Contractor needs any information that does not exist in the published material,
such as country codes, price units, table and its format then GSA will provide that information.

D-2.3 MOD Pre-Submission Validation Support
The Contractor is encouraged to consult with the GSA for pre-submission modification to verify their
submission for correctness. This support consists of validating price tables (their names, table_ids,
formats), price dates, and verifying new CLINs for its uniqueness and details.

D-3 Submitting the Contract MOD Package and Loading into the NHC

In Phase 2, MOD package submissions will be made electronically directly into the NHC. This document
will be updated when those procedures have been finalized. In Phase 1, pending completion of the NHC
environment, MOD package submissions will be via CD-ROM to the GSA CO.
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D-4 Networx Service and Price Structure

This section provides an overview of the Networx service and price structure and how they relate to each
other. New services introduced must conform to the existing service and pricing structure. The services,
pricing and CLIN structure are summarized in sections D-4 and D-5 of this document and are consistent
with Sections B and C of the Networx contracts.

A single service specification structure is used for every Networx service (see figure D-1). The numbers
in each box refer to the section number in the Networx contract (e.g., C.2.X.Y). This common structure
was intended to facilitate clarity of specification. Each Networx service is described in functional terms
and in terms of the industry standards to be met, the connectivity to be provided (e.g., to Government
Furnished Property (GFP), Public Switched network (PSN), and other Networx Universal and Networx
Enterprise Contractor networks), and associated technical capabilities required.

The Networx service structure maps to the Networx price structure. For example, the Service
Specifications in contract Sections C.2.2 through C.2.15 have corresponding pricing tables in contract
Section B.2.

Networx Service
C.2.X.Y

Service Description
C.2.X.Y.1

Functional Definition
C.2.X.Y.1.1

Standards
C.2.X.Y.1.2

Connectivity
C.2.X.Y.1.3

Technical Capabilites
C.2.X.Y.1.4

Features
C.2.X.Y.2

Permance Metrics
C.2.X.Y.4

Interface
C.2.X.Y.3

X.Y = Service

Price Tables
B.2.X.Y.2

Price Tables
B.2.X.Y.1.4

Basic
Service Price Tables

B.2.X.Y.1.3

Figure D-1. Structure of Service Specifications
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D-5 NHC Database for Pricing and CLINs

The previous section of this document described how the Networx services structure maps to the Networx
pricing structure. Up-to-date price information is maintained in a relational database in the NHC.
Contractors will need to maintain a similar relational database of the complete set of current prices that
match the Networx database in terms of price and location tables, their formats and contents.

Figure D-2 shows at a high-level the table relationships in the NHC relational database (Entity
Relationship Diagram). Figure D-3 shows an example of how price data is stored in this database using
these relationships. The CLIN tables are associated to the Service table via the “B” tables (refer to the
Contract Section B). Each service has several “B” tables. For example, the service that will be used as
an example in Figure D-3, “Layer 2 Virtual Private Network Services” (L2VPNS) has 10 “B” tables. Field
“B_Tables.B_Table_Name” holds the name of the associated Price table.

Price (svs A, Table N)

CLIN
Country_Jurs_id
Price
Price_Start_Date
Price_Stop_Date
Price_Replaced_Date

Price (svs A, Table …)

CLIN
Country_Jurs_id
Price
Price_Start_Date
Price_Stop_Date
Price_Replaced_Date

Price (svs A, Table 2)

CLIN
Country_Jurs_id
Price
Price_Start_Date
Price_Stop_Date
Price_Replaced_Date

Price (svs A, Table 1

CLIN
Country_Jurs_id
Price
Price_Start_Date
Price_Stop_Date
Price_Replaced_Date

Service

Service_ID
Service_Name
Section_ID
Section_Name

B_Tables

Service_ID
B_Table_ID
B_Table_Name
B_Table_No
B_Table_Type_ID

Loc_Base_CLIN

B_Table_ID
Loc_Base_ID
CLIN

Loc_Base_Descr

Loc_Base_ID
Description
Locations

CLIN

CLIN
Name
Critical
Frequency
ICB
Unit_ID
Instr_Table_ID

Unit

Unit_ID
Unit_Name

Price

CLIN
Country_Jurs_id
Price
Price_Start_Date
Price_Stop_Date
Price_Replaced_Date
Case_Number (if ICB)
<other svs. spec. fields>

Appropriate Price Table is selected
by B_Tables.B_Table_Name

Figure D-2. NHC Price Relational Database - Entity Relationship Diagram
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Figure D-3 shows a particular example of how price data is stored in the NHC Database. For this
example, the Networx contract pricing requirement for “L2VPNS CONUS VPLS Port Prices” is shown
(see Section B “Pricing”, Networx Universal page B-135 or Networx Enterprise page B-141). Note that
the service is “L2VPNS” with name “Layer 2 VPN Services (L2VPNS)”. The B Table name is
“L2VPNS_CONUS_VPL_Port_Prices. There is a corresponding price table with the same name. CLIN
0843020 has price $150.00 with unit PORT. The billing frequency is a Monthly Recurring Charge (MRC).
The Table_NO field in B_Tables refers to the Networx contract table number (e.g., “2.7.12.3-1”).

Figure D-3. NHC Price/CLIN Tables Example
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Appendix E - Contract Modification Submission – Specifications and
Examples

The Networx Contract Section J.4 titled “Guidelines for Modifications to Networx Program Contracts”
provides guidance to the Contractor on how to submit a proposed Contract MOD. This appendix includ
a summary of information in J.4 and shows the Contractor Number assignments for each contractor wh
are required for MOD submissions.

E-1. Rules for MOD Package Submission

The Contractor’s MOD Package submission consists of a package containing the following:

es
ich

Table E-1. MOD Package Contents
File Type Name Description
Text 00README.TXT Text file that explains the volume’s directory structure, briefly

describes each file’s contents, and lists the name and telephone
number of the Contractor’s point of contact(s) who can answer
questions regarding the submission.

Microsoft Word, Revised Includes updated Contract files including Technical Volume,
Microsoft Excel, Contract Files Management Volume, Business Volume, Price Volume, RFP
Microsoft Project Change Section, and Pricing Tables.
Microsoft Access TBD Price Tables in pre-approved format that include incremental
(*.mdb) or CSV changes in Microsoft access “*.mdb” file(s).

E-1.1 Rules for MOD Package Files
The Contractor’s submission files must adhere to the following rules:

o The Contractor resubmits (in its entirety) all contract file(s) impacted by the change.
o File names are retained from the original contract with the exception that dates are not included

within the name.
o Changed contract files submitted with the Proposed MOD will show changes using Microsoft

Word’s “Track Changes” feature. (i.e., vertical lines in margin adjacent to the change, strike-
through for deletions)

E-1.2 Rules for Proposed Prices
Proposed prices must adhere to the following rules:

o Exclude the GSA management services fee (GMS).
o Include all appropriate discounts.
o Include the correct numerical precision (the correct number of digits.)
o Are incremental. The submitted price change file contains only tables that have been added or

changed, and only rows within those tables that are added, removed, or changed. Furthermore,
any one submission contains only the changes for that one submission, not any combination of
the current and previous submissions.

All proposals for contract modification (submissions) that contain pricing data must comply with these
requirements; those that do not will be returned to the Contractor unprocessed.
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E-2 Cover Letter
The Contractor includes a cover letter with a proposed MOD submission. A digitally signed and a paper
copy of the cover letter will be provided to GSA with an original signature.

Figure E-1. Sample Submission Cover Letter

The following files are included in this submission:

Submission Technical Management Business Price (Volume RFP Pricing
Number (Volume I) (Volume II) (Volume IV) Change Change Table

Change Change Section III) Section Section
Section

Section Internet Access to Data Proposal Pricing Section H B.X.X.X
Name Access and Information Notes Overview Special B.X.X.X

Service Table Service Ordering Table of Contract
of Contents Trouble and Contents Requirement

Complaint
Reporting Data
Reporting
Requirements
Table of
Contents

File Name v1_X-X- v2_X-X,doc V3- Narrative.doc Section .mdb
XX.doc v2_X-X,doc XX.doc V4- H.doc
v1- v2_X-XX,doc Contents.doc
Contents.doc v2_X-XX,doc

v2-Contents.doc
The following is a summary of the changes contained in the submission:

Volume I-Technical-Section X.X.XX.X entitled XXXXXXX was added on page 23 of the Internet
Access Service of the contract.

Volume II-Management-Section X.X.XX.X.X.X was added on pages 25-27 to identify responsibilities of
the Service Operations Center, Trouble Reporting and Escalation Procedures. A statement regarding
non-issuance of Trouble Status Reports has been added to Table X.SS-S. XXXXXX has identified
exceptions to the deliverable reporting data in Section X.SS and has acknowledged that information
concerning are not integrated with the existing FTSXXXXX systems.

Volume III-Business-Section3, XXXXXX Service Terms and Conditions, has been updated to include
the specific provisions for XXXXXX services.

Volume IV-P-Table X.XX.X was added to show the feature XXXX Mechanisms and Feature Item
Numbers for XXXX services.

Price Table B.X.X-X and B.X.X-X were updated to include 27 CLINs for XXXX services.
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E-3 MOD Package Numbering Scheme

All modification submissions will be numbered in accordance with the “Submission Numbering Scheme”
in Figure E-2 and J.4 Appendix A. The Contractor is responsible for assigning and maintaining
submission numbers (e.g., A10101.01p, V20101.03e)

The Contract number “CC” is assigned by the Government to indicate the contractor and whether the
contract is Universal or Enterprise (Table E-2).

CC SSSS VV. T

“T” = Type
change type: a=administrative, e=enhancement,
p=price reduction, s=supplemental

“VV” = Version Number
(01, 02, …)

“SSSS” = Submission Number
(0101, 0102, ...)

“CC = Contractor Number
1st char = 1st char of company name
2nd char = indicator for Universal or Enterprise

Figure E-2. MOD Package Submission Numbering Scheme

Table E-2. Contractor Number Assignments

CC Networx Contract
AE AT&T - Enterprise
AU AT&T - Universal
LE Level 3 - Enterprise
ME MCI/Verizon - Enterprise
MU MCI/Verizon - Universal
QE Qwest - Enterprise
QU Qwest - Universal
SE Sprint - Enterprise
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E-4 File Naming
The Contractor resubmits all contract file(s) containing the lowest level numbered section(s) of its contract
that contain(s) the change. Files retain the same names as found in the original contract but will not
include dates within the file name. File names already containing a date will be changed if and when the
file is modified and resubmitted. The change to these file names are limited to the removal of the date
portion. Each individual file in the submission will be digitally signed. All submissions and documentation
will be compatible with GSA Federal Acquisition Services software.

E-5 Headers and Footers
For initial and interim submissions, the following header will appear on the upper right hand side on each
page of the entire file:

o Contract Number
o Modification Number – Initial and interim submissions will insert “To be determined.” Once the

modification is accepted, the Government will provide the Contractor with the modification
number to be inserted.

o Effective Date – Initial and interim submissions will insert “To be determined.” Once the
modification is acceptable, the Government and the Contractor will mutually agree upon the
effective date to be inserted by the Contractor.

For initial and interim submissions, the following footer will appear on the lower right hand side of each
page of the entire file:

o Submission number
o Electronic file name

E-6 Final Proposed MOD Submission
Once agreement has been reached between GSA and the Contractor, a clean copy (showing only current
changes) of all of the files that are being modified shall be resubmitted on CD-ROM with an electronic
copy of the Standard Form 30 (SF-30) “Amendment of Solicitation/Modification of Contract”. The
Contractor will insert the modification number and the effective date in the header, as directed by the
GSA CO, with the submission. The submission number and electronic file name shall remain in the
footer. Three signed paper copies of the SF-30 and one CD-ROM with all of the files digitally, upon
Government request, signed shall be submitted by the Contractor at a date and time mutually agreed
upon in advance with the CO. The cover letter shall include a brief description of each proposed
enhancement in plain, easily understood English for release to user agencies via the Internet to announce
the enhancement or modification (see Section J.4 Appendix B Example). All letters (faxes, etc.) relative
to submittal of proposed enhancements or modifications shall include the applicable submission number
within each letter.

E-7 Electronic Contract Overview File
GSA will provide the Contractor with an electronic contract overview file. A paper copy example is
provided in Section J.4 Appendix C. The file will provide the Contractor and user Agencies with a list of
current contract files. As modifications are added to a contract, GSA will update the file to reflect the
most current information and will include it with the integrated contract.

Proposed price table changes shall be provided as MS-Access “.mdb” files and at the government’s
request be digitally signed. When the NHC environment is available, the Contractor will submit contract
modifications (initial, interim and final) via the NHC.

E-8 Price Table Change Submission Examples
Submitted price change files will contain only tables that have been added or changed, and only rows
within those tables that are added, removed, or changed. Furthermore, any one submission will contain
only the changes for that one submission, not any combination of the current and previous submissions.

Page 30 of 35
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To add a new price to a table, the “price_replaced_date” field is set to NULL. This, in combination with
the row’s presence in an incremental table, uniquely marks a row as “added.”
PROCEDURES AND EXAMPLES

To mark a price as “removed,” the row is included in the submission with the “price_replaced_date” set to
valid effective date. Note that this field is used as a deletion flag to mark the price as removed from the
given effective date.

To indicate a price change, the previously submitted price row shall be marked as “removed,” and new
price row(s) shall be inserted to replace it. Note that all current and future dates covered by the removed
price row shall be covered by the added row(s). That is, Contractors shall take care not to create “holes”
in price coverage.

New Date Constraints
Price start and end dates are no longer constrained to evaluation year boundaries. However, prices must
start on the first day of a month and end on the last day of a month.

Examples:
The price table below, Table B.X.X-X, is used in the following examples. The submission number is NOT
part of the price table.

Table B.X.X-X Unified Messaging Service

CLIN Price Price Start Date Price Stop Price
Date Replaced

Date
001XXXX 1.00 10/01/20XX 09/30/20XX

Deleting a Price Row. A price table row is deleted by the entry of a Price Replaced Date. For example,
the value “01/01/2008” in the “price_replaced_date” will remove support of CLIN 0019998 effective from
January 01 2008 once the submission becomes a contract modification.

Note:
The value place in the “price_replaced_date” is an effective date. The GSA must approve this date while
awarding the contract modification.

Adding a Price Row. A price table row is added to the contract by the entry of a new row. For example,
a submission includes a new CLIN, 0019999, and its associated price, 0.10, effective on the date,
10/01/2007 thus, the insertion of the new row into the price table adds the CLIN and its price (as shown
below).

CLIN Price Price Start
Date

Price Stop
Date

Price
Replaced
Date

0019999 0.10 10/01/2007 09/30/2008 NULL

Changing a Price Row for entire period. Deleting a row and adding a new row modifies a price table
row. In the example below, a submission includes a change for the price of CLIN 0019998 from 1.00 to

0019998 1.00 10/01/2007 09/30/2008 01/01/2008
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0.80 for the period 10/01/2007 through 09/30/2008, effective immediately upon the submission becoming
a contract modification. The resulting new records are given below:

0019998 1.00 10/01/2007 09/30/2008 06/01/2007
0019998 0.80 10/01/2007 09/30/2008 NULL

The first row in the above example shows the old price (1.00) for the CLIN 0019998 starting from the date
10/01/2007 through the date 09/30/2008 with an effective date value 06/01/2007 in the price_replace date
column indicating the price deletion for the CLIN 0019998. The second row in the above example shows
the new price (0.80) for the CLIN 0019998 starting from the date 10/01/2007 through the date 09/30/2008
with NULL value in the price_replaced_date column. This shows the price change for the CLIN 0019998
from $1.00 to $0.80 for the period 10/01/2007 through 09/30/2008.

Changing a Price Row in the middle of the period. Deleting a row and adding two new rows changes
a price table row for the middle of the period price change. For example, a submission will change the
price for CLIN 0019998 from 1.00 to 0.80 as of 1 June 2008, effective immediately upon the submission
becoming a contract modification. The resulting new records are given below. Notice that two new price
rows are required.

CLIN Price Price Start
Date

Price Stop Date Price
Replaced
Date

0019998 1.00 10/01/2007 09/30/2008 01/01/2008
0019998 1.00 10/01/2007 05/30/2008 NULL
0019998 0.80 06/01/2008 09/30/2008 NULL

In this example, the original price period starting from 10/01/2007 through 09/30/2008 is split into two
periods. The first period starts from 10/01/2007 through 05/30/2008 and the second period starts from
06/01/2008 through 09/30/2008. The first row in the above example shows the old price ($1.00) for the
CLIN 0019998 starting from the date 10/01/2007 through the date 09/30/2008 with an effective date value
01/01/2008 in the price_replace date column indicating the price deletion for the CLIN 0019998. The
second row in the above example shows the same old price $1.00 for the CLIN 0019998 for the first
period starting from the date 10/1/2007 through 05/30/2008 with NULL value in the price_replaced_date.
The third row in the above example shows the new price (0.80) for the CLIN 0019998 for the second
period starting from the date 06/01/2008 through the date 09/30/2008 with NULL value in the
price_replaced_date column. This shows the price change for the CLIN 0019998 from $1.00 to $0.80 for
the period 06/01/2008 through 09/30/2008.

Adding a New Price Table. The format of a new price table must be reviewed and approved by the
Government prior to the submission of a modification. It should follow the basic guidelines of all current
price tables, such as including the CLIN number field, a price field, and start, stop and replace date fields.

E-9 New Services or CLINs
Contractors will provide extra information when new services or CLINs are introduced. This information is
necessary for the government’s systems to price Contractor defined additional offerings. Please refer to
the Networx Contract Section J.4 for additional details.

E-10 SED Modifications
It is assumed that contractors will need to frequently add, enhance, upgrade or modify Service Enabling
Devices (SEDs) to the Networx contract. MODS for SEDS shall be prepared by the contractor in
accordance with the requirements in Pricing Section B.4 of the contract. GSA will evaluate the
submission to ensure that all required information is provided and to verify that the Device Class
Discounts and the Manufacturer’s List Prices provided by the contractor are correct.
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E-11 Contract MOD Numbering Scheme
The contract MOD number will start with two alphabetical identifiers followed by three numerical
identifiers. See Table E-3 below for details.

Table E-3 Contract MOD Numbering

Code MOD Type Example
A Administrative Change PA001
E Enhancement Change PE001
O Other PO001
P Price Reduction PP001
S Supplemental Change PS001
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Appendix F - Contract Numbers
The Networx contract numbers are shown in Table F-1.

Networx Contract Contract Number

AT&T--Enterprise GS00T07NSD0041

AT&T--Universal GS00T07NSD0007

Level 3 Communications--
Enterprise

GS00T07NSD0037

MCI/Verizon--Enterprise GS00T07NSD0038

MCI/Verizon--Universal GS00T07NSD0008

Qwest--Enterprise GS00T07NSD0040

Qwest--Universal GS00T07NSD0002

Sprint--Enterprise GS00T07NSD0039

Table F-1. Networx Contract Numbers
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Appendix G- Contact Information
Contractors requiring assistance in preparing a Contract MOD may contact the Contracting Officer
Technical Representatives (COTRs) for the Networx service contracts. The GSA COTRs and their
contact information are listed in Table G-1. Contact information for the Networx contracting officers and
TSMs can be found on the GSA Networx web page.

Networx Contract GSA COTR COTR Information

AT&T--Universal

AT&T--Enterprise
Timothy Young

(703) 306-6340

timothy.young@gsa.gov

MCI/Verizon—Universal

MCI/Verizon—Enterprise
Gregory Davis

(703) 306-6265

greg.davis@gsa.gov

Qwest—Universal

Qwest—Enterprise
Charlotte Youngs

(703) 306-6566

charlotte.youngs@gsa.gov

Sprint—Enterprise
Charles Lapierre

(703) 306-6270

charles.lapierre@gsa.gov

Level Three Communications—Enterprise
Charles Lapierre

(703) 306-6270

charles.lapierre@gsa.gov

Table G-1. GSA Contract Information

Agencies for which a GSA Technology Service Manager (TSM) has been assigned can also obtain
assistance by using the procedures in Table G-2 below for contacting their TSMs.

GSA Contact Contact Instructions

Networx Help Desk Call 866-472-0274 or e-mail networx.support@gsa.gov

GSA Technology Service
Manager

 Find your agency in the listing at www.gsa.gov/tsm.

 Contact the TSM assigned to your agency using the
listed contact information.

Table G-2. Agency Contact Information

http://www.gsa.gov/Portal/gsa/ep/contentView.do?programId=10037&channelId=-13470&ooid=8228&contentId=14317&pageTypeId=8199&contentType=GSA_BASIC&programPage=%252Fep%252Fprogram%252FgsaBasic.jsp&P=TOS

