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Preface 

The Department of Homeland Security (DHS) Office of Inspector General (OIG) was established by 
the Homeland Security Act of 2002 (Public Law 107-296) by amendment to the Inspector General 
Act of 1978. This is one of a series of audit, inspection, and special reports prepared as part of our 
oversight responsibilities to promote economy, efficiency, and effectiveness within the department. 

This report addresses the strengths and weaknesses of the United States Coast Guard’s (Coast 
Guard’s) management of mission assignment funding from the Federal Emergency Management 
Agency (FEMA). It is based on interviews with employees and officials of relevant agencies and 
institutions, direct observations, and a review of applicable documents. 

We contracted with the independent public accounting firm of Regis & Associates, PC, to perform 
the review. The contract required that Regis & Associates, PC perform its review according to 
guidance from the Office of Management and Budget and the Government Accountability Office.  
Regis & Associates, PC, identified six areas where the Coast Guard’s management of mission 
assignment funds could be improved.  Specifically, the Coast Guard needs to: (1) enhance its 
documentation requirements for its interagency agreements; (2) implement funds control processes; 
(3) enhance its vendor payment authorization process; (4) develop and implement disaster field 
command location policies and procedures that enhance property accountability; (5) provide FEMA 
complete documentation to support reimbursable expenditures; and (6) improve its mission 
assignment reimbursement billing processes.  Regis & Associates, PC, is responsible for the attached 
independent accountants’ report, and the conclusions expressed therein. 

The recommendations herein have been developed to the best knowledge available to our office, and 
have been discussed in draft with those responsible for implementation.  We trust this report will 
result in more effective, efficient, and economical operations.  We express our appreciation to all of 
those who contributed to the preparation of this report. 

Richard L. Skinner 
 
Inspector General 
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Independent Accountants’ Report on Applying Agreed-Upon Procedures 

Office of Inspector General 
U.S. Department of Homeland Security 
Washington, D.C. 

We have performed certain agreed-upon procedures (the Procedures), as summarized in the 
Objectives, Scope, and Methodology section of this report, related to mission assignment funding to 
the U.S. Coast Guard (Coast Guard). These funds were allocated to the Coast Guard by the Federal 
Emergency Management Agency (FEMA) for the 2005 Gulf Coast Hurricanes. This engagement 
consisted of reviewing selected management activities for the 57 mission assignments to the Coast 
Guard for hurricanes Katrina (August 2005), Rita (September 2005), and Wilma (October 2005) 
issued through March 31, 2006. 

The Procedures, which were agreed to by the Department of Homeland Security Office of Inspector 
General, Office of Emergency Management Oversight, were performed to examine the expenditures 
made in executing the mission assignments, and to evaluate the management of the mission 
assignment process from origination to closeout. 

This agreed-upon procedures engagement was performed according to standards established by the 
American Institute of Certified Public Accountants, and guidance from the Office of Management 
and Budget and the Government Accountability Office. The sufficiency of the Procedures is solely 
the responsibility of the specified users of the report. Consequently, we make no representations 
regarding the sufficiency of the Procedures, either for the purpose for which this report has been 
requested, or for any other purpose. Our test procedures revealed internal control weaknesses in six 
areas. These findings and the associated recommendations are presented in the Results of Review 
section of this report. 

We were not engaged to and did not perform an audit, the objective of which would be the 
expression of an opinion on the specified elements, accounts, or items. Accordingly, we do not 
express such an opinion. Had we performed additional procedures, other matters might have come 
to our attention that would have been reported to you. 

This report is intended solely for the use of the Department of Homeland Security Office of 
Inspector General, Office of Emergency Management Oversight, and should not be used by those 
who have not agreed to the Procedures and taken responsibility for the sufficiency of the Procedures 
for their purposes. 

Regis & Associates, PC 

1400 Eye Street, NW, Suite 425, Washington, D.C. 20005  Tel 202-296-7101 Fax 202-296-7284 
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Executive Summary 
 

Regis & Associates, PC, under contract with the U.S. Department of Homeland Security Office of 
Inspector General, reviewed the U.S. Coast Guard’s management processes and internal controls for 
implementing Federal Emergency Management Agency (FEMA)-issued mission assignments related 
to the 2005 Gulf Coast Hurricanes disaster relief efforts. FEMA is authorized to task other federal 
agencies, including components within Homeland Security, with needed expertise to carry out 
specific disaster relief activities.  Our objective was to determine whether the Coast Guard had 
properly designed and implemented management processes and internal controls over the funds it 
received for the specific mission assignments. 

The Coast Guard, for the most part, had contractual instruments in place to quickly engage needed 
search and rescue assistance from its private sector and government partners.  However, the 
unprecedented scope of the effort may have been a factor in using some of its blanket order 
agreements for work outside the scope or nature of work envisioned by the underlying contracts. 

The Coast Guard had weak funds control practices.  Because the funds control feature of the Coast 
Guard’s financial management system was not activated, local operations monitored how much it 
had been allocated and had spent using spreadsheet applications, and reported use of funds to Coast 
Guard headquarters on an after-the-fact basis. While this achieved the desired effect of local 
authority over the use of funds, such practices also increased the risk of obligating more funds than 
were available, paying for items prior to establishing associated obligations, and paying for 
unauthorized items with mission assignment funds.  These financial management practices are 
inconsistent with applicable anticipated budgetary and accounting controls. 

The Coast Guard did not have adequate documentation to satisfy FEMA’s requirements for 
reimbursements on a major portion of its incurred costs.  This was established through our review of 
nine transactions, amounting to approximately $20.2 million, incurred by the Department of 
Defense’s Naval Sea Systems Command for underwater debris removal services.   

Cumulatively, we questioned approximately $20.6 million of the $100.3 million that the Coast 
Guard had incurred as of March 31, 2006.  This included $20.4 million for unsupported expenditures 
and $0.2 million for the cost of property reimbursed by, but not yet returned to, FEMA. 

We are proposing 12 recommendations to the Coast Guard for improving its financial administration 
of mission assignment funding.  The most important aspects of these recommendations deal with 
implementing the automated budgetary control features of its financial management system and 
ensuring that any contracts with supporting agencies include provisions for obtaining the cooperation 
needed to obtain relevant data for meeting its own mission assignment reporting obligations. 
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Background
 

The Robert T. Stafford Disaster Relief and Emergency Assistance Act (Stafford Act), signed into law 
on November 23, 1988, is the statutory authority for most federal disaster response activities, 
especially as they pertain to the Federal Emergency Management Agency (FEMA) and FEMA 
programs.  To make federal assistance under the Stafford Act available, states must initiate a request 
for an emergency or major disaster declaration that is reviewed by FEMA for approval of the 
President.  The Stafford Act permits FEMA to anticipate declarations, and prestage federal personnel 
and resources when a disaster that threatens human health and safety is imminent, but not yet 
declared. FEMA cannot provide federal assistance until an emergency or major disaster declaration 
is made. 

The Homeland Security Act of 2002 (Homeland Security Act) created the United States Department 
of Homeland Security (DHS) and realigned FEMA, previously an independent agency, as part of 
DHS within the Emergency Preparedness and Response Directorate.  In addition, the Homeland 
Security Act and other Presidential directives established a new, unified, all-hazards framework and 
plan for future responses to terrorism, natural disasters, special events, and emergencies.  This plan, 
referred to as the National Response Plan, which was revised and renamed the National Response 
Framework in January 2008, establishes a comprehensive, all-hazards approach to enhance the 
ability of the United States to manage domestic incidents.  The National Response Plan incorporates 
best practices and procedures from incident management disciplines such as emergency 
management, law enforcement, firefighting, public works, public health, responder and recovery 
worker health and safety, and emergency medical assistance, and integrates them into a unified 
structure. It forms the basis of how the federal government coordinates with state, local, and tribal 
governments and the private sector during incidents, and establishes lead agencies for many different 
aspects of possible disaster response. 

The United States Coast Guard’s authority under federal law to conduct maritime operations, such as 
search and rescue and port security, is continuously in effect, rather than dependent on a Presidential 
Stafford Act declaration or the implementation of the National Response Plan.  This statutory 
authority uniquely positioned the Coast Guard to respond to Hurricane Katrina before the President 
made emergency or major disaster declarations under the Stafford Act. Concurrent with the Coast 
Guard’s historical missions and authorities, the National Response Plan identifies the Coast Guard as 
a primary agency in the oil and hazardous materials response, and the support agency in six other 
Emergency Support Functions, including urban search and rescue, and aspects of clearing 
waterways. 

The Coast Guard is responsible for performing a variety of Homeland Security and non-Homeland 
Security missions:   

Ensuring security in territorial and international waters, and within U.S. ports;  
Conducting search and rescue; 
Interdicting illegal drug shipments and illegal aliens;  
Enforcing fisheries laws; 
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Ensuring the safety and facilitation of commerce; and  
Responding to reports of marine pollution.   

According to Coast Guard officials, it trains for and performs these missions every day, in units 
located all over the United States. 

To conduct these missions, the Coast Guard employs a wide range of personnel.  In 2005, the Coast 
Guard consisted of approximately 39,000 active duty, 7,000 civilian, and 8,100 reserve members, for 
a total of approximately 54,100 personnel.  The Coast Guard also has access to approximately 
31,000 volunteer auxiliary members.  During the peak response time period for Hurricane Katrina, 
which was August 26 to September 16, 2005, the Coast Guard had approximately 5,600 personnel in 
the Gulf Coast region. About 53 % of these were active duty and civilian personnel who came from 
other parts of the United States to assist in the response. 

On August 29, 2005, Hurricane Katrina devastated the Gulf Coast states of Florida, Alabama, 
Mississippi, and Louisiana with Category Three winds and torrential rains.  By September 9, 2005, 
Congress passed legislation that provided over $63 billion to DHS for disaster relief. In the 
aftermath of the Gulf Coast Hurricanes, FEMA issued mission assignments to the Coast Guard to 
conduct search and rescue activities and to provide law enforcement and air support during hurricane 
relief efforts. As of March 31, 2006, FEMA had assigned the Coast Guard 57 mission assignments 
with authority to incur costs up to $442.8 million.  Under the provisions of the Stafford Act, the 
Coast Guard is authorized to seek reimbursement from FEMA for eligible costs incurred during the 
performance of assigned missions.  As of March 31, 2006, the Coast Guard had requested $35.1 
million from FEMA as reimbursement for costs incurred under mission assignments, and incurred an 
additional $65.2 million of unbilled reimbursable costs.  Of the remaining $342.5 million, $62.6 
million had been obligated as of March 31, 2006, and the remainder was designated for additional 
debris removal services. 
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Results of Review 
 

This section presents the results of our assessment of the Coast Guard internal control environment 
used to administer mission assigned tasks and funding, and our tests to evaluate mission assignment 
procurements, expenditures, and supporting documentation for reimbursement billings. 

Our results are presented sequentially, as the Coast Guard would have progressed in its planning and 
administration of the 57 mission assignments, starting with organizing the effort and ending with 
steps for obtaining reimbursement for costs incurred on FEMA’s behalf.  In addition to interviewing 
Cognizant Coast Guard management staff, we conducted extensive testing of transactions to assess: 

Initial preparedness to implement the mission assignments;  
Financial management system support available and used;  
Conformity of outlays with the mission assignments;  
Controls over receipt, acceptance, and payments for goods and services procured;  
Asset accountability; and  
Validity and support for reimbursement claims to FEMA. 

The basis for our test work was a detailed list of all mission assignment obligation, expenditure, and 
reimbursement billing transaction activity through our March 31, 2006, engagement cut-off date.  
For each aspect of our testing, we selected transactions that would allow us to cover a large 
percentage of the dollars involved.  Because our work was based on a combination of high-dollar 
and judgmental sampling, the results are not statistically representative.  However, due to high-dollar 
coverage obtained and the types of internal control issues discussed throughout this report, we 
believe that our test results reflect the management challenges the Coast Guard faced.  Appendix A 
includes additional details on our objectives, scope, and methodology. 

A. Supporting Documentation Requirements for Disaster Response Interagency 
Agreements 

The Coast Guard’s requirements for supporting documentation, which were implemented through its 
use of Pollution Removal Funding Authorization interagency agreements, did not enable it to obtain 
the type of supporting documentation required by FEMA, nor the information necessary to validate 
mission assignment expenditures.  Although these agreements required performing agencies to 
maintain supporting documentation that provides a clear audit trail, should a review of 
documentation become necessary, the agreements’ terms emphasized providing evidence of 
performance.  This type of interagency agreement was used by the Coast Guard to order 
$37.2 million of 2005 Gulf Coast Hurricane response pollution remediation and debris removal 
services from other federal agencies.  Of this total, $20.7 million had been expended as of March 31, 
2006. 
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As part of our review of 136 expenditure transactions totaling $37.6 million, the Coast Guard was 
unable to provide sufficient supporting documentation for nine expenditures, totaling $20,164,597, 
that were incurred through the use of this type of interagency agreement and reported to FEMA for 
reimbursement as Other Contractual Services. 

These expenditures were incurred through an agreement with the Naval Sea Systems Command for 
debris removal services.  While the supporting documentation supplied by Naval Sea Systems 
Command was compliant with Pollution Removal Funding Authorization interagency agreement 
requirements by providing a description of services performed, it did not provide the type of 
information necessary to determine whether the expenditures incurred were allowable under the 
mission assignment. 

Through its experiences as an oil and other hazardous materials spill clean-up responder, the Coast 
Guard has developed specific interagency agreement reimbursement procedures that include 
requirements for supporting documentation on bills.  These procedures are implemented through its 
execution of a Pollution Removal Funding Authorization interagency agreement.  This agreement is 
a funding tool available to Federal On-scene Coordinators to quickly obtain needed services and 
assistance from other government agencies (federal, state, or local), as well as recognized Indian 
Tribes, in oil spill and hazardous materials response actions.  Under the terms of this type of 
agreement, a Federal On-scene Coordinator may agree to reimburse another government agency for 
costs incurred in providing any agreed-upon removal services and assistance, consistent with the 
National Contingency Plan.1  Some of the costs that are reimbursable under a Pollution Removal 
Funding Authorization include, but are not necessarily limited to, the following: 

�	
�	
�	

�	

 Personnel salary costs, including overtime; 
 Travel and per diem expenses; 
 Appropriate charges for the use of other government agency-owned equipment or facilities; 

and 
 Actual expenses for contractor- or vendor-supplied goods and services obtained by the other 

government agency, through its own purchasing process, to provide agreed-upon assistance 
and support to the Federal On-Scene Coordinators. 

In accepting the Pollution Removal Funding Authorization, the performing government agency 
agrees to track its costs and provide documentation to support reimbursement and federal cost 
recovery actions. The requirements for reimbursement documentation under these agreements, 
however, require only that the agency organize its documentation in a manner that provides a clear 
audit trail for reimbursement, without providing specifics as to the type and extent of documentation 
required. 

1  The National Oil and Hazardous Substances Pollution Contingency Plan, more commonly called the National 
Contingency Plan, is the federal government's blueprint for responding to both oil spills and hazardous substance 
releases.  It is the result of the country's efforts to develop a national response capability and promote overall 
coordination among the hierarchy of responders and contingency plans. 
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As the steward of the Disaster Relief Fund, FEMA has the authority to specify the supporting 
documentation requirements for all federal agencies providing support and requesting 
reimbursement from the Fund.2  Under the standard “Intragovernmental Business Rules,”3 the 
ordering and performing agencies agree to the form and content of the performing agency’s 
documented evidence of performance to be provided in support of Intra-Governmental Payment and 
Collection System4 transactions. Generally, the agreed-upon form and content includes the 
information necessary to identify the transaction, its associated interagency agreement, and the 
charges by budget subobject class. Due to the debilitating impact of disaster response activities on 
normal agency internal controls, FEMA augmented its supporting documentation requirements to 
address the increased risk of internal control weaknesses that often occur during the life-saving and 
life-sustaining rescue and support operations involved with disaster responses.  In addition to 
information necessary to identify a transaction and the associated mission assignment, FEMA 
requires the following: 

�	
�	
�	

�	

�	

 Description of the goods received or services provided; 
 Breakdown of hours incurred in support of personnel services; 
 For indirect costs, the percentage applied and a description of the costs included in the cost 

pool; 
 For contract services, the contract number, vendor name, total contract cost, and a description 

of its purpose; 
 For property acquisitions: 

- A description of item, vendor name, and unit cost for all nonexpendable or sensitive 
items greater than or equal to $1,000, and 

- The return of all items described above or an agreement to waive this requirement; 
�	 
�	 
�	 
�	 

For property leased, a description of the item, vendor name, and unit cost; 
Identification of motor vehicle costs; 
Identification of costs subtasked to another agency; and 
All “Other Costs” defined. 

RECOMMENDATION 

We recommend that the Coast Guard: 

�	 Recommendation #1:  Ensure that all future interagency agreements used to meet mission 
assignment objectives require the performing agency to compile and provide supporting 
documentation, consistent with FEMA’s requirements. 

2 National Response Plan, Financial Management Support Annex, page FIN-5. 
3  OMB Memorandum M-03-01, “Business Rules for Intragovernmental Transactions;” Treasury Financial Manual, 
Volume I, Bulletin No. 2007-03, “Intragovernmental Business Rules;” and Treasury Financial Manual, Volume 1, 
Part 6, Chapter 4000, “Intra-Governmental Payment and Collection System.” 
4  The Intra-Governmental Payment and Collection System’s primary purpose is to provide a standardized interagency 
fund transfer mechanism for Federal Program Agencies. It facilitates the intragovernmental transfer of funds, with 
descriptive data from one agency to another. 
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B. Funds Controls Within the Financial Management System 

We learned that the Coast Guard operated its financial management system during the fiscal years 
2005 and 2006 without fully using its funds control functionality. The full utilization of the system’s 
functionality could flag and prevent the recording of commitments (a reservation of funds for future 
obligation) in excess of budgetary authority provided by mission assignments.  This system 
configuration resulted in an increased risk of incurring mission assignment expenditures in excess of 
funding limits, and the processing of improper payments. 

According to Coast Guard financial managers, this system configuration allowed field command 
locations5 significant flexibility to meet mission objectives while, secondarily, tasking the financial 
management staff with the responsibility for ensuring compliance with applicable federal financial 
laws and regulations. 

During the performance of disaster response activities, the Coast Guard initially uses its appropriated 
funds and resources prior to requesting and receiving reimbursement of allowable expenditures from 
FEMA. By agreement, the Coast Guard may bill FEMA only for the incremental costs6 of 
personnel, services, and material directly related to the authorized response effort. 

As a policy, Coast Guard field units are authorized to incur expenses, based on a verbal request for 
assistance from the authorized Emergency Support Function or FEMA representative, provided that 
the request is followed up by the required mission assignment from FEMA.  The unit’s Commanding 
Officers/Officers-in-Charge are authorized to exceed normal operating budgets for their assigned 
programs in order to comply with a particular mission assignment, with the requirement to follow up 
with an emergency request for supplemental funding from its associated Administrative Target Unit 
(e.g., districts, Maintenance and Logistic Commands, headquarter units), as soon as practicable.  The 
Administrative Target Unit has the responsibility of providing financial management services to 
field units during disaster responses; however, the mission assignment information such as funding 
limits and performance periods are generally provided by the Commanding Officers/Officers-in-
Charge after the response activities have been initiated. 

To minimize the agency’s risk of being anti-deficient and of processing improper payments while 
operating its financial management system without fully utilizing funds control, the Coast Guard 
uses a combination of the following procedures: 

5  Other federal agencies carrying out mission assignment tasks usually establish a field or site office from which to 
oversee or administer operations.  This office is entirely independent of the Joint Field Office established by FEMA for 
overall operations and command of the disaster.  Most agencies use the standard operating procedures and policies 
already in place for their permanent field or regional locations to provide the control structure for temporary site 
locations as well. 
6  Incremental costs as they relate to mission assignments are those expenditures that are incurred solely as a result of the 
related FEMA taskings. 
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 �	 

�	 

�	 

Field unit’s coding and tracking of ordered goods and services, and incurred expenditures on 
a personal computer spreadsheet application; 
Administrative Target Unit’s establishing mission assignment program codes within the 
Coast Guard’s financial management system to accumulate incremental costs; and 
The manual monitoring of ordered goods and services and incurred expenditures at both the 
field unit and Administrative Target Unit levels. 

The Anti-Deficiency Act prohibits agencies from obligating or disbursing more than their 
appropriations and apportionments, has strict requirements for reporting violations, and includes 
penalties for violations. According to the Joint Financial Management Improvement Program’s 
Core Financial System Requirements, an agency’s core financial management system must ensure 
that an agency does not obligate or disburse funds in excess of those appropriated or authorized.  It 
must also ensure that specific system edits and user notifications related to funds control are in place. 

During our review of 49 Coast Guard procurement actions totaling $146.7 million, we identified an 
instance of an incurred obligation being recorded incrementally in its financial management system.  
In that instance, a $748,000 obligation increase, executed on September 26, 2005, was recorded as a 
$617,000 obligation as of October 10, 2005. The remaining $131,000 was recorded on 
November 14, 2005. 

Of the 136 expenditure transactions selected for validation, we determined that 22 transactions, 
totaling $143,856, were assigned inaccurate budget object classification codes.  Examples included 
the following: 

�	 
�	 

	 A transaction for the purchase of boat motors, classified as Continental U.S. Travel; and 
A transaction for the purchase of a 28-foot camper, classified as Building 
 
Acquisition/Construction.
 


RECOMMENDATIONS 

We recommend that the Coast Guard: 

�	 Recommendation #2:  Ensure that all incurred obligations are recorded in the financial 
management system, as required by the Office of Management and Budget (OMB). 

�	 Recommendation #3:  Fully implement the use of its financial management system’s funds 
control capabilities to minimize the risk of incurring mission assignment expenditures in 
excess of funding limits and the processing of improper payments. 

�	 Recommendation #4:  Provide training to field command location and financial 
management personnel in the appropriate use of budget object codes and the processing of 
transactions in its financial management system with funds control functionality enabled. 
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C. Vendor Payment Authorization Process  

We obtained documentation to enable us to determine the effectiveness of the established controls in 
the Coast Guard’s vendor payment authorization process for mission assignments.  These 
procedures, as required by OMB Circular A-123, “Management’s Responsibility for Internal 
Control,” are to ensure that payments to vendors are authorized by the appropriate personnel and that 
the ordered goods or services are actually needed and requested by the appropriate personnel.  We 
noted the following: 

1.	 	 Of the 136 expenditure transactions selected for validation, 6 did not contain any evidence of an 
authorized official’s review and approval of the vendors’ invoices. These six transactions, 
totaling $126,714, were recorded in the Coast Guard’s financial management system as follows: 

�	 
�	 
�	 
�	 

Supplies and Materials, $107,174; 
Travel and Transportation, $15,389; 
Equipment, $3,954; and 
Contractual Services, $197. 

2.	 	 For 1 of the 136 expenditure transactions selected for validation, the amount expended per the 
Coast Guard’s financial management system did not agree with the amount displayed on the 
corresponding vendor invoice. For this exception, the invoice supported the purchase of 
approximately 25 boats and motors amounting to $93,835.  However, the Coast Guard’s 
financial management system and reimbursements billing request identified an expended 
amount of $107,174, which resulted in a variance of $13,339. 

The conditions described above resulted in the identification of $13,339 of questioned costs in 
unsupported expenditures. 

RECOMMENDATION 

We recommend that the Coast Guard: 

�	 Recommendation #5:  Develop and implement a system of internal controls to ensure that 
all vendor invoices receive the appropriate reviews prior to payment. 

D. Disaster Field Command Location Policies and Procedures 

The lack of property management procedures and the absence of interagency agreement billing 
details resulted in weak controls over mission assignment-funded property in the disaster field 
command locations. We identified three other factors that significantly inhibited the Coast Guard’s 
ability to account for acquired mission assignment property. 
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�	 
�	 

Absence of documentation regarding receipt of property items at field command locations; 
Lack of accountable property tracking systems at field command locations; and 
Coast Guard’s informal capitalization and accountable property policy that is inconsistent 
with DHS’ policy. 

1.	 Property Management Controls 

FEMA’s “Personal Property Management Program” manual7 documents the procedures and internal 
controls needed to successfully ensure accountability for property during disaster responses.  As 
documented, disaster field command location receiving processes should include: 

�	 

�	 

�	 

�	 

The receiving location receiving advance notice of ordered goods and their anticipated arrival 
date; 
The status and quantity of received goods being verified at the time of receipt by individuals 
with receiving responsibilities; 
Evidence of the received property’s status and quantity forwarded to the office responsible 
for vendor payment; and 
Ensuring received property is recorded in an asset tracking system that enables the field 
command location to continually track the property location; whether the property is 
currently assigned to anyone; and the property’s serviceability. 

The implementation of these processes provides an organization with the internal controls that help 
ensure that: 

�	 

�	 
�	 
�	 

The type and quantity of procured goods received by the field command location is 
 
accurately recorded; 
 
Vendor payment is valid;  
They maintain accountability over property; and 
Property meeting DHS’ capitalization criteria is completely and accurately presented in the 
organization’s financial management system. 

Our tests showed that the property management system contained evidence of receipt for only 106 of 
the 136 selected expenditure transactions. The acquisition costs of the 30 transactions for which 
evidence of receipt was not available totaled $194,069, and is classified as follows: 

�	 
�	 
�	 
�	 
�	 

Sixteen exceptions: Equipment, $106,795; 
One exception: Telecommunication Services, $30,000; 
Ten exceptions: Travel and Transportation, $29,920; 
Two exceptions: Supplies and Materials, $17,695; and 
One exception: Contractual Services, $9,659. 

7  FEMA Manual 6150.1, “Personal Property Management Program” 
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In the absence of receiving evidence, we could not confirm:  

�	 
�	 
�	 

The type and quantity of procured goods received by the field command location, 
Whether the vendor payments for these items were valid, or  
Whether the resulting records in the Coast Guard’s property management system are 
 
accurately presented. 
 

We also determined that 19 of the 136 expenditures selected for testing, acquired at a cost of 
$212,814, met DHS’ criteria as being accountable property, but had not been recorded in the Coast 
Guard’s asset tracking system.  These property items included four transactions for the purchase of 
satellite telephones and boats totaling $130,493 that were miscoded as either Other Contractual 
Services or Rent, Supplies, and Miscellaneous.  All of these 19 items were assets that should have 
been recorded as either capitalized assets or accountable property within the Coast Guard’s property 
management system until they were no longer useful and processed for disposal. 

Property acquired by the Coast Guard to conduct mission assignments is subject to the requirements 
of FEMA Manual 6150.1, “Personal Property Management Program” and DHS Management 
Directive 1120, “Capitalization and Inventory of Personal Property.” Collectively, this guidance 
requires accounting for accountable property with an original acquisition cost of $15,000 or more, 
that by its nature is not expendable or consumable,8 and the capitalization of property with 
acquisition costs equal to or exceeding $50,000.  In response to our request for the Coast Guard’s 
capitalized and accountable property policies and procedures manual, we were told that the current 
document was in draft form during the 2005 Gulf Coast Hurricane disaster response, through 
November 2006, the end of our engagement fieldwork. 

These guidelines require that all accountable and capitalized property acquired with mission 
assignment funding be tracked from their acquisition and use during an agency’s disaster field 
response through either its transfer to FEMA or its disposition. The Coast Guard was unable to 
provide evidence of its disaster field command location tracking of accountable property in response 
to our request.  It is important to maintain information on the current status of property items for 
several reasons: to know the quantity available, where it is located, whether it has been issued, and, 
if so, who has responsibility for its use and possible loss. 

We also identified acquired and reimbursed accountable property items that were not returned to 
FEMA at the conclusion of mission assignments as required by its “Mission Assignment Billing and 

8  Accountable property also includes sensitive and serialized property items.  DHS defines sensitive property as 
accountable property (regardless of original acquisition cost), that is highly susceptible to misuse, loss, or theft, such as 
pagers, cellular telephones, electronic test equipment, personal computers, thumb drives, or any other storage device that 
may contain proprietary government information and will be individually accounted for and controlled through the 
agency’s property management system.  Serialized equipment includes equipment with a manufacturer’s serial number, 
such as mechanical tools and miscellaneous data processing hardware that is not classified as sensitive property. 
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Reimbursement Checklist.”9  Within this checklist, FEMA establishes the requirement for an agency 
to meet one of the following conditions to justify the reimbursement of accountable property 
expenditures: 

�	 
�	 
�	 

Return the acquired property; 
Provide an account of the property’s disposition during its disaster response; or 
Obtain FEMA’s authorization to retain the property. 

For the $212,814 of expenditures selected that met DHS’ accountable property classification criteria 
and was included in the Coast Guard’s reimbursement requests, the Coast Guard could not provide 
the current location of the accountable property still on hand, nor records of their disposition, in 
response to our request. 

The conditions described above resulted in the identification of $212,814 of questioned costs for 
reimbursed accountable property that had not been returned to FEMA. 

RECOMMENDATIONS 

We recommend that the Coast Guard: 

�	 Recommendation #6:  Conduct periodic reconciliations between procurements, receiving 
documentation, the disaster field command location property tracking system, and a physical 
inventory at all field sites to ensure that procured goods were properly received by the field 
command location, vendor payments are supported, and all acquired property is accurately 
presented in the property management system. 

�	 Recommendation #7:  Forward acquired and reimbursed accountable property to FEMA, or 
process a billing adjustment for the identified accountable property amount of $212,814. 

2.	 Interagency Agreement Billings 

The Coast Guard’s expenditure records suggest that, compared to its overall outlays in support of the 
57 mission assignments, it had purchased only limited amounts of property to support deployed 
personnel. We determined that it had not developed, or put in place, effective procedures to sustain 
accountability for these items.  The Coast Guard’s practices for contracting for the disaster response 
assistance, through its interagency agreement process, may mask the extent of property purchases. 

9  Requirements established by FEMA for supporting documentation and reimbursement transactions on their website 
(http://www.fema.gov/government/billinst.shtm) as referred to in the Financial Management Support Annex of the 
National Response Plan (page FIN-5). 
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For the most part, the Coast Guard contracted for debris removal and mitigation of environmental 
issues, which composed the bulk of its mission assignment work.  As described previously, we 
selected transactions that covered approximately $37.6 million of the mission assignment 
expenditures. For those that the Coast Guard had arranged for and provided supporting 
documentation, our review of the supporting documentation did not identify substantial equipment 
purchases. These expenditures were for contractual services at agreed-upon rates. We found 
numerous instances where vendors could not meet contract requirements with their own equipment, 
and as a result, these vendors either subcontracted with others for assistance or leased items, as 
needed. 

The Coast Guard contracted with Naval Sea Systems Command to perform additional debris 
removal services through the use of its Pollution Removal Funding Authorization.  As discussed 
previously, the type of interagency agreement used by the Coast Guard requires only that the 
performing agency provide performance data as support for reimbursement.  In the absence of 
detailed billing data, we were not able to determine whether Naval Sea Systems Command met its 
contractual requirements through the use of subcontractors or leased or acquired property.  While 
Naval Sea Systems Command had an established relationship with the Coast Guard for debris 
removal services, Coast Guard procurement officials informed us that the scope of this effort was 
beyond Naval Sea Systems Command’s internal capacity, and that additional contracting had 
occurred. In the absence of documentation supporting billed amounts paid by the Coast Guard, there 
is no certainty that the Coast Guard did not pay for certain property augmentation or subcontractor 
purchased property. To the extent that this occurred, additional detail would have to be obtained on 
the Naval Sea Systems Command billings to identify costs associated with property purchased and 
billed to the Coast Guard but retained by Naval Sea Systems Command.  Upon our request, the 
Coast Guard was unable to provide the documentation required to assess the amount of accountable 
property to be refunded or turned over to FEMA. 

RECOMMENDATION 

We recommend that the Coast Guard: 

�	 Recommendation #8:  Ensure that all future interagency agreements used to meet mission 
assignment objectives require the performing agency to compile and provide supporting 
detail on property purchased and billed to the Coast Guard. 

E. Documentation for Supporting Expenditures 

The Coast Guard did not have sufficient supporting documentation for approximately $20.4 million 
of the $100.4 million it had expended on the 57 mission assignments as of March 31, 2006.  This is a 
significant weakness in accountability for federal funding and was a substantial portion of the $20.6 
million that we considered to be questionable costs incurred by the Coast Guard in carrying out the 
mission assignments.  We identified the $20.4 million of unsupported costs by testing 136 
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expenditure transactions totaling $37.6 million, about 38% of total Coast Guard outlays.  Our 
Objectives, Scope, and Methodology described in Appendix A provide the details on our sample 
selection. 

We asked the Coast Guard to provide us the underlying purchase orders, invoices, and acceptance 
and receipt documentation.  We then analyzed the supporting documentation that the Coast Guard 
provided for each expenditure transaction to determine whether it was sufficient to confirm that each 
was a valid outlay. Based on this audit work, we concluded that 30 of the 136 transactions totaling 
about $20.4 million were not fully supported.  In addition to OMB standards for maintaining 
documentation in support of incurred expenditures, documentation evidencing all mission 
assignment expenditures is required by FEMA for reimbursement. 

Of these unsupported amounts, $20.2 million was the direct result of interagency agreements 
previously discussed in this report. We present the remaining results of our work below, classified 
according to the related budget object class.  For each budget object class, we identify the number of 
transactions for which the Coast Guard did not provide sufficient documentation and the amounts 
involved, which we consider to be questionable costs. 

1.	 	 Rent, Supplies, and Miscellaneous – supporting documentation was not provided for 12 of the 
40 rent, supplies, and miscellaneous expenditure selections. Questioned costs totaled $190,910. 

�	 
�	 
�	 
�	 
�	 

Supplies and materials, $72,024 
Contractual services $61,435 
Travel and transportation of persons, $32,456 
Transportation of things, $16,852 
Personnel compensation, $8,143 

2.	 	 Travel and Transportation – supporting documentation was not provided for 9 of the 33 travel 
and transportation expenditure selections. Questioned costs totaled $22,024. One of the nine 
transactions in the amount of $763 was processed in the Coast Guard’s financial management 
system as Supplies and Materials, while the remaining eight transactions were processed as 
travel and transportation expenditures. 

RECOMMENDATION 

We recommend that the Coast Guard: 

�	 Recommendation #9:  Ensure adherence to its requirements to retain detailed 
 
documentation supporting transactions. 
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F. The Mission Assignment Reimbursement Billing Process 

Inefficiencies in the Coast Guard’s manual mission assignment reimbursement billing process can be 
lessened through improvements in its financial system and management control environment.  The 
Coast Guard’s practices for recording transactions, its financial management system controls, and 
lack of interagency supporting documentation made it administratively difficult to compile the 
necessary supporting documentation for reimbursement.  This condition substantially increases the 
risk that expenditures may not be correctly classified for purposes of reimbursement from FEMA. 

The Coast Guard is cognizant of the fact that its budgetary control and accounting processes 
compromise the data quality that would otherwise be available for documenting billings to FEMA.  
We were informed that prior disaster billings have always been manageable, but that the increased 
volume of billings associated with the 2005 disaster response overwhelmed the capacity of in-house 
staff that performed these duties in addition to their normal daily functions. 

The Coast Guard’s operation of its financial management system, without the full utilization of its 
funds control function, increases the risk of obligations being incurred without confirmation of the 
availability of funds. This condition also has resulted in the processing of disbursements without 
preceding obligations, and incurring disaster relief expenditures that do not qualify for 
reimbursement.  For example, in January 2006, a reimbursement bill was created that resulted in a 
$1.9 million Intra-Governmental Payment and Collection System collection by the Coast Guard of 
which $1.3 million was subsequently determined to be unallowable and refunded to FEMA as of the 
engagement’s cutoff date of March 31, 2006. 

In order to address the risk of overbilling or seeking the reimbursement of unallowable costs 
resulting from disabling its financial management system’s funds control functionality, the Coast 
Guard hired a contractor to perform disaster relief reimbursable expenditure validation and bill 
compilation services.  Bills compiled were forwarded to Coast Guard headquarters for a second 
detailed review, which included recalculating all amounts and ensuring that all supporting 
documents and schedules were attached.  Upon completion of the second review, the reimbursement 
billings are processed through the Intra-Governmental Payment and Collection System.  However, 
the implementation of these additional controls has resulted in a backlog of reimbursement requests. 

The procedures created to minimize the risk of seeking reimbursement of disallowed expenditures 
included: 

�	 

�	 

The manual review of supporting documentation for all expenditures designated as 
reimbursable with disaster relief funding (7,612 transactions through March 31, 2006) during 
the preparation of the Intra-Governmental Payment and Collection System supporting 
documentation package; and 

A secondary review of the reimbursement billing package and supporting documentation 
package prior to processing an Intra-Governmental Payment and Collection System 
transaction. 

U.S. Coast Guard’s Management of 2005 Gulf Coast Hurricanes Mission Assignment Funding 15 



The manually intensive process of reviewing all expenditures during the preparation of a 
reimbursement-billing package resulted in the Coast Guard procuring a contractor with the full-time 
responsibility of performing disaster relief reimbursable expenditure validations.  The secondary 
review performed on each Authorization to Bill (billing) package prior to its Intra-Governmental 
Payment and Collection System processing has resulted in a backlog of 72 billing packages, totaling 
$48.7 million.  This represents 59% of the total number of disaster billings, and 47% of the total 
billed amount, that had not been processed through the Intra-Governmental Payment and Collection 
System as of March 31, 2006. 

We reviewed 28 billing packages covering more than $80 million and determined that, with minor 
exceptions, they substantially met FEMA’s documentation requirements.  However, the inability of 
the Coast Guard to bill for reimbursement of incurred mission assignment expenditures in a timely 
manner affects its funding availability and negatively impacts its ability to respond to disaster 
activities and perform appropriated functions efficiently. 

Such delays in obtaining reimbursements under mission assignments can inhibit effective 
management of appropriated funds at year-end.  When a disaster response is required and the extent 
of mission assignment funding is not known, the Coast Guard is required to initially fund disaster 
response activities with its annual appropriation until reimbursed by FEMA.  The inability of the 
Coast Guard to bill for reimbursement of incurred mission assignment expenditures in a timely 
manner affects its funding availability, and can potentially detract from its ability to efficiently 
respond to disaster activities and perform functions supported by appropriated funds. 

RECOMMENDATIONS 

We recommend that the Coast Guard: 

�	 Recommendation #10:  Create a reimbursement billing package preparation checklist 
consistent with FEMA’s reimbursement billing supporting documentation requirements. 

�	 Recommendation #11:  Ensure that the billing package preparation checklist is completed 
during the Coast Guard’s reimbursable expenditure validation process and obtain 
certification of its completeness. 

�	 Recommendation #12:  Modify the procedures performed during the secondary review of 
the reimbursement billing process to reduce backlog. 
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Management Response and OIG Analysis 

We sought but did not receive formal comments from the U.S. Coast Guard to include in this report, 
although the U.S. Coast Guard did informally concur with all our recommendations.  During the 
audit and after our fieldwork, the U.S. Coast Guard worked to improve its operation involving 
mission assignments.  For example, the U.S. Coast Guard is revising its Financial Resources 
Management Manual to address many of the problems we identified.  We offered 12 
recommendations aimed at improving the U.S. Coast Guard’s management of mission assignment 
funding from the Federal Emergency Management Agency.  We consider all the recommendations 
resolved because steps have been taken to implement them, but they will remain open until they 
have been fully implemented.  The U.S. Coast Guard anticipates revisions to the Financial Resources 
Management Manual will be completed by the 3rd quarter of fiscal year 2010.  We will close each 
recommendation as the U.S. Coast Guard provides evidence they have been fully implemented.  

U.S. Coast Guard’s Management of 2005 Gulf Coast Hurricanes Mission Assignment Funding 17 



 

 

Appendix A 
Objectives, Scope, and Methodology 

DHS Office of Inspector General (OIG) contracted with Regis and Associates, PC to assess the U.S. 
Coast Guard’s (Coast Guard’s) mission assignment management and financial management controls 
and offer recommendations for any needed improvements.  This effort is part of the overall objective 
of the DHS OIG to ensure accountability in the management and expenditure of funds for relief and 
recovery efforts relative to disasters. 

The scope of this review includes the 57 mission assignments issued to the Coast Guard by FEMA 
for disaster response assistance in the Gulf Coast region resulting from hurricanes Katrina, Rita, and 
Wilma (2005 Gulf Coast Hurricanes); the management processes and financial management controls 
applicable to these mission assignments; and the related contracts, expenditures, and reimbursement 
billings for the period August 29, 2005 through March 31, 2006.  Our review objectives were to 
assess whether the management processes and financial management controls were properly 
designed and implemented, and to determine whether the contracts used, expenditures incurred, and 
reimbursements requested were authorized, valid, and appropriately supported. 

These agreed-upon procedures were performed in accordance with standards established by the 
American Institute of Certified Public Accountants and guidance from the Office of Management 
and Budget and Government Accountability Office. 

We reviewed selected previous DHS OIG and Government Accountability Office reports concerning 
the Coast Guard’s 2005 Gulf Coast Hurricanes mission assignment management to familiarize 
ourselves with prior recommendations, regulations, and guidance applicable to the Coast Guard’s 
processes and controls. The results of these reviews were incorporated into our risk assessment for 
this engagement and our reported results. 

The management processes and financial management controls assessment included information 
gathering through interviews with appropriate personnel, as well as evaluating the management 
controls and process design. These evaluations were done through review of current policies and 
procedures and those that existed during the 2005 Gulf Coast Hurricanes. 

The determination as to whether the contracts used, expenditures incurred, and reimbursements 
requested were authorized, valid, and appropriately supported included our review of supporting 
documentation made available by the Coast Guard in each of these areas.  We obtained a list from 
the Coast Guard of all procurement, expenditure, and reimbursement billing transactions from its 
financial management system for the period August 29, 2005, through March 31, 2006.  These 
transactions were stratified among procurement, expenditure, and reimbursement billing categories 
for the performance of test procedures specific to each transaction category. 

For our tests of procurements, we used a high-dollar criterion to select 49 procurements, representing 
$146.7 million, or 90% of the $163 million gross obligation total. 
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Appendix A 
Objectives, Scope, and Methodology 

For our tests of expenditures, we stratified expenditure transactions by budget object code into five 
categories with similar processes and controls: 

Other contractual services; 

Overhead; 

Travel and transportation of persons; 

Supplies and materials and rent, communications, and utilities; and 

Equipment. 


We used a high-dollar criterion within each category to select a total of 136 expenditures.  The 
following table provides an overview of expenditures incurred through March 31, 2006, and 
selections for each of the above categories. 

Table 1	 	 Coast Guard 2005 Gulf Coast Hurricane Incurred Expenditures through March 31, 2006 and 
Selections 

Expense Category 

Incurred 
Expenditures 

(000s) 
# of 

Selections 

Selection 
Total 

(000s) 
% 

Coverage 

Other Contractual Services $ 82,316 37 $ 27,831 34% 

Overhead 9,241 2 9,050 98% 

Travel and Transportation of Persons 5,068 33 99 2% 

Supplies and Materials and 
Rent, Communications, and Utilities 3,542 40 550 16% 

Equipment 107 24 107 100% 

TOTALS $ 100,274 136 $ 37,637 38% 

When summarized transactions were selected using the high-dollar value criterion, we made 
additional judgmental selections and performed detailed tests on individual personnel and travel 
expenditures within the summary transaction total. 

For our tests of reimbursement billings, we used a high-dollar criterion to select 28 billings 
representing $80.4 million of the total $102.5 million of reimbursements requested through 
March 31, 2006. 

Our fieldwork was conducted from April 25, 2006, through November 3, 2006, and included visits 
to Coast Guard headquarters in Washington, DC, and its offices in Virginia. 
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Appendix B 
Recommendations 

Recommendation #1: Ensure that all future interagency agreements used to meet mission 
assignment objectives require the performing agency to compile and provide supporting 
documentation, consistent with FEMA’s requirements. 

Recommendation #2: Ensure that all incurred obligations are recorded in the financial management 
system, as required by the Office of Management and Budget (OMB). 

Recommendation #3: Fully implement the use of its financial management system’s funds control 
capabilities to minimize the risk of incurring mission assignment expenditures in excess of funding 
limits and the processing of improper payments. 

Recommendation #4: Provide training to field command location and financial management 
personnel in the appropriate use of budget object codes and the processing of transactions in its 
financial management system with funds control functionality enabled. 

Recommendation #5: Develop and implement a system of internal controls to ensure that all vendor 
invoices receive the appropriate reviews prior to payment. 

Recommendation #6: Conduct periodic reconciliations between procurements, receiving 
documentation, the disaster field command location property tracking system, and a physical 
inventory at all field sites to ensure that procured goods were properly received by the field 
command location, vendor payments are supported, and all acquired property is accurately presented 
in the property management system. 

Recommendation #7: Forward acquired and reimbursed accountable property to FEMA, or process 
a billing adjustment for the identified accountable property amount of $212,814. 

Recommendation #8: Ensure that all future interagency agreements used to meet mission 
assignment objectives require the performing agency to compile and provide supporting detail on 
property purchased and billed to the Coast Guard. 

Recommendation #9: Ensure adherence to its requirements to retain detailed documentation 
supporting transactions. 

Recommendation #10: Create a reimbursement billing package preparation checklist consistent 
with FEMA’s reimbursement billing supporting documentation requirements. 

Recommendation #11: Ensure that the billing package preparation checklist is completed during the 
Coast Guard’s reimbursable expenditure validation process and obtain certification of its 
completeness. 

Recommendation #12: Modify the procedures performed during the secondary review of the 
reimbursement billing process to reduce backlog. 
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Appendix C 
Schedule of Questioned Costs 

During our review, we observed the conditions listed below, which are discussed in detail in the 
Results of Review section of this report. The following questioned costs were identified: 

Condition
10 

Description Amount 

A Unsupported interagency agreement expenditures S 20,164,597 

C Undocumented vendor payment authorization 13,339 

E Unsupported rent, supplies & miscellaneous 190,910 

E Unsupported travel & transportation 22,024 

D Accountable property not returned to FEMA 212,814 

TOTAL QUESTIONED COSTS $ 20,603,684 

10  The “condition” refers to the lettered section of the report in which the questioned costs are described. 

U.S. Coast Guard’s Management of 2005 Gulf Coast Hurricanes Mission Assignment Funding 21 



 

 

 

 
 

 
 

 

 
 

 

 

Appendix D 
Report Distribution 

Department of Homeland Security 

Secretary 
Deputy Secretary 
Chief of Staff 
Deputy Chief of Staff 
General Counsel 
Executive Secretary 
Director, GAO/OIG Liaison Office 
Assistant Secretary for Office of Policy 
Assistant Secretary for Office of Public Affairs 
Assistant Secretary for Office of Legislative Affairs 
Commandant, U.S. Coast Guard 
Coast Guard Audit Liaison 
Administrator, Federal Emergency Management Agency 
Assistant Administrator, Disaster Operations Directorate, FEMA 
FEMA Audit Liaison 

Office of Management and Budget 

Chief, Homeland Security Branch 
DHS OIG Budget Examiner 

Congress 

Congressional Oversight and Appropriations Committees, as appropriate  
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ADDITIONAL INFORMATION AND COPIES 

To obtain additional copies of this report, please call the Office of Inspector General (OIG) at (202) 254-4199, 
fax your request to (202) 254-4305, or visit the OIG web site at www.dhs.gov/oig. 

OIG HOTLINE 

To report alleged fraud, waste, abuse or mismanagement, or any other kind of criminal or noncriminal 
misconduct relative to department programs or operations: 

• Call our Hotline at 1-800-323-8603; 

• Fax the complaint directly to us at (202) 254-4292; 

• Email us at DHSOIGHOTLINE@dhs.gov; or 

• Write to us at: 
DHS Office of Inspector General/MAIL STOP 2600, 
Attention: Office of Investigations - Hotline, 
245 Murray Drive, SW, Building 410, 
Washington, DC 20528. 

The OIG seeks to protect the identity of each writer and caller. 




