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Foreword
The explosion that tore through the Deepwater Horizon drilling rig last April 20, as the rig’s 
crew completed drilling the exploratory Macondo well deep under the waters of the Gulf of 
Mexico, began a human, economic, and environmental disaster.

Eleven crew members died, and others were seriously injured, as fire engulfed and 
ultimately destroyed the rig.  And, although the nation would not know the full scope 
of the disaster for weeks, the first of more than four million barrels of oil began gushing 
uncontrolled into the Gulf—threatening livelihoods, precious habitats, and even a unique 
way of life. A treasured American landscape, already battered and degraded from years of 
mismanagement, faced yet another blow as the oil spread and washed ashore. Five years 
after Hurricane Katrina, the nation was again transfixed, seemingly helpless, as this new 
tragedy unfolded in the Gulf. The costs from this one industrial accident are not yet fully 
counted, but it is already clear that the impacts on the region’s natural systems and people 
were enormous, and that economic losses total tens of billions of dollars.

On May 22, 2010, President Barack Obama announced the creation of the National 
Commission on the BP Deepwater Horizon Oil Spill and Offshore Drilling: an independent, 
nonpartisan entity, directed to provide a thorough analysis and impartial judgment. The 
President charged the Commission to determine the causes of the disaster, and to improve 
the country’s ability to respond to spills, and to recommend reforms to make offshore 
energy production safer. And the President said we were to follow the facts wherever they 
led. 

This report is the result of an intense six-month effort to fulfill the President’s charge.  
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From the outset, the Commissioners have been determined to learn the essential 
lessons so expensively revealed in the tragic loss of life at the Deepwater Horizon and the 
severe damages that ensued. The Commission’s aim has been to provide the President, 
policymakers, industry, and the American people a clear, accessible, accurate, and fair 
account of the largest oil spill in U.S history:  the context for the well itself, how the 
explosion and spill happened, and how industry and government scrambled to respond 
to an unprecedented emergency.  This was our first obligation: determine what happened, 
why it happened, and explain it to Americans everywhere.

As a result of our investigation, we conclude:

•	 The explosive loss of the Macondo well could have been prevented. 

•	 The immediate causes of the Macondo well blowout can be traced to a series of 
identifiable mistakes made by BP, Halliburton, and Transocean that reveal such 
systematic failures in risk management that they place in doubt the safety culture of 
the entire industry. 

•	 Deepwater energy exploration and production, particularly at the frontiers of 
experience, involve risks for which neither industry nor government has been 
adequately prepared, but for which they can and must be prepared in the future. 

•	 To assure human safety and environmental protection, regulatory oversight of 
leasing, energy exploration, and production require reforms even beyond those 
significant reforms already initiated since the Deepwater Horizon disaster. Fundamental 
reform will be needed in both the structure of those in charge of regulatory oversight 
and their internal decisionmaking process to ensure their political autonomy, 
technical expertise, and their full consideration of environmental protection concerns.   

•	 Because regulatory oversight alone will not be sufficient to ensure adequate safety, 
the oil and gas industry will need to take its own, unilateral steps to increase 
dramatically safety throughout the industry, including self-policing mechanisms that 
supplement governmental enforcement. 

•	 The technology, laws and regulations, and practices for containing, responding to, 
and cleaning up spills lag behind the real risks associated with deepwater drilling into 
large, high-pressure reservoirs of oil and gas located far offshore and thousands of 
feet below the ocean’s surface.   Government must close the existing gap and industry 
must support rather than resist that effort. 

•	 Scientific understanding of environmental conditions in sensitive environments in 
deep Gulf waters, along the region’s coastal habitats, and in areas proposed for more 
drilling, such as the Arctic, is inadequate.  The same is true of the human and natural 
impacts of oil spills.  
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We reach these conclusions, and make necessary recommendations, in a constructive spirit: 
we aim to promote changes that will make American offshore energy exploration and 
production far safer, today and in the future.

More broadly, the disaster in the Gulf undermined public faith in the energy industry, 
government regulators, and even our own capability as a nation to respond to crises.  It 
is our hope that a thorough and rigorous accounting, along with focused suggestions for 
reform, can begin the process of restoring confidence. There is much at stake, not only for 
the people directly affected in the Gulf region, but for the American people at large.  The 
tremendous resources that exist within our outer continental shelf belong to the nation as 
a whole.   The federal government’s authority over the shelf is accordingly plenary, based 
on its power as both the owner of the resources and in its regulatory capacity as sovereign 
to protect public health, safety, and welfare.  To be allowed to drill on the outer continental 
shelf is a privilege to be earned, not a private right to be exercised.

“Complex Systems Almost Always Fail in Complex Ways”
As the Board that investigated the loss of the Columbia space shuttle noted, “complex 
systems almost always fail in complex ways.” Though it is tempting to single out one 
crucial misstep or point the finger at one bad actor as the cause of the Deepwater Horizon 
explosion, any such explanation provides a dangerously incomplete picture of what 
happened—encouraging the very kind of complacency that led to the accident in the first 
place.  Consistent with the President’s request, this report takes an expansive view.

Why was a corporation drilling for oil in mile-deep water 49 miles off the Louisiana 
coast? To begin, Americans today consume vast amounts of petroleum products—some 
18.7 million barrels per day—to fuel our economy. Unlike many other oil-producing 
countries, the United States relies on private industry—not a state-owned or -controlled 
enterprise—to supply oil, natural gas, and indeed all of our energy resources. This basic 
trait of our private-enterprise system has major implications for how the U.S. government 
oversees and regulates offshore drilling.  It also has advantages in fostering a vigorous and 
competitive industry, which has led  worldwide in advancing the technology of finding and 
extracting oil and gas.

Even as land-based oil production extended as far as the northern Alaska frontier, the oil 
and gas industry began to move offshore. The industry first moved into shallow water 
and eventually into deepwater, where technological advances have opened up vast new 
reserves of oil and gas in remote areas—in recent decades, much deeper under the water’s 
surface and farther offshore than ever before. The Deepwater Horizon was drilling the 
Macondo well under 5,000 feet of Gulf water, and then over 13,000 feet under the sea 
floor to the hydrocarbon reservoir below. It is a complex, even dazzling, enterprise. The 
remarkable advances that have propelled the move to deepwater drilling merit comparison 
with exploring outer space.  The Commission is respectful and admiring of the industry’s 
technological capability.
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But drilling in deepwater brings new risks, not yet completely addressed by the reviews 
of where it is safe to drill, what could go wrong, and how to respond if something does 
go awry. The drilling rigs themselves bristle with potentially dangerous machinery. The 
deepwater environment is cold, dark, distant, and under high pressures—and the oil and 
gas reservoirs, when found, exist at even higher pressures (thousands of pounds per 
square inch), compounding the risks if a well gets out of control. The Deepwater Horizon 
and Macondo well vividly illustrated all of those very real risks. When a failure happens 
at such depths, regaining control is a formidable engineering challenge—and the costs of 
failure, we now know, can be catastrophically high.
 
In the years before the Macondo blowout, neither industry nor government adequately 
addressed these risks. Investments in safety, containment, and response equipment and 
practices failed to keep pace with the rapid move into deepwater drilling. Absent major 
crises, and given the remarkable financial returns available from deepwater reserves, the 
business culture succumbed to a false sense of security. The Deepwater Horizon disaster 
exhibits the costs of a culture of complacency.

The Commission examined in great detail what went wrong on the rig itself.  Our 
investigative staff uncovered a wealth of specific information that greatly enhances our 
understanding of the factors that led to the explosion. The separately published report of 
the chief counsel (a summary of the findings is presented in Chapter 4) offers the fullest 
account yet of what happened on the rig and why. There are recurring themes of missed 
warning signals, failure to share information, and a general lack of appreciation for the 
risks involved. In the view of the Commission, these findings highlight the importance 
of organizational culture and a consistent commitment to safety by industry, from the 
highest management levels on down.* 

But that complacency affected government as well as industry. The Commission has 
documented the weaknesses and the inadequacies of the federal regulation and oversight, 
and made important recommendations for changes in legal authority, regulations, 
investments in expertise, and management.

The Commission also looked at the effectiveness of the response to the spill. There were 
remarkable instances of dedication and heroism by individuals involved in the rescue and 
cleanup. Much was done well—and thanks to a combination of good luck and hard work, 
the worst-case scenarios did not all come to pass. But it is impossible to argue that the 
industry or the country was prepared for a disaster of the magnitude of the Deepwater 
Horizon oil spill. Twenty years after the Exxon Valdez spill in Alaska, the same blunt 
response technologies—booms, dispersants, and skimmers—were used, to limited effect. 
On-the-ground shortcomings in the joint public-private response to an overwhelming 
spill like that resulting from the blowout of the Macondo well are now evident, and 
demand public and private investment. So do the weaknesses in local, state, and federal 
coordination revealed by the emergency. Both government and industry failed to anticipate 
and prevent this catastrophe, and failed again to be prepared to respond to it.

*The chief counsel’s investigation was no doubt complicated by the lack of subpoena power. Nonetheless, Chief Counsel Bartlit did an extraordinary job building the 
record and interpreting what he learned. He used his considerable powers of persuasion along with other tools at his disposal to engage the involved companies in 
constructive and informative exchanges.
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If we are to make future deepwater drilling safer and more environmentally responsible, 
we will need to address all these deficiencies together; a piecemeal approach will surely 
leave us vulnerable to future crises in the communities and natural environments most 
exposed to offshore energy exploration and production. 

The Deepwater Drilling Prospect
The damage from the spill and the impact on the people of the Gulf has guided our work 
from the very beginning. Our first action as a Commission was to visit the Gulf region, 
to learn directly from those most affected.  We heard deeply moving accounts from 
oystermen witnessing multi-generation family businesses slipping away, fishermen 
and tourism proprietors bearing the brunt of an ill-founded stigma affecting everything 
related to the Gulf, and oil-rig workers dealing with mounting bills and threatened 
home foreclosures, their means of support temporarily derailed by a blanket drilling 
moratorium, shutting down all deepwater drilling rigs, including those not implicated in 
the BP spill. 

Indeed, the centrality of oil and gas exploration to the Gulf economy is not widely 
appreciated by many Americans, who enjoy the benefits of the energy essential to their 
transportation, but bear none of the direct risks of its production. Within the Gulf region, 
however, the role of the energy industry is well understood and accepted. The notion of 
clashing interests—of energy extraction versus a natural-resource economy with bountiful 
fisheries and tourist amenities—misses the extent to which the energy industry is woven 
into the fabric of the Gulf culture and economy, providing thousands of jobs and essential 
public revenues. Any discussion of the future of offshore drilling cannot ignore these 
economic realities.  

But those benefits have imposed their costs. The bayous and wetlands of Louisiana have 
for decades suffered from destructive alteration to accommodate oil exploration. The Gulf 
ecosystem, a unique American asset, is likely to continue silently washing away unless 
decisive action is taken to start the work of creating a sustainably healthy and productive 
landscape. No one should be deluded that restoration on the scale required will occur 
quickly or cheaply. Indeed, the experience in restoring other large, sensitive regions—the 
Chesapeake Bay, the Everglades, the Great Lakes—indicates that progress will require 
coordinated  federal and state actions, a dedicated funding source, long-term monitoring, 
and a vocal and engaged citizenry, supported by robust non-governmental groups, 
scientific research, and more.

We advocate beginning such an effort, seriously and soon, as a suitable response to the 
damage and disruption caused by the Deepwater Horizon emergency. It is a fair recognition 
not only of the costs that energy exploitation in the Gulf has, for decades, imposed on the 
landscape and habitats—and the other economic activities they support—but also of the 
certainty that Americans will continue to develop the region’s offshore energy resources. 

For the simple fact is that the bulk of our newly discovered petroleum reserves, and the 
best prospects for future discoveries, lie not on land, but under water.  To date, we have 
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made the decision as a nation to exploit the Gulf ’s offshore energy resources—ruling 
much of the Florida, Atlantic, and Pacific coasts out of bounds for drilling. The choice of 
how aggressively to exploit these resources, wherever they may be found, has profound 
implications for the future of U.S. energy policy, for our need to understand and assure 
the integrity of fragile environmental resources, and for the way Americans think about 
our economy and our security. Although much work is being done to improve the fuel-
efficiency of vehicles and to develop alternative fuels, we cannot realistically walk away 
from these offshore oil resources in the near future.  So we must be much better prepared 
to exploit such resources with far greater care.

The Commission and Its Work
While we took a broad view of the spill, it could not be exhaustive. There is still much 
we do not know—for instance, the blowout preventer, the last line of defense against 
loss of well control, is still being analyzed; and the Deepwater Horizon itself, after its 
explosive destruction, remained out of reach during our investigation. The understandable, 
immediate need to provide answers and concrete suggestions trumped the benefits of 
a longer, more comprehensive investigation. And as we know from other spills, their 
environmental consequences play out over decades—and often in unexpected ways. 
Instead, the Commission focused on areas we thought most likely to inform practical 
recommendations. Those recommendations are presented in the spirit of transforming 
America into the global leader for safe and effective offshore drilling operations.  Just 
as this Commission learned from the experiences of other nations in developing our 
recommendations, the lessons learned from the Deepwater Horizon disaster are not 
confined to our own government and industry, but relevant to rest of the world. 

We wish we could say that our recommendations make a recurrence of a disaster like 
the Macondo blowout impossible. We do not have that power. No one can eliminate all 
risks associated with deepwater exploration. But when exploration occurs, particularly in 
sensitive environments like the Gulf of Mexico or the Arctic, the country has an obligation 
to make responsible decisions regarding the benefits and risks.

The report is divided into three sections.

Chapters 1 through 3 describe the events of April 20th on  the Deepwater Horizon, and, 
more important, the events leading up to it in the preceding decades—especially how  the 
dramatic expansion of deepwater drilling in the Gulf was not met by regulatory oversight 
capable of ensuring the safety of those drilling operations.  

Chapters 4 through 7 lay out the results of our investigation in detail, highlighting the 
crucial issues we believe must inform policy going forward: the specific engineering and 
operating choices made in drilling the Macondo well, the attempts to contain and respond 
to the oil spill, and the impacts of the spill on the region’s natural resources, economy, and 
people—in the context of the progressive degradation of the Mississippi Delta environment. 
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Chapters 8 through 10 present our recommendations for reforms in business practices, 
regulatory oversight, and broader policy concerns.  We recognize that the improvements 
we advocate all come with costs and all will take time to implement. But inaction, as we 
are deeply aware, runs the risk of real costs, too: in more lost lives, in broad damage to 
the regional economy and its long-term viability, and in further tens of billions of dollars 
of avoidable clean-up costs. Indeed, if the clear challenges are not addressed and another 
disaster happens, the entire offshore energy enterprise is threatened—and with it, the 
nation’s economy and security. We suggest a better option: build from this tragedy in a 
way that makes the Gulf more resilient, the country’s energy supplies more secure, our 
workers safer, and our cherished natural resources better protected.

Our Thanks and Dedication
We thank President Obama for this opportunity to learn thoroughly about the crisis, 
and to share our findings with the American public. We deeply appreciate the effort 
people in the affected Gulf regions made to tell us about their experiences, and the time 
and preparation witnesses before the Commission dedicated to their presentations. We 
have come to respect the seriousness with which our fellow Commissioners assumed 
our joint responsibilities, and their diverse expertise and perspectives that helped make its 
work thorough and productive. On their behalf, we wish to recognize the extraordinary 
work the Commission’s staff—scientists, lawyers, engineers, policy analysts, and more—
performed, under demanding deadlines, to make our inquiries broad, deep, and effective; 
and we especially highlight the leadership contributions of Richard Lazarus, executive 
director, and Fred Bartlit, chief counsel. Together, they have fulfilled an extraordinary 
public service.

Finally, to the American people, we reiterate that extracting the energy resources to 
fuel our cars, heat and light our homes, and power our businesses can be a dangerous 
enterprise. Our national reliance on fossil fuels is likely to continue for some time—and 
all of us reap benefits from the risks taken by the men and women working in energy 
exploration. We owe it to them to ensure that their working environment is as safe as 
possible. We dedicate this effort to the 11 of our fellow citizens who lost their lives in the 
Deepwater Horizon explosion.

Bob Graham, Co-Chair 

William K. Reilly, Co-Chair
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Part I  

The Path to Tragedy

On April 20, 2010, the 126 workers on the BP Deepwater Horizon 

were going about the routines of completing an exploratory 

oil well—unaware of impending disaster. What unfolded would 

have unknown impacts shaped by the Gulf region’s distinctive 

cultures, institutions, and geography—and by economic forces 

resulting from the unique coexistence of energy resources, 

bountiful fisheries and wildlife, and coastal tourism. The oil and 

gas industry, long lured by Gulf reserves and public incentives, 

progressively developed and deployed new technologies, at 

ever-larger scales, in pursuit of valuable energy supplies in 

increasingly deeper waters farther from the coastline. Regulators, 

however, failed to keep pace with the industrial expansion and 

new technology—often because of industry’s resistance to more 

effective oversight. The result was a serious, and ultimately 

inexcusable, shortfall in supervision of offshore drilling that 

played out in the Macondo well blowout and the catastrophic oil 

spill that followed. Chapters 1 through 3 describe the interplay 

of private industry and public oversight in the distinctive Gulf 

deepwater context: the conditions that governed the deployment 

of the Deepwater Horizon and the drilling of the Macondo well.

xiii
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The Deepwater Horizon, the 
Macondo Well, and Sudden Death 
on the Gulf of Mexico

At 5:45 a.m. on Tuesday, April 20, 2010, a 
Halliburton Company cementing engineer sent 
an e-mail from the rig Deepwater Horizon, in 
the Gulf of Mexico off the Louisiana coast, to his 
colleague in Houston. He had good news: “We have 
completed the job and it went well.”1  

Outside in the Gulf, it was still dark—beyond the 
glare of the floodlights on the gargantuan rig, the 
four decks of which towered above the blue-green 
water on four huge white columns, all floating 
on massive pontoons. The oil derrick rose over 20 
stories above the top deck. Up on the bridge on the 
main deck, two officers monitored the satellite-
guided dynamic positioning system, controlling 
thrusters so powerful that they could keep the 
33,000-ton Deepwater Horizon centered over a well 
even in high seas. The rig’s industrial hum and loud 
mechanical noises punctuated the sea air as a slight 
breeze blew in off the water. The crew worked on 

Chapter One 

“Everyone 
involved with 
the job . . .  
was completely 
satisfied. . .”

Pride of the Transocean fleet of offshore drilling rigs, Deepwater Horizon rides 
calmly on station 40 miles off the Louisiana coast. The $560-million-dollar 
rig, under lease to BP, was putting the finishing touches on the oil company’s 
18,000-foot-deep Macondo well when it blew out and escaping methane gas 
exploded. Eleven workers died in the inferno. According to the government’s 
estimates, by the time the well was sealed months later, over 4 million barrels of 
oil had spilled into the Gulf. 
 
< Photo courtesy of Transocean
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the well bore, aiming always to keep the pressure inside the well balancing the force exerted 
by the surrounding seabed.2

By the time the Halliburton engineer had arrived at the rig four days earlier to help cement 
in the two-and-a-half-mile-deep Macondo well, some crew members had dubbed it “the 
well from hell.”3  Macondo was not the first well to earn that nickname;4 like many 
deepwater wells, it had proved complicated and challenging. As they drilled, the engineers 
had to modify plans in response to their increasing knowledge of the precise features of the 
geologic formations thousands of feet below. Deepwater drilling is an unavoidably tough, 
demanding job, requiring tremendous engineering expertise.

BP drilling engineer Brian Morel, who had designed the Macondo well with other BP 
engineers including Mark Hafle, was also on board to observe the final stages of work at 
the well.5 In an April 14 e-mail, Morel had lamented to his colleagues, “this has been [a] 
nightmare well which has everyone all over the place.”6 BP and its corporate partners on 
the well, Anadarko Petroleum and MOEX USA, had, according to government reports, 
budgeted $96.2 million and 51 days of work to drill the Macondo well in Mississippi 
Canyon Block 252.7  They discovered a large reservoir of oil and gas, but drilling had been 
challenging. 

As of April 20, BP and the Macondo well were almost six weeks behind schedule and more 
than $58 million over budget.8 The Deepwater Horizon was not originally meant to drill 
Macondo. Another giant rig, the Marianas, had initiated work on the well the previous 
October.9 Drilling had reached more than 9,000 feet below the ocean surface (4,000 feet 
below the seabed), with another 9,000 feet to go to “pay zone” (the oil and gas reservoir), 
when Hurricane Ida so battered the rig on November 9 that it had to be towed in for repair. 

Both Marianas and Deepwater Horizon were semisubmersible rigs owned by Transocean, 
founded in Louisiana in 1919 as Danciger Oil & Refining Co. and now the world’s largest 
contractor of offshore drilling rigs.10 In 2009, Transocean’s global fleet produced revenues 
of $11.6 billion.11 Transocean had consolidated its dominant position in the industry in 
November 2007 by merging with rival GlobalSantaFe.12    

Deepwater Horizon, built for $350 million,13 was seen as the outstanding rig in 
Transocean’s fleet; leasing its services reportedly cost as much as $1 million per day. 
Since Deepwater Horizon’s 2001 maiden voyage to the Gulf, it had been under contract 
to London-based BP (formerly known as British Petroleum). By 2010, after numerous 
acquisitions, BP had become the world’s fourth-largest corporation (based on revenue)14 
producing more than 4 million barrels of oil daily from 30 countries.* Ten percent of BP’s 
output came from the Gulf of Mexico, where BP America (headquartered in Houston) 
was the largest producer. But BP had a tarnished reputation for safety. Among other BP 
accidents, 15 workers died in a 2005 explosion at its Texas City, Texas, refinery; in 2006, 
there was a major oil spill from a badly corroded BP pipeline in Alaska. 

*          *          *          *
*A barrel equals 42 gallons.
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Deepwater Horizon had arrived at the Macondo lease site on January 31, at 2:15 p.m. It 
was 55 degrees, chilly and clear—the night of a full moon. About 126 people were aboard: 
approximately 80 Transocean employees, a few BP men, cafeteria and laundry workers, 
and a changing group of workers contracted for specialized jobs. Depending on the status 
of the well, these might include Halliburton cementers, mud loggers from Sperry Sun (a 
Halliburton subsidiary), mud engineers from M-I SWACO (a subsidiary of Schlumberger, 
an international oilfield services provider), remotely operated vehicle technicians from 
Oceaneering, or tank cleaners and technicians from the OCS Group. The offices and living 
quarters were on the two bottom decks of the rig. Helicopters flew in and out regularly 
with workers and supplies, landing on the top-deck helipad, and service ships made regular 
visits.

At its new Macondo assignment, Deepwater Horizon floated in 4,992 feet of water just 
beyond the gentle slope of the continental shelf in the Mississippi Canyon.15 The seabed 
far below was near-freezing, visible to the crew only via cameras mounted on the rig’s 
subsea remotely operated vehicle. Another two and a half miles below the seabed was 
the prize BP sought: a large reservoir of oil and gas from the Middle Miocene era trapped 
in a porous rock formation at temperatures exceeding 200 degrees.16 These deepwater 
hydrocarbon fields, buried far below the seabed—not just in the Gulf, but in other oil-rich 
zones around the world, too—were the brave new oil frontier. The size of some deepwater 
fields was so huge that the oil industry had nicknamed those with a billion barrels or more 
“elephants.”17

Drilling for oil had always been hard, dirty, dangerous work, combining heavy machinery 
and volatile hydrocarbons extracted at high pressures. Since 2001, the Gulf of Mexico 
workforce—35,000 people, working on 90 big drilling rigs and 3,500 production 
platforms—had suffered 1,550 injuries, 60 deaths, and 948 fires and explosions.18

The rig never slept. Most workers on Deepwater Horizon, from BP’s top “company man” 
down to the roustabouts, put in a 12-hour night or day shift, working three straight 
weeks on and then having three weeks off. Rig workers made good money for the 
dangerous work and long stints away from home and family. Top rig and management 
jobs paid well into six figures.

On the morning of April 20, Robert Kaluza was BP’s day-shift company man on the 
Deepwater Horizon. On board for the first time, he was serving for four days as a relief 
man for Ronald Sepulvado, a veteran well-site leader on the rig. Sepulvado had flown back 
to shore April 16 for a required well-control class.19    

During the rig’s daily 7:30 a.m. operations conference call to BP in Houston, engineer 
Morel discussed the good news that the final cement job at the bottom of the Macondo 
well had gone fine.20 To ensure the job did not have problems, a three-man Schlumberger 
team was scheduled to fly out to the rig later that day, able to perform a suite of tests to 
examine the well’s new bottom cement seal.21  
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According to the BP team’s plan, if the cementing went smoothly, as it had, they could skip 
Schlumberger’s cement evaluation. Generally, the completion rig would perform this test 
when it reopened the well to produce the oil the exploratory drilling had discovered. The 
decision was made to send the Schlumberger team home on the 11:00 a.m. helicopter, thus 
saving time and the $128,000 fee. As BP Wells Team Leader John Guide noted, “Everyone 
involved with the job on the rig site was completely satisfied with the [cementing] job.”22

At 8:52 a.m., Morel e-mailed the Houston office to reiterate: “Just wanted to let everyone 
know the cement job went well. Pressures stayed low, but we had full returns on the entire 
job…We should be coming out of the hole [well] shortly.” At 10:14 a.m., David Sims, BP’s 
new drilling operations manager in charge of Macondo, e-mailed to say, “Great job guys!”

*          *          *          *

The rest of the day would be devoted to a series of further tests on the well—positive- 
and negative-pressure tests—in preparation for “temporary abandonment.”* During the 
positive-pressure test, the drill crew would increase the pressure inside the steel casing 
and seal assembly to be sure they were intact. The negative-pressure test, by contrast, 
would reduce the pressure inside the well in order to simulate its state after the Deepwater 
Horizon had packed up and moved on. If pressure increased inside the well during the 
negative-pressure test, or if fluids flowed up from the well, that would indicate a well 
integrity problem—a leak of fluids into the well. Such a leak would be a worrisome sign 
that somewhere the casing and cement had been breached—in which case remedial work 
would be needed to reestablish the well’s integrity.

At 10:43 a.m., Morel, about to leave the rig on the helicopter with the Schlumberger team, 
sent a short e-mail laying out his plan for conducting the day’s tests of the well’s integrity 
and subsequent temporary abandonment procedures. Few had seen the plan’s details when 
the rig supervisors and members of the drill team gathered for the rig’s daily 11:00 a.m. 
pre-tour meeting in the cinema room. “Basically [we] go over what’s going to be taking 
place for today on the rig and the drill floor,” said Douglas Brown, chief mechanic.23

During the rig meeting, the crew on the drill floor was conducting the Macondo well’s 
positive-pressure test.24  The positive-pressure test on the casing was reassuring, a 
success.25  There was reason for the mood on the rig to be upbeat. Ross Skidmore, a subsea 
engineer explained, “When you run the last string of casing, and you’ve got it cemented, 
it’s landed out, and a test was done on it, you say, ‘This job, we’re at the end of it, we’re 
going to be okay.’”26

At noon, the drill crew began to run drill pipe into the well in preparation for the negative-
pressure test later that evening.27  By now, it was a sunny afternoon. Transocean’s top 
men on the rig, Jimmy Harrell and Captain Curt Kuchta, were standing together near the 
helipad, watching a helicopter gently land. Kuchta had come in from New Orleans just 

* Temporary abandonment describes the process, after successful exploration, for securing the well until the production platform can be brought in for the purpose of 
extracting the oil and gas from the reservoir.



National Commission on the BP Deepwater Horizon Oil Spill and Offshore Drilling Chapter One 55

that morning to begin his three-week hitch. Harrell was the top Transocean man on the 
rig when—as now—the well was “latched up.” Captain Kuchta, who had served on the 
Deepwater Horizon since June 2008, was in command when the vessel was “unlatched” 
and thus once again a maritime vessel. 28

The helicopter landed, the doors opened, and four Houston executives stepped out to begin 
their 24-hour “management visibility tour.”29 Harrell and Kuchta greeted the VIPs.30 Two 
were from Transocean: Buddy Trahan, vice president and operations manager for assets, 
and Daun Winslow, a one-time assistant driller who had worked his way up to operations 
manager. BP’s representatives were David Sims, the new drilling operations manager (he 
had sent the congratulatory e-mail about the cement just that morning), and Pat O’Bryan, 
vice-president for drilling and completions, Gulf of Mexico Deepwater.31  

At about 4:00 p.m., Harrell began his escorted tour of the Deepwater Horizon for the 
VIPs.32 He was joined by Chief Engineer Steve Bertone, on board since 2003, and senior 
toolpusher Randy Ezell, another top man on the rig. 33 Like Harrell, Ezell was an offshore 
veteran. He had worked for 23 years with Transocean34 and was now the senior man in 
charge of the drilling floor. He had been on the rig for years. If any people knew this rig, 
they were Harrell, Bertone, and Ezell; they showed the VIPs around.

At 5:00 p.m., the rig crew, including toolpusher Wyman Wheeler, began the negative-
pressure test.35 After bleeding pressure from the well, the crew would close it off to check 
whether the pressure within the drill pipe would remain steady. But the pressure repeatedly 
built back up. As the crew conducted the test, the drill shack grew crowded.36 The night 
crew began arriving to relieve the day shift, and Harrell brought the VIPs through as part 
of their tour.37

“There was quite a few people in there,” said Transocean’s Winslow. “I tapped Dewey 
Revette on the shoulder. He was the driller master. I said, ‘Hey, how’s it going, Dewey? You 
got everything under control here?’

“And he said, ‘Yes, sir.’

“And there seemed to be a discussion going on about some pressure or a negative test. And 
I said to Jimmy [Harrell] and Randy Ezell, ‘Looks like they’re having a discussion here. 
Maybe you could give them some assistance.’ And they happily agreed to that.”38 Bertone 
took over the tour, wandering on to look at the moon pool, down toward the pontoons 
and the thrusters.39

The two shifts continued to discuss how to proceed. It was about 6:00 p.m. Jason 
Anderson, a tool pusher, turned to Ezell and said, “Why don’t you go eat?”40

Ezell had originally planned to attend a meeting with the VIPs at 7:00 p.m. He replied, “I 
can go eat and come back.”41



National Commission on the BP Deepwater Horizon Oil Spill and Offshore Drilling6

Anderson was from Bay City, Texas, and had been on the rig since it was built; he was 
highly respected as a man who understood the finer points of deepwater well control. 
This was his final shift on the Deepwater Horizon: he had been promoted to teaching in 
Transocean’s well-control school, and he was scheduled to fly out the next day. He told 
Ezell, “Man, you ain’t got to do that. I’ve got this. Don’t worry about it. If I have any 
problems at all with this test I’ll give you a call.”42

“I knew Jason well,” said Ezell, “I’ve worked with him for all those years, eight or nine 
years….He was just like a brother. So I had no doubt that if he had any indication of any 
problem or difficulty at all he would have called me. So I went ahead and ate. I did attend 
the meeting with the dignitaries.”43

Wheeler was “convinced that something wasn’t right,” recalled Christopher Pleasant, a 
subsea supervisor. Wheeler couldn’t believe the explanations he was hearing. But his shift 
was up.44

Don Vidrine, the company man coming on the evening shift, eventually said that another 
negative test had to be done.45 This time the crew members were able to get the pressure 
down to zero on a different pipe, the “kill line,” but still not for the drill pipe, which 
continued to show elevated pressure.46 According to BP witnesses, Anderson said he had 
seen this before and explained away the anomalous reading as the “bladder effect.”47 
Whether for this reason or another, the men in the shack determined that no flow from the 
open kill line equaled a successful negative-pressure test.48*  It was time to get on with the 
rest of the temporary abandonment process. Kaluza, his shift over, headed off duty.49

At 7:00 p.m., after dinner, the VIPs had gathered in the third floor conference room with 
the rig’s leadership. According to BP’s Patrick O’Bryan, the Deepwater Horizon was “the 
best performing rig that we had in our fleet and in the Gulf of Mexico. And I believe it was 
one of the top performing rigs in all the BP floater fleets from the standpoint of safety and 
drilling performance.” O’Bryan, at his new job just four months, was on board in part to 
learn what made the rig such a stand-out.50 Despite all the crew’s troubles with this latest 
well,51 they had not had a single “lost-time incident” in seven years of drilling.52

The Transocean managers discussed with their BP counterparts the backlog of rig 
maintenance. A September 2009 BP safety audit had produced a 30-page list of 390 items 
requiring 3,545 man-hours of work.53 The managers reviewed upcoming maintenance 
schedules and discussed efforts to reduce dropped objects and personal injuries: on a rig 
with cranes, multiple decks, and complicated heavy machinery, errant objects could be 
deadly.54

Around 9:00 p.m., Transocean’s Winslow proposed they all go visit the bridge, which had 
not been part of their earlier tour. According to David Sims, the bridge was “kind of an 
impressive place if you hadn’t been there…[l]ots of screens…lots of technology.”55 The four 

*
 
The precise content of this particular conversation is disputed and is considered more fully in Chapter 4.
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men walked outside. The Gulf air was warm and the water calm as glass. Beyond the glare 
of the rig’s lights, the night sky glimmered with stars. 

*          *          *          * 

After concluding that the negative-pressure test was successful, the drilling crew prepared 
to set a cement plug56 deep in the well—3,000 feet below the top of the well. 57  They 
reopened the blowout preventer and began pumping seawater down the drill pipe to 
displace the mud and spacer* from the riser (the pipe that connected the rig to the well 
assembly on the seafloor below).58 When the spacer appeared up at the surface, they 
stopped pumping because the fluid had to be tested to make sure it was clean enough to 
dump it in the Gulf, now that it had journeyed down into the well and back. By 9:15 p.m., 
the crew began discharging the spacer overboard.59   

*          *          *          * 

Inside the bridge, Captain Kuchta welcomed visitors Sims, O’Bryan, Trahan, and 
Winslow.60 The two dynamic-positioning officers, Yancy Keplinger and Andrea Fleytas, 
were also on the bridge.61 Keplinger was giving the visitors a tour of the bridge while 
Fleytas was at the desk station.62  The officers explained how the rig’s thrusters kept the 
Deepwater Horizon in place above the well, showed off the radars and current meters, and 
offered to let the visiting BP men try their hands at the rig’s dynamic-positioning video 
simulator.63  

Winslow watched as the crew programmed in 70-knot winds and 30-foot seas, and 
hypothetically put two of the rig’s six thrusters out of commission. Then they put the 
simulator into manual mode and let Sims work the hand controls to maintain the rig’s 
location. Keplinger was advising about how much thrust to use. Winslow decided it was a 
good moment to go grab a quick cup of coffee and a smoke. He walked down to the rig’s 
smoking area, poured some coffee, and lit his cigarette.64 

*          *          *          * 

Senior Toolpusher Randy Ezell left the evening meeting with BP feeling pleased at their 
praise “on how good a job we had done…How proud they were of the rig.” He stopped in 
at the galley to get a beverage before continuing to his office. At 9:20, he called Anderson 
up on the rig floor and asked, “‘How did your negative test go?’”65   

Anderson: “It went good. . . . We bled it off. We watched it for 30 minutes and we had no 
flow.” 
Ezell: “What about your displacement? How’s it going?”
Anderson: “It’s going fine. . . . It won’t be much longer and we ought to have our spacer 
back.” 

*
 
As described more fully in Chapter 4, a “spacer” is a liquid that separates drilling mud used during the drilling operations from the seawater that is pumped in to 

displace the mud once drilling is complete.
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Ezell: “Do you need any help from me?”
Anderson: “No, man. . . . I’ve got this. . . . Go to bed. I’ve got it.” 
Ezell concluded: “Okay.”66

Ezell walked to his cabin. He had worked with Anderson since the rig came from the 
shipyard. He had complete confidence in him. “Jason was very acute on what he did. . . 
he probably had more experience as far as shutting in for kicks than any individual on 
the Deepwater Horizon.” So Ezell prepared for bed, called his wife, and then turned off the 
lights to watch a bit of TV before going to sleep.67

*          *          *          * 

Up on the bridge, O’Bryan was taking his turn on the simulator.68 Sims had stepped to the 
opposite side of the bridge when he felt a distinct high-frequency vibration.69

Captain Kuchta looked up and remarked “What’s that?” He strode to the port-side door and 
opened it.70 Outside, O’Bryan could see the supply vessel Bankston glistening with what 
looked like drilling mud.71 The captain shut the door “and told everybody to stay inside.”72 
Then there began a hissing noise.73

*          *          *          * 

BP’s Vidrine had headed back to his office to do paperwork. He had been there about 10 to 
15 minutes when the phone rang. It was Anderson, who reported “they were getting mud 
back and were diverting to the gas buster.” Vidrine grabbed his hard hat and started for the 
drill floor. By the time he got outside, “[t]here was mud and seawater blowing everywhere, 
there was a mud film on the deck. I decided not to continue and came back across.”74

*          *          *          * 

Down in Ezell’s cabin, he was still watching TV when his phone rang. It was assistant 
driller Steve Curtis calling, also from the rig floor. “We have a situation. …The well is 
blown out. . . . We have mud going to the crown.” Ezell was horrified. “Do y’all have it 
shut in?”75

Curtis: “Jason is shutting it in now. . . Randy, we need your help.”
Ezell: “Steve, I’ll be—I’ll be right there.”76

He put on his coveralls, pulled his socks on, and opened the door to go across the hall to 
his office for his boots and hard hat. Once in the hall, “a tremendous explosion... blew me 
probably 20 feet against a bulkhead, against the wall in that office. And I remember then 
that the lights went out, power went out. I could hear everything deathly calm.”77

*          *          *          * 
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Up on the main deck, gantry crane operator Micah Sandell was working with the 
roustabouts. “I seen mud shooting all the way up to the derrick. . . . Then it just  
quit. . . I took a deep breath thinking that ‘Oh, they got it under control.’ Then all the 
sudden the. . . mud started coming out of the degasser. . . so strong and so loud that it just 
filled up the whole back deck with a gassy smoke. . . loud enough. . . it’s like taking an air 
hose and sticking it in your ear. Then something exploded. . . that started the first fire...on 
the starboard side of the derrick.”78 

Sandell jumped up and turned off the crane cab’s air conditioner, worried that the gas 
would come in. “And about that time everything in the back just exploded at one time.  
It. . . knocked me to the back of the cab. I fell to the floor. . . put my hands over my head 
and I just said, ‘No, God, no.’ Because I thought that was it.”79 Then the flames pulled back 
from his crane and began to shoot straight up, roaring up and over the 20-story derrick.80

*          *          *          * 

Down in the engine control room, Chief Mechanic Douglas Brown, an Army veteran 
employed by Transocean, was filling out the nightly log and equipment hours. He had 
spent the day fixing a saltwater pipe in one of the pontoons. First, he noticed an “extremely 
loud air leak sound.” Then a gas alarm sounded, followed by more and more alarms 
wailing. In the midst of that noise, Brown noticed someone over the radio. “I heard the 
captain or chief mate, I’m not sure who, make an announcement to the standby boat, the 
Bankston, saying we were in a well-control situation.”81 The vessel was ordered to back off 
to 500 meters. 82 

Now Brown could hear the rig’s engines revving. “I heard them revving up higher and 
higher and higher. Next I was expecting the engine trips to take over. . . . That did not 
happen. After that the power went out.” Seconds later, an explosion ripped through the 
pitch-black control room, hurtling him against the control panel, blasting away the floor. 
Brown fell through into a subfloor full of cable trays and wires. A second huge explosion 
roared through, collapsing the ceiling on him. All around in the dark he could hear people 
screaming and crying for help.83

Dazed and buried in debris, he pulled himself out of the subfloor hole. In front of him 
appeared Mike Williams, chief electronic technician, blood pouring from a wound on his 
forehead, crawling over the rubble, screaming that he had to get out.84

*          *          *          * 

Steve Bertone, the rig’s chief engineer, had been in bed, reading the first sentence of his 
book, when he noticed an odd noise. “As it progressively got louder, it sounded like a 
freight train coming through my bedroom and then there was a thumping sound that 
consecutively got much faster and with each thump, I felt the rig actually shake.”85 After 
a loud boom, the lights went out.86 He leapt out of bed, opening his door to let in the 
emergency hall light so he could get dressed.87 The overhead public-address system crackled 
to life: “Fire. Fire. Fire.” 88 
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The air smelled and tasted of some kind of fuel. A second explosion roared through, 
flinging Bertone across his room. He stood up, pulled on his coveralls, work boots, and 
hard hat, and grabbed a life vest. Out in the hall, clogged with debris from blown-out 
walls and ceilings, four or five men stood in shock. Bertone yelled to them to go out by the 
port forward or starboard forward spiral staircases and report to their emergency stations. 
He ran toward the bridge.89

He went to the portside back computer, the dynamic positioning system responsible for 
maintaining the rig’s position. “I observed that we had no engines, no thrusters, no power 
whatsoever. I picked up the phone which was right there and I tried calling extension 2268, 
which is the engine control room. There was no dial tone whatsoever.” It was then that 
Bertone looked out to the bridge’s starboard window. “I was fully expecting to see steel 
and pipe and everything on the rig floor.” “When I looked out the window, I saw fire from 
derrick leg to derrick leg and as high as I could see. At that point, I realized that we had 
just had a blowout.”90

Fleytas hit the general alarm.91  The alarm went off: “Report to emergency stations and 
lifeboats.” The rig crew heard: “This is not a drill. This is not a drill.”92 Fleytas, realizing 
that the rig had not yet issued a Mayday call, sent it out.93 Out in the dark of the Gulf, 
three friends on the 31-foot Ramblin’ Wreck were out on the water for a day of tuna 
fishing.94 Around 9:45 p.m., Bradley Shivers trained his binoculars at a brilliant light 
in the distance and realized it must be an oil rig on fire.95 On their radio, they heard, 
“Mayday, Mayday, Mayday, this is the Deepwater Horizon. We are on fire.”96 At that 
moment they “heard and felt a concussive sonic boom.”97 The Ramblin’ Wreck headed to 
the scene, their first tuna outing of the year cut short. 98

Bertone was now back to his station on the bridge, thinking, “The engines should be 
starting up because in approximately 25 to 30 seconds two engines start up, come  
online. . . . There was still no power of any kind. No engines starting; no indication of 
engines starting.”99 

At that moment, the water-tight door to his left banged open and he heard someone 
say, “The engine room ECR [engine control room] and pump room are gone. They are 
all gone.” Bertone turned around, “What do you mean gone?” The man speaking was 
so coated in blood Bertone had no idea who he was. Then he recognized the voice. It was 
Mike Williams. Bertone saw how badly lacerated Williams’s forehead was, grabbed a roll 
of toilet paper from the bathroom, pressed it on the wound to staunch the bleeding, and 
ordered, “Hold this here.”100 

Then he went back to his station and looked at his screen. “There was still nothing, no 
engines starting, no thrusters running, nothing. We were still [a] dead ship.”101

He heard the water-tight door slam again and saw another man soaked in blood, holding 
a rag to his head, repeating, “I’m hurt. I’m hurt bad, Chief. I’m hurt real bad.” It was the 
voice of Brent Mansfield, a Transocean marine engineer. Bertone pulled back Mansfield’s 
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hand holding a rag, saw the head wound, and ran over to the bridge door and yelled down 
to the life-vessel area, “We need a medic up here now.”102

*          *          *          * 

After the explosion, Randy Ezell lay buried under the blown-out walls and ceilings of the 
toolpusher’s office. The room was dark and smoky, the debris atop him so heavy he could 
barely move. On the third try, adrenalin kicked in. “I told myself, ‘Either you get up or 
you’re going to lay here and die.’” Pulling hard on his right leg, he extricated it and tried 
to stand up. “That was the wrong thing to do because I immediately stuck my head into 
smoke. . . .I dropped back down. I got on my hands and knees and for a few moments I 
was totally disoriented.” He wondered which way the door was. He felt air. He crawled 
through the debris toward the door and realized the “air” was methane. He could feel the 
droplets. He was crawling slowly atop the rubble in the pitch-black hall when he felt a 
body.103 

Ezell then saw a bobbing beam of light. Stan Carden, the electrical supervisor, came round 
the corner. Carden had a light that bounced off shattered walls and collapsed ceilings in 
the pitch-black corridor, giving glimpses into rooms on each side wrecked by the power of 
the blast.104 Stumbling into what was left of the hall was Offshore Installation Manager 
Jimmy Harrell, who had been in the shower when the rig exploded;105 he had donned 
coveralls, and now was groping his way out of what was left of his room. “I think I’ve got 
something in my eyes,” Harrell said. He had no shoes. “I got to see if I can find me some 
shoes.”106 

Carden and Ezell tugged debris off the man they now recognized as Wyman Wheeler. Chad 
Murray, Transocean’s Chief Electrician, also appeared in the hall with a flashlight, and was 
immediately dispatched to find a stretcher for the injured man.107 

Believing it would save time to walk Wheeler out, Ezell slung Wheeler’s arm around his 
shoulder. Wheeler groaned, “Set me down . . . . Y’all go on. Save yourself.”108

Ezell said, “No, we’re not going to leave you. We’re not going to leave you in here.”109 

Just then, they heard another voice from under the rubble: “God help me. Somebody please 
help me.” Near the ruins of the maintenance office the flashlight picked out a pair of feet 
jutting from the rubble. It was the visiting Transocean manager, Buddy Trahan, badly 
injured. By now Murray was there with a stretcher. Ezell, Carden, and Murray dragged 
away the remains of ceilings and walls trapping Trahan and loaded him on the stretcher. 
Carden and Murray carried him through the smoke and dark to the bow of the rig and the 
lifeboats.110

 
Outside, the derrick fire roared upward into the night sky, an inferno throwing off 
searing heat and clouds of black smoke. The blinding yellow of the flames was the only 
illumination except for the occasional flashlight. The rig’s alarms were going off,  while 
over the public announcement system Keplinger yelled, “THIS IS NOT A DRILL!”111 As the 
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crew struggled out of the blasted quarters, galley, and offices, in various states of undress, 
they converged in a chaotic and panicked mass at the lifesaving vessels, putting on life 
vests.112

Sandell, the gantry crane operator, had escaped and come around the port side of the deck 
to the life vessels. “It was a lot of screaming, just a lot of screaming, a lot of hollering, a 
lot of scared people, including me, was scared. And trying to get people on boats. It was 
very unorganized—we had some wounded we was putting in the boat. Had people on the 
boat yelling, ‘Drop the boat, drop the boat,’ and we still didn’t have everybody on the boat 
yet. We was still trying to get people on the boat and trying to calm them down enough 
to—trying to calm them down enough to get everybody on the boat. And there was people 
jumping off the side. We was trying to get an accurate count and just couldn’t get an 
accurate count because people were just jumping off the boat.” 113

*          *          *          * 

On the Bankston, Captain Alwin J. Landry was on the bridge updating his log when his 
mate noticed the mud. Landry stepped out and saw “mud falling on the back half of my 
boat, kind of like a black rain.” He called the Deepwater Horizon bridge to say, “I’m getting 
mud on me.” Landry instructed his crew to get inside. The Deepwater Horizon called back 
and told him to move back 500 meters.114 A crew member noticed a mud-covered seagull 
and egret fall to the deck.115  Shortly after, Landry saw the rig explode. Before the ship 
could move away, his crew had to detach the long mud transfer hose connecting them to 
the rig.116 

As they scrambled to disconnect, the Bankston slowly moved 100 meters back, then 500 
meters. As the rig went dark, and secondary explosions rocked the decks, the Bankston 
turned on its searchlight. Landry could see the Deepwater Horizon crew mustering by the 
portside life vessels. “That’s when I seen the first of three or four people jump to the water 
from the rig.”117 

One of those was Gregory Meche, a compliance specialist. After five minutes of the chaos 
around the lifeboats, and a series of large explosions, he headed down to the lower deck. He 
jumped into the water.118

Antonio Gervasio, the Bankston’s relief chief, and two others began launching the ship’s 
fast rescue craft.119 Within a minute or two of the explosions, they got the boat lowered 
into the water, and noticed how calm the Gulf was.120 “I saw the first person jump in 
the water. So I told one of the guys to keep an eye on him.”121 The rig life jackets were 
reflective, and as the fast craft made its first sweep round from one side of the burning rig 
to the other, they hauled Meche and two or three others out of the water.122 

*          *          *          * 

Back on the rig, Transocean’s Winslow had made his way from the coffee shop to the 
lifeboats, surviving the second blast’s wave of concussive force, which blew in the 
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corridor’s walls and ceilings. On the deck, a firestorm of flames roared in the night sky 
above the derrick.123 

Winslow directed the dazed crew toward the covered life-saving vessels, instructing the 
first arrivals, “We need to make sure we get a good head count.” Seeing Captain Kuchta 
standing at the starboard bridge door, he ran up, and said people should evacuate. Kuchta 
answered, “Okay.” Panic was building as the derrick fire roared. Winslow heard someone 
yelling that people were jumping overboard. As the lifeboats filled, crew members were 
screaming to lower the boats.124 But not everyone was there.125  Carden and Murray 
appeared with Trahan on the stretcher and handed him into the vessel, where he was laid 
out.126 People in the boat screamed, “We’ve got to go! We’ve got to go!”127 

A man in his life vest was hanging on the rig handrails, preparing to drop overboard. 
Winslow said, “Hey, where are you going? There’s a perfectly good boat here. Do you trust 
me?” He and another crew member coaxed the man down and into one of the life vessels, 
where people were still screaming to leave. Down below in the water, the crew could see 
swaths of burning oil rising and falling with the gentle swell. The jumpers were visibly 
bobbing and swimming in their life vests shining with fluorescent strips. The Bankston’s 
fast rescue craft was hauling them out of the water. 128

By now, Winslow began to wonder why the derrick was still roaring with flames. Hadn’t 
the blowout preventer been activated, sealing off the well and thus cutting off fuel for the 
conflagration? He headed to the bridge. Kuchta said, “We’ve got no power, we’ve got no 
water, no emergency generator.”129

Steve Bertone was still at his station on the bridge and he noticed Christopher Pleasant, one 
of the subsea engineers, standing next to the panel with the emergency disconnect switch 
(EDS) to the blowout preventer.130 

Bertone hollered to Pleasant: “Have you EDSed?”131

Pleasant replied he needed permission. Bertone asked Winslow was it okay and Winslow 
said yes.132

Somebody on the bridge yelled, “He cannot EDS without the OIM’s [offshore installation 
manager’s] approval.”133 

Harrell, still dazed, somewhat blinded and deafened, had also made it to the bridge, as had 
BP’s Vidrine. 134 With the rig still “latched” to the Macondo well, Harrell was in charge. 
Bertone yelled, “Can we EDS?” and Harrell yelled back, “Yes, EDS, EDS.”135

Pleasant opened the clear door covering the panel and pushed the button.
Bertone: “I need confirmation that we have EDSed.”
Pleasant: “Yes, we’ve EDSed.”
Bertone: “Chris, I need confirmation again. Have we EDSed?”
Pleasant: “Yes.”
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Bertone: “Chris, I have to be certain. Have we EDSed?”
Pleasant: “Yes.” He pointed to a light in the panel.136

By now BP’s O’Bryan, who saw red lights on the EDS panel, had put on a life vest. He 
looked at his colleague, Sims, and said they should head to the lifeboats. Outside, the 
conflagration continued to rage, a brilliant blinding yellow that threw off a deafening roar 
and blistering heat. As the fire raged on, new explosions rang out, spewing hot debris. 
O’Bryan, unsure of which life vessel he should board, recalled being given a notice at his 
safety orientation listing his boat. He pulled it out of his back pocket: Lifeboat 2. He figured 
out which one it was, stepped into the dark interior and squeezed into a seat.137 Some 
people were screaming, “We’ve got to go. We’ve got to go.”138  BP’s Robert Kaluza had 
made his way up from his cabin and had boarded a lifeboat.139

Winslow had returned to the lifeboats. He yelled over the noise to the panicked crew 
members, “We’ve got plenty of time.” Then he looked up at the sky-high flames engulfing 
the derrick: “Right about that time is when the traveling equipment, the drilling blocks 
and whatnot on the derrick fell. They were probably 40 to 50 foot in the air, you know, 
weigh 150,000 pounds, and they didn’t make any noise [when they fell]. So at that time, I 
instructed the boat to my right, which would have been the port survival boat, to depart. 
They did.”140

Winslow then helped lower his own life vessel over approximately 125 feet to the Gulf.141 

Winslow discovered the lifeboat windows were obscured by mud.142 He opened the hatch 
and pointed the coxswain toward the Bankston vessel; he then clambered out onto the 
outside so that he could grab the rope thrown to him by the Bankston crew.143 The 
Bankston had made radio contact and Captain Landry instructed the vessels to come round 
to his starboard side, sheltered from the rig.144 

*          *          *          * 

The rig life vessels were not the only small craft fleeing the firestorm. Four high-school 
buddies out fishing had sailed up to the rig around 7:30 p.m. on their 26-foot catamaran 
and settled in by the pontoons.145 The rig’s blazing lights attracted small fish, which in 
turn attracted tuna. About two hours later, the group noticed water flowing out of the 
rig’s pipes, followed by blowing gas. One young man had worked on rigs and began 
yelling, “Go, go, go, go, GOOOOO!”  The owner pointed the boat away from the rig and 
gunned the engine. Then the lights went out and the rig blew.146 

*          *          *          * 

Back up on the Deepwater Horizon bridge, Bertone asked Captain Kuchta’s permission to 
go to the standby generator room to try to manually start it. He assumed that the EDS 
had worked. “My thinking at that point was the BOP [blowout preventer] had unlatched, 
what remaining fuel would be in the riser it would burn away and we were going to need 
power, as well as fire pumps.”147
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As Bertone left, Mike Williams, his head wounds no longer bleeding, said, “You’re not 
going alone, Chief.” 
“Well, come on.”148

Paul Meinhart, a motorman, joined them. As Bertone ran to the standby generator room, 
he looked up at the derrick where the crown should be. “I could see nothing but flames 
way past the crown.” The noise, heat, and smoke were ferocious. The deck was slick, 
almost an inch and a half deep with something thick like mucus. Bertone thought to 
himself as he tried not to slip, “Why is all this snot on the deck.” They passed the blowout-
preventer house, a huge door that seemed 80 to 90 feet tall and 50 feet wide; they looked 
down into the moon pool and saw only solid flames.149  

Inside the standby generator room, Bertone flipped the switch from automatic to manual, 
hitting the reset and the start button. “There was absolutely no turning over of the 
engine. I tried it again, the reset button and the start. Again, nothing happened.” He reset 
other functions, and turned the switch for the automatic sync on the standby generator 
to manual. “I ran back to the panel and again, tried the reset and the start. There was 
no turning over of the engine whatsoever.” They made yet another effort using different 
batteries. Nothing. Bertone yelled, “That’s it. Let’s go back to the bridge. It’s not going to 
crank.”150

When they opened the water-tight door to walk back out to the bridge, the heat struck like 
a blast furnace. The derrick fire roared into the sky, billowing black smoke. The rig had not 
unlatched from the well. On the bridge, Kuchta was standing with the door open watching 
the lifeboat station. The first lifeboat had departed, while the second vessel was visible in 
the burning water just pulling away from the rig.151

Bertone returned to the bridge, looked through the open door, and yelled to Williams 
and Meinhart, “That’s it, abandon ship. Let’s go.” He turned to Keplinger and Fleytas, 
still manning their radios. He shouted over the noise, “That’s it. Abandon ship. Let’s go, 
now.”152

*          *          *          * 

Randy Ezell had stayed with Wyman Wheeler in the blasted-out hallway in the dark. “I 
told him I wasn’t going to leave him and I didn’t. And it seemed like an eternity, but it was 
only a couple of minutes before they [Murray and Carden] came back with the second 
stretcher. We were able to get Wyman on that stretcher and we took him to the bow of the 
rig.” They emerged from the living quarters to feel the blast of the fire roaring skyward, 
the sound deafening, the heat roasting. “[T]he first thing I observed is both of the main 
lifeboats had already been deployed,” said Ezell, “and they left. I also looked to my left and 
I saw Captain [C]urt and a few of his marine crew starting to deploy a life raft. And we 
continued down the walkway till we got to that life raft and we set the stretcher down.”153 
They got a life vest onto Wheeler.154
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Chief Mate David Young and Bertone “hooked the life raft up and proceeded to crank it up 
out of its lift, rotated [it] around to the side of the rig and then drop[ped] it—drop[ped] it 
out so that you could inflate the raft and you could be clear of the rig.” A rope attached to 
a balky shackling device refused to give. Bertone yelled for a knife to cut the rope. Nobody 
had one. No pocket knives were allowed on the rig. Williams found a gigantic nail-clipper-
like device and used it to unscrew the stuck shackle, freeing the rope. The life raft moved 
out over the side of the rig. Young got in. Behind them, explosions punctuated the heat, 
noise, and dark. Thick, acrid smoke was rolling over the deck.155

Bertone rushed over to the gurney and with Ezell’s help maneuvered Wheeler toward the 
raft. The two men shoved Wheeler off and in. More explosions and searing heat engulfed 
them. The flames were spreading further up and around the rig toward them. Bertone 
leaped in the life raft. Even through his leather gloves he could feel the heat. Fleytas jumped 
in and the raft lurched back and forth. She cried out, “We’re going to die. We’re going to 
die.” Bertone felt the same way as the raft filled with smoke and the flames leapt closer. “I 
honestly thought we were going to cook right there.” The life raft rocked back and forth in 
the air between the rig decks, and then began—herky-jerky—to descend. 156

They touched the water, which was ablaze. Someone yelled, “Where are the paddles?” 
Bertone jumped out and grabbed the rope and began swimming, pulling the life raft away 
from the rig. Murray and Minehart jumped into the water to help pull the raft along. 
Bertone looked up and saw “a tremendous amount of smoke bellowing out from under the 
rig.” At that moment boots appeared out of the smoke: it was Captain Kuchta, jumping 
into the water. Unable to get into the raft in the confusion, he leaped over 100 feet. He 
splashed into the Gulf five feet from Bertone. Then a second person came flying through 
the air, out of the thick smoke, crashing into the water: Keplinger had jumped, too.157 

By now, Bertone and his men had managed to pull the life raft far enough away from the 
rig that they could see the circular helipad silhouetted against the flames. Bertone could see 
someone running at full speed across the helipad deck and then leaping off the rig. It was 
Mike Williams, the electronics technician.158  Williams splashed down nearby, resurfaced, 
and began swimming toward the Bankston.159

Bertone felt the life raft no longer moving forward.160 So did Fleytas. She rolled out of the 
raft into the water and began to swim.161 Someone hollered, “The painter line is tied to the 
rig.”162 Bertone could see the painter line go taut. Murray screamed, “Help. We need help 
over here.”163

Bertone spotted the Bankston’s fast rescue craft, its two lights flashing 50 or 60 yards 
away. The boat had stopped to haul two men from the water. Bertone and others 
screamed, “We need a knife. We need a knife.” As the rescue craft neared, Kuchta swam to 
get a large foldable pocket knife, swam back, and cut the rope.164 Heat and smoke boiled 
out from the rig.

Murray and Carden tied a rope to the fast rescue craft, which towed them to the Bankston. 
Bertone helped lift the injured man (whom he finally learned was Wheeler) onto a stretcher 
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on the flat bottom of the rescue craft.165 The Bankston crew then used its crane to gently 
lift the stretcher to the deck. By 11:45 p.m., the life boats were empty. 

Captain Kuchta went directly to the bridge, where he worked with others “to see who had 
firefighting capacity,” among other matters.166 Sims and Winslow were already there, 
organizing BP’s and Transocean’s response.167 Harrell remained on the main deck with 
the traumatized rig crew, many still half dressed, lacerated, or soaked from being in the 
sea. The crew filled the 260-foot Bankston’s lounge, galley, and parts of the main deck, 
including a temporary medical area.168 Some lay in the bunks.169 The Bankston crew pulled 
out whatever dry clothes and boots they had, and handed them to the survivors.170 With 
both life vessels and the life raft secured to the Bankston, the Deepwater Horizon leaders 
could try to take muster.171  There had been 126 people on the rig when the well blew 
out.172 In the confusion, no one yet knew exact counts, but conspicuously missing were 
those working the drill floor.

*          *          *          * 

The Bankston was now jammed with the survivors.173 Some cried, others prayed—
grateful to be alive. Bertone went out to the makeshift hospital on the main deck to tend 
to Mansfield, prostrate on the floor, his head swathed in bandages and gauze, his neck in 
a brace, his mouth covered with an oxygen mask. Bertone stayed with him, adjusting his 
oxygen mask and keeping him conscious. On a bed nearby was Buddy Trahan and Bertone 
talked to him, to keep him awake, too.174 

When the first Coast Guard helicopter arrived at 11:22 p.m., it lowered a “rescue 
swimmer” to oversee medical evacuation of the injured.175 Bertone helped to move Trahan, 
who was severely injured, onto a gurney.176  More helicopters would be coming to 
evacuate the 16 injured crew members to hospitals on the mainland.177 

On board the Bankston, the atmosphere was grim. The crew was forbidden to call home 
until there was more definitive information. 178 By 11:30 p.m., the managers had taken 
a final muster and 11 men were missing: Jason Anderson, Dale Burkeen, Donald Clark, 
Stephen Curtis, Roy Kemp, Gordon Jones, Karl Dale Kleppinger, Blair Manuel, Dewey 
Revette, Shane Roshto, and Adam Weise. 

The survivors sat on the boat in shock and watched the firestorm on the rig rage unabated, 
its plume of black smoke boiling up high into the night. At 1:30 a.m., the rig listed and 
rotated in the wake of more secondary explosions. Work boats, which had begun arriving 
and spraying water on the rig in response to the Mayday call, moved back.179 By 2:50 
a.m., the Deepwater Horizon had spun 180 degrees and, its dynamic positioners dead, 
moved 1,600 feet from the well. By 3:15 a.m., when the U.S. Coast Guard cutter Pompano 
arrived on the scene,180 the rig was listing heavily. Dennis Martinez realized his dead 
father’s ring, which he removed only when working, was still on the rig.181

The three men in the Ramblin’ Wreck had continued to scour the waters near the rig, 
looking for survivors or the dead. Several times, they spotted what they thought might be 
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a body, only to find it was debris.182 They heard rumbling sounds coming from deep below 
the surface of the water—possibly underwater explosions as the rig burned, exploded, 
listed, and drifted. Frightened, they still kept to their search. After rescue boats came on the 
scene, they ferried medical supplies between one of those and the Bankston. At 3:00 a.m., 
the three fishermen headed home.

On the Bankston, the Deepwater Horizon crew deeply wished they could do the same. As 
the largest boat in the vicinity, the Bankston had been ordered by the Coast Guard to stay 
put while the search and rescue effort unfolded. The search helicopters buzzed overhead, 
methodically surveying one sector after another. Once the 16 injured were evacuated, said 
Bertone, “[I] made my way up to one of the upper levels and sat there and watched the rig 
burn.”183 As oil and gas exploded up and out of the riser, the towering flames set fire to 
tanks and pipes, sending yet more roiling black smoke high into the sky. 

Sitting there hour after hour watching the conflagration with all its cascading smaller 
explosions was “one of the most painful things we could have ever done,” said Randy 
Ezell. “To stay on location and watch the rig burn. Those guys that were on there were 

“I could see nothing but flames way past the crown,” chief engineer Steve Bertone recalled of the dramatic moments before he ordered 
crew members to abandon the rig. Of the 115 survivors, 16 were seriously injured and medevaced to hospitals. Ninety-nine others, including 
Bertone, were transported to the mainland by the rescue vessel Bankston. Roughly 36 hours after the first explosion, Deepwater Horizon 
sank to the bottom. It was April 22—Earth Day. 

Gerald Herbert/Associated Press
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our family. It would be like seeing your children or your brothers or sisters perish in that 
manner. And that—that put some mental scarring in a lot of people’s heads that will never 
go away. I wish that we could, to the bare minimum, have moved away from the location 
or something where we didn’t just have to sit there and review that many hours. That was 
extremely painful.”184

Not until 8:13 that morning, when many boats were on the scene, did the Bankston get 
permission to set sail with the 99 survivors on board for Port Fourchon, Louisiana, the 
sprawling oil-supply depot that was its home base. The Coast Guard’s coordinated search 
had located no further crew—dead or alive. An hour into the Bankston’s 114-mile journey 
back to shore, it stopped at the Ocean Endeavor rig to take on two medics.185 BP’s Sims 
and Transocean’s Winslow, along with subsea engineers Mark Hay and Chris Pleasant, 
debarked to await the Max Chouest. They would return to the burning rig and dispatch a 
remotely operated vehicle down to the burning rig’s blowout preventer. The plan was to 
activate it with a so-called “hot stab” of hydraulic fluid to finally close in the wellhead.186

It was a clear spring day as the Bankston sailed along through the Gulf, passing the 
many offshore platforms that dot its blue waters. At 2:09 p.m., the Bankston pulled in 
at the gargantuan Matterhorn production rig to take on more supplies: tobacco, water, 
and coveralls.187 Officials from the Coast Guard and Minerals Management Service 
also boarded. There was still almost a 12-hour journey to Port Fourchon. Officials 
intended to gather information while memories were still fresh. At 6:35 p.m., the federal 
officials began conducting interviews, asking each crew member to write a witness 
statement describing the events they experienced leading up to the blowout and then the 
abandonment of the rig. The Bankston chugged toward the Louisiana coast as night fell. 
The crew, speaking among themselves, wondered how such a calamity had befallen their 
rig.

At 1:27 a.m. on Earth Day, Thursday, April 22, 27 hours after the crew had fled the 
exploding Deepwater Horizon, the Bankston berthed in slip 1 at the C-Port terminal at Port 
Fourchon.188 The exhausted men and women walked on to land. Arrayed before them was 
a table stacked with forms and surrounded by uniformed officials and company managers. 
Beyond that stood a long row of portable toilets. As each crew member walked up, he 
or she was handed a small plastic cup. Per federal regulations, they would all be drug-
tested.189 The investigation of the Deepwater Horizon disaster had begun. 
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The History of Offshore Oil and Gas 
in the United States 

March 1938 was an eventful month in the 
history of oil. Mexico nationalized its oil industry, 
establishing a precedent. Standard Oil of California 
(which later became Chevron) completed the first 
discovery well in Saudi Arabia—still the greatest oil 
find on record today. And during that same month, 
the first production of offshore oil took place in the 
Gulf of Mexico.  

Beginning in the 1890s, oil companies had 
drilled wells in the ocean, but from wooden 
piers connected to shore. In the 1930s, Texaco 
and Shell Oil deployed moveable barges to drill 
in the south Louisiana marshes, protected from 
extreme conditions in the ocean. In 1937, two 
independent firms, Pure Oil and Superior Oil, finally 
plunged away from the shoreline, hiring Texas 
construction company Brown & Root to build the 
first freestanding structure in the ocean. It was 
located on Gulf of Mexico State Lease No. 1, in 14 
feet of water, a mile-and-a-half offshore and 13 
miles from Cameron, Louisiana, the nearest coastal 
community. In March 1938, this structure brought 
in the first well from what was named the Creole 
Field.1 

Chapter Two 

“Each oil well 
has its own
personality”

Getting their feet wet for the first time, oil derricks march into the Pacific and the 
Summerland Oil Field near Santa Barbara, California, at the start of the 20th cen-
tury. Over the next decades, innovation followed offshore innovation, propelling 
the industry and helping fuel the nation’s remarkable economic expansion. Yet 
as companies drilled ever deeper and farther from shore, technological hurdles 
rose ever higher—and risks grew ever greater.  
 
G.H. Eldridge/U.S. Geological Survey 
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The Creole platform severed oil extraction from land—and did so profitably, setting in 
motion the march of innovation into ever-deeper waters and new geological environments 
offshore. The Gulf of Mexico, where offshore drilling began, remained a vital source of oil 
and gas for the United States. The large, sand-rich depositional system of the Mississippi 
River that spilled onto the continental margin for tens of millions of years created a world-
class petroleum province. The salt domes that pocked the Gulf basin provided excellent 
traps for hydrocarbons. Prior to 1938, oil hunters had made hundreds of discoveries on 
domes under the Louisiana and Texas coastal plain. There was no reason to believe that this 
geology would stop at the shoreline.  

The Creole platform highlighted the risks as well as rewards encountered offshore. A 
hurricane knocked out many of the pilings during construction. The lack of crew quarters 
on the platform created hardship for workers commuting to and from shore on shrimp 
boats. Many more challenges lay ahead as the marine environment imposed unique 
hazards on oil companies trying to adapt land-drilling methods offshore. They would 
have to squeeze complex drilling and production facilities onto small standing or floating 
platforms in a region exposed to hurricane-force winds and waves. High costs intensified 
pressures to find speedy solutions to problems and get the oil flowing. The remoteness 
of facilities and their space constraints amplified the perils of working under adverse 
conditions with dangerous equipment and combustible materials. “Nobody really knew 
what they were doing at that time,” recalled a member of Kerr-McGee’s earliest offshore 
drilling crew. “It was blow-by-blow. And it wasn’t easy living out there.”2

As geologists and drillers made discoveries in deeper water, development would stall at 
a limiting depth, sometimes for several years, until advances were made in production 
technology to catch up with exploration. Blowouts, drilling-vessel disasters, and platform 
failures often forced engineers back to the drawing board. Steadily, the offshore industry 
pioneered ways to meet economic and environmental challenges offshore, first in the Gulf 
and then around the world. But the risks never went away.
 

Wading Into Shallow Water  

On August 15, 1945, the day after the Japanese surrender in World War II, the U.S. 
government lifted gasoline and fuel-oil rations. In the first five years after the war, 
Americans bought an astounding 14 million automobiles, increasing the number of cars in 
service to 40 million. By 1954, Americans were purchasing 7 million tankfuls of gasoline 
per day.3  This booming demand for gasoline, coupled with growing use of home heating 
oil, vaulted petroleum ahead of coal as the leading source of energy in the United States.

 
Early Technologies  
To meet soaring demand, oil firms embarked on a quest to find new reserves. The intrepid 
ones returned to the Gulf to drill on leases offered by Louisiana—and made use of wartime 
technologies and equipment. Sonar and radio positioning developed for warfare at sea 
proved valuable for offshore exploration. The Navy trained schools of divers in underwater 
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FIGURE 2.1: Timeline of Major Events

1896  First offshore oil production in the United States—from wooden piers off 
 Summerland, California

1938  First Gulf of Mexico discovery well in state waters; first free-standing production 
 platform in the ocean—Creole field offshore Louisiana

1947  First well drilled from fixed platform offshore out-of-sight-of-land in Federal waters  
 —Kermac 16 offshore Louisiana

1953  Submerged Lands Act & Outer Continental Shelf Lands Act

1954  First federal Outer Continental Shelf lease sale & Maiden voyage of the Mr. Charlie  
 submersible drilling vessel, industry’s first “day rate” contract 

1962 First semi-submersible drilling vessel, Blue Water 1, and first subsea well 
 completion

1969  Santa Barbara blowout/oil spill (California)

1978  Shell Oil Company’s Cognac production platform (first in 1,000 feet of water) 
 & OCS Lands Act Amendments

1981 First Congressional Outer Continental Shelf leasing moratorium

1982 Creation of the Minerals Management Service (MMS)

1988  Piper Alpha disaster in the North Sea
         
1994  First production from Shell’s Auger tension-leg platform in 2,860 feet of water
 
1995  Deepwater Royalty Relief Act

1996  First spar production facility in the Gulf of Mexico at the Neptune field

1999  Discovery of BP’s Thunder Horse field in 6,000 feet of water; at 1 billion barrels of oil 
 equivalent, the largest discovery in the Gulf of Mexico

2006 Successful test at the Jack 2 field, in 7,000 feet of water and more than 20,000 feet 
 below the seafloor, establishing the viability of the deepwater Lower Tertiary play

2010  Arrival of Deepwater Horizon at Macondo well in January

History of Offshore Oil and Gas in the United States
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salvage operations and introduced new diving techniques, seeding the diving business that 
became vital to offshore operations. Construction companies, such as Brown & Root and 
J. Ray McDermott, and numerous boat operators acquired war-surplus landing craft and 
converted them to drilling tenders, supply and crew boats, and construction and pipelaying 
vessels.4

In 1947, Kerr-McGee Oil Industries drilled the first productive well “out-of-sight-of-land,” 
on a platform located in 18 feet of water, 10.5 miles off the Louisiana coast in the Ship 
Shoal area. The Kermac 16 platform used a war-surplus tender barge to house drilling 
mud and other supplies, plus the workers’ quarters, thereby reducing the size and cost of a 
self-contained drilling and production platform—an important advantage in case of a dry 
hole. In 1948, Humble Oil (the Texas affiliate of Standard Oil of New Jersey, later renamed 
Exxon) introduced the concept of latticed steel templates, or “jackets,” which provided 
greater structural integrity than platforms built with individual wood piles.5 

Drilling Revived
To explore and develop their new leases obtained from the federal government (see Chapter 
3 on the origin of federal leasing), oil firms tapped into the Gulf Coast oil-service sector, 
but they also promoted the formation of a distinct offshore industry by contracting 
out for specialized services in marine geophysical surveying, offshore engineering and 
construction, transportation (boats and helicopters), diving, and mobile drilling.6

Mobility in drilling was crucial to the offshore industry’s long-term viability. The costs 
of drilling exploratory or “wildcat” wells from fixed platforms, most of which would not 
discover oil, were prohibitive. In 1954, the Offshore Drilling and Exploration Company 
capitalized on a novel approach to the quest for mobility, using its $2 million Mr. Charlie 
“submersible” drilling barge. Mr. Charlie’s hull could rest submerged on the bottom in 30 
feet of water for drilling, and then be refloated and moved to other locations, like a bee 
moving from flower to flower to extract nectar. Working for Shell Oil on the industry’s 
first “day-rate” contract ($6,000 per day), Mr. Charlie drilled and developed two of 
the Gulf Coast’s largest oil fields, in the East Bay just off the South Pass outlet of the 
Mississippi River. “That’s a great rig you have there!” exclaimed Shell’s New Orleans vice 
president after the first well. “I can see the day when you will need several more of them.”7 

Giant salt-dome fields discovered offshore Louisiana—Shell’s East Bay and West Delta, the 
California Company’s (Chevron) Bay Marchand and Main Pass, Magnolia’s (Mobil) Eugene 
Island, and Humble Oil’s Grand Isle, all under less than 30 feet of water—encouraged 
operators to move farther out in the Gulf. As Offshore Drilling and Exploration expanded 
its submersible fleet, other companies such as the Zapata Offshore Company (formed in 
1954 by future U.S. President George H.W. Bush), experimented with “jack-up” rigs. These 
rigs jacked their platforms out of the water by extending a series of cylindrical or truss-
type legs to the bottom, taking drilling into water depths exceeding 100 feet. By 1957, 23 
mobile units were operating along the Gulf and 11 more were under construction.8

Drilling offshore was a relatively costly proposition in the 1950s (a Gulf oil executive 
described it as “a billion-dollar adventure in applied science”9), but it was astoundingly 
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successful. In 1956, 26 percent of offshore exploratory wells struck oil and gas, compared 
to just 11 percent onshore. Of these wells, 1 in 20 discovered fields with more than 50 
million barrels of reserves—more than five times the equivalent success rate of onshore 
wells. By 1957, there were 446 production platforms in federal and state waters. Wells 
offshore Louisiana and Texas were producing 200,000 barrels a day, feeding the vast 
refinery complexes that already existed along the Mississippi River between New Orleans 
and Baton Rouge, in the “Golden Triangle” of coastal East Texas (Beaumont–Port Arthur–
Orange), and along the Houston Ship Channel. Offshore wells accounted for 3 percent of 
total U.S. production, but the percentage was rising.10

 

Pushing Beyond Limits

In the late 1950s, the frantic pace of Gulf offshore exploration slowed. Costs increased 
significantly in water depths beyond 60 feet (then the definition of “deepwater”). A few 
jack-up rigs capsized in rough seas. After Glasscock Drilling Company’s Mr. Gus drilled 
a $1 million dry hole for Shell in 100 feet of water in 1956, the vessel sank in transit 
a year later during Hurricane Audrey. Beyond the damage to offshore infrastructure, 
Audrey destroyed the support center of Cameron, Louisiana, where an estimated 500 
people tragically perished. Underwater pipelines, necessary for bringing oil to shore, were 
expensive and tricky to place in deeper water. A national recession in 1958, an oversupply 
of crude oil from growing imports, and declining finds in deeper waters tempered 
enthusiasm for new exploration. At the same time, Louisiana’s legal challenge to the state-
federal boundary offshore delayed federal lease sales for several years beginning in 1955. 
Some people in industry thought this did not matter: they believed offshore exploration 
had reached its limits.11 Others were more optimistic.

Shell’s Frontier Technology and the 1960s Boom
In August 1962, after seven years of research and development, Shell announced it had 
successfully tested a new kind of “floating drilling platform,” redefining the marine 
geography of commercially exploitable hydrocarbons. The Blue Water 1 was a converted 
submersible consisting of three large columns on each side that connected the drilling 
platform to a submerged hull. Giant mooring lines kept the vessel on position. Until then, 
companies had been experimenting with ship-shaped vessels called “drillships” to explore 
in water depths beyond 150 feet, but these could not withstand heavy wave action. 
Because the Blue Water 1’s hull could be ballasted to rest safely below wave level, the 
vessel was remarkably stable. Classified as the first “semisubmersible,” the Blue Water 1 
made its successful test in 300 feet of water, and it was equipped to operate in 600 feet. 
Complementing the new floating platform, Shell tested the first successful subsea wellhead 
completion using remote controls. As one Shell representative told reporters, “We’re 
looking now at geology first, and then water depths.”12

The achievement was akin to John Glenn’s space orbit the same year. Even more 
astonishing was Shell’s decision, in early 1963, to share its technology with other 
companies. At its three-week “School for Industry,” seven companies and the U.S. 
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Geological Survey paid $100,000 each to learn about Shell’s “deepwater” drilling 
program—thereby ensuring that suppliers and contractors were up to speed and that there 
would be at least some competition from other oil companies for deepwater leases (which 
otherwise would not be awarded at auction). The diffusion of Shell’s technology led to 
the construction of semisubmersibles in Gulf Coast shipyards and enabled the industry to 
move into deeper water.13

 
Federal policies also helped accelerate offshore exploration and development. Oil import 
quotas went into effect in 1959 and were tightened in 1962. These measures protected the 
domestic market for higher-cost offshore oil. In 1960 and 1962, sensing pent-up demand 
after the hiatus in federal leasing during the late 1950s, the Bureau of Land Management 
auctioned large swaths of Gulf acreage. The response was overwhelming: in the historic 
March 1962 sale, 411 tracts, totaling nearly two million acres, were leased—more than in 
all previous sales combined. The sale opened up new areas off western Louisiana and Texas 
and extended the average depth of leases to 125 feet. Because so much land was put up 
for auction, the “cash bonus” price for the average lease was driven down, enabling more 
companies to participate in the Gulf.14  

Drilling on that vast inventory of leases set off one of the greatest industrial booms 
the Gulf Coast had ever seen. By September 1963, nearly 90 drilling operations were in 
progress. Workers flocked from around the Gulf region to take high-paying jobs offshore 
or in the growing support centers of New Orleans, Morgan City, Lafayette, Beaumont, 
and Houston. Although exploratory success offshore Louisiana in the immediate years 
after 1962 could not match the extraordinary record of the late 1950s, the discovery rate 
for large fields of 100 million barrels or more was impressive: 155 for offshore Louisiana 
versus 3,773 for the United States as a whole. By 1968, 14 of the 62 large fields discovered 
in the United States were offshore Louisiana, and 11 of those 14 lay either wholly or 
partially within federally administered areas. Total offshore production from the Gulf of 
Mexico rose from 348,000 barrels per day in 1962 (4.8 percent of total U.S. production) to 
915,000 barrels per day in 1968 (8.6 percent of the U.S. total), and most of this increase 
came from federal areas, especially acreage leased in 1962.15

The March 1962 sale had another consequential effect onshore: the $445 million in cash 
bonuses earned by the government alerted many officials to the importance of outer 
continental shelf leases as a source of federal revenue. The next year, the Bureau of Land 
Management opened an office in Los Angeles and offered the first oil and gas leases off the 
coasts of Oregon and Washington. Three years later, the Bureau offered the first leases in 
California’s Santa Barbara Channel. The federal outer continental shelf leasing program 
thus took on national scope.16

Pushing Technological Frontiers—and Physical Limits
Meanwhile, technological innovations revitalized the Gulf offshore industry and generated 
interest in other ocean basins. New well designs and well-logging techniques resolved 
deep subsurface drilling problems and reduced well costs. Drilling experiments in extreme 
water depths, such as Project “Mohole” funded by the National Science Foundation, set the 
stage for dramatic advances in future oil exploration. In 1962, Shell equipped the drillship 
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Eureka with the first automatic dynamic positioning system and embarked on a core-
drilling program in 600 to 4,000 feet of water in the Gulf. Eureka’s cores confirmed for the 
first time that oil had been generated in the sands that the Mississippi River had deposited 
over eons in the broad alluvial valley extending beyond the continental shelf into the 
deep Gulf. Then, beginning in 1968, the Joint Oceanographic Institutions for Deep Earth 
Sampling project launched the famous voyage of the Glomar Challenger drillship, whose 
core samples gave further evidence of oil generation in extreme ocean depths.17

Although exploratory drilling capabilities raced ahead of commercial producing depths—a 
recurring theme in the history of offshore oil—the industry nevertheless made great 
advances during the 1960s in all phases of offshore exploration and production. Among 
other innovations, digital sound recording and processing greatly enhanced the quality 
of seismic data and fortified geoscientists’ ability to interpret subsurface geology. 
Improvements in soil-boring techniques led to greater understanding of seabed soil 
mechanics and foundations. Higher-strength steel yielded stronger jacket construction 
and the use of larger equipment to install larger rigs. Digital computers made possible 
the three-dimensional modeling of platform jacket designs. Together, these developments 
moved production operations into 350-foot water depths by 1969.18

Toward the end of the decade, however, the cost of bringing in productive leases began 
to outrun the price of oil, which had remained at $2 to $3 per barrel in the United States 
since the end of World War II. Many of the large, easy-to-identify structures in the Gulf 
had been picked over and drilled. Some companies were fooled by geology into making 
costly mistakes. At a federal offshore Texas sale in 1968, for example, a Humble-Texaco 
partnership staked $350 million on leases that yielded nothing. Offshore Texas, it turned 
out, proved to be largely gas-prone, but regulated prices made natural gas less profitable 
than oil.19

Hurricanes wreaked havoc with production. In 1961, Hurricane Carla triggered soil 
movements in the Mississippi Delta that destroyed a large number of pipelines. Hilda 
(1964) and Betsy (1965) knocked out 20 platforms and damaged 10 others, as 70-foot 
wave heights, far exceeding earlier estimates, overwhelmed platform decks. Camille (1969), 
a Category 5 hurricane, passed directly over 300 platforms, most of which survived the 
waves, but the storm caused violent mud slides that wiped out three large platforms in 
300 feet of water.20

On top of the business failures and natural disasters, the sheer technological challenges 
and the necessity to complete work as quickly as possible compromised safety. Project 
profitability depended on how soon production could be brought online. Drilling vessels 
were contracted on day-rates, increasing time pressures. Production processes were highly 
interdependent: delay in one place could cause delays elsewhere. So there were relentless 
demands to drill the wells, install the platforms, and get the oil and gas flowing. “When 
I first started working, they didn’t care whether they killed you or not!” remembered one 
offshore veteran. “In other words, ‘we are going to get it done, regardless.’  There was no 
suing like people are suing now. Back then, if you got hurt, they just pushed you to the 
side and put somebody else in.”21
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Accident rates for mobile drilling vessels remained unacceptably high, especially for jack-
ups. Blowouts, helicopter crashes, diving accidents, and routine injuries on platforms 
were all too common. Facilities engineering on production platforms was a novel concept. 
Platforms often had equipment squeezed or slapped together on the deck with little concern 
or foresight for worker safety. Crew quarters, for example, could sometimes be found 
dangerously close to a compressor building.22 

Federal oversight followed the philosophy of “minimum regulation, maximum 
cooperation.”23 Between 1958 and 1960, the U.S. Geological Survey Conservation Division, 
the regulatory agency then overseeing offshore drilling, issued outer continental shelf 
Orders 2 through 5, requiring procedures for drilling, plugging, and abandoning wells; 
determining well productivity; and the installation of subsurface safety devices, or “storm 
chokes.” But the Offshore Operators Committee (representing leaseholders) persuaded 
regulators to dilute Order 5 to permit waivers on requirements for storm chokes. 
Significantly, the orders neither specified design criteria or detailed technical standards, 
nor did they impose any test requirements. Companies had to have certain equipment, 
but they did not have to test it to see if it worked.24  In general, as a 1973 National 
Science Foundation study concluded, “the closeness of government and industry and the 
commonality of their objectives have worked against development of a system of strict 
accountability.”25

Lax enforcement contributed to the lack of accountability. The U.S. Geological Survey 
freely granted waivers from complying with orders and did not inspect installations 
regularly. Federal and state regulatory bodies were underfunded and understaffed. In 1969, 
the Gulf region’s lease management office had only 12 people overseeing more than 1,500 
platforms. Even those trained inspectors and supervisors often lacked experience in the oil 
business and a grasp of its changing technological capabilities. “Each oil well has its own 
personality, is completely different than the next, and has its own problems,” observed one 
consultant in 1970. “It takes good experienced personnel to understand the situation and 
to cope with it.” Too often on drilling structures, he complained, one found inexperienced 
supervisors; employees who overlooked rules and regulations (the purpose of which 
they did not understand); and, perhaps most troubling, even orders from bosses to cut 
corners—all of which created conditions for an “explosive situation.”26

Explosive Situations

On January 28, 1969, a blowout on Union Oil Company Platform A-21 in the Santa 
Barbara Channel released an 800-square-mile slick of oil that blackened an estimated 30 
miles of California beaches and lethally soaked sea birds in the gooey mess. Although the 
well’s blowout preventer worked, an inadequate well design allowed the hydrocarbons 
to escape through near-surface ruptures beneath the seafloor. Union Oil had received a 
waiver from the U.S. Geological Survey to set casing at a shallower depth than required 
by Order 2, highlighting the lack of accountability that had come to characterize offshore 
operations.27 The 11-day blowout spilled an estimated 80,000 to 100,000 barrels of oil28—
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the largest offshore drilling accident in American waters until the Macondo blowout. It 
generated intense opposition to offshore oil in California, but the fallout also reverberated 
nationally, setting the stage for the passage of the National Environmental Policy Act 
(NEPA), a symbol of the growing strength of the national environmental movement, as 
well as a host of other increasingly demanding environmental protection laws throughout 
the 1970s (See Chapter 3).29

Offshore operators suddenly faced a potentially hostile political and regulatory climate. 
Ten days after the accident, Secretary of the Interior Walter Hickel, with the support of 
President Richard Nixon, issued a moratorium on all drilling and production in California 
waters. In April, Secretary Hickel completed a preliminary assessment of the leases affected 
by the moratorium and allowed 5 of the 72 lessees to resume drilling or production. In 
August, the Interior Department issued completely revised outer continental shelf Orders 
1–7—the first update since the orders were established—with more specific requirements 
about company plans and equipment for prevention of pollution and blowouts. It also 
issued new Orders 8 and 9 on the installation and operations of platforms and pipelines. 
These were the first rules in which the department claimed authority to prohibit leasing in 
areas of the continental shelf where environmental risks were too high.30  

The industry protested the new outer continental shelf regulations, but calamities in the 
Gulf undermined its case. In February 1970, Chevron’s Platform C in Main Pass Block 41 
blew out and caught fire. The spill forced a postponement of a federal lease sale, damaged 

SANTA BARBARA OIL SPILL

Oil from a ruptured well surrounds a platform six miles off the coast of Santa Barbara. The 1969 spill, an estimated 100,000 barrels, was the 
largest in U.S. waters prior to 2010. Some 30 miles of shoreline were fouled, and thousands of birds died along with fish, dolphins, and sea 
lions. The incident drew public outcry and triggered environmental-protection legislation. Today, Platform A-21 is still operating. 

Associated Press
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wildlife, and drew a $31.5 million suit against the company by Louisiana oyster fishermen 
and a $70 million suit from shrimp fishermen. Chevron was also fined $1 million for 
failing to maintain storm chokes and other required safety devices—the first prosecution 
under the 1953 Outer Continental Shelf Lands Act. The Justice Department also obtained 
judgments against other major oil and gas companies for similar violations. Then, in 
December, Shell suffered a major blowout on its Platform B in the Bay Marchand area, 
killing four men and seriously burning and injuring 37 others. Investigators attributed the 
accident to human error resulting from several simultaneous operations being performed 
without clear directions about responsibility. It took 136 days to bring 11 wild wells under 
control, at a cost of $30 million. The failure or leaking of subsurface-controlled storm 
chokes contributed to the size of the conflagration.31

In the wake of these disasters, the government further strengthened its regulatory 
program. The Interior Department again revised and expanded outer continental shelf 
orders to mandate new requirements: surface-controlled storm chokes; the testing of safety 
devices prior to and in use; more careful control of drilling and casing operations; prior 
approval of plans and equipment for exploration and development drilling; and updated 
practices and procedures for installing and operating platforms. To enforce the new 
regulations, the U.S. Geological Survey tripled its force of inspectors and engineers, ceased 
using industry-furnished transportation for inspections, and introduced a more systematic 
inspection program based on newly developed criteria.32

In response, the Offshore Operators Committee and the industry’s Offshore Safety and 
Anti-Pollution Equipment Committee worked closely with the U.S. Geological Survey both 
in advising changes in the outer continental shelf orders and in promptly drafting a new 
set of American Petroleum Institute (API) “recommended practice” guidance documents 
for the selection, installation, and testing of safety devices, as well as for platform design. 
The major offshore operators revamped personnel training for offshore operations, and 
they formed an organization called Clean Gulf Associates to upgrade oil-spill handling 
capabilities.33 Certifying agencies issued new standards and guidelines for mobile drilling.34 
In addition, the industry’s annual Offshore Technology Conference, first held in 1969, 
became an important forum for publishing and sharing technical information that led to 
safer designs and operations.35 

The industry’s safety record in the Gulf improved significantly after the new regulations 
and practices were introduced: the reported incidence and rate of fatalities and injuries 
decreased, as did the rate of fires and explosions.36 During the 1970s and 1980s, the 
frequency of blowouts did not decline significantly, but there was a sharp drop in the 
number of catastrophic blowouts, and fewer casualties and fatalities were associated with 
them.37

Design and equipment problems were steadily being solved. But reducing accidents caused 
by human error, poor safety management, or simultaneous operations continued to be a 
vexing challenge.

<
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Constrained Expansion

As new regulations brought more caution to offshore oil development, countervailing 
forces emerged to speed it up. Domestic oil supply could not keep up with demand. 
In the postwar period, Americans’ consumption of petroleum—largely for operating 
automobiles—climbed dramatically, rising steadily from 243 gallons of motor gasoline per 
capita in 1950 to 463 gallons per capita in 1979.38

U.S. oil production peaked, however, in 1970. Along with the OPEC oil embargo of 1973 
and consequent skyrocketing price of oil products, this event spurred the quest to develop 
new offshore reserves. With crude oil prices tripling to $10 per barrel, oil companies could 
justify more expensive offshore drilling and development. Under the mandate of “Project 
Independence,” the Nixon Administration announced a dramatic increase in the pace of 
leasing in the Gulf and a resumption of sales off the Atlantic, Pacific, and Alaskan coasts. 
At the March 1974 federal lease sale of offshore Louisiana acreage, the industry spent a 
record $2.17 billion in cash bonuses for leases covering 522,000 acres, including a few 
tracts ranging beyond 1,000-foot depths.39

The First Deepwater Play
In June 1975, Shell made a monumental discovery on one of those new leases. Shell 
geophysicists had employed an innovative seismic technique called “bright spot” to 
lead drillers to an attractive prospect, code-named Cognac, in 1,000 feet of water in the 
Mississippi Canyon, not far from the mouth of the great river. The drilling uncovered an 
estimated 100-million-barrel reserve.40 Cognac pioneered other discoveries in what would 
come to be known as the “Flex Trend,” an area in the Gulf that reaches just beyond the 
edge of the continental shelf, where there is a flex in the seafloor. The Flex Trend would 
be the world’s first true oil play in 1,000-foot water depths, the modern definition of 
“deepwater.”41

When Shell purchased its leases, it did not yet have a design concept for deepwater 
production. Barges were not big enough to launch a 1,025-foot steel jacket in one piece. 
Therefore, adapting Exxon’s precedent—the company installed its Hondo jacket in 850 feet 
of water in the Santa Barbara channel in 1976—Shell chose to build the Cognac structure 
in three pieces and assemble them vertically in place. The complex, nerve-wracking 
installation inflated total development costs to nearly $800 million. But Cognac was both 
a technical and commercial success. It won the American Society of Civil Engineers 1980 
award for “Outstanding Civil Engineering Achievement,” the first ever received by an oil 
company. Production commenced in 1979, just as the supply shock caused by the Iranian 
Revolution drove the price of oil to nearly $40 per barrel.42

Along with Hondo and major developments in the North Sea pioneered by Phillips, Conoco, 
and BP, Cognac paved the way for truly enormous offshore engineering-construction 
projects. In 1976, Brown & Root and J. Ray McDermott opened giant new construction 
yards at Harbor Island, near Corpus Christi Bay, to accommodate the assembly and 
load-out of deepwater structures. In these yards, they built jackets lighter and cheaper 
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than Cognac and launched them in single pieces. In the late 1970s, Brown & Root built a 
700-foot structure for Chevron’s Garden Banks field, and a 650-foot jacket for Atlantic 
Richfield. In 1980–1981, McDermott built two platforms for Union Oil in the 1,000-foot 
waters of the East Breaks area, 100 miles south of Galveston. During 1979–1983, Brown 
& Root built and installed a novel “guyed tower” for Exxon in 1,000 feet of water just 
southwest of Cognac.43  

Even as rising oil prices and declining onshore production in the late 1970s spurred them 
on, Gulf oil operators encountered economic and geological constraints. Bonus bids soared 
beyond the estimated value of the oil that might be discovered and produced: the September 
1980 sale in New Orleans, for example, brought in $2.8 billion in cash bonuses, shattering 
all previous records. During the 1970s, the bonus paid per barrel of oil equivalent 
discovered by the largest producing companies increased four- to five-fold, undermining 
the economics of deepwater.44  Furthermore, initial production rates from some of the 
early producing wells in the Flex Trend proved disappointing. Many industry exploration 
managers came to believe that after 25 years of development, only lean prospects remained 
in the Gulf. The best hope for increasing national reserves, they concluded, was from other 
parts of the U.S. outer continental shelf.45

Beyond the Shelf

Rising lease bonuses still did not deter major companies (such as Chevron, Exxon, Mobil, 
and Amoco), along with some of the larger independents (such as Pennzoil, Union, and 
Tenneco), from drilling and developing fields in the deepwater Flex Trend. But discoveries 
could not offset overall production declines in the Gulf. Oil production on the shelf had 
peaked at just above 1 million barrels per day in 1972; by 1978, it had fallen below 
800,000 barrels per day. Because discoveries in the Flex Trend play were relatively small, 
with fairly low flow rates, most Gulf oil and gas still came from shallow water, despite 
declining overall production there. In 1970, the average production-weighted depth of oil 
extracted from the Gulf was just 100 feet, and by 1980 it was still less than 200 feet.46  
Many managers had concluded that there would never be economic developments more 
than 60 miles from shore. Other experts became convinced that significant oil-bearing 
sands would never be found beyond the continental shelf. “But what conventional wisdom 
really tells you,” as one Shell geophysicist explained, “is that you just don’t know what 
you don’t know.”47

At just that time, some scientists from industry and academia had begun to piece together 
a regional picture of the geology deep underneath the Gulf by combining information from 
cores with a regional seismic survey shot out into deepwater. This picture showed that 
massive salt pillars, or diapirs, had squeezed up from the mother layer of salt deposited 
beginning 165 million years ago, when the Gulf of Mexico was slowly forming. As the 
diapirs pinched up, sandstone overlaying the salt slowly subsided, forming cup-shaped 
“mini-basins” featuring different kinds of configurations for trapping oil. These sandstone 
formations were named “turbidites” (they had been deposited when ancient underwater 
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rivers, called turbidity currents, channeled huge volumes of sediment onto the continental 
margin). The structural anomalies in these mini-basins looked similar to productive 
features on the shelf, but the spotty seismic coverage allowed for only speculative 
knowledge of their potential, at best. Shell, always the leader in Gulf frontier exploration, 
had drilled a number of wells in similar rocks along the margin of the continental shelf. 
Turbidites in deepwater were potentially much larger, less faulted, and might have 
prolific flow rates. At least in theory, they would require fewer wells, making them more 
attractive as economically exploitable reservoirs of oil.48

During 1978–1980, hoping to test its theories about the regional geology, Shell nominated 
deepwater tracts for auction. But no other companies seconded its nominations, so the 
government never selected the tracts for sales.49  Then, in 1982, the Interior Department 
announced a new system of area-wide offshore leasing. This policy put into play entire 
planning areas (e.g., the central Gulf of Mexico) up to 50 million acres, rather than 
rationing tracts through a tedious nomination and selection process. Companies could bid 
on any tract they wanted in a lease sale for a given planning area, thus giving them access 
to far more extensive offshore acreage at significantly less cost.50 
  
Strong political opposition to area-wide leasing by some coastal states and environmental 
organizations stymied its effective use in other parts of the nation (see Chapter 3), but 
not in the Gulf, where oil companies had long operated. Established infrastructure and 
abundant geological information there could be put to more flexible use under a more 
open system. Oil companies responded to area-wide leasing by bidding aggressively for 
attractive blocks on the continental shelf, while making a number of speculative bids on 
acreage ranging into 3,000-foot depths beyond the edge of the shelf. The May 25, 1983 
sale harvested a record $3.47 billion in high bonus bids. All told, in seven lease sales 
held from 1983 to 1985, the Interior Department, through the newly formed Minerals 
Management Service (see Chapter 3), leased 2,653 tracts, more than had been leased in all 
the federal sales since 1962 combined. About 600 of these tracts lay in deepwater beyond 
1,000 feet.51  

Shell acquired the lion’s share of deepwater tracts in the March 1983 sale and immediately 
started drilling. In 1982, it had leased Sonat Offshore Drilling’s Discoverer Seven Seas, one 
of the few vessels rated for 6,000-foot depths. Shell then spent more than $40 million 
to extend the vessel’s depth capability with a larger marine riser, enhanced dynamic 
positioning, and a new remote-operated vehicle to enable sophisticated work where human 
divers could not venture. In October 1983, the Seven Seas made a major discovery at 
Shell’s Bullwinkle prospect, establishing the deepwater “Mini-Basin Play,” which targeted 
the turbidite sandstones in the basins flanking the salt structures.52  

In the next central Gulf area-wide sale, in April 1984, many different operators jumped 
in to compete for deepwater tracts. This prompted Shell to move quickly in deploying the 
Shell America, a $45 million custom-designed, state-of-the-art seismic vessel that provided 
company geophysicists with high-quality, proprietary seismic data. Armed with these data 
and other intelligence gained from drilling its 1983 leases, Shell dominated the May 1985 
sale, winning 86 of 108 tracts on which it bid, in water depths ranging to 6,000 feet. For 
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Shell, pushing deeper was an imperative for its operations in the United States, as onshore 
reserves continued to decline. “Exploration has been called a poker game,” explained one 
Shell official. “But there’s more to it than that. In this game, we don’t have chips or coins 
or dollar bills that can change hands over and over again. We’re dealing with a declining 
resource base, and every barrel we find is never going to be found again.”53

The Era of Uncertainty

The long cycles of oil exploration and development do not always align well with the 
shorter cycles of the economy. Just as Shell bet heavily on deepwater, the severe recession 
in 1981 further depressed falling oil demand. For the first time in 34 years, U.S. oil 
consumption hit a plateau and began declining.54 The now “forgotten victory” of energy 
conservation and efficiency measures passed in the mid-1970s, in response to historically 
high oil prices, reversed the long trend of an increasingly petroleum-intense U.S. economy. 
During 1985–1986, oil prices collapsed to $10 per barrel, as international producers 
saturated the global market with crude.55

Expensive Gulf development projects were canceled or shelved. Construction of mobile 
drilling vessels and other kinds of offshore-servicing equipment fell sharply. Unemployed 
oilfield workers transitioned into new trades, or migrated from southern Louisiana in 
search of better opportunities. This human and capital flight marked the beginning of 
what one scholar called “the inevitable disassembly of the offshore system and its onshore 
support network for the Gulf of Mexico.”56  

The offshore projects that went forward faced intimidating challenges. Shell drilled 
some dry holes costing more than $10 million apiece. Development stretched the limits 
of technological and financial resources. To produce oil from the Bullwinkle field, the 
company installed in 1988 a $500 million fixed platform, 162 stories high—taller than 
Chicago’s Sears Tower (now the Willis Tower), the tallest building in the world at the time. 
The Bullwinkle platform was the largest and last conventional jacket of its kind. The scale 
and costs of constructing anything bigger were simply prohibitive.57

Moving deeper would require alternative production methods: subsea wells, tension-leg 
platforms, or floating systems. Operators had put subsea wells to use in the North Sea, 
but they were still extremely expensive. The tension-leg platform was an innovative 
concept consisting of a production facility situated on a floating hull held in place by long 
tendons that kept the hull from bobbing like a cork but allowed some degree of side-to-side 
motion. In 1984, Conoco installed the first full-scale design of this type in the North Sea, 
in 485 feet of water, and in 1989 the company placed its Jolliet mini-tension-leg platform 
in 1,760 feet of water in the Gulf.58 But tension-leg platforms would have to be scaled up 
for major projects in deepwater. In 1987–1988, Placid Oil developed a field in 1,500 feet 
of water with a floating production facility converted from a semisubmersible drilling 
vessel. But Placid soon abandoned the development, sold the semisubmersible, and sought 
bankruptcy protection.59
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The deepwater costs were matched by the safety and environmental risks. In 1985, an 
Office of Technology Assessment study of Arctic and deepwater oil drilling highlighted 
the “special safety risks” of “harsh environments and remote locations.”  It identified “a 
need for new approaches to preventing work-related injuries and fatalities in coping with 
new hazards in the hostile Arctic and deepwater frontiers.”  It also presciently warned of 
the glaring deficiencies in safety oversight offshore, observing that “there is no regulatory 
requirement for the submission of integrated safety plans which address technical, 
managerial, and other aspects of offshore safety operations.”60  

Setbacks in the Arctic
As the study indicated, deepwater was not the only frontier that captured the industry’s 
interest. In the 1980s, companies also had their sights set on the Arctic region, then 
thought to have the highest resource potential in the United States. Since the 1960s, major 
firms had produced oil from Alaska’s Kenai Peninsula and Cook Inlet. In 1977, the massive 
onshore Prudhoe Bay field on the North Slope started pumping oil through the Trans-
Alaska Pipeline. Many explorers expected to find the next great oil frontier to the north 
of Prudhoe Bay, in the Bering, Beaufort, and Chukchi Seas. Although the industry lost a 
contentious struggle to gain access to the Bering Sea’s Bristol Bay, home to the world’s 
largest commercial salmon fishery, they did win the right to lease and drill in the Beaufort 
and Chukchi Seas.61 

Deep Sea Monsters

DER SPIEGEL 19/2010



National Commission on the BP Deepwater Horizon Oil Spill and Offshore Drilling36

Everywhere operators drilled offshore Alaska, however, they came up empty. Either they 
found no source rocks or the deposits they did find were not large enough at that time to 
turn a profit in the Arctic’s forbidding environment. After a costly dry hole at a prospect 
called Mukluk in the Beaufort Sea and some futile efforts to explore in the Chukchi 
Sea, the industry temporarily lost its craving for the Arctic. The public-relations fallout 
from the Exxon Valdez oil spill in 1989, which resulted in congressional and presidential 
moratoriums on leasing in Bristol Bay, contributed to the industry’s suspended interest in 
offshore Alaska.62

Renewed Focus on the Gulf of Mexico
The mid-1980s collapse in oil prices also ruined many companies’ appetite for further 
leasing in the deepwater Gulf of Mexico. But Shell and others chose to take a longer-term 
view—a decision reinforced by the failures in Alaska. Additional reinforcement came in 
1987, when the Minerals Management Service reduced the minimum bid for deepwater 
tracts from $900,000 to $150,000—enabling companies to lock up entire basins for 10 
years for only a couple million dollars.63 During the next five years, despite flat oil and gas 
prices, the industry acquired 1,500 tracts in deepwater.64

Shell’s December 1989 announcement of a major discovery at a prospect called Auger, 
located in the Garden Banks area 136 miles off the Louisiana coast, spurred further 
interest. Two years earlier, Global Marine’s new, giant semisubmersible, the Zane Barnes, 
struck oil for Shell after drilling through 2,860 feet of water and another 16,500 feet 
beneath the seafloor. Shell kept the discovery quiet as it delineated the extent of the field, 
which turned out to contain an estimated 220 million barrels of oil equivalent, the 
company’s third-largest offshore discovery in the Gulf. Underpinning Shell’s decision to 
go forward with Auger was the discovery of relatively high flow rates from the turbidite 
sands at Bullwinkle, where engineers found they could open the wells to 3,500 barrels 
per day (three times the rate considered good for a well on shallower parts of the Gulf 
continental shelf). If Auger had similar flow rates, the field could be profitably developed, 
even in water more than twice as deep as Bullwinkle’s. Few people knew that Auger was 
only one of a number of Shell deepwater discoveries.65

As the company formulated an ambitious strategy to launch a series of major platforms, 
a gloomy economic outlook tempered Shell’s euphoria over the Auger discovery and 
production breakthrough at Bullwinkle. The projected cost of developing Auger exceeded 
$1 billion. In appraising the next prospect, code-named Mars, Shell’s exploration managers 
looked for ways to save money and offload some of the financial risk; accordingly, in 
1988, they brought in British Petroleum (BP) as a partner with a 28.5 percent interest in 
the project.66

At the time, Mars seemed like a risky endeavor, with low probability for a major discovery. 
Furthermore, BP posed little threat. The company had been kicked out of Iran and Nigeria 
in 1979 and was struggling with a bloated management structure, poorly performing 
global assets, and uninspired leadership. Shell viewed BP as merely a banker.67

<
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All that changed in 1989, when Sonat’s Discoverer Seven Seas drilled into Mars. The field, 
located due south of the mouth of the Mississippi, lay in nearly 3,000 feet of water. The 
discovery well encountered multiple oil- and gas-bearing layers stacked on top of each 
other over several hundred meters. Mars was more than twice the size of Auger—the 
largest field discovered in the Gulf in 25 years. For Shell, Mars promised a big payoff for 
large bets on deepwater leases. For the industry, Mars confirmed the Mini-Basin trend in 
the Gulf as a bona fide play. For BP, Mars allowed the company’s managers, engineers, 
and scientists to go to school on Shell’s deepwater technology. Perhaps just as importantly, 
according to BP’s chief in the United States, “Mars saved BP from bankruptcy.”68

During the next several years, major oil companies—and even more significantly, 
contractors in the offshore service industry—propelled the evolution of technology in 
innovative new directions. The 1970s revolution in digital, three-dimensional (3-D) seismic 
imaging, pioneered by Geophysical Services Inc. (GSI), and the 1980s move to computer 
workstations, which enabled faster processing of the data generated in such surveys, 
combined to enhance dramatically the industry’s accuracy in locating wells for field 
development—a critical factor when drilling a single well in deepwater could cost as much 
as $50 million. Beyond development drilling, 3-D seismic imaging boosted the success 
of wildcat discovery wells from less than 30 percent to 60 or 70 percent. As the major 
companies began to divest from older producing properties in favor of new deepwater 
prospects, smaller firms purchased older properties and redeveloped them with significant 
reserve additions using 3-D seismic imaging. In all, 3-D seismic imaging effectively tripled 
or even quadrupled the estimated amount of oil and gas reserves in the Gulf of Mexico.69

Drilling and subsea engineering advanced in similar fashion. Drilling contractors developed 
a new generation of vessels that took drilling from 5,000 to 10,000 feet of water, and 
from 20,000 to 30,000 feet of sub-seafloor depth. New directional drilling techniques, 
made possible by “downhole steerable motors,” allowed engineers to maneuver a well from 
vertical to horizontal to achieve greater accuracy and more fully exploit reservoirs. Drillers 
also found ways to obtain information from deep inside wells, using “measurements-
while-drilling” tools and sensors that provided position, temperature, pressure, and 
porosity data while the borehole was being drilled. Improvements in marine risers using 
lightweight composite materials and tensioners, along with new methods for preventing 
oil from cooling and clogging in deepwater pipelines, enabled the industry to make long 
tiebacks between subsea wells and production facilities. To support subsea installation and 
operations, the industry turned to sophisticated remote-operated vehicles mounted with 
TV cameras and umbilical tethers containing fiber-optic wire for the transmission of vivid 
images.70

Even as the major operators pushed into deepwater, they outsourced more of the research 
and development (R&D) of new technologies. The bust of the 1980s had driven the 
exploration and production companies to decrease internal R&D and adopt policies of 
buying expertise as needed, rather than cultivating it from within. R&D investments in 
oil exploration and production by the major companies declined from nearly $1.3 billion 
in 1982 to $600 million by 1996. According to a National Petroleum Council study, 
“This ‘buy versus build’ strategy resulted in a significant reduction in the number of 
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skilled people within operating companies who understood technology development 
and deployment.”71 Service companies (Schlumberger, Halliburton, Baker Hughes, and 
Oceaneering) became the major source of technology development. An illustration of this 
trend was the Texaco-initiated “Deep Star” consortium, established in 1992, through which 
offshore operators funded contractor-generated R&D.72

Rapid technological advances in the early 1990s did not immediately translate into more 
economically feasible practices. Cost overruns, delays, and strained relationships with 
contractors plagued the fabrication and installation of Shell’s giant tension-leg platform 
for Auger, the industry’s bellwether deepwater project. Further, Shell discovered that crude 
oil from the Auger field was sour (containing sulfur, which had to be separated out at 
the refinery) and thus had to be discounted. The company’s only salvation on the project 
depended on Auger’s wells flowing at a higher rate than Bullwinkle’s.73

Auger Pays Off
Fortunately for Shell and the offshore industry, the wells did not disappoint. In the spring 
of 1994, Shell began to bring in wells at Auger that flowed at more than 10,000 barrels 
per day. Even with oil prices at $20 per barrel or less, deepwater now promised handsome 
profits. The Auger wells confirmed the reservoir model for turbidites in deepwater and 
even exceeded Shell’s most optimistic estimates. Engineers designed Auger to handle 42,000 
barrels of oil (and 100 million cubic feet of gas) per day from 24 wells, but by July the 
first three wells were already producing 30,000 barrels per day. “Debottlenecking” efforts 
eventually raised Auger’s capacity to 105,000 barrels of oil and 420 million cubic feet of 
gas per day by the late 1990s.74

Auger’s prodigious output also made subsea completions (with the wellhead located on 
the ocean floor rather than on a surface production platform) economic in the Gulf, as 
they had been in the North Sea. With tension-leg platforms like Auger, subsea completions 
became important as a component of an early production system or as a remote subsea 
development. Large fields or clusters of smaller fields, which otherwise would not justify 
the expense of multiple or larger platforms, could thus be profitably developed.75

Auger’s many blessings came at a cost to Shell and the environment. Expanding 
production at Auger was extremely challenging. At the start of production in April 1994, 
Shell continuously flared or vented between one and six million cubic feet of natural gas 
per day, without the required federal permission. The flaring and venting continued for 
more than four years until the Minerals Management Service announced it had discovered 
this violation as well as Shell’s failure to record and report the releases. In a 2003 civil 
settlement, Shell agreed to pay $49 million, an amount equivalent to the value of about 
two weeks of production from Auger. If the company was chastened after having to admit 
to these serious violations, Shell management also must have been tempted to look at this 
charge as an incidental cost of doing business in the deepwater Gulf. 76
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Deepwater Treasures

The productivity of the Auger wells made the Gulf of Mexico the hottest oil play in the 
world. And it was mostly about oil. Deepwater proved to be largely oil-prone. The source 
rocks for most of the deepwater region are an Upper Jurassic kerogen that generates 
natural gas only when subjected to very high temperatures. But subterranean thermal 
gradients and source-rock temperatures in the deep Gulf are quite modest, despite the 
enormous pressures exerted several miles below the seabed. The massive amounts of salt 
(see below) has acted like a heat sink, keeping hydrocarbons from getting too hot and thus 
cooking up large amounts of natural gas.77 

Despite downward pressure on oil prices in the late 1990s, the promise of prolific 
production from deepwater was too much to resist. Exploration and production firms 
with deepwater leases consolidated their positions. Companies that had sat on the sidelines 
during the 1980s stampeded into unclaimed areas. Newly developing or commercialized 
exploration and production technologies found vibrant new markets. Contractors all 
along the Gulf Coast and, indeed, around the world, geared up for a surge of activity. Port 
Fourchon, Louisiana’s southernmost port on the tip of Lafourche Parish, came to life as the 
jumping-off point for supplying and servicing deepwater operations in the Gulf.78

AUGER TENSION-LEG PLATFORM

Like a giant alien creature, a scale rendering of a tension-leg drilling platform is superimposed over New Orleans. Built by Shell to tap its 
Auger deepwater field some 200 miles southwest of the city, the huge platform uses steel mooring cables to stabilize its 3,000-foot legs and 
can drill 20,000 feet below the seafloor. The platform augured well for Shell in the late 1990s, delivering 100,000 barrels of oil a day.

Courtesy of Shell
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The next landmark on the horizon for deepwater drilling was Mars. In July 1996, Shell 
began producing from its Mars platform, six months before NASA launched its Pathfinder 
probe to the planet Mars. At a total cost of $1 billion, Shell’s Mars was more than three 
times as expensive as the Mars Pathfinder, and its remote technologies and engineering 
systems were arguably more sophisticated. The investment of money and technology paid 
dividends: the Mars platform tapped into the largest field discovered in the United States 
since Alaska’s Prudhoe Bay. Creating a system to produce the field also established a new 
paradigm for large projects and revealed how exploration and production strategy was 
being reshaped in the Gulf.79

To reduce costs and avoid the headaches experienced at Auger, Shell introduced a different 
contracting model at Mars based on “alliances,” including the sharing of technology and 
patents. Shell ended up giving away more than BP, which had little deepwater experience. 
But the costs and risks were too large to go it alone, as Shell had usually preferred to do. 
The partners carried the alliance concept over to their relationship with contractors, who 
built the tension-leg platform hull, fabricated the topsides, and integrated the two. The 
project team brought in contractors early on to collaborate on developments and share 
risks and rewards. The key advantage of this approach was that it reduced the so-called 
“cycle time” of design, bidding, and contracting by an estimated six to nine months.80 On a 
platform such as Mars, where the first well came in at 15,000 barrels per day, the time-
value of money made at the beginning rather than at the end of the platform’s life was 
quite significant. Shell’s contracting model at Mars, replicated on its subsequent tension-
leg platforms, established the growing importance of alliance networks for global oil and 
gas developments in technologically complex frontier regions characterized by high costs 
and risks.81

In the late 1990s, having control of one-third of all Gulf leases in depths greater than 
1,500 feet, Shell rolled out one tension-leg platform after the other.82 In 1997, a Mars 
“clone” called Ram-Powell, developed in a joint venture with Exxon and Amoco, went 
on-stream in 3,200 feet of water 80 miles southeast of Mobile, Alabama. In March 1999, 
Shell and its minority partners, BP, Conoco, and Exxon, started up the massive Ursa, on a 
lease two blocks to the east of Mars. Nearly double the weight of Mars, Ursa was designed 
to accommodate astounding initial well-production rates of 30,000 barrels per day; in 
September 1999, a well at Ursa broke all records with a production rate of nearly 50,000 
barrels of oil equivalent per day. Finally, in 2001, Shell brought in production from the 
Brutus platform, which tapped into a 200-million-barrel field in 3,000 feet of water in the 
Green Canyon.83

Shell’s new technologies solidified the company’s position as the leader in the Gulf. Its 
tension-leg platforms, as well as major fixed platforms such as Bullwinkle and West Delta 
143, not only produced hydrocarbons from the fields beneath them, but also served as 
hubs used to take and process oil and gas production from satellite subsea wells, thus 
extending the life of those platforms once their own production declined. Deepwater 
output from Shell’s platforms and subsea wells, and eventually from other companies 
in the vicinity, fed into network of Shell-owned or operated crude-oil trunk pipelines, 
gathering systems, and natural-gas pipelines. Shell also made special arrangements to 
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transport crude oil production from its growing deepwater properties into the Clovelly 
storage facilities owned by the Louisiana Offshore Oil Port in South Louisiana. By 2001, 
Shell operated 11 of the 16 key oil trunk pipelines servicing deepwater.84

Shell’s lead in the deepwater Gulf was substantial but not unassailable. During the latter 
half of the 1990s, many companies gained ground, including a rising percentage of small 
and midsized independents. But the only company that chased down and eventually 
overtook Shell was BP.

Deeper Still 

In the 1990s, technological breakthroughs in imaging and drilling through massive salt 
sheets opened a new “subsalt” play, first on the shelf and then ranging into deepwater. 
Discoveries in at least four different “fold belts” across the Gulf of Mexico extended the 
search for oil into “ultra-deepwater” and led to another wave of innovation in floating 
production. In 1990, most oil and gas from the Gulf had still come from shallow water; 
average production-weighted depth had barely reached 250 feet. By 1998, the weighted 
average passed the 1,000-foot milestone, at which point deepwater production (at about 
700,000 barrels per day of oil and 2 billion cubic feet per day of gas) surpassed that from 
shallow water for the first time.85 

As the industry moved deeper, the abandonment and decommissioning of older platforms 
on the shelf became a thriving business. During the 1990s, 1,264 platforms were removed, 
more than twice the total prior to 1990; after 2000, removals continued at a rate of 150 

FIGURE 2.4:  Wells Drilled in the Gulf of Mexico by Water Depth, 1940-2010
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per year.86  Some obsolete platforms found use as “artificial reefs” through a creative 
program, coordinated by the Minerals Management Service and the states of Texas and 
Louisiana, to place old platforms in specially designated locations on the sea bottom, where 
they attracted marine life much like natural reefs.87

Meanwhile, another relaxation in the terms of access to Gulf of Mexico leases, in the 
form of the Deepwater Royalty Relief Act (see Chapter 3), helped sustain the oil industry 
in deepwater. Deepwater royalty relief no doubt enticed some oil companies, especially 
non-majors, into deepwater. But judging from the huge upswell in bidding at the May 
1995 Central Gulf of Mexico sale, before royalty relief was enacted, the race appeared to 
be already under way.88  Oil explorers were clearly gunning for fields like Auger with high 
flow rates and high ultimate reserves. Many of them were also on the hunt for petroleum 
in a new geological location: beneath the Gulf ’s massive sheets of salt. 

Subsalt Discoveries
Salt is the dominant structural element in the Gulf of Mexico petroleum system. Oil 
explorers had long ago discovered oil trapped against the flanks of salt domes or between 
the salt diapirs in the deepwater mini-basins. But geologists had typically assumed that 
there could be no oil reservoirs lying beneath any salt they encountered. By the 1970s, 
advancing knowledge about the basin’s regional geology suggested that oil could be found 
under the salt. In many places, the salt pillars that extruded upward into sandstone and 
shale flowed horizontally in elastic plumes over vast expanses of younger, potentially oil-
bearing sediment that extend more than 35,000 square miles across the Gulf. Geologists 
invented new terminology to describe different kinds of salt formations in the picture they 
pieced together—canopies, tongues, nappes, egg crates, and turtle domes—and established 
a special subfield of geology to explain how the salt moves. What they were really 
interested in, however, was what lay beneath the salt.89

The subsalt play began in 1990, when Exxon (with partner Conoco) made the first 
discovery at a prospect called Mickey. Located in 4,352 feet of water on the Mississippi 
Canyon 211 lease (about 10 miles northeast of where BP would later drill Macondo), 
Mickey was not then large enough to put into production.* Two years later, Chevron 
drilled a well in Garden Banks 165 through almost 7,000 feet of salt and another 
5,000 feet of subsalt sediment. The well found no oil, but was a milestone because it 
demonstrated that the technology existed to drill through an enormous body of salt.90

Finally, in 1993, Phillips Petroleum announced the first commercial subsalt oil discovery. 
Years earlier, Phillips had begun to look systematically for places where salt sheets might 
be obscuring oil reservoirs. In 1989, the firm acquired 15 leases including one at a location 
called Mahogany. It was a speculative move. Salt plays tricks with seismic sound waves, 
which travel through salt at a much higher velocity than through the surrounding 
sediments and also get refracted, much as the image of a pencil is bent when it is stuck 
in a glass of water. Obtaining clear images of rocks in their proper location under the salt 
seemed almost impossible. To get a better focus, Phillips shot a 3-D seismic survey over 

* Ten years later, Exxon developed the prospect as a subsea natural gas development called Mica.
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the prospect. And to share the substantial expenses of conducting the survey and drilling 
through the salt—twice the cost of a normal well—the company took on Anadarko and 
Amoco as partners. Phillips’s geophysicists then processed the seismic data with a newly 
developed computing algorithm, yielding a picture sufficiently improved to make an 
informed stab at the target. The first well, drilled by a Diamond Offshore semisubmersible, 
passed through 3,800 feet of salt, at one point encountering unstable rock that threatened 
to collapse the well. Eventually, the drill hit a 100-million-barrel field. In 1996, Phillips’s 
Mahogany platform began producing at 20,000 barrels per day.91

The subsalt play progressed, haltingly, from Mahogany. Drilling through salt involved 
myriad technical complications. Under high temperature and pressure, salt masses flow, 
creep, and deform like plastic; this movement can shift the well casing and production 
tubing. These wells also had to be drilled to great depths, escalating costs. And limitations 
on computer power made it difficult to obtain reliable seismic images from beneath the 
salt, adding risk to exploration. Subsalt wells missed hydrocarbons a lot more often than 
they hit them.92

As operators drilled a string of dry holes, the post-Mahogany euphoria ebbed. In the 
1995–1997 lease sales, companies began to turn from shallow subsalt prospects, pursuing 
instead ultra-deepwater (greater than 5,000 feet) prospects, looking for easier-to-image 
drilling targets in foldbelts formed by the lateral movement of salt and sediment. In 1995, 
Oryx Energy made a discovery at Neptune, opening a new play in the Western Atwater 
Foldbelt. The next year Shell announced a strike at its Baha prospect in the far western 
Gulf. This discovery initiated the Perdido Foldbelt play in more than 8,000 feet of water.93

A deeper ocean frontier, once again, beckoned the industry.

An Industry Restructured—and Globalized

As geologists and geophysicists in Houston dedicated themselves to solving the riddles 
presented by depths of the Gulf of Mexico, the world oil industry began a radical 
restructuring. Oil and gas companies had not yet recovered from the 1980s bust when oil 
prices swooned again in the late 1990s, driven in large part by the drop in global demand 
precipitated by the Asian financial crisis. Increased shareholder pressure on oil firms to 
improve short-term financial results and longer-term profitability spurred one of the 
greatest merger movements in history. In 1998, BP acquired Amoco. The next year, Exxon 
merged with Mobil in an $80 billion deal to create the world’s largest company. BP-Amoco 
countered by acquiring ARCO; Total merged with Fina and Elf (renamed Total in 2003); 
Chevron combined with Texaco; and, finally, Conoco and Phillips joined to create the 
sixth “super major” (along with Royal Dutch Shell). During these consolidations, many 
companies relocated staff from New Orleans and elsewhere to Houston, reinforcing that 
city’s claim as the international oil capital.94
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Mergers boosted results as management pared away overlapping functions and laid 
off employees, reinforcing the trend toward outsourcing R&D and reducing internal 
technological expertise. Mergers benefitted the oil industry, on the other hand, by 
equipping firms with new capital reserves needed to finance long-term growth strategies—
some of them dependent on riskier, but potentially higher-return, ventures. The deepwater 
Gulf figured significantly in the growth strategies of all the “super major” oil companies—
albeit as only one among several frontier provinces worldwide. They took renewed interest 
in Arctic and sub-Arctic regions and began to invest in other deepwater basins from the 
northeast Atlantic west of the Shetland Islands, to the Campos Basin off Brazil, to West 
Africa’s Gulf of Guinea and offshore Angola, to northwest Australia. By the early 2000s, 
analysts regarded the three provinces rimming the central Atlantic Ocean—the Gulf of 
Mexico, Brazil, and West Africa—as the “New Golden Triangle,” the place where the largest 
future reserves were likely to be found.95

Echoing the oil companies, consolidation also swept through offshore contractors. After 
half of the world’s seismic crews were idled in 1999 due to a price collapse early in the 
year, the ensuing shakeout left only handful of seismic contractors, led by Western-Geco, 
owned by Schlumberger and Baker-Hughes; Petroleum Geo-Services; and CGG and Veritas 
(which merged in 2007). The major oil-service companies, which provided a variety of 
drilling, evaluation, well-completion, and production services, began to combine at the 
same time (notable was the 1998 merger between the oilfield giants, Halliburton and 
Dresser Industries). Most significantly, the drilling-contractor industry—continuously 
in the process of mergers, acquisitions, and bankruptcies—consolidated further. In 
1999, Sedco-Forex and Transocean, themselves the products of earlier mergers, became 
Transocean Sedco Forex, later simplified as Transocean. In 2000, it acquired R&B Falcon, 
whose assets included a semisubmersible under construction in Korea by Hyundai Heavy 
Industries called the Deepwater Horizon. In 2001, Global Marine merged with Santa Fe, 
and six years later this firm became part of the modern Transocean, by far the largest 
offshore drilling firm in the world.

During this era, offshore oil exploration and production became an increasingly global 
enterprise. U.S. operators searched for oil in deepwater basins outside the Gulf of Mexico, 
and more than ever, companies such as Norway’s Statoil, Brazil’s Petrobras, and France’s 
Total were drilling in the Gulf. Shipyards along the Gulf Coast—the pioneers in design 
and construction of mobile offshore drilling units—had by the 1990s almost totally 
surrendered this work to competitors in Korea and Singapore. Many of the largest offshore 
engineering, construction, and pipelaying firms (Heerema Marine Contractors, Technip, 
Worley Parsons, and others) were globally oriented companies based outside the United 
States.96

Offshore contractors headquartered in the Gulf survived by expanding internationally. 
Morgan City’s J. Ray McDermott branched out around the world more aggressively 
after the 1980s industry depression and eventually moved its headquarters to Houston. 
Louisiana-based Gulf Island Fabricators, Chet Morrison Contractors, Global Industries, and 
even Frank’s Casing Crew and Rental Tools grew from small, family-owned firms servicing 
operations in the Gulf to become major offshore contractors active worldwide. 
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BP’s Moment

In the late 1990s, the global company making the biggest news in the Gulf of Mexico was 
BP. Founded in 1908 and since 1954 named British Petroleum, it had for decades built its 
business around access to crude oil from Iran and neighboring Middle Eastern countries. In 
the 1960s and 1970s, BP achieved great success in discovering and developing oil reserves 
in the North Sea and in Alaska’s Prudhoe Bay. By the early 1990s, however, BP had been 
exiled from the Middle East and Nigeria. Production from Prudhoe and the North Sea were 
in decline. Billions of dollars had been invested in unprofitable nonpetroleum ventures. 
And an ambitious exploration program had yet to bear fruit. The company tottered on the 
brink of bankruptcy.97   

Sir John Browne, a forceful exploration manager whose father had also worked for 
BP, orchestrated its stunning turnaround. In the 1980s, as executive vice president of 
Sohio, BP’s American subsidiary, he reined in spending and cut staff in order to place the 
company on better footing. Returning to London in 1989, he reorganized BP’s exploration 
arm; Browne slashed expenditures, established a rigid—if not ruthless—performance ethic, 
and refocused on high-risk but potentially high-reward opportunities. Upon becoming 
chief executive in 1995, he directed a major part of BP’s upstream focus to the deepwater 
Gulf. In the deals he negotiated to acquire Amoco and ARCO, BP emerged with a greatly 
expanded portfolio of Gulf leases and assets.98 

In the late 1990s, BP’s Gulf exploration team made a series of remarkable deepwater 
discoveries. Once the fields came online, they vaulted BP ahead of Shell as the Gulf ’s 
largest oil producer. BP prided itself as a “fast follower,” rather than an “early adopter,” in 
exploiting technological innovations. BP had closely followed Shell at Mars and quickly 
applied what it had learned to develop the Marlin field with a tension-leg platform in 
3,400 feet of water. BP also joined with Exxon in developing deepwater discoveries at 
the Hoover and Diana fields in the western Gulf. After the string of subsalt dry holes 
in the mid-1990s, some of BP’s competitors began looking for other kinds of plays the 
Gulf might still present. Shell shifted to managing production from its large number of 
deepwater developments. But BP sprang faster than anyone to confront the Gulf ’s nagging 
exploration challenge—the salt. 99

In a costly and complex undertaking, BP combined new advances in computer processing 
for 3-D seismic imaging with new methods of acquiring seismic data from multiple 
directions to gather a better understanding of the salt history, stratigraphy, and the 
sources and migration pathways of oil in deepwater. BP’s scientists and engineers found 
geographically promising areas just as large as those discovered and profitably exploited 
on the shallower continental shelf. Based on their analyses, they began to believe that the 
deepwater frontier could ultimately hold 40 billion barrels of commercially exploitable 
oil—four times the prevailing estimates. Said Dave Rainey, BP’s deepwater exploration 
manager, “One of the lessons we have learned about the Gulf of Mexico is never to take it 
for granted.”100
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A new generation of drilling vessels coming onto the market, along with advances in 
drilling, encouraged BP to take the risk to explore those prospects. Outpacing most of the 
industry by a year, the company shifted its sights to prospects in much deeper waters. Rich 
rewards followed with a historic string of giant oil finds in subsalt formations ranging 
out to 7,000 feet of water. In 1998, BP struck oil in the deepwater subsalt of the Green 
Canyon’s Mississippi Fan Foldbelt at Atlantis (minority partner BHP Billiton) and Mad Dog 
(minority partners BHP Billiton and Chevron), two of the largest fields ever discovered in 
the Gulf of Mexico. Atlantis’s original reserves estimates were 400–800 million barrels of 
oil equivalent and Mad Dog’s were placed at 200–450 million barrels. In 1999, working 
for BP (and minority partner Exxon) in 6,000 feet of water in the Mississippi Canyon, 
Transocean’s Discoverer Enterprise drilled the largest Gulf field of all time, a subsalt 
prospect called Crazy Horse (subsequently renamed Thunder Horse), containing more than 
1 billion barrels of recoverable reserves. That find alone catalyzed yet another rebirth of 
offshore oil in the Gulf of Mexico.101  

The discoveries kept coming. A month later, BP made another oil and gas hit at Horn 
Mountain (150 million barrels of original reserves) in the Mississippi Canyon. In 2000, 
BP and Shell discovered a major above-the-salt deposit at Holstein (more than 200 million 
barrels) near the Mad Dog and Atlantis fields in the Green Canyon. The same year, 
those two partners announced their Na Kika project, a joint subsea development of five 
independent fields tied back to a central semi-submersible floating production facility, an 
industry first for the Gulf of Mexico. In 2001, BP found another giant oilfield, containing 
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As this chart makes clear, overall production of crude oil in the U.S. has been declining for decades. However, production from deepwater 
wells in the Gulf of Mexico (Offshore Lower 48) is on the rise.
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500 million barrels, called Thunder Horse North.102 Also that year, BP and yet another 
partner, Chevron, discovered a 100 million barrel field in 7,000 feet of water at their 
Blind Faith prospect in the Mississippi Canyon. (In the harsh glare of hindsight following 
the Macondo blowout, the executive director of the Natural Resources Defense Council 
commented that, in the name Blind Faith, “It would be hard to find a more fitting symbol 
of the oil industry’s steady and assertive advance into the Gulf ’s deep waters, or the 
corporate thinking behind it.”103)

In August 2002, BP’s Browne boldly announced that the company would spend $15 
billion during the next decade on drilling and developing these discoveries. BP had 
become the largest-acreage holder in the deepwater Gulf, with more than 650 tracts in 
water depths greater than 1,500 feet, and in possession of one-third of all deepwater 
reserves then discovered. The deepwater Gulf of Mexico, Browne asserted, would be the 
“central element” of BP’s growth strategy.104 “The question is how they will manage the 
embarrassment of riches they have,” said one analyst at the time. “They have a bunch of 
projects and they need to coordinate people and contractors. There is the sheer scale of the 
facilities and the size of the investment required—all this before a drop of oil ever comes 
out of the ground.”105

Clouds on the Horizon

After BP’s impressive discoveries, the industry dove into deeper waters across the Gulf. 
From 2001 to 2004, operators found 11 major fields beneath water 7,000 feet deep or 
more. Most deepwater discoveries were made in relatively young sandstones of the lower 
Miocene era. But companies increasingly explored down into the deeper and older Paleogene 
or “Lower Tertiary” strata found in the foldbelts near the edge of the Sigsbee Escarpment, a 
salt sheet that resembles a near-surface moonscape extending to the base of the continental 
slope. In 2006, Chevron and its partners Devon Energy and Statoil disclosed promising test 
results from a two-year-old discovery at its Jack prospect, proving that Lower Tertiary 
reservoirs could produce oil at pressures encountered at great depths, creating excitement 
that the Lower Tertiary play might ultimately yield between 3 billion and 15 billion barrels 
of hydrocarbons—collectively rivaling the size of the great Prudhoe Bay discovery. This 
implied a future for ultra-deep drilling, ranging out to 10,000-foot water depths and 
25,000 feet beneath the seafloor. Reported the Oil & Gas Journal, “The Jack-2 test results 
boost confidence in that potential and highlight the central role technology plays in future 
supply.”106

The industry was in need of a confidence booster after the previous three years of 
development challenges that had sorely tested BP’s and the industry’s confidence and 
conviction about deepwater.

BP’s decision to develop multiple deepwater fields at once was an incredibly ambitious 
undertaking. Its program focused on the major fields at Holstein (a discovery above the 
salt), Mad Dog, Atlantis in the Green Canyon, and Thunder Horse in the Mississippi 
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Canyon—with total potential reserves of 2.5 billion barrels of oil, in water ranging from 
4,000 to 7,000 feet deep, requiring wells reaching 30,000 feet in total depth. To produce oil 
at these places, BP selected “truss spars” for Holstein and Mad Dog, and semisubmersibles 
(such as the one BP and Shell had introduced at Na Kika), for Thunder Horse and 
Atlantis.107  

Beyond about 4,000-foot depths, the weight of tension cables was too great, so BP could 
not employ tension-leg platforms, the workhorses at Shell’s first deepwater projects. The 
spar, successfully demonstrated in 1996, is a giant buoy consisting of a large-diameter, 
vertical cylinder supporting a deck for drilling and processing. Its deep-draft floating 
caisson keeps about 90 percent of the structure underwater, giving the structure favorable 
motion characteristics. During 2000–2005, Kerr-McGee (acquired by Anadarko in 2006) 
went on to pioneer several innovations in spar designs.108

BP’s choice between spars and semisubmersible production facilities depended upon 
different economic, functional, and safety factors at each field. All four projects would be 
linked by pipeline to a platform hub, where crude oil would be transferred into a 390-
mile pipeline, the Cameron Highway, and transported to refineries at Texas City and Port 
Arthur. All four projects, as well as Na Kika, also would connect to the BP-operated Mardi 
Gras transportation system, itself a billion-dollar project that integrated five different 

BP Thunder Horse Platform

BP’s mighty Thunder Horse platform was out-muscled by Hurricane Dennis in 2005 as it was being readied for service. Evacuated crews 
returned to find the semi-submersible production facility listing badly. After repairs and thorough analysis, additional problems were 
discovered that put the platform further behind schedule. For BP it was worth the wait: By 2009 Thunder Horse was producing a whopping 
quarter-million barrels a day.

Getty Images/U.S. Coast Guard photo/PA3 Robert M. Reed/digital version by Science Faction
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pipelines covering a total of 450 miles, with capacity to transport 1 million barrels of 
crude and 1.5 billion cubic feet of natural gas per day. The selection and development of 
technology on all these projects was a major challenge at every step, given the extreme 
water depths, reservoir conditions, and associated environmental issues. Thunder Horse 
had an unusually high pressure/high temperature reservoir. Atlantis was located under 
complex seafloor topography near the steep Sigsbee escarpment, and a large portion of the 
field was subsalt. Mad Dog lay under a massive salt canopy, causing large uncertainties 
in describing the actual reservoir. The Holstein geology forced BP to use a spar with wells 
housed on the platform. As BP production managers admitted in 2004, “None of the 
projects can be categorized as ‘business as usual.’”109

The $5 billion Thunder Horse project was especially challenging. A major incident in 
drilling occurred even before the semisubmersible facility was put in place. In May 2003, 
the top of the drilling riser on the Discoverer Enterprise broke loose from the vessel, 
ripped apart again 3,000 feet under the surface, and left the lower marine riser package 
to collapse on and around the top of the blowout preventer, where the riser and drill pipe 
snapped off. The blowout preventer’s blind shear rams were activated and worked as 
designed, averting any spill. “No one was hurt, and the well was secure,” BP reported, “but 
the initial scene was daunting.”110

An even bigger scare awaited the Thunder Horse semisubmersible production facility, 
which was towed to the field and moored on location in April 2005. As work proceeded to 
connect the predrilled subsea wells and commission all the facilities above and below the 
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water, Hurricane Dennis neared in July, forcing the evacuation of all personnel and leaving 
the production facility unmanned. “No one could have anticipated the major shock that 
awaited the first helicopter flights after the storm had passed,” according to one official BP 
account. The columns and other areas of the hull had filled with water, causing the facility 
to list to one side. Investigations later revealed that a valve in the bilge and ballast system 
had been installed backward, allowing seawater to move into the hull, a failure exacerbated 
by electrical pathways that were not watertight. Had BP not arrived when it did, the 
structure might have been lost. Crisis management crews were able to right the facility 
within a week, but reworking Thunder Horse’s hull systems delayed commissioning for 
a year. Similar work on the Atlantis semisubmersible production platform pushed its 
installation back several months, too, until July 2006.111

Nor was that the end of BP’s major shocks—it discovered that a weld had cracked open on 
one of the Thunder Horse manifolds that collected oil from the network of satellite subsea 
wells. The company made the difficult decision to pull out all the manifolds and subsea 
equipment that had a similar weld configuration— adding hundreds of millions of dollars 
to the cost of the project. After a lengthy investigation, engineers found that minute cracks 
had formed in the thermal insulation on the manifold pipe work, leading to reactions that 
embrittled the weld interface. BP and contractors developed new weld techniques, created 
more rigorous inspection and assurance procedures, and refurbished all the affected subsea 
equipment on Thunder Horse and at Atlantis. Thunder Horse finally delivered its first oil 
on June 2008, three years behind schedule.112 By March 2009, production ramped up to 
250,000 barrels per day, 4.5 percent of total U.S. daily production. (Atlantis went online a 
year before Thunder Horse, in 2007, but BP has been dogged by accusations that Atlantis 
has not been in compliance with safety and environmental regulations.113)

Damaging Hurricanes
BP was not alone confronting environmental challenges. During 2002 and 2004–2005, 
hurricanes ravaged the Gulf Coast, with major impacts on offshore infrastructure and 
operations. In September 2002, Hurricane Lili blew into the heart of the Ship Shoal, Eugene 
Island, and South Marsh Island areas, damaging platforms and pipelines. Two years later, 
Ivan—a Category 4 storm—swept through the alley east of the Mississippi River delta, 
causing mudflows and anchor-dragging by mobile drilling units that tore up undersea 
pipelines. The following year, Hurricane Katrina flooded New Orleans and points east, with 
horrible effects. Offshore, Katrina destroyed 47 platforms and extensively damaged another 
20. The 1,000-ton drilling rig on Shell’s Mars platform collapsed, prompting an around-
the-clock onsite recovery effort.

A month later, Hurricane Rita, storming farther west, wiped out 66 platforms and broke 
up another 32. Rita capsized Chevron’s Typhoon, an unfortunately named mini-tension-
leg platform. The majority of the platforms obliterated in these two storms were from 
an early generation of Gulf facilities, more than 30 years old. The two hurricanes also 
damaged more than 70 vessels and nearly 130 oil and natural gas pipelines, as they hit 
more prolific and sensitive areas than previous storms and, accordingly, caused much more 
extensive damages. Ominously, the short interval between the two storms exhausted the 
resources available for normal recovery and overwhelmed support bases.114
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The Oil Industry and Deepwater Technology  
at Decade’s End

As the end of the decade approached, the offshore industry in the Gulf had recovered from 
hurricane devastation and pressed on with deepwater and ultra-deepwater developments. 
Although many independent companies (such as Anadarko, Hess, BHP, Newfield, 
Marathon, and Mariner) had substantial deepwater leases and were actively exploring and 
developing them, the edge of the frontier was mainly the playground of the super-majors 
and firms with partial government ownership, such as Norway’s Statoil and Brazil’s 
Petrobras.115

In September 2009, Transocean’s Deepwater Horizon semisubmersible made a historic 
discovery for BP at the company’s Tiber prospect in the Keathley Canyon. Drilling in 4,000 
feet of water and to a world-record total depth of 35,055 feet, Deepwater Horizon tapped 
in a pool of crude estimated to contain 4 to 6 billion barrels of oil equivalent, one of the 
largest U.S. discoveries. Six months later, in March 2010, Shell (with partners Chevron 
and BP) started production at its Perdido spar in 8,000 feet of water in the Alaminos 
Canyon. A hub for the development of three fields, Perdido was the world’s deepest 
offshore platform, and the first project to pump oil and gas from the Lower Tertiary. Other 
Lower Tertiary developments were coming onto the horizon. Later in the year, Petrobras 
planned to develop the Gulf ’s first floating production, offloading, and storage facility to 
produce from Lower Tertiary reservoirs at its Cascade and Chinook prospects. By 2010, the 
industry had announced 19 discoveries in the Lower Tertiary trend, 14 of them containing 
more 100 million barrels of oil equivalent.116

Technical Tests
The fanfare around these discoveries and developments could not disguise the fact that the 
technical challenges of ultra-deepwater drilling and production and the subsalt geology 
remained unique and formidable. Water depths are extreme, down to 10,000 feet. Total 
well depths, as Tiber demonstrated, can go beyond 30,000 feet. Well shut-in pressures can 
surpass 10,000 pounds per square inch. Bottom-hole temperatures can exceed 350 degrees 
Fahrenheit. Salt- and tar-zone formations can be problematic. The sandstone reservoirs 
are tightly packed, and ensuring hydrocarbon flow through risers and pipelines can be 
difficult. According to a 2008 report from Chevron engineers for the Society of Petroleum 
Engineers, all these factors “separate many [Gulf of Mexico] deepwater and ultra-
deepwater wells from deepwater and ultra-deepwater wells in other parts of the world.”117

Drilling in extreme water depths poses special challenges. Risers connecting a drilling 
vessel to the blowout preventer on the seafloor have to be greatly lengthened, and they 
are exposed to strong ocean currents encountered in the central Gulf. Managing higher 
volumes of mud and drilling fluid in these long risers makes drillers’ jobs more demanding. 
Connecting and maintaining blowout preventers thousands of feet beneath the surface 
can only be performed by remote-operating vehicles. A 2007 article in Drilling Contractor 
described how blowout preventer requirements got tougher as drilling went deeper, because 
of low temperatures and high pressures at the ocean bottom. The author discussed taking 
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advantage of advances in metallurgy to use higher-strength materials in the blowout 
preventers’ ram connecting rods or ram-shafts. More generally, he suggested “some 
fundamental paradigm shifts” were needed across a broad range of blowout-preventer 
technologies to deal with deepwater conditions.118  

Under such conditions, methane hydrates raised a host of serious problems. Methane 
gas locked in ice (“fire ice”) forms at low temperature and high pressure, and can often 
be found in sea-floor sediments. Temperature and pressure changes caused by drilling, 
or even by natural conditions, can activate the release of 160 cubic feet of gas from 
one cubic foot of methane, collapsing surrounding sediment, and thus destabilizing the 
drilling foundation. Hydrates can also present well-control problems. As hydrocarbons 
are produced and transported in cold temperatures and high pressures, hydrates can form 
and block the flow through deep pipelines and other conduits. Government, academic, and 
industry research programs on hydrates and associated flow problems begun in the 1990s 
are continuing.119

More broadly, knowledge about localized geology, types of hydrocarbons, and pressure 
profiles in ultra-deepwater wells is still not thoroughly developed. Geological conditions are 
complicated and vary from prospect to prospect, and from well to well. Each well, indeed, 
has its own “personality” that requires maintaining an extremely delicate balance between 
the counteracting pressures of the subsurface formation and drilling operation. Beneath 
the salt, pressures in the pores of the sediment are exceedingly hard to predict. Reservoirs in 
the Lower Tertiary are thicker and with higher viscosity than the fluids found in younger 
rock. Finally, ultra-deepwater developments are far removed from shore and thus from 
established infrastructure. As a BP technical paper prepared for the May 2010 Offshore 
Technology Conference noted, “the trend of deepwater discoveries in the [Gulf of Mexico] 
is shifting toward one with greater challenges across many disciplines represented by the 
conditions of Lower Tertiary discoveries.”120

Nevertheless, the challenges seemed manageable and the rewards appeared worth the 
perceived risk. The offshore industry had enjoyed a long run in the Gulf without an 
environmental catastrophe. The hurricanes of mid-decade had caused widespread damage, 
but not a major offshore spill. In recent years, the industry had touted its relatively clean 
record in the Gulf as a justification to allow exploration elsewhere. As oil prices climbed 
from 2003 to 2008, peaking at over $140 per barrel, so did the industry’s interest in 
exploring other frontier areas, especially offshore Alaska. In 2007, Shell and Total bid 
aggressively for federal leases offered in the Beaufort Sea, and in 2008, Shell spent $2.1 
billion for leases in the Chukchi Sea. The following year, however, a lawsuit in a federal 
appeals court challenging the Minerals Management Service’s environmental studies 
preceding the sale held up applications for permits to drill on these leases.121

Still, from 2008 through early 2010, both government and industry were largely bullish 
about the potential of offshore drilling for the nation’s future. Not incidentally, both were 
earning even greater revenues from ever-more ambitious exploration. In 2008, President 
George W. Bush and Congress ended the leasing moratoriums on vast stretches of the U.S. 
outer continental shelf, and Bush proposed opening new areas for exploration. In a March 
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31, 2010 announcement, President Barack Obama scaled back Bush’s plan, but he left open 
the possibility of expanding offshore leasing beyond the Gulf of Mexico and Alaska. The 
President defended his position by observing, “oil rigs today generally don’t cause spills.”122

As President Obama spoke, Transocean’s Deepwater Horizon—fresh from completing 
BP’s spectacular find at Tiber a few months earlier—was busy drilling on BP’s Mississippi 
Canyon 252 lease, in approximately 5,000 feet of water. BP had named the prospect 
Macondo, after the fictional town in Gabriel Garcia Marquez’s novel, One Hundred Years 
of Solitude. The fate of the town of the Macondo, as described in a memorable passage by 
Marquez, presaged the fate of the Macondo well and summed up the challenges facing the 
industry as a whole as it plumbed the depths of the Gulf:

It was as if God had decided to put to the test every capacity for surprise and 
was keeping the inhabitants of Macondo in a permanent alternation between 
excitement and disappointment, doubt and revelation, to such an extreme that no 
one knew for certain where the limits of reality lay.123
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Oversight—and Oversights—in 
Regulating Deepwater Energy 
Exploration and Production in the 
Gulf of Mexico

The Deepwater Horizon rig sank on April 22, 
2010, two days after the Macondo well blowout 
and explosion that killed 11 workers. Not long 
after the tragedy, its repercussions shifted to the 
Minerals Management Service (MMS), the federal 
agency responsible for overseeing the well’s drilling 
and operation. Nineteen days after the rig sank, 
Secretary of the Interior Ken Salazar announced his 
intention to strip MMS’s safety and environmental 
enforcement responsibilities away from its leasing, 
revenue collection, and permitting functions, 
and to place the former within a “separate and 
independent” entity.1 A week later, he announced 
MMS would be reorganized into three separate 
entities with distinct missions: a Bureau of Ocean 
Energy Management; a Bureau of Safety and 
Environmental Enforcement; and an Office of 
Natural Resources Revenue.2 And, by June 19, 
the Secretary had discarded the “MMS” name 
altogether.3 Like the Deepwater Horizon, MMS had 
ceased to exist. 

The rig’s demise signals the conflicted evolution—
and severe shortcomings—of federal regulation 
of offshore oil drilling in the United States, and 
particularly of MMS oversight of deepwater 

Chapter Three
 

“It was like 
pulling teeth.”

The often competing goals of energy independence and environmental 
protection collide at the Department of the Interior, which historically has held 
broad regulatory authority in both realms. For nearly three decades a single 
departmental agency, the Minerals Management Service, was at the center of 
the offshore-oil saga. 
 
Mark Wilson/Getty Images
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drilling in the Gulf of Mexico. The regulatory context for the leasing procedures and 
safety and environmental oversight that led up to the Macondo blowout took shape in 
the 1970s, when two conflicting priorities dominated the political landscape. The first to 
appear, in the early 1970s, was the public mandate for environmental protection, which 
prompted enactment of an extraordinary series of sweeping regulatory laws intended, 
in the language of the National Environmental Policy Act, to “create and maintain 
conditions under which man and nature can exist in productive harmony.”4 The second 
was the nation’s drive for energy independence; it led to new policies designed to increase 
domestic production and decrease American reliance on foreign energy supplies. Oil served 
as a catalyst for both: the Santa Barbara oil spill in 1969 helped to promote passage 
of demanding environmental protection mandates, and the OPEC oil embargo of 1973 
amplified the urgency of efforts to make the nation more energy self-sufficient. 

The federal regulation of offshore drilling awkwardly combined the two priorities, as a 
series of Congresses, Presidents, and Secretaries of the Interior—responding to competing 
constituencies in explicitly political ways—sought to reconcile the sometimes conflicting 
goals of environmental protection, energy independence, and revenue generation. In some 
offshore regions, oil drilling was essentially banned in response to environmental concerns. 
Elsewhere, most notably in the Gulf, some environmental protections and safety oversight 
were formally relaxed or informally diminished so as to render them ineffective, promoting 
a dramatic expansion of offshore oil and gas production and billions of dollars in federal 
revenues. 

The origins of MMS vividly illustrate that political compromise. Secretary of the Interior 
James Watt created the agency with great fanfare in January 1982, aiming from the 
outset to promote domestic energy supplies by dramatically expanding drilling on the 
outer continental shelf. He combined, in one entity, authority for regulatory oversight 
with responsibility for collecting for the U.S. Treasury the billions of dollars of revenues 
obtained from lease sales and royalty payments from producing wells.5 From birth, MMS 
had a built-in incentive to promote offshore drilling in sharp tension with its mandate to 
ensure safe drilling and environmental protection. 

Revenue generation—enjoyed both by industry and government—became the dominant 
objective. But there was a hidden price to be paid for those increased revenues. Any 
revenue increases dependent on moving drilling further offshore and into much deeper 
waters came with a corresponding increase in the safety and environmental risks of such 
drilling. Those increased risks, however, were not matched by greater, more sophisticated 
regulatory oversight. Industry regularly and intensely resisted such oversight, and neither 
Congress nor any of a series of presidential administrations mustered the political support 
necessary to overcome that opposition. Nor, despite their assurances to the contrary, did 
the oil and gas industry take the initiative to match its massive investments in oil and gas 
development and production with comparable investments in drilling safety and oil-spill 
containment technology and contingency response planning in case of an accident. 

On April 20, the inherent risks of decades of inadequate regulation, insufficient investment, 
and incomplete planning were realized in tragic fashion. MMS no doubt can fairly boast 
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of many hardworking individual public servants who have in good faith sought to 
achieve their agency’s important safety mission over sustained industry opposition. But, 
notwithstanding their individual efforts and accomplishments, the overall picture of MMS 
that has emerged since April 20 is distressing. MMS became an agency systematically 
lacking the resources, technical training, or experience in petroleum engineering that 
is absolutely critical to ensuring that offshore drilling is being conducted in a safe and 
responsible manner. For a regulatory agency to fall so short of its essential safety mission 
is inexcusable.

This chapter is divided into three parts. The first part describes the emergence of MMS as 
the dominant federal regulatory agency responsible for overseeing the offshore oil and gas 
industry. The second part examines the performance of MMS over time, with particular 
focus on its efforts to promote drilling safety and the institutional, political, and cultural 
impediments to its success. Finally, the third part explores in more detail the application 
of environmental protection requirements to offshore drilling, highlighting the particular 
ways in which the requirements were effectively diminished or ignored. 

Creation of a Cross-Purposes Regulator

The federal government’s authority to regulate oil and gas leasing activities on the outer 
continental shelf is not merely an expression of the government’s traditional authority to 
regulate private activities affecting public health, safety, and welfare. Its authority is even 
more sweeping in nature and further arises out of the nation’s ownership of the natural 
resources on the outer continental shelf and the federal government’s corresponding power 
and responsibility to manage and protect those invaluable resources on behalf of current 
and future generations of Americans. As described by the Constitution’s Property Clause, it 
is the “power to dispose and make all needful rules and regulations respecting the territory 
or other property belonging to the United States.”6 The federal government, accordingly, 
has plenary authority, essentially “without limitations,”7 “to prescribe the conditions upon 
which others may obtain rights in” natural resources located on properties that belong 
to the nation as a whole.8  Because, moreover, of the national security implications of 
those resources, especially energy resources, that national power further implicates the 
President’s broad authority as Commander-in-Chief to ensure the maintenance of sufficient 
energy supplies to keep the nation secure.9 

Rights and Riches: The Early Skirmishes over the Outer Continental Shelf
The foundations of federal regulation of offshore oil and gas development were laid in the 
Outer Continental Shelf Lands Act of 1953.10 That initial legislation gave the Department 
of the Interior diverse and potentially contradictory responsibilities for offshore mineral 
development. The vigorous debates preceding enactment of the new law and its early 
implementation gave the impression that it was all about the money.11

The potential windfall from leasing public land offshore to private companies for 
mineral development provoked an intense dispute between coastal states and the federal 
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government. In 1945, President Harry Truman had proclaimed federal authority 
over the subsoil of the U.S. continental shelf. California, Texas, and Louisiana defied 
this proclamation and continued to lease offshore land, prompting suits by the U.S. 
Department of Justice. The Supreme Court ruled against California in 1947 and against 
Louisiana and Texas in 1950, declaring that the federal government possessed “paramount 
rights” that transcended the states’ rights of ownership.12 Offshore leasing and exploration 
stalled for three years, as Congress and the 1952 presidential candidates postured around 
proposals to return submerged coastal lands to the states.13 That conflict was largely 
resolved in the Submerged Lands Act, passed in 1953, two months before the Outer 
Continental Shelf Lands Act: states would control three nautical miles out from the 
shoreline (9 nautical miles for Texas and western Florida due to historic claims).14 The 
“outer continental shelf”—seaward of state lands—was claimed by the federal government. 
Estimates of the value of federal land offshore ranged from $40 billion to $250 billion.15

 
President Truman had called on the nation to postpone mineral development in the federal 
offshore area, foregoing the revenues immediately available. He argued that setting the 
federal offshore area aside, in the Naval Petroleum Reserve, would ensure that the oil 
and gas would be there later when needed for strategic purposes.16 But the congressional 
debates in 1953, under President Dwight Eisenhower, focused on what to do with this 
attractive new source of revenue. Various senators proposed dedicating the funds to deficit 
reduction or to education. But in the end, the new money from lease sales, rents, and 
royalties would flow into the general treasury.17

The first leases. During the first week of September 1954, Secretary of the Interior 
Douglas McKay announced the first federal lease sale: rights to explore 748,000 acres 
off the coast of Louisiana.18 When the sealed bids were opened on October 13, half the 
available acreage was leased with winning bids totaling $130 million. The next month, 
a similar sale off the Texas coast yielded $23 million.19 The promise of a new stream of 
federal revenue had come to pass.

The Rise of Environmental Law
At the outset, environmental restrictions on offshore drilling were very limited. The 1953 
legislation governing offshore mineral development authorized the Interior Department to 
prescribe rules “for the prevention of waste and conservation of natural resources” of the 
outer continental shelf,20 but “conservation” at that time mostly referred to the desire not 
to waste the resource physically by destroying the oil and gas reservoir. The Department 
did announce, however, that the Fish and Wildlife Service would have to approve all 
offshore drilling in wildlife refuges and that oil and gas leasing there that endangered “rare” 
wildlife species (like whooping cranes or trumpeter swans) would not be allowed.21

Federal offshore leasing policy remained largely unchanged until a Union Oil Company 
well located in the Santa Barbara Channel blew out on January 28, 1969 (described in 
Chapter 2). The Interior Department toughened its rules in response to the spill (after first 
issuing a moratorium on offshore drilling and production in California waters pending 
those new rules), the first changes since 1953.22 And, at that time Congress was already 
taking up legislation in response to heightened awareness of a host of environmental 
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problems, now punctuated by the Santa Barbara spill. Starting with the National 
Environmental Policy Act (NEPA), signed into law on January 1, 1970,23 Congress enacted 
sweeping new environmental protection and resource conservation laws that dramatically 
changed the federal role in overseeing activities that polluted the air or water or that 
exploited the nation’s natural resources on public lands—including offshore oil and gas 
development.24 

Given its bold promises of preserving the environment for future generations, NEPA is 
often referred to as the Magna Carta of the nation’s environmental laws. It requires federal 
agencies to prepare “environmental impact statements” for all proposed “major Federal 
actions significantly affecting the quality of the human environment” in order to ensure 
that decisions are based on full consideration of their environmental consequences.25 
Although it is far from clear that either Congress or the President appreciated NEPA’s full 
import, federal courts quickly embraced the law, applying its procedural requirements 
strictly and enjoining agency actions found to be in violation.26

In order to provide the science needed for the environmental reviews and consultations 
directed by these statutes, the Department of the Interior created the “Environmental 
Studies Program” in 1973.27  The program was established to provide information on the 
geological, physical, biological, and chemical characteristics of offshore oil and gas leasing 
areas. It was initially focused on scientifically characterizing areas and providing baseline 
environmental data, but later shifted its focus to research directly linked to resource 
management decisions by the offshore leasing program.28  

NEPA was just the first among approximately 20 new laws enacted during the 1970s that 
aimed to advance environmental protection by curbing pollution of the nation’s waters, 
air, or land; manage commercial activities that sought to exploit the nation’s natural 
resources, including mining and forestry; manage the coastal zone prudently; control 
noise; regulate toxic substances; and protect endangered species—among other goals.29 
Amid this rapid, extensive transformation of the nation’s environmental protection and 
natural resource management laws, one had particular significance for federal oversight of 
offshore drilling: the Outer Continental Shelf Lands Act Amendments of 1978. It was the 
last major natural resource law that Congress passed during the 1970s—and so embodies 
the shifting nature of national politics from the decade’s beginning to its end.

Energy Independence vs. Environmental Protection:  
Conflicting Aims in High Relief
Although Americans’ embrace of environmental protection persisted throughout the 
decade, the 1973 oil embargo prompted ambitious efforts to promote the nation’s energy 
independence. President Richard Nixon proposed a dramatic expansion of offshore oil and 
gas development, including in frontier areas around most of the nation’s coast. President 
Jimmy Carter created the Department of Energy in 1977 and secured passage of the 
National Energy Act of 1978, consisting of five separate laws, some designed to promote 
development of domestic energy supplies and others to encourage energy conservation.30 
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The Outer Continental Shelf Lands Act Amendments, also enacted that year, not 
surprisingly reflected the tension between the nation’s environmental and energy 
independence goals. Those skeptical of accelerated offshore leasing—including many 
coastal states, local governments, fishermen, and environmentalists—sought, to that end, 
opportunities to ensure that offshore oil and gas leasing complied with strict safeguards 
and a greater voice in the decisionmaking process. They were concerned about the broad 
discretion the Act conferred on the Secretary of the Interior over control and management 
of offshore energy resources. 

By contrast, advocates for expanded domestic production wanted to ensure that the new 
legislation did not allow environmental protection laws to stifle exploration, development, 
and production of significant offshore oil and gas reservoirs. They were aware that 
environmental organizations had used NEPA successfully to challenge a proposed lease 
sale, covering almost 380,000 acres offshore Louisiana and Mississippi, on the grounds 
that the Interior Department had failed to first prepare an adequate environmental impact 
statement. The federal courts had agreed and enjoined the sale in January 1972.31 Coastal 
states and environmentalists had since launched challenges against other lease sales. 

Congress began to hold hearings on revamping the federal offshore leasing program in 
1974—just after the oil embargo and not long after those early environmental challenges.32 
The law that emerged in 197833 included findings on the need to reduce the nation’s 
dependence on “imports of oil from foreign nations,” the potential to increase production 
of oil and gas on the outer continental shelf significantly “without undue harm or damage 
to the environment,” and the need to review “environmental and safety regulations 
relating to activities on the Outer Continental Shelf . . . in light of current technology 
and information.”34 The Act’s purposes included “expedited exploration and development 
of the Outer Continental Shelf” and the “development of new and improved technology 
for energy resource production which will eliminate or minimize risk of damage to the 
human, marine, and coastal environments.”35 

The 1978 Act fundamentally transformed federal offshore leasing. The law added detailed 
procedures governing the leasing of rights to explore, develop, and produce the resources of 
the outer continental shelf. The offshore program was divided into four distinct stages:
•	 Development by the Secretary of the Interior of a “schedule of proposed lease sales 

indicating, as precisely as possible, the size, timing, and location of leasing activity 
which he determines will best meet national energy needs for the five-year period 
following its approval or reapproval”;36

•	 Lease sales by the Secretary pursuant to that five-year schedule;
•	 Submission by lessees of exploration plans for the Secretary’s approval; and
•	 Upon discovery of oil and gas in commercial quantities, submission of development 

and production plans by lessees for the Secretary’s approval.

The Act further requires lessees to apply for the Secretary of the Interior’s permission 
prior to drilling any wells, pursuant to an approved exploration plan37 or, in most areas, 
pursuant to a development and production plan.38 
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At the same time, the statute also made clear that environmental safeguards are a relevant, 
important part of the Secretary’s decisionmaking. For instance, it charged the Secretary 
“to obtain a proper balance between the potential for environmental damage, the potential 
for discovery of oil and gas, and the potential for adverse impact on the coastal zone.”39 
The law also expressly required the Secretary to prepare a series of “environmental studies” 
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POST-LEASE

EXPLORATION PLAN SUBMITTED

APPLICATION FOR PERMIT TO DRILL APPROVED | PERMITS GRANTED

EXPLORATION DRILLING STARTS

FIRST EXPLORATION WELL COMPLETED

NOTICE OF SALE

SALE

DEFINE SALE AREA

CALL FOR INFORMATION PUBLISHED

LEASES ISSUED

DELINEATION DRILLING
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PROPOSED PROGRAM DRAFT
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PROPOSED FINAL DRAFT
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FIRST OIL/GAS PRODUCTION

FIGURE 3.1: Outer Continental Shelf Oil and Gas Leasing, Exploration & Development Process

Four major steps guide the Outer Continental Shelf leasing and development process, from the decision to open an area to drilling, to the 
operations during oil and gas production.  Before a lease is granted, Stage I establishes the “5-Year Program,” setting the schedule and 
possible locations for individual lease sales, and Stage II lays out the details by which each individual lease sale is conducted.  After a 
company acquires a lease, Stage III plans and executes the oil and gas exploration activities, and Stage IV plans and executes the oil and 
gas development and production operations.
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to assess the environmental impacts of activities on the outer continental shelf,40 and 
“the Secretary of the Department in which the Coast Guard is operating” (currently the 
Department of Homeland Security) to promulgate “safety regulations.”41 Such regulations 
were to include “the use of the best available and safest technologies which the Secretary 
[of the Interior] determines to be economically feasible, wherever failure of equipment 
would have a significant effect on safety, health, or the environment.”42 But this 
potentially demanding requirement included an exception “where the Secretary determines 
that the incremental benefits are clearly insufficient to justify the incremental costs of 
utilizing such technologies.”43

The Gulf of Mexico exemption. Offsetting the apparent interest in environmental review, 
the Act reflected a carefully calibrated political compromise designed to promote offshore 
drilling: it expressly exempted leases in the “Gulf of Mexico” from the law’s requirement 
that development and production pursuant to an oil and gas lease must be based on and 
consistent with a “development and production plan” submitted by the lessee and approved 
by the Secretary of the Interior.44 (No comparable exception applied to “exploration plans,” 
which all lessees were required to submit for approval prior to conducting such drilling, 
which naturally occurs prior to development and production.45) The telling compromise 
lay in the details: the law specified that a development and production plan must set forth 
“the environmental safeguards to be implemented”46 and the Secretary must at least once 
declare the approval of a development and production plan in any area “to be a major 
Federal action”—language which triggers NEPA’s requirement for an impact statement 
detailing the environmental consequences of development and production.47 Therefore, 
by exempting leases in the Gulf from the required “development and production plan,” 
the Act was also exempting such leases from the related requirement of at least one NEPA 
impact statement.48 And the Act included one further bit of congressional horse-trading. 
It authorized the Secretary of the Interior to reinstate the development and production 
plan requirements, including NEPA review, for an oil and gas lease located in the eastern 
planning area of the Gulf abutting the western coastline of Florida, leaving only the central 
and western Gulf planning areas off limits from such requirements.49   

The legislative history makes clear that this was a deal brokered between the Carter 
administration, the oil and gas industry, Congress, and Gulf states. Industry had argued 
that NEPA and similar requirements could lengthen the interval between leasing and 
production by three to six years. In response to this concern, Congress amended the bill 
to draw a distinction between the Gulf of Mexico, where such consultation would not 
be required, and other offshore areas where it would. The rationale for singling out the 
Gulf of Mexico for less environmental oversight than other parts of the nation’s offshore 
was that the oil and gas industry in the Gulf was already mature and therefore the 
environmental risks were already better known than they were in “frontier” areas. This 
rough geographically-defined generalization took no account of the Gulf ’s remarkable 
fisheries, or the economic importance of the region’s beaches to the tourism industry. 
Secretary of the Interior Cecil Andrus sought administrative discretion to require the full 
environmental review even in some non-frontier areas if drilling in those areas proved 
to present heightened environmental risks,50 but the final legislation made that further 
concession only for a part of the Gulf.51
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A compromise comes undone. Whatever compromise Congress and President Carter 
may have thought they had struck in the 1978 legislation quickly unraveled. In the first 
five-year leasing schedule issued in June 1980, Secretary Andrus offered 55 million acres, 
and proposed Lease Sale 53 along the Pacific Coast. Unlike previous sales, which had been 
concentrated on one geographic region, Lease Sale 53 called for nominations of tracts from 
the Santa Barbara Channel all the way up the California coast to the Oregon border. Fierce 
opposition immediately greeted the proposed leasing schedule and Lease Sale 53. California 
and Alaska filed lawsuits challenging the legality of the leasing schedule under the 1978 
law. After huge public rallies, Secretary Andrus formally withdrew the entire northern and 
central California portion of the proposed sale.52

 

The Creation of the Minerals Management Service (MMS)
Against a backdrop of rising inflation, record interest rates, further turbulence in the 
oil market following the 1979 Iranian revolution, and a severe recession, the politics 
of offshore drilling became even more volatile early in the administration of President 
Ronald Reagan, who was inaugurated in January 1981. Perhaps not surprisingly, after 
the upwelling of new regulatory powers under Presidents Nixon, Ford, and Carter, the 
new President made clear from the outset his view that government regulation was a 
leading cause of the nation’s problems—a drag on the nation’s economy in general and the 
development of its rich natural resources in particular. 

Secretary of the Interior James Watt shared that outlook and focused his early regulatory 
reform efforts on offshore drilling. He quickly vowed to lease a billion acres of the outer 
continental shelf—virtually the entire area—for oil and gas exploration.53  And he made 
clear his commitment to maintaining that objective, notwithstanding enormous criticism: 
“If the press is here,” he declared during a National Ocean Industries Association meeting in 
April 1982, “I hope they will write this down. We will offer one billion acres for leasing in 
the next five years. We will not back away from our plans to have 42 lease sales.”54

MMS originated in this context, driven by the administration’s desire to ensure that it 
obtained the financial fruits of its plan for this massive expansion in offshore drilling. With 
the dramatic increase in oil prices over the previous decade, royalties and revenues from 
federal oil and gas resources had already become the second largest revenue source for the 
U.S. Treasury. (A September 1980 lease sale in New Orleans had demonstrated the sums 
potentially at stake, bringing in a record $2.8 billion of cash bonuses, far more than any 
prior lease sale; see Chapter 2.) Clearly, this was a consequential way to secure revenue 
without needing to raise taxes. 

Revenue collection and regulation, separated. Until this time, the Interior Department’s 
Bureau of Land Management and Bureau of Indian Affairs had been responsible for 
collecting royalties for mining and drilling on federal and Indian lands, respectively—and 
regulatory oversight of offshore exploration and energy production had been vested in the 
U.S. Geological Survey’s Conservation Division. 

But the department’s management of royalties was subjected to frequent criticism. In 
July 1981, the administration created a Commission on Fiscal Accountability of the 
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Nation’s Energy Resources, charged with reviewing and recommending changes in the 
system for collecting royalties. Reporting the next January, the commission concluded 
that “[m]anagement of royalties for the nation’s energy resources has been a failure for 
more than 20 years. . . . [T]he oil and gas industry is not paying all the royalties it rightly 
owes. The government’s royalty recordkeeping . . . is in disarray.”55 It accordingly called 
for a complete overhaul, including a wholesale reorganization of Interior Department 
responsibility for overseeing royalty collection from federal and Indian lands. 

Mixing oil and water: revenue-collection and regulation combined. Using the discretion 
conferred on him in the 1978 Outer Continental Shelf Lands Act Amendments, Secretary 
Watt moved quickly, issuing Secretarial Order No. 3071 on January 19, creating the 
Minerals Management Service. Moving beyond the commission recommendations for 
reform of royalty collection, he provided that the new agency would also absorb offshore 
leasing and oversight responsibilities from the U.S. Geological Survey. There is no available 
formal record of his reasoning for this further step, but the most likely reasons are revealed 
by a memorandum written by the Chief of the Conservation Division, Don Kash, dated 
December 11, 1981, just a few weeks earlier. In that memo, Kash vigorously argued in 
favor of relocating responsibilities for lease management from the Conservation Division 
into a new independent agency within the Interior Department—precisely what the 
Secretary then did. 
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Revenues from lease bonuses can occasionally dwarf royalties. A single 2008 lease sale in the Chukchi Sea, Alaska, brought in a record cash 
bonus of $2.6 billion. 
 
* Calendar year from 1955-200; fiscal year from 2001-2010
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But Secretary Watt’s decision did not fully reflect Kash’s concerns. The latter had worried 
that the controversial politics of lease management were “sullying the [U.S. Geological] 
Survey’s scientific reputation” and threatened its “science ethos” and “scientific virtue.” 
The collision of cultures between those engaged in scientific research and those engaged 
in lease management was a “continuing source of irritation” and “bitterness” within the 
U.S. Geological Survey. He was concerned that lease management would increasingly 
take priority, draining resources from the research that should be the hallmark of the 
U.S. Geological Survey. Finally, Kash described problems that leasing management would 
face going forward—foremost among them a tendency toward myopic thinking and 
inadequately trained personnel. On that last issue, he pointed out that the government 
could not retain “geologists and geophysicists associated with [outer continental shelf] 
activities” because they “can move to an industrial or business concern for a substantial 
increase in pay, almost at will.” Kash recommended a series of steps to attract and train 
personnel capable of overseeing the management of offshore oil and gas activities.56

Secretary Watt organized two distinct programs within his newly-minted MMS: 
the Offshore Energy and Minerals Management program and the Minerals Revenue 
Management program. (He rejected the General Accounting Office’s recommendation, 
which industry had opposed, that MMS also assume responsibility for onshore oil and 
gas leasing; the Bureau of Land Management retained that regulatory authority.57) The 
result was that the same agency became responsible for regulatory oversight of offshore 
drilling—and for collecting revenue from that drilling.

The Billion-Acre Leasing Land Rush
It did not take long for Secretary Watt to make sure that his new agency was fully 
engaged. In July 1982, just after MMS’s birth, he issued a new five-year plan that 
envisioned leasing nearly one billion acres of the outer continental shelf from August 
1982 to June 1987—18 times the 55 million acres offered by the first five-year plan of 
June 1980. To meet this ambitious program, he scheduled 41 sales over the ensuing five 
years; divided the billion acres into 18 planning areas, ranging in size from 8 million to 
133 million acres; and established a streamlined process for leasing in those areas. Under 
this new process, MMS would no longer lease just those tracts previously designated by 

industry to be of interest, but would instead offer vast acreage on an “area-wide” basis.58 

As described in Chapter 2, area-wide leasing promoted significant new discoveries of large 
oil-bearing formations in contrast to the smaller fields found in shallower depths. Those 
additional discoveries in fact led to major technological advances and increased exploration 
of oil and gas reservoirs in Gulf waters. But the federal revenues generated fell short of 
expectations. With such a large increase in supply, the price offered for leases declined. 
The Sierra Club claimed that Secretary Watt’s plans for accelerated leasing would cost the 
U.S. Treasury $77 billion over the five-year period.59 Moreover, the Gulf states persuaded 
Congress to increase their share of leasing revenues as compensation for physical drainage 
of oil and gas from reservoirs within state jurisdiction by offshore activities of federal 
lessees. In 1986, Congress amended the federal law to guarantee that the Gulf states would 
receive 27 percent of the revenues from leases in the federal zone three nautical miles 
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beyond state waters.60 Previously the law had provided only that states should receive 
a “fair and equitable” portion of those revenues, an ambiguous standard that invited 
disagreement between the federal and state governments concerning what that portion 
should be. 

The Gulf of Mexico’s still-more-special status. The distinction first drawn in the 1978 
Act between offshore drilling in the Gulf of Mexico and in other parts of the nation was 
widened further during the 1980s and 1990s. What began as a policy allowing offshore 
drilling in the Gulf under a more relaxed regulatory regime than applied elsewhere 
gradually became a policy of allowing offshore drilling, as a practical matter, almost only 
in the Gulf.

Court challenges quickly greeted Secretary Watt’s efforts to expand offshore leasing 
throughout the United States. But decisively, Congress, not court rulings, ended the 
Secretary’s plan and effectively singled out the Gulf for offshore drilling. In a series of 

Watt and Reagan

In January 1982, President Reagan’s Interior Secretary, James Watt, created the Minerals Management Service (MMS) in support of his goal 
to open unprecedented reaches of U.S. territorial waters to oil and gas exploration. MMS had a conflicting and ultimately disastrous mandate: 
to both regulate offshore energy leases and collect the revenue they generated. 
 
Frank Johnston/The Washington Post via Getty Images
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recurring one-year moratoriums imposed on the Interior Department’s annual budgets, 
the House Appropriations Committee effectively prohibited everything from new leasing 
activities to exploration and development on existing leases in areas all over the outer 
continental shelf outside the Gulf of Mexico and a few sub-regions off of Alaska.61 From 
1982 to 1993, the area covered by these moratoriums expanded from 0.7 million acres 
to 266 million.62 The persistent unpopularity of offshore drilling outside the Gulf was 
underscored by President George H.W. Bush. Despite his background as a former Gulf 
state (Texan) oil-industry executive, he issued a memorandum in June 1990 that canceled 
all scheduled sales off of the California, southern Florida,* North Atlantic, Washington, 
and Oregon coasts and withdrew those areas from leasing until after 2000 (Alaska was 
not mentioned). At the same time, the President began a process to buy back existing 
leases in the eastern Gulf of Mexico; he established the proposed Monterey Bay Marine 
Sanctuary, banning oil and gas leasing there; and he prepared legislation to provide coastal 
communities directly affected by outer continental shelf development with a greater share 
of revenues from development and more voice in decisionmaking.63

Secretary Watt’s promise of offshore drilling throughout the outer continental shelf was 
never realized. But he succeeded in creating an agency (MMS) and a method of leasing 
(via area-wide sales) that dramatically expanded the reach of offshore drilling in one 
place: the Gulf of Mexico. In that one oil- and gas-rich region, that same agency would 
increasingly struggle to keep up with the pace of industry expansion, while juggling four 
distinct responsibilities—offshore leasing, revenue collection and auditing, permitting 
and operational safety, and environmental protection—requiring different skill sets and 
cultures. 
 

Impediments to Safety Regulation 

The federal government has never lacked the sweeping authority required to control 
whether, when, and how valuable oil and gas resources located on the outer continental 
shelf are leased, explored, or developed. As described at the outset, the government’s 
authority is virtually without limitation, traceable to both its authority as proprietor 
and as sovereign, then further bolstered by the President’s inherent authority as Chief 
Executive and Commander-in-Chief to ensure the security of the nation. The root problem 
has instead been that political leaders within both the Executive Branch and Congress have 
failed to ensure that agency regulators have had the resources necessary to exercise that 
authority, including personnel and technical expertise, and, no less important, the political 
autonomy needed to overcome the powerful commercial interests that have opposed more 
stringent safety regulation. 

* Although Florida’s jurisdiction offshore extends to 9 nautical miles, Florida has not joined those other states in favoring significant offshore oil and gas drilling. Florida 
has instead supported continuing moratoriums on drilling in the outer continental shelf off the Florida coast. Nor has the State sought to promote such drilling within its 
territorial jurisdiction offshore. Florida’s principal reason has been to protect its coast from the potential adverse environmental consequences of drilling activity, including 
oil spills. See Robert Gramling, Oil on the Edge: Offshore Development, Conflict, Gridlock (Albany, NY: SUNY Press, 1996), 13. 
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Safety on the Outer Continental Shelf: Increasing Risk, Absence of Necessary 
Regulatory Reform, and Decreasing Government Oversight Capacity 
Modern oil and gas drilling rigs and producing platforms are, in effect, enormous 
floating machines, densely equipped with powerful engines and responsible for keeping 
within geologic formations large volumes of highly combustible hydrocarbons at high 
temperatures and pressures. For all their productivity, the rigs expose their crews to the 
risks of injury or death if not properly operated and maintained—risks compounded for 
operations conducted in progressively deeper waters, ever farther from shore. 

From its creation until the Macondo well blowout, MMS was the federal agency primarily 
responsible for leasing, safety, environmental compliance, and royalty collection from 
offshore drilling.* In carrying out its duties, MMS subjected oil and gas activities to an 
array of prescriptive safety regulations: hundreds of pages of technical requirements for 
pollution prevention and control, drilling, well-completion operations, oil and gas well-
workovers (major well maintenance), production safety systems, platforms and structures, 
pipelines, well production, and well-control and -production safety training.64 As required 
by the 1978 Act, MMS also attempted to conduct both annual and periodic unscheduled 
(unannounced) inspections of all offshore oil and gas operations to try to assess compliance 
with those requirements. Agency officials have tried to meet the requirement for annual 
inspections of the operation of safety equipment designed to prevent blowouts, fires, spills, 
and other major accidents. In both annual and unannounced inspections, MMS officials 
used a national checklist, covering categories such as pollution, drilling, well completion, 
production, crane, electrical, and personal safety. Most inspections tend to cover a subset 
of the elements on the list. Roughly 20 percent of the matters for inspection (those for the 
production meters) are not related to safety.65  

But over time, MMS increasingly fell short in its ability to oversee the offshore oil industry. 
The agency’s resources did not keep pace with industry expansion into deeper waters and 
industry’s related reliance on more demanding technologies. And, senior agency officials’ 
focus on safety gave way to efforts to maximize revenue from leasing and production. 

The “Safety Case” and MMS’s Inability to Adopt New Practices
By the early 1990s, some MMS officials had begun to rethink the agency’s approach to 
safety oversight of the offshore industry. In the wake of an accumulation of accidents in 
U.S. waters, and several devastating accidents elsewhere around the globe, they had come 
to appreciate that a command and control, prescriptive approach to regulation did not 
adequately address the risks generated by the offshore industry’s new technologies and 
exploration, development, and production activities, including industrial expansion into 
deeper waters. 
 
In March 1980, the Alexander Kielland—built as a drilling rig but under lease to Phillips 
Petroleum Company to house offshore workers at the Ekofisk Field in the Norwegian 
North Sea—capsized, killing 123 of the 212 people on board the “flotel.” Two years 

* Other federal agencies, including the United States Coast Guard, Department of Transportation, Occupational Safety and Health Administration, Environmental 
Protection Agency, and National Oceanic and Atmospheric Administration possess regulatory authority over discrete aspects of oil and gas operations offshore. 
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later, during preparation for an approaching North Atlantic storm, the Ocean Ranger 
semisubmersible drilling the Hibernia field for Mobil Oil of Canada, sank off the coast 
of Newfoundland; all 84 crew members were lost in the freezing-cold waters. And in 
July 1988, the Piper Alpha production platform operated by Occidental Petroleum 120 
miles northeast of Aberdeen, Scotland, exploded and sank, killing 167 people, including 2 
rescuers.66 Although the causes of the three accidents varied, they all involved international 
operations of U.S.-based oil and gas companies. Common contributing factors included 
inadequate safety assurance, worker training, and evacuation procedures. Poor 
communication and confusion about lines of authority amplified the death toll in at least 
two of the accidents. 

The Norwegian government responded to the loss of the Alexander Kielland by 
transforming its approach to industry operations. Under the new regime, rather than 
relying solely on prescribed operational and safety standards, the government required the 
industry to demonstrate thorough consideration of all risks associated with the structures 
and operations for a drilling or production plan. The regulator no longer “approved” 
operations. Shifting the burden of demonstrating safety to the operator, the regulator 
would instead now “consent” to development activity proceeding only upon the operator’s 
demonstration that sufficient safety and risk management systems were in place. 

The Piper Alpha accident and the subsequent investigation led by Lord Cullen had a similar 
impact on United Kingdom regulation. As in Norway, the previous prescriptive regulatory 
approach evolved into one where regulations were supplemented with a requirement 
for companies to demonstrate to the regulator that they had undertaken a thorough 
assessment of risks associated with an activity and they had adequate safety and risk 
management systems to address those risks.

All these foreign regulators—the United Kingdom, Norway, and Canada—had previously 
relied on the kind of prescriptive approach used in the United States, but in the aftermath 
of these fatal accidents in harsh, remote offshore environments, authorities elsewhere 
concluded that adding a risk-based approach was essential. They faulted reliance on 
the “prescriptive regulation with inspection model” for being fundamentally reactive 
and therefore incapable of driving continuous improvement in policies and practices.67 
According to Magne Ognedal, the Director General of the Norwegian Petroleum Safety 
Authority, the prescription-only model engendered hostility between the parties and put 
the risk—legal and moral—onto the regulator to accommodate changing technology, 
geology, and location, rather than onto the operator, where the responsibility rightly 
belonged.68 Under the new safety-management model, minimum standards for structural 
and operational integrity (well control, prevention of fires and explosions, and worker 
safety) remained in place. But the burden now rested on industry to assess the risks 
associated with offshore activities and demonstrate that each facility had the policies, 
plans, and systems in place to manage those risks. In the United Kingdom, such risk-
management plans were called a “Safety Case.”
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On March 19, 1989, while the Piper Alpha accident was still under review, a platform 
operated by ARCO exploded in the South Pass Block 60 off the Louisiana coast. An 
uncontrolled release of liquid hydrocarbons ignited, destroying the platform and killing 
seven people. An MMS investigation concluded that poor management of a repair 
operation was to blame: not only was there an “absence of detailed and coordinated 
planning for the project,” there was a dearth of much-needed “oversight over contractor 
activities.”69

After South Pass Block 60, the latest in the series of tragic accidents involving U.S-
based companies, MMS convened an internal task force to review its offshore drilling 
inspection and enforcement program by October 1989. That same year, the agency 
also commissioned the Marine Board of the National Research Council to make 
recommendations for overhauling MMS’s regulatory program to best fulfill its safety 
mission at current levels of staffing and budget.70 The Marine Board’s report, delivered 
in January 1990,71 concluded that MMS’s emphasis on a list of “potential incidents of 
non-compliance” could lead to an attitude on the part of an operator that compliance 
with the list equals safety, thereby diminishing “recognition of [the operator’s] primary 
responsibility for safety.”72  The report recommended that MMS place its primary emphasis 
on the detection of potential accident-producing situations—particularly those involving 
human factors, operational procedures, and modification of equipment and facilities—
rather than scattered instances of noncompliance with hardware specifications. 

The Marine Board found that MMS needed to upgrade its program to address changes in 
the operating environment on the outer continental shelf—including its aging platforms, 
more complex systems and operations, activities in deeper water at greater distances from 
shore, and changing characteristics of operating companies. Further, the Board urged 
continuation of frequent and comprehensive inspections of facilities engaged in drilling 
and workover operations, including the conduct of the operations themselves, because of 
“(1) the high frequency of events per unit for these facilities as compared to production 
facilities, and (2) the large population of workers on each facility. . . .” Overall, the Board 
recommended that MMS cultivate a more proactive inspector corps and develop a greater 
focus on identifying emerging safety risks.73 

Safety reform run aground. Unfortunately, by the time the Marine Board delivered 
its report, hardly anyone was listening. Five days after the South Pass Block tragedy 
in March 1989, the Exxon Valdez ran aground in Prince William Sound, spilling an 
estimated 11 million gallons of crude oil on the Alaskan shore. The Board’s calls for 
change were thus presented to a government still preoccupied with cleanup duties in Prince 
William Sound and to a nation attuned to demands for requiring double-hulled tankers. 
Ironically, Congress enacted the Oil Pollution Act of 1990, but failed to address any of the 
regulatory deficiencies identified by the Marine Board, while adding to MMS’s regulatory 
responsibilities (the agency was charged, under the Act and a supplementary Presidential 
Executive Order74 with overseeing offshore pipelines and oil-spill response planning and 
prevention).75 The agency’s already scarce regulatory resources were stretched even 
thinner. 
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MMS nonetheless tried to take the initiative for regulatory reform. In July 1991, in 
response to the Marine Board report and MMS’s own internal task force report, MMS 
published a notice requesting comments on alternative strategies to promote safety 
and environmental protection, specifically a requirement that outer continental shelf 
lessees and/or operators develop, maintain, and implement “a safety and environmental 
management program (SEMP), similar to the United Kingdom’s Formal Safety Assessment 
or Norway’s Concept Safety Evaluation programs.”76 Declaring that lessees and operators 
already had “full responsibility to plan and prepare for the overall safety and reliability 
of Outer Continental Shelf operations,” MMS asserted that requiring SEMP would help to 
enhance offshore safety and environmental protection.77  Acknowledging the difference in 
scale and scope of the activities between the Gulf of Mexico and the North Sea—as the Gulf 
consists of many more, but smaller facilities78—MMS sought in its request for comments 
“to determine the degree to which such programs exist and to draw upon that experience 
in establishing the requirements for a management control program.”79

 
Reform indefinitely frozen in time. At the time of the Macondo blowout—almost 20 
years after its original proposal—MMS had still not published a rule mandating that all 
operators have plans to manage safety and environmental risks. The agency’s efforts to 
adopt a more rigorous and effective risk-based safety regulatory regime were repeatedly 
revisited, refined, delayed, and blocked alternatively by industry or skeptical agency 
political appointees.80 MMS thus never achieved the reform of its regulatory oversight of 
drilling safety consonant with practices that most other countries had embraced decades 
earlier. 

Industry served as an initial impediment to MMS reform efforts—and has largely remained 
so. In late 1991, the American Petroleum Institute asked the agency to postpone action in 
order to allow the institute itself to develop an offshore safety standard.81 MMS agreed, 
and actively participated in the institute’s committee-based process over the next two 
years. The American Petroleum Institute’s “recommended practice” guidance document 
was published in May 1993—the same month that the UK Safety Case regulations came 
into force.82 Missing from the first edition of the Institute’s guideline, however, was a key 
element of standard process safety management83—nor did it even cover drilling rigs,84 
clearly an integral element in operating offshore. 

MMS announced in June 1994 that it would continue evaluating the new safety concept 
for two additional years in order to determine whether it should be mandated85—a deadline 
it soon extended by yet another year, delaying a final decision until late 1997.86 In the 
meantime, the agency urged companies to adopt safety and environmental management 
systems voluntarily, and hinted that wide industry participation might prevent a formal 
rulemaking.87  

By this time, there appears to have been a working assumption within both the agency 
and the industry it was charged with overseeing that technological advances had made 
equipment remarkably reliable. As one MMS official put it in 1996, conceding that the best 
the agency could do with available resources was to encourage voluntary compliance with 
SEMP, “We want to approach our relationship with the offshore industry more as a partner 
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than a policeman. We need to create an atmosphere where the primary concern is to fix the 
problem, not the blame”—an apt characterization for a period of “regulatory reform” in 
Congress and fiscal restraint nationwide.88 

Holy Grail or Poisoned Chalice? The MMS voluntary approach to risk assessment was 
met with skepticism by regulators in the North Sea. At a May 1996 industry forum in 
Houston, Texas, an official with the UK Health and Safety Executive (HSE) compared the 
two safety regimes in a presentation titled US Voluntary SEMP Initiative: Holy Grail or 
Poisoned Chalice?  “Last year, with the safety cases of most UK rigs already accepted well 
ahead of the deadline, IADC [the International Association of Drilling Contractors] told us 
they were pleased to be operating a premium fleet in North Sea and that HSE was not to 
think of relaxing the safety case requirements.”  By contrast, he described the voluntary 
SEMP scheme as an unrealistic halfway position, while noting that “both the US and the 
UK need more time to find out which way provides the best lasting effect.”89  

Almost a decade later, MMS was no more successful when it tried to resurrect movement 
toward even a weakened version of a safety and environmental management rule. In May 
2006, when MMS finally proposed a rule on “Safety and Environmental Management 
Systems”—the successor to the long-moribund SEMP initiative—its proposed rule was 
limited in its reach. The proposal would have required that only 4 of the 12 widely 
accepted elements of industrial process safety management be put into place. Industry 
opposition even to this watered-down proposal was swift. And, ultimately, it was only 
after the Macondo well blowout four years later that the federal agency finalized a more 
comprehensive, mandatory SEMP rule. 

Other MMS regulatory initiatives critical to safety faced strong and effective opposition. 
In 2003, the White House stiffly opposed MMS’s efforts to update its requirements for the 
reporting of key risk indicators.90 (MMS had proposed that all unintentional gas releases 
be reported, because even small gas leaks can lead to explosions.91)  “It was like pulling 
teeth,” one senior MMS official involved with the process told the Commission: “We never 
got positive cooperation” from either industry or the Office of Management and Budget.92 
The Offshore Operators Committee, an industry association, vehemently objected that the 
requirement would be too burdensome and not conducive to safety; MMS disagreed, yet 
the final rule in 2006 mandated that a gas release be reported to MMS only if it resulted 
in an “equipment or process shut-in,” or mechanical closure—a much less complete 
standard.93

Safety Regulation on a Starvation Diet
During the 1990s, the resources available to MMS decreased precipitously just as it 
faced a dramatic increase in the offshore activity it was charged with overseeing—and 
matters only deteriorated thereafter. Perversely, MMS’s budget reached its lowest point 
in November 1996,94 just as major development activities in deepwater were expanding. 
That December, the Houston Chronicle reported with tragic detail an 81 percent increase 
in offshore fires, explosions, and blowouts in the Gulf since 1992.95  The oil and gas 
industry drilled a record number of Gulf wells in 1997—many in deepwater.96  By 1999, 
oil production from deepwater eclipsed production from shallow water for the first 
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time.97  Oil production in the Gulf grew from 275 million barrels in 1990 (when only 4.4 
percent of that volume came from deepwater wells) to 567 million barrels in 2009 (when 
deepwater wells yielded more than 80 percent of the total).98  

Changing technology and changing industry structure outpacing regulations. As 
MMS’s resources lagged behind the industry’s expansion into deepwater drilling—with its 
larger-scale and more demanding technology, greater pressures, and increasing distance 
from shore-based infrastructure and environmental and safety resources—the agency’s 
ability to do its job was seriously compromised.99 Of particular concern, MMS was unable 
to maintain up-to-date technical drilling-safety requirements to keep up with industry’s 
rapidly evolving deepwater technology. As drilling technology evolved, many aspects of 
drilling lacked corresponding safety regulations. The regulations increasingly lagged behind 
industry and what was happening in the field.

When industry contended that blowout-preventer stacks—the critical last line of defense 
in maintaining control over a well—were more reliable than the regulations recognized, 
warranting less frequent pressure testing, MMS conceded and halved the mandated 
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FIGURE 3.3: MMS Budget and Gulf of Mexico Crude Oil Production, 1984-2009

Sources: “Budget Division: Congressional Budget Justifications,” Bureau of Ocean Energy Management, Regulation, and Enforcement, 
http://www.boemre.gov/adm/budget.html; Minerals Management Service, Deepwater Gulf of Mexico 2009: Interim Report of 2008 Highlights, 
(May 2009), 71-72, http://www.gomr.boemre.gov/PDFs/2009/2009-016.pdf; U.S. Energy Information Administration, This Week in Petroleum: 
Production, Proved Reserves and Drilling in the Ultra-Deepwater Gulf of Mexico, (May 26, 2010), http://www.eia.gov/oog/info/twip/
twiparch/100526/twipprint.html. 

In the last twenty years, MMS’s leasing, environmental, and regulatory budget decreased or remained static while deepwater oil production in 
the Gulf of Mexico boomed.  Note: OEMM (Office of Energy and Minerals Management) has responsibility for renewable energy, leasing and 
environmental, resource evaluation, regulatory, and information management programs.  It does not include revenue management or general 
administration.

http://www.eia.gov/oog/info/twip/twiparch/100526/twipprint.html
http://www.eia.gov/oog/info/twip/twiparch/100526/twipprint.html
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frequency of tests.100*  Soon afterward, a 
series of third-party technical studies raised 
the possibility of high failure rates for the 
blowout preventers’ control systems, annular 
rams, and blind-shear rams under certain 
deepwater conditions and due to changes in the 
configuration and strength of drill pipe used 
by industry.101 Two studies commissioned by 
MMS found that many rig operators, by not 
testing blowout preventers, were basing their 
representations that the tool would work “on 
information not necessarily consistent with the 
equipment in use.”102 Yet, MMS never revised 
its blowout-preventer regulations nor added 
verification as an independent inspection item 
in light of this new information.103

Nor did MMS adapt its regulatory framework 
in response to significant ways in which the 
oil and gas industry has changed over time. 
In particular, the industry has witnessed a 
rise in specialized service contractors, such 
as Halliburton and Transocean that serviced 
BP at the Macondo well. When the lessee 
directly regulated by the government is itself 

not performing many of the activities critical to well safety, that separation of functions 
poses heightened challenges for the regulator. But there was no apparent effort by MMS to 
respond to those challenges by making the service companies more accountable.

Permit “shopping.” With increasing industry activity, MMS regulators could not possibly 
keep pace. The oil and gas industry works 24/7, but MMS regulators generally work 
regular office hours, requiring “on-call” responsibility to be assigned to individual senior 
engineers. Those engineers, however, work at a marked disadvantage because they cannot 
gain access to the permit database from off-site locations due to security concerns.104 

Even during normal business hours, the Gulf of Mexico office lacks a sufficient number 
of engineers to process permit reviews with necessary scrutiny. From 2005 to 2009, the 
number of applications for drilling permits in just the MMS New Orleans District increased 
71 percent: from 1,246 to 2,136.105  Without enough engineers in the Gulf of Mexico 
district office to process all the applications, some operators literally “shop around.” They 
“contact district offices outside the appropriate jurisdictional area . . . to find an engineer 
who will eventually give approval.”106

Inspections forgone. Not surprisingly, with diminished resources, MMS inspections 
became less effective, as the Interior Department’s Inspector General reported in 1999.107 

* “The MMS said the revised testing requirements could save industry $35-46 million per year without compromising safety.” See “MMS eases rule for BOP testing,” Oil & 
Gas Journal, June 8, 1998, 32.

Waiting their turn, lengths of colored drill pipe stack up 
aboard a Transocean rig. Independent studies suggest that 
failures of crucial blowout preventer components could 
be caused in part by industry-driven changes to drill-pipe 
strength and configuration. 
 
Derick E. Hingle/Bloomberg via Getty Images

Drill Pipe
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The frequency of unannounced inspections plummeted.108 Although the raw incident 
data are online, MMS last produced an analysis of offshore incidents—critical data for 
promoting the safety of offshore operations—for calendar year 2000.109 And MMS’s 
progressive reduction in oversight relative to the level of industry activity occurred just 
as the industry struggled to find highly trained staff needed to work the expanding 
population of deepwater drilling rigs.110 Precisely when the need for regulatory oversight 
intensified, the government’s capacity for oversight diminished. 

Overlaps and “underlaps.” The lack of resources extended beyond MMS. The United 
States Coast Guard is responsible for regulating the “safety of life and property on Outer 
Continental Shelf (OCS) facilities, vessels, and other units engaged in OCS activities.”111 
Because most drilling rigs and even some production platforms fall under the definition of 
“vessels,” part of the responsibility for regulating their safe operation (and full authority 
for certifying their seaworthiness) is within the jurisdiction of the Coast Guard.112 But 
just when the need for Coast Guard oversight increased during the 1990s—as industry 
drilled in deeper waters farther offshore and used more ambitious floating drilling and 
production systems—it, too, faced more severe budgetary restraints. Accordingly, the 
Coast Guard failed to update its marine-safety rules—the last major revision was in 
1982113—to reflect the industry’s new technology. The resource plight worsened further 
following the terrorist attacks of September 11, 2001, given the nation’s overriding need 
to focus on border and port security. The Coast Guard’s “solution”—to transfer much of 
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Source: Bureau of Ocean Energy Management, Regulation, and Enforcement data upon National Commission Staff request to the 
Department of the Interior.

“Unannounced” or surprise inspections of offshore oil and gas activity grew increasingly rare over time. Less than 3% of MMS inspections 
conducted in 2009 were unannounced.
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its responsibility for fixed platform safety to MMS in 2002114—eerily echoed earlier cycles 
of expanding MMS’s mandate in the face of inadequate resources, stretching its capabilities 
thinner still. The practical effect of the Coast Guard and MMS’s shared responsibility for 
offshore safety has been the presence of “overlaps” in jurisdiction that have required the 
renegotiation of informal interagency agreements ever since 1989—the continuance of 
which has left MMS with “underlaps” in resources.115

The Culture of Revenue Maximization 
When Interior Secretary Watt moved regulatory oversight of offshore energy exploration 
and production to a new entity that was also responsible for collecting revenue from the 
activity it regulated, he created a new agency that inexorably came to be dominated by its 
focus on maximizing that revenue. 

For at least the past 15 years, every former MMS Director has freely acknowledged that 
the royalty issues have taken most of the Director’s time—at the expense of offshore 
regulatory oversight.116 In 1995, as the United States faced global competition for oil 
exploration and development capital during a period of low prices, Congress enacted the 
Deep Water Royalty Relief Act.117 It provided a suspension of royalty payments on a 
portion of new production from deepwater operations. 

But when prices and volumes increased, the sheer amount of money at stake—literally 
billions of dollars (MMS total onshore and offshore revenues for 2008 were $23 
billion118)—compelled even greater attention, as the White House, members of Congress, 
and certainly the states each advanced competing notions of how those sums might best 
be spent.* Litigation, new regulations, and legislation designed to increase one party’s 
relative share of such massive sums have been a constant feature of managing the flow of 
royalties from onshore and offshore energy production. Such disputes have invariably been 
controversial, politically sensitive, and time-consuming for MMS decisionmakers.119    

Agency leadership and technical expertise. Agency personnel naturally look to agency 
leadership to signal what constitutes their primary mission, including the expertise and 
experience that such leaders bring with them. In the case of MMS, those signals were 
profoundly disturbing, yet nonetheless consistent over time. No one who has led MMS 
since it was created almost 30 years ago has possessed significant training or experience in 
petroleum engineering or petroleum geology, or any significant technical expertise related 
to drilling safety.

In the absence of a clear statement from the top about the necessity for such expertise to 
ensure drilling safety, it should be no surprise that MMS personnel have suffered from 
the loss of essential expertise throughout their ranks. Indeed, the lack of requisite training 
is abysmal. According to a recent survey conducted at the request of the Secretary of 
the Interior, “[a]lmost half of the [MMS] inspectors surveyed do not believe they have 
received sufficient training.”  MMS, unlike Interior’s Bureau of Land Management (which 

* Because of a bureaucratic mistake within Interior, however, federal lease sales held in 1998 and 1999 failed to include price thresholds in each lease, meaning that 
those lessees received relief from royalty payments even though higher oil prices made such relief wholly unnecessary. The Government Accountability Office has 
estimated that the error could cost the government at least $10 billion and perhaps as much as $80 billion. Government Accountability Office, “Oil and Gas Royalties – 
Royalty Relief Will Likely Cost the Government Billions, but the Final Costs Have Yet to Be Determined” (January 18, 2007), 3, 5.
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inspects onshore oil and gas drilling operations), has no “oil and gas inspection certification 
program” and no exam “is required of each inspector in order to be certified.” MMS “does 
not provide formal training specific to the inspections process, and does not keep up with 
changing technology. Some inspectors noted that they rely on industry representatives to 
explain the technology at a facility.”120

The Macondo well blowout makes all too clear the cost of such a departure from the 
standards of excellence that the nation expects from its public servants. As described in 
Chapter 4, the MMS personnel responsible for reviewing the permit applications submitted 
to MMS for the Macondo well were neither required nor prepared to evaluate the aspects 
of that drilling operation that were in fact critical to ensuring well safety. The regulations 
did not mandate that MMS regulators inquire into the specifics of “rupture disks,” “long 
string” well designs, cementing process, the use of centralizers, lockdown sleeves, or the 
temporary abandonment procedures (see Chapter 4). And, no doubt for that same reason, 
the MMS personnel responsible for deciding whether the necessary drilling permits were 
granted lacked the expertise that would have been necessary in any event to determine the 
relative safety of the well based on any of these factors.*  

Agency integrity and pockets of corruption. The preoccupation with revenues did not 
merely divert MMS leaders’ attention from drilling safety. It also allowed the ethical culture 
to degenerate in a few isolated offices, leading to serious charges of abuse of government 
authority and even charges of criminal misconduct by a few individuals. This conduct was 
far removed from the daily work of almost all those agency personnel who performed 
regulatory oversight of offshore drilling. But the conduct of a few working elsewhere in 
the agency unfairly cast a cloud over the agency as a whole, especially in the immediate 
aftermath of the Macondo well blowout, providing a ready reminder of the critical 
importance of public trust in the management of the nation’s resources. 

The most notorious example arose from the “royalty in kind” program, based in Denver, 
Colorado. Under the program, MMS exercised its option to accept royalty payments “in 
kind” rather than in cash.† A September 2008 Inspector General’s report implicated more 
than a dozen employees in the Denver royalty-in-kind office in unethical and criminal 
conduct.121  Those MMS staff had also socialized with, and received a wide array of gifts 
from, companies with whom they were conducting business. The Inspector General 
further acknowledged that although “99.9 percent of [Interior] employees are hard-
working, ethical, and well-intentioned[,] . . . the conduct of a few has cast a shadow on an 
entire bureau.”122 

Nor was unethical conduct limited to MMS’s revenue collections. It extended to some of 
those who worked on overseeing offshore oil and gas activities in the Gulf of Mexico. 
An Inspector General’s investigation in 2010 revealed that prior to 2007, “a culture of 

* See, e.g., Written submission to the National Commission from MMS permitting official, November 5, 2010 (“I did not know they were using nitrogen foamed cement. . 
. . [I]t would not have mattered under the regulations. We do not do any evaluations of types of cement.”) id. (“I do not recall them informing me as to why they decided 
not to drill to that length. . . . We do not need an explanation as to why a well is not drilled to the proposed depth.”).; id. (“At the time I reviewed the APD [drilling permit 
application], my knowledge of rupture disks was limited to what I had learned from the previous drilling engineer when working with him learning the review process.”); 
id. (“I did not receive training on lock down sleeve setting procedures.”).

†
The royalty-in-kind program allowed MMS to market the natural gas or oil to establish a reference against which it could evaluate industry reports of their market value.
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accepting gifts from oil and gas companies was prevalent throughout the MMS Lake 
Charles[, Louisiana] office.” “[A] number of MMS employees at th[at] district office 
admitted to attending sporting events prior to 2007 in which oil and gas production 
companies sponsored teams, as well as receiving lunches and accepting gifts.” The 
investigation found that one employee had conducted inspections on a company’s oil 
platforms while in the process of negotiating (and later accepting employment) with 
the company.123 Here again, the actions of a few damaged the reputation of the agency 
as a whole, and demoralized the vast majority of MMS employees who avoided such 
conflicts.124  In January 2009, only days after taking office, Secretary Salazar met with 
MMS employees and announced an ethics reform initiative in response to the problems 
identified at MMS and elsewhere in the agency.125

Mismanagement and Misdirection 
Perhaps because of the cumulative lack of adequate resources, absence of a sustained 
agency mission, or sheer erosion of professional culture within some offices, MMS 
came progressively to suffer from serious deficiencies of organization and management: 
the fundamental traits of any effective institution. According to the Outer Continental 
Shelf Safety Oversight Board,* MMS lacks “a formal, bureau-wide compilation of rules, 
regulations, policies, or practices pertinent to inspections, nor does it have a comprehensive 
handbook addressing inspector roles and responsibilities.” As a result, the Board concluded, 
“policies and enforcement mechanisms vary among the [Gulf of Mexico] districts and 
the regions, and there is no formal process to promote standardization, consistency, and 
operational efficiency.”126

The Safety Oversight Board singled out MMS’s handling of inspections for pointed 
criticism. For example, management promoted inspections by single inspectors in order 
to increase the total number of inspections, even though “most inspectors interviewed 
said that two-person teams would increase efficiencies, eliminate reliance on an operator 
representative for observations on safety tests, improve the thoroughness of the inspection, 
and reduce the ability of operators to successfully pressure an inspector not to issue [a 
citation].” The Board’s interviews revealed “staff concerns regarding a perceived emphasis 
on the quantity rather than quality of inspection.”127 

 
The agency’s management shortcomings were underscored, and compounded, by lack of 
communication and inconsistencies among its three regional offices for the Gulf of Mexico, 
the Pacific, and Alaska. The directors of each regional office naturally adapted practices 
to best suit the specific characteristics and needs of the region. But by acting in parallel 
fashion, with little coordination in decisionmaking and resource allocation, program 
implementation, regulatory interpretation, and enforcement policies became inconsistent, 
undermining the integrity of MMS’s work.128 For example, the Safety Oversight Board 
found that “the Pacific Region employs 5 inspectors to inspect 23 production facilities—a 
ratio of 1 inspector for every 5 facilities. By contrast, the [Gulf of Mexico Region] employs 
55 inspectors to inspect about 3,000 facilities—a ratio of 1 inspector for every 54 
facilities.” 129 

* Secretary Salazar created the Outer Continental Shelf Safety Oversight Board in the immediate aftermath of the Macondo well blowout and charged the Board with 
reviewing the effectiveness of MMS’s management. The Board issued its report on September 1, 2010.
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Ultimately, MMS was unable to ensure that its staffing capabilities and competencies kept 
pace with the changing risks and volume of offshore activity. As the Safety Oversight 
Board concluded, the Gulf of Mexico “district offices did not have a sufficient number of 
engineers to efficiently and effectively conduct permit reviews.”130 As the Chief of the U.S. 
Geological Survey’s Conservation Division had warned nearly 30 years earlier,131 salaries—
for engineers stuck in the midranges of the federal pay scale—were far too low to attract 
individuals possessing the experience and expertise needed to oversee the increasingly 
complicated oil and gas drilling activities in the deepwater Gulf.132 At the most elementary 
level, MMS frequently lacked defined qualifications that new employees must meet before 
they start performing their jobs, or clear procedures for on-the-job training. The Board 
report further observed that the “amount of time and the structure of this training vary 
from office to office and from inspector to inspector,” and it concluded that the on-the-job 
training “does not address the need for substantive, consistent training in all aspects of the 
job.”133  

An Environment Unfavorable to Responsible Drilling 

Erosion of Environmental-Protection Safeguards in the Gulf of Mexico
Even as oversight of drilling safety became less effective while the industry pursued more 
demanding deepwater plays in the Gulf of Mexico, environmental safeguards eroded, 
too—putting the rich natural resources of the Gulf waters and the surrounding coasts at 
increasing risk. 

The legislative promise. The 1978 Outer Continental Shelf Lands Act Amendments 
promised full consideration of concerns for environmental protection. The Act provides 
that “[m]anagement of the outer Continental Shelf shall be conducted in a manner which 
considers economic, social, and environmental values of the renewable and nonrenewable 
resources contained in the outer Continental Shelf, and the potential impact of oil and 
gas exploration on other resource values of the outer Continental Shelf and the marine, 
coastal, and human environments.”134 It further requires that the timing and location 
of exploration, development, and production of oil and gas take environmental factors 
into consideration, including: existing ecological characteristics; an equitable sharing 
of development benefits and environmental risks among the regions; the relative 
environmental sensitivity and marine productivity of areas; and relevant environmental 
and predictive information.135 Based on an evaluation of these and other factors, the Act 
directsthe Secretary of the Interior to select the “timing and location of leasing, to the 
maximum extent practicable, so as to obtain a proper balance between the potential for 
environmental damage, the potential for the discovery of oil and gas, and the potential for 
adverse impact on the coastal zone.”136  

A host of other laws, many enacted by Congress during the 1970s surge of environmental 
legislation, buttress these promised priorities. Of particular relevance to oil and gas leasing 
on the outer continental shelf is the National Environmental Policy Act requirement that 
federal agencies prepare environmental impact statements for all major federal actions 



National Commission on the BP Deepwater Horizon Oil Spill and Offshore Drilling80

significantly affecting the human environment.137 Those detailed statements must include 
not only discussion of the immediate adverse impacts on the natural environment that 
might result from the federal action, but also the “socio-economic”* effects of those 
impacts.138 The Magnuson-Stevens Fishery Conservation and Management Act requires 
agencies to analyze the potentially adverse impacts of oil and gas activities on fish habitat 
and populations, and provide conservation measures to mitigate those impacts.139 The 
Endangered Species Act requires federal agencies to determine the potential adverse impact 
of oil and gas activities on endangered and threatened species, limits activities that harm 
individual members of such species, and bars altogether activities that place such species 
in jeopardy.140 The Marine Mammal Protection Act imposes limits on activities that 
injure or even harass marine mammals.141 The National Marine Sanctuaries Act requires 
consultations to guard against harm to marine sanctuary resources from oil and gas 
leasing activities.142 The federal Clean Water Act imposes permitting requirements on any 
discharge of pollutants into navigable waters from such activities.143 And, the Oil Pollution 
Act of 1990,144 supplemented by a Presidential Executive Order,145 imposes a panoply of 
oil-spill planning, preparedness, and response requirements on fixed and floating facilities 
engaged in oil and gas exploration, development, and production on the outer continental 
shelf. 

Promise vs. practice. But some of these apparent statutory promises dim upon closer 
examination. The Outer Continental Shelf Lands Act routinely requires consideration of 
environmental protection concerns in leasing location and timing—but ultimately gives 
the Secretary of the Interior tremendous discretion in deciding what weight to give those 
concerns.146 The balance ultimately struck depends largely on the politics of the moment. 
The Secretary can assign significant weight to environmental protection concerns—or not. 

And in fact, parts of the 1978 Act arguably stack the deck against full consideration of 
environmental concerns. For instance, the law provides that the Secretary must approve 
a lessee’s exploration plan within 30 days of submission.147 If environmental review is to 
occur after plan submission, that timetable effectively precludes the kind of exacting review 
necessary to ensure that the Act’s environmental safeguards can be achieved. It would, in 
effect, be a statement by Congress that the rush to energy exploration is too important to 
be delayed.

The Act also expressly singles out the Gulf of Mexico for less rigorous environmental 
oversight under NEPA. As a result of political compromise with oil and gas interests, the 
Act exempts lessees from submitting development and production plans (which include 
environmental safeguards) for agency approval. Accordingly, Gulf leases, unlike those 
applicable to other offshore areas, are not subject to the requirement of at least one NEPA 
environmental impact statement for development plans for a particular geographic area.148  

None of the other statutes includes such a stark exception, but their effects still are more 
limited than it might at first seem. For instance, both the Endangered Species Act and the 

*
 As the Macondo well blowout makes clear, the socio-economic effects of an oil spill are hardly an incidental concern. As described in Chapter 6, the economic costs 

of the spill to the Gulf states can be measured in the billions of dollars. Yet absent careful NEPA review, there are no assurances that these potential consequences of a 
decision to lease, explore, develop, or drill in any given location will be carefully considered by the governmental decisionmaker before the decision is made.
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Clean Water Act impose tough substantive limits on activities. But each has only a narrow, 
discrete focus and statutory trigger: threats to endangered or threatened species or their 
critical habitat under the Endangered Species Act or, under the Clean Water Act, only the 
incidental aspects of oil and gas activities that discharge pollutants into navigable waters 
(unless, of course there is an oil spill). 

Neither the Magnuson-Stevens Act nor the Marine Sanctuaries law imposes any 
mandatory substantive limitation on oil and gas activities offshore. Each instead authorizes 
the National Oceanic and Atmospheric Administration (NOAA) to make recommendations 
to MMS about possible adverse environmental impacts (to fish habitat and marine 
sanctuaries) and appropriate conservation measures. Congress clearly assigned NOAA 
this central role because it is the federal agency most expert on ocean science and has 
a clear mission to serve as the steward safeguarding the nation’s ocean resources. But, 
notwithstanding that assignment, neither law provides any corresponding obligation on 
the part of MMS to heed NOAA’s advice. MMS can, and has, on occasion given little or no 
weight to NOAA’s views; according to NOAA officials, that causes some NOAA scientists to 
expend fewer resources on generating such views.

As a result, although the various laws create the potential for comprehensive 
environmental protection in oil and gas drilling on the outer continental shelf, neither 
alone nor in combination do any of the laws come close to ensuring a reasonable level of 
overall environmental protection applicable to all aspects of oil and gas activities on the 
outer continental shelf. Whether they have achieved their statutory objectives has therefore 
historically depended instead entirely on the discretionary determinations of MMS officials.

Limiting NEPA. The Department of the Interior and MMS also took a series of steps that 
further limited the potential for NEPA to ensure government decisions were based on 
full consideration of their environmental consequences. Erosion of NEPA’s application 
to offshore oil and gas activities began, as noted, when Congress exempted a category 
of leasing activities in the Gulf of Mexico from NEPA review. The Interior Department, 
however, subsequently took that legislative exemption and unilaterally expanded its scope 
beyond those original legislative terms. 

Although the 1978 Act exempted only the Interior Department’s review of a lessee’s 
“development and production plan” from the environmental impact statement process, 
Interior unilaterally extended that exemption. In January 1981, the Department 
promulgated final rules declaring that exploration plans in the central and western 
Gulf of Mexico were “categorically excluded” from NEPA review.* At that same time, 
the Department also categorically excluded from NEPA review applications to drill wells 
(for exploration or subsequent development and production of oil and gas) “when said 
well and appropriate mitigation measures are described in an approved exploration plan, 
development plan, or production plan.”149 In 1986, MMS scaled back the categorical 

*
 The President’s Council on Environmental Quality, which is responsible for the administration of NEPA, has promulgated a regulation that permits agencies to create 

“categorical exclusions” from NEPA review for categories of minor activities that can be reasonably assumed in advance not to have significant environmental impacts. 
See 40 C.F.R. § 1508.4.
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exclusion to account for the possibility that NEPA review would be needed for these 
activities in certain narrowly defined “extraordinary circumstances.”  Extraordinary 
circumstances include those actions that have highly uncertain and potentially significant 
environmental effects or involve unique or unknown environmental risks.150  

But because MMS personnel were apparently reluctant to conclude that such extraordinary 
circumstances were present, the rule in practice in the Gulf of Mexico was the categorical 
exclusion—rather than the exception to that exclusion. MMS staff have reported that 
leasing coordinators and managers discouraged them from reaching conclusions about 
potential environmental impacts that would increase the burden on lessees, “thus 
causing unnecessary delays for operators.” The Safety Oversight Board also noted that 
“[s]ome [MMS] environmental staff also reported that environmental assessments for 
smaller operators may be minimized if the [Regional Office of Field Operations] manager 
determines that implementing the recommendation may be too costly.”151

With regard to NEPA specifically, some MMS managers reportedly “changed or minimized 
the [MMS] scientists’ potential environmental impact findings in [NEPA] documents to 
expedite plan approvals.”  According to several MMS environmental scientists, “their 
managers believed the result of NEPA evaluations should always be a ‘green light’ to 
proceed.” In some cases, there may also have been built-in employee financial incentives 
that “distort[ed] balanced decision-making” to the extent that “[e]mployee performance 
plans and monetary awards [were] . . . based on meeting deadlines for leasing or 
development approvals.”152  

Finally, just as a matter of sheer practicality, MMS personnel plainly lacked the substantial 
resources that would have been required to engage in meaningful NEPA review in light of 
the extraordinary expansion of leasing activity in the Gulf. There were literally hundreds 
of exploration, development, and production plans, as well as individual permit drilling 
applications to be processed. No President ever sought for MMS the level of resources that 
would have been required to prepare individual assessments concerning whether each of 
those activities required an environmental impact statement, let alone such a statement for 
those that did. Nor did Congress. It should be no surprise under such circumstances that a 
culture of complacency with regard to NEPA developed within MMS, notwithstanding the 
best intentions of many MMS environmental scientists. 

The Macondo Well
The gap between the protections promised by environmental statutes and regulations and 
actual practice is fully illustrated in the review and permitting of the Macondo well itself. 
MMS engaged in no NEPA review of the well’s permitting, and neither MMS nor other 
federal agencies gave significant attention to the environmental mandates of other federal 
laws.

NEPA. MMS performed no meaningful NEPA review of the potentially significant adverse 
environmental consequences associated with its permitting for drilling of BP’s exploratory 
Macondo well. MMS categorically excluded from environmental impact review BP’s initial 
and revised exploration plans—even though the exploration plan could have qualified for 
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an “extraordinary circumstances” exception to such exclusion, in light of the abundant 
deep-sea life in that geographic area and the biological and geological complexity of that 
same area.153 MMS similarly categorically excluded from any NEPA review the multiple 
applications for drilling permits and modification of drilling permits associated with the 
Macondo well. The justification for these exclusions was that MMS had already conducted 
NEPA reviews for both the Five-Year Program and the Lease Sale that applied to the 
Macondo well. The flaw in that agency logic is that both those prior NEPA reviews were 
conducted on a broad programmatic basis, covering huge expanses of leased areas of which 
the Macondo well was a relatively incidental part. Neither, moreover, included a “worst 
case analysis” because the President’s Council on Environmental Quality had eliminated the 
requirement for such analysis under NEPA for all federal agencies in 1986.154 As a result, 
none of those prior programmatic reviews carefully considered site-specific factors relevant 
to the risks presented by the drilling of the Macondo well.*  
 
Fishery conservation and management. Under the Magnuson-Stevens Fishery 
Conservation and Management Act, federal agencies must consult with NOAA on all 
activities (or proposed activities) authorized, funded, or undertaken by the agency that 
may adversely affect essential fish habitat. For the Gulf of Mexico, accordingly, NOAA 
prepared a “programmatic” Essential Fish Habitat Consultation for the entire Gulf.155 To 
similar effect, MMS complied with the Magnuson-Stevens consultation requirement by 
preparing Essential Fish Habitat Assessments that looked at offshore oil and gas leasing 
activities in the Gulf broadly.156 Neither NOAA nor MMS considered the possible adverse 
impacts of any one well, such as the Macondo well, in isolation. Nor would it have been 
practical for them to do so in light of their understandable focus on possible cumulative 
impacts on fish populations from many offshore leasing activities. What is more telling, 
however, is that to the extent that the MMS Assessment identified potential threats to 
essential fish habitat and marine fishery resources from oil spills, both NOAA and MMS 
ultimately relied exclusively on conservation measures included in oil-spill response plans 
prepared by the oil and gas industry pursuant to the Oil Pollution Act of 1990 to address 
those threats.157 For the Macondo well, both agencies assumed that BP’s plan would 
adequately address those threats and therefore there was no need to seek to do so directly 
through the Magnuson-Stevens Act. There was, however, little reason to assume that 
those plans were in fact up to the task.
 
Oil Pollution Act of 1990 and Oil Spill Response Plans. Under the Oil Pollution Act of 
1990, as supplemented by a Presidential Executive Order, MMS is responsible for oil-
spill planning and preparedness as well as select response activities for fixed and floating 
facilities engaged in exploration, development, and production of liquid hydrocarbons 
and for certain oil pipelines. The agency requires all owners or operators of offshore 
oil-handling, storage, or transportation facilities to prepare Oil Spill Response Plans. 
MMS regulations detail the elements of the response plan (an emergency-response action 
plan, oil-spill response equipment inventory, oil-spill response contractual agreements, a 

* For instance, bluefin tuna are both commercially vital and biologically significant as predators in the Gulf. But in the relevant Five-Year (2007–2012) Programmatic 
Environmental Impact Statement on the entire  offshore leasing program—covering the entire outer continental shelf of the United States—MMS discusses potential 
impacts of leasing activities on bluefin tuna in one sentence. Subsequent MMS environmental impact statements for lease sales within the Gulf of Mexico contained 
no significant or geographically-focused analysis of the potential impacts on bluefin tuna. And, in finally permitting the drilling of the Macondo well, MMS categorically 
excluded the action from any NEPA review, and thus conducted no analysis of the potential impacts of drilling on bluefin tuna, based on the rationale that it had already 
adequately reviewed environmental impacts in its prior reviews.
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calculation of the worst-case discharge scenario, plan for dispersant use, in-situ burning 
plan, and information regarding oil-spill response training and drills).158 The emergency-
response plan is supposed to be the core of the overall plan, and in turn is required to 
include information regarding the spill-response team; the types and characteristics of oil 
at the facilities; procedures for early detection of a spill; and procedures to be followed in 
the case of a spill.159 

But neither BP, in crafting its Oil Spill Response Plan for the Gulf of Mexico applicable 
to the Macondo well, nor MMS in approving it, evidenced serious attention to detail.160 
For instance, the BP plan identified three different worst-case scenarios that ranged from 
28,033 to 250,000 barrels of oil discharge and used identical language to “analyze” 
the shoreline impacts under each scenario.161 To the same effect, half of the “Resource 
Identification” appendix (five pages) to the BP Oil Spill Response Plan was copied from 
material on NOAA websites, without any discernible effort to determine the applicability of 
that information to the Gulf of Mexico. As a result, the BP Oil Spill Response Plan described 
biological resources nonexistent in the Gulf—including sea lions, sea otters, and walruses.* 

Even more troubling, the MMS Gulf of Mexico Regional Office approved the BP plan 
without additional analysis. There is little in that approval to suggest that BP and MMS 
gave close scrutiny to the contents of the Oil Spill Response Plan. The Regional Office’s 
routine practice was to review and approve oil-spill response plans within 30 days of their 
receipt. Absent any legal requirement to do so, the office did not distribute submitted plans 
to other federal agencies for review or comment, nor did it seek public review or comment. 

The inescapable conclusion is striking, and profoundly unsettling. Notwithstanding 
statutory promises of layers of required environmental scrutiny—by NEPA, the 
Magnuson-Stevens Act, the Outer Continental Shelf Lands Act, and the Oil Pollution 
Act—and the potential application of some of the nation’s toughest environmental 
restrictions—the Endangered Species Act and Clean Water Act—none of these laws resulted 
in site-specific review of the drilling operations of the Macondo well. The agency in 
charge, MMS, lacked the resources and committed agency culture to do so, and none of 
the other federal agencies with relevant environmental expertise had adequate resources or 
sufficient statutory authority to make sure the resulting gap in attention to environmental 
protection concerns was filled.†  

Federal oversight of oil and gas activities in the Gulf of Mexico—almost the only area 
where substantial amounts of drilling were taking place—took a generally minimalist 
approach in the years leading up to the Macondo explosion. The national government 
failed to exercise the full scope of its power, grounded both in its role as owner of 
the natural resources to be developed and in its role as sovereign and responsible for 
ensuring the safety of drilling operations. Many aspects of national environmental law 

* The BP plan does not appear to be an aberration. It was prepared by a contractor who also prepared the Gulf of Mexico plans for Chevron, ConocoPhillips, 
ExxonMobil, Shell, and other companies operating in the Gulf. The result is four nearly identical plans that repeat the same mistakes found in the BP plan applicable to 
the Macondo well. 

† The President’s decision in March 2010 to expand offshore oil and gas leasing is a more recent example of the absence of full consideration of environmental 
protection concerns. According to their testimony before the Commission in August 2010, the White House did not ask either the Chair of the President’s Council on 
Environmental Quality or the Administrator of NOAA to be directly involved in reviewing the plans before the President’s decision. See Testimony of The Honorable Nancy 
Sutley, Chair, Council on Environmental Quality, and The Honorable Jane Lubchenco, Administrator, NOAA, Hearing before the National Commission, August 25, 2010. 
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were ignored, resulting in less oversight than would have applied in other areas of the 
country. In addition, MMS lacked the resources and technical expertise, beginning with its 
leadership, to require rigorous standards of safety in the risky deepwater and had fallen 
behind other countries in its ability to move beyond a prescription and inspection system 
to one that would be based on more sophisticated risk analysis. 

In short, the safety risks had dramatically increased with the shift to the Gulf ’s 
deepwaters, but Presidents, members of Congress, and agency leadership had become 
preoccupied for decades with the enormous revenues generated by such drilling rather than 
focused on ensuring its safety. With the benefit of hindsight, the only question had become 
not whether an accident would happen, but when. On April 20, 2010, that question was 
answered. 



86



8787

Part II

Explosion and Aftermath: The Causes 
and Consequences of the Disaster

The loss of control of the Macondo well; the resulting explosion, 

fire, and destruction of the  Deepwater Horizon rig; and the 

ensuing spill of nearly 5 million barrels of oil before the well was 

capped on July 15 reflect specific decisions about well design, 

construction, monitoring, and testing. The Commission’s detailed 

analysis (Chapter 4) explains those actions in the context of this 

specific reservoir and subsurface geology as well as the regulatory 

framework and practices that affected those business decisions. 

Once the rig was destroyed and the uncontrolled flow of oil began 

leaking into the Gulf, industry and government struggled to 

contain and respond to the spill—prompting important questions 

about public and private authority, technical capability and 

capacity, and the current state of the art in addressing such crises. 

Understanding of the Gulf ecosystem and the regional economy 

underlies an early assessment of the spill’s impacts and how to 

restore damaged natural resources, respond to economic losses, 

and address adverse impacts on human health. Chapters 4, 5, 6, 

and 7 address the related issues of containment and response, 

impact assessment, recovery, and restoration.
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The Macondo Well and the Blowout

In March 2008, BP paid a little over $34 million to 
the Minerals Management Service for an exclusive 
lease to drill in Mississippi Canyon Block 252, 
a nine-square-mile plot in the Gulf of Mexico. 
Although the Mississippi Canyon area has many 
productive oil fields, BP knew relatively little about 
the geology of Block 252: Macondo would be its 
first well on the new lease. BP planned to drill the 
well to 20,200 feet, both to learn more about the 
geology of the area and because it thought—based 
on available geological data—that it might find an 
oil and gas reservoir that would warrant installing 
production equipment at the well.1  At the time, BP 
would have had good reason to expect that the well 
would be capable of generating a large profit. 

Little more than two years later, however, BP 
found itself paying out tens of billions of dollars to 

Chapter Four
 

“But, who 
cares, it’s 
done, end of 
story, [we] will 
probably be 
fine and we’ll 
get a good  
cement job.”

Fighting a losing battle, fireboats pour water onto the doomed rig in the hours 
after the Macondo well blowout. The tragic loss of the Deepwater Horizon at 
the close of the complex drilling project resulted from a series of missteps and 
oversights and an overall failure of management. 
 
< U.S. Coast Guard photo
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contain a blowout at the Macondo well, mitigate the damage resulting from the millions 
of gallons of oil flowing from that well into the Gulf of Mexico, and compensate the 
hundreds of thousands of individuals and businesses harmed by the spill. And that is 
likely just the beginning. BP, its partners (Anadarko and MOEX), and its key contractors 
(particularly Halliburton and Transocean) face potential liability for the billions more 
necessary to restore natural resources harmed by the spill. 

The well blew out because a number of separate risk factors, oversights, and outright 
mistakes combined to overwhelm the safeguards meant to prevent just such an event 
from happening. But most of the mistakes and oversights at Macondo can be traced 
back to a single overarching failure—a failure of management. Better management by 
BP, Halliburton, and Transocean would almost certainly have prevented the blowout 
by improving the ability of individuals involved to identify the risks they faced, and to 
properly evaluate, communicate, and address them. A blowout in deepwater was not a 
statistical inevitability. 

The Challenges of Deepwater Drilling at the Macondo Well 

High Pressures and Risk of a Well Blowout
Oil forms deep beneath the Earth’s surface when organic materials deposited in ancient 
sediments slowly transform in response to intense heat and pressure. Over the course 
of millions of years, these materials “cook” into liquid and gaseous hydrocarbons. The 
transformed materials can flow through porous mineral layers, and tend to migrate 
upward because they are lighter than other fluids in the pore spaces. If there is a path 
that leads to the surface, the hydrocarbons will emerge above ground in a seep or tar pit. 
If an impermeable layer instead blocks the way, the hydrocarbons can collect in porous 
rock beneath the impermeable layer. The business of drilling for oil consists of finding and 
tapping these “pay zones” of porous hydrocarbon-filled rock. 

Pore Pressure and Fracture Gradient
Pore pressure is the pressure exerted by fluids in the pore space of rock. If drillers do not balance 
pore pressure with pressure from drilling fluids, hydrocarbons can flow into the wellbore (the hole 
drilled by the rig, including the casing) and unprotected sections of the well can collapse. The pore-
pressure gradient, expressed as an equivalent mud weight, is a curve that shows the increase of 
pore pressure in a well by depth.  

Fracture pressure is the pressure at which the geologic formation is not strong enough to withstand 
the pressure of the drilling fluids in a well and hence will fracture. When fracture occurs, drilling fluids 
flow out of the wellbore into the formation instead of circulating back to the surface. This causes 
what is known as “lost returns” or “lost circulation.” The fracture gradient, expressed as an equivalent 
mud weight, is a curve that shows the fracture pressure of rocks in a well by depth.
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The weight of the rocks above a pay zone can generate tremendous pressure on the 
hydrocarbons. Typically, the deeper the well, the higher the pressure—and the higher the 
pressure, the greater the challenges in safely tapping those hydrocarbons. The first oil wells 
were drilled on land and involved relatively low-pressure oil reservoirs. As oil companies 
drilled farther offshore, they encountered large hydrocarbon deposits, often in more 
porous and permeable geologic formations, and, like at the Macondo well, at ever-higher 
pressures. 

The principal challenge in deepwater drilling is to drill a path to the hydrocarbon-filled 
pay zone in a manner that simultaneously controls these enormous pressures and avoids 
fracturing the geologic formation in which the reservoir is found. It is a delicate balance. 
The drillers must balance the reservoir pressure (pore pressure) pushing hydrocarbons into 
the well with counter-pressure from inside the wellbore. If too much counter-pressure is 
used, the formation can be fractured. But if too little counter-pressure is used, the result 
can be an uncontrolled intrusion of hydrocarbons into the well, and a discharge from the 
well itself as the oil and gas rush up and out of the well. An uncontrolled discharge is 
known as a blowout.

Drill Pipe, Mud, Casing, Cement, and Well Control
Those drilling in deepwater, just like those drilling on land, use drill pipe, casing, mud, and 
cement in a series of carefully calibrated steps to control pressure while drilling thousands 
of feet below the seafloor to reach the pay zone. Drilling mud, which is used to lubricate 
and cool the drill bit during drilling, plays a critical role in controlling the hydrocarbon 
pressure in a well. The weight of the column of mud in a well exerts pressure that 
counterbalances the pressure in the hydrocarbon formation. If the mud weight is too low, 
fluids such as oil and gas can enter the well, causing what is known as a “kick.” But if the 
mud weight is too high, it can fracture the surrounding rock, potentially leading to “lost 
returns”—leakage of the mud into the formation. The rig crew therefore monitors and 
adjusts the weight (density) of the drilling mud as the well is being drilled—one of many 
sensitive, technical tasks requiring special equipment and the interpretation of data from 
difficult drilling environments. 

 
 
 

 

Drilling Terminology
Drilling through the seafloor does not differ fundamentally from drilling on land. The crews on any 
drilling rig use rotary drill bits that they lubricate and cool with drilling mud—an ordinary name for what 
is today a sophisticated blend of synthetic fluids, polymers, and weighting agents that often costs 
over $100 per barrel. The rig crews pump the mud down through a drill pipe that connects with and 
turns the bit. The mud flows out holes in the bit and then circulates back to the rig through the space 
between the drill pipe and the sides of the well (the annulus), carrying to the surface bits of rock called 
cuttings that the drill bit has removed from the bottom of the well. When the mud returns to the rig at 
the surface, the cuttings are sieved out and the mud is sent back down the drill string. The mud thus 
travels in a closed loop. 

As the well deepens, the crew lines its walls with a series of steel tubes called casing. The casing 
creates a foundation for continued drilling by reinforcing upper portions of the hole as drilling 
progresses. After installing a casing string, the crews drill farther, sending each successive string of 
casing down through the prior ones, so the well’s diameter becomes progressively smaller as it gets 
deeper. A completed deepwater well typically telescopes down from a starting casing diameter of 
three feet or more at the wellhead to a diameter of 10 inches or less at the bottom. 
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Casing strings, which are a series of steel tubes installed to line the well as the drilling 
progresses, also help to control pressures. First, they protect more fragile sections of the 
well structure outside the casing from the pressure of the mud inside. Second, they prevent 
high-pressure fluids (like hydrocarbons) outside the casing from entering the wellbore 
and flowing up the well. To secure the casing, crews pump in cement to seal the space 
between the casing and the wellbore. If a completed well can yield economically valuable 
oil and gas, the crews can initiate production by punching holes through the casing and 
surrounding cement to allow hydrocarbons to flow into the well. 

Designed and used properly, drilling mud, cement, and casing work together to enable 
the crew to control wellbore pressure. If they fail, the crew can, in an emergency, close 
powerful blowout-preventer valves that should seal off the well at the wellhead. 

Deepwater Horizon Arrives and Resumes Drilling the Well
 
After purchasing the rights to drill in Block 252, BP became the legal “operator” for any 
activities on that block. But BP neither owned the rigs, nor operated them in the normal 
sense of the word. Rather, the company’s Houston-based engineering team designed the 
well and specified in detail how it was to be drilled. A team of specialized contractors would 
then do the physical work of actually drilling the well—a common industry practice. 
Transocean, a leading owner of deepwater drilling rigs, would provide BP with a rig and 
the crew to run it. Two BP “Well Site Leaders” (the “company men”) would be on the rig 
at all times to direct the crew and contractors and their work, and would maintain regular 
contact with the BP engineers on shore.

BP actually used two Transocean rigs to drill the Macondo well. The Marianas began work 
in October 2009 and drilled for 34 days, reaching a depth of 9,090 feet, before it had to 
stop drilling and move off-site to avoid Hurricane Ida. As described in Chapter 1, the storm 
nevertheless damaged the rig badly enough that BP called in the Deepwater Horizon to take 
over. 

While the Marianas had been anchored in place with huge mooring chains, the Deepwater 
Horizon was a dynamically positioned mobile offshore drilling unit (MODU).2 It relied 
on thrusters and satellite-positioning technology to stay in place over the well. Once the 
rig arrived on January 31, 2010, and began drilling operations, Transocean’s Offshore 
Installation Manager Jimmy Harrell took over responsibility as the top Transocean 
employee on the rig. 

When the Deepwater Horizon arrived, its first task was to lower its giant blowout 
preventer (BOP) onto the wellhead that the Marianas had left behind. The BOP is a stack 
of enormous valves that rig crews use both as a drilling tool and as an emergency safety 
device. Once it is put in place, everything needed in the well—drilling pipe, bits, casing, and 
mud—passes through the BOP. Every drilling rig has its own BOP, which its crew must 
test before and during drilling operations. After a week of surface testing, the Deepwater 
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Horizon rig crew lowered the 400-ton device down through a mile of seawater and used 
a remotely operated vehicle (ROV) to guide it so that it could be latched onto the wellhead 
below. 

The Deepwater Horizon’s blowout preventer had several features that could be used to 
seal the well. The top two were large, donut-shaped rubber elements called “annular 
preventers” that encircled drill pipe or casing inside the BOP. When squeezed shut, they 
sealed off the annular space around the drill pipe. The BOP also contained five sets of metal 
rams. The “blind shear ram” was designed to cut through drill pipe inside the BOP to seal 
off the well in emergency situations. It could be activated manually by drillers on the rig, 
by an ROV, or by an automated emergency “deadman system.” A casing shear ram was 
designed to cut through casing; and three sets of pipe rams were in place to close off the 
space around the drill pipe. 

Below the wellhead stretched four telescopic casing strings installed by the Marianas to 
reinforce the hole it had begun drilling. The Deepwater Horizon crew proceeded to drill 
deeper into the Earth, setting progressively smaller-diameter casing strings along the way 
as required. (Figure 4.1) They cemented each new string into place, anchoring the well to—
and sealing the well off from—the surrounding rock. 

“Lost Circulation” Event at the Pay Zone, and a Revised Plan for the Well
By early April, the Deepwater Horizon crew had begun to penetrate the pay zone—the 
porous hydrocarbon-bearing rock that BP had hoped to find. But on April 9, they suffered 
a setback. At 18,193 feet below sea level, the pressure exerted by the drilling mud exceeded 

FIGURE 4.1: Macondo Well Schematic

TrialGraphix
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the strength of the formation. Mud began flowing into cracks in the formation instead of 
returning to the rig. The rig had to stop drilling until the crew could seal the fracture and 
restore mud circulation.3 

Lost circulation events are a fact of life in the oil business. The crew responded with a 
standard industry tactic. They pumped 172 barrels of thick, viscous fluid known as a 
“lost circulation pill” down the drill string, hoping it would plug the fractures in the 
formation.4 The approach worked, but BP’s on-shore engineering team realized the 
situation had become delicate. They had to maintain the weight of the mud in the wellbore 
at approximately 14.0 pounds per gallon (ppg) in order to balance the pressure exerted by 
hydrocarbons in the pay zone.5 But drilling deeper would exert even more pressure on the 
formation, pressure that the BP team measured in terms of equivalent circulating density 
(ECD). The engineers calculated that drilling with 14.0 ppg mud in the wellbore would 
yield an ECD of nearly 14.5 ppg—enough of an increase that they risked further fracturing 
of the rock and more lost returns. 

The engineers concluded they had “run out of drilling margin”: the well would have to 
stop short of its original objective of 20,200 feet.6 After cautiously drilling to a total depth 
of 18,360 feet, BP informed its lease partners Anadarko and MOEX that “well integrity and 
safety” issues required the rig to stop drilling further.7

At that point, Macondo was stable. Because the column of drilling mud in the wellbore 
was heavy enough to balance the hydrocarbon pressure, BP and its contractors, including 
Transocean, were able to spend the next five days8 between April 11 and 15 “logging” the 
open hole with sophisticated instruments. Based on the logging data, BP concluded that it 
had drilled into a hydrocarbon reservoir of sufficient size (at least 50 million barrels9) and 
pressure that it was economically worthwhile to install a final “production casing” string 
that BP would eventually use to recover the oil and gas.

Preparing the Well for Subsequent Production

The engineers recognized that the lost circulation problems and delicacy of the rock 
formation at the bottom of the well would make it challenging to install the production 
casing.10 After the rig crew lowered the casing into its final position, Halliburton would 
cement it into place. Halliburton would pump a specialized cement blend down the inside 
of the casing string; when it reached the end of the casing, cement would flow out the 
bottom and up into the annular space between the casing and the sides of the open hole. 
Once cured, the cement would bond to the formation and the casing and—if all went 

Equivalent Circulating Density (ECD)
A column of fluid will exert an amount of pressure on its surroundings that can be calculated if one 
knows the height of the column and the density of the fluid. If one pumps the fluid to make it circulate 
through the column, it will exert even more pressure. Equivalent circulating density or ECD is used 
to describe the total effective pressure that a column of drilling mud exerts on a formation as it is 
circulated through the drill string and back up the wellbore. To pump a given fluid faster or through 
narrower restrictions, it has to be pumped at greater pressure, and this, in turn, increases the ECD. 



National Commission on the BP Deepwater Horizon Oil Spill and Offshore Drilling Chapter Four 9595

well—seal off the annular space. BP and Halliburton had cemented the previous casing 
strings at Macondo, and this cement job would be particularly important. The first 
attempt at cementing any casing string is commonly called the primary cement job. For a 
primary cement job to be successful, it must seal off, or “isolate,” the hydrocarbon-bearing 
zone from the annular space around the casing and from the inside of the casing itself. 

The Engineers Select a “Long String” Casing
BP’s design team originally had planned to use a “long string” production casing—a single 
continuous wall of steel between the wellhead on the seafloor, and the oil and gas zone at 
the bottom of the well. But after the lost circulation event, they were forced to reconsider. 
As another option, they evaluated a “liner”—a shorter string of casing hung lower in the 
well and anchored to the next higher string.  (Figure 4.2)  A liner would result in a more 
complex—and theoretically more leak-prone—system over the life of the well. But it would 
be easier to cement into place at Macondo.
 
On April 14 and 15, BP’s engineers, working with a Halliburton engineer, used 
sophisticated computer programs to model the likely outcome of the cementing process. 
When early results suggested the long string could not be cemented reliably, BP’s 

FIGURE 4.2: “Long String” vs. “Liner”

Two options for the Macondo production casing.

TrialGraphix
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design team switched to a liner. But that shift met resistance within BP.11 The engineers 
were encouraged to engage an in-house BP cementing expert to review Halliburton’s 
recommendations. That BP expert determined that certain inputs should be corrected. 
Calculations with the new inputs showed that a long string could be cemented properly. 
The BP engineers accordingly decided that installing a long string was “again the primary 
option.”12 

Centralizers and the Risk of Channeling
Installing the agreed-upon casing was a major job. Even moving at top speed, the crew on 
the Deepwater Horizon needed more than 18 hours just to lower a tool, such as a drill bit, 
from the rig floor to the bottom of the well, 18,000 feet below sea level. Assembling the 
production casing section-by-section and lowering the lengthening string down into the 
well below would require roughly 37 hours.13 

As the crew gradually assembled and lowered the casing, they paused several times to 
install centralizers (Figure 4.3) at predetermined points along the casing string. Centralizers 
are critical components in ensuring a good cement job. When a casing string hangs in 
the center of the wellbore, cement pumped down the casing will flow evenly back up the 
annulus, displacing any mud and debris that were previously in that space and leaving a 
clean column of cement. If the casing is not centered, the cement will flow preferentially 
up the path of least resistance—the larger spaces in the annulus—and slowly or not at all 
in the narrower annular space. That can leave behind channels of drilling mud that can 
severely compromise a primary cement job by creating paths and gaps through which 
pressurized hydrocarbons can flow. 

BP’s original designs had called for 16 or more centralizers to be placed along the 
long string.14 But on April 1, team member Brian Morel learned that BP’s supplier 
(Weatherford) had in stock only six “subs”15—centralizers designed to screw securely into 

place between sections of casing. The alternative was to use 
“slip-on” centralizers—devices that slide onto the exterior of 
a piece of casing where they are normally secured in place by 
mechanical “stop collars” on either side. These collars can either 
be welded directly to the centralizers or supplied as separate 
pieces. The BP team—and Wells Team Leader John Guide in 
particular—distrusted slip-on centralizers with separate stop 
collars because the pieces can slide out of position or, worse, 
catch on other equipment as the casing is lowered.16  

Shortly after the BP team decided on the long string, Halliburton 
engineer Jesse Gagliano ran computer simulations using 
proprietary software called OptiCem, in part to predict whether 
mud channeling would occur. OptiCem calculates the likely 
outcome of a cement job based on a number of variables, 
including the geometry of the wellbore and casing, the size 
and location of centralizers, the rate at which cement will be 
pumped, and the relative weight and viscosity of the cement 

FIGURE 4.3: Centralizer Sub

Centralizer “subs” screw into place 
between sections of casing.

Weatherford
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compared to the mud it displaces. Gagliano’s calculations suggested that the Macondo 
production casing would need more than six centralizers to avoid channeling. 

Gagliano told BP engineers Mark Hafle and Brett Cocales about the problem on the 
afternoon of April 15.17 With de facto leader John Guide out of the office, Gregory Walz, 
the BP Drilling Engineering Team Leader, obtained permission from senior manager David 
Sims to order 15 additional slip-on centralizers—the most BP could transport immediately 
in a helicopter. That evening, Gagliano reran his simulations and found that channeling 
due to gas flow would be less severe with 21 centralizers in place. Late that night, Walz 
sent an e-mail to Guide explaining that he and Sims felt that BP needed to “honor the 
[OptiCem] modeling to be consistent with our previous decisions to go with the long 
string.”18 

When Guide learned the next day of the decision to add more centralizers, he initially 
deferred, but then challenged the decision. Walz had earlier assured Guide that the 15 
additional centralizers would be custom-designed 
one-piece units that BP had used on a prior well 
and would limit the potential for centralizer 
“hang up.”19 But when the centralizers arrived, 
BP engineer Brian Morel, who happened to be 
out on the rig, reported that the centralizers 
were of conventional design with separate stop 
collars. Morel e-mailed BP drilling engineer 
Brett Cocales to question the need for additional 
centralizers.20 Cocales responded that the team 
would “probably be fine” even without the 
additional centralizers and that “Guide is right 
on the risk/reward equation.”21

Guide pointed out to Walz that the new 
centralizers were not custom-made as 
specified.22 “Also,” he noted, “it will take 10 hrs 
to install them.” He complained that the “last 
minute addition” of centralizers would add 45 
pieces of equipment to the casing that could 
come off during installation, and concluded by 
saying that he was “very concerned.” In the end, 
Guide’s view prevailed; BP installed only the six 
centralizer subs on the Macondo production 
casing.

Lowering the Casing String Into Position
Early on the morning of April 18, with a 
centralizer plan in hand, the rig crew finally 
began assembling and lowering the long string 
into position. The leading end of the casing, 

The shoe track, showing the float collar assembly at the top 
and the reamer shoe at the bottom.

TrialGraphix

FIGURE 4.4: Shoe Track
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the “shoe track,” began with a “reamer shoe”—a bullet-shaped piece of metal with three 
holes designed to help guide the casing down the hole. (Figure 4.4) The reamer shoe was 
followed by 180 feet of seven-inch-diameter steel casing. Then came a Weatherford-
manufactured “float collar,” a simple arrangement of two flapper (float) valves, spaced one 
after the other, held open by a short “auto-fill tube” through which the mud in the well 
could flow. As the long string was lowered down the wellbore, the mud passed through 
the holes in the reamer shoe and auto-fill tube that propped open the float valves, giving it 
a clear flow path upward.

Preparation for Cementing—and Unexpected Pressure Anomalies in the Well
The long string was installed in its final position early on the afternoon of April 19. With 
the top end of the string seated in the wellhead and its bottom end located just above the 
bottom of the wellbore, the crew’s next job was to prepare the float-valve system for 
cementing. During the cementing process, fluids pumped into the well should flow in 
a one-way path: down the center of the last casing string, out the bottom, and up the 
annulus (between the exterior of the steel casing and the surrounding rock formations). 
To ensure unidirectional flow, the crew needed to push the auto-fill tube downward, so 
it would no longer prop open the float valves. With the tube out of the way, the flapper 
valves would spring shut and convert from two-way valves into one-way valves that 
would allow mud and cement to flow down the casing into the shoe track, but prevent 
any fluid from reversing direction and coming back up the casing. Once the float valves 
had converted, Halliburton could pump cement down through the casing and up around 
the annulus; the valves would keep cement from flowing back up the casing once the crew 
stopped pumping.

To convert the float valves, that evening the crew began pumping mud down through the 
casing. Based on Weatherford’s specifications, the valves should convert once the rate of 
flow though holes in the auto-fill tube had reached roughly 6 barrels per minute (bpm), 
causing a differential pressure on the tube of approximately 600 pounds per square inch 
(psi).23 But the crew hit a stumbling block. They pumped fluids into the well, eventually 
pressuring up to 1,800 psi, but could not establish flow. 

Well Site Leader Bob Kaluza and BP engineer Morel24 called Guide, their supervisor on 
shore. In consultation with Guide and Weatherford staff, the rig team decided to increase 
the pump pressure in discrete increments, hoping eventually to dislodge the auto-fill 
tube.25 On their ninth attempt, pump pressure peaked at 3,142 psi and then suddenly 
dropped as mud finally began to flow. Significantly, however, the pump rate of mud into 
the well and through the shoe track thereafter never exceeded approximately 4 bpm.26 

BP’s team concluded that the float valves had converted, but noted another anomaly. The 
drilling-mud subcontractor, M-I SWACO, had predicted that it would take a pressure of 
570 psi to circulate mud after converting the float valves.27 Instead, the rig crew reported 
that circulation pressure was much lower: only 340 psi. BP’s Well Site Leader Bob Kaluza 
expressed concern about low circulating pressure.28 He and the Transocean crew switched 
circulating pumps to see if that made a difference, and eventually concluded that the 
pressure gauge they had been relying on was broken.29 Believing they had converted the 
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float valves and reestablished mud circulation in the well, BP was ready at last to pump 
cement down the production casing and complete the primary cement job.

The Inherently Uncertain Cementing Process
Cementing an oil well is an inherently uncertain process. To establish isolation across a 
hydrocarbon zone at the bottom of a well, engineers must send a slug of cement down 
the inside of the well. They then pump mud in after it to push the cement down until it 
“turns the corner” at the bottom of the well and flows up into the annular space. If done 
properly, the slug of cement will create a long and continuous seal around the production 
casing, and will fill the shoe track in the bottom of the final casing string. But things 
can go wrong even under optimal conditions. If the cement is pumped too far or not far 
enough, it may not isolate the hydrocarbon zones. If oil-based drilling mud contaminates 
the water-based cement as the cement flows down the well, the cement can set slowly 
or not at all. And, as previously noted, the cement can “channel,” filling the annulus 
unevenly and allowing hydrocarbons to bypass cement in the annular space. Given the 
variety of things that can go wrong with a cement job, it is hardly surprising that a 2007 
MMS study identified cementing problems as one of the “most significant factors” leading 
to blowouts between 1992 and 2006.30 

Even following best practices, a cement crew can never be certain how a cement job at 
the bottom of the well is proceeding as it is pumped. Cement does its work literally miles 
away from the rig floor, and the crew has no direct way to see where it is, whether it is 
contaminated, or whether it has sealed off the well. To gauge progress, the crew must 
instead rely on subtle, indirect indicators like pressure and volume: they know how much 
cement and mud they have sent down the well and how hard the pumps are working to 
push it. The crew can use these readings to check whether each barrel of cement pumped 
into the well displaces an equal volume of drilling mud—producing “full returns.” They 
can also check for pressure spikes to confirm that “wiper plugs” (used to separate the 
cement from the surrounding drilling mud) have landed on time as expected at the bottom 
of the well. And they can look for “lift pressure”—a steady increase in pump pressure 
signifying that the cement has turned the corner at the bottom of the well and is being 
pushed up into the annular space against gravity. 

While they suggest generally that the job has gone as planned, these indicators say little 
specific about the location and quality of the cement at the bottom of the well. None of 
them can take the place of pressure testing and cement evaluation logging (see below). 

The Cementing Design: Critical Decisions for a Fragile Formation
In the days leading up to the final cementing process, BP engineers focused heavily on 
the biggest challenge: the risk of fracturing the formation and losing returns. John Guide 
explained after the incident that losing returns “was the No. 1 risk.”31 He and the other 
BP engineers worried that if their cementing procedure placed too much pressure on the 
geologic formation below, it might trigger another lost-returns event similar to the one on 
April 9. In this case, critical cement—not mud—might flow into the formation and be lost, 
potentially leaving the annular space at the bottom of the well open to hydrocarbon flow. 
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The BP team’s concerns led them to place a number of significant constraints on 
Halliburton’s cementing design. The first compromise in BP’s plan was to limit the 
circulation of drilling mud through the wellbore before cementing. Optimally, mud in the 
wellbore would have been circulated “bottoms up”—meaning the rig crew would have 
pumped enough mud down the wellbore to bring mud originally at the bottom of the well 
all the way back up to the rig. There are at least two benefits to bottoms up circulation. 
Such extensive circulation cleans the wellbore and reduces the likelihood of channeling. And 
circulating bottoms up allows technicians on the rig to examine mud from the bottom of 
the well for hydrocarbon content before cementing. But the BP engineers feared that the 
longer the rig crew circulated mud through the casing before cementing, the greater the 
risk of another lost-returns event. Accordingly, BP circulated approximately 350 barrels 
of mud before cementing, rather than the 2,760 barrels needed to do a full bottoms up 
circulation.32  

BP compromised again by deciding to pump cement down the well at the relatively low 
rate of 4 barrels or less per minute.33  Higher flow rates tend to increase the efficiency with 
which cement displaces mud from the annular space. But the increased pump pressure 
required to move the cement quickly would mean more pressure on the formation (ECD) 
and an increased risk of lost returns. BP decided to reduce the risk of lost returns in 
exchange for a less-than-optimal rate of cement flow. 

BP made a third compromise by limiting the volume of cement that Halliburton would 
pump down the well. Pumping more cement is a standard industry practice to insure 
against uncertain cementing conditions: more cement means less risk of contamination 
and less risk that the cement job will be compromised by slight errors in placement. 
But more cement at Macondo would mean a higher cement column in the annulus, 
which in turn would exert more pressure on the fragile formation below. Accordingly, 
BP determined that the annular cement column should extend only 500 feet above the 
uppermost hydrocarbon-bearing zone (and 800 feet above the main hydrocarbon zones), 
and that this would be sufficient to fulfill MMS regulations of “500 feet above the 
uppermost hydrocarbon-bearing zone.”34 However, it did not satisfy BP’s own internal 
guidelines, which specify that the top of the annular cement should be 1,000 feet above 
the uppermost hydrocarbon zone.35 As designed, BP would have Halliburton pump a total 
of approximately 60 barrels of cement down the well—a volume that its own engineers 
recognized would provide little margin for error.36  

Finally, in close consultation with Halliburton, BP chose to use “nitrogen foam cement”—a 
cement formula that has been leavened with tiny bubbles of nitrogen gas, injected into 
the cement slurry just before it goes down the well. This formula was chosen to lighten 
the resulting slurry from approximately 16.7 ppg to 14.5 ppg—thereby reducing the 
pressure the cement would exert on the fragile formation. The bubbles, in theory, would 
also help to balance the pore pressure in the formation and clear the annular space of mud 
as the cement flowed upward. Halliburton is an industry leader in foam cementing, but 
BP appears to have had little experience with foam technology for cementing production 
casing in the Gulf of Mexico.37 
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The Cement Slurry: Laboratory Analyses
A cement slurry must be tested before it is used in a cement job. Because the pressure 
and temperature at the bottom of a well can significantly alter the strength and curing 
rate of a given cement slurry—and because storing cement on a rig can alter its chemical 
composition over time—companies like Halliburton normally fly cement samples from the 
rig back to a laboratory shortly before pumping a job to make sure the cement will work 
under the conditions in the well. The laboratory conducts a number of tests to evaluate the 
slurry’s viscosity and flow characteristics, the rate at which it will cure, and its eventual 
compressive strength. 

When testing a slurry that will be foamed with nitrogen, the lab also evaluates the 
stability of the cement that results. A stable foam slurry will retain its bubbles and overall 
density long enough to allow the cement to cure. The result is hardened cement that has 
tiny, evenly dispersed, and unconnected nitrogen bubbles throughout. If the foam does not 
remain stable up until the time the cement cures, the small nitrogen bubbles may coalesce 
into larger ones, rendering the hardened cement porous and permeable.38 If the instability 
is particularly severe, the nitrogen can “break out” of the cement, with unpredictable 
consequences.

On February 10, soon after the Deepwater Horizon began work on the well, Jesse Gagliano 
asked Halliburton laboratory personnel to run a series of “pilot tests” on the cement blend 
stored on the Deepwater Horizon that Halliburton planned to use at Macondo.39 They 
tested the slurry40 and reported the results to Gagliano. He sent the laboratory report to BP 
on March 8 as an attachment to an e-mail in which he discussed his recommended plan for 
cementing an earlier Macondo casing string.41

The reported data that Gagliano sent to BP on March 8 included the results of a single foam 
stability test. To the trained eye, that test showed that the February foam slurry design 
was unstable. Gagliano did not comment on the evidence of the cement slurry’s instability, 
and there is no evidence that BP examined the foam stability data in the report at all.

Documents identified after the blowout reveal that Halliburton personnel had also 
conducted another foam stability test earlier in February. The earlier test had been 
conducted under slightly different conditions than the later one and had failed more 
severely.42 It appears that Halliburton never reported the results of the earlier February test 
to BP. 

Halliburton conducted another round of tests in mid-April, just before pumping the final 
cement job. By then, the BP team had given Halliburton more accurate information about 
the temperatures and pressures at the bottom of the Macondo well, and Halliburton 
had progressed further with its cementing plan. Using this information, the laboratory 
personnel conducted several tests, including a foam stability test, starting on approximately 
April 13. The first test Halliburton conducted showed once again that the cement slurry 
would be unstable.43 The Commission does not believe that Halliburton ever reported this 
information to BP. Instead, it appears that Halliburton personnel subsequently ran a second 
foam stability test, this time doubling the pre-test “conditioning time” to three hours.44 
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The evidence suggests that Halliburton began the second test at approximately 2:00 a.m. 
on April 18.45 That test would normally take 48 hours. Halliburton finished pumping 
the cement job just before 48 hours would have elapsed.46 Although the second test at 
least arguably suggests the foam cement design used at Macondo would be stable, it is 
unclear whether Halliburton had results from that test in hand before it pumped the job. 
Halliburton did not send the results of the final test to BP until April 26, six days after the 
blowout.47

Evaluating the Cementing Job
Transocean’s rig crew and Halliburton’s cementers finished pumping the primary cement 
job at 12:40 a.m. on April 20.48 Once the pumps were off, a BP representative and Vincent 
Tabler of Halliburton performed a check to see whether the float valves were closed and 
holding. They opened a valve at the cementing unit to see whether any fluid flowed from 
the well. If more fluid came back than expected, that would indicate that cement was 
migrating back up into the casing and pushing the fluids above it out of the top of the 
well. Models had predicted 5 barrels of flow back. According to Brian Morel, the two men 
observed 5.5 barrels of flow, tapering off to a “finger tip trickle.”49 According to Morel, 5.5 
barrels of flow-back volume was within the acceptable margin for error.50 Tabler testified 
that they watched flow “until it was probably what we call a pencil stream,” which 
stopped, started up again, and then stopped altogether.51 While it is not clear how long the 
two men actually watched for potential flow, they eventually concluded the float valves 
were holding.

With no lost returns, BP and Halliburton declared the job a success. Nathaniel Chaisson, 
one of Halliburton’s crew on the rig, sent an e-mail to Jesse Gagliano at 5:45 a.m. saying, 
“We have completed the job and it went well.”52 He attached a detailed report stating that 
the job had been “pumped as planned” and that he had seen full returns throughout the 
process.53 And just before leaving the rig, Morel e-mailed the rest of the BP team to say 
“the Halliburton cement team . . . did a great job.”54 

At the 7:30 a.m. morning meeting with contractors on the rig, the BP team concluded the 
cement job went well enough to send home a team of technicians from Schlumberger who 
had been standing by on the rig for at least one day already55 waiting to perform a suite of 
cement evaluation tests on the primary cement job, including cement bond logs.56 The BP 
team relied on a “decision tree” that Guide and BP engineers had prepared beforehand. The 

Cement Evaluation Tools
Cement evaluation tools (including “cement bond logs”) test the integrity of cement in the annular 
space around a casing. The tools measure whether and to what extent cement has bonded to the 
outside of the casing and formation, and the location and severity of any channels through the 
cement. Although a modern cement evaluation combines several different instruments, the primary 
approach is to analyze the casing’s response to acoustic signals. Just as a muffled bell sounds 
different than a free-swinging bell, a well casing will respond differently depending on the volume 
and quality of cement around it. Cement evaluation tools do have important limits. Among other 
things, they work better after the cement has had time to cure completely. They also cannot evaluate 
cement in the shoe track of a casing, or in the annular space below the float valves. 
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primary criterion BP appears to have used to determine whether to perform the cement 
evaluation test was whether there were “[l]osses while cementing [the] long string.”57 
Having seen no lost returns during the cement job, BP sent the Schlumberger team home 
and moved on to prepare the well for temporary abandonment.

Temporary Abandonment and Preparing to  
Move On to the Next Job  

Once BP decided to send the Schlumberger team home, Deepwater Horizon’s crew began 
the final phase of its work. Drilling the Macondo well had required a giant offshore rig 
of Deepwater Horizon’s capabilities. By contrast, BP, like most operators, would give 
the job of “completing” the well to a smaller (and less costly) rig, which would install 
hydrocarbon-collection and -production equipment. To make way for the new rig, the 
Deepwater Horizon would have to remove its riser* and blowout preventer from the 
wellhead—and before it could do those things, the crew had to secure the well through a 
process called “temporary abandonment.” 

Four features of the temporarily abandoned well are worth noting. First is the single 
300-foot-long cement plug inside the wellbore. MMS regulations required BP to install 
a cement plug as a backup for the cement job at the bottom of the well. Second is the 
location of the cement plug: BP planned to put it 3,300 feet below the ocean floor, or 
“mud line” (which was deeper than MMS regulations allowed without dispensation, and 
deeper than usual).58 Third is the presence of seawater in the well below the sea floor: BP 
planned to replace 3,000 feet of mud in the wellbore above the cement plug with much 

FIGURE 4.5: Temporary Abandonment

The status of the well before and after temporary abandonment.

TrialGraphix

* The riser is the piping that connects the drilling rig at the surface with the BOP at the wellhead on the seafloor.
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lighter seawater (seawater weighs roughly 8.6 ppg, while the mud in the wellbore weighed 
roughly 14.5 ppg). Fourth is the lockdown sleeve—a mechanical device that locks the long 
casing string to the wellhead to prevent it from lifting out of place during subsequent 
production operations. (Figure 4.5)

At 10:43 a.m., Morel e-mailed an “Ops Note” to the rest of the Macondo team listing the 
temporary abandonment procedures for the well.59 It was the first time the BP Well Site 
Leaders on the rig had seen the procedures they would use that day. BP first shared the 
procedures with the rig crew at the 11 a.m. pre-tour meeting that morning.60 The basic 
sequence was as follows: 

1. Perform a positive-pressure test to test the integrity of the production casing;
2. Run the drill pipe into the well to 8,367 feet (3,300 feet below the mud line);
3. Displace 3,300 feet of mud in the well with seawater, lifting the mud above the BOP 

and into the riser;
4. Perform a negative-pressure test to assess the integrity of the well and bottom-hole 

cement job to ensure outside fluids (such as hydrocarbons) are not leaking into the 
well;

5. Displace the mud in the riser with seawater;
6. Set the surface cement plug at 8,367 feet; and
7. Set the lockdown sleeve.61 

The crew would never get through all of the steps in the procedure.

BP’s Macondo team had made numerous changes to the temporary abandonment 
procedures in the two weeks leading up to the April 20 “Ops Note.” For example, in its 
April 12 drilling plan, BP had planned (1) to set the lockdown sleeve before setting the 
surface cement plug and (2) to set the surface cement plug in seawater only 6,000 feet 
below sea level (as opposed to 8,367 feet). The April 12 plan did not include a negative-
pressure test.62  On April 14, Morel sent an e-mail entitled “Forward Ops” setting forth a 
different procedure, which included a negative-pressure test but would require setting the 
surface cement plug in mud before displacement of the riser with seawater.63 On April 16, 
BP sent an Application for Permit to Modify to MMS describing a temporary abandonment 
procedure that was different from the procedure in either the April 12 drilling plan, the 
April 14 e-mail, or the April 20 “Ops Note.”64 There is no evidence that these changes went 
through any sort of formal risk assessment or management of change process. 

Lockdown Sleeve
Before the Macondo blowout, a lockdown sleeve was not generally considered a safety mechanism 
or barrier to flow prior to the production phase of the well. Drilling rigs did not generally set lockdown 
sleeves. Rather, completion or production rigs did so after the drilling phase. BP decided to have 
the Deepwater Horizon set the lockdown sleeve because the Horizon could do the job more quickly 
than the completion rig. Based on the Macondo event, and given early concerns that upward forces 
during the blowout had approached or exceeded the force needed to lift the production casing 
up out of its seat in the wellhead, the Commission believes operators should consider installing a 
lockdown sleeve or other device to lock the casing hanger in place as part of drilling operations (or, 
at the very least, at the outset of temporary abandonment). 
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Countdown to Blowout
The first step in the temporary abandonment was to test well integrity: to make sure there 
were no leaks in the well.

The Positive-Pressure Test
The positive-pressure test evaluates, among other things, the ability of the casing in 
the well to hold in pressure. MMS regulations require a positive-pressure test prior to 
temporary abandonment.65 To perform the test at Macondo, the Deepwater Horizon’s crew 
first closed off the well below the BOP by shutting the blind shear ram (there was no drill 
pipe in the well at the time).66 Then, much like pumping air into a bike tire to check for 
leaks, the rig crew pumped fluids into the well (through pipes running from the rig to the 
BOP) to generate pressure and then checked to see if it would hold. 

The crew started the positive-pressure test at noon.67 They pressured the well up to 250 
psi for 5 minutes, and then pressured up to 2,500 psi and watched for 30 minutes. The 
pressure inside the well remained steady during both tests, showing there were no leaks in 
the production casing through which fluids could pass from inside the well to the outside. 
The drilling crew and BP’s Well Site Leader Bob Kaluza considered the test successful. Later 
in the afternoon, Kaluza showed visiting BP executive Pat O’Bryan the pressure chart from 
the test; O’Bryan remarked, “Things looked good with the positive test.”68  

The Negative-Pressure Test: Unexpected Pressure Readings 
The negative-pressure test checks not only the integrity of the casing, like the positive-
pressure test, but also the integrity of the bottomhole cement job. At the Macondo well, the 
negative-pressure test was the only test performed that would have checked the integrity 
of the bottomhole cement job. 

Instead of pumping pressure into the wellbore to see if fluids leak out, the crew removes 
pressure from inside the well to see if fluids, such as hydrocarbons, leak in, past or 
through the bottomhole cement job. In so doing, the crew simulates the effect of 
removing the mud in the wellbore and the riser (and the pressure exerted by that mud) 
during temporary abandonment. If the casing and primary cement have been designed 
and installed properly, they will prevent hydrocarbons from intruding even when that 
“overbalancing” pressure is removed.69 First, the crew sets up the well to simulate the 
expected hydrostatic pressure exerted by the column of fluids on the bottom of the well in 
its abandoned state. Second, the crew bleeds off any pent-up pressure that remains in the 
well, taking it down to 0 psi. Third, the crew and Well Site Leaders watch to make sure 
that nothing flows up from and out of the well and that no pressure builds back up inside 
of the well. If there is no flow or pressure buildup, that means that the casing and primary 
cement have sealed the well off from external fluid pressure and flow. A negative-pressure 
test is successful if there is no flow out of the well for a sustained period and if there is no 
pressure build-up inside the well when it is closed at the surface. 

To conduct a proper negative test at Macondo, BP would have to isolate the well from the 
effect of the 5,000-foot-plus column of drilling mud in the riser and a further 3,300-foot 
column of drilling mud below the seafloor. Those heavy columns of mud exerted much 
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more pressure on the well than the seawater that would replace them after temporary 
abandonment. Specifically, the pressure at the bottom of the well would be approximately 
2,350 psi lower after temporary abandonment than before.70 Once this pressure was 
removed, the downward force of the column of fluids in the well would be less than the 
pressure of the hydrocarbons in the reservoir, so the well would be in what is called an 
“underbalanced” state. It was therefore critical to test and confirm the ability of the well 
(including the primary cement job) to withstand the underbalance. If the test showed 
that hydrocarbons would leak into the well once it was underbalanced, BP would need to 
diagnose and fix the problem (perhaps remediating the cement job) before moving on, a 
process that could take many days. 

The crew began the negative test of Macondo at 5:00 p.m. Earlier in the day, the crew had 
prepared for the negative test by setting up the well to simulate the planned removal of 
the mud in the riser and 3,300 feet of drilling mud in the wellbore. The crew ran the drill 
pipe down to approximately 8,367 feet below sea level and then pumped a “spacer”—a 

liquid mixture that serves to separate the heavy 
drilling mud from the seawater—followed by 
seawater down the drill pipe to push (displace) 
3,300 feet of mud from below the mud line to 
above the BOP. (Figure 4.6)  

While drilling crews routinely use water-based 
spacer fluids to separate oil-based drilling mud 
from seawater, the spacer BP chose to use 
during the negative pressure test was unusual. 
BP had directed M-I SWACO mud engineers on 
the rig to create a spacer out of two different 
lost-circulation materials left over on the 
rig—the heavy, viscous drilling fluids used 
to patch fractures in the formation when the 
crew experiences lost returns.71 M-I SWACO 
had previously mixed two different unused 
batches, or “pills,” of lost-circulation materials 
in case there were further lost returns.72 BP 
wanted to use these materials as spacer in order 
to avoid having to dispose of them onshore 
as hazardous waste pursuant to the Resource 
and Conservation Recovery Act, exploiting an 
exception that allows companies to dump water-
based “drilling fluids” overboard if they have 
been circulated down through a well.73 At BP’s 
direction, M-I SWACO combined the materials to 
create an unusually large volume of spacer that 
had never previously been used by anyone on 
the rig or by BP as a spacer, nor been thoroughly 
tested for that purpose.74    

Seawater (blue) displaces mud (brown) from wellbore and 
riser, with spacer fluid separating the two.

TrialGraphix

FIGURE 4.6: Displacing Mud With Spacer and 
Seawater Before the Negative Pressure Test
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Once the crew had displaced the mud to above the BOP, they shut an annular preventer 
in the BOP, isolating the well from the downward pressure exerted by the heavy mud and 
spacer in the riser. The crew could now perform the negative-pressure test using the drill 
pipe: it would open the top of the drill pipe on the rig, bleed the drill pipe pressure to zero, 
and then watch for flow. The crew opened the drill pipe at the rig to bleed off any pressure 
that had built up in the well during the mud-displacement process. The crew tried to bleed 
the pressure down to zero, but could not get it below 266 psi. When the drill pipe was 
closed, the pressure jumped back up to 1,262 psi. 

Around this time, the driller’s shack was growing crowded. The night crew was arriving in 
preparation for the 6:00 p.m. shift change, which meant that both toolpushers—Wyman 
Wheeler and Jason Anderson—and both Well Site Leaders—Bob Kaluza and Don Vidrine—
were present. In addition, a group of visiting BP and Transocean executives entered as part 
of a rig tour escorted by Transocean Offshore Installation Manager Jimmy Harrell.75  It 
was apparent to at least one member of the tour that the crew was having a “little bit of a 
problem.”76  

The crew had noticed that the fluid level inside the riser was dropping, suggesting that 
spacer was leaking down past the annular preventer, out of the riser, and into the well 
(Figure 4.7). Harrell, who stayed behind in the drill shack as the tour continued, ordered 
the annular preventer closed more tightly to stop the leak.77  Harrell then left the rig floor.

With that problem solved, the crew refilled the riser and once again opened up the drill pipe 
and attempted a second time to bleed the pressure down to 0 psi. This time, they were able 
to do so. But when they shut the drill pipe in again, the pressure built back up to at least 
773 psi. The crew then attempted a third time to bleed off the pressure from the drill pipe, 
and was again able to get it down to 0 psi. When the crew shut the well back in, however, 
the pressure increased to 1,400 psi. At this point, the crew had bled the drill-pipe pressure 
down three times, but each time it had built back up. For a successful negative-pressure 
test, the pressure must remain at 0 psi when the pipe is closed after the pressure is bled off. 

The Transocean crew and BP Well Site Leaders met on the rig floor to discuss the readings. 
In addition to Kaluza, Vidrine, and Anderson, Dewey Revette (Transocean’s on-duty 
driller) and BP Well Site Leader trainee Lee Lambert were there. According to post-incident 
statements from both Well Site Leaders, Anderson said that the 1,400 psi pressure on the 
drill pipe was being caused by a phenomenon called the “bladder effect.”78 According to 
Lambert, Anderson explained that heavy mud in the riser was exerting pressure on the 
annular preventer, which in turn transmitted pressure to the drill pipe. Lambert said that 
he did not recall anyone agreeing or disagreeing with Anderson’s explanation.79 

According to Harrell, after a lengthy discussion, BP Well Site Leader Vidrine then insisted 
on running a second negative-pressure test, this time monitoring pressure and flow on the 
kill line rather than the drill pipe. (The kill line is one of three pipes, each approximately 3 
inches in diameter, that run from the rig to the BOP to allow the crew to circulate fluids 
into and out of the well at the sea floor.) The pressure on the kill line during the negative-
pressure test should have been identical to the pressure on the drill pipe, as both flow 
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paths went to the same place (and both should have been filled with seawater). Vidrine 
apparently insisted the negative test be repeated on the kill line because BP had specified 
that the test would be performed on the kill line in a permit application it submitted earlier 
to MMS.80 

For the second test, the crew opened the kill line and bled the pressure down to 0 psi. A 
small amount of fluid flowed, and then stopped.81 Rig personnel left the kill line open for 
30 minutes but did not observe any flow from it. The test on the kill line thus satisfied the 
criteria for a successful negative pressure test—no flow or pressure buildup for a sustained 
period of time. But the pressure on the drill pipe remained at 1,400 psi throughout. The 
Well Site Leaders and crew never appear to have reconciled the two different pressure 
readings.82 The “bladder effect” may have been proposed as an explanation for the 
anomaly—but based on available information, the 1,400 psi reading on the drill pipe could 

Spacer fluids (orange) leak past annular preventer.

TrialGraphix

FIGURE 4.7: Fluids Leak Past Annular Preventer
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only have been caused by a leak into the well. Nevertheless, at 8 p.m., BP Well Site Leaders, 
in consultation with the crew, made a key error and mistakenly concluded the second 
negative test procedure had confirmed the well’s integrity. They declared the test a success 
and moved on to the next step in temporary abandonment. 

Displacing Mud from the Riser—and Mounting Signs of a Kick 
At 8:02 p.m., the crew opened the annular preventer and began displacing mud and 
spacer from the riser. Halliburton cementer Chris Haire went to the drill shack to check on 
the status of the upcoming surface cement plug job. Revette and Anderson told him the 
negative-pressure test had been successful and that Haire should prepare to set the surface 
cement plug.83 

Revette sat down in his driller’s chair to monitor the well for kicks—any unplanned 
influxes of gas or fluids—and other anomalies. As gaseous hydrocarbons in a kick rise up 
the wellbore, they expand with ever-increasing speed—a barrel of natural gas at Macondo 
could expand over a hundredfold as it traveled the 5,000 feet between the wellhead and 
the rig above.84 And as the gas expands, it pushes mud upward faster and faster, reducing 
the pressure on the gas and increasing the speed of the kick—making it imperative that rig 
crews recognize and respond to a kick as early as possible.

The individuals responsible for detecting kicks on a rig include the driller, assistant drillers, 
and the mudlogger.85 Dewey Revette was the driller on duty at the time; the two assistant 
drillers on duty were Donald Clark and Stephen Curtis. Joseph Keith of Sperry Sun was the 
mudlogger. 

These individuals look for kicks by monitoring real-time data displays in the driller’s 
shack, mudlogger’s shack, and elsewhere on the rig. They watch two primary parameters. 
The first, and most reliable when available, is the volume of mud in the active pits. The 
volume of mud sent from the active pits into the well should equal the volume of mud 
returning to the active pits from the well. An increase in volume is a powerful indicator 
that something is flowing into the well. 

Second, under normal circumstances, the volume and rate of flow of fluids coming from 
the well should equal the volume and rate of flow of fluid pumped into the well. If flow 
out of the well is greater than flow into the well, it is a strong indicator that a kick may be 
under way. 

In addition to these two primary parameters, the crew can perform visual “flow checks.” 
There were a number of cameras and stations on the Deepwater Horizon where the driller, 
mudlogger, and others could observe whether fluids were flowing from the well. When 

Active Pit System
Rigs contain multiple mud pits. The Deepwater Horizon had 20 in all. Various fluids can be stored 
in these pits, including drilling mud. The active pit system is a subset of the mud pits that the driller 
selects for monitoring purposes.
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the pumps are shut off and mud is no longer being sent into the well, flow out of the well 
should stop. Visual flow checks are a reliable way to monitor for kicks when pumps are 
off and are often used to confirm other kick indicators.

Finally, the driller and mudlogger also monitor drill-pipe pressure, but it is a more 
ambiguous kick indicator than the other parameters because there can be many reasons 
for a change in drill pressure. If drill-pipe pressure decreases while the pump rate remains 
constant, that may indicate that hydrocarbons have entered the wellbore and are moving 
up the well past the sides of the drill pipe. The lighter-weight hydrocarbons exert less 
downward pressure, meaning the pumps do not need to work as hard to push fluids into 
the well. If drill-pipe pressure increases while the pump rate remains constant, that may 
indicate that heavier mud is being pushed up from below (perhaps by hydrocarbons) and 
displacing lighter fluids in the well adjacent to the drill pipe. Unexplained changes in drill-
pipe pressure may not always indicate a kick, but when observed should be investigated. 
The crew should shut down the pumps and monitor the well to confirm it is static; if they 
are unable to do so, they should shut in the well until the source of the readings can be 
determined. 

The Deepwater Horizon had two separate systems for collecting and displaying real-time 
data. The “Hitec” system, owned by Transocean, was the source on which the Deepwater 
Horizon’s drilling crew typically relied for monitoring the well. The “Sperry Sun” 
system—installed and operated by a Halliburton subsidiary at BP’s request—sent data 
back to shore in real time, allowing BP personnel to access and monitor this data from 
anywhere with an Internet connection.* Individuals on the rig could monitor data from the 
Sperry Sun system as well.

Once the crew began displacing the riser with seawater at 8:02 p.m., they confronted the 
challenge of dealing with all of the returning mud. The driller repeatedly rerouted the mud 
returns from one pit to another in order to accommodate the incoming volume.86 During 
that time, the crew also sent mud from other locations into the active pit system.87 It is
not clear whether the driller, assistant drillers, or mudlogger could adequately monitor 
active pit volume (or flow-in versus flow-out) during that time given all the activity. 

Nevertheless, things appear to have been relatively uneventful until 9:00 p.m. Drill-
pipe pressure was slowly but steadily decreasing over that time as lighter seawater 
displaced heavy drilling mud in the riser, lowering the pressure in the well and making it 
progressively easier to push seawater down into the well through the drill pipe.88 

At approximately 9:01 p.m., however, drill-pipe pressure (shown by the red line in Figure 
4.8) began slowly increasing, despite the fact that the pump rate remained constant.89  
Over the next seven minutes, it crept slowly upward from 1,250 to 1,350 psi.90 While the 

* It is difficult, if not impossible, to know precisely what the driller, assistant drillers, and mudloggers were doing and what data they were 
looking at between 8:00 p.m. and the first explosion at 9:49 p.m. Both the Hitec and Sperry Sun displays can be customized, and each 
operator typically has his own preferred set-up. Moreover, the full Hitec data set sank with the rig, leaving only the Sperry Sun subset of the 
data behind. Because the Sperry Sun data are all that is now available, the Commission focuses upon that data while recognizing that it is at 
best an approximation of what the driller, mudlogger, and others on the rig may have been looking at in the hours and minutes leading up to 
the blowout. 
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magnitude of the increase may have appeared only as a subtle trend on the Sperry Sun 
display, the change in direction from decreasing to increasing was not. 91  

Had someone noticed it, he would have had to explain to himself how the drill-pipe 
pressure could be increasing while the pump rate was not. One possible reason might have 
been that hydrocarbons were flowing into the well and pushing heavy drilling mud up 
past the drill pipe. 

The crew may have been distracted by other matters. At about that time, the last of the 
mud in the riser was arriving at the rig.92 After that point, the next returning fluid would 
be the 400-plus barrels of spacer the crew had pumped into the well during the negative-
pressure test. BP planned to dump that spacer overboard, but, according to regulations, 
would first have to run a test to make sure that it had removed all of the oil-based mud 
from the riser.93 

Sperry Sun drill-pipe pressure data (in red).

FIGURE 4.8: Increasing Drill-Pipe Pressure



National Commission on the BP Deepwater Horizon Oil Spill and Offshore Drilling112

At 9:08 p.m., the crew shut down the pumps to perform this “sheen test.”94 They closed a 
valve on the flow line that had been carrying fluids from the well to the pit system.95 Mud 
engineer Greg Meche sampled the fluid and had it tested. Well Site Leader Vidrine waited 
for confirmation that there was no oily “sheen” on the returning spacer.96 And mudlogger 
Joseph Keith performed a visual flow check to ensure the well was not flowing while the 
pumps were off. According to Keith, there was no flow.97  

The pumps were shut down for 6 minutes, from 9:08 p.m. to 9:14 p.m. Meche took a 
sample of the returning fluid from the shaker house*  and went to the mud lab to run the 
test.98 He then returned to the shaker house, weighed the sample, and spoke with another 
of the mud engineers about the results.99 When Vidrine learned the results, he signed off 
on the test and the crew turned the pumps back on.100 

What nobody appears to have noticed during those six minutes (perhaps as a result of all 
of the activity) was that drill-pipe pressure was increasing again. With the pumps off, the 
drill-pipe pressure (red line in yellow box in Figure 4.8) should have stayed constant or 
gone down. Instead, it went up by approximately 250 psi.101 This increase in pressure was 
clear in the Sperry Sun data, and likely would have been clearer on the Hitec display. Had 
someone noticed it, he would have recognized this as a significant anomaly that warranted 
further investigation before turning the pumps back on. But by 9:14 p.m., the crew 
turned the pumps back on, obscuring the signal. Drill-pipe pressure increased, but so did 
the pump rate.102 

Four minutes later, a pressure-relief valve on one of the pumps blew.103 Revette organized 
a group of crewmembers to go to the pump room to fix the valve. The group included 
derrickhand Wyatt Kemp, floorhands Shane Roshto and Adam Weise, and possibly one of 
the assistant drillers.104 These men were still attending to the repair at the time of the first 
explosion.105 

At about 9:20 p.m., senior toolpusher Randy Ezell called the rig floor and asked Jason 
Anderson about the negative-pressure test. Anderson responded that, “It went good.” Ezell
then asked about the displacement. Anderson reassured Ezell, “It’s going fine. . . . I’ve got 
this.”106 

Shortly before 9:30 p.m., Revette noticed an odd and unexpected pressure difference 
between the drill pipe and the kill line. At roughly 9:30 p.m., the crew shut off the 
pumps to investigate.107 At about that time, Chief Mate David Young arrived at the rig 
floor to discuss the upcoming cement plug job with Revette and Anderson.108 Young 
witnessed Revette and Anderson having a calm discussion about a “differential pressure.”109  
Anderson informed Young that the cement plug would be delayed.110 
 
The drill-pipe pressure initially decreased after the pumps were turned off, but then 
increased by 550 psi over a 5.5 minute period.111 (Figure 4.9) Meanwhile, the pressure 
on the kill line remained significantly lower. At approximately 9:36 p.m., Revette ordered 

* The “shaker house” is a room or small separate structure on the rig for “shale shakers”—sieves and shakers that remove cuttings from the 
mud as it comes out of the well. 
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floorhand Caleb Holloway to bleed off the drill-pipe pressure, in an apparent attempt to 
eliminate the difference.112 The drill-pipe pressure initially dropped off as expected, but 
immediately began climbing again.113 Young and Anderson left the rig floor.114 Despite the 
mounting evidence of a kick, however, neither Revette nor Anderson performed a visual 
flow check or shut in the well.

At 9:39 p.m., drill-pipe pressure shifted direction and started decreasing.115 In retrospect, 
this was a very bad sign. It likely meant that lighter-weight hydrocarbons were now 
pushing heavy drilling mud out of the way up the casing past the drill pipe.  

Diversion and Explosion
Sometime between 9:40 and 9:43 p.m., drilling mud began spewing from the rotary onto 
the rig floor. This appears to have been the first moment Revette or others realized that 
a kick had occurred. At about that time, Anderson and assistant driller Stephen Curtis 
returned to the rig floor.116 

Sperry Sun drill-pipe pressure data (in red).

FIGURE 4.9: Fluctuating Drill-Pipe Pressure
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The men took immediate action. First, they routed the flow coming from the riser through 
the diverter system, deciding to send it into the mud-gas separator rather than overboard 
into the sea (which was another option).117 Second, they closed one of the annular 
preventers on the BOP to shut in the well.118 At roughly 9:45 p.m., assistant driller Curtis 
called senior toolpusher Ezell to tell him that the well was blowing out, that mud was 
going into the crown on top of the derrick, and that Anderson was shutting the well in.119 

Their efforts were futile. By the time the rig crew acted, gas was already above the BOP, 
rocketing up the riser, and expanding rapidly. At the Commission’s November 8, 2010, 
hearing, a representative from Transocean likened it to “a 550-ton freight train hitting 
the rig floor,” followed by what he described as “a jet engine’s worth of gas coming out 
of the rotary.”120 The flow from the well quickly overwhelmed the mud-gas separator 
system. Ignition and explosion were all but inevitable. The first explosion occurred at 
approximately 9:49 p.m. On the drilling floor, the Macondo disaster claimed its first 
victims. 

The Well is Not Sealed by the Blowout Preventer
The BOP is designed to contain pressure within the wellbore and halt an uncontrolled flow 
of hydrocarbons to the rig. The Deepwater Horizon’s BOP did not succeed in containing the 
Macondo well. 

Witness accounts indicate that the rig crew activated one of the annular preventers around 
9:41 p.m., and pressure readings suggest they activated a variable bore ram (which closes 
around the drill pipe) around 9:46 p.m.121 Flow rates at this point may have been too 
high for either the annular preventer or a variable bore ram to seal the well. (Earlier kick 
detection would have improved the odds of success.)

After the first explosion, crewmembers on the bridge attempted to engage the rig’s 
emergency disconnect system (EDS). The EDS should have closed the blind shear ram, 
severed the drill pipe, sealed the well, and disconnected the rig from the BOP.122 But none 
of that happened. Amid confusion on the bridge, and initial hesitancy from Captain 
Kuchta, subsea supervisor Chris Pleasant rushed to the main control panel and pushed 
the EDS button.123 Although the panel indicators lit up, the rig never disconnected.124 It is 
possible that the first explosion had already damaged the cables to the BOP, preventing the 
disconnect sequence from starting.

Diverter System  
The diverter system provides two alternate paths for gas or gas-bearing mud returning to the rig from 
the well. The first path is through the mud-gas separator (“MGS”). The MGS consists of a series of 
pipes, valves, and a tank configured to remove gas entrained in relatively small amounts of mud. The 
gas is then vented from an outlet valve located high on the derrick. The MGS cannot accommodate 
substantial rates of mud flow. The second path is overboard. The diverter system has two 14-inch 
pipes, one starboard and one portside, through which flow can be sent overboard on the downwind 
side of the rig.
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Even so, the BOP’s automatic mode function (the “deadman” system) should have 
triggered the blind shear ram after the power, communication, and hydraulics connections 
between the rig and the BOP were cut. But the deadman failed too. Although it is too early 
to tell at this point, this failure may have been due to poor maintenance. Post-incident 
testing of the two redundant “pods” that control the deadman revealed low battery charges 
in one pod and defective solenoid valves in the other. If those problems existed at the time 
of the blowout, they would have prevented the deadman system from working.125* 

 

The Immediate Causes of the Macondo Well Blowout 

As this narrative suggests, the Macondo blowout was the product of several individual 
missteps and oversights by BP, Halliburton, and Transocean, which government regulators 
lacked the authority, the necessary resources, and the technical expertise to prevent. 
We may never know the precise extent to which each of these missteps and oversights 
in fact caused the accident to occur. Certainly we will never know what motivated the 
final decisions of those on the rig who died that night. What we nonetheless do know 
is considerable and significant: (1) each of the mistakes made on the rig and onshore by 
industry and government increased the risk of a well blowout; (2) the cumulative risk that 
resulted from these decisions and actions was both unreasonably large and avoidable; and 
(3) the risk of a catastrophic blowout was ultimately realized on April 20 and several of 
the mistakes were contributing causes of the blowout. 

The immediate cause of the Macondo blowout was a failure to contain hydrocarbon 
pressures in the well. Three things could have contained those pressures: the cement at 
the bottom of the well, the mud in the well and in the riser, and the blowout preventer. 
But mistakes and failures to appreciate risk compromised each of those potential barriers, 
steadily depriving the rig crew of safeguards until the blowout was inevitable and, at the 
very end, uncontrollable.
 

Cementing
Long string casing vs. liner. BP’s decision to employ a long string was not unprecedented. 
Long strings are used with some frequency by other operators in the Gulf of Mexico, 
although not very often at wells like Macondo—a deepwater well in an unfamiliar 
geology requiring a finesse cement job.126 It is not clear whether the decision to use a long 
string well design contributed directly to the blowout:127 But it did increase the difficulty 
of obtaining a reliable primary cement job in several respects,128 and primary cement 
failure was a direct cause of the blowout. The long string decision should have led BP and 
Halliburton to be on heightened alert for any signs of primary cement failure. 
 
Number of centralizers. The evidence to date does not unequivocally establish whether the 
failure to use 15 additional centralizers was a direct cause of the blowout. But the process 

* The Commission has not yet determined whether the BOP failed to operate as designed or whether any of the factors discussed 
contributed to such a failure. The Commission believes it is inappropriate to speculate about answers to those questions at this time. Test 
records of critical emergency backup systems have not yet been made available. More importantly, a government-sponsored forensic 
analysis of the BOP is still under way; when completed, that should shed light on why the BOP failed to shut in the Macondo well.
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by which BP arrived at the decision to use only six centralizers at Macondo illuminates the 
flaws in BP’s management and design procedures, as well as poor communication between 
BP and Halliburton. 

For example, it does not appear that BP’s team tried to determine before April 15 whether 
additional centralizers would be needed. Had BP examined the issue earlier, it might have 
been able to secure additional centralizers of the design it favored. Nor does it appear that 
BP based its decision on a full examination of all potential risks involved. Instead, the 
decision appears to have been driven by an aversion to one particular risk: that slip-on 
centralizers would hang up on other equipment. 

BP did not inform Halliburton of the number of centralizers it eventually used, let alone 
request new modeling to predict the impact of using only six centralizers.129 Halliburton 
happened to find out that BP had run only six centralizers when one of its cement 
engineers overheard a discussion on the rig.130

Capping off the communication failures, BP now contends that the 15 additional 
centralizers the BP team flew to the rig may, in fact, have been the ones they wanted. BP’s 
investigation report states that BP’s Macondo team “erroneously believed” they had been 
sent the wrong centralizers.131 To this day, BP witnesses provide conflicting accounts as to 
what type of centralizers were actually sent to the rig. 

BP’s overall approach to the centralizer decision is perhaps best summed up in an e-mail 
from BP engineer Brett Cocales sent to Brian Morel on April 16. Cocales expressed 
disagreement with Morel’s opinion that more centralizers were unnecessary because the 
hole was straight, but then concluded the e-mail by saying 

But, who cares, it’s done, end of story, [we] will probably be fine and we’ll get a good 
cement job. I would rather have to squeeze [remediate the cement job] than get stuck 
above the WH [wellhead]. So Guide is right on the risk/reward equation.132 

Float-valve conversion and circulating pressure. Whether the float valves converted, let 
alone whether “unconverted” float valves contributed to the eventual blowout, has not yet 
been, and may never be, established with certainty. But, what is certain is that BP’s team 
again failed to take time to consider whether and to what extent the anomalous pressure 
readings may have indicated other problems or increased the risk of the upcoming cement 
job.

BP’s team appears not to have seriously examined why it had to apply over four times the 
750 psi design pressure to convert the float valves. More importantly, the team assumed 
that the sharp drop from 3,142 psi meant the float valves had in fact converted. That was 
not at all certain. The auto-fill tube was designed to convert in response to flow-induced 
pressure. Without the required rate of flow, an increase in static pressure, no matter how 
great, will not dislodge the tube. 



National Commission on the BP Deepwater Horizon Oil Spill and Offshore Drilling Chapter Four 117117

While BP’s Macondo team focused on the peak pressure reading of 3,142 psi and the fact 
that circulation was reestablished, it does not appear the team ever considered whether 
sufficient mud flow rate had been achieved to convert the float valves. They should have 
considered this issue. Because of ECD concerns, BP’s engineers had specified a very low 
circulating pump rate—lower than the flow rate necessary to convert the float valves. BP 
does not appear to have accounted for this fact. 
 
Cement evaluation log decision. The BP team erred by focusing on full returns as the sole 
criterion for deciding whether to run a cement evaluation log. Receiving full returns was a 
good indication that cement or other fluids had not been lost to the weakened formation. 
But full returns provided, at best, limited or no information about: (1) the precise location 
where the cement had ended up; (2) whether channeling had occurred; (3) whether the 
cement had been contaminated;133 or (4) whether the foam cement had remained stable. 
Although other indicators—such as on-time arrival of the cement plugs and observation 
of expected lift pressure—were reassuring, they too provided limited information. Other 
cement evaluation tools could have provided more direct information about cementing 
success. 

Cement evaluation logs plainly have their limitations, particularly at Macondo. But while 
many companies do not run cement evaluation logs until the completion phase, BP should 
have run one here—or sought other equivalent indications of cement quality in light of the 
many issues surrounding and leading up to the cement job. BP’s own report agrees.134  

Foam cement testing.  As explained in an October letter written by the Commission’s Chief 
Counsel, independent cement testing conducted by Chevron strongly suggests the foam 
cement slurry used at Macondo was unstable.135 As it turned out, Chevron’s tests were 
consistent with several of Halliburton’s own internal test results, some of which appear 
never to have been reported to BP. 

Halliburton’s two February tests both indicated that the foam cement slurry would be 
unstable, which should have prompted the company to reconsider its slurry design.136 
It is irrelevant that the February tests were performed on a slightly different slurry than 
was actually pumped at Macondo or that assumptions about down-hole temperatures 
and pressures in February had changed by April 19. Under the circumstances, Halliburton 
should have examined why the February foam cement slurry was unstable, and should 
have highlighted the problematic test results for BP. 

The two April foam stability tests further illuminate problems with Halliburton’s cement 
design process. Like the two February tests, the first April test indicated the slurry was 
unstable.* This should have prompted Halliburton to review the Macondo slurry design 
immediately, especially given how little time remained before the cement was to be 
pumped. There is no indication that Halliburton ever conducted such a review or alerted BP 
to the results. It appears that Halliburton personnel responded instead by modifying the
 

* Halliburton contends that its lab personnel performed this test improperly, but has not yet produced adequate evidence to support this 
assertion.
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test conditions—specifically, the pre-testing conditioning time—and thereby achieving an 
arguably successful test result. 

Halliburton has to date provided nothing to suggest that its personnel selected the final 
conditioning time based on any sort of disciplined technical analysis of the Macondo well 
conditions.137 Moreover, Halliburton has not yet provided the Commission with evidence to 
support its view that cement should be “conditioned” for an extended time before stability 
testing. Given the apparent importance of this view, it should have been supported by 
careful pre-incident technical analysis and actual physical testing. At present, it appears 
only to be an unconfirmed hypothesis.

Even more serious, Halliburton documents strongly suggest that the final foam stability 
test results indicating a stable slurry may not even have been available before Halliburton 
pumped the primary cement job at Macondo.138 If true, Halliburton pumped foam cement 
into the well at Macondo at a time when all available test data showed the cement would 
be, in fact, unstable.  

Risk evaluation of Macondo cementing decisions and procedures. BP’s fundamental mistake 
was its failure—notwithstanding the inherent uncertainty of cementing and the many 
specific risk factors surrounding the cement job at Macondo—to exercise special caution 
(and, accordingly, to direct its contractors to be especially vigilant) before relying on the 
primary cement as a barrier to hydrocarbon flow. 

Those decisions and risk factors included, among other things: 
•	 Difficult drilling conditions, including serious lost returns in the cementing zone;
•	 Difficulty converting float equipment and low circulating pressure after purported 

conversion;
•	 No bottoms up circulation;
•	 Less than recommended number of centralizers;
•	 Low rate of cement flow; and
•	 Low cement volume. 

Based on evidence currently available, there is nothing to suggest that BP’s engineering 
team conducted a formal, disciplined analysis of the combined impact of these risk 
factors on the prospects for a successful cement job. There is nothing to suggest that BP 
communicated a need for elevated vigilance after the job. And there is nothing to indicate 
that Halliburton highlighted to BP or others the relative difficulty of BP’s cementing plan 
before, during, or after the job, or that it recommended any post-cementing measures to 
confirm that the primary cement had in fact isolated the high-pressure hydrocarbons in 
the pay zone. 

Negative-Pressure Test 
Even when there is no reason for concern about a cement job, a negative-pressure test is 
“very important.”139 By sending Schlumberger’s cement evaluation team back to shore, BP 
chose to rely entirely on the negative-pressure test to directly evaluate the integrity of the 
primary cement at Macondo. 
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It is now undisputed that the negative-pressure test at Macondo was conducted and 
interpreted improperly. For instance, BP used a spacer that had not been used by anyone 
at BP or on the rig before, that was not fully tested, and that may have clogged the kill 
line.140 The pressure data were not ambiguous. Rather, they showed repeatedly that 
formation fluids, in this case hydrocarbons, were flowing into the well. The failure to 
properly conduct and interpret the negative-pressure test was a major contributing factor 
to the blowout. 

Given the risk factors surrounding the primary cement job and other prior unusual events 
(such as difficulty converting the float valves), the BP Well Site Leaders and, to the extent 
they were aware of the issues, the Transocean crew should have been particularly sensitive 
to anomalous pressure readings and ready to accept that the primary cement job could 
have failed.141 It appears instead they started from the assumption that the well could not 
be flowing, and kept running tests and coming up with various explanations until they 
had convinced themselves their assumption was correct.142 

The Commission has identified a number of potential factors that may have contributed to 
the failure to properly conduct and interpret the negative pressure test that night: 

•	 First, there was no standard procedure for running or interpreting the test in either 
MMS regulations or written industry protocols. Indeed, the regulations and standards 
did not require BP to run a negative-pressure test at all. 

•	 Second, BP and Transocean had no internal procedures for running or interpreting 
negative-pressure tests, and had not formally trained their personnel in how to do so.  

•	 Third, the BP Macondo team did not provide the Well Site Leaders or rig crew with 
specific procedures for performing the negative-pressure test at Macondo. 

•	 Fourth, BP did not have in place (or did not enforce) any policy that would have 
required personnel to call back to shore for a second opinion about confusing data.  

•	 Finally, due to poor communication, it does not appear that the men performing 
and interpreting the test had a full appreciation of the context in which they were 
performing it. Such an appreciation might have increased their willingness to believe 
the well was flowing. Context aside, however, individuals conducting and interpreting 
the negative-pressure test should always do so with an expectation that the well 
might lack integrity.

Temporary Abandonment Procedures 
Another factor that may have contributed to the blowout was BP’s temporary 
abandonment procedure.  

First, it was not necessary or advisable for BP to replace 3,300 feet of mud below the 
mud line with seawater. By replacing that much heavy drilling mud with much lighter 
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seawater, BP placed more stress on the cement job at the bottom of the well than necessary. 
BP’s stated reason for doing so was its preference for setting cement plugs in seawater 
rather than mud.143 While industry experts have acknowledged that setting cement plugs 
in seawater can avoid mud contamination and that it is not unusual for operators to 
set cement plugs in seawater,144 BP has provided no evidence that it or another operator 
has ever set a surface cement plug so deep in seawater (particularly without additional 
barriers). The risks BP created by its decision to displace 3,300 feet of mud with seawater 
outweighed its concerns about cement setting better in seawater than in mud. As BP has 
admitted, cement plugs can be set in mud.145 BP also could have set one or more non-
cement bridge plugs (which work equally well in mud or seawater).146 No evidence has yet 
been produced that the BP team ever formally evaluated these options or the relative risks 
created by removing 3,300 feet of mud.  

It was not necessary to set the cement plug 3,300 feet below the mudline. The BP Macondo 
team chose to do so in order to set the lockdown sleeve last in the temporary abandonment 
sequence to minimize the chances of damage to the sleeve. Setting the lockdown sleeve 
would require 100,000 pounds of force. The BP Macondo team sought to generate that 
force by hanging 3,000 feet of drill pipe below the sleeve—hence the desire to set the 
cement plug 3,000 feet below the mud line. BP’s desire to set the lockdown sleeve last did 
not justify the risks its decision created. BP could have used other proven means to protect 
the lockdown sleeve if set earlier in the process. It also did not need 3,000 feet of space 
to generate 100,000 pounds of force.147 Merrick Kelley, the individual at BP in charge of 
lockdown sleeves in the Gulf of Mexico, told Commission staff that he had recommended 
setting the plug roughly 1,300 feet below the mud line (using heavier drill pipe), rather 
than 3,300 feet down. That would have significantly increased the margin of safety for the 
well.148 

The most troubling aspect of BP’s temporary abandonment procedure was BP’s decision 
to displace mud from the riser before setting the surface cement plug or other barrier in 
the production casing.149 During displacement of the riser, the BOP would be open, leaving 
the cement at the bottom of the well (in the annulus and shoe track) as the only physical 
barrier to flow up the production casing between the pay zone and the rig.150 Relying so 
heavily on primary cement integrity put a significant premium on the negative-pressure 
test and well monitoring during displacement, both of which are subject to human error. 
 
BP’s decision under these circumstances to displace mud from the riser before setting 
another barrier unnecessarily and substantially increased the risk of a blowout. BP could 
have set the surface cement plug, or a mechanical plug, before displacing the riser.151 BP 
could have replaced the mud in the wellbore with heavier mud sufficient to overbalance the 
well.152 It is not apparent why BP chose not to do any of these things. 

Kick Detection  
The drilling crew and other individuals on the rig also missed critical signs that a kick was 
occurring. The crew could have prevented the blowout—or at least significantly reduced its 
impact—if they had reacted in a timely and appropriate manner. What is not now clear is 
precisely why the crew missed these signals. 
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The Sperry Sun data available to the crew from between 8:00 p.m. and 9:49 p.m. reveal 
a number of different signals that if observed, should at least have prompted the driller to 
investigate further, for instance, by conducting a visual flow check, and then shutting in 
the well if there were indications of flow. For instance, the increasing drill-pipe pressure 
after the pumps were shut down for the sheen test at 9:08 p.m. was a clear signal that 
something was happening in the well. Similarly, at roughly 9:30 p.m., the driller and 
toolpusher recognized an anomalous pressure difference between the drill pipe and kill 
line.153 Both of these signals should have prompted action—especially the latter: it was 
clearly recognized by the crew and echoed the odd pressure readings observed during 
the negative-pressure test. The crew should have done a flow check and shut in the well 
immediately upon confirmation of flow.

Why did the crew miss or misinterpret these signals? One possible reason is that they 
had done a number of things that confounded their ability to interpret signals from the 
well. For instance, after 9:08 p.m., the crew began sending fluids returning from the well 
overboard, bypassing the active pit system and the flow-out meter (at least the Sperry Sun 
flow-out meter). Only the mudlogger performed a visual flow check.154 

It was neither necessary nor advisable—particularly where the cement at the bottom (in 
the annulus and shoe track) was the only barrier between the rig and pay zone—to bypass 
the active system and flow-out meter or to perform potentially confounding simultaneous 
operations during displacement of the riser. For instance, the crew could have routed the 
seawater through the active pit system before sending it into the well. 

In the future, the instrumentation and displays used for well monitoring must be 
improved. There is no apparent reason why more sophisticated, automated alarms and 
algorithms cannot be built into the display system to alert the driller and mudlogger when 
anomalies arise. These individuals sit for 12 hours at a time in front of these displays. 
In light of the potential consequences, it is no longer acceptable to rely on a system 
that requires the right person to be looking at the right data at the right time, and then 
to understand its significance in spite of simultaneous activities and other monitoring 
responsibilities. 

Diversion and Blowout Preventer Activation 
The crew should have diverted the flow overboard when mud started spewing from the 
rig floor. While that ultimately may not have prevented an explosion, diverting overboard 
would have reduced the risk of ignition of the rising gas. Considering the circumstances, 
the crew also should have activated the blind shear ram to close in the well. Diverting 
the flow overboard and/or activating the blind shear ram may not have prevented the 
explosion, but likely could have given the crew more time and perhaps limited the impact 
of the explosion. 
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There are a few possible explanations for why the crew did neither:

•	 First, they may not have recognized the severity of the situation, though that seems 
unlikely given the amount of mud that spewed from the rig floor. 

•	 Second, they did not have much time to act. The explosion occurred roughly six to 
eight minutes after mud first emerged onto the rig floor. 
 

•	 Finally, and perhaps most significantly, the rig crew had not been trained adequately 
how to respond to such an emergency situation. In the future, well-control 
training should include simulations and drills for such emergencies—including the 
momentous decision to engage the blind shear rams or trigger the EDS. 

The Root Causes: Failures in Industry and Government

Overarching Management Failures by Industry
Whatever irreducible uncertainty may persist regarding the precise contribution to the 
blowout of each of several potentially immediate causes, no such uncertainty exists about 
the blowout’s root causes. The blowout was not the product of a series of aberrational 
decisions made by rogue industry or government officials that could not have been 
anticipated or expected to occur again. Rather, the root causes are systemic and, absent 
significant reform in both industry practices and government policies, might well recur. 
The missteps were rooted in systemic failures by industry management (extending beyond 
BP to contractors that serve many in the industry), and also by failures of government to 
provide effective regulatory oversight of offshore drilling. 

The most significant failure at Macondo—and the clear root cause of the blowout—was a 
failure of industry management. Most, if not all, of the failures at Macondo can be traced 
back to underlying failures of management and communication. Better management of 
decisionmaking processes within BP and other companies, better communication within 
and between BP and its contractors, and effective training of key engineering and rig 
personnel would have prevented the Macondo incident. BP and other operators must 
have effective systems in place for integrating the various corporate cultures, internal 
procedures, and decisionmaking protocols of the many different contractors involved in 
drilling a deepwater well.

BP’s management process did not adequately identify or address risks created by late 
changes to well design and procedures. BP did not have adequate controls in place to ensure 
that key decisions in the months leading up to the blowout were safe or sound from 
an engineering perspective. While initial well design decisions undergo a serious peer-
review process155 and changes to well design are subsequently subject to a management 
of change (MOC) process,156 changes to drilling procedures in the weeks and days before 
implementation are typically not subject to any such peer-review or MOC process. At 
Macondo, such decisions appear to have been made by the BP Macondo team in ad hoc 
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fashion without any formal risk analysis or internal expert review.157 This appears to have 
been a key causal factor of the blowout.

A few obvious examples, such as the last-minute confusion regarding whether to run six 
or 21 centralizers, have already been highlighted. Another clear example is provided by the 
temporary abandonment procedure used at Macondo. As discussed earlier, that procedure 
changed dramatically and repeatedly during the week leading up to the blowout. As of 
April 12, the plan was to set the cement plug in seawater less than 1,000 feet below the 
mud line after setting the lockdown sleeve. Two days later, Morel sent an e-mail in which 
the procedure was to set the cement plug in mud before displacing the riser with seawater. 
By April 20, the plan had morphed into the one set forth in the “Ops Note”: the crew 
would remove 3,300 feet of mud from below the mud line and set the cement plug after 
the riser had been displaced. 

There is no readily discernible reason why these temporary abandonment procedures could 
not have been more thoroughly and rigorously vetted earlier in the design process.158 It 
does not appear that the changes to the temporary abandonment procedures went through 
any sort of formal review at all. 

Halliburton and BP’s management processes did not ensure that cement was adequately 
tested. Halliburton had insufficient controls in place to ensure that laboratory testing 
was performed in a timely fashion or that test results were vetted rigorously in-house or 
with the client. In fact, it appears that Halliburton did not even have testing results in its 
possession showing the Macondo slurry was stable until after the job had been pumped. It 
is difficult to imagine a clearer failure of management or communication. 

The story of the foam stability tests may illuminate management problems within BP as 
well. By early April, BP team members had recognized the importance of timely cement 
testing.159 And by mid-April, BP’s team had identified concerns regarding the timeliness 
of Halliburton’s testing process.160 But despite their recognition that final changes to the 
cement design (made to accommodate their concerns about lost returns) might increase the 
risks of foam instability,161 BP personnel do not appear to have insisted that Halliburton 
complete its foam stability tests—let alone report the results to BP for review—before 
ordering primary cementing to begin. 

BP, Transocean, and Halliburton failed to communicate adequately. Information appears to 
have been excessively compartmentalized at Macondo as a result of poor communication. 
BP did not share important information with its contractors, or sometimes internally even 
with members of its own team. Contractors did not share important information with 
BP or each other. As a result, individuals often found themselves making critical decisions 
without a full appreciation for the context in which they were being made (or even 
without recognition that the decisions were critical). 

For example, many BP and Halliburton employees were aware of the difficulty of the 
primary cement job. But those issues were for the most part not communicated to the 
rig crew that conducted the negative-pressure test and monitored the well. It appears that 
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BP did not even communicate many of those issues to its own personnel on the rig—in 
particular to Bob Kaluza, who was on his first hitch as a Well Site Leader on the Deepwater 
Horizon. Similarly, it appears at this time that the BP Well Site Leaders did not consult 
anyone on shore about the anomalous data observed during the negative-pressure test.162 
Had they done so, the Macondo blowout may not have happened.  

Transocean failed to adequately communicate lessons from an earlier near-miss to its crew. 
Transocean failed to adequately communicate to its crew lessons learned from an eerily 
similar near-miss on one of its rigs in the North Sea four months prior to the Macondo 
blowout. On December 23, 2009, gas entered the riser on that rig while the crew was 
displacing a well with seawater during a completion operation. As at Macondo, the rig’s 
crew had already run a negative-pressure test on the lone physical barrier between the 
pay zone and the rig, and had declared the test a success.163 The tested barrier nevertheless 
failed during displacement, resulting in an influx of hydrocarbons. Mud spewed onto 
the rig floor—but fortunately the crew was able to shut in the well before a blowout 
occurred.164 Nearly one metric ton of oil-based mud ended up in the ocean. The incident 
cost Transocean 11.2 days of additional work and more than 5 million British pounds in 
expenses.165  

Transocean subsequently created an internal PowerPoint presentation warning that  
“[t]ested barriers can fail” and that “risk perception of barrier failure was blinkered by the 
positive inflow test [negative test].”166 The presentation noted that “[f]luid displacements 
for inflow test [negative test] and well clean up operations are not adequately covered 
in our well control manual or adequately cover displacements in under balanced 
operations.”167 It concluded with a slide titled “Are we ready?” and “WHAT IF?” containing 
the bullet points: “[h]igh vigilance when reduced to one barrier underbalanced,”  
“[r]ecognise when going underbalanced—heightened vigilance,” and “[h]ighlight what the 
kick indicators are when not drilling.”168 

Transocean eventually sent out an “operations advisory” to some of its fleet (in the North 
Sea) on April 14, 2010, reiterating many of the lessons learned and warnings from the 
presentation. It set out “mandatory” actions to take, acknowledging a “Lack of Well 
Control preparedness during completion phase,” requiring that “[s]tandard well control 
practices must be maintained through the life span of the well” and stating that “[w]ell 
programs must specify operations where a single mechanical barrier . . . is in effect and a 
warning must be included to raise awareness. . . .”169 

The language in this “advisory” is less pointed and vivid than the language in the earlier 
PowerPoint. Moreover, according to Transocean, neither the PowerPoint nor this advisory 
ever made it to the Deepwater Horizon crew.170

Transocean has suggested that the North Sea incident and advisory were irrelevant to what 
happened in the Gulf of Mexico. The December incident in the North Sea occurred during 
the completion phase and involved failure of a different tested barrier. Those are largely 
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cosmetic differences. The basic facts of both incidents are the same. Had the rig crew been 
adequately informed of the prior event and trained on its lessons, events at Macondo may 
have unfolded very differently.171

Decisionmaking processes at Macondo did not adequately ensure that personnel fully 
considered the risks created by time- and money-saving decisions. Whether purposeful or 
not, many of the decisions that BP, Halliburton, and Transocean made that increased the 
risk of the Macondo blowout clearly saved those companies significant time (and money).* 

There is nothing inherently wrong with choosing a less-costly or less-time-consuming 
alternative—as long as it is proven to be equally safe. The problem is that, at least in regard 
to BP’s Macondo team, there appears to have been no formal system for ensuring that 
alternative procedures were in fact equally safe. None of BP’s (or the other companies’) 
decisions in Figure 4.10 appear to have been subject to a comprehensive and systematic 
risk-analysis, peer-review, or management of change process. The evidence now available 
does not show that the BP team members (or other companies’ personnel) responsible for 
these decisions conducted any sort of formal analysis to assess the relative riskiness of 
available alternatives. 

* The Commission cannot say whether any person at BP or another company at Macondo consciously chose a riskier alternative because it 
would cost the company less money. 

FIGURE 4.10: Examples of Decisions That Increased Risk At Macondo While Potentially Saving Time

Decision
Was There A Less Risky 

Alternative Available?
Less Time Than  

Alternative? Decision-maker

Not Waiting for More  
Centralizers of Preferred Design Yes Saved Time BP on Shore

Not Waiting for Foam Stability Test 
Results and/or  
Redesigning Slurry

Yes Saved Time
Halliburton

(and Perhaps BP)
on Shore

Not Running Cement  
Evaluation Log Yes Saved Time BP on Shore

Using Spacer Made from  
Combined Lost Circulation  
Materials to Avoid Disposal Issues

Yes Saved Time BP on Shore

Displacing Mud from Riser Before 
Setting Surface Cement Plug Yes Unclear BP on Shore

Setting Surface Cement Plug 3,000 
Feet Below Mud Line in Seawater Yes Unclear

BP on Shore
(Approved by MMS)

Not Installing Additional  
Physical Barriers During Temporary 
Abandonment Procedure

Yes Saved Time BP on Shore

Not Performing Further Well Integ-
rity Diagnostics in Light of Troubling 
and Unexplained Negative Pressure 
Test Results

Yes Saved Time
BP (and Perhaps  

Transocean) on Rig

Bypassing Pits and  
Conducting Other  
Simultaneous Operations 
During Displacement

Yes Saved Time
Transocean  

(and Perhaps BP)  
on Rig
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Corporations understandably encourage cost-saving and efficiency. But given the dangers 
of deepwater drilling, companies involved must have in place strict policies requiring 
rigorous analysis and proof that less-costly alternatives are in fact equally safe. If BP had 
any such policies in place, it does not appear that its Macondo team adhered to them. 
Unless companies create and enforce such policies, there is simply too great a risk that 
financial pressures will systematically bias decisionmaking in favor of time- and cost-
savings. It is also critical (as described in greater length in Chapter 8) that companies 
implement and maintain a pervasive top-down safety culture (such as the ones described 
by the ExxonMobil and Shell CEOs at the Commission’s hearing on November 9, 2010) 
that reward employees and contractors who take action when there is a safety concern 
even though such action costs the company time and money.172  

Of course, some decisions will have shorter timelines than others, and a full-blown peer-
reviewed risk analysis is not always practicable. But even where decisions need to be made 
in relatively short order, there must be systems in place to ensure that some sort of formal 
risk analysis takes place when procedures are changed, and that the analysis considers the 
impact of the decision in the context of all system risks. If it turns out there is insufficient 
time to perform such an analysis, only proven alternatives should be considered.  

Regulatory Failures 
Government also failed to provide the oversight necessary to prevent these lapses in 
judgment and management by private industry. As discussed in Chapter 3, MMS 
regulations were inadequate to address the risks of deepwater drilling. Many critical 
aspects of drilling operations were left to industry to decide without agency review. For 
instance, there was no requirement, let alone protocol, for a negative-pressure test, the 
misreading of which was a major contributor to the Macondo blowout. Nor were there 
detailed requirements related to the testing of the cement essential for well stability.

Responsibilities for these shortfalls are best not assigned to MMS alone. The root cause can 
be better found by considering how, as described in Chapter 3, efforts to expand regulatory 
oversight, tighten safety requirements, and provide funding to equip regulators with the 
resources, personnel, and training needed to be effective were either overtly resisted or not 
supported by industry, members of Congress, and several administrations. As a result, 
neither the regulations nor the regulators were asking the tough questions or requiring the 
demonstration of preparedness that could have avoided the Macondo disaster. 

But even if MMS had the resources and political support needed to promulgate the kinds 
of regulations necessary to reduce risk, it would still have lacked personnel with the kinds 
of expertise and training needed to enforce those regulations effectively. The significance of 
inadequate training is underscored by MMS’s approval of BP’s request to set its temporary 
abandonment plug 3,300 feet below the mud line. At least in this instance, there was a 
MMS regulation that potentially applied. MMS regulations state that cement plugs for 
temporary abandonment should normally be installed “no more than 1,000 feet below 
the mud line,” but also allow the agency to approve “alternate requirements for subsea 
wells case-by-case.”173 Crucially, alternate procedures “must provide a level of safety and 
environmental protection that equals or surpasses current MMS requirements.”174 
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BP asked for permission to set its unusually deep cement plug in an April 16 permit 
application to MMS.175 BP stated that it needed to set the plug deep in the well to minimize 
potential damage to the lockdown sleeve, and said it would increase the length of the 
cement plug to compensate for the added depth. An MMS official approved the request 
in less than 90 minutes.176 The official did so because, after speaking with BP, he was 
persuaded that 3,000 feet was needed to accommodate setting the lockdown sleeve, which 
he thought was important to do. It is not clear what, if any, steps the official took to 
determine whether BP’s proposed procedure would “provide a level of safety . . . that 
equal[ed] or surpass[ed]” a procedure in which the plug would have been set much higher 
up in the well. 

MMS’s cursory review of the temporary abandonment procedure mirrors BP’s apparent 
lack of controls governing certain key engineering decisions. Like BP, MMS focused its 
engineering review on the initial well design, and paid far less attention to key decisions 
regarding procedures during the drilling of the well. Also like BP, MMS did not assess the 
full set of risks presented by the temporary abandonment procedure. The limited scope of 
the regulations is partly to blame. But MMS did not supplement the regulations with the 
training or the processes that would have provided its permitting official with the guidance 
and knowledge to make an adequate determination of the procedure’s safety. 

*        *        *        *

Deepwater drilling provides the nation with essential supplies of oil and gas. At the 
same time, it is an inherently risky business given the enormous pressures and geologic 
uncertainties present in the formations where oil and gas are found—thousands of feet 
below the ocean floor. Notwithstanding those inherent risks, the accident of April 20 was 
avoidable. It resulted from clear mistakes made in the first instance by BP, Halliburton, and 
Transocean, and by government officials who, relying too much on industry’s assertions 
of the safety of their operations, failed to create and apply a program of regulatory 
oversight that would have properly minimized the risks of deepwater drilling. It is now 
clear that both industry and government need to reassess and change business practices to 
minimize the risks of such drilling.

The tragic results of that accident included the immediate deaths of 11 men who 
worked on the rig, and serious injury to many others on the rig at the time of the 
explosion. During the next few hours, days, weeks, and ultimately months, BP and 
the federal government struggled with their next great challenge: containing the spill 
and coordinating a massive response effort to mitigate the threatened harm to the Gulf 
of Mexico and to the Gulf coast. They faced the largest offshore oil spill in the nation’s 
history—and the first from a subsea well located a mile beneath the ocean’s surface. 
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Response and Containment 

No single story dominated newspaper headlines 
on April 21 and 22. America’s most-read papers 
led with articles about the progress of financial 
reform legislation; the Supreme Court’s 8–1 ruling 
in a case about video depictions of animal cruelty 
and the First Amendment; the death of civil rights 
leader Dorothy Height; and the Food and Drug 
Administration’s plans to target sodium content 
in packaged foods.1 Editors appear to have viewed 
these as slow news days. The New York Times, for 
example, ran a front-page story on April 22 about 
how travelers in Europe were coping with flight 
cancellations caused by volcanic ash, titled “Routine 
Flights Become Overland Odysseys, Minus Clean 
Socks.”2 

A reader who flipped 12 more pages into the 
Times would have encountered a less lighthearted 
headline: “11 Remain Missing After Oil Rig Explodes 
Off Louisiana.”3 USA Today and the Wall Street 
Journal covered the Deepwater Horizon explosion 
on their front pages on April 22.4 The articles 
described the tragic accident and ensuing search-
and-rescue operation—USA Today said it “could be 
one of the worst offshore drilling accidents in U.S. 
history”5—but did not discuss the potential for 
environmental calamity. As the Los Angeles Times 
put it, “Coast Guard experts worked to assess any 
environmental cleanup that may be necessary. . .  

Chapter Five
 

“You’re in it 
now, up to 
your neck!”

Shrimp boats skim oil off the coast of Louisiana in mid-May. At its peak, the 
response to the spill involved over 45,000 people and thousands of watercraft, 
including private “vessels of opportunity” put to work by BP. The well was finally 
capped on July 15—87 days after the explosion. 
 
< Tyrone Turner/Photo courtesy of National Geographic
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[b]ut the main focus was on the missing workers.”6 Other dimensions of the disaster 
would emerge in the days that followed.

The Early Response (April 20–28)
On the night of April 20, as the Deepwater Horizon burned and the rig’s survivors huddled 
on the Bankston, the response began. Coast Guard helicopters from the Marine Safety 
Unit in Morgan City, Louisiana searched for missing crew members. The first Coast Guard 
cutter to join the search was the Pompano, with others to follow. An offshore supply vessel 
found two burned life rafts. Coast Guard responders knew that approximately 700,000 
gallons of diesel fuel were on the rig and could spill into the Gulf. By 10:00 the next 
morning, planes involved in the search for survivors reported a variably-colored sheen, 
two miles long by half a mile wide, on the water.

The Captain of the Marine Safety Unit, Joseph Paradis, directed these preliminary efforts. 
He became the first Federal On-Scene Coordinator under what is known as the National 
Contingency Plan, a set of federal regulations prescribing the government’s response to 
spills and threatened spills of oil and other hazardous materials.* Under the Plan, when a 
spill occurs in coastal waters, the Coast Guard has the authority to respond.7

As the search and rescue continued on April 21, the oily sheen grew, more Coast Guard 
personnel and resources became involved, and Rear Admiral Mary Landry took over as 
Federal On-Scene Coordinator. The commander of Coast Guard District 8 (which includes, 
among other regions, the Gulf coast from Texas to the Florida panhandle), she would 
remain Federal On-Scene Coordinator until June 1. While the firefighting efforts continued, 
she told reporters, “We are only seeing minor sheening on the water. . . . We do not see a 
major spill emanating from this incident.”8 At this point, Admiral Landry’s concern was 
the fuel oil that could spill from the rig, though she cautioned, “We don’t know what’s 
going on subsurface.”9

As Coast Guard vessels continued the search and rescue operation, private offshore supply 
vessels sprayed water on the fire. Transocean hired Smit Salvage Americas, a salvage 
company, to try to save the rig. There was confusion about whether Transocean, the Coast 
Guard, the salvage company, or anyone at all was directing the firefighting operations.† 
Captain James Hanzalik, Chief of Incident Response in District 8, would later say that the 
Coast Guard, which was focused on the search and rescue and then on the spreading oil, 
“monitored what was going on, but [was] not directing any firefighting resources.”10 By 
the morning of April 21, the rig was listing. At 11:53 that evening, it shifted and leaned 
even more.

At 10:22 a.m. on April 22, the rig sank, taking with it the diesel fuel still on board. By 
that time, the Coast Guard had established an Incident Command Post in a BP facility in 
Houma, Louisiana. BP had formed a command post in its corporate headquarters in  

 
* 

Created in 1968, the National Contingency Plan has been amended and expanded in the years since. The Oil Pollution Act of 1990 substantially expanded the Plan in 
response to the Exxon Valdez spill.
† 

The Coast Guard/Bureau of Ocean Energy Management, Regulation, and Enforcement Deepwater Horizon Joint Investigation Team, which plans to issue a report in 
March 2011, is examining the firefighting efforts.
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Houston, Texas shortly after the explosion, and the Coast Guard established an Incident 
Command Post there as well.

These Incident Command Posts, along with one in Mobile, Alabama, and others established 
later, would become the centers of response operations, with their activities directed by the 
Federal On-Scene Coordinator as part of the government’s Unified Command. The latter is 
a command structure, created and implemented by the National Contingency Plan, which 
integrates the “responsible party” (here, BP) with federal and state officials “to achieve an 
effective and efficient response.”11 The Coast Guard established a Unified Area Command—
headquarters for the regional spill response—on April 23 in Robert, Louisiana, later moving 
it to New Orleans. It eventually included representatives from the federal government, 
Louisiana, Alabama, Mississippi, Florida, and BP. 

Other federal agencies—including the National Oceanic and Atmospheric Administration 
(NOAA) and Minerals Management Service (MMS)*—immediately sent emergency 
responders to the Unified Area Command and Incident Command Posts. A host of senior 
officials, including Secretary of the Interior Ken Salazar and Secretary of Homeland 
Security Janet Napolitano, briefed the President on their departments’ efforts on the 
afternoon of April 22.12 Members of the National Response Team, drawn from the 16 
federal agencies responsible for coordinating emergency preparedness and response to 
oil- and hazardous-substance-pollution incidents,13 began conducting daily telephone 
meetings.

Even before the rig sank, BP and Transocean directed their attention to the 53-foot-tall 
blowout preventer (BOP) stack sitting atop the Macondo well. At about 6:00 p.m. on April 
21, BP and Transocean began using remotely operated vehicles to try to close the BOP and 
stop the flow of oil and gas fueling the fire.

These early operations primarily attempted to activate the BOP’s blind shear ram and 
seal off the well. During the attempts, MMS officials were embedded, as observers, in 
the operations centers at Transocean and BP headquarters in Houston. Because of the 
emergency, on-scene personnel from BP, Transocean, and Cameron (the company that 
manufactured the BOP) made decisions without the need for government approvals. 
Beginning on April 21 and continuing throughout the effort to control the well, Secretary 
Salazar received daily updates through conference calls with BP’s technical teams.

The initial news was encouraging. On April 23, Admiral Landry told the press that, 
according to surveillance by remotely operated vehicles, the BOP, although “[i]t is not 
a guarantee,” appeared to have done its job, sealing off the flow of oil and preventing 
any leak.14 The good news did not last. The Coast Guard suspended its search for the 11 
missing workers later that day. And, when Admiral Landry spoke, remotely operated 
vehicles had not yet surveyed the entire length of the broken riser pipe—previously  
 
* 

On June 18, 2010, Secretary of the Interior Ken Salazar ordered that the Minerals Management Service be officially renamed the Bureau of Ocean Energy Management, 
Regulation, and Enforcement. For consistency, throughout this chapter, we refer to the agency as the Minerals Management Service (MMS), its name at the time of the 
April 20 blowout. 



National Commission on the BP Deepwater Horizon Oil Spill and Offshore Drilling132

 
connecting the well to the now-sunk Deepwater 
Horizon—that still jutted out of the top of the BOP. 
By mid-afternoon on April 23, the vehicles had 
discovered that oil was leaking from the end of the 
riser, where it had broken off from the Deepwater 
Horizon when the rig sank. By the next morning, 
the vehicles had also discovered a second leak from 
a kink in the riser, located above the BOP. On April 
24, Unified Command announced that the riser was 
leaking oil at a rate of 1,000 barrels per day.15 This 
number appears to have come from BP, although 
how it was calculated remains unclear.16

As BP realized that the early efforts to stop the flow 
of oil had failed, it considered ways to control the 
well other than by triggering the BOP. A primary 
option was to drill a relief well to intersect the 
Macondo well at its source and enable a drilling rig 
to pump in cement to stop the flow of oil. While it 
could take more than three months to drill, a relief 

well was the only source-control option mentioned by name in BP’s Initial Exploration 
Plan.17 Industry and government experts characterized a relief well as the only likely and 
accepted solution to a subsea blowout.18 BP had begun looking for available drilling rigs on 
the morning of April 21; it secured two, and began drilling a primary relief well on May 2 
and a back-up well insisted upon by Secretary Salazar on May 17.19

Responders, meanwhile, shifted their focus to the release of large amounts of oil. Although 
the National Contingency Plan requires the Coast Guard to supervise an oil-spill response 
in coastal waters, it does not envision that the Coast Guard will provide all, or even most, 
of the response equipment. That role is filled by private oil-spill removal organizations, 
which contract with the oil companies that are required to demonstrate response 
capacity. BP’s main oil-spill removal organization in the Gulf is the Marine Spill Response 
Corporation, a nonprofit created by industry after the Exxon Valdez disaster to respond to 
oil spills. The Marine Spill Response Corporation dispatched four skimmers within hours 
of the explosion.20 BP’s oil-spill response plan for the Gulf of Mexico claimed that response 
vessels provided by the Marine Spill Response Corporation and other private oil-spill 
removal organizations could recover nearly 500,000 barrels of oil per day.21

Despite these claims, the oil-spill removal organizations were quickly outmatched. While 
production technology had made great advances since Exxon Valdez (see Chapter 2), spill-
response technology had not. The Oil Pollution Act of 1990, by requiring double hulls 
in oil tankers, had effectively reduced tanker spills.22 But it did not provide incentives 
for industry or guaranteed funding for federal agencies to conduct research on oil-spill 
response. Though incremental improvements in skimming and boom had been realized in 

Oil spews unchecked from the Deepwater Horizon’s 
severed riser in this video frame taken May 26.  When 
the rig sank, the riser broke off, settling on the sea floor.   
 
© BP p.l.c
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the intervening 21 years, the technologies used in response to the Deepwater Horizon and 
Exxon Valdez oil spills were largely the same.23  

If BP’s response capacity was underwhelming, some aspects of its response plan were 
embarrassing. In the plan, BP had named Peter Lutz as a wildlife expert on whom it 
would rely; he had died several years before BP submitted its plan. BP listed seals and 
walruses as two species of concern in case of an oil spill in the Gulf; these species never 
see Gulf waters. And a link in the plan that purported to go to the Marine Spill Response 
Corporation website actually led to a Japanese entertainment site.24 (Congressional 
investigation revealed that the response plans submitted to MMS by ExxonMobil, Chevron, 
ConocoPhillips, and Shell were almost identical to BP’s—they too suggested impressive but 
unrealistic response capacity and three included the embarrassing reference to walruses.25 
See Chapter 3 for more discussion of these plans.) 

By April 25, responders had started to realize that the estimated spill volume of 1,000 
barrels per day might be inaccurate. Dispersants applied to break up the surface slick were 
not having the anticipated effect. Either the dispersants were inexplicably not working, or 
the amount of oil was greater than previously suspected. Between April 26 and April 28, 
BP personnel within Unified Command reportedly said that they thought 1,000 to 6,000 
barrels were leaking each day.26

To alert government leadership that the spill could be larger than 1,000 barrels per day, a 
NOAA scientist created a one-page report on April 26 estimating the flow rate at roughly 
5,000 barrels per day. He based this estimate on other responders’ visual observations of 
the speed with which oil was leaking from the end of the riser, as well as the size and color 
of the oil slick on the Gulf ’s surface.27 Both methodologies, the scientist recognized, were 
highly imprecise: he relied on rough guesses, for example, of the velocity of the oil as it 
left the riser and the thickness of the surface slick. He told a NOAA colleague in Unified 
Command that the flow could be 5,000 to 10,000 barrels per day.28 At a press conference 
on April 28, Admiral Landry stated, “NOAA experts believe the output could be as much as 
5,000 barrels” (emphasis added).29

Although it represented a five-fold increase over the then-current figure, 5,000 barrels 
per day was a back-of-the-envelope estimate, and Unified Command did not explain 
how NOAA calculated it. Nevertheless, for the next four weeks, it remained the official 
government estimate of the spill size.

The Response Ramps Up (April 29–May 1)
At the peak of the response, more than 45,000 people participated.30 In addition to 
deploying active-duty members to the Gulf, the Coast Guard called up reservists. Some 
1,100 Louisiana National Guard troops served under the direction of Unified Command.31 
The Environmental Protection Agency (EPA), NOAA, and other federal agencies shifted 
hundreds of responders to the region.

Consistent with the Unified Command framework, BP played a major role from the outset. 
Most Coast Guard responders had a BP counterpart. For instance, Doug Suttles, BP’s Chief 
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Operating Officer of Exploration and Production, was the counterpart to the Federal On-
Scene Coordinator. BP employees were scattered through the command structure, in roles 
ranging from waste management to environmental assessment. Sometimes, a BP employee 
supervised Coast Guard or other federal responders. 

The preference under the National Contingency Plan is for the Federal On-Scene 
Coordinator to supervise response activities while the responsible party conducts—and 
funds—them. When a spill “results in a substantial threat to public health or welfare of 
the United States,” the Plan requires the Federal On-Scene Coordinator to direct all response 
efforts.32  The Coast Guard also has the option to “federalize” the spill—conducting and 
funding all aspects of the response through the Oil Spill Liability Trust Fund, and later 
seeking reimbursement from the responsible party.33 But in most spills, especially when 

In a joint press briefing, BP Chief Operating Officer of Exploration and Production Doug Suttles takes the podium alongside Federal On-
Scene Coordinator and Coast Guard Rear Admiral Mary Landry. The Coast Guard considered BP a co-combatant in the effort to battle the oil.  
 
U.S. Coast Guard photo/Petty Officer 3rd Class Cory J. Mendenhall
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the responsible party has deep pockets and is willing to carry out response activities, 
federalizing is not preferred. Coast Guard leaders, shaped by their experience implementing 
the National Contingency Plan through a unified command system, viewed the responsible 
party as a co-combatant in the fight against the oil. From their perspective, BP took its role 
as responsible party seriously and had an open checkbook for response costs.* That did not 
mean BP was happy to pay. Tony Hayward, the Chief Executive Officer of BP, reportedly 
asked board members, “What the hell did we do to deserve this?”34

Though willing to fund and carry out the response, BP had no available, tested technique 
to stop a deepwater blowout other than the lengthy process of drilling a relief well. Forty 
years earlier, the government had recognized the need for subsea containment technology. 
In 1969, following the Santa Barbara Channel spill, the Nixon administration had issued 
a report recommending, in part, that “[u]nderwater methods to collect oil from subsea 
leaks should be developed.”35 For deepwater wells, however, such development had never 
occurred. Within a week of the explosion, BP embarked on what would become a massive 
effort to generate containment options, either by adapting shallow-water technology to 
the deepwater environment, or by designing entirely new devices. Different teams at BP’s 
Houston headquarters focused on different ways either to stop the flow of oil or to collect 
it at the source. Each team had what amounted to a blank check. As one contractor put it, 
“Whatever you needed, you got it. If you needed something from a machine shop and you 
couldn’t jump in line, you bought the machine shop.”36

While the Coast Guard oversaw the response at the surface, MMS primarily oversaw 
source-control operations. BP would draft detailed procedures describing an operation 
it wished to perform around the wellhead. MMS and Coast Guard officials in Houston 
participated in the drafting process to help identify and mitigate hazards, including risks 
to worker safety. At Unified Area Command, Lars Herbst, MMS Gulf of Mexico Regional 
Director, or his deputy, Mike Saucier, would review and approve the procedures, before 
the Federal On-Scene Coordinator gave the final go-ahead. This hierarchy of approvals 
remained in place throughout the containment effort.

MMS was the sole government agency charged with understanding deepwater wells 
and related technology, such as BOPs. But its supervision of the containment effort was 
limited, in line with its role in overseeing deepwater drilling more generally. Its staff did 
not attempt to dictate whether BP should perform an operation, determine whether it had 
a significant likelihood of success, or suggest consideration of other options. This limited 
role stemmed in part from a lack of resources. At most, MMS had four to five employees 
in Houston trying to oversee BP’s efforts. One employee described his experience as akin to 
standing in a hurricane.

Interviews of MMS staff members involved in the containment effort also suggest that 
the agency did not view itself as capable of, or responsible for, providing more substantive 
oversight. One MMS employee asserted that BP, and industry more broadly, possessed 10 

* The day the rig exploded, the emergency reserve available to the Federal On-Scene Coordinator in the Oil Spill Liability Trust Fund and not obligated to other ongoing 
response actions amounted to $18,600,000. In contrast, by November 11, 2010, BP had paid $580,977,461 to the federal government for response costs. BP’s total ex-
penditures on the response also included payments to states and to contractors it hired directly. Paul Guinee, e-mail to Commission staff, November 16, 2010; BP, Claims 
and Government Payments Gulf of Mexico Oil Spill Public Report (November 11, 2010).
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times the expertise that MMS could bring to bear on the complex problem of deepwater 
spill containment. Another pointed out that MMS had trouble attracting the most talented 
personnel, who are more likely to work in industry where salaries are higher. A third MMS 
employee stated that he could count on one hand the people from the agency whom he 
would trust to make key decisions in an effort of this magnitude. Perhaps most revealingly, 
two different MMS employees separately recalled being asked—one by Secretary Salazar, 
and the other by Assistant Secretary Tom Strickland—what they would do if the U.S. 
government took over the containment effort. Both said they would hire BP or another 
major oil company.

Though the Coast Guard and MMS believed they had to work closely with BP, others in 
government did not share this view of the relationship with the responsible party. At an 
April 29 press conference with several senior administration officials, Coast Guard Rear 
Admiral Sally Brice O’Hara referred to BP as “our partner,” prompting Secretary Napolitano 
to emphasize, “They are not our partner.”37 Secretary Salazar later said on CNN that the 
government would keep its “boot on the neck” of BP.38  

While struggling to explain its oversight role to the public, the federal government 
increased its commitment to the spill response. On April 29, a week after the rig sank and 
a day after the flow-rate estimate rose to 5,000 barrels per day, the Coast Guard designated 
the disaster a “Spill of National Significance”39—the first time the government had used 
that designation. A Spill of National Significance is one “that due to its severity, size, 
location, actual or potential impact on the public health and welfare or the environment, 
or the necessary response effort, is so complex that it requires extraordinary coordination 
of federal, state, local, and responsible party resources to contain and clean up the 
discharge.”40 The designation permitted a National Incident Commander to “assume the 
role of the [Federal On-Scene Coordinator] in communicating with affected parties and the 
public, and coordinating federal, state, local, and international resources at the national 
level.”41 Other than the quoted sentence, the National Contingency Plan is silent on the role 
of the National Incident Commander, who can fill the position, and what tasks he or she 
will handle. As a result, there is no clear line between the National Incident Commander’s 
responsibilities and those of the Federal On-Scene Coordinator. During the Deepwater 
Horizon spill response, the National Incident Commander coordinated interagency efforts 
on the wide variety of issues responders faced, and dealt with high-level political and media 
inquiries, while the Federal On-Scene Coordinator generally retained oversight of day-to-
day operations. More than anyone else, the National Incident Commander became the face 
of the federal response. When President Obama visited the Gulf on May 2, a fisherman 
asked who would pay his bills while he was out of work; the President responded that the 
National Incident Commander would take care of it.42

On May 1, Secretary Napolitano announced that Admiral Thad Allen, the outgoing 
Commandant of the Coast Guard and then its only four-star Admiral, would serve as 
National Incident Commander.43 Admiral Allen was well known in the Gulf.  He had 
previously overseen the ocean rescue and return to Cuba of Elian Gonzalez in 1999; the 
Coast Guard’s work securing harbors along the Eastern Seaboard after the attacks of 
September 11, 2001; and the federal response to Hurricanes Katrina and Rita, after the 
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Bush Administration asked him to replace the stumbling director of the Federal Emergency 
Management Agency, Michael Brown, as the lead federal official.44 His leadership during 
Katrina was widely considered a success. A Baton Rouge Advocate editorial published near 
the end of his time in the Gulf highlighted his local popularity and thanked him for his 
service.45 Less celebrated in the media, but no less important for the task facing him as 
National Incident Commander, was Admiral Allen’s role overseeing a 2002 simulation that 
tested the readiness of the Coast Guard and other agencies to respond to a Spill of National 
Significance off the coast of Louisiana.46 As Commandant, Admiral Allen was already 
participating in the response, and he put off his scheduled retirement when he became 
National Incident Commander. 

As the National Incident Command took shape in early May, BP’s efforts to stop the 
flow of oil continued to focus on actuating the BOP, which BP still believed was the 
best chance of quickly shutting in the well. These efforts were plagued by engineering 
and organizational problems. For instance, it took nearly 10 days for a Transocean 
representative to realize that the stack’s plumbing differed from the diagrams on which 
BP and Transocean were relying, and to inform the engineers attempting to trigger one of 
the BOP’s rams through a hydraulic panel that they had been misdirecting their efforts.47 
(Without properly recording the change, Transocean had reconfigured the BOP; the panel 

Surrounded by orange containment boom, National Incident Commander Admiral Thad Allen speaks to the press in Venice, Louisiana.  The 
outgoing Coast Guard Commandant postponed his retirement to assume the post, drawing on his experience leading the federal response 
to Hurricane Katrina and overseeing oil-spill readiness exercises in the Gulf. 
 
Steven Johnson/Miami Herald/MCT via Getty Images
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that was supposed to control that ram actually operated a different, “test” ram, which 
could not stop the flow of oil and gas.48 BP Vice President Harry Thierens, who was BP’s 
lead on BOP interventions, stated afterward that he was “quite frankly astonished that this 
could have happened.”49) While this and other problems delayed BP’s efforts, the flow of 
oil and sand continued to wear down the BOP’s parts, making closure more difficult.50

BP stopped trying to close the BOP on May 5.51 By May 7, it had concluded that  
“[t]he possibility of closing the BOP has now been essentially exhausted.”52 In mid-May, 
at the suggestion of Secretary of Energy Steven Chu, BP undertook gamma-ray imaging 
of the BOP, which lacked instrumentation to show the position of its rams.53 The imaging 
indicated that, although the blind shear ram had closed at least partially, oil continued to 
flow past it.

The “Social and Political Nullification” of the National Contingency Plan  
(April 29–May 1)
The hurricane-stricken Gulf states are all too familiar with emergency response; all are 
among the top dozen states in number of declared major disasters.54 State and local 
officials in the Gulf are accustomed to setting up emergency-response structures pursuant 
to the Stafford Act, under which the federal government provides funding and assists state 
and local governments during a major disaster.55 In contrast, the National Contingency 
Plan, which governs oil spills, gives the Federal On-Scene Coordinator the power to direct 
all response actions.56 Thus, while the Stafford Act envisions a state-directed (though in 
part federally funded) response, the National Contingency Plan puts federal officials in 
charge.

State and local officials chafed under federal control of the response. Louisiana Governor 
Bobby Jindal’s advisors reportedly spent days trying to determine whether the Stafford Act 
or the National Contingency Plan applied.57 On April 29, Governor Jindal declared a state 
of emergency in Louisiana, authorizing the director of the Governor’s Office of Homeland 
Security and Emergency Preparedness to undertake any legal activities deemed necessary to 
respond and to begin coordinating state response efforts.58 These efforts took place outside 
of the Unified Command framework. The Governors of Mississippi, Alabama, and Florida 
followed suit, declaring states of emergency the next day.59

At the outset of the spill, the pre-designated State On-Scene Coordinators for Louisiana, 
Alabama, and Mississippi participated in Unified Command.60 These individuals were 
career oil-spill responders: familiar with the National Contingency Plan, experienced 
in responding to spills, and accustomed to working with the Coast Guard. Some had 
participated in the 2002 spill exercise run by Admiral Allen. They shared the Coast Guard’s 
view that the responsible party is an important ally, not an adversary, in responding to a 
spill. 

During this spill, however, the Governors and other state political officials participated in 
the response in unprecedented ways, taking decisions out of the hands of career oil-spill 
responders. These high-level state officials were much less familiar with spill-response 
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planning. In addition to the National Contingency Plan, each Coast Guard sector is an 
“Area” with an Area Contingency Plan created by relevant state and federal agencies. When 
confronted with a contingency plan setting out how the federal and state governments 
were supposed to run an oil-spill response, one high-level state official told a Coast Guard 
responder that he never signed it. According to the Coast Guard officer, the state official 
was not questioning whether his signature appeared on the document, but asserting that 
he had not substantively reviewed the plan.61 State and local officials largely rejected the 
pre-spill plans and began to create their own response structures. 

Because the majority of the oil would come ashore in Louisiana, these issues of control 
mattered most there. Louisiana declined to empower the officials that it sent to work 
with federal responders within Unified Command, instead requiring most decisions to go 
through the Governor’s office. For example, the Louisiana representative at Unified Area 
Command could not approve the daily agenda of response activities.62 Responders worked 
around this problem, but it complicated operations.  

Local officials were even less familiar with oil-spill planning, though they had robust 
experience with other emergencies. Under Louisiana law, Parish Presidents exercise 
substantial authority—mirroring that of the Governor—during hurricanes and other 
natural disasters.63 The parishes wanted to assert that same control during the spill, and 
many used money distributed by BP to purchase their own equipment and establish their 
own operating centers outside of Unified Command. Eventually, the Coast Guard assigned 
a liaison officer to each Parish President, who attempted to improve relationships with the 
parishes by providing information and reporting back to Unified Command on local needs. 

Local resentment became a media theme and then a self-fulfilling prophesy. Even those 
who privately thought the federal government was doing the best it could under the 
circumstances did not say so publicly.64 Coast Guard responders watched Governor 
Jindal—and the TV cameras following him—return to what appeared to be the same spot 
of oiled marsh day after day to complain about the inadequacy of the federal response, 
even though only a small amount of marsh was then oiled. When the Coast Guard sought 
to clean up that piece of affected marsh, Governor Jindal refused to confirm its location.65 
Journalists encouraged state and local officials and residents to display their anger at the 
federal response, and offered coverage when they did. Anderson Cooper reportedly asked a 
Parish President to bring an angry, unemployed offshore oil worker on his show. When the 
Parish President could not promise the worker would be “angry,” both were disinvited.66

As the media coverage grew more frenzied, the pressure increased on federal, state, 
and local officials to take action and to avoid being seen as in league with BP. What 
Admiral Allen would later call “the social and political nullification” of the National 
Contingency Plan, which envisions “unity of effort” between the federal government, state 
governments, and the responsible party, was well underway.67  

Spill Impacts and Efforts To Help 
Effects on the Gulf economy, environment, and way of life increased as the spill dragged 
on and oil crept closer to shorelines. Concerns about fisheries took hold immediately. The 
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Gulf of Mexico is home to crab, shrimp, oyster, and finfish fisheries, all of which were 
affected by the oil. The Louisiana Department of Wildlife and Fisheries and the Department 
of Health and Hospitals began closing fisheries and oyster grounds in state waters—
three miles or less from shore—on April 30. State fishery closures continued piece by 
piece, beginning on June 2 in Alabama, June 4 in Mississippi, and June 14 in Florida.68 
NOAA’s Office of Response and Restoration began conducting flyovers and modeling the 
movement of the oil beginning April 23.69 Responders used these daily trajectory forecasts 
to anticipate where oil would be over the next 24- and 48-hour periods. Based on the 
forecasts, as well as sampling in or near affected areas, the federal fishery closures began 
on May 2. Through an emergency rule, NOAA’s National Marine Fisheries Service first 
closed an area spanning approximately 6,817 square miles, or 3 percent of the Gulf federal 
fishing zone.70 On May 7, NOAA increased the closed area to 4.5 percent of that zone.71 A 
week later, it extended the closures indefinitely.72 NOAA continued to close additional areas, 
and on June 2—at the peak of the closures—it prohibited all fishing in nearly 37 percent of 
the Gulf zone.73

Although unable to fish, many fishermen were not content to lay idle. As contractors 
and subcontractors set up camp in towns across the Gulf to carry out response activities, 
residents viewed them with suspicion. People in Lafourche Parish, for example, worried 
about the out-of-state oil-spill-response contractors who took over their shores bringing 
crime and taking away spill-related job opportunities.74 Parish Presidents pushed BP 
and Unified Command to give clean-up jobs to residents and, in the newly out-of-work 
fishermen, saw a fleet of experienced captains who were more familiar with the intricate 
shoreline than any out-of-state oil-spill responders. 

The Vessels of Opportunity program was BP’s answer, and a way for BP to provide some 
income to affected residents outside of the formal claims process. Through the program, 
BP employed private vessels to conduct response efforts such as skimming, booming, and 
transporting supplies. Vessels of opportunity made between $1,200 and $3,000 per day, 
depending on the size of the boat. Individual crew members made $200 for an eight-hour 
day.75 But the program had delays and problems. BP and the Coast Guard were slow to 
develop eligibility requirements (such as an operable VHF-FM radio) for boats.76 Initially, 
there was not enough work. Later, residents and Parish Presidents complained that BP was 
not sufficiently targeting out-of-work fishermen at whom the program was ostensibly 
directed, and that wealthy or non-local boat owners were taking advantage of poor 
oversight to gain spots in the program. Eventually, BP established a verification process 
that prioritized boats registered with the state before March 2010 and that accepted only 
one boat per owner.77 The group that may have lost out the most on the program was 
the large population of Vietnamese-American fishermen. Many had arrived in the region 
as refugees and struggled with the lack of Vietnamese-language training.78 (Chapter 6 
discusses the impacts of the spill on minority fishing communities.)

Angry that BP was deploying non-local boats in his parish waters, Craig Taffaro, President 
of St. Bernard Parish, started his own program using the commercial fishing fleet based 
there. He submitted invoices to BP, which it paid. The State of Louisiana also began its 
own program, as did Plaquemines and Jefferson Parishes.79 Unified Command struggled 
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to coordinate this floating militia of independent vessels and to give them useful response 
tasks. Having hundreds of vessels look for oil did not contribute significantly to the 
response, because aircraft were more effective at spotting oil.80 Placing boom requires 
skill and training, and responders differed in their judgments of how much the vessels 
contributed.  

In addition to overseeing the Vessels of Opportunity program, Unified Command needed to 
ensure that all workers, whether on boats or on shore, were adequately trained and taking 
safety precautions. The Occupational Safety and Health Administration (OSHA) began 
working with Unified Command at the end of April; under the National Contingency Plan, 
all response actions must comply with OSHA’s training and safety requirements.81 OSHA 
established rules regarding protective equipment and, because the response relied in part on 
untrained workers, a shortened training course.82 Residents were eager to take on clean-
up jobs, but some worried that, notwithstanding OSHA’s involvement, response-related 
work would affect their health.83 (Chapter 6 discusses the impacts of response activities on 
health.)

Health issues for non-workers were thornier. The Centers for Disease Control and 
Prevention represents the Department of Health and Human Services on the National 
Response Team and had participated in recent spill training exercises.  The Centers for 
Disease Control, however, had not foreseen that an oil spill could affect the health of 
the broader population and had not fully considered the role health agencies might play 
in a spill response.84 Others in the Department, including the Assistant Secretary for 
Preparedness and Response, had not either.85 Consequently, the Department had to consider 
during the disaster how it would fund spill-related activities, because BP would have to 
pay only for those deemed response measures by Unified Command. The Department was 
concerned that neither the Oil Spill Liability Trust Fund nor BP would reimburse it for 
activities such as long-term health surveillance, and negotiations over what costs qualified 
for reimbursement took time.86 At the request of Unified Command, Health and Human 
Services eventually, in June, sent a Senior Health Policy Advisor to support the National 
Incident Commander on public health issues.87

The spill affected wildlife health as well. On April 30, the Times-Picayune reported the 
recovery of the first oiled bird.88 From then on, crude-covered animals were a fixture 
in the media coverage and public perceptions of the disaster. The U.S. Fish and Wildlife 
Service, NOAA’s Fisheries Service, state wildlife agencies, and academic organizations 
oversaw animal response and rehabilitation efforts.89 Wildlife responders took recovered 
animals to one of several treatment centers, washing, monitoring, and then releasing 
them.90 According to the Audubon Society, more than 12,000 volunteers signed up to help 
with these efforts during a single week in early May.91 Not all offers of assistance were 
accepted. Some groups that could have provided skilled wildlife responders, such as the 
National Wildlife Federation, felt discouraged from helping; in their view, there was no 
effective process for integrating skilled volunteers into the response structure.92 Would-be 
volunteers worried that animal mortality was greater than it would have been had more 
rescuers been out looking for oiled animals.93 (Chapter 6 discusses impacts on wildlife in 
detail.)



National Commission on the BP Deepwater Horizon Oil Spill and Offshore Drilling142

Along with volunteering for wildlife rescue, members of the general public submitted to 
BP and the Coast Guard numerous ideas for how to clean up the oil or plug the well. For 
instance, movie star Kevin Costner argued for the use of his oil-water separator, and BP 
eventually purchased 32 units.94 Citizens without Costner’s resources had more trouble 
getting their ideas reviewed. On June 4, the Coast Guard established the Interagency 
Alternative Technology Assessment Program to receive, acknowledge, and evaluate ideas.95 
The program received about 4,000 submissions.96 Most of the proposals were not viable 
or required too much time for development into operational response tools.* As ideas came 
in, the Coast Guard screened them and sent the most promising to the Federal On-Scene 
Coordinator, who ended up testing about a dozen during the course of the spill. None was 
implemented on a large scale, but the Coast Guard plans to use some of the proposals in its 
spill-response research.97

Foreign companies and countries also offered assistance in the form of response 
equipment and vessels. The Coast Guard and National Incident Command accepted 
some of these offers and rejected others.98 News reports and politicians alleged that the 
federal government turned away foreign offers of assistance because of the Jones Act, a 
law preventing foreign vessels from participating in trade between U.S. ports.99 While 
decisionmakers did decline to purchase some foreign equipment for operational reasons—

* 
Although intellectual property concerns prohibit the Coast Guard from disclosing the proposals actually submitted, news outlets reported that individuals suggested 

ideas like dumping popcorn from airplanes; soaking up the oil with packing peanuts, sawdust, kitty litter, and air conditioning filters; and using liquid nitrogen to freeze 
the oil. Julie Schmit, “After BP Oil Spill, Thousands of Ideas Poured in for Cleanup,” USA Today, November 15, 2010; John W. Schoen, “BP’s Suggestion Box Is Spilling 
Over,” MSNBC, May 14, 2010.

Free once more, a pair of pelicans test their wings in Aransas National Wildlife Refuge after being de-oiled and nursed back to health. 
Taking part in the release are veterinarian Sharon Taylor and Refuge manager Dan Alonso. Over a thousand birds affected by the spill were 
rehabilitated; thousands of others were not so fortunate.  
 
U.S. Coast Guard photo/Petty Officer 3rd Class Robert Brazzell
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for example, Dutch vessels that would have taken weeks to outfit and sail to the region, 
and a Taiwanese super-skimmer that was expensive and highly inefficient in the Gulf—
they did not reject foreign ships because of Jones Act restrictions.100 These restrictions did 
not even come into play for the vast majority of vessels operating at the wellhead, because 
the Act does not block foreign vessels from loading and then unloading oil more than three 
miles off the coast.101 When the Act did apply, the National Incident Commander appears 
to have granted waivers and exemptions when requested.102

In the end, the response technology that created the most controversy was not a 
mechanical tool like a skimmer or oil-water separator, but a chemical one.

Initial Dispersant Decisions (April 30–May 10)
Even before they were certain that oil was spilling into the Gulf, responders had readied 
planes full of dispersants to use in a potential response. Dispersants include surfactants 
that break down oil into smaller droplets, which are more likely to dissolve into the 
water column.103 On April 24, once Unified Command knew a leak existed and coastal 
impacts were possible, Admiral Landry told reporters: “We have one-third of the world’s 
dispersant resources on standby. . . . Our goal is to fight this oil spill as far away from the 
coastline as possible.”104 Faced with what one Coast Guard captain called a “tradeoff of bad 
choices” between spraying chemicals on the water or watching more oil reach the shore,105 
responders would wield dispersants in the battle against oil for the next 12 weeks, using 
novel methods and unprecedented volumes. 

Dispersants do not remove oil from the water altogether. Energy from wind and waves 
naturally disperses oil, and dispersants accelerate this process by allowing oil to mix 
with water. Dispersed oil is diluted as it mixes vertically and horizontally in the water 
column.106 Using dispersants has several potential benefits. First, less oil will reach 
shorelines and fragile environments such as marshes.107 Second, animals and birds that 
float on or wade through the water surface may encounter less oil.108 Third, dispersants 
may accelerate the rate at which oil biodegrades.109 Finally, responders to an oil spill can 
use dispersants when bad weather prevents skimming or burning. But dispersants also 
pose potential threats. Less oil on the surface means more in the water column, spread 
over a wider area, potentially increasing exposure for marine life. Chemically dispersed 
oil can be toxic in both the short and long term. Moreover, some studies have found that 
dispersants do not increase biodegradation rates—or may even inhibit biodegradation.110

At the direction of the Federal On-Scene Coordinator, responders first sprayed dispersants 
on the surface oil slick on April 22.111 Long before the spill, interagency “Regional Response 
Teams” had evaluated and preauthorized the use of specific dispersants in the Gulf of 
Mexico, with limits as to geographic areas where the chemicals could be applied, but not 
on overall volume or duration of use.112 The teams included representatives from relevant 
state governments and from federal agencies with authority over oil spills, including 
the Coast Guard, EPA, the Department of the Interior, and NOAA. Preauthorization, 
requiring the concurrence of the Team, allows the Federal On-Scene Coordinator to employ 
dispersants immediately following a spill.113 Timing matters, because the chemicals 
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are most effective when oil is fresh, before it has weathered and emulsified.114 Without 
preauthorization, responders can still use dispersants during a spill if EPA and state 
authorities approve.115 With the permission of the Federal On-Scene Coordinator, BP and 
its contractors applied 14,654 gallons of the dispersant Corexit on the surface during the 
week of April 20 to 26.116

Under the terms of the preauthorization, Corexit was a permissible dispersant because EPA 
listed it on the National Contingency Plan Product Schedule. EPA obtains toxicity data from 
the manufacturer before placing a dispersant on that schedule.117 Some toxicologists have 
questioned the reliability and comparability of the testing by manufacturers.118 Moreover, 
the required testing is limited to acute (short-term) toxicity studies on one fish species and 
one shrimp species;119 it does not consider issues such as persistence in the environment 
and long-term effects.

Dispersant use increased during the first weeks of the spill. From April 27 to May 3, 
responders applied 141,358 gallons to the surface. The following week, they applied 
168,988 gallons. The Coast Guard and other responders had often deployed dispersants 
to respond to spills, but never in such volumes; during the Exxon Valdez spill, responders 
sprayed about 5,500 gallons, and that use was controversial.120

Faced with high-volume dispersant use, Gulf residents became concerned that the chemicals 
were just as bad as the spilled oil itself. Some workers reported nausea and headaches after 
coming into contact with dispersants.121 However, OSHA found no evidence of unsafe 
dispersant exposure among responders.122 Environmental groups pressured Nalco, the 
company that manufactures Corexit, to disclose its formula. Although it had given the 
formula to EPA during the pre-listing process, Nalco declined to make the formula public, 
citing intellectual property concerns.123 This decision did not reassure the citizens of the 
Gulf.

As the volume of dispersants sprayed on the surface grew, BP raised the idea of applying 
dispersants directly at the well, rather than waiting for the oil to reach the surface a mile 
above.124 Responders had never before applied dispersants in the deep sea. Within Unified 
Command, some scientists were cautiously optimistic. They hoped that, in addition to 
reducing shoreline impacts, subsea application would mean less dispersants used overall, 
because they would be more effective in the turbulent subsea environment. Responders 
would later conclude that subsea dispersant application also helped to protect worker 
health by lowering the concentrations of volatile organic compounds at the surface.125

But responders were concerned about the absence of information on the effects of 
dispersants in the deepwater environment. No federal agency had studied subsea dispersant 
use and private studies had been extremely limited.126 BP’s Hayward was less than helpful; 
he told a British newspaper, “The Gulf of Mexico is a very big ocean. The amount of 
volume of oil and dispersant we are putting into it is tiny in relation to the total water 
volume.”127 While federal officials did not possess the scientific information they needed to 
guide their choices, they had to make choices nevertheless.
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From April 30 to May 10, scientists within Unified Command worked intensively to create 
a monitoring protocol for subsea dispersant use that would detect adverse environmental 
effects and provide criteria for when the use was appropriate. It was unclear whether the 
preauthorizations by the Regional Response Teams covered subsea dispersant use. EPA 
believed they did not and wanted to make decisions about such use at a high level within 
the agency.  But it had trouble establishing clear and rapid communication, both internally 
and outside the agency.128 This slowed creation and review of the testing protocols, while 
Coast Guard responders and NOAA scientists chafed at the delay.

On May 10, after several rounds of testing and revision, EPA adopted a testing protocol 
created by NOAA and BP scientists as its directive regarding subsea dispersant use. The 
directive, as later amended by EPA, limited subsea application to 15,000 gallons per day 
and required monitoring and compliance with environmental toxicity guidelines.129 
Administrator Lisa Jackson ultimately gave EPA’s approval for subsea dispersant use and 
would later call it the hardest decision she ever made.130 Observed toxicity levels never 
exceeded the guidelines in EPA’s directive, and responders continued to apply dispersants at 
the source until BP capped the well.

Deploying the Containment Dome (May 6–8) 
While scientists tried to determine if subsea dispersant use was even possible, BP engineers 
simultaneously worked to contain and recover oil until they could kill the well. Within 
days of discovering the leaks from the broken riser on the sea floor, they began to consider 
use of a large containment dome. The idea was to place the dome, also known as a 
cofferdam, over the larger of the two leaks, with a pipe at the top channeling oil and gas to 
the Discoverer Enterprise, a ship on the surface. BP already had several cofferdams, which 
it had used to provide safe working space for divers repairing leaks from shallow-water 
wells following Hurricanes Katrina and Rita.131 By May 4, BP had finished modifying for 
deep-sea use and oil collection a preexisting dome that was 14 feet wide, 24 feet long, 
and 40 feet tall.132 Following an MMS inspection of the Discoverer Enterprise, BP began to 
lower the 98-ton dome to the sea floor late in the evening of May 6.133

The likelihood of collecting oil with the cofferdam was uncertain. BP’s Suttles publicly 
cautioned that previous successful uses had been in much shallower water.134 BP 
recognized that chief among potential problems was the risk that methane gas escaping 
from the well would come into contact with cold sea water and form slushy hydrates, 
essentially clogging the cofferdam with hydrocarbon ice.135 Notwithstanding the 
uncertainty, BP, in a presentation to the leadership of the Department of the Interior, 
described the probability of the containment dome’s success as “Medium/High.”136 Others 
in the oil and gas industry were not so optimistic: many experts believed the cofferdam 
effort was very likely to fail because of hydrates.137

The effort did fail, for that reason. Although BP had a plan to deal with hydrates once 
the cofferdam was in place, it had not planned to mitigate hydrate formation during 
installation.138 When crews started to maneuver the cofferdam into position on the evening 
of May 7, hydrates formed before they could place the dome over the leak, clogging the 
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opening through which oil was to be funneled.139 According to Richard Lynch, a vice 
president overseeing the effort, BP never anticipated hydrates developing this early.140

Because hydrocarbons are lighter than water, the containment dome became buoyant as 
it filled with oil and gas while BP tried to lower it. BP engineers told Lynch that they had 
“lost the cofferdam” as the dome, full of flammable material, floated up toward the ships 
on the ocean surface. Averting a potential disaster, the engineers were able to regain control 
of the dome and move it to safety on the sea floor.141 In the wake of the cofferdam’s 
failure, one high-level government official recalled Andy Inglis, BP’s Chief Executive Officer 
of Exploration and Production, saying with disgust, “If we had tried to make a hydrate 
collection contraption, we couldn’t have done a better job.”142

Inaccurate estimates of the well’s flow also affected the cofferdam effort. According to 
Suttles, during this time, no one at BP believed the flow was greater than 13,000 to 14,000 
barrels per day.143 The government’s then-current estimate of the flow was 5,000 barrels 
per day. The far larger volume of the actual flow—about 60,000 barrels per day, according 
to the government’s now-current estimate—may be part of the reason hydrates formed 
more quickly than expected.144 Moreover, BP had publicly predicted that the cofferdam 
would remove about 85 percent of the oil spilling into the sea.145 But the ship it planned 
to connect to the cofferdam was capable of processing a maximum of 15,000 barrels per 
day.146 While BP may have misjudged the probability of success, its decision to deploy the 
dome instead of another containment device appears to have turned more on timing than 
on perceived effectiveness: the dome was largely off-the-shelf and therefore ready to use in 
early May, before other equipment.147

With the failure of the cofferdam highlighting the shortage of viable options to contain and 
control the well, somewhat outlandish suggestions filled the void. In mid-May, a Russian 
newspaper suggested detonating a nuclear weapon deep within the well to stop the flow 
of oil, as the former Soviet Union had done on a number of occasions.148 BP moved on: a 
little over a week after giving up on the cofferdam, on May 16, it was able to deploy a new 
collection device. Named the Riser Insertion Tube Tool, the device was a tube, four inches 
in diameter, that fit into the end of the riser and carried oil and gas up to the Discoverer 
Enterprise. This tool, BP’s first effective means of containment, collected approximately 
22,000 barrels of oil over its nine days of use.

Flow-Rate Estimates Creep Up (May 27)
After Unified Command announced its best estimate of the flow rate as 5,000 barrels per 
day on April 28, a number of independent scientists began to register their disagreement. 
BP had contacted scientists at the Woods Hole Oceanographic Institution on May 1 about 
undertaking diagnostic work on the BOP and measuring the flow using a remotely 
operated vehicle with sonar and acoustic sensors. But BP cancelled the Woods Hole project 
on May 6 to instead deploy the containment dome.149 Based on satellite imagery of the 
surface slick, other non-government scientists arrived at estimates in late April and early 
May ranging from 5,000 to 26,500 barrels of oil per day.150 Using the appearance of 
oil on the surface to assess flow from a source 5,000 feet below is inherently unreliable, 
but the outside scientists had no other data. That changed on May 12, when BP released 



National Commission on the BP Deepwater Horizon Oil Spill and Offshore Drilling Chapter Five 147147

a 30-second video of oil and gas streaming from the end of the broken riser. Within 24 
hours, independent scientists had seized on this information and published three new 
estimates of the combined flow of oil and gas that ranged from 20,000 to 100,000 
barrels per day.151 On May 18, BP released another video, this time of the leak at the 
kink. Combining estimated flow from the two sources, a non-government scientist, Steve 
Wereley, testified before Congress that approximately 50,000 barrels of oil per day were 
flowing into the Gulf.152

BP dismissed these new estimates, with spokesman Bill Salvin stating, “We’ve said all 
along that there’s no way to estimate the flow coming out of the pipe accurately.”153 The 
government disagrees with Salvin’s claim: according to Marcia McNutt, Director of the 
U.S. Geological Survey, if a similar blowout occurs in the future, the government will be 
able to quickly and reliably estimate the flow rate using the very oceanographic techniques 
that Woods Hole was prepared to use on May 6.154* At the time, the government responded 
to the independent estimates by devoting greater resources to the question of flow rate. On 
May 19, the National Incident Command created an interagency Flow Rate Technical Group 
and charged it with generating a preliminary flow rate as soon as possible and, within two 
months, a final estimate based on peer-reviewed methodologies. On May 23, at Secretary 
Salazar’s recommendation, the National Incident Command appointed McNutt the leader.

The Group consisted of both government and non-government scientists, and included 
subgroups using different methodologies. It published its first estimate on May 27, stating: 
“The only range of flow rates that is consistent with all 3 of the methods considered by the 
[the Group] is 12,000 to 19,000 barrels per day. Higher flow rates [of up to 25,000 barrels 
per day] are consistent with the data considered by [one subgroup].”155 The Group released 
little additional information about its calculations. A few days later, it issued a two-page 
report stating that the 12,000 to 25,000 barrel range represented the “lower bound” of one 
subgroup’s estimates, and that this subgroup had chosen not to release its “upper bound” 
estimates, deeming them speculative because of “unknown unknowns.”156

Responders uniformly contended that they were responding to the oil as it appeared on the 
water’s surface, and that the problems with quantifying the flow from the source did not 
affect their ability to respond. In response to a congressional inquiry later in the summer 
about dispersant use, however, Admiral Allen indicated that early dispersant decisions were 
based on the 5,000 barrels per day figure, and that the higher estimate from the Flow Rate 
Technical Group “spurred responders to consider reassessing the strategy for the use of 
dispersants as well as other oil recovery methods.”157

Later studies would conclude that 12,000 to 25,000 barrels a day was still a significant 
underestimate of the amount of oil streaming into the Gulf. 

 

* 
At the behest of the Coast Guard, Woods Hole used its sonar and acoustic technology on May 31 to gather data that later yielded a flow-rate estimate of 58,000 barrels 

per day. On June 21, Woods Hole, again with the support of the Coast Guard, collected source samples, which initially demonstrated that 43.7 percent of the total flow 
was oil, while the remainder was gas. (Woods Hole has since revised this figure to 42.8 percent.)
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The Top Kill and Junk Shot (May 26–28)
Throughout May, the federal government increased its presence in Houston, the hub of 
the well-control effort. In early May, scientists and engineers from three Department of 
Energy national laboratories began to work on-site with BP on containment. On May 7, 
Secretary Salazar asked McNutt, who had traveled to the Gulf with him on May 4, to 
remain in Houston. Finally, on May 10, President Obama directed Secretary Chu to form a 
team of government officials and scientists to work with BP on source control.158 On May 
11, Secretary Chu called several prominent scientists and asked them to join him the next 
morning for a meeting in Houston.159

The May 12 meeting signified the beginning of an oversight role for Secretary Chu and 
his team of science advisors. Secretary Chu is a Nobel Prize-winning physicist who had 
previously directed the Lawrence Berkeley National Laboratory, where he had led an effort 
to expand research into synthetic biofuels.160 Though well known for his wide-ranging 
intelligence, Secretary Chu was not an oil and gas or drilling expert. During the following 
weeks, he immersed himself in the finer points of petroleum engineering and became 
intimately involved in decisionmaking with respect to containment of the well.

Although they were highly respected within their fields of study, the members of the 
advisory team had limited experience with well control and varying levels of experience 
with petroleum engineering generally. Secretary Chu assumed—correctly—that BP had 

Top government officials work on source control out of BP’s Houston headquarters. At center is Secretary of Energy Steven Chu, flanked by 
Secretary of the Interior Ken Salazar (right) and Director of Sandia National Laboratories Tom Hunter. 
 
Unified Area Command, Deepwater Horizon Response
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already hired a host of containment experts, and he wanted advisors known for creative 
thinking. His principal deputy on the team, Tom Hunter, was about to retire from his 
position as Director of Sandia National Laboratories. Along with McNutt, Hunter served 
as a link between the on-site government scientists and engineers and the rest of Secretary 
Chu’s science advisors, who were for the most part based elsewhere. Another team 
member, Richard Garwin, helped design the world’s first hydrogen bomb and had worked 
to extinguish oil fires in Kuwait following the first Gulf War. Alexander Slocum, an MIT 
professor who holds about 70 patents, had done some previous work on drilling design. 
George Cooper had been the head of the Petroleum Engineering Program at the University 
of California, Berkeley. 

The role of both the national laboratories scientists and Secretary Chu’s advisors took time 
to evolve from helping BP diagnose the situation—for instance, using gamma-ray imaging 
to show the position of the BOP’s rams—to substantively overseeing BP’s decisions on 
containment. In part, this was because the Secretary of Energy, his team of advisors, and 
the national laboratories personnel lacked a formal role within Unified Command. Their 
supervision was informally grafted onto the command framework.

In addition, the national laboratories team did not immediately integrate itself into the 
existing source-control structure, led by MMS and the Coast Guard. While MMS, the Coast 
Guard, and McNutt worked out of offices on the third floor of BP’s Houston headquarters, 
the national laboratories team sat on the eighteenth floor.161 One MMS staff member who 
was in Houston from late April through early July said that he never interacted with the 
national laboratories team: they never reached out to him, and he had no idea what they 
were working on. Perhaps because the lines of authority were unclear, BP’s sharing of data 
with the government science teams was uneven at first. BP gave information when asked, 
but not proactively, so government officials had to know what data they needed and ask 
for it specifically.162 Finally, both the national laboratories team and the science advisors 
had to educate themselves on the situation, and on deepwater petroleum engineering, 
before they knew enough to challenge BP and participate in high-level decisionmaking.163

With more substantive government oversight on the way but not yet in place, BP moved 
toward its first attempt to kill the well completely, via procedures called the “top kill” 
and “junk shot.” Those names were fodder for late night comics: Jay Leno suggested 
that the top kill “sound[ed] like some bad Steven Seagal movie from the ‘80s.”164 In fact, 
both procedures are standard industry techniques for stopping the flow from a blown-
out well (though they had never been used in deepwater165). A top kill—also known as a 
momentum or dynamic kill—involves pumping heavy drilling mud into the top of the 
well through the BOP’s choke and kill lines, at rates and pressures high enough to force 
escaping oil back down the well and into the reservoir. A junk shot complements a top 
kill. It involves pumping material (including pieces of tire rubber and golf balls) into the 
bottom of a BOP through the choke and kill lines. That material ideally gets caught on 
obstructions within the BOP and impedes the flow of oil and gas. By slowing or stopping 
the flow, a successful junk shot makes it easier to execute a top kill.
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BP’s top-kill team began work in the immediate aftermath of the initial efforts to trigger 
the BOP.166 In planning the operation, both BP and federal engineers modeled different 
scenarios based on different rates at which oil might be flowing from the well. National 
laboratories engineers used the then-current flow-rate estimate of 5,000 barrels per day.167 
Paul Tooms, BP’s Vice President of Engineering, recalled that given the planned pumping 
rates, the top kill was unlikely to succeed with flow rates greater than 15,000 barrels of 
oil per day.168 A senior administration official similarly recalled being told by a BP engineer 
that the top kill would not work if the flow rate exceeded 13,000 barrels per day.169

With the approval of the Federal On-Scene Coordinator, the top kill began on the afternoon 
of May 26. Secretary Chu and some members of his science team were in the command 
center in Houston.170 During three separate attempts over three consecutive days, BP 
pumped mud at rates exceeding 100,000 barrels per day and fired numerous shots of 
junk into the BOP.171 During each effort, pressures within the well initially dropped, but 
then flattened, indicating that the top kill had stopped making progress.172 After the third 
unsuccessful attempt, BP and the government agreed to discontinue the strategy.173

As with the cofferdam, BP struggled with public communications surrounding the top 
kill. At the time, both industry and government officials were highly uncertain about the 
operation’s probability of success. One MMS employee estimated that probability as less 
than 50 percent, while a BP contractor said that he only gave the top kill a “tiny” chance 
to succeed.174 But BP’s Hayward told reporters, “We rate the probability of success between 
60 and 70 percent.”175 After the top kill failed, that prediction may have lessened public 
confidence in BP’s management of the effort to control the well.

The Federal Role Increases (Late May) 
By late May, the competence and effectiveness of the federal response was under assault. 
Polls showed that 60 percent of adults thought the government was doing a poor job of 
handling the spill.176 News articles chronicled local anger that BP appeared in charge of 
clean-up efforts.177 The government’s estimate of the flow rate was climbing and, with the 
failure of the top kill, no end to the spill was in sight. 

On May 28, President Obama made his second trip to the region to see response efforts 
and meet with state and local leaders. Plaquemines Parish President Billy Nungesser would 
later claim, incorrectly, that he had not been invited to this important meeting.178 He 
told the Plaquemines Gazette that he had smuggled himself and another Parish President 
across bays and bayous and through an armada of state boats, gaining access only after 
threatening to call Anderson Cooper.179

The meeting with the President occurred at the Coast Guard station in Grand Isle, 
Louisiana, and included, among others, Governor Jindal, Florida Governor Charlie Crist, 
Alabama Governor Bob Riley, Louisiana Senators David Vitter and Mary Landrieu, 
Louisiana Congressman Charlie Melancon, New Orleans Mayor Mitch Landrieu, Lafourche 
Parish President Charlotte Randolph, and Parish President Nungesser.180 President Obama 
emphasized the seriousness with which the government was treating the spill, announcing 
at a press conference after the meeting that he would triple the federal manpower and 
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equipment involved in the 
response.181 Though Coast Guard 
responders believed they were 
already dedicating every available 
resource to the spill, and did not see 
across-the-board “tripling” as the 
best use of resources, they dutifully 
attempted to triple the personnel 
engaged and boom deployed. 
They chronicled their progress in 
Louisiana in a report titled “Status 
on Tripling.”182 

While in Grand Isle, President 
Obama also received an “earful” 
about Louisiana’s proposal to build 
massive offshore sand berms as 
a physical obstacle to oil, which 
the National Incident Command had declined to approve in its entirety.183 Parish President 
Nungesser, seated immediately to the President’s left, was the first attendee to speak at the 
meeting and was adamant about the need for the entire berms project. Governor Jindal 
echoed him. In line with the federal government’s effort to be more responsive to local 
demands, President Obama turned to Admiral Allen and asked him, in front of the berms’ 
strongest proponents, to figure out a solution.184 

The “tripling” order and promise to promptly reevaluate the berms project were only 
two of many actions at the end of May by which the federal government attempted 
to demonstrate its focus on the Deepwater Horizon disaster and commitment to 
the communities in the Gulf. The President signed the Executive Order creating this 
Commission on May 21.185 On May 27, he announced a moratorium on offshore 
deepwater drilling and held a press conference about the administration response.186 
The same day, Elizabeth Birnbaum, the head of MMS, resigned—“on her own terms and 
on her own volition,” according to Secretary Salazar.187 Most symbolically, the federal 
government stopped holding joint press conferences with BP. From June 1 on, Admiral 
Allen gave his own daily press briefing.188 But local officials continued to attack the 
adequacy of the federal response and to assert that that BP was running the response 
effort. 

The Battles over Boom and Berms (May to June) 
While the response had many dimensions, local communities fixated on the deployment of 
boom to prevent oil from washing ashore. Although not the most effective response tool, 
boom is a measurable, physical object that visibly stops oil. Residents could not see source-
control efforts on the ocean floor or skimming far out in the Gulf, but they could see 
boats laying ribbons of bright orange or yellow floating boom to protect their shorelines. 
According to one Terrebonne Parish resident, boom was eye candy—seeing it gave him a 
sense of satisfaction (even if it did not do much).189

Under fire, President Barack Obama meets with dissatisfied state and local 
officials in Grand Isle, Louisiana on May 28, during his second visit to the 
Gulf since the spill began. Visible clockwise from the President: Plaquemines 
Parish President Billy Nungesser, Louisiana Governor Bobby Jindal, New 
Orleans Mayor Mitch Landrieu, Grand Isle Mayor David Camardelle, and Florida 
Governor Charlie Crist. 

David Grunfeld/The Times-Picayune. Photo © 2010 The Times-Picayune 
Publishing Co., all rights reserved. Used with permission of The Times-Picayune.
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The Moratorium 
On May 27, after a 30-day interagency examination of deepwater drilling 
operations, Secretary Salazar directed MMS to issue a six-month moratorium on all 
drilling at a water depth of more than 500 feet in the Gulf of Mexico and the Pacific 
Ocean. Department officials justified the moratorium as providing time for this 
Commission to do its work and for MMS to undertake needed safety reforms. The 
moratorium took effect on May 30 and halted work on 33 offshore deepwater rigs 
in the Gulf.

The oil and gas industry, local communities, and elected officials from the region 
immediately criticized the action. Senator Landrieu testified before this Commission 
in July that the moratorium was “unnecessary, ill-conceived and has actually 
created a second economic disaster for the Gulf Coast that has the potential 
to become greater than the first.” On July 30, BP established a $100 million 
charitable fund to assist rig workers experiencing economic hardship because of the 
moratorium.

The federal government concluded that the moratorium’s impact would be less 
severe. On September 16, a federal interagency report stated that the moratorium 
“may temporarily result in up to 8,000 to 12,000 fewer jobs in the Gulf Coast,” 
with these losses attributed mostly to small businesses. Louisiana elected officials 
criticized the report’s methodology and the decision to conduct this analysis after, 
instead of before, the moratorium began. 

A group of companies that provide support services for deepwater drilling vessels 
challenged the moratorium in federal district court in Louisiana. On June 22, 
the court ruled that the moratorium violated the Administrative Procedure Act 
and enjoined its continued enforcement. The federal government asked the Fifth 
Circuit Court of Appeals to stay the district court’s ruling, but the Fifth Circuit 
denied that request on July 8. The Department of the Interior then issued a revised 
moratorium on July 12, which limited drilling based on the equipment a rig used 
rather than the depth of the wellhead. Neither the first nor the second moratorium 
provided a company with the option of avoiding the bar on drilling by proving the 
safety of its rig operations to the government. A second group of offshore support 
companies challenged the revised moratorium. Before the district court could rule 
on this new lawsuit, the Department lifted the moratorium on October 12, seven 
weeks ahead of its scheduled November 30 expiration.

On September 30, a few weeks before lifting the moratorium, the Department 
promulgated new regulations on topics such as well casing and cementing, 
blowout preventers, safety certification, emergency response, and worker training. 
Compliance with the new rules is a prerequisite for both shallow and deepwater 
drilling permits. Some companies called these new requirements a “de facto 
moratorium” because of the time needed to meet them and for the Department to 
verify compliance.
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Boom became a symbol of federal responsiveness to local communities. NOAA scientists 
worked through the night, every night, to prepare oil trajectory forecasts for federal 
responders to review as they began their days.190 Responders used those forecasts to plan 
their actions, including where to place boom. Federal responders thought that officials 
and residents complaining about lack of boom did not understand their strategy for 
deployment; officials and residents thought that federal responders were inattentive to 
local needs.191 The National Incident Command was not deaf to these complaints and gave 
an unofficial order to “keep the parishes happy.”192 Coast Guard responders distributed 
many miles of boom according to political, rather than operational, imperatives. They felt 
hamstrung by the outrage that resulted when a parish or state felt slighted by allocation 
decisions, so they placed boom wherever they could.193

Every Governor wanted more boom. When the oiling risk was highest in Louisiana, the 
Coast Guard directed boom there. Governor Riley of Alabama contended that this decision 
left his state’s shoreline in danger.194 At a press conference in mid-May, Governor Jindal 
said that the containment boom provided to Louisiana by the Coast Guard and BP was 
inadequate, while local officials behind him held up pictures of oil-coated pelicans.195 
Florida Department of Environmental Protection Secretary Mike Sole told reporters, “A lot 
of the decisions about Florida are being made in Mobile.” He said he had warned the Federal 
On-Scene Coordinator, “Florida is important. We have 770 miles of shoreline to protect. I’m 
concerned that we’re not getting enough focus on Florida.”196 

A vessel places containment boom in Louisiana’s Barataria Bay. Hundreds of miles of  boom were deployed along the Gulf coast, but 
politicians clamored for more of the highly visible barriers. 
 
U.S. Coast Guard photo/Petty Officer 3rd Class Ann Marie Gorden
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The competition for boom occurred at the parish and town levels as well. St. Bernard 
Parish had its own contractor bring in boom; it then sought to make the Coast Guard 
purchase and deploy that boom locally.197 Some parishes reportedly ordered boom directly 
from suppliers and told them to “send the bill to BP.”198 Lafourche Parish kept demanding 
more boom—until it realized that certain skimmers were more effective and began 
demanding those skimmers instead.199 Unified Command struggled to track how much 
boom was deployed and where.

Initially, responders made booming decisions based on their knowledge of the region’s 
geography, the location of environmentally sensitive areas, and NOAA’s oil trajectory 
forecasts. The oil-spill planning documents did not lay out a specific booming map, 
because the coastal ecosystem, particularly in the marshes, frequently changes. Unified 
Command eventually brought the Parish Presidents together to review boom plans that 
each parish had created. Some were infeasible—for instance, requesting that boom be 
placed in tidal passes where currents would drive oil under the boom or else damage it. 
In addition to worrying about useless or unnecessary boom, responders were concerned 
that storms could blow it into delicate marsh habitat. They deployed boom based on local 
pressures only to pull it away during bad weather.200

Once parishes had boom, they did not want to let it go. On July 22, Parish President 
Nungesser threatened to blow out the tires of trucks carrying away boom as the Coast 
Guard prepared for Tropical Storm Bonnie. Though he claimed that he was joking, the FBI 
called to reprimand him.201 Other Parish Presidents issued orders prohibiting the removal 
of response equipment from their parishes and threatened Coast Guard responders with 
arrest.202 Officials asked responders to measure “feet of boom deployed”—a statistic that 
was time-consuming to generate and had little value in assessing response efforts.203 All of 
these problems distracted responders from their focus on cleaning up the spill.

The boom wars never reached a resolution. Responders knew that in deploying boom they 
were often responding to the politics of the spill rather than the spill itself. And the miles of 
boom along the coastline still did not prevent oil from washing up on the shore. 

The boom wars were relatively civil, however, compared to the struggle among the State of 
Louisiana, the Army Corps of Engineers, the National Incident Command, and, ultimately, 
the White House over berms. Reinforcing barrier islands had long been a component 
of Louisiana’s and Plaquemines Parish’s coastal restoration plans.204 But by early 
May, Governor Jindal and Parish President Nungesser had seized on an idea (originally 
proposed by Deltares, a Dutch independent research institute, together with Van Oord, 
a Dutch dredging and marine contractor) to construct massive, linear sand berms along 
Louisiana’s barrier islands for spill response, to guard the coastline from oil.205 The berms 
project presented an opportunity for Louisiana to take the lead on a large-scale response 
measure—with BP footing the bill. Moreover, after the spill ended, the berms’ purpose 
could “pivot” from response to coastal restoration.206 

On May 11, Louisiana’s Office of Coastal Protection and Restoration applied to the Corps 
for an emergency permit to construct berms to “enhanc[e] the capability of the islands to 
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Voices from the Gulf   
“If I was a mom, what would I do?”
 

Sheryl Lindsay, Orange Beach 

Weddings, Orange Beach AL

 
When Sheryl Lindsay picked up the April 21 Mobile 
Press-Register and read the headline, “At least 
11 workers sought after gulf rig explosion,” she 
recalled, “My heart went out to the workers on that 
rig, the victims and their families. I couldn’t believe 
what had happened.”  The newspaper reported that 
six of the Deepwater Horizon survivors had been 
flown to a Mobile, Alabama, trauma unit.  

For six years, Lindsay had been president of Orange Beach Weddings, which coordinated and 
arranged “The Wedding of Your Dreams” on Alabama’s Gulf Coast near the Florida line. Her 
offices on Perdido Boulevard overlooked the pristine white sand beaches of Orange Beach, 
Alabama—one of her firm’s specialties was elegant beach ceremonies and festivities. Her busy 
season was starting, with 73 weddings booked for 2010. She worked with numerous contractors, 
from wedding planners and caterers to ministers and photographers. She knew that BP’s 
Macondo well was now spewing oil; “But I never thought it would affect us here.”

On April 30, the day after the U.S. Coast Guard declared the Macondo blowout a “spill of national 
significance,” Lindsay was in her office when the phone rang. It was her first cancellation. “When 
the bride called to cancel, she said it was because of the spill. She didn’t want her guests coming 
down to find oil on the beaches. She didn’t want to come if they couldn’t swim or eat the seafood. 
That’s when I knew.”

In the wake of the oil spill, “Every time the phone rang, all we got was another cancellation—or 
someone asking how bad it was down here. I became a counselor for these brides. Orange 
Beach is a popular spot for destination weddings, and many of my brides come from out of state. 
But if girls’ weddings were still a few months out, they still had time to change plans and move 
the wedding somewhere else. A lot of girls asked me what they should do—they were worried 
about the smell, whether the guests could swim and the quality of the seafood.”  She continued, 
“This was their big day. It was tough. And you think, ‘If I was a mom, what would I do?’”

“What’s funny,” Lindsay said, “is we only had about three bad weeks where oil was washing on 
shore and BP was staging clean-up on the beach. That was in June. The rest of the summer 
the beaches were pretty much clean but folks still didn’t come down.”  As the spill gushed on, 
Lindsay began to realize she had no idea what the next year would look like, but it didn’t look 
good. She did not think she could afford to renew her office lease. In 2009, she had taken out a 
small business loan from the local bank for $55,000 to expand her firm, but now she began to 
fear she could not meet those payments as her business diminished.

Michelle Rolls-Thomas/Associated Press
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reduce the inland movement of oil from the BP Deepwater Horizon Oil Spill.”207 Colonel 
Alvin Lee, two months shy of the end of his three-year tour as the Commander of the 
Corps for the District of New Orleans, cancelled a long-scheduled vacation, and the Corps 
immediately sought comments on the proposal from relevant federal and state agencies.208

The patience of Louisiana officials quickly wore thin. On May 17, Governor Jindal’s office 
summoned Colonel Lee to the New Orleans airport for a meeting that included three Parish 
Presidents, the Chairman of the Office of Coastal Protection and Restoration, the Adjutant 
General for Louisiana, and the Governor himself. The group’s message to Colonel Lee was 
clear: approve the berms project, and do it quickly.209 The entire Louisiana congressional 
delegation wrote Colonel Lee on May 20, to “implore [him] to immediately approve 
the emergency authorization request” for the Louisiana berms.210 In a May 21 letter 
to President Obama, Senator Vitter asked the President to stop the “tragic bureaucratic 
stranglehold” and to “make this happen now.”211

The Corps reviewed agency comments, conducted its own evaluation of the project, and 
engaged in dialogue with state officials. On May 27—just 16 days after it had received 
Louisiana’s application—the Corps approved the issuance of an emergency permit for 
a significantly scaled-back berms project: six “reaches” totaling 39.5 miles in length.212 
During the review process, commenting agencies expressed skepticism that the berms could 
be constructed in time to be effective for spill response and concern that partially completed 
berms would do more environmental harm than good.213 The Corps’ job, however, was to 
analyze the “feasibility and environmental impacts” of the berms. The National Incident 
Commander had the task of determining whether the berms would be “effective. . . in 
combating the oil spill.”214 That determination was necessary to make BP pay for the 
project as a response measure.

The same day the Corps approved the six reaches, Admiral Allen authorized one of the six 
as a prototype oil-spill response mechanism.215 Earlier in May, an interagency task force 
had advised the National Incident Command that the project would not be an effective 
spill-response measure, in part because the berms could not be constructed in time to fight 
the spill.216 But public and political pressure had been unyielding. In an attempt to balance 
both sets of concerns, on May 22, Admiral Allen e-mailed an idea to his deputy: “What 
are the chances we could pick a couple of no brainer projects and call them prototypes to 
give us some trade space on the larger issue and give that to Jindal this weekend?”217 Five 
days later, the National Incident Command announced its approval of one prototype berm, 
to cost $16 million.218 The accompanying press release promised that additional berms 
could be constructed if the approved section proved effective. Building even one prototype 
segment would take months, however, and the segment would then need to be analyzed. 
Any further construction therefore would not begin until the fall. 

But because of the meeting in Grand Isle on May 28, where Parish President Nungesser 
and Governor Jindal urged President Obama to approve the entire project, the National 
Incident Command would change course.  At the meeting, the President turned to Admiral 
Allen and, in front of the assembled Governors and other leaders, asked him to assemble a 
group of experts to examine the merits of Louisiana’s proposal as a spill-response measure. 
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Admiral Allen replied that this might take some time. It was the Friday afternoon before 
Memorial Day weekend. But the President pushed, asking, “Can you do it next week?” 
Admiral Allen, put on the spot, pledged to do his best.219

After the meeting, Governor Jindal immediately announced that the President had “agreed 
that work on the first segment must begin immediately” and that the federal government 
would decide “within two to three days” whether the additional five segments should 
proceed.220 Parish President Nungesser told a similar story to Anderson Cooper on CNN 
that evening, saying “The President committed by early next week, we will have an answer 
and I believe that he’s going to task BP.”221 

On June 1, Admiral Allen convened a summit in New Orleans “which included members of 
academia [one from Louisiana State University and a second from the University of New 
Orleans], federal trustees, fish and wildlife service and NOAA,” as well as Governor Jindal 
and Parish President Nungesser. Although some experts at the summit expressed concern 
about causing harm to the environment, the discussion focused on the berms’ potential to 
protect marshlands.222 The politics of the project remained close at hand: Parish President 
Nungesser walked out, calling the meeting a “Dog and Pony Show,”223 only to return in 
time to speak at the end. Governor Jindal continued to express his frustration and pressed 
for approval of all six reaches covered by the Corps permit.224 In the face of the spill and in 
front of the Louisiana politicians, no one directly opposed the berms, and a “preponderance 
of opinion” at the summit suggested the berms would be an effective response measure.225

That evening, following the summit, Admiral Allen and BP’s Hayward had dinner together 
in New Orleans to discuss the berms.226 The following afternoon, Admiral Allen gave the 
go-ahead to all six reaches approved by the Corps, to be funded by BP.227 BP estimated the 
cost to be $360 million, double the entire amount it had spent as of early June in “helping 
the region respond to the oil spill.”228 The Corps pegged the cost at $424 million.229

Louisiana awarded contracts for the project to Shaw Group, a Baton Rouge-based 
engineering, construction, and environmental services firm, and C.F. Bean LLC, a dredging 
contractor based in Plaquemines Parish.230 Shaw estimated that five of the six berm reaches 
would be completed by November 1, and that the sixth would be completed by the end of 
November.231 The National Incident Command estimated that the construction time for all 
six reaches would be six to nine months.232 Even if those estimates had been correct, the 
project would have been nowhere close to complete by the time the government expected 
BP to kill the Macondo well with a relief well. As it happened, all of the estimates were far 
too rosy. Only a fraction of the planned reaches would be finished before the spill ended, 
and very little oil would be captured.

From Containment to Collection (Late May to Early July)
Following the unsuccessful top kill, BP teams in Houston met through the night of May 
28 to assess the operation.233 Some meetings occurred behind closed doors, without 
government participation. At one point, Herbst of MMS and Admiral Kevin Cook, who 
had been dispatched by Admiral Allen to be his representative in Houston, entered a 
meeting and stated that they had a right to be present. Apparently, government officials 
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had not previously insisted on joining these types of meetings, and BP personnel were 
surprised by the interruption.234 The failure of the top kill marked a turning point for the 
government science teams, with the government significantly increasing its oversight of 
the containment effort.

The next morning, BP presented its analysis of why the top kill failed to stop the flow 
of oil. The analysis focused on the well’s 16-inch casing, the outermost barrier between 
the well and the surrounding rock for more than 1,000 vertical feet. That casing was 
purposely fabricated with three sets of weak points, called rupture disks. During the well’s 
production phase, the hot oil coursing through the production casing, which is inside the 
16-inch casing, would lead to a buildup of pressure in the well. If the pressure buildup was 
too high, it could cause the collapse of one of the two casings. The disks were designed to 
rupture and relieve this potential buildup of pressure before a casing collapsed.

The disks could rupture in two ways. If pressure between the 16-inch casing and the 
production casing were too high, the rupture disks would burst outward before the 
production casing collapsed. If pressure outside the 16-inch casing were too high, the 
rupture disks would collapse inward before the casing itself collapsed.235 Once ruptured, 
the disks would create small holes in the 16-inch casing, bleeding built-up pressure off into 
the rock. According to BP’s top-kill analysis, pressures created by the initial blowout could 
have caused the rupture disks to collapse inward, compromising the well’s integrity.236 
BP believed that the mud it had pumped down the well during the top kill could have 
gone out into the rock through the rupture disks, instead of staying within the well and 
pushing oil back down into the reservoir as intended.237

Collapse of the rupture disks was only one of BP’s possible explanations for the 
unsuccessful top kill.238 But the company presented it to the government as the most likely 
scenario.239 Although the government science teams did not fully accept BP’s analysis of 
what happened to the mud, they agreed that the rupture disks could have collapsed during 
the blowout, and that the integrity of the well had to be considered in future containment 
efforts.240 In retrospect, government officials have suggested that the top kill likely failed 
because the rate at which oil was flowing from the well was many times greater than the 
then-current 5,000 barrels-per-day estimate. Because BP did not pump mud into the well 
at a rate high enough to counter the actual flow, oil and gas from the well pushed mud 
back up the BOP and out of the riser.241

BP had previously said that, if the top kill failed, its next step might be to install a second 
BOP on top of the existing one to shut in the well.242 But now, the company engineers 
viewed the possibility that the rupture disks had collapsed as a reason to discard capping 
the well as an option.243 If BP shut the well in, oil and gas could flow out the rupture disks 
and into the rock surrounding the well in a “broach” or “underground blowout.” From 
there, the hydrocarbons could rise through the layers of rock and flow into the ocean 
from many points on the sea floor. This would make containment nearly impossible, at 
least until the completion of a relief well. Thus, in the aftermath of the top kill, BP and 
the government focused on trying to collect the oil, with the relief wells still providing the 
most likely avenue for killing the well altogether.244
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BP had a team ready to proceed with new collection tools almost immediately.245 On May 
29, the company and the government announced that BP would attempt to cut off the 
portion of the riser still attached to the top of the BOP and install a collection device—the 
“top hat”—which would then be connected via a new riser to the Discoverer Enterprise 
above.246 BP began installing the device on June 1, and had the top hat in place and 
functioning by 11:30 p.m. on June 3. Having learned from its cofferdam experience, BP 
injected methanol to prevent formation of hydrates. By June 8, the Discoverer Enterprise 
was collecting nearly 15,000 barrels of oil per day.

BP also developed a system to bring oil and gas to the surface through the choke line on 
the BOP. BP outfitted the Q4000, a vessel involved in the top-kill effort, with collection 
equipment, including an oil and gas burner imported from France. After it became 
operational on June 16, the Q4000 system was able to process and burn up to 10,000 
barrels of oil per day.*

On occasion, BP was overly optimistic about the percentage of the oil it could remove 
or collect. On June 1, Suttles said that he expected the top hat, when connected to the 
Discoverer Enterprise, to be able to collect the “vast majority” of the oil.247 Within days, it 
became apparent that the top hat and Discoverer Enterprise were inadequate. On June 6, 
Hayward told the BBC that, with the Q4000 in place, “we would very much hope to be 
containing the vast majority of the oil.”248 But when the Q4000 came online in mid-June, 
the two vessels’ joint capacity of 25,000 barrels per day was still insufficient. 

* Over the course of June and early July, BP worked on further expanding its containment system, which it asserted would eventually be able to collect up to 90,000 
barrels of oil per day. BP never used the complete system, based around two freestanding risers connected to the choke and kill lines on the BOP, because it succeeded 
in capping the well on July 15.

Transocean’s huge drill ship the Discoverer Enterprise, its derrick towering 400 feet above the sea, and Helix’s Q4000 (foreground) sit over 
the gushing wellhead. Together the vessels were able to recover up to 25,000 barrels of oil per day. 
 
Julie Dermansky ©2010
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It is unclear whether BP could have increased its collection capacity more rapidly than it 
did. BP’s Lynch said that the speed at which the company brought capacity online was 
limited solely by the availability of dynamically positioned production vessels.* One senior 
Coast Guard official challenged BP’s definition of availability: he suggested that BP did 
not consider options such as procuring ships on charter with other companies until the 
government pushed it to do so. Obtaining another production vessel might have enabled 
BP to collect oil through the BOP’s kill line at a rate comparable to that of the Q4000.249 

Continued Conflict about Dispersant Use (May 10–July 14)
Because of the insufficient collection capacity, oil continued to flow into the Gulf. Though 
the subsea use of dispersants proved helpful in preventing huge surface slicks, it did not 
initially have the predicted effect of reducing the total volume of dispersants applied. At 
a May 24 press conference, EPA Administrator Jackson announced that the government 
was instructing BP to “take immediate steps to significantly scale back the overall use 
of dispersants” and expressed EPA’s belief that “we can reduce the amount of dispersant 
applied by as much as half, and I think probably 75 percent, maybe more.”250 A Coast 
Guard–EPA letter and joint directive issued two days later instructed BP to “eliminate the 
surface application of dispersants,” except in “rare cases when there may have to be an 
exemption.”251

Despite this directive, surface use of dispersants continued. When surveillance aircraft 
spotted oil and no other method of cleaning it up was available in the area, BP would 
ask for an exemption from the Federal On-Scene Coordinator, who would then seek EPA’s 
approval. The Coast Guard could not unilaterally allow the exemption; EPA had the final 
vote. 

EPA expressed frustration that BP sought regular exemptions, and it repeatedly asked for 
more robust explanations of why BP could not use mechanical recovery methods, such 
as skimming and burning, instead of dispersants.252 Coast Guard responders, who viewed 
dispersants as a powerful tool to protect the coastline, wondered why EPA wanted to 
cast aside the advance planning that went into the preauthorization of surface dispersant 
use.253

These different perspectives on dispersants led to conflicts between EPA and the Coast 
Guard. For example, on June 7, BP requested permission to spray dispersants on several 
large slicks. Despite Federal-On Scene Coordinator Rear Admiral James Watson’s statement 
that he had “determined aerial dispersant the best and only way to mitigate the pending 
landfall effect of the oil spotted,” EPA would not approve the exemption.254 The Coast 
Guard captain leading the majority of front-line operations was furious. “It would be a 
travesty,” he wrote, “if the oil hits the beach because we did not use the tools available to 
fight this offshore. This responsibility needs to be placed squarely in EPA’s court if it does 
hit the shoreline.”255 Later that day, without having received responses to its requests for 
additional data, EPA threatened to issue a directive “to stop the use of all dispersants.”256

 

* Dynamically positioned vessels have computer-controlled systems that maintain the vessel’s exact position and direction, despite external factors such as wind, waves, 
and current.
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The working relationship between the agencies improved over time, with more complete 
justifications for dispersant use included in the daily requests for exemptions.257 But 
disagreements came to a boil again in mid-July. By this point, EPA had finally installed 
a senior official, Assistant Administrator for Solid Waste and Emergency Response 
Mathy Stanislaus, on the ground at Unified Area Command.258 On July 13, BP’s head 
of dispersant operations made a request to apply 10,000 gallons to slicks.259 The request 
ultimately went to Stanislaus, who denied it, noting that skimming in particular had been 
extremely effective over the past few days.260 The Federal On-Scene Coordinator (by this 
time Rear Admiral Paul Zukunft) replied that he could not “take the dispersant tool out of 
my kit when” oil threatened to hit environmentally sensitive areas in Louisiana. “We spent 
over a month cleaning Barataria Bay with over 1500 people and 600 vessels,” he added, 
“and still incurred significant wildlife kills while exposing these clean-up crews to extreme 
heat conditions. That is the trade-off option where dispersants come into play. . . .”261 The 
back-and-forth continued, with BP ultimately prohibited from using dispersants on July 
14.262 The capping of the well the next day tabled the conflict. 

Months later, Admiral Allen and Administrator Jackson would say that they had 
cooperated closely, nearly attained the goal of a 75 percent reduction in dispersant use, and 
were satisfied with the use of dispersants to mitigate the spill.263

The Well Is Finally Capped (Late June to July 15—and Beyond)
Meanwhile, in Houston, the government continued to develop a more effective structure 
for oversight of well control. The basic elements of the structure were in place by mid-
May, and the roles of the different government teams were better defined by mid-June. 
MMS and the Coast Guard continued to focus on identifying hazards in BP’s technical 
procedures; personnel from the national laboratories and the U.S. Geological Survey 
provided information and analyses to the science advisors and BP; and the science advisors 
conducted their own independent analyses and helped inform the government’s ultimate 
decisionmakers, including Secretary Chu, Secretary Salazar, McNutt, Hunter, Carol 
Browner (Director of the White House Office of Energy and Climate Change Policy), and 
Admiral Allen.264

Following the failure of the top kill, BP began presenting its source-control plans for review 
by these government teams. The science advisors would question BP’s assumptions, 
forcing it to evaluate worst-case scenarios and explain how it was mitigating risks.265 The 
government saw its pushback as essential because BP would not, on its own, consider 
the full range of possibilities.266 According to one senior government official, before the 
increased supervision, BP “hoped for the best, planned for the best, expected the best.”267 
BP often found the supervision frustrating. Tooms, BP’s Vice President of Engineering, 
believed that the government science advisors unnecessarily slowed the containment effort, 
arguing that scientists consider risk differently than engineers and that BP had expertise in 
managing risk.268 BP, however, was not in the best position to tout that expertise: its well 
had just blown out.  

In mid- to late June, the government teams also began to seek more frequent input 
from other oil companies, primarily through large conference calls of 30 or more people. 
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Although BP had previously turned to others in industry for advice, it had generally asked 
discrete questions about aspects of source control. The government teams, by contrast, 
asked other companies to comment on BP’s overall plans and to help force BP to consider 
contingencies. BP, which believed its competitors suffered from a conflict of interest, 
did not appreciate the increased industry involvement. After one meeting in which BP’s 
competitors aggressively challenged its plans, BP refused to meet with them again, forcing 
the government teams to schedule separate meetings.269 

The conference calls were somewhat disorganized, with no agenda and participants 
sometimes not knowing who was speaking. One industry participant recalled an instance 
when he was chagrined to learn he had been talking to Secretary Chu without realizing 
it.270 A senior government official noted that some colleagues viewed BP’s conflict-of-
interest concerns as valid and took the competitors’ advice “with a grain of salt.”271 But 
government personnel generally found the industry participation helpful.

The science advisors’ oversight increased substantially during June. On June 18, Secretary 
Chu sent an e-mail to the advisory team as well as some national laboratories scientists, 
describing their expanded role. The e-mail cited a scene from the classic World War II 
movie The Guns of Navarone, and quoted the character played by Gregory Peck: “[Y]our 
bystanding days are over! You’re in it now, up to your neck! They told me that you’re 
a genius with explosives. Start proving it!” Recognizing that there were “[p]robably no 
shaped charges to be used on this mission,” Secretary Chu wrote that “the rest rings true.” 
He enclosed a directive that Admiral Watson, the Federal On-Scene Coordinator, would issue 
the next day, formally requiring BP to submit any “pending decision” on containment to 
the government “for review.”272

The role of the science advisors and the on-site scientists increased just as the source-
control effort approached a critical phase. By late June, BP was well on its way toward 
deploying a “capping stack,” which, once installed on top of the BOP, would enable BP to 
shut in the well. The capping stack was essentially a smaller version of a BOP, similarly 
designed to stop the flow of oil and gas. BP had internally discussed installing a tight-
sealing cap within a week of the blowout.273 Following the top kill, however, BP and the 
government had shelved the idea of shutting in the well, in part because of concerns that 
the rupture disks in the well’s 16-inch casing had collapsed, potentially allowing oil to 
flow out of the well into the rock. The government and BP had to take these concerns into 
account when planning for use of the capping stack.

Secretary Chu and Hunter briefed the President on the capping stack in late June or 
early July, and he approved its use. The government appears to have delayed installation 
for a few days, however, to continue analyzing the significant risks of shutting in 
the well.274 One critical analysis involved the geology surrounding the Macondo well. 
The government’s scientific Well Integrity Team concluded that it would take a total 
of approximately 100,000 barrels of oil flowing through the rupture disks into the 
surrounding rock for oil to create paths through the rock to the sea floor. The Team further 
concluded that such paths were likely to close or “heal” if BP and the government detected 
oil flow into the rock and reopened the capping stack with sufficient speed. To spot any 
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Voices from the Gulf   
“This unnatural, unnatural 
catastrophe. . . .”
 

Al & Sal Sunseri, P&J Oyster Company,  

New Orleans, LA

 
Al and Sal Sunseri are co-owners of P&J Oyster Company, their 
family’s 134-year-old business in the French Quarter of New Orleans. 
P&J processes and sells some 60,000 Louisiana oysters to the city’s 
best restaurants and local oyster bars on a typical day.  When Al 
first heard about the Deepwater Horizon rig accident, he recalled 
thinking, “‘What a terrible thing for those people.’” He added, “I 
didn’t think more about it because the Coast Guard and everyone 
said it would be limited.”

Al’s routine remained unchanged in the days after the Deepwater 
Horizon blowout and fire: early mornings bustling with deliveries, the din of his skilled shuckers 
pounding and prying open oysters, preparing orders. Then, on Saturday, April 24, the Sunseris 
and the rest of America heard that oil was leaking from the rig’s broken riser.  With each passing 
day, the news only got worse. 

P&J oysters are an institution in New Orleans, a celebrated brand proudly listed on local menus 
as a promise of taste and quality. P&J specializes in Louisiana oysters; most of their suppliers 
farm in the Barataria Basin, west of the Mississippi River.  P&J had survived floods, the Great 
Depression, and even Hurricane Katrina. But now, the Sunseri family and the staff were all at the 
mercy of a runaway oil spill, with no end in sight.   

Throughout May, the Macondo well gushed on unchecked, and by early June, the government 
had closed Louisiana oyster beds.  The Sunseris had taken over from their father 25 years earlier. 
Now, for the first time, they had to lay off 11 skilled shuckers. “These ladies here, those guys—I 
grew up with them,” Al said. “We were in our twenties when we started.”  Longtime employee 
Wayne Gordon, 42, had been shucking at P&J since he was 18: “Twenty-four years. I cannot 
imagine not being here.”  As the shuckers worked their way through what was to be the final 
pile of succulent Louisiana shellfish, the owner of a nearby restaurant appeared with a breakfast 
buffet of scrambled eggs, fried ham, grits, and biscuits. “After a funeral, we bring food,” said the 
restaurateur, a longtime customer.

Al’s son Blake, 24, has spent the past three years learning the business, intent on becoming the 
sixth family generation to run it. “This is a real devastating event for me,” he said. “This is my 
home, it feels like I don’t really have a say in what’s going on around me.” He could have been 
speaking for millions of his fellow Americans, all along the Gulf of Mexico coast, who suddenly 
found themselves and their worlds facing ruin from what his uncle, Sal, called “this unnatural, 
unnatural catastrophe.”

The Louisiana Seafood Marketing 
and Promotion Board
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problem quickly enough to avoid lasting damage, the Team recommended monitoring 
shut-in pressure at the BOP as well as visual, seismic, sonar, and acoustic data.275

Because shutting the capping stack would increase the pressure inside the well, the 
government was also concerned about bursting either the rupture disks (if they had not 
already collapsed) or another weak point in the casings. One industry executive recalled 
discussing this issue on a conference call with the science advisors; he expressed his view 
that allowing the pressure to climb above the level recorded during the top kill would be 
traveling into uncharted territory, with uncertain risks. 

On July 9, as analysis of these risks continued, Admiral Allen authorized BP to install the 
capping stack, but not to close it.276 The extremely complicated operation began the next 
day. After removing the top hat from the top of the riser, remotely operated vehicles had to 
unbolt the stub of riser connected to the top of the Deepwater Horizon BOP stack, remove 
this stub, look for any pieces of drill pipe sticking up through the top of the BOP stack, 
slide the capping stack into place, and bolt it to the BOP stack. The process went smoothly, 
and BP finished installing the capping stack without incident by July 12. Suttles described 
this installation as the best operation of the entire source-control effort.277

BP next prepared to temporarily close the capping stack in a planned “well integrity test,” 
to determine whether the well had been compromised and oil could flow into the rock 
formation. In a July 12 letter, Admiral Allen formally authorized the test to begin.278 
But it did not. About two hours before the test was supposed to start, the government 
teams met with BP and industry representatives, including from Exxon (in person) and 
Shell (by phone). Secretary Chu and Admiral Allen were both present in person. BP faced 
significant criticism of the wisdom of attempting the test, with Exxon and Shell raising 
concerns associated with shutting in the well that had yet to be considered by BP or the 
government.279 In the most extreme scenario, one industry expert suggested that an 
underground blowout could cause the sands around the wellhead to liquefy and the entire 
BOP to disappear into the sea floor.280 Because Secretary Chu and the science advisors 
believed that these risks required further study, Admiral Allen delayed the test to allow for 
24 hours of additional analysis.281

Overnight, the government science teams reached out to industry and academia for help. 
By 10:00 the next morning, experts had reassured the government that catching a leak 
early enough would prevent catastrophic consequences.282 With the government teams 
satisfied, Admiral Allen reauthorized the well integrity test. The test was to last from 6 to 
48 hours, and BP had to monitor pressure, sonar, acoustic, and visual data continuously, 
as recommended by the Well Integrity Team.283 Secretary Chu required BP to dedicate two 
remotely operated vehicles to visually monitor for leaks at the wellhead.

Although the Well Integrity Team had calculated that it would take a leak of approximately 
100,000 barrels for oil and gas to reach the sea floor, the government was prepared to 
permit a leak of only 20,000 barrels before requiring the capping stack to be reopened.284 
Using an estimate for the expected pressure at shut-in derived from BP’s modeling of the 
reservoir, the Team developed guidelines for the length of the test.285 If the pressure at shut-
in was less than 6,000 pounds per square inch, major well damage was likely—BP would 
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have to terminate the test within six hours and reopen the well. If the shut-in pressure was 
greater than 7,500 pounds per square inch, the risk of a leak was low, and the test could 
proceed for the full 48 hours. Finally, if the shut-in pressure was between 6,000 and 7,500 
pounds per square inch, the risk of a leak was uncertain—either there was a medium-sized 
leak or the reservoir was highly depleted. Under this scenario, the test could proceed for 24 
hours. (See Figure 5.1.) If the pressure was too high, there was also the risk of causing a 
new rupture.

After a 24-hour delay to repair a minor leak, BP shut the stack and began the well 
integrity test at about 2:25 p.m. on July 15.286 For the first time in 87 days, no oil flowed 
into the Gulf of Mexico. Initial wellhead pressure readings were just over 6,600 pounds per 
square inch—in an uncertain middle range that one senior administration official termed 
“purgatory”—and rising slowly.287 Later that afternoon, the science advisors, including 
McNutt and Hunter, met with Secretaries Salazar and Chu to determine whether to keep 
the well shut in. Based on the early pressure data, the group appears to have been firmly in 
favor of reopening the well. Garwin, who had opposed even undertaking the well integrity 
test, voiced the strongest opinion, arguing BP ought to stop the test immediately and 
wondering whether it was already too late. No one at the meeting appears to have argued 
in favor of keeping the well closed.288

Following the science team meeting, Admirals Allen and Cook, Browner, Secretaries 
Chu and Salazar, and McNutt had a series of conversations to determine how to 
proceed. Keeping the capping stack shut could cause an underground blowout and, in 
the worst case, loss of a significant portion of the 110-million-barrel reservoir into the 
Gulf.289 This risk had to be balanced against the benefit of stopping the spill, a continuing 

FIGURE 5.1: Protocol for Well Integrity Test
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environmental disaster. The government decisionmakers recognized that the public wanted 
the well plugged and the flow of oil into the Gulf stopped, but the risk of causing greater 
harm was real.

Admiral Cook made the argument that eventually prevailed. He reminded the others that, 
before the test began, BP and the government had considered the possibility of pressure 
measurements like those being observed. Both had agreed that, in such a case, the test 
should last 24 hours, with consultation between the parties before reopening the well.290 
The government leaders decided that they should follow this protocol: the stack would 
stay closed overnight.

This additional time proved critical. Using a single cell-phone photograph of the plot of 
initial pressure readings, Paul Hsieh, a U.S. Geological Survey scientist then in Menlo 
Park, California, worked overnight to develop an explanation of the results of the test, 
including the lower-than-expected shut-in pressure. Pre-test expectations had been based 
on an incomplete understanding of the reservoir’s geometry and on pressure readings 
from a single gauge at the bottom of the BOP, which was only accurate to plus or minus 
400 pounds per square inch and functioning sporadically. At the government’s behest, 
BP had equipped the capping stack with pressure gauges.291 Following the shut-in of the 
well, those gauges provided accurate pressure data for the first time. Using that data along 
with a flow-rate estimate of 55,000 barrels per day and BP’s estimate that the reservoir 
contained 110 million barrels of oil, Hsieh was able to generate a model that predicted the 
observed shut-in pressure without having to assume a significant oil and gas leak into the 
rock formation.292

The next morning, the government principals and the science advisors—who had been 
convinced that reopening the stack was necessary—hosted a meeting. Both BP and Hsieh 
made presentations explaining the observed pressures at shut-in, with BP arguing that the 
well should remain capped.293 Participants had different recollections as to whether Hsieh’s 
or BP’s presentation carried more weight. But the outcome of the meeting was clear: the 
stack would stay shut, with the government reevaluating that decision every six hours.

While it went unrealized at the time, a critical point had passed. As intense monitoring 
of the area around the wellhead continued over the next several days, Hsieh’s model 
continued to predict the behavior of the well, and a leak into the formation became 
progressively less likely.294 Although the well integrity test had originally been scheduled 
to last a maximum of 48 hours, Admiral Allen began to extend it in 24-hour increments 
beginning on July 17. At his July 24 press briefing, he stated what was by then plain: “our 
confidence [in the capping stack] is increasing and we have better integrity in the well than 
we may have guessed.”295

Meanwhile, on July 19, BP publicly raised the possibility of killing the well before 
completing a relief well, through a procedure called a “static kill.”296 Like the top kill, the 
static kill involved pumping heavy drilling mud into the well in an effort to push oil and 
gas back into the reservoir. But because the oil and gas were already static, the pumping 
rates required for the static kill to succeed were far lower than for the top kill.
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The primary concern with the static kill was the pressure it would put on the well. On 
July 28, BP received an unsolicited letter from Pat Campbell, a Vice President at Superior 
Energy Services, which owned BP contractor Wild Well Control, recommending in no 
uncertain terms that the static kill not proceed. Campbell, who had worked with legendary 
well-control expert Red Adair, reiterated a point already raised by others in the industry: 
that the only pressure the well could withstand for certain was the current shut-in 
pressure (approximately 6,920 pounds per square inch at the time he wrote).297 

Despite these issues, after some delays caused by weather and work on the first relief well, 
the government approved the plan for the static kill on August 2.298 A mud injection test 
began on August 3, and pressure at the wellhead increased only slightly before beginning 
to drop.299 Based on the positive results of the test, BP began slowly pumping more drilling 
mud into the well later that same day. By 11:00 p.m., the static kill had succeeded.300 The 
following evening, Admiral Allen authorized BP to follow the mud with cement.301 BP 
finished cementing the next day. On August 8, Admiral Allen reported that the cement had 
been pressure-tested and was holding.302

The Fate of the Oil (August 4)
On August 4, the same day it announced the static kill’s success, the federal government 
released a 5-page report titled BP Deepwater Horizon Oil Budget: What Happened to the 
Oil?, as well as a 10-page supporting document titled Deepwater Horizon MC252 Gulf 
Incident Oil Budget.303 The “Oil Budget” provided the government’s first public estimate 
of the total volume of oil discharged during the spill—roughly 4.9 million barrels. The 
government arrived at this number using its current flow-rate estimate, which ranges 
from 62,200 barrels per day on April 22 to 52,700 barrels per day on July 14, just 
before the capping stack stopped the flow.304 * The Oil Budget also described the efficacy of 
different response methods. 

The Oil Budget was originally an operational tool, intended as a guide for responders, not 
as the basis for a scientific report on what happened to the oil. Nonetheless, in late July, 
the White House decided to publicly release the Oil Budget and asked NOAA to take the 
lead on drafting a short report to introduce the tool.305 The Budget cleared the interagency 
review process in time for its August 4 release.†

The White House’s Browner appeared on six morning newscasts on August 4 to discuss 
both the successful static kill and the Oil Budget report. On NBC, MSNBC, and ABC, she  
told viewers that, according to the report, “the vast majority,” or approximately three-
quarters, of the oil “is gone” or “appears to be gone.”‡ The Budget, however, did not 

* The government’s estimate, which is current as this report goes to press, has an uncertainty factor of ±10 percent. It is the Commission’s understanding that the 
government’s Flow Rate Technical Group will issue a final report in January 2011. In a peer-reviewed paper published in Science Express on September 23, 2010, 
Timothy Crone and Maya Tolstoy of Columbia University’s Lamont-Doherty Earth Observatory estimated that the total release was roughly 5.2 million barrels—slightly 
higher than the government’s estimate. While BP has not released its own flow-rate figures, it has suggested that the government’s estimate of the total amount of oil 
released from the Macondo well is 20 to 50 percent too high.
† During the review process, EPA expressed concerns about the pie chart’s potential to obscure the uncertainty of the government’s estimates. Lisa Jackson, e-mail to 
Jane Lubchenco, July 31, 2010. For example, EPA recommended that NOAA combine chemically and naturally dispersed oil into a single category because there was 
not enough information to accurately distinguish between the two mechanisms. Bob Perciasepe, e-mail to Jane Lubchenco and others, July 31, 2010; Bob Perciasepe, 
e-mail to Stephen Hammond and others, August 1, 2010.  NOAA disagreed. Administrator Jane Lubchenco asserted that combining the two categories would not 
decrease any uncertainty and that “‘[c]hemically dispersed’ is part of the federal response and ‘naturally dispersed’ is not, and there is interest in being able to sum up 
the federal response efforts.” Jane Lubchenco, e-mail to Bob Perciasepe and others, August 1, 2010.
‡ On the other three shows, Browner similarly stated that “what the scientists are telling us is that the vast majority of the oil has been cleaned, it’s been captured, it’s 
been skimmed, it’s been burned, mother nature has done its part” (Fox News); “our scientists are telling us that the vast majority of the oil has been contained, it’s been 
burned, it’s been cleaned” (CBS); and “our scientists and external scientists believe that the vast majority of the oil has now been contained, it’s been skimmed, mother 
nature has done its part, it’s been evaporated” (CNN).
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show that most of the oil was gone. The three-quarters of the oil not in the “remaining” 
category included “dissolved” and “dispersed” oil that was potentially biodegrading, 
but not necessarily gone. By 9:00 a.m., NOAA Administrator Jane Lubchenco e-mailed 
Browner’s deputy and other officials to express her concern “that the oil budget is being 
portrayed as saying that 75% of the oil is gone”: “It’s not accurate to say that 75% of the 
oil is gone. 50% of it is gone—either evaporated or burned, skimmed or recovered from the 
wellhead.” Lubchenco asked the officials to “help make sure” the error was corrected.306* 
She had made the same point to the White House before the Budget rollout; a July 30 
e-mail to Browner’s deputy had emphasized that Lubchenco opposed grouping dispersed 
oil with recovered oil because the former was “still out there or [was] being degraded.”307

At a press briefing that afternoon, Browner said that the report had “been subjected to a 
scientific protocol, which means you peer review, peer review, and peer review.” Earlier in 
the same briefing, Lubchenco had said “[t]he report was produced by scientific experts from 
a number of different agencies, federal agencies, with peer review of the calculations that 
went into this by both other federal and non-federal scientists.”308 The Budget, however, 
was not “peer-reviewed” as the scientific community uses that term. Many of the outside 
scientists listed as reviewers had not even seen the final report. 
 
The rollout of the Oil Budget drew immediate criticism, with scientists pointing out that 
Browner’s optimism about the percentage of the oil that was gone was unsupported, 
especially because of the uncertain rate of biodegradation.309 Moreover, after a summer 
of ever-increasing official estimates of the spill’s size, the public was dubious of the 
government’s conclusions. As aTimes-Picayune editorial noted, “From the start of the  
 

* The U.S. Geological Survey, which had also been involved in developing the Oil Budget tool and editing the report, expressed similar misgivings about the portrayal of 
the report. At 11:00 a.m., U.S. Geological Survey scientist Mark Sogge told a colleague, “We need to keep in mind, and make it clear to others, that this is NOT a [U.S. 
Geological Survey] product.” Mark Sogge, e-mail to Stephen Hammond, August 4, 2010.  

FIGURE 5.2: August 4 Oil Budget
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disaster. . . the government has badly underestimated the amount of oil spewing from 
the runaway well. That poor track record makes people understandably skeptical of [the 
Oil Budget] report.”310 Lubchenco has since acknowledged that she was “in error” when 
claiming that the Oil Budget had been peer-reviewed.311 NOAA has emphasized that the 
report’s “purpose was to describe the short-term fate of the oil and to guide immediate 
efforts to respond to the emergency” rather than to “provide information about the impact 
of the oil” or “indicate where the oil is now.”312

NOAA supplied these explanations on November 23, when it released a new version of 
the Oil Budget: Oil Budget Calculator Technical Documentation, a peer-reviewed report 
of over 200 pages that gave the formulas used and updated the percentages in the 
original budget.313 The new version’s biggest change was its estimate of the amount of 
oil chemically dispersed, which doubled from 8 percent to 16 percent. Of this additional 
8 percent, 3 percent came from the “naturally dispersed” category, 2 percent from the 
“evaporated or dissolved” category, and 3 percent from the “residual” category. (These 
changes brought the total amount of “residual” oil down from 26 to 23 percent.) 

As a tool for responders, the Oil Budget indicated that response and containment operations 
collected, eliminated, or dispersed about 41 percent of the oil, with containment (“direct 
recovery from wellhead”) the most effective method, and chemical dispersants breaking 
down a substantial fraction. Response technology (skimming or burning) removed—as 
opposed to dispersed—only 8 percent of the oil. Dispersion of the oil before it reached the 
surface limited the amount that responders could skim, burn, or disperse at the surface. 
Nevertheless, responders considered burning an important success: it had never before been 
attempted on this scale, and burning techniques advanced during the spill.314 Skimming 
was less of a success: despite the participation of hundreds of ships and thousands of 
people, it collected only 3 percent of the oil. 

The least effective response technology was the berms, which the Oil Budget documents 
do not even mention. By the time BP capped the well on July 15—day 44 of the berm 
construction project—Louisiana’s contractor estimated that 10 percent of one reach—6 
percent of the total project—had been completed.315 In late May, Governor Jindal had 
asserted that “[w]e could have built 10 miles of sand [berms] already if [the Corps] would 
have approved our permit when we originally requested it.”316 In fact, it took five months 
to build roughly 10 miles of berms, at a cost of about $220 million.317 Estimates of how 
much oil the berms collected vary, but none is much more than 1,000 total barrels.318 On 
November 1, Governor Jindal announced plans to convert the berms into part of a long-
term coastal restoration project, which BP would continue to fund. In his recently released 
book, the Governor maintained that the berms were “one of the most effective protection 
measures” against oil reaching the Louisiana coast.319

  

The End of the Well, but Not the End of the Response
In mid-September, the first relief well—which BP had begun drilling in early May—finally 
intercepted the Macondo well, allowing BP to pump in cement and permanently seal the 
reservoir. On September 19, 152 days after the blowout, Admiral Allen announced: “the 
Macondo 252 well is effectively dead.”320
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But fears about health and safety did not die with the well. Some Gulf residents continued 
to believe that BP had used dispersants onshore, nearshore, at night, and without 
government approval, and that it had continued using them after it capped the well. The 
Commission has not seen credible evidence supporting these claims. NOAA reopened one-
third of the area closed to fishing on July 22 and continued to reopen additional sections 
based on a testing and sampling protocol developed and implemented with the Food and 
Drug Administration.321 But some scientists questioned the protocol, while some fishermen 
were hesitant to give up income from the Vessels of Opportunity program and return to 
their regular jobs in the midst of public concern about Gulf seafood.322 (Chapter 6 discusses 
seafood safety.)

Residents also had to cope with the miles of used boom and other debris. Despite the typical 
spill-responder uniform of rubber gloves and protective coveralls, BP planned to send 
the thousands of tons of oily debris generated over the summer to ordinary municipal 
landfills.323 Wastes from oil exploration and production are classified as non-hazardous by 
law and do not require specialized disposal.324 Although the federal government generally 
does not supervise the disposal of non-hazardous waste, on June 29, the Coast Guard 
and EPA issued a directive requiring BP to test its waste for hazardous elements, publicize 
the results, and consult with the communities where the waste was to be stored.325 In 
addition, EPA announced it would conduct its own twice-monthly testing of the debris 
and would post the results online.326 BP was initially slow to release its testing data. After 
receiving a sternly-worded letter from Federal On-Scene Coordinator Admiral Zukunft 
on July 24, however, it started regularly posting the results on its website.327 EPA began 
sampling the waste and posting the test data as well, after some criticism and delay.328 As 
of November 17, EPA’s tests had not shown any of the waste to be hazardous.329

As BP and EPA implemented the waste directives, environmental justice activists argued 
that BP was dumping the debris disproportionately in poor and non-white communities.330 
Residents of Harrison County, Mississippi fiercely opposed the disposal of oiled waste in 
their Pecan Grove landfill, and BP agreed not to use it.331 Environmental justice advocate 
and scholar Robert Bullard contended that the racial makeup of Harrison County was a 
factor, and EPA objected to BP’s decision.332 The Federal On-Scene Coordinator instructed 
BP to follow the approved waste plan, noting that “[a]llowing one community to reject 
acceptance of waste. . . may complicate remaining waste disposal efforts.” BP began to use 
the site for waste staging, though not for disposal.333

With the well sealed, the number of responders in the Gulf decreased. The National Incident 
Command officially stood down on October 1.334 Admiral Allen turned over the remaining 
tasks to Federal On-Scene Coordinator Admiral Zukunft and finally retired. BP started to 
shut down some of its programs, and Coast Guard responders started to head to their 
next posts. The spill and the emergency response had ended. Figuring out the extent of the 
damage, and how to repair it, had begun.
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Voices from the Gulf   
“I don’t know what to do with 
myself.”
 

Dean Blanchard, Dean Blanchard 

Seafood Inc., Grand Isle, LA

 
Dean Blanchard runs Louisiana’s biggest shrimp 
business, on Grand Isle—a Mississippi River Delta 
barrier island 50 miles south of New Orleans, fully 
exposed to the Gulf of Mexico. During the warm months 
of a typical shrimp season, Blanchard Seafood and its 
extensive network of bayside wharves are a frenetic 
cacophony of languages and accents—Spanish, 
Vietnamese, a smattering of Cajun French, and the 
various Deep South dialects—as more than a thousand 
fishermen offload the catch from their shrimping vessels. 
The shrimp are sorted by size and dispatched into the 
world.

During 30 years in business, Blanchard had become one of the nation’s principal suppliers—and 
a multi-millionaire.  In season, he bought as much as 500,000 pounds of shrimp daily from more 
than a thousand fishermen. The cold 2009-2010 winter had raised high hopes: “Every 10 years, 
when you get a cold winter, you get a really good shrimp crop,” he explained. “We were licking 
our chops.”

But with the Macondo well gushing more than 50,000 barrels of oil a day, and no end in sight, the 
brown shrimp season had been canceled just as it was about to start.  By mid-May, tar balls and 
oil had started washing up onto Grand Isle’s wetlands and beaches.  By mid-June, Blanchard 
figured, “I’ve lost $15 million of sales in the last 50 days. That would have been $1 million in my 
pocket.” The usually busy docks were quiet, the only activity the occasional coming and going 
of boats and crews working for BP cleaning and containing the oil.“I don’t know what to do with 
myself,” Blanchard explained. “I built all this over the last 30 years, and now for what?”  “We’ve 
got 1,400 vessels that go and catch shrimp, come to our facility.” Now, he continued, “basically 
we’ve lost all our customers because we can’t supply them.”

For decades, oil and seafood had mixed comfortably in Louisiana’s coastal culture. Each year 
Morgan City hosted the annual Shrimp and Petroleum Festival, a rollicking celebration of the 
state’s two high-profile economic mainstays. Oil has long provided the region’s best-paying jobs, 
and the revenue to finance everything from state roads to free school books.  The maritime world 
of seafood has deeper cultural roots, and provides a living and a way of life along the gulf coast, 
one of the nation’s most productive fishing waters. Many families had members in both worlds. 
Indeed, Blanchard’s own grandfather had made a fortune servicing the offshore oil industry.

But now those two worlds had collided—and everything seemed at risk.  

Susan Poag/The Times-Picayune. Photo © 2010 The 
Times-Picayune Publishing Co., all rights reserved.  
Used with permission of The Times-Picayune.
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Oiling a Rich Environment: Impacts 
and Assessment
 
When President Barack Obama addressed the nation 
from the Oval Office on June 15—nearly two 
months after the Macondo well began gushing 
crude oil and one month before engineers subdued 
it—he said:  

Already, this oil spill is the worst environmental 
disaster America has ever faced. And unlike an 
earthquake or a hurricane, it’s not a single event 
that does its damage in a matter of minutes or 
days. The millions of gallons of oil that have 
spilled into the Gulf of Mexico are more like an 
epidemic, one that we will be fighting for months 
and even years.1 

 
The Deepwater Horizon blowout produced the 
largest accidental marine oil spill in U.S. history,2 
an acute human and environmental tragedy. Worse 
still, as discussed in Chapter 7, it occurred in the 
midst of environmental disasters related to land-
based pollution and massive destruction of coastal 
wetlands—chronic crises that proceed insidiously 
and will require not months but decades of national 
effort to address and repair. 

Chapter Six 

“The worst 
environmental 
disaster 
America has 
ever faced.”

A lone beachgoer encounters bands of oil along Alabama’s Orange Beach. 
Though wind and currents helped keep most of the spilled oil offshore, all told 
some 650 miles of Gulf Coast habitat were oiled to one degree or another—
Louisiana was  hardest hit—impacting ecosystems, the economy, and human 
health. 

< Tyrone Turner/Photo courtesy of National Geographic
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Laws guide resolution of damages from the spill itself. There is a suite of policies and 
programs aimed at improving discrete environmental issues within the Gulf and along 
its coast. The law also provides compensation for direct economic impacts. This chapter 
analyzes these immediate impacts, not only on the natural environment but also on the 
economy and on human health in the affected region. Unfortunately, the human-health 
effects are the least-recognized fallout from the spill, and those least-well addressed in 
existing law and policies.

The Impact on Nature
The Deepwater Horizon oil spill immediately threatened a rich, productive marine 
ecosystem. To mitigate both direct and indirect adverse environmental impacts, BP and the 
federal government took proactive measures in response to the unprecedented magnitude 
of the spill.3 Unfortunately, comprehensive data on conditions before the spill—the natural 
“status quo ante” from the shoreline to the deepwater Gulf—were generally lacking.4 Even 
now, information on the nature of the damage associated with the released oil is being 
realized in bits and pieces: reports of visibly oiled and dead wildlife, polluted marshes, and 
lifeless deepwater corals. Moreover, scientific knowledge of deepwater marine communities 
is limited, and it is there that a significant volume of oil was dispersed from the wellhead, 
naturally and chemically, into small droplets.5 Scientists simply do not yet know how to 
predict the ecological consequences and effects on key species that might result from oil 
exposure in the water column, both far below and near the surface.6 

Much more oil might have made landfall, but currents and winds kept most of the oil 
offshore, and a large circulating eddy kept oil from riding the Loop Current toward the 
Florida Keys.7 Oil-eating microbes probably broke down a substantial volume of the 
spilled crude, and the warm temperatures aided degradation and evaporation8—favorable 
conditions not present in colder offshore energy regions.9 (Oil-degrading microbes are 
still active in cold water, but less so than in warmer water.) However widespread (and in 
many cases severe) the natural resource damages are, those observed so far have fallen 
short of some of the worst expectations and reported conjectures during the early stages 
of the spill.10 So much remains unknown that will only become clearer after long-term 
monitoring of the marine ecosystem. Government scientists (funded by the responsible 
party) are undertaking a massive effort to assess the damages to the public’s natural 
resources. Additionally, despite significant delays in funding and lack of timely access 
to the response zone, independent scientific research of coastal and marine impacts is 
proceeding as well. 
 
A rich marine ecosystem. Particularly along the Louisiana coast, the Gulf of Mexico is 
no stranger to oil spills.11 But unlike past insults, this one spewed from the depths of the 
ocean, the bathypelagic zone (3,300–13,000 feet deep). Despite the cold, constant darkness 
and high pressure (over 150 atmospheres), scientists know that the region has abundant 
and diverse marine life. There are cold-water corals, fish, and worms that produce light 
like fireflies to compensate for the perpetual night. Bacteria, mussels, and tubeworms have 
adapted to life in an environment where oil, natural gas, and methane seep from cracks in 
the seafloor. Endangered sperm whales dive to this depth and beyond to feed on giant squid 
and other prey.12 
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Higher up the water column, light and temperature gradually increase and the ascending 
sperm whales—and Macondo well oil—encounter sharks, hundreds of fish species, shrimp, 
jellyfish, sea turtles, and dolphins. As the sperm whales surface for air at the bright and 
balmy Gulf surface, they pass through multitudes of plankton, floating seaweed beds, and 
schools of fish. Some of these fish species spend their early lives in the coastal waters and 
estuaries; others travel along annual migration routes from the Atlantic Ocean to the Gulf. 
The floating seaweed beds (sargassum), fish larvae, and plankton drift with the surface 
currents and are driven by the wind—as is the oil rising from below. The critical sargassum 
habitats lure sea turtles, tuna, dolphins, and numerous game fish to feed on the snails, 
shrimp, crabs, and juvenile species that seek shelter and food in the seaweed.13  

Overhead are multitudes of seabirds—among them brown pelicans, northern gannets, 
and laughing gulls—that in turn feed in the ocean and coastal estuaries.14 Dozens of bird 
species fly the Mississippi migration route each year, a major attraction for bird watchers, 
who flock to coastal Louisiana and Texas to catch a glimpse of migrating and resident 
shorebirds and nesting seabirds. Some of these birds feed on estuarine shrimp, fish, and 
crabs; others depend on shellfish and other small organisms that populate the expansive 
mudflats. Larger wading birds stalk their prey in the shallow water of mangroves, 
marshes, and other habitats that shelter fish and frogs. Raptors, including ospreys, bald 
eagles, and peregrine falcons, also pluck their prey from any of these environments and 
carry it to their perches.

As the unprecedented volume of oil gushing from the Macondo blowout reached the 
surface, it had the potential to affect all of these marine and coastal organisms and to 
wash into the salt marshes, mudflats, mangroves, and sandy beaches—each in its way an 

A dark tongue of oil invaded sensitive wetlands last May near Grand Isle, Louisiana, despite the presence of booms deployed to stop it. In 
a hopeful development over the summer, scientists found new plant growth in similarly oiled marshes, indicating that oil had not penetrated 
into root systems. 
 
Patrick Semansky/Associated Press

Elmer’s Island in Grand Isle, La.
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essential habitat at one or more stages of many species’ lifecycles.15 And these marine and 
coastal species are so interdependent that a significant effect on any one has the potential to 
disturb several existing populations in this complex food web.16 

 
Encountering oil. Organisms are exposed to oil through ingestion, filtration, inhalation, 
absorption, and fouling.17 Predators may ingest oil while eating other oiled organisms or 
mistaking oil globules for food. Filter feeders—including some fish, oysters, shrimp, krill, 
jellyfish, corals, sponges, and whale sharks—will ingest minute oil particles suspended in 
the water column. Surface-breathing mammals and reptiles surrounded by an oil slick 
may inhale oily water or its fumes. Birds are highly vulnerable to having their feathers 
oiled, reducing their ability to properly regulate body temperature.18 Moderate to heavy 
external oiling of animals can inhibit their ability to walk, fly, swim, and eat. Similarly, 
oiling of plants can impede their ability to transpire and conduct photosynthesis, and 
oiling of coastal sediments can smother the plants they anchor and the many organisms 
that live below. 

Americans watched as the oil eventually came to rest along intermittent stretches of the 
Gulf coast. Before it arrived, scientists rushed to collect crucial baseline data on coastal and 
water-column conditions. Some of the oil propelled up from the wellhead was dispersed by 
natural and chemical means (as described in Chapter 5), creating a deep-ocean plume of oil 
droplets and dissolved hydrocarbons.19 A portion of the oil that rose to the surface was 
also naturally and chemically dispersed in the shallow water column.20 

The oil that made landfall was fairly “weathered,” consisting of emulsions of crude oil and 
depleted of its more volatile components. More than 650 miles of Gulf coastal habitats—

Wildlife biologist Mark Dodd surveys a raft of oil-soaked sargassum, also known as gulfweed. The floating beds are home to snails, shrimp, 
crabs, and other small creatures that—oiled or not—are ingested by turtles, dolphins, tuna, and game fish.  
 
Blair Witherington/FWC

Oiled Sargassum
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salt marsh, mudflat, mangroves, and sand beaches—were oiled; more than 130 miles have 
been designated as moderately to heavily oiled. Louisiana’s fragile delta habitats bore the 
brunt of the damage, with approximately 20 additional miles of Mississippi, Alabama, and 
Florida shorelines moderately to heavily oiled.21 Light oiling and tar balls extended east to 
Panama City, Florida. Except for occasional tarballs, Deepwater Horizon oil never reached 
Texas or the tourism centers along the southwest Florida coast.22  

Assessing the mixture of oil and life at the water’s edge. The most biologically productive 
area along a sandy beach occurs where seaweed and other organic materials wash up 
just above the high tide line in the “wrack zone.” Here, shorebirds forage for insects and 
other small organisms. As oil moves onto a beach with the rising tide, it is deposited in the 
wrack zone. Removing oiled wrack is the most prudent means of removing the oil—but 
doing so removes the living community, too. As the response to the spill proceeded, the 
Audubon Society evaluated wrack density along shorelines; it found that the wrack density 
on beaches east of the Mississippi River, where cleanup activities occurred, was “nearly 
absent,” indicating “diminished habitat quality.”23 

Few beachgoers realize that millions of microscopic organisms live in the Gulf ’s soggy 
sands between high and low tide. By comparing samples taken before and after beaches 
were oiled, Holly Bik of the University of New Hampshire’s Hubbard Center for Genome 
Studies, together with scientists at Auburn University and the University of Texas, 
hopes to determine the impact on this understudied community of sediment-dwelling 
microfauna.24 
 
Tidal mudflats, generally devoid of vegetation and exposed at low tide, are more sensitive 
to pollutants than beaches.25 The Louisiana delta and the estuarine bays of Mississippi 
and Alabama have large expanses of tidal mudflats, which support dense populations 
of burrowing species (vulnerable to smothering), foraging birds, crabs, and other 
organisms.26 As oil settles on the flats, crabs and other burrowing animals help mix the oil 
into the sediment layer (an ecological process called bioturbation), extending the potential 
damage below the surface.27

Salt marsh and mangroves are both highly productive and sensitive habitats. Marsh 
grasses tolerate surface coating by weathered oil fairly well, but they will die if oil 
penetrates the saturated sediments and is absorbed by the root system.28 When that 
happens, the plants’ root systems degrade, making the marsh much more susceptible to 
erosion and threatening the habitat on which a wide variety of animals depend. People 
and equipment deployed in response to the spill can themselves damage the marsh; for 
example, summer storms pushed boom (used to corral waterborne oil) deep into the 
marshes, from which it could only be removed by intrusive methods that caused additional 
harm to the marsh topography.29 Scientists working in oiled marshes observed new plant 
growth during the summer of 2010—a positive sign that oil had not penetrated into the 
rich, organic soils and inhibited root systems.30 Professor Eugene Turner of Louisiana State 
University’s Coastal Ecology Institute plans to study the effects of oil on the local salt 
marshes for at least the next year. His preliminary observations, through the fall of 2010, 
indicate some stress resulting in loss of marsh along its edge, but the estimated loss “pales 
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in comparison” to the annual loss associated with dredging and flood protection (described 
in Chapter 7).31 

 

The marine impacts. When water temperatures warm in the late spring, female oysters 
release millions of eggs into the water column. The timing of the Macondo oil spill may 
have been detrimental to oyster reproduction and the spawning of many other species.32 
Submerged oil floating in the nearshore water column poses potential threats to diverse 
shellfish and fish species. Although the impacts are not yet known, the presence of oil in 
the nearshore environment has been documented. Oil that reached the Gulf ’s estuarine 
waters forced closures of and likely damaged substantial tracts of Louisiana oyster beds.33 
Oyster mortality observed in the highly productive areas of Barataria Bay and Breton 
Sound, estuaries that flank the lower Mississippi River, appear to be due, in large part, to 
the flood of fresh water introduced through river diversions in what many believe was a 
futile attempt to keep oil from entering the estuarine areas.34  
 
Beyond their commercial import, oysters are a keystone species—an organism that exerts 
a shaping, disproportionate influence on its habitat and community.35 A single adult 
oyster can filter more than one gallon of water per hour, effectively removing impurities—
including oil—from the water column.36 Oyster reefs established on an estuary’s muddy 
bottom can increase the surface area fifty-fold, creating intricate habitats for crabs, small 
fish, and other animals, which in turn sustain larger species.37 

Harriet Perry, Director of the Center for Fisheries Research and Development at the 
University of Southern Mississippi, and scientists at Tulane University are studying the 
potential effects of oil on larvae of blue crabs, another keystone species. The slick from the 
Macondo oil spill ultimately covered about 40 percent of the offshore area used by larvae 
of the northern Gulf ’s estuarine-dependent species.38 The Gulf coast’s blue crab population 
had already declined considerably during the past 8 to 10 years as a result of a regional 
drought.39 Perry and other scientists raced to take samples before the oil arrived and then 
after, hoping to be able to separate the oil-related impacts on wildlife from climate-related 
changes.40  

Many large fish species are dependent on the health of the estuarine and marine habitats 
and resources. The National Oceanic and Atmospheric Administration (NOAA) noted that 
species with “essential fish habitat”41 near the oil spill include scalloped hammerhead, 
shortfin mako, silky, whale, bigeye thresher, longfin mako, and oceanic whitetip sharks; 
and swordfish, white marlin, blue marlin, yellowfin tuna, bluefin tuna, longbill spearfish, 
and sailfish. Other important Gulf fish include red snapper, gag grouper, gray triggerfish, 
red drum, vermilion snapper, greater amberjack, black drum, cobia and dolphin (mahi-
mahi); coastal migratory open-water species, such as king and Spanish mackerel; and 
open-water sharks.42

Oil in the water column affects fish and other marine organisms through dermal contact, 
filtration, or ingestion. How much oil they accumulate depends on its concentration in 
food, water, and sediments they encounter, time and exposure, and the characteristics of 
each species—particularly the extent of their fatty tissue. Although oil is not very soluble 
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Voices from the Gulf   
“I have to make house payments 
and boat payments.” 

Ve Van Nguyen, 
Oysterman, Buras, LA

Ve Van Nguyen was an 
oystermen working for one of 
the suppliers to P&J Oyster 
Company. A Vietnamese 
refugee who fled his homeland 
with his wife and young family 
in a boat in 1978, Van Nguyen 
had made it to the United 
States. He eventually settled in 
Buras, located in Plaquemines 
Parish in 1983, joining a large 
Vietnamese and Cambodian 
community that found limited 

English skills no impediment to earning a living fishing and shrimping. He had been a fisherman 
in Vietnam, and as he explained in his native language, “I grew up near the sea and I’m used to 
eating seafood. I wanted to live where there’s lots of seafood.” He and his wife had both worked 
on the water, and in recent years they had purchased two specially outfitted oystering boats, 
in addition to two other boats used for gill fishing. They had loans to repay. In 2009, when they 
had $80,000 in income from harvesting oysters, that was not a problem. Their four children were 
grown, with one still at home.

When Van Nguyen heard on television about the oil spill, he recalls, “I felt that I was going crazy 
and was really worried that I can’t work anymore. I was afraid that the oil would spread and 
people can’t eat what we catch so I wouldn’t be able to work. So I was going through a mental 
crisis.”  Louisiana has about 25,000 Vietnamese Americans. 

All through May, the Macondo well gushed oil as the government was closing Louisiana oyster 
beds.  Ve Van Nguyen and his wife both found interim work using their boats to install booms 
against the spreading oil slicks, as part of BP’s clean up. But he made nowhere near as much 
money as he would have harvesting oysters. Like so many others around the Gulf, he said, 
“I worry about myself and my wife. I don’t know how we can make it.” He had received some 
BP payments, but wondered how long those would go on? “I have to make house payments 
and boat payments.”  At age 60, he was no longer young, but certainly expected to continue 
oystering. But now, if BP does not compensate him for an amount similar to the lost income, “I 
can’t do anything except for applying for welfare and food stamps.” He had had his four boats 
towed back to his house. The future? “Everyone is worried and scared about that. They are 
scared of poisoning so we have to rely on the government to take care of it. I don’t know what will 
happen.”

Claire Luby
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in water, oil and lipids do mix very well, so high concentrations of petroleum can be found 
in the fat-rich tissues of the liver, brain, kidneys, and ovaries. Muscle generally has the 
lowest lipid concentrations, but fish with fatty flesh can accumulate more oil than leaner 
species.43 Oil constituents can be transferred through the food chain: heavier hydrocarbons 
can be passed from water to phytoplankton and then to zooplankton, or from sediments 
to polychaete worms and eventually to fish.44 Because animals that are several steps 
up the food chain, like small fish, have the capability to metabolize hydrocarbons fairly 
rapidly, their predators will actually not accumulate much from eating them. Accordingly, 
bioaccumulation of toxic oil components does occur in fish, but biomagnification, with 
increasingly higher concentrations in animals at each level, does not occur.45 

It would be impossible to sample and assess each of the thousands of marine fish and other 
species inhabiting the open-ocean water column. But scientists monitoring the spill along 
the shorelines and aboard research vessels have sampled plankton, shellfish, fish, water, 
sediment, and other environmental media to better understand the potential impacts on all 
terrestrial and marine organisms.46 Tens of thousands of samples have been collected. They 
will likely analyze the samples to determine concentrations of oil and dispersants, and 
combine that information with existing data on species populations and distributions to 
model the potential impact of contamination in the water column on different species.
In addition, large fish—like bluefin tuna and whale sharks (the world’s largest fish)—
mammals, and turtles are being tagged with tracking devices so scientists can follow 

Sad testament to the spill, a sea turtle lies dead beside the black tide that took its life along East Grand Terre Island in Louisiana. As of 
November 2010, the carcasses of more than 600 of the endangered reptiles had been collected. Countless others undoubtedly perished.

Benjamin Lowy/Edit by Getty Images

Turtle in East Grande Terre Island, LA
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their movements in the hope of learning how they have been affected by the spill.47 By 
overlaying maps of the extent of the oil spill, derived from satellite images from the 
European Space Agency, with simulations of bluefin tuna spawning grounds and models 
of larval development, the Ocean Foundation estimated that the spill could have affected 20 
percent of the 2010 season’s population of bluefin tuna larvae, further placing at risk an 
already severely overfished species.48 
 
Birds, mammals, turtles. Oiled birds are often the most visually disturbing and widely 
disseminated images associated with a major oil spill—as in the landmark Santa Barbara 
accident of 1969.49 Through November 1, 2010, wildlife responders had collected 8,183 
birds, 1,144 sea turtles, and 109 marine mammals affected by the spill—alive or dead, 
visibly oiled or not.50 Given the effects of hiding, scavenging, sinking, decomposition, and 
the sheer size of the search area, many more specimens were not intercepted.51 Therefore, 
scientists will assess the estimated total damage by applying a multiplier to the final 
observed number of casualties, and will likely issue separate estimates of sub-lethal effects 
and the impact of the spill on future populations. 

In September 28 testimony before the Commission, Jane Lyder, Deputy Assistant Secretary 
of the Department of the Interior for Fish and Wildlife and Parks, said that “With more 
than 60 percent of the data verified, the three most affected [bird] species appear to 
be Brown Pelicans, Northern Gannets, and Laughing Gulls.” She added that “The fall 
migration is underway. Songbirds and shorebirds began their migration to the Gulf coast 
in July. Waterfowl began arriving in late August and early September. We know there are 
significant impacts to marsh and coastal wetland habitats along sections of the Louisiana 
coast, particularly near Grand Isle, Louisiana. We are continuing to monitor what the full 
impact will be to migratory birds and other wildlife.”52 

The potential impact on marine mammals and sea turtles is harder to assess. Tim Ragen, 
Executive Director of the federal Marine Mammal Commission, testifying before a House of 
Representatives subcommittee on June 10, 2010, could only conclude, “Unfortunately, the 
scientific foundation for evaluating the potential effects of the Deepwater Horizon spill on 
many marine mammals inhabiting the Gulf is weak.”53 

According to NOAA, “Of the 28 species of marine mammals known to live in the Gulf 
of Mexico, all are protected, and six (sperm, sei, fin, blue, humpback and North Atlantic 
right whales) are listed as endangered under the Endangered Species Act.” Also of note, “At 
least four species of threatened/endangered sea turtles (Kemp’s ridley, green, leatherback, 
and loggerhead) are residents of the northern Gulf of Mexico and are represented by all life 
stages. A fifth species, the hawksbill turtle, can be found in the southern Gulf. The only 
nesting beaches in the world for Kemp’s ridley turtles are in the western Gulf of Mexico.”54

As of November 1, the Unified Area Command reported that nine marine mammals had 
been collected alive (and three were released).55 One hundred mammals were collected dead, 
though only four of those were visibly oiled. Most of the marine mammal mortalities were 
bottlenose dolphins.56 Also among the dead was one juvenile sperm whale; it was found 
floating more than 70 miles from the source of the spill, reportedly unoiled.57 More than 
600 dead sea turtles were collected.58  
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Deepwater plumes of dispersed oil. The highly visible damage to wildlife aside, public and 
scientific concern about the Deepwater Horizon spill—at unprecedented water depths—
has for some time focused on the impacts of an invisible subsurface “plume,” or more 
accurately “clouds” of minute oil droplets moving slowly over the seabed. As of November 
2010, three independent, peer-reviewed studies59 confirmed the presence of a deepwater 
plume of highly dispersed oil droplets and dissolved gases at between 3,200 and 4,200 feet 
deep and extending for many miles, primarily to the southwest of the wellhead. 
 
How will such substances affect the deepwater environment? One concern centered 
on decomposition and the resulting depletion of the oxygen supply on which aquatic 
species depend. Bacterial decomposition begins quickly for the light hydrocarbon gases, 
propane and ethane, but more slowly for the heavier hydrocarbons typically present in 
a liquid form and for the predominant gas, methane. The blooms of bacteria stimulated 
by lighter hydrocarbons prime the populations for degradation of other hydrocarbons. 
The degradation rates are sufficient to reduce the dissolved oxygen concentrations in 
the plume, but not to harmfully low levels associated with dead zones, where aquatic 
species cannot survive.60 Subsequent mixing with adjacent, uncontaminated waters by 
slow-flowing currents appears to have been sufficient to prevent any further depletion of 
dissolved oxygen in the aging plumes.61 These findings do not rule out potential impacts 
of deepwater oil and dispersant concentrations on individual species.62  Chemical analyses 
of water samples taken from the established deepwater plume in May 2010 suggest that 
hydrocarbon concentrations were high enough at the time to cause acute toxicity to 
exposed organisms,63 although concentrations declined over several miles from the well as 
the plume mixed with the surrounding water. 
 
Federal scientists have estimated that about 15 percent of the oil escaping the wellhead 
was physically dispersed by the fluid turbulence around the flow of oil and gas. The 
deepwater plume would have formed even if chemical dispersants had not been injected 
at the wellhead. But the addition of 18,379 barrels of dispersants to the discharging oil 
and gas stream may have increased the volume of oil in the deepwater plumes to a degree 
comparable to that from physical dispersion alone.64 As of late 2010, there have been 
unconfirmed reports of oil deposited on the seafloor in the vicinity of the Macondo well.65 
If confirmed by chemical analyses, this would not be particularly surprising because 
oil droplets can become entrained in denser particulate matter, including the flocks of 
organic matter (referred to by scientists as “marine snow”) that characterize open-ocean 
waters, and settle on the ocean floor. There have also been recent reports of dead or dying 
deepwater corals living on rock outcrops that could have been impinged by the deep 
plumes.66 

Because the Deepwater Horizon spill was unprecedented in size, location, and duration,67 
deepwater ecosystems were exposed to large volumes of oil for an extended period. It 
will take further investigation and more time to assess the impacts on these ecosystems, 
their extent and duration. Unfortunately, except for studies that have focused on rare and 
specialized communities associated with rocky outcrops or seeps, scientific understanding 
of the deepwater Gulf ecosystem has not advanced with the industrial development of 
deepwater drilling and production.68  
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Natural Resource Damage Assessment 
The federal Oil Pollution Act (OPA or the Act) creates a process for assessing the damages 
caused by an oil spill and then the expenditure of monies collected to address those 
damages. To that end, the Act formally designates “natural resource trustees,” who are 
responsible for assessing the “natural resources damages” of the spill.69 (Figure 6.1) The 
trustees accordingly prepare a “natural resource damage assessment” that seeks to quantify 
oil-spill damages to: (1) public natural resources; (2) the services they provide (e.g., oysters 
provide water filtration); and (3) the public’s lost use of those resources.70 For the Macondo 
spill, NOAA and the Department of the Interior are leading the effort as trustees on behalf 
of the federal government.71 The Department of Defense will also participate on behalf of 
affected military property along the Gulf coast.72 The federal representatives will be joined 
by natural resource trustees from the five Gulf States.73  

Identifying and quantifying damages, particularly where complex ecosystems are involved, 
present enormous challenges. Developing sound sampling protocols that cover adequate 
time scales, teasing out the effects of other environmental disturbances, and scaling the 
damages to the appropriate restoration projects often takes considerable time. A typical 
damage assessment can take years. Two sets of determinations—one concerning the 
baseline conditions against which damages to each species or habitat will be assessed and 

Wellhead

BIRDS
   •   Aerial surveys
   •   Ground surveys
   •   Nearshore boat
         surveys 
   •   Offshore boat   
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   •   Radio telemetry
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HUMAN USE
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AND SEDIMENTS
   •   Water quality surveys 
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Figure 6.1: Assessment Categories for Natural Resource Damage Assessment

This figure represents the various natural resource categories being assessed as part of the Deepwater Horizon Natural Resource Damage 
Assessment. Such an assessment, which always follows an oil spill, is used to make the public whole for ecological damages caused by a 
spill. This graphic illustrates the three-dimensional challenges that an assessment of a deep sea blowout presents.

NOAA (adapted)
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another concerning the quantification of those damages—are particularly difficult and 
consequential in terms of the overall results. 

The goal of a natural resource damage assessment is “to make the environment and 
public whole for injuries to natural resources and services resulting from [an oil spill].”74 
The injury is quantified by reference to baseline conditions: “the condition of the natural 
resources and services that would have existed had the incident not occurred.”75 But 
making this determination is often inherently difficult and highly contentious. Without 
well-established baseline conditions, there can be inaccurate quantification of damages 
or required restoration. Given that the ecological baseline can vary seasonally, annually, 
and over much longer time scales, it can be difficult to pinpoint the exact condition of 
an ecosystem prior to a spill. Because long-term historical data are often nonexistent 
or discontinuous, natural resource trustees are likely to be disadvantaged by a lack of 
sufficient information to fully characterize the condition of relevant ecosystems prior to 
the incident in question.76 

As OPA regulations indicate, “baseline” for purposes of damage assessment is generally 
considered to be the condition of the resource just prior to the spill.77 The precise 
application of this definition has particular importance in the Gulf of Mexico context, 
where many coastal habitats have been substantially degraded over decades—even 
centuries—under the pressure of ever-expanding industrial, commercial, and residential 
development. The natural resource damage assessment regulations, as generally applied, 
require that BP and other potentially responsible parties restore Gulf resources to their 
functioning level as of April 19, 2010—by which point the Gulf ecosystem in April 2010 
was already weakened.78 In this context, effective long-term restoration will require the 
stabilization and eventual reversal of a number of long-standing, damaging trends. 

The effort to thoroughly address the ecological impacts of this historic pollution event 
is  unprecedented in scale. Thousands of samples have been collected from dozens of 
research cruises. Hundreds of miles of coastline have been observed and sampled.79 Marine 
mammals and turtles are being observed aerially and monitored by satellite or radio 
tracking devices.80 The assessment of natural resources damages is the largest and most 
complex that the government has ever undertaken to assess oil spill impacts. 

Supporting independent scientific research. Apart from these governmental efforts, 
independent scientists have also sought to study the spill’s impacts. But funding for 
academic and other scientists in the days and weeks immediately after the spill was 
limited.81 As a result, the nation lost a fleeting opportunity to maximize scientific 
understanding of how oil spills—particularly in the deep ocean—adversely affect individual 
organisms and the marine ecosystem. Such research depends on sampling, measurements, 
and investigations that can be accomplished only during and right after the spill. 
The National Science Foundation tried to fill the gap by funding studies under its Grants 
for Rapid Response Research (RAPID) Program, aimed at better understanding potential 
impacts to coastal and marine habitats and resources.82 Through September 2010, the 
Foundation funded 167 Deepwater Horizon research projects totaling $19.4 million.83 The 
Foundation became practically the sole provider of emergency funding for independent 
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scientists as the disaster unfolded. Nevertheless, the Program was not a panacea—because 
individual RAPID grants cannot exceed $200,000 per year, many scientists were left 
to seek additional funding to pay for the necessary, costly chemical analyses of their 
environmental samples.  

In May, BP committed to provide $500 million for independent research on ecosystem 
assessment, impacts, and recovery efforts. Unfortunately, for multiple procedural and 
political reasons, by late November 2010 BP had only allocated a small portion of that 
money.84 BP has since announced that it intends to work through the Gulf of Mexico 
Alliance, an organization led by the five Gulf coast governors, to implement this research 
program.85 Here too, meaningful scientific inquiry will need to include long-term 
monitoring of the impacts of the spill on the Gulf ’s marine and coastal ecosystems. 

With numerous studies under way through both the government’s damage-assessment 
process and independent scientific research, the published literature regarding 
environmental impacts from the Macondo blowout can be expected to grow substantially. 
Major research commitments, totaling hundreds of millions of dollars, have already been 
made.86 

 

Economic Impacts
The Deepwater Horizon oil spill put at risk two enormous economic engines that rely on it. 
Tourism and fishing, the industries affected as collateral damage, were highly sensitive to 
both direct ecosystem harm and, indirectly, public perceptions and fears of tainted seafood 
and soiled beaches. For this reason, whatever uncertainty may exist about the immediate 
and long-term adverse environmental impacts of the oil spill, no such uncertainty exists 
in terms of the significant adverse economic effects—especially from loss of confidence in 
commercial fishing.87 The Gulf coast’s economy depends heavily on commercial fisheries, 
tourism, and energy production88—each directly and immediately affected by the oil 
gushing from the Macondo well. Federal and state closures of commercial fisheries—a 
precautionary public-health measure—at once suspended much of the fishing and 
processing industry;89 public concern nationwide that seafood was not safe to eat further 
compounded the economic impact along the Gulf.90 Similarly, public perception that 
otherwise clean beaches were, or would become, oiled or that air quality during peak 
vacation season was impaired led to declines in hotel bookings, restaurant seatings, and 
a wide array of coastal activities.91 Claims for losses have been submitted by real-estate 
agents and developers,92 fishing charters,93 and even an Alabama dentist who alleged a loss 
of summer customers.94 And the Gulf oil and gas industry, its workers, and the regional 
economy were affected as the federal government imposed a moratorium (described in 
Chapter 5) on deepwater drilling intended to prevent another disastrous spill while the 
causes and consequences of the blowout were evaluated.95  

That BP agreed to place in escrow a $20 billion fund to help address financial losses, at 
President Obama’s urging, indicates the magnitude of the economic impact from the loss of 
control of this one deepwater well.96 In its first eight weeks of operation, as of November 
23, the independently administered Gulf Coast Claims Facility had paid out more than 
$2 billion to approximately 127,000 claimants.97 By comparison, during its two-year 
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lifespan, the September 11th Victim Compensation Fund awarded just over $7 billion to 
5,560 individual claimants.98 

It is currently not clear, however, the extent to which the enormous indirect economic 
impacts associated with loss of consumer confidence and injuries to the Gulf coast “brand” 
will ultimately be deemed compensable and that resulting uncertainty has generated 
intense debate among diverse government entities, local communities, interest groups, and 
BP. The federal Oil Pollution Act, for instance, does expressly recognize the appropriateness 
of compensation for “loss of profits or impairment of earning capacity resulting from 
property loss or natural resource injury.”99 But there is no easy legal answer to the 
question of how closely linked those lost profits or earnings must be to the spill before 
they should be deemed compensable. The search for such a rational endpoint for liability 
has already stymied the Gulf Coast Claims Facility in its processing of claims.100 The 
absence of clear and fair procedures for systematically evaluating such claims deserves 
focused attention as the lessons from the Deepwater Horizon oil spill are learned.  
 
The major industries in the “hardest working basin.” Florida State University 
oceanographer Ian McDonald has called the Gulf of Mexico “the hardest working of our 
ocean basins.”101 The southern coast of the United States produces more than one-third 
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National Commission on the BP Deepwater Horizon Oil Spill and Offshore Drilling Chapter Six 187187

of the nation’s domestic seafood supply,102 including most of the shrimp, crawfish, blue 
crabs, and oysters.103 It produces one-third of all domestic oil,104 and claims four of the top 
seven trading ports by tonnage.105  The northern Gulf also provides diverse fish nursery 
and feeding grounds in the form of expansive marshes, mangrove stands, swamp forests, 
and seagrass beds, and boasts some of best beaches and waters in the United States for 
recreation and tourism.106 Coastal tourism and commercial fisheries generate more than 
$40 billion of economic activity annually in the five Gulf States.107 (Figure 6.2) 

In 2008, according to NOAA, Gulf commercial fishermen harvested 1.27 billion pounds 
of finfish and shellfish that earned $659 million in total landings revenue.108 Other 
contributors to the total Gulf fishing economy are seafood processors, warehouses, 
distributors, and wholesalers. Gulf fishermen land 73 percent of the nation’s shrimp—half 
from Louisiana waters. Louisiana accounts for 67 percent of the nation’s oyster production 
and 26 percent of the blue crab production.109  

As described in Chapter 5, NOAA and state fisheries agencies responded to the Deepwater 
Horizon spill by closing huge portions of the Gulf to commercial and recreational fishing. 
At the most extensive point, 88,522 square miles of the Gulf of Mexico were closed to 
fishing110—one-third of the U.S. portion of the Gulf of Mexico, an area larger than the six 
New England states. In mid-June, NOAA and the Food and Drug Administration (FDA) 
released a protocol for reopening fisheries that would apply consistently to state and 
federal waters while striking a balance between keeping tainted seafood from market and 
unnecessarily crippling the seafood industry.111 What ensued was likely the most rigorous 
seafood-testing campaign in U.S. history. 

By late September, when nearly 32,000 square miles of the Gulf were still closed to 
fishing,112 government officials made strong statements about the safety of seafood caught 
in reopened areas. “The shrimp, fish, and crabs are perfectly safe to eat,” claimed Bob 
Dickey, Director of Seafood Science and Technology at the FDA.113 Bill Walker, Executive 
Director of the Mississippi Department of Marine Resources, pronounced that “based 
on credible scientific data collected using federally-approved sampling and analytical 
techniques, Mississippi seafood has been safe and healthy to eat throughout the entirety 
of this event.”114 NOAA Administrator Jane Lubchenco stated, “I have confidence in our 
protocols and have enjoyed Gulf seafood each trip I’ve made to the region.”115 

But despite these assurances, some citizens continue to doubt the safety of Gulf 
seafood. "Everybody's credibility has been damaged by all this," said Ian MacDonald. He 
continued, "[The] many changes of course that NOAA took. The great concern about [the 
Environmental Protection Agency] and the licensing of dispersant use. The fact of the way 
it was handled has undermined public confidence."116 Florida journalist Travis Pillow asked, 
“If people couldn’t believe [the government’s] estimates of how much oil was gushing into 
the Gulf, how could they believe their reassurance that beaches were clean or seafood was 
safe?”117  
 
Constant media coverage about the spill also plainly shaped citizens’ perception of the 
risks to public health. According to Timothy Fitzgerald, Senior Policy Analyst for the 
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Environmental Defense Fund’s Ocean Program, “Most people have very little connection 
to, or understanding of, the fish they buy,”118 increasing their reliance on mass media 
to inform their decisions.119 Scott Dekle, general manager of the VersaCold Atlas seafood 
warehouse, noted that news of the spill “got plastered all over the local and national media 
day after day after day. No one sees Anderson Cooper now standing outside Southern 
Seafood saying, ‘This is great.’”120 As a result, the public has come to associate Gulf 
seafood with oil. In August, Jonah Berger, a marketing professor at the University of 
Pennsylvania’s Wharton School, said of Gulf seafood, “[R]ight now, the only association is 
a negative one, and so it’s going to be much harder for that association to disappear.”121

Most commercial Gulf seafood species seem to have emerged from the oil spill without any 
clear evidence of taint or contamination.122 The real impact here is the reputational damage 
to Gulf seafood as a safe brand. Continued government testing, improvements in public 
outreach, and a coordinated marketing campaign may be needed to expedite its recovery. 
After several requests over several months, BP relented in early November and agreed to 
give Louisiana $48 million and Florida $20 million for seafood testing and marketing.123 
As of early December, BP is considering a similar request from Alabama.124

 
 

Vendor Sign at Taste of Chicago

Perception is reality for the Gulf seafood industry. The economic calamity that descended when commercial fisheries were closed as a health-
safety precaution should have been alleviated when they reopened, but the public still wasn’t buying. Fact: After a rigorous testing campaign, 
most commercial species appear untainted.

Albert Ettinger
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Voices from the Gulf   
“We were called liars when we said 
we didn’t have oil on the beaches” 

Patricia Denny, Destin, FL

On May 2, 1985, Patricia Denny took a job as a secretary in a brand 
new real estate company in Destin, Florida, a small Emerald Coast 
family beach town proud of its white beaches and green waters.  She 
married, had two girls, and worked hard at Holiday Isle Properties, rising 
to General Manager, where she managed 177 vacation rentals.  In 2009, 
her longtime boss retired and Denny became the owner.  “I was beyond 
excited. My dream was coming true—all the late hours, 7-day work 
weeks. Something I felt so passionate about was finally happening.” 

In her 24 years as a property manager, Denny has weathered some 
tough years: “I truly never thought things could be worse than 2004-5. Not only did the real estate 
market come to an abrupt halt, we had hurricane after hurricane. . . . But we rebounded on our 
own—no hand-outs, no help from government or our insurance company.”

In late April 2010, when Denny saw the news on TV about the Deepwater Horizon explosion, “I 
remember thinking, ‘How awful,’ but the news reported that BP was going to stop the oil from 
spewing and all would be well. . . . Then NOAA predicted a shift in the weather and that impact 
from the oil was imminent. I was devastated. I couldn’t sleep, I couldn’t eat. It was the worst 
time of my life. Everything was at risk—my home, my income, my children’s education, my three 
employees who are like a family to me.” 

In early May, to show that their pristine beaches were still sugary white, “We started filming 
daily and sometimes twice daily a video for YouTube called Shore Shots. It involved one of my 
employees standing in front of the camera and showing the Gulf of Mexico and the lack of oil 
despite being told otherwise. . . . It was not always well received. We were called liars when we 
said we didn’t have oil on the beaches and told we were poisoning people with Corexit  for our 
own greedy gain. It was definitely tough.

“By July the oil was here. No way I could prevent it from coming on – revenue dropped 
significantly. By August it was awful. No one, I mean no one, believed that we weren’t covered in 
oil similar to the Exxon Valdez.”

Denny’s older daughter was a junior and  biology major at the University of Alabama in 
Birmingham. As the cancellations rolled in, the young woman withdrew from college in July for 
what would have been her senior year. She moved home to help her mother run the company.“ It 
breaks my heart to see her do this,” says Denny.  “I am hoping she can go back sometime in the 
future but at this time I don’t know when that is.”*

*In early December 2010, Denny received compensation for her losses from the Gulf Coast 
Claims Facility, administered by Kenneth Feinberg and funded by BP.

Joe Mayer
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Public Health Precautions

A sign of the times is posted at a public beach in Alabama. Long viewed strictly as environmental disasters, major oil spills can be hazardous 
to human health, beyond direct fatalities or injuries. Many Gulf Coast residents have complained of respiratory problems and headaches, and 
depressive illness has skyrocketed. 

Rocky Kistner/NRDC
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Coastal tourism. The Gulf coast generates an estimated $19.7 billion of tourism activity 
annually.125 Florida accounts for more than 50 percent of the total126 and, accordingly, 
attributes enormous actual and potential losses in tourism-related revenue to the oil spill. 
Quantifying such losses and the value of reputational damage may be even more difficult 
than assigning a value to the indirect losses suffered by the Louisiana fishing industry. 
Furthermore, responsibility for compensating those who may have suffered the indirect 
financial losses poses challenges of law, administration, and equity.  

Floridians expressed frustrations with the news coverage of the oil spill—not all of it 
accurate. As described by Keith Overton, Chairman of the Florida Restaurant and Lodging 
Association and Chief Operating Officer of the TradeWinds Island Resorts in St. Pete Beach, 
in testimony before the Commission in July 2010, “These losses have occurred in our area, 
in the Tampa Bay area, without a single drop of oil ever reaching our beach and that is true 
for most of Florida. Pensacola has had some oil but the rest of the Panhandle is in pretty 
good shape right now. But you wouldn’t know that if you looked at the national news 
media or you read the newspaper each day.”127 With dismay, he described a newscast that 
showed footage of President Obama walking along an unoiled Pensacola beach in mid-
June, but with superimposed oil dripping down the screen behind him.  

Just as the potential extent of the spill’s impact was coming into focus, Michael Hecht, 
President of Greater New Orleans, Inc., a regional economic alliance in southeast Louisiana, 
testified in July that “going forward . . . this perception, this brand issue, is incredibly 
important.”128 A Louisiana-commissioned national poll conducted in early August 2010 
found that 29 percent of respondents who were planning to visit the state said they were 
actively canceling or postponing their visits because of the oil spill.129 Overton noted that 
the downturn in hotel reservations through June 2010 in unoiled Pinellas County had cost 
roughly $70 million and could total in the billions for the Florida Panhandle.  
 

Human Health 
Because oil spills have historically been viewed as environmental disasters, affecting 
nature, the Oil Pollution Act of 1990 and related policies offer fewer tools for addressing 
the human dimensions of such accidents. But in the case of the Macondo blowout—of 
unprecedented size, affecting a broad area, and the entire regional economy—assessment 
of impacts must also include the effects on human health, mental and physical. The 
Deepwater Horizon crew of course bore the immediate, devastating effects of the rig’s 
destruction: 11 deaths, 17 injuries, and the unquestioned trauma of losing colleagues; the 
terror of the explosions and fires, the harrowing rescue, and the sense of involvement in 
the wider damages that ensued; and the rigors of the investigations and recovery efforts 
since.  

But the tangible human health effects are more widespread. It was certainly a cruel, added 
misfortune that the Macondo spill bore down most heavily on southern Louisiana, less 
than five years after Hurricane Katrina ravaged the Louisiana and Mississippi coast, ruined 
much of New Orleans, killed hundreds, drove some of the population away permanently 
(including essential medical professionals), devastated the local economy, and shocked 
the nation with images of disorder and suffering. An unfortunate lesson of the oil spill is 
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that the nation was not well prepared for the possibility of widespread, adverse effects on 
human health and mental well-being, especially among a particularly vulnerable citizenry. 
Gulf communities have long-time residents with strong roots to the region. Of coastal 
Louisiana residents surveyed after the spill, 60 percent of respondents reported living in 
their communities their entire lives and another 21 percent had lived there at least 20 
years.130 This context of regional and cultural ties to their communities exacerbates the 
worry and stress caused by the oil spill. Nearly 60 percent of respondents reported feeling 
worried almost constantly during the week prior to being surveyed because of the spill.131 
Louisiana shrimper Donald Johnfroe, Jr., said, “Everything I’m making now is going 
to pay off debt from this summer. I’m behind on my child-support payments, house 
payments. I need money.”132 Residents are worried about the economy, their way of life, 
and the stability of their communities. All of these factors play a role in affecting their 
health. 

During the Commission’s first public hearing in New Orleans on July 12–13, 
representatives of community groups focused on the psychological impacts. “Our people 
are used to tragedies and pulling themselves up from their bootstraps . . . but no one 
is saved from depression and fear,” said Sharon Gauthe, Executive Director of Bayou 
Interfaith Shared Community Organizing. Grace Scire, Gulf coast Regional Director for 
Boat People SOS, told the Commission about her experiences working with the Vietnamese, 
Laotian, and Cambodian communities in the Gulf: “People are so dejected—it’s not even 
the word for that—they’re still recovering from Katrina.”133 Both speakers emphasized the 
need for additional community mental health services. 
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Industry and government responders did not adequately anticipate or address the 
magnitude of potential health impacts. Meanwhile, many citizens were coping with 
physical ailments (e.g., respiratory problems, headaches) and stress. Though health 
agencies eventually issued personal protective equipment guidelines for response workers 
and created a registry of these newly trained personnel, they missed the crucial window 
for screening their baseline physical health before the workers were directly exposed to oil 
products.134

Although many of the behavioral and psychological effects of the oil spill remain 
unknown, a Gallup survey of nearly 2,600 residents revealed that medical diagnoses of 
depressive illness had increased by 25 percent since the rig explosion.135 The “well-being 
index” included in the Gallup study showed that coastal residents reported being stressed, 
worried, and sad more often than their inland counterparts (Figure 6.3). 

There is also an indication that domestic violence increased. Between April and June 2010, 
the Administration for Children and Families observed a spike in calls to the National 
Domestic Violence Hotline from Gulf coast states, most notably in Louisiana.136 Such broad 
community impacts suggest the need to monitor and respond to longer-term effects as 
warranted, and to pay special attention to especially vulnerable populations along the Gulf 
coast, including children, minority fishing communities, and Indian tribes.  
 
Children and families. Children are particularly vulnerable to disruption in social, familial, 
and community stability as a result of disaster. A study conducted after Katrina found 
that children exposed to the hurricane were five times more likely to suffer from serious 
emotional disturbances than they were before the hurricane.137 Although the direct impacts 
of the oil spill of course cannot be compared to the utter devastation wrought on entire 
communities by Katrina, some studies have already begun to document the spill’s impact 
on children and families. A telephone survey of more than 900 coastal Louisiana adults 
two months after the spill began indicated that 46 percent felt they were unable to take 
care of their families as well as they would like.138 In another survey of more than 1,200 
adults living within 10 miles of the coast, parents from Louisiana and Mississippi reported 
that more than one-third of their children were suffering mental or physical health effects 
as a result of the oil spill. The most significant health impact was reported among families 
earning less than $25,000 annually.139 

Exactly what proportion of health symptoms is attributable to the oil spill? Meaningful 
measurement is difficult at best. The preliminary findings of one academic study reported 
an “exposure differential” between exposed and non-exposed subjects.140 Adults and 
children who were directly exposed to oil were, on average, twice as likely to report new 
physical or mental health issues as those who were not.141 

Minority fishing communities. Another sensitive community is the 40,000 Southeast 
Asian immigrants who live along the Gulf coast (primarily Vietnamese, but also Laotians 
and Cambodians, many of them refugees from the decades-long wars in that region), 
one-fifth of who are fishermen.142 Most of these families suffered direct, grievous harm 
from the 2005 hurricanes143 and now face the spill-related loss of their livelihoods for an 
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uncertain duration. Many of the fishermen speak little or no English, making their access 
to the Gulf Coast Claims Facility especially challenging144 and posing difficulties in finding 
work outside the fishing industry. As the Commission heard in July, the cultural stigma 
associated with mental health problems in some of these communities complicates efforts 
to help those in need.145 

 
Tribal communities. According to Brenda Robichaux, former principal Chief of the United 
Houma Nation, tribal communities on the coast are paying “the ultimate price” for 
both the mismanagement of the Mississippi River Delta over the past half-century (see 
discussion in Chapter 7) as well as the development of the offshore oil industry.146 Both 
activities have contributed to the loss of wetlands and the destruction of barrier islands, 
which play crucial roles in protecting the tribes from major storms. Just as they began 
to recover from four hurricanes in three years, many members of Gulf coastal tribal 
communities for whom fishing is a lifestyle and a livelihood, suffered directly from the oil 
spill and face a difficult future.  

Long-term health effects. The long-term health impacts of oil spills remain largely 
uncertain, but research conducted in the wake of other disasters provides some insight. A 
survey conducted one year after Exxon Valdez found that cleanup workers classified as 
being subjected to “high exposure” were 3.6 times as likely to have a generalized anxiety 
disorder and 2.9 times as likely to have post-traumatic stress disorder as members of 
an unexposed group.147 Alaska Natives were particularly prone to effects of chemical 
exposure and, for cultural reasons, less likely to seek mental health services.148 Unlike 
natural disasters, where mental health consequences generally dissipate relatively quickly, 
technological disasters are known to have chronic impacts on affected individuals and 
communities—a problem that is worsened as issues of fault and compensation are 
negotiated or litigated over an extended period.149 Important symptoms include depression, 
substance abuse, domestic violence, psychological disorders, and disruption of family 
structures.150 Evidence of these effects, as noted, has already appeared in the Gulf coast 
communities most directly influenced by the oil spill.151  

To date, the Gulf Coast Compensation Fund has maintained that it will not pay damages 
for mental illness caused by the spill. According to its administrator, Kenneth Feinberg: 
“If you start compensating purely mental anguish without a physical injury—anxiety, 
stress—we'll be getting millions of claims from people watching television. You have to 
draw the line somewhere.”152 The affected Gulf coast states’ health departments (excluding 
Texas) received $42 million for mental health from BP, and the Substance Abuse and Mental 
Health Administration received $10 million.153  

Because no biological specimens were taken at the outset of the response, the study of 
future health effects will be constrained by a lack of baseline data. No biological samples 
were taken from cleanup workers before or immediately after their exposure to oil. More 
generally, given the unreliability of surveillance in the days and weeks after the spill, the 
quality of any baseline data for studies on long-term health effects was compromised. 
For future emergency response efforts, the government should have enhanced authority 
to ensure adequate baseline data and surveillance measures.154 In the meantime, at a 
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minimum, long-term monitoring of Deepwater Horizon responders’ health and of 
community health in the most affected coastal areas is warranted and scientifically 
important.  

However, the focus on long-term research cannot overshadow the need to provide 
immediate medical assistance to affected communities, which have suffered from 
limited access to healthcare services.155 In the years following Hurricane Katrina, many 
of the damaged healthcare facilities were not rebuilt or replaced, including the major 
provider of indigent care, Louisiana State University Charity Hospital.156 This left coastal 
communities vulnerable and lacking adequate access to care.157 The greatest damage 
to Louisiana’s health-services infrastructure was in Region One (Orleans, Jefferson, St. 
Bernard, and Plaquemines Parishes).158 A year after the storm, New Orleans had been 
federally designated as a health professional shortage area (HPSA) for primary care, mental 
healthcare, and dental care. By 2008, 86 percent of Louisiana’s parishes were HPSA-
designated, with Medicaid and uninsured residents hardest hit.159 Resources including 
federal Primary Care Access Stabilization Grants were made available to the state160 and 
by August 2010, five years after Katrina, substantial progress had been made in restoring 
healthcare resources through a redesigned primary-care safety net.161 

*        *        *        *

Assessing the environmental, economic, and human health damages from the Deepwater 
Horizon oil spill is, of course, only the threshold challenge. The even larger challenge now 
facing the Gulf is how to achieve its restoration, notwithstanding years of failed efforts to 
recover from past destruction.
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Recovery and Restoration 
 
Whatever the final tally of shorelines oiled, fishing 
days lost, and waterfowl killed, the Deepwater 
Horizon oil spill touched virtually every aspect of 
life on the Gulf of Mexico coast— and far beyond. 
Tens of thousands of residents draw fish and 
seafood from the Gulf ’s waters, which supply 
much of the nation. Many thousands more produce 
oil and gas from its buried stores. Gulf coast ports 
handle enormous volumes of grain and freight 
leaving American farms and factories and goods 
arriving from abroad. Vacationers come from across 
the country and around the globe to sun and swim 
on Gulf coast beaches. 

But even before the highly visible damages caused 
by the spill became clear, many of those crucial 
Gulf resources faced long-term threats. Indeed, 
the Louisiana coast—that essential borderland and 
nursery to the nation’s richest fisheries—has hit a 
dark trifecta. First, more than 2,300 square miles1 
of coastal wetlands (an area larger than the State 
of Delaware) have been lost to the Gulf since the 
United States raised the massive levees along the 
lower Mississippi River after the devastating Great 
Flood of 1927. Exceptionally powerful hurricanes, 
always a threat to the region, struck the coast in 

Chapter Seven 
 

“People have 
plan fatigue . . .  
they’ve been 
planned to 
death” 

Satellite-eye views of the Gulf a month after the Macondo blowout reveal the 
extent of the spill. Oil appears lighter or darker in the photograph depending on 
the relative angles of sun and camera.  

< NASA/GSFC, MODIS Rapid Response
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2005 (Katrina and Rita) and 2008 (Gustav and Ike), causing even more wetland loss and 
erosion. Second, low-oxygen bottom waters were in the process of forming a massive 
“dead zone” extending up to 7,700 square miles during the summer of 2010. Referred 
to as hypoxia, this phenomenon has intensified and expanded since the early 1970s2 
as a result of nutrient pollution, mainly from Midwestern agriculture. And finally, the 
Deepwater Horizon disaster made matters worse: 11 rig workers killed in the explosion 
and 17 injured;3 many thousands of people out of work; birds and sea animals killed and 
significant habitats damaged or destroyed. 

These three protracted tragedies—coastal land loss, hypoxia, and the oiling itself—set up 
the central question for recovery from the spill: can or should such a major pollution 
event steer political energy, human resources, and funding into solutions for a continuing, 
systemic tragedy? The spill itself is a regional issue, but the slow-motion decimation of the 
Gulf of Mexico’s coastal and marine environment—created by federal and state policies, 
and exacerbated by energy infrastructure and pollution—is an unmet national challenge. 
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Beyond these acute effects, the wider American public might not understand (and certainly 
has not given high priority to addressing) the root problems affecting the interrelated 
Mississippi River–Gulf of Mexico system that extends into the nation’s heartland. Absent 
a comprehensive approach and national commitment to the Gulf coastal ecosystems, 
there are insufficient authorities and inadequate funds available to address the costly 
and progressive environmental losses now underway. In the aftermath of the Deepwater 
Horizon spill, state and federal authorities have moved to link spill recovery to more 
comprehensive reforms that were already in progress.4 

A comprehensive response to the oil spill (and preparedness for the future) requires a 
national vision for restoring the waters, land, and their ecosystems to health. “Restoration” 
is the term of art for attempting to bring natural resources back after a spill. It also 
describes the recovery of large ecosystems by addressing the longstanding environmental 
problems that have caused their deterioration. The goal of any such effort is not 
necessarily to rebuild wetlands and barrier islands so that the coast looks like it did 100 
years ago, but rather to reintroduce elements of the natural system so that the Mississippi 
River Delta—the epicenter of the threatened coastal region—can begin to heal itself.5 

To that end, conversations about repairing the Gulf coast and marine ecosystems 
increasingly aim at restoring the region’s natural “resilience.”6 Prior to the spill, Gulf 
states and federal authorities were already in various stages of restoring parts of the Gulf. 
Numerous ecosystem challenges now face the regions of the Gulf coast affected by the 
Deepwater Horizon spill. Barrier islands and shorelines are eroding from Florida to Texas. 
Essential habitats in coastal bays and estuaries have been lost to or degraded by pollution, 
energy or other development, changes in freshwater inflows, and overfishing.7 

The largest and most formidable challenges, however, are to bring balance and efficiency 
to the Gulf ’s shared marine resources, and to address the rapid and continuous loss of 
wetlands, barrier islands, and shorelines comprising the Mississippi Delta and associated 
Chenier Plain of southwestern Louisiana. While many areas along the Gulf Coast require 
such restoration, the Mississippi Delta and the Gulf itself requires special attention.

Advancing Restoration Options for Offshore Ecosystems and Resources
Beyond restoration of Delta and other coastal ecosystems, a broader restoration effort—
guided by new research and an understanding of what long-term damages may be 
resulting from the spill—seeks to improve the environmental quality of the marine habitat. 
These issues link a complex web of problems (including the annual appearance of the low-
oxygen dead zone in waters of the Louisiana-Texas continental shelf) with the continued 
efforts to conserve the biodiversity and resources of offshore ecosystems. 

Implementing the Gulf Hypoxia Action Plan. Hypoxia kills or excludes most marine 
animals over vast areas of the continental shelf. Scientific investigations have shown that 
such extensive and severe hypoxia is a recent phenomenon, fueled by the increased loads 
of nutrients carried down the Mississippi and Atchafalaya rivers, largely as a result of 
fertilizers used to support intense agriculture within the river basin.8 Phytoplankton bloom 
thanks to the nutrients, and the process of their decay depletes oxygen over thousands of 
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square miles of seabed. These hypoxic seafloor habitats could become prime candidates for 
restoration efforts in the aftermath of the Deepwater Horizon disaster. 

A plan of action produced in 2001 and updated in 2008 by the Mississippi River Gulf of 
Mexico Watershed Nutrient Task Force* outlines how to proceed.9 The Action Plan aims 
to reduce the average extent of the hypoxic zone to less than 5,000 square kilometers 
(1,930 square miles), or about one-fourth the area affected in 2010, by reducing the 
discharges of nitrogen and phosphorus into the Gulf. The original target date for achieving 
this goal was 2015, but implementation has languished. As part of a comprehensive 
restoration program, regulations that limit discharges under the Clean Water Act could be 
more rigorously applied, and federally-authorized conservation programs could be better 
targeted to achieve greater results. Hypoxia abatement should also be integrated with 
coastal ecosystem restoration in order to optimize nutrient removal by river diversions 
and to reduce the risks of injecting greater nutrient loads into the waters of the continental 
shelf.

Marine spatial planning. The U.S. part of the Gulf of Mexico is already as 
compartmentalized as any water body in the world. The Department of the Interior divides 

FIGURE 7.2: Coastal Marine Users
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Industrial

• Shipping

• Military

• Oil Lighting Area

• Oil Platform

Preservation

• Marine Sanctuary

• Coastal Preserve

• National Wildlife
      Refuge & Shoreline

Manage

• Fisheries Management Area

• Water Magagement Area

• Wildlife Magagement Area

•  State Magagement Area

Other

• Research Area

• Archeological

* The Task Force consists of state and natural resources agencies and federal agencies, including NOAA, EPA, the Departments of 
Agriculture and of the Interior, and the Army Corps of Engineers.
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the northern Gulf into a grid for administrative purposes. Oil and gas companies lease 
individual blocks within this grid for exploration and production.10 Other entities manage 
the Gulf to maximize their own benefit—for fishing, tourism, or conservation. 

All this activity also makes the Gulf a crowded space administratively, with coordination 
insufficient to resolve potential conflicts among oil and gas development, fishing, 
navigation, and military operations. The Deepwater Horizon disaster occurred at a time 
when U.S. policy toward its waters was under significant revision. The National Oceans 
Council, created by Executive Order in July 2010,11 is authorized to set and manage 
executive-branch marine policy and to implement recommendations of a task force 
appointed by President Obama in 2009.12 

Among the most significant initiatives are steps that would reorganize—or in some 
cases organize—how Americans benefit from resources in federal waters. Scientists and 
policy advocates use the phrase “coastal and marine spatial planning” to describe a suite 
of technologies, best practices, and inter-industry networking to optimize the use of 
resources for all.13 In the Gulf of Mexico, where the oil and gas industry has a very large 
presence, marine spatial planning can help lead to better oversight, and in the event of an 
accident, better communication among all users. Massachusetts and Rhode Island recently 
formalized this approach to their state waters.14 Norway has implemented planning in its 
crowded northern waters, an area which includes oil and gas infrastructure.15 

More a management or governance strategy than a discrete program, marine spatial 
planning is evolutionary in nature. The Department of the Interior is already charged to 
manage energy resources on the outer continental shelf in a way that is, among other 
requirements, “consistent with the need . . . to balance orderly resource development 
with protection of the human, marine, and coastal environments.”16 Proponents expect 
federal and statewide marine spatial planning to bring together agencies, jurisdictions, and 
communities to share information and best practices—and in so doing, better balance the 
many interests on and beneath the water.17 

Marine protected areas. Within the context of coastal and marine spatial planning, there 
are opportunities for protection and restoration of resources harmed not only by the 
present oil spill, but also by oil and gas development generally and other commercial 
activities. Marine protected areas have been effective as a means to conserve marine 
biodiversity and enhance the resilience of fish stocks in the face of harvest pressures.18 
Strategically selected and designated marine protected areas could be an effective way 
to restore offshore ecosystems within the framework of a comprehensive restoration 
program. Modern management tools can go a long way toward making Gulf fisheries 
more robust by preventing overfishing. The Deepwater Horizon disaster delayed the start 
of a new National Oceanic and Atmospheric Administration (NOAA) fisheries management 
policy.  On November 4, 2010, the “NOAA Catch Share Policy” went into effect. The policy 
divides the total allowable catch in a fishery into shares held by individuals and various 
entities. The holders of the catch shares must cease fishing once they have reached their 
limit. This is one step toward protecting the health of commercial and recreational fisheries. 
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Toward a Functioning Delta 
The Delta difference. The land at the mouth of the Mississippi River differs from that of 
neighboring regions: the underlying rock is hundreds of feet below the surface,19 buried 
by mud deposited over many millennia. River-borne sediment has, literally, created the 
land—a coastal habitat of remarkable biological productivity, and a buffer that protects the 
densely settled land upriver from the full force of battering waves. But the sea constantly 
carries that coastal land away.

The Mississippi River, extending some 2,300 miles upstream to Minnesota, runs through 
the heart of the third largest watershed in the world (after the Amazon and the Congo). 
Water enters its basin from 31 states. Water from the northern reaches of the basin can 
take a month to reach the Gulf. About two weeks after the historic rains that flooded 
Nashville and killed at least 31 people across the southeast in May 2010, the water flowed 
past New Orleans; when it entered the Gulf, that freshwater swell may have helped keep 
oil-covered offshore waters away from marshes in the spill’s early days.20 

As the Mississippi meanders south, it picks up silt, sand, and organic materials. Under 
largely natural conditions (before the 1930s), the river cast this sediment across the 
wetland plain before draining into the Gulf. The accumulating material attracts the 
microbes and marsh grasses that undergird the coastal ecosystem. During the 7,000 to 
8,000 years since the end of the last ice age, the Mississippi has shaped and reshaped its 
delta—even, on occasion, carving wholly new routes to the Gulf.

FIGURE 7.3: Coastal Vulnerability Index

Coastal Vulnerability Index (CVI)

• Very High

• High

• Moderate

• Low

USGS National Assessment of Coastal Vulnerability to Future Sea-Level Rise –Open File Report 00-179



Voices from the Gulf 203203National Commission on the BP Deepwater Horizon Oil Spill and Offshore Drilling

Voices from the Gulf   
“Louisiana is paying a grave price 
for what the rest of the country is 
enjoying.”    

Brenda Dardar Robichaux,
 Former Chief of the United Houma Nation,  

Raceland, LA 

 

Brenda Dardar Robichaux could not help noticing as the local 
coastline, ditched for oil-related navigation and pipeline corridors, 
progressively disappeared all through Terrebonne, Lafourche, 
Jefferson, St. Mary, St. Bernard and Plaquemines parishes. 

As Principal Chief (from 1997 until 2010) of the 17,000-member United Houma Nation, whose 
people lived in and made their livelihoods from the coastal lands of southeastern Louisiana, she 
said, “We have seen small canals turn into large bayous; we have watched hundreds of acres 
of wetlands wash away; we have seen freshwater bayous turn into saltwater.”  And her people 
have become exposed to severe risks: “Hurricanes Gustav and Ike destroyed our community on 
Isle de Jean Charles because we no longer have the barrier islands protecting us. Today Isle de 
Jean Charles is just a sliver of what it once was. The length of the island is still several miles, but 
the width is maybe an acre. When I was little there were fields that we [the Houma People] raised 
cattle and horses on. We had gardens and the kids played baseball. Now there is no such thing. 
The backyards are water.”

Former Chief Robichaux initially saw some possible good coming from the spill: serious attention 
being paid to coastal restoration. “The spill certainly adds another level of awareness to the 
problem—like Katrina did—but we need major change now, and not just little projects. When the 
oil spill happened, I was hopeful that all the attention it was bringing might finally wake people 
up. I was optimistic. I was thinking if we’re ever going to get vision for coastal restoration off the 
ground, now is the time. But I don’t see that happening.”

For centuries, the United Houma Nation’s culture and economy have been entwined with the 
bounty of the gulf. “Our people follow the seasons,” Robichaux explained. “In the summer we 
catch shrimp, crabs, and garfish. In the winter we harvest oysters and trap nutria, muskrat, and 
otters…Houma fishermen are intimately familiar with the lakes and bayous of our region. They 
know the stories of how these places got their names. They know how the tides flow and the 
winds blow… All of these traditions are in danger of disappearing.”

 Like all Americans, she knew well the nation’s dependence on oil:  “Louisiana is paying a grave 
price for what the rest of the country is enjoying, whether it’s seafood or what oil and gas provide. 
But our tribal citizens are paying the ultimate price, because we live along the coast of southeast 
Louisiana. We as a nation, not only people in Louisiana, not just people on the coast, but the 
nation, need to evaluate our dependency on oil and gas. We need to re-evaluate our entire 
lifestyle. It’s not just a Gulf Coast issue.”

Dennis Woltering 
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Beginning late in the nineteenth century, the Atchafalaya River in southern Louisiana 
captured an increasing share of Mississippi waters, greatly reducing flow into the lower 
part of the Mississippi.21 Were nature left to itself, the flow would have diverted over 
time primarily to the Atchafalaya, which provides a much shorter route to the Gulf. This 
change would have been catastrophic to communities and industry along the lower river, 
leaving the port of New Orleans on a silted-in bayou without a freshwater supply. To 
forestall that switch in river channels, the U.S. Army Corps of Engineers built the Old 
River Control Structures: a series of dams, completed in 1963, that ensure 70 percent 
of Mississippi waters flow past New Orleans and 30 percent reach the Gulf through the 
Atchafalaya. All other distributaries of the great river have been closed.22 

Managing the river for human ends—to improve navigation and control flooding with 
artificial levees—accelerates the natural deterioration of coastal wetlands and landforms. 
Flooding is the process that feeds this landscape, causing the accretion of sediments 
through which nature constructed the Delta. Under human control, the river now carries 
that sediment out into the Gulf, where it is deposited beyond the reach of natural deltaic 
processes, breaking the Delta’s means for self-preservation. Managing the flow down 
the Atchafalaya was only the most recent intervention that has disrupted the natural 
mechanisms at work in the Delta. Addressing the central issue of the Delta’s functioning 
lies at the core of strategies for long-term restoration. 

The sediment problem. The re-engineering of the Mississippi River system—resulting in the 
“sediment starvation” of the Delta—began even before the Great Flood of 1927, when 145 
levees failed, at least 246 people died, and floodwaters throughout the river basin caused 
the modern equivalent of $2 billion to $5 billion in damage.23  It accelerated after that 
flood, when the Flood Control Act of 1928 authorized an epic levee-building program.24 
The Mississippi River and Tributaries Project engaged the Corps in building levees to contain 
floods, constructing strategic floodways, improving the river channels for shipping and 
floodwater carrying capacity, and reconstructing tributary basins for flood control. The 
Corps now manages the resulting protective system, with 2,203 miles of levees.25

As flooding decreased, and improved river traffic and long-distance shipping allowed 
local communities to grow, the closure of the Mississippi’s crevasses, flood plains, and 
distributaries had the unforeseen consequence of endangering the very communities that 
enjoyed those benefits. In written remarks to the Commission, Senator Mary Landrieu 
decried the “strangulation” of nature: “For more than a century, the federal government 
has mismanaged critical water-resource projects, placing delicate ecosystems like the 
Mississippi River Delta at extreme risk of complete and utter collapse.”26 The loss of 
protective wetlands, like a catastrophic oil spill, is a manmade disaster. 

In effect, the system built by the Corps is causing southern Louisiana to disappear (even 
though the Corps has, during the past 20 years, begun taking steps to offset these 
unforeseen consequences).27 The annual sediment load reaching the Delta has decreased 
from 400 million metric tons before 1900 to 145 million metric tons in recent years. And 
very little of that reaches wetlands.28 
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Rising waters. Even as the altered river delivers less sediment to replenish the Delta, the 
relative sea level is rising in southern Louisiana—the net result of land subsidence and 
actual sea level rise.29 Subsidence is a critical problem in the Gulf region, which naturally 
sinks 1 to 5 millimeters per year. In some places near the outer Delta, subsidence is nearly 
10 millimeters per year, largely from manmade impacts.30 It is particularly intense in the 
Delta, where the Gulf has swallowed more than 2,300 square miles of coastal wetlands 
since the early part of the twentieth century.31 Explanations for the phenomenon vary. 
One is that sediment rich in organic material behaves like a sponge: squeeze out the water 
and it shrinks.32 Another relates to deep tectonic faulting.33 A third correlates hydrocarbon 
extraction with subsidence-driven wetland loss.34 Whatever the reason, the channeling of 
river sediment into the Gulf is interrupting natural land generation, and the region cannot 
keep pace with relative sea level rise. 

Navigation and channeling the wetlands. Relative sea level rise endangers marsh grasses 
and other swamp trees as they become subject to inundation by the salty Gulf. At the 
same time, the growing oil and gas industry dredged 10,000 miles of canals through 
Louisiana’s wetlands in order to move in drilling barges or lay pipelines, leaving arrow-
straight channels through what had been a convoluted maze.35 Dredged sediment lines the 
canal: artificial banks change water flow and prevent flooding, so sediment mobilized by 
tidal flows cannot replenish the land. Water forms pools behind the banks, submerging 
marsh. And the channels admit saltwater flow into brackish and freshwater environments, 

FIGURE 7.4: Louisiana Coastal Erosion

• Land Loss 1932–2000

• Land Gain 1932–2000

• Projected Land Loss 2000–2050

• Projected Land Gain 2000–2050

Mobile

New Orleans

Houma

Baton Rouge

Lake Charles

USGS Open File Report 2009-11-0408
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jeopardizing the overall ecosystem. Researchers have reached no solid consensus on 
how much wetland loss to attribute to the canals’ direct and indirect effects, although 
some scientists attribute 35 percent to the canals’ indirect effects.36 In 2009, a Minerals 
Management Service study concluded, “The construction of outer continental shelf-related 
pipelines through coastal ecosystems can cause locally intense habitat changes, thereby 
contributing to the loss of critically important land and wetland areas” through their 
conversion to open water, or from freshwater marsh into saltwater marsh.37 

Congress and the Corps put the most well known of the navigation canals out of business 
in 2008. The Corps in 1968 finished the Mississippi River Gulf Outlet—affectionately, 
or derisively, called “Mr. Go” (MRGO)—a straight shot from the Gulf to the Port of 
New Orleans. This canal’s story is emblematic of the larger problem of wetland canals’ 
environmental impacts. The 66-mile outlet shortened and simplified ships’ approach 
to the port. Heralded as a boon to economic development, the project never proved 
transformative—except environmentally. Construction destroyed the existing ecosystems 
and excavated more than 270 million cubic yards of material—slightly more than was 
removed to build the Panama Canal.38 The project converted about 3,350 acres of fresh 
or intermediate marsh and 8,000 acres of cypress swamps into brackish marsh. Nearly 
20,000 acres of brackish marsh and swamp became saline marsh. More than 5,000 acres 
of marsh next to the channel had disappeared by 1996.39 Maintenance costs increased 
significantly over the years,  including costs related to hurricanes—even as shipping 
through the canal declined. The Corps estimated that the canal would require $22.1 million 
per year in dredging, or about $12,657 per ship every day. By the late 1990s, multiple 
stakeholders had pressed the Corps to close the canal.40 

That was before Katrina. As the hurricane approached Louisiana’s eastern coast, its storm 
surge pushed into the shipping channel, breaching levees, thereby contributing to the 
flooding of New Orleans.41 Congress de-authorized the Mississippi River Gulf Outlet canal 
in 2008 and a contractor sealed off its southern entrance with rock fill in 2009.42 Congress 
has undertaken no similar effort to address the ongoing harm caused by vast network 
of canals and infrastructure built into the wetlands—incursions that have hastened by 
decades the demise of the already sediment-starved Delta.  

Planning without end. By the early 1950s, Gulf coast researchers had become aware of 
gaps in understanding how coasts naturally worked. In 1952, Louisiana State University 
created a Coastal Studies Institute. Scientists there and elsewhere sought to explain the 
relationship between floods breaching natural levees and the health of marshland and 
barrier islands fed by the sediment.43 

The U.S. Fish and Wildlife Service in 1959 sent the Corps a memorandum suggesting 
that the declining health of oyster reefs caused by increasing salinity might be addressed 
by diverting fresh water from the Mississippi into discrete areas.44 The first diversion, at 
Caernarvon, was authorized in 1965, and two years later Congress instructed the Corps 
to develop a strategy “in the interest of hurricane protection, prevention of saltwater 
intrusion, preservation of fish and wildlife, [and] prevention of erosion.”45 A 1973 
report to the Corps suggested diversions to deliver sediment and lower salinity.46 A 1979 
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study examined the economic impacts of wetland loss, with guidelines that “center on 
avoiding the disruption of wetland hydrology,” and found that land loss was greater 
than previously measured.47 Eight years later, a new group called the Coalition to Restore 
Coastal Louisiana suggested the same strategy: fix the hydrology.48 In the 20 years 
since, a few small-scale programs and many reports have directed the state and federal 
governments to fix the hydrology. None approach the necessary scale for meaningful 
restoration49, although they have provided smaller successes and helpful organizational 
models.

Simulations predict that, at the current rate of land loss, much of southern Louisiana will 
disappear by 2100.  The region will transition from marshy lowlands to a fully aquatic 
system because of erosion and submergence,50 leaving New Orleans an expensive island 
fortress.

Among efforts to identify and begin to address the problem are these highlights:

•	 Louisiana Act 6. In 1989, the Louisiana legislature passed Act 6, establishing a 
wetlands authority and an executive office to prioritize and manage a restoration 
strategy and projects.  

•	 The Coastal Wetlands, Planning, Protection and Restoration Act. The following year, 
Congress enacted the so-called Breaux Act, named for its sponsor, Louisiana Senator 
John Breaux. It authorizes civil works aimed at marsh regeneration, shoreline 
protection, barrier-island reconstruction, hydrologic engineering, and the use of 
dredged material for restoration purposes. The Act has a dedicated funding source, 
the Sport Fish Restoration and Boating Trust Fund, which receives taxes on gasoline 
for motorboats and other small engines, and on sport-fishing equipment.51 The 
taxes have yielded between nearly $30 million and $80 million per year.52 Programs 
under the Act, which involve collaboration among Louisiana and five federal agencies 
including the Corps, have been credited with protecting 110,000 acres of wetlands.53 

In 1998, more ambitiously, the Breaux Act agencies agreed to the recommendations 
of Coast 2050, an 18-month feasibility study for coastal restoration. The report 
was based upon original research and 65 public meetings, and was supported by 
20 coastal parishes.  The report’s recommendations were aimed at allowing healthy 
flows of sediment into the Mississippi, preserving salinity levels and land critical 
to sensitive habitats, and diverting sediment-rich fresh water to replenish starving 
marsh.54

In 2004, the Corps produced its Louisiana Coastal Area Comprehensive Coastwide 
Ecosystem Restoration report, a package of projects meant to meet the coastal 
challenges. This led to creation of the Louisiana Coastal Area Ecosystem Restoration 
Program under the 2007 Water Resources Development Act. After the Office of 
Management and Budget opposed the high price tag of a more comprehensive 
proposal—about $14 billion—the Corps slimmed its initial implementation down to 
15 projects that would together cost more than $2 billion.55 
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Katrina’s aftermath. Weeks after Hurricane Katrina ravaged much of coastal Louisiana 
and Mississippi, the Louisiana legislature established a Coastal Protection and Restoration 
Authority that combined responses to wetland loss and hurricane risk—related goals 
separated in state bureaucracy. In September 2006, Louisianans approved a constitutional 
amendment that explicitly ties state revenues from oil and gas activities in federal waters to 
storm protection and rebuilding wetlands.56

The relative priority of the two goals is not yet certain. Although one rule of thumb for 
the Louisiana coast holds that each 2.7 square miles of marshland reduces a hurricane’s 
storm surge by one foot,57 the relationship has not been easy to precisely quantify. In 
the meantime, construction for storm protection is tangible and has been readily funded. 
The Corps has been able to fast-track building new levees to protect New Orleans from 
the projected “100-year storm”; the project should be completed in 2011—just five years 
after it began. By contrast, direct instructions and guaranteed funding have mostly eluded 
restoration efforts. The state has engaged the Corps to design and build two new, large 
levee systems, but their  effects on southern Louisiana communities and wetland survival 
are still being studied.58 Traditional flood protection usually involves “hard-engineering,” 
essentially levee-building. Part of the promise of the state’s newly organized approach is 
in protective “soft-engineering,” or regenerating wetlands and barrier islands for the dual 
purposes of ecosystem restoration and storm protection. 

Congress also asked the Corps to develop comprehensive statewide hurricane-protection 
options after Hurricanes Katrina and Rita.  The Department of Defense Appropriation 
Act of 2006 directed the Corps to design a suite of improvements to the Louisiana and 
Mississippi coasts, including improvements for “hurricane and storm damage reduction, 
prevention of saltwater intrusion, preservation of fish and wildlife, prevention of erosion, 
and other related water resource purposes at full Federal expense.”59 A September 2009 
Chief of Engineers’ report suggested 12 projects for Mississippi, costing more than $1 
billion, that would help restore barrier islands, beaches, sensitive habitats, and coastal 
ecosystems. Congress has appropriated $439 million to implement Mississippi’s program 
so far.60 The Corps has also drafted a counterpart Louisiana Coastal Protection and 
Restoration Final Technical Report,61 but the future of the Louisiana program is uncertain, 
as the report includes a wide range of options rather than a specific plan. 

Other sources of funding for sustained restoration efforts include the State of Louisiana’s 
Coastal Protection and Restoration Fund, about $25 million a year from state mineral 
income plus budget surpluses in 2007–2009;62 the federal Coastal Impact Assistance 
Program, which authorizes $250 million split among six states in each fiscal year from 
2007–2010 to fund natural resources recovery, conservation, and protective measures;63 
and the federal Gulf of Mexico Energy Security Act, in which participating Gulf states (all 
but Florida) share 37.5 percent of federal offshore revenue from new lease areas for use in 
coastal protection, including onshore infrastructure projects that mitigate the impacts of 
outer continental shelf energy activities.64
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Voices from the Gulf   
“An entire culture being washed 
away by crude oil and chemicals”

Clarence R. Duplessis, 
Commercial Fisherman, Davant, LA  

 

When Clarence R. Duplessis was born 
in 1945 in the small Gulf Coast fishing 
community of Davant, just north of Pointe-a-
la-Hache, he became the seventh generation 
of his family to live in Plaquemines Parish, 
Louisiana. After high school, Duplessis,  
joined the U.S. Marine Corps, served a tour 
of duty in Vietnam, and met his wife, Bonnie, 
who served in the Navy.

 
Upon their return to Louisiana, Mr. Duplessis found work at the Kaiser Aluminum plant in 
Chalmette, La.  In 1989, when the plant shut, he says, “I had a young family to feed, clothe, 
and educate. This. . . was a problem with a solution. I was still young and had experience with 
shrimping and oystering. I had salt water in my veins at birth. I went fishing and my children paid 
their college tuition by working as deckhands. 

“In 2005, Hurricane Katrina hit us with a crippling blow. Wow! A major problem!. . . My wife and I 
lost everything we owned in Hurricane Katrina. . . Even then, though the entire region was wiped 
out and the insurance companies packed their bags and left us, there was still a solution…The 
fishing communities and people of South Louisiana are some of the hardest working, defiant yet 
kindest people on God’s earth. After the storm we faced the difficult task of rebuilding, but that 
was the solution.  

“Now, five years later we are facing the Deepwater Horizon oil spill. This is the worst of our 
problems because we have no answers, no solutions, only questions. As we watch our livelihood 
and even an entire culture being washed away by crude oil and chemicals that no one knows the 
long term effects of, we ask: [W]ill we have the mortgage payment next month? . . . How long will 
this last? Will I be able to go oystering next year or ever again? How long will it take the fisheries 
to recover?. . . Will BP do what is right or will they pack their bags and leave us like the insurance 
companies did? What can I do to survive?...I have a thousand questions and no answers. Now, I 
hope you can understand why this problem is the worst of my life!”

Claire Luby 
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Toward coordinated strategies and action. In the fall of 2009, President Obama directed 
the Council on Environmental Quality and the Office of Management and Budget to co-
chair a Louisiana-Mississippi Gulf Coast Ecosystem Restoration Working Group, made 
up of federal agency and state representatives.65 Six months later—about six weeks 
before the Deepwater Horizon exploded—the group presented a “road map” for federal-
state collaboration and set out 2010–2011 deadlines for advancing policymaking.66 The 
President’s fiscal year 2011 budget requested $19 million for construction, sediment use, 
and river diversions and $16.6 million for studies of eventual restoration projects. 

After the spill, the President in June commissioned Secretary of the Navy and former 
Governor of Mississippi Ray Mabus to study Gulf coast recovery and propose ways to 
address chronic Gulf marine and coastal issues. The resulting “Mabus report,” published on 
September 28, 2010, analyzed ecosystem restoration, human health, economic recovery, 
and the nonprofit sector.67 A week later, the President issued Executive Order 13554, 
creating a Gulf Coast Ecosystem Restoration Task Force comprised of federal agency and 
state representatives to “coordinate intergovernmental responsibilities, planning, and 
exchange of information so as to better implement Gulf Coast ecosystem restoration and to 
facilitate appropriate accountability and support throughout the restoration process.”68 

In the course of his work, Secretary Mabus repeatedly referred to the rising public 
impatience with plans unaccompanied by action. As he put it in June, “I also understand 
that people have plan fatigue, that they’ve been planned to death.”69 In the meantime, at 
current erosion rates, an area of the Delta the size of a football field is consumed by Gulf 
waters every hour.70

Identifying options for funding and governance. The twentieth-century re-engineering 
of the Mississippi River basin, and subsequent piecemeal efforts to restore its nourishing 
flows of water and sediment, teach important lessons about any future, comprehensive 
approach to coastal management. Many of the re-engineering projects have provided only 
incremental gains.71 Discrete restoration projects, moreover, are unable to reverse the loss 
of Delta land and habitats in the aggregate. The many layers of federal, state, and local 
authorities—some overlapping and conflicting—make it difficult as a practical matter to 
devise, implement, and make mid-course corrections to a strategy for restoration. And 
secure, sustained sources of funding on the scale required to do the necessary work are 
not now in place.72 The contrast with the reconstruction of the protective hurricane levees 
around New Orleans from 2006 through 2011 could not be clearer. 

Estimates of the cost of Gulf restoration, including but not limited to the Mississippi 
Delta, vary widely, but according to testimony before the Commission, full restoration of 
the Gulf will require $15 billion to $20 billion: a minimum of $500 million annually for 
30 years.73 Current funding sources do not approach those figures. Beginning in 2017, 
Phase II of the Gulf of Mexico Energy Security Act,74 which governs sharing of oil-related 
revenues, will begin to bring large amounts of money to the Gulf States. Much of this 
could be directed to restoration. 
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The Deepwater Horizon disaster provides a significant opportunity to begin funding 
restoration sooner. It will generate monies that can be directed to jumpstart key Gulf 
restoration projects. And it can provide the basis for launching a long-needed federal-state 
entity capable of managing the restoration effort over the longer term, guided by a clear 
set of principles. 

In the aftermath of the spill, the responsible party (or parties) will be liable for damages 
in the amount necessary for “restoring, rehabilitating, replacing, or acquiring the 
equivalent of” natural resources harmed by the spill.75 The responsible party will also 
pay fines if found in violation of federal laws. The maximum civil penalties under the 
Clean Water Act could range from $4.5 billion to $21 billion, depending upon findings of 
negligence and the calculation of barrels discharged. The Act provides for a civil penalty 
for unpermitted discharges of up to $37,500 per day of violation or up to $1,100 per 
barrel of oil discharged. In the case of an operator’s gross negligence or willful misconduct, 
the penalty becomes not less than $140,000 and not more than $4,300 per barrel of oil 
discharged.76 Criminal fines could be large, as well.77 A negligent violation of the Clean 
Water Act’s criminal provision is subject to a fine of between $2,500 and $25,000 per day 
of violation for a first violation and up to $50,000 per day for subsequent violations.78 For 
knowing violations of the Act, criminal fines range between $5,000 and $50,000 per day 
of violation for a first conviction, and up to $100,000 per day for subsequent violations.79 
Civil and criminal fines are both deposited in the Oil Spill Liability Trust Fund, established 
after the Exxon Valdez spill to help pay for cleanup and certain damages after a spill, but 
use of that Fund is restricted.80   

The Mabus report, as well as regional members of Congress and Governors from the Gulf, 
have proposed directing a significant amount of the penalty funds to long-term ecosystem 
restoration in the Gulf (and in the case of the Mabus report, to economic and health 
recovery as well). Secretary Mabus recommended that the President urge Congress to pass 
legislation to dedicate some of the penalties for those purposes. 

Legislative proposals to establish a coordinating and decisionmaking council, as 
recommended in Secretary Mabus’s report,81 call for a state-federal governing entity that 
has authority to prioritize restoration projects based on a comprehensive strategic plan. 
Although the details of early proposals varied, most recognized the need for a single, Gulf-
wide decisionmaking authority and a strong leadership commitment to fund only those 
projects that conform to an agreed-upon vision for long-term restoration. 

Planning and program design for any comprehensive Gulf restoration effort will have to be 
based on sound science. In different circumstances, the Exxon Valdez Trustee Council Science 
Panel reviewed all proposed projects both for technical merit and for consistency with the 
overall restoration goals (as set forth in the Restoration Plan) and annual work plans.82 
This effort, although encompassing projects of a different nature and scope than those in 
the Gulf, enabled effective scientific communication with the Trustee Council.83 
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A successful Gulf-wide scientific process would likewise be structured to allow meaningful 
and timely input by scientists into the decisionmaking process. Ideally, it would provide 
a science program with the resources to evaluate individual projects for consistency with 
a comprehensive plan; to research long-term restoration issues; and to develop and apply 
performance measures and indicators of long-term restoration that allow decisionmakers 
to adjust the plan based on new science or changed circumstances. Particularly with respect 
to long-term research issues, the diverse resources and expertise of the federal government 
should be brought to bear. 

Finally, no authority will succeed without the confidence and support of the citizens of 
the region. Leaders of restoration efforts emphasize the importance of gaining the support 
of those most directly affected by restoration projects. Local citizen support is important 
for several reasons: it can reduce delay of projects due to litigation or other opposition; 
it contributes to political support for overall goals and funding, in the short and long 
terms; and it contributes to overall trust in government, which results in support for local 
projects.84 Any structure should therefore include a citizens’ advisory council to provide 
formal advice and a direct line to citizens’ concerns. 

Putting Restoration on the Agenda
Speaking to the nation in June 2010 from the Oval Office, President Obama clearly linked 
spill recovery and long-term stewardship: “The oil spill represents just the latest blow to 
a place that’s already suffered multiple economic disasters and decades of environmental 
degradation that has led to disappearing wetlands and habitats. And the region still hasn’t 
recovered from Hurricanes Katrina and Rita. That’s why we must make a commitment 
to the Gulf Coast that goes beyond responding to the crisis of the moment.”85 In mid-
July, Louisiana Governor Bobby Jindal announced his “Agenda for Revitalizing Coastal 
Louisiana,” which extols Louisianans’ resilience both in general and in recovering from the 
2005 and 2008 storms: “There is not a doubt in my mind that we will recover and restore 
our coast and our wetlands to not only be Sportsman’s Paradise again, but to be an even 
more plentiful source of abundant natural resources than ever before.”86 

“Restoration” itself has several specified meanings. NOAA defines post-spill restoration 
under the Oil Pollution Act as “the goal of a natural resource damage assessment, which 
involves rehabilitating, replacing, or acquiring the equivalent of injured natural resources 
and the services they provided.”87 In some cases after an oil spill, natural resource 
trustees—such as the involved state and federal agencies—and the party responsible for the 
spill can alter the charge. For example, the concept of “enhancement” that emerged after 
Exxon Valdez gave trustees additional latitude in restoring Prince William Sound and its 
ecological region.88 This addition enabled planners to strive for improvements, rather than 
returning to a baseline.

Nature has no baseline: natural systems change and evolve continuously. “Restoration” 
therefore should have another, broader meaning.  In the Gulf, it must encompass reversing 
the progressive erosion of coastal land and habitats that buffer human communities 
from storms and sustain the area’s biological productivity. In this context, restoration 
does not imply returning landforms to a particular map, but rather making the river, 
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Delta, and Gulf coastal and marine systems more resilient. The economies of the 
Gulf—fisheries, energy, and tourism—are as rooted in the environment as any in the 
developed world. Restoration, or restored resilience, represents an effort to sustain these 
diverse, interdependent activities and the environment on which they depend for future 
generations. 
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Part III

Lessons Learned: Industry, Government, 
Energy Policy

The private oil and gas industry is the lead actor in exploration and 

production of Gulf energy resources. In the wake of the BP Deepwater 

Horizon disaster—a crisis that was unanticipated, on a scale for 

which companies had not prepared to respond—changes in safety 

and environmental practices, safety training, drilling technology, 

containment and clean-up technology, preparedness, corporate 

culture, and management behavior will be required if deepwater 

energy operations are to be pursued in the Gulf—or elsewhere. 

Maintaining the public trust and earning the privilege of drilling on 

the outer continental shelf requires no less. As Chapter 8 explains, 

some of the required responses are under way; for other measures, 

there are useful precedents from other industries. Beyond the oil 

and gas industry’s response, the inadequacies in permitting and 

regulatory standards, practices, and oversight revealed by the crisis 

have already caused significant changes in the federal rules and 

procedures for deepwater drilling. But further action, including the 

creation of an independent safety authority, is clearly warranted, as 

described in Chapter 9.

Finally, the interplay of public incentives, security considerations, 

energy conservation and use, and alternative energy sources, among 

other factors, will shape future deepwater drilling in the Gulf and 

in other frontier areas, as discussed in Chapter 10. Because some of 

those frontiers are defined by greater well depths and pressures, and 

others are in settings as yet untapped (the Arctic, in particular)—with 

economies, environmental resources, and community characteristics 

different from those tested so severely in and along the Gulf Coast—

learning the right lessons from the BP Deepwater Horizon, and 

adapting them to different contexts, must thoroughly inform the 

future of America’s offshore oil policy.
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Changing Business as Usual
 
The Deepwater Horizon blowout, explosion, and 
oil spill did not have to happen. Previous chapters 
have explained the immediate and root causes for 
why they nonetheless did. The American public, 
government, and the oil and gas industry need to 
understand what went wrong so they can pursue 
the changes required to prevent such devastating 
accidents from recurring. 

This chapter examines how petroleum companies 
have been managing the risks associated with 
finding and producing oil and how they can 
do it better, individually and as a responsible 
industry overall. The record shows that without 
effective government oversight, the offshore 
oil and gas industry will not adequately reduce 
the risk of accidents, nor prepare effectively to 
respond in emergencies. However, government 
oversight, alone, cannot reduce those risks to 
the full extent possible. Government oversight 
(see Chapter 9) must be accompanied by the 
oil and gas industry’s internal reinvention: 
sweeping reforms that accomplish no less than a 
fundamental transformation of its safety culture. 
Only through such a demonstrated transformation 
will industry—in the aftermath of the Deepwater 
Horizon disaster—truly earn the privilege of access 
to the nation’s energy resources located on federal 
properties.

Chapter Eight  
 

“Safety is not 
proprietary.”

Even as Deepwater Horizon burns, oil from the blown out well begins to spread 
across the Gulf. Preventing such disasters in the future will take more effective 
government oversight. Most crucial, however, will be the oil and gas industry’s 
commitment to fundamentally transform its own safety culture. 

< Gerald Herbert/Associated Press
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Offshore oil and gas exploration and production are risky. But even the most inherently 
risky industry can be made much safer, given the right incentives and disciplined systems, 
sustained by committed leadership and effective training. The critical common element is 
an unwavering commitment to safety at the top of an organization: the CEO and board of 
directors must create the culture and establish the conditions under which everyone in a 
company shares responsibility for maintaining a relentless focus on preventing accidents. 
Likewise, for the entire industry, leadership needs to come from  the CEOs collectively, who 
can apply pressure on their peers to enhance performance.  

Properly managed, the presence of risk does not mean that accidents have to happen. As 
Magne Ognedal, Director General of Norway’s Petroleum Safety Authority, put it: “risk 
must be managed at every level and in every company involved in this business. . . . In this 
way, risk in the petroleum sector can be kept at a level society is willing to accept. And we 
can reduce the probability that major accidents will hit us again.”1   

 
BP’s Safety Culture
BP has proclaimed the importance of safety for its vast worldwide operations. “Our goal 
of ‘no accidents, no harm to people and no damage to the environment’ is fundamental to 
BP’s activities,” stated the company’s Sustainability Review 2009. “We work to achieve 
this through consistent management processes, ongoing training programmes, rigorous 
risk management and a culture of continuous improvement.” It added that “creating a safe 
and healthy working environment is essential for our success. Since 1999, injury rates and 
spills have reduced by approximately 75%.”2  

Yet despite the improvement in injury and spill rates during that decade, BP has caused 
a number of disastrous or potentially disastrous workplace incidents that suggest its 
approach to managing safety has been on individual worker occupational safety but not 
on process safety. These incidents and subsequent analyses indicate that the company does 
not have consistent and reliable risk-management processes—and thus has been unable to 
meet its professed commitment to safety. BP’s safety lapses have been chronic.
 

Refinery accidents. Between May 29 and June 10, 2000, BP’s Grangemouth Complex 
on Scotland’s Firth of Forth suffered three potentially life-threatening accidents: a power-
distribution failure leading to the emergency shutdown of the oil refinery; the rupture of 
a main steam pipe; and a fire in the refinery’s fluidized catalytic cracker unit (which turns 
petroleum into gasoline).3 The U.K. Health and Safety Executive investigated the incidents. 
About the power loss, it said: “Subsequent investigations revealed a number of weaknesses 

Safety Culture
The United Kingdom Health and Safety Executive formally defines the safety culture of 
an organization as “the product of individual and group values, attitudes, and perceptions, 
competencies, and patterns of behavior that determine the commitment to, and the style and 
proficiency of, an organisation’s health and safety management.” A more popular description is 
that safety culture means doing the right thing even when the no one is watching. There are two 
kinds of safety: occupational safety, which refers to keeping people safe, and process safety, 
which refers to the procedures for minimizing risk more generally. 
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in the safety management systems on-site over a period of time which contributed to the 
succession of events that resulted in the power distribution failure.”4 

 
It made virtually the same comment about the other two incidents.5 The Executive’s wider 
conclusions included:  

•	 “BP Group policies set high expectations but these were not consistently achieved 
because of organisational and cultural reasons;

•	 “BP Group and Complex Management did not detect and intervene early enough on 
deteriorating performance;

•	 “BP failed to achieve the operational control and maintenance of process and systems 
required by law;

•	 “The BP Task Force findings and recommendations properly addressed the way 
forward to ensure safe and reliable operations at the Complex.”6

North Sea platforms. It was not only BP’s refineries that had problems. In November 
2003, a gas line ruptured on BP Forties Alpha platform in the North Sea, flooding the 
platform with methane. It was a windy day and there was no spark to ignite the gas,7 so 
the platform avoided the fate of the Piper Alpha (operated by Occidental Petroleum), where 
a blown gas line led to explosions that killed 165 crew members and 2 rescuers in 1988 
(see Chapter 3).8 BP admitted breaking the law by allowing pipes to corrode on the Forties 
Alpha and paid a $290,000 fine.9 

On the platform that Thursday, November 27, 2003, was a BP engineer named Oberon 
Houston, who later resigned from the company. He told the Commission that BP focused 
heavily on personnel safety and not on maintaining its facilities. He added that BP was 
preparing to sell the depleted field, and was running it at minimum cost: “The focus on 
controlling costs was acute at BP, to the point that it became a distraction. They just go 
after it with a ferocity that is mind-numbing and terrifying. No one’s ever asked to cut 
corners or take a risk, but it often ends up like that.”10 

The Texas City refinery explosion: a deficient safety culture. On March 23, 2005, a blast 
at BP’s Texas City refinery—the third largest refinery in the United States—killed 15 
people and injured more than 170.11  A U.S. Chemical Safety Board report on the Texas 
City refinery explosion found a recurring pattern. It concluded that “BP Group did not 
systematically review its refinery operations and corporate governance worldwide to 
implement needed changes identified in the Health and Safety Executive report and in its 
own Task Force report, even though the Group Chief Executive told staff in October 2000 
edition of BP’s in-house magazine that BP would learn lessons from Grangemouth and 
other incidents.”12

Testifying in 2007 about the Texas City event before a U.S. Senate Subcommittee, Carolyn 
W. Merritt, Chairman and CEO of the Chemical Safety Board, described the equipment 
that caused the blast as “1950s-era” and “unsafe,” and stressed that it was equipment that 
“many companies around the world ha[d] long since eliminated. . . .”13 Merritt added that 
BP had in fact considered eliminating the equipment in 2002, which had by then already 
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Explosion at BP’s Texas City Refinery

BP is no stranger to serious accidents. In March 2005, an explosion rocked the company’s Texas City refinery near Houston; 15 workers lost 
their lives. One year later a BP pipeline on Alaska’s North Slope ruptured, spilling more than 200,000 gallons of oil onto the fragile tundra. Yet, 
the report notes, in recent years the company’s safety record in the Gulf of Mexico has been excellent.

William Philpott/AFP/Getty Images
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resulted in “a number of serious releases,” but had ultimately declined to do so “[f]or a 
variety of reasons—including cost pressures” and BP’s ability to take advantage of “the 
existence of an exemption under [U.S. Environmental Protection Agency] air  
regulations. . . .”14 

 

The Safety Board’s report on Texas City noted that “while most attention was focused on 
the injury rate, the overall safety culture and process safety management program had 
serious deficiencies. Despite numerous previous fatalities at the Texas City refinery (23 
deaths in the 30 years prior to the 2005 disaster) and many hazardous material releases, 
BP did not take effective steps to stem the growing risks of a catastrophic event.”15 The 
report added: “Cost-cutting and failure to invest in the 1990s by Amoco (who merged 
with BP in 1998) and then BP left the Texas City refinery vulnerable to a catastrophe. BP 
targeted budget cuts of 25 percent in 1999 and another 25 percent in 2005, even though 
much of the refinery’s infrastructure and process equipment were in disrepair. Also, 
operator training and staffing were downsized.”16  

The Safety Board further singled what it characterized as the “organizational causes 
embedded in the refinery’s culture,” including:  

•	 “BP Texas City lacked a reporting and learning culture. Reporting bad news was not 
encouraged, and often Texas City managers did not effectively investigate incidents or 
take appropriate corrective action. 

•	 “BP Group lacked focus on controlling major hazard risk. BP management paid 
attention to, measured, and rewarded personal safety rather than process safety. 

•	 “BP Group and Texas City managers provided ineffective leadership and oversight. 
BP management did not implement adequate safety oversight, provide needed 
human and economic resources, or consistently model adherence to safety rules and 
procedures. 

•	 “BP Group and Texas City did not effectively evaluate the safety implications of major 
organizational, personnel, and policy changes.” 17 

At the Chemical Safety Board’s instigation, BP established its own independent panel to 
review its safety procedures and find ways to improve them.18 That panel, chaired by 
former U.S. Secretary of State James Baker III, issued its report a few months before the 
Chemical Board report in 2007. The Baker panel was no more charitable in its assessment. 
The panel found that BP management had not distinguished between occupational safety—
concern over slips, sprains, and other workplace accidents—and process safety: hazard 
analysis, design for safety, material verification, equipment maintenance, and process-
change reporting. And the panel further concluded that BP was not investing leadership 
and other resources in managing the highest risks.19 

The Baker panel especially faulted BP for failing to learn the lessons of Grangemouth by 
repeating them in the events leading up to the Texas City refinery explosion. According to 
the panel, “in its response to Grangemouth, BP missed an opportunity to make and sustain 
company-wide changes that would have resulted in safer workplaces for its employees and 
contractors.”20 Underscoring the depth of the organizational problem facing BP, the panel 
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singled out for criticism BP’s overall approach to accident analysis: “BP’s investigation 
system has not instituted effective root cause analysis procedures to identify systemic 
causal factors.”21   
 
Prudhoe Bay pipeline leak. In March 2006—one year after the Texas City refinery 
explosion and one year before the Chemical Safety Board report on it—BP had yet another 
significant industrial accident. Its network of pipelines in Prudhoe Bay, Alaska, leaked 
212,252 gallons of oil into the delicate tundra environment—the worst spill ever recorded 
on the North Slope.22 The leak went undetected for as long as five days. 23 Upon analysis, 
the pipes were found to have been poorly maintained and inspected.24 BP paid more than 
$20 million in fines and restitution.25  

Progress in follow-up on the safety recommendations. The Baker panel report contained 
10 recommendations “intended to promote significant, sustained improvements in BP’s 
process safety performance.”26 Recommendation nine advocated that BP establish an 
independent expert to monitor and report on its progress in executing the panel’s other 
recommendations in its U.S. refineries, in refining management, and at the BP board and 
executive management levels.27 In the executive summary of the third annual report of 
that expert, covering January–December 2009, he remarked that: 

Delivery against milestones related to implementation of the Recommendations remains 
a critical performance objective for the U.S. refineries. Virtually all of the milestones in 
the U.S. Refining’s 2009 plans were delivered on schedule.  

“While significant gaps have been closed and most of the new systems, processes, 
standards, and practices required for continued process safety improvements have 
been developed, much work remains to be done to fully implement them. BP must 
now demonstrate improved capability for systematic management of these systems, 
processes, standards, and practices so it can accelerate the overall pace of implementing 
the Recommendations.28 

The independent expert also noted, apropos of the Baker panel report’s final 
recommendation that BP use the lessons learned from the Texas City tragedy to transform 
the company into a recognized industry leader in process safety management: 

BP is striving to transform the company into a recognized industry leader in process 
safety . . .  and . . .  has made significant improvements each year in response 
to all Recommendations. However, much work remains to fully implement the 
Recommendations. . . . BP will be an industry leader when its process safety 
performance is superior to that of its peers, and its peers recognize BP as a true leader 
to emulate.29  

In recent years in the Gulf of Mexico, BP’s safety offshore drilling record was  
reportedly excellent.30 
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Deepwater Horizon
BP’s safety culture failed on the night of April 20, 2010, as reflected in the actions of 
BP personnel on- and offshore and in the actions of BP’s contractors. As described in 
Chapter 4, BP, Halliburton, and Transocean did not adequately identify or address risks of 
an accident—not in the well design, cementing, or temporary abandonment procedures. 
Their management systems were marked by poor communications among BP, Transocean, 
and Halliburton employees regarding the risks associated with decisions being made. The 
decisionmaking process on the rig was excessively compartmentalized, so individuals on 
the rig frequently made critical decisions without fully appreciating just how essential 
the decisions were to well safety—singly and in combination. As a result, officials made 
a series of decisions that saved BP, Halliburton, and Transocean time and money—but 
without full appreciation of the associated risks.  

BP conducted its own accident investigation of Deepwater Horizon, but once again kept 
its scope extremely narrow.31 Professor Najmedin Meshkati of the University of Southern 
California, Los Angles—a member of the separate National Academy of Engineering 
committee investigating the oil spill—criticized BP’s accident report for neglecting to 
“address human performance issues and organizational factors which, in any major 
accident investigation, constitute major contributing factors.” He added that BP’s 
investigation also ignored factors such as fatigue, long shifts, and the company’s poor 
safety culture.32  

Upon reading the BP report, this Commission’s Chief Scientific and Engineering Advisor, 
Richard Sears, commented that “it appeared that for BP, the accident happened at 9:49 p.m. 
on April 20; whereas in some ways, the blowout began in early 2009 when they initially 
designed the well.”33 

The Culture on the Rig
BP was operator of the Macondo well and in that capacity had both the overall 
responsibility for everything that went on and was in the best position to promote a 
culture of safety on the rig, including in the actions of its two significant contractors, 
Halliburton and Transocean. But the extensive involvement of those contractors in the 
mistakes that caused the Macondo well blowout underscores the compelling need for a 
fundamental shift in industry culture that extends beyond BP. As described in Chapter 
2, offshore drilling and energy production involve a complex interrelationship among 
companies. No single company—not even at the major integrated oil companies—performs 
the full panoply of activities required for oil and gas drilling. All contract out for the 
services of other companies for critical aspects of their operations. For this same reason, 
whatever the specific contractual relationships, operating safely in this environment clearly 
demands a safety culture that encompasses every element of the extended drilling services, 
and operating industry. 

Transocean, for instance, was a major contractor for the Macondo well and is the world’s 
largest operator of offshore oil rigs, including the Deepwater Horizon; Transocean 
personnel made up the largest single contingent on the rig at the time of the accident, and 
9 of the 11 men who died on April 20 worked for the company. As described in Chapter 4, 
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a number of the mistakes made on the rig can be directly traced to Transocean personnel, 
including inadequate monitoring of the Macondo well for problems during the temporary 
abandonment procedures and failure to divert the mud and gas away from the rig during 
the first few minutes of the blowout.  

A survey of the Transocean crew regarding “safety management and safety culture” 
on the Deepwater Horizon conducted just a few weeks before the accident hints at the 
organizational roots of the problem.34 The research, conducted at Transocean’s request, 
involved surveys and interviews with hundreds of employees onshore and on four rigs, 
including Deepwater Horizon, which was surveyed from March 12 to March 16. The 
reviewers found Deepwater Horizon “relatively strong in many of the core aspects of 
safety management.”35 But there were also weaknesses. Some 46 percent of crew members 
surveyed felt that some of the workforce feared reprisals for reporting unsafe situations, 
and 15 percent felt that there were not always enough people available to carry out work 
safely.36 Some Transocean crews complained that the safety manual was “unstructured,” 
“hard to navigate,” and “not written with the end user in mind”; and that there is “poor 
distinction between what is required and how this should be achieved.”37  According to 
the final survey report, Transocean’s crews “don’t always know what they don’t know. 
[F]ront line crews are potentially working with a mindset that they believe they are fully 
aware of all the hazards when it’s highly likely that they are not.”38 

Halliburton, BP’s other major contractor for the Macondo well, is one of the world’s 
largest providers of products and services to the energy industry.39 It has offices in 
70 countries, and Halliburton-affiliated companies have participated in the majority 
of producing deepwater wells and contributed to most of the world’s deepwater well 
completions.40 Yet notwithstanding its clear experience and expertise in cementing—a $1.7 
billion business for the company in 200941—Halliburton prepared cement for the Macondo 
well that had repeatedly failed Halliburton’s own laboratory tests (see Chapter 4). And 
then, despite those test results, Halliburton managers onshore let its crew and those of 
Transocean and BP on the Deepwater Horizon continue with the cement job apparently 
without first ensuring good stability results. 

Halliburton also was the cementer on a well that suffered a blowout in August 2009, 
in the Timor Sea off Australia. The Montara rig caught fire and a well leaked tens of 
thousands of barrels of oil over two and a half months before it was shut down.42 The leak 
occurred because the cement seal failed, the government report into the accident found. 
However, the report said it would not be appropriate to criticize Halliburton, because the 
operator “exercised overall control over and responsibility for cementing operations.”43 The 
inquiry concluded that “Halliburton was not required or expected to ‘value add’ by doing 
more than complying with [the operator’s] instructions.”44 In this, Montara offers yet 
another example of a lack of communication between operators and service providers and 
of the gaps between the silos of expertise that exist in the deepwater oil and gas industry.
 

Absence of Adequate Safety Culture in the Offshore U.S. Oil and Gas Industry
As noted, the offshore oil and gas industry is inherently risky, beginning with the initial 
exploratory activities and continuing through the transportation of oil and gas produced 
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from the wells. The drilling rigs are themselves dangerous places to work, dense with 
heavy equipment, hazardous chemicals, and flammable oil and gas—all surrounded 
by the open-sea environment far from shore, where weather and water conditions can 
change rapidly and dramatically. The seriousness of these risks to worker safety and the 
environment are underscored by the sheer number of accidents, large and small, that have 
occurred in oil and gas drilling activities in the Gulf, even in the absence of a major spill 
since the 1979 Ixtoc spill, until the Macondo blowout (see graphic).45 No operator or lessee 
is immune from these safety challenges. 

But the pervasive riskiness of exploring for and producing offshore oil and gas does not 
explain the extent to which approaches to safety differ among companies, nor why they 
differ within companies depending on where they are working. From 2004 to 2009, 
fatalities in the offshore oil and gas industry were more than four times higher per person-
hours worked in U.S. waters than in European waters, even though many of the same 
companies work in both venues.46 This striking statistical discrepancy reinforces the view 
that the problem is not an inherent trait of the business itself, but rather depends on the 
differing cultures and regulatory systems under which members of the industry operate. 

The American Petroleum Institute: expert or advocate?  In the United States, the 
American Petroleum Institute (API) has played a dominant role in developing safety 
standards for the oil and gas industry.47 And it clearly possesses significant, longstanding 
technical expertise. API produces standards, recommended practices, specifications, codes, 
technical publications, reports, and studies that cover the industry and are utilized around 
the world.48 In conjunction with API’s Quality Programs, many of these standards form 
the basis of API certification programs.49 And the U.S. Department of the Interior has 
historically adopted those recommended practices and standards, developed by technical 
experts within API, as formal agency regulations.50 

Based on this Commission’s multiple meetings and discussions with leading members 
of the oil and gas industry, however, it is clear that API’s ability to serve as a reliable 
standard-setter for drilling safety is compromised by its role as the industry’s principal 
lobbyist and public policy advocate. Because they would make oil and gas industry 
operations potentially more costly, API regularly resists agency rulemakings that 
government regulators believe would make those operations safer, and API favors 
rulemaking that promotes industry autonomy from government oversight.51 

According to statements made by industry officials to the Commission, API’s proffered 
safety and technical standards were a major casualty of this conflicted role. As described by 
one representative, API-proposed safety standards have increasingly failed to reflect “best 
industry practices” and have instead expressed the “lowest common denominator”—in 
other words, a standard that almost all operators could readily achieve. Because, moreover, 
the Interior Department has in turn relied on API in developing its own regulatory safety 
standards, API’s shortfalls have undermined the entire federal regulatory system.52 

As described in Chapter 4, the inadequacies of the resulting federal standards are evident in 
the decisions that led to the Macondo well blowout. Federal authorities lacked regulations 
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FIGURE 8.1: Loss of Well Control Accidents

Between 1996 and 2009, in the U.S. Gulf of Mexico, there were 79 reported loss of well control  
accidents—when hydrocarbons flowed uncontrolled either underground or at the surface. 

The regulator considers the following three factors when determining whether or not an accident will 
undergo a panel investigation: the actual and potential severity of the incident; the complexity of the 
incident; and, the probability of similar incidents occurring.

Loss of Well Control Accidents & Consequences
Date Company Consequence Code

01/24/96 Oryx Energy Company
11/10/96 Norcen Explorer, Inc.
11/27/96 Tana Oil and Gas Corporation
12/03/96 Amoco Production Company
01/10/97 BHP Petroleum, Inc.
03/04/97 Shell Offshore, Inc.
04/01/97 American Exploration Company
05/31/97 Houston Exploration Company
10/20/97 Freeport-McMoRan Resource Partners
01/06/98 Hall-Houston Oil Company
01/16/98 Chevron U.S.A., Inc.
04/30/98 Vastar Resources Inc.
07/08/98 Newfield Exploration Company
11/22/98 Ocean Energy Inc.
12/09/98 Petrobras America Inc.
02/10/99 Union Pacific Resources Company

Loss of Well Control Accidents and Resulting Consequences

• Loss of Well Control

• Panel Investigation

• Fire or Explosion

• Fatalities

• Fire or Explosion with Fatalities or Injuries

Source: Bureau of Ocean Energy Management, Regulation, and Enforcement
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08/11/99 Freeport McMoran Sulphur Inc.
09/09/99 Newfield Exploration Company
12/02/99 Apache Corporation
12/05/99 Freeport McMoran Sulphur LLC
01/02/00 Callon Petroleum Operating Company
01/05/00 Apache Corporation
01/12/00 Murphy Exploration & Production Company
02/28/00 Murphy Exploration and Production Company
03/22/00 Forcenergy Inc.
04/07/00 Union Oil Company of California
08/15/00 Houston Exploration Company
11/18/00 Houston Exploration Company
03/01/01 Forest Oil Corporation
04/02/01 Newfield Exploration Company
04/04/01 Matrix Oil & Gas, Inc.
05/10/01 Devon Energy Production Company
05/24/01 BHP Petroleum (Americas) Inc.
07/06/01 Tri-Union Development Corporation
07/13/01 William G. Helis Company
10/24/01 Argo, L.L.C.
11/21/01 BP Amoco Corporation
01/12/02 BP Amoco Corporation
08/08/02 BP Exploration & Oil Inc
09/07/02 El Paso Production Oil & Gas Company
10/03/02 Murphy Exploration & Production Co.  
11/14/02 BP Exploration & Production Inc.
12/06/02 Kerr McGee Corporation
03/08/03 Anadarko E&P Company
04/12/03 Helis Oil & Gas Corporation
04/22/03 ChevronTexaco Corporation
09/02/03 Manti Operating Company
12/04/03 Walter Oil & Gas Corporation
02/09/04 Energy Partners, Ltd.
02/17/04 Orca Energy (Dunhill), L.P.
02/22/04 ATP Oil & Gas Corporation
10/21/04 Amerada Hess Corporation
03/08/05 Hunt Oil Company
05/28/05 W & T Offshore, Inc.
11/30/05 W & T Offshore, Inc.
12/01/05 Chevron USA.
02/20/06 Forest Oil Corporation
11/18/06 Dominion Exploration & Production, Inc.
01/23/07 Fairways Offshore Exploration, Inc.
03/16/07 East Cameron Partners, LP
06/24/07 Stone Energy Corporation
08/22/07 Apache Corporation
09/07/07 Eni US Operating Co. Inc.
11/20/07 BP Corporation North America Inc.
12/03/07 Rooster Petroleum, LLC
02/14/08 Apache Corporation
04/23/08 Apache Corporation
04/26/08 LLOG Exploration Offshore, Inc.
05/06/08 Mariner Energy, Inc.
08/19/08 Energy Resource Technology GOM, Inc.
10/31/08 Chevron U.S.A. Inc.
11/01/08 Union Oil Company of California
12/20/08 El Paso E&P Company, L.P.
04/19/09 LLOG Exploration Offshore, Inc.
04/23/09 Stone Energy Corporation
05/27/09 Stone Energy Corporation
08/26/09 Stone Energy Corporation
12/22/09 Not Listed

12/29/09 Murphy Exploration & Production Company
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covering some of the most critical decisions made on the Deepwater Horizon that affected 
the safety of the Macondo well. For instance, notwithstanding the enormously important 
role cementing plays in well construction—especially in the high-pressure conditions 
often present in deepwater drilling—there were no meaningful regulations governing the 
requirements for cementing a well and testing the cement used. Nor were there regulations 
governing negative-pressure testing of the well’s integrity—a fundamental check against 
dangerous hydrocarbon incursions into an underbalanced well. On many of these critical 
matters, the federal regulations either failed to account for the particular challenges of 
deepwater drilling or were silent altogether. 

For years, API also led the effort to persuade the Minerals Management Service not to 
adopt a new regulatory approach—the Safety and Environmental Management System 
(SEMS)—and instead has favored relying on voluntary, recommended safety practices.53   
Safety and environmental management systems are used in similar forms in other 
parts of the world and many credit them with the better safety records achieved outside 
U.S. waters (see Chapter 3). Beginning early in the last decade, the trade organization 
steadfastly resisted MMS’s efforts to require all companies to demonstrate that they have 
a complete safety and environmental management system54 in addition to meeting more 
traditional, prescriptive regulations—despite the fact that this is the direction taken in other 
countries in response to the Piper Alpha rig explosion in the late 1980s.55 Indeed, many 
operators in the Gulf were used to this safety-based approach on their rigs in the North 
Sea and Canada. It was not until this past September—after the Macondo blowout—that 
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the Department of the Interior was finally able to announce a new, mandatory Safety and 
Environmental Management System:56 almost two decades after the approach was adopted 
in the United Kingdom, where it is called the “safety case.”57 Moreover, API opposed 
revisions to the incident reporting rule that would have helped better identify safety 
risks.58

Decreasing safety-related research and development. Safely managing industrial hazards 
for oil and gas drilling requires experience and knowledge: knowing not only which actions 
to perform at various points on a checklist during a procedure, but also basic knowledge 
of the interactions of oil, gas, cement, drilling mud, sand, rock, and salt water that enables 
correct decisions when unexpected events occur. Yet such knowledge and experience within 
the industry may be decreasing. 

The chair of the University of Texas’s Department of Petroleum and Geosystems 
Engineering, Tad Patzek, testified before Congress in 2010 that “the oil and gas industry 
has eliminated most of its research capabilities, which three decades ago allowed it to 
rapidly expand deepwater production.”59 “Academic research has been important but small 
in scale and permanently starved of funding,” Patzek continued. “The depletion of industry 
research capabilities and the starvation of academia that educates the new industry leaders 
have resulted in a scarcity of experienced personnel that can grasp the complexity of 
offshore operations and make quick and correct decisions.”60 Nor, Patzek stressed, could 
industry depend upon contractors to fill the safety gap: “The individual contractors have 
different cultures and management structures, leading easily to conflicts of interest, 
confusion, lack of coordination, and severely slowed decision-making.”61*

 

Hazardous Industries Can Become Safer 
Even inherently risky businesses can be made much safer, given the right motivations and 
systems-safety management practices. Civil aviation and nuclear-fueled electric power 
are two good examples of industries that have had to manage the risk of catastrophic 
failures and losses. In the public sector, the United States Navy also faced the challenge of 
improving safety in its nuclear-power vessels—and did so.  

The primary motivation for improving safety in each instance is that neither the public 
(as consumers and as voters) nor the government would allow such enterprises to 
operate if they suffered many accidents. People would not board planes if an unacceptable 
number crashed. The reaction to the contained partial core meltdown at the Three Mile 
Island power plant in 1979 has kept the industry from expanding in the United States for 
more than three decades.62 And, nuclear submarines carry highly skilled crews and are 
enormously expensive to build (not to mention carrying a fuel source that would pose  
wide dangers in case of a leak)—all factors that compel the Navy to put a premium on safe 
practices. 

 

* According to Michael Bromwich, Director of the Interior Department’s Bureau of Ocean Energy Management, Regulation and Enforcement, 
the chairs of university departments of petroleum engineering whom he recently visited “expressed great concern about the level of R&D in 
the private sector into drilling and drilling safety.”
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Civil aviation. The airline industry, for instance, is well aware that the industry as a whole 
suffers if the public lacks trust in the safety of any one company. The Federal Aviation 
Administration (FAA) is responsible for the safety of civil aviation,63 and the airline 
industry lends resources to bolster government oversight.64 The government enhances its 
oversight abilities by relying heavily on private Designated Engineering Representatives—
either consultants or employees of aircraft manufacturers such as Boeing.65 These 
engineers work for their employers and may approve, or recommend approval of, 
technical data provided to the FAA for the company.66 It is a good example of industry and 
government “sharing” experts.67  

Boeing itself has worked closely with the FAA to improve safety performance.68 In the 
1950s, only 20 percent of Americans were willing to fly, and there were 14 to 15 major 
accidents a year.69 Boeing had a strong incentive to improve performance, and attitudes 
toward aviation, if it were to grow its commercial business. Despite an enormous increase 
(ten- to twentyfold) in airline flight operations between 1955 and 1991, the number of 
accidents fell to approximately four to five per year, one-fourth the annual rate in the 
1950s.70  

The nuclear Navy. Turning from the skies to the sea, between 1915 and 1963, the U.S. 
Navy lost about one submarine every three years to noncombat causes.71 In 1963, when 
the nuclear-powered USS Thresher was lost during a deep test dive, 112 naval personnel 
and 17 civilians perished.72 The Navy investigation found that a deficient silver-braze 
joint in a piping system had failed, flooding the engine room.73 The investigation went 
far beyond immediate causes and “found deficient specifications, shipbuilding practices, 
and maintenance practices, along with inadequate documentation of construction and 
maintenance actions and deficient operational procedures.”74 After the Thresher loss, 
Admiral Hyman Rickover, then head of the nuclear Navy, told his staff to establish a  
system to ensure that such an accident would never recur.75 The new SUBSAFE system 
was established within 54 days of the loss of the Thresher, and no SUBSAFE-certified 
submarine has since been lost.76

SUBSAFE has two goals, both crucial for submarines: maintaining the watertight integrity 
of the hull, and maintaining operability and integrity of critical systems that allow 
control and recovery from a flooding hazard.77 The system covers the administrative, 
organizational, technical, design, material-control, fabrication, testing, work-control, 
auditing, and certification aspects of submarine development and operations (see sidebar).78 
As important as procedures, SUBSAFE establishes a mindset—in this case, a questioning 
attitude and what the officers call chronic uneasiness, summarized in the saying, “Trust, 
but verify.”79   

Another critical component of SUBSAFE is a separation of powers—no simple achievement 
in an organization as homogeneous and hierarchical as the Navy. In fact, there is always 
a dynamic tension among the Platform Program Managers (responsible for the costs, 
schedule, and quality of ships under their control), the Independent Technical Authority, 
and the Independent Safety and Quality Assurance Authority—the nuclear Navy’s “three-
legged stool.”80 The Platform Managers can select only from a set of acceptable design 
options, to ensure that safety is not traded off for performance.81 The Technical Authority 
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approves these acceptable options.82 The Safety Authority is responsible for administering 
SUBSAFE and enforcing compliance.83

 

SUBSAFE involves a great deal of certification (of design, materials, fabrication, and 
testing), and the overall SUBSAFE certification must be maintained through the life of the 
vessel.84 Audits assure compliance, and the audits are treated not so much as exams by 
outsiders but as constructive learning experiences.85 Continuous training and education of 
personnel are emphasized. 86 Many of the civilian contracting companies that service the 
nuclear Navy also service the offshore oil and gas industry and seem to cope well with the 
rigorous nature of the SUBSAFE system.87  

Learning from Accidents: Exxon, Shell, and Bhopal 
The Navy learned from the loss of the USS Thresher and set up an effective safety system. 
The American oil and gas industry must learn from the loss of the Deepwater Horizon and 
do the same today. 

The Exxon Valdez aftermath. Among oil and gas companies, ExxonMobil’s wake-up call 
came in 1989, when its Exxon Valdez tanker struck a reef in Prince William Sound, Alaska, 
and spilled approximately 11 million gallons of crude oil.88 Until the Deepwater Horizon 
disaster, this was the biggest spill in U.S. waters.89 The spill covered thousands of miles 
of pristine waters and coastal areas, killing marine mammals, fish, and seabirds, and 
damaging the livelihoods of the people who lived and worked in the region.90 A fatigued 
and overworked crew, inadequate safety escort vessels, and a single hulled tanker have been 
cited among the causes of the accident.91 Exxon spent approximately $2.1 billion in clean-
up costs, and, pursuant to a settlement with the United States and Alaska, agreed to pay a 
criminal fine of $150 million ($125 million of which was forgiven in light of its cleanup  
efforts), $100 million in criminal restitution, and $900 million to settle civil claims, subject 
to a reopener provisions allowing for an additional $100 million.92* 

* A private civil lawsuit has been under way for the past two decades. A jury initially awarded the plaintiffs $287 million in actual damages and 
$5 billion in punitive damages, but the Supreme Court subsequently ruled that punitive damages could not exceed twice actual damages, or 
$507.5 million. Exxon Shipping Co. v. Baker, 554 U.S. 471 (2008). 

Principles of the Naval “SUBSAFE” System
•	 Top management commitment to safety 
•	 Clear and written safety requirements
•	 Education, not just training
•	 Regular rewriting of requirements
•	 Separation of powers and assignment of responsibilities
•	 Emphasis on rigor, technical compliance, and work discipline
•	 Documentation capturing what is done and why it is done
•	 Participatory audit approach, and requirements for objective quality evidence
•	 Program based on written procedures, not personality-driven
•	 Continual certification of a facility
•	 Accountability and accompanying responsibility
•	 Special efforts to be vigilant against complacency 
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Following the spill, both government policy and industry practice changed dramatically. 
Congress enacted the Oil Pollution Act of 1990 and Exxon introduced its Operations 
Integrity Management System (OIMS) in 1992.93 ExxonMobil CEO Rex Tillerson told the 
Commission’s November 9 hearing that “OIMS is a rigorous 11-point set of elements 
designed to identify management and hazard risks. Its framework covers all aspects of 
safety, including management leadership and accountability; design, construction and 
maintenance of facilities; emergency preparedness; management of change; assessment of 
performance; and, of course, thorough inquiries into accidents and incidents.”94  

“OIMS guides the activities of each of ExxonMobil's more than 80,000 employees,” he 
continued, “as well as our third-party contractors around the world. Over time it has 
become embedded into everyday work processes at all levels. Through OIMS, ExxonMobil 
monitors, benchmarks, and measures aspects of our safety performance. Its structure and 
standards are shared and communicated the world over.”95 “Safety is not proprietary,” 
Tillerson added. “And for this reason ExxonMobil shares its best practices within our 
industry and across other industries. We seek to learn from others.”96 The reported 
improvements in the company’s safety and environmental performance have been 
impressive. In 2009, the company reported that it had received a rating of 10 out of 10 
from GovernanceMetrics International, placing it among the top one percent of companies 

Exxon Valdez Oil Spill

The crippled tanker Exxon Valdez lies atop Bligh Reef off the coast of Alaska two days after running aground on March 24, 1989. More than 
a quarter-million barrels of oil leaked into Prince William Sound, wreaking environmental havoc and becoming the largest spill in U.S. waters 
until the Deepwater Horizon disaster.
 
Natalie B. Fobes/National Geographic/Getty Images
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rated.97* It also reported that it had had no spills from a marine vessel between 2006 and 
2009, and that in 2009 it continued to lead the industry with combined employee and 
contractor workforce lost-time incident rates at best-ever levels.98  

Shell’s safety response. Shell, a long-time leader in Gulf of Mexico operations (before BP 
surpassed it, as described in Chapter 2), has had its own safety problems. Two men died in 
a gas leak on the company’s Brent Bravo platform in 2003; former Shell senior manager 
Bill Campbell, who had earlier led a safety review, said after the accident that his 1999 
warnings had been ignored by the company.99 Shell denied that it operated at high levels of 
risk.100  

Shell subsequently tightened and simplified its safety rules.101 Shell also has promoted the 
use of the “safety case” worldwide (a risk-management approach to regulation described 
in Chapter 3).102 It has adopted the safety-case approach even in the United States, where 
it is not required to do so, and has promoted it for the industry more broadly.103 Marvin 
Odum, president of Shell Oil Company and director of Shell’s Upstream Americas business, 
told the Commission’s November 9 hearing that “the safety case in deepwater drilling 
shows how we identify and assess the hazards on a rig; how we establish the barriers to 
prevent and control those hazards; how we assign the critical activities needed to maintain 
the integrity of these barriers.”104   
 
Odum said that Shell also encourages workers to call for work to stop when they suspect 
that something is proceeding improperly, and gives awards to these “Goal Zero Heroes” 
(referring to the corporate goal of zero accidents).105 He added that audits are key to 
system safety and that “in 2009, DuPont administered its safety and culture survey in our 
drilling organization, comparing us to the world's best across a range of industries. While 
we ranked world-class overall, improvement areas were identified.”106  

Bhopal and Responsible Care. The chemical industry’s Responsible Care initiative was 
developed in Canada and launched in 1985 after the disastrous 1984 chemical leak in 
Bhopal, India.107 It operates in 53 countries and describes itself as “the chemical industry's 
global voluntary initiative under which companies, through their national associations, 
work together to continuously improve their health, safety and environmental 
performance, and communicate with stakeholders about their products and processes 
in the manufacture and supply of safe and affordable goods that bring real benefits to 
society.”108 The American Chemistry Council can expel member firms for non-compliance 
with Responsible Care.109  Subsequent analysis, however, suggests that the program’s 
success has turned less on the availability of such formal sanctions and more on informal 
disciplinary mechanisms such as peer pressure and institutional norms of compliance: 
“Executives from leading firms pressure their non-compliant counterparts at industry 
meetings to adopt and adhere to the industrial codes.”110 

Of course, in drawing lessons from prior accidents, it is essential that they be projected 
beyond the particular circumstances of the accident at hand, to guide present and future 

* Governance Metrics International (GMI) is an independent governance research and ratings firm providing institutional investors an 
objective way of assessing corporate governance risk as well as governance leaders in their portfolios. 
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performance, lest government regulators and industry leaders make the classic mistake of 
“preparing to fight the last war.” As discussed in Chapters 3 and 5, despite the steps taken 
in the aftermath of Exxon Valdez to enhance transportation safety and oil spill response 
from a tanker spill, too little effort was made to take those lessons and apply them more 
broadly to the risks associated with the future of offshore drilling, in the deepwater of the 
Gulf.  
 

Industry Self-Policing as a Supplement to Government Regulation 
One of the key responsibilities of government is to regulate—to direct the behavior of 
individuals and institutions according to rules. Many businesses and business groups are 
involved in internal standard-setting, evaluation, and other activities that constitute self-
policing or self-regulation. Such oversight can be conducted by a private entity established 
and supported by an industry to ensure safe operations by individual members (among 
other purposes), often because industry leaders recognize that a misstep by any one 
member necessarily has significant repercussions for them all. But even in industries with 
strong self-policing, government also needs to be strongly present, providing oversight 
and/or additional regulatory control—responsibilities that cannot be abdicated if public 
safety, health, and welfare are to be protected. 

The logic of self-policing. Industry-standard setting and self-policing organizations 
are widespread in the United States and in most industrialized nations—typically for 
operations marked by technical complexity, such as the chemical, nuclear power, civil 
aviation, and oil and gas industries, where government oversight is also present. These 
processes coexist where there are, as a practical matter, relatively limited numbers of 
people with the requisite expertise and experience, making it hard for government to be 
able to rely solely on its own personnel (especially when government cannot compete with 
private-sector salaries for those experts). Support for standard-setting and self-policing 
also arises in industries whose reputations depend on the performance of each company, 
and where significant revenues are at stake—witness both the airline industry’s private 
Designated Engineering Representatives (discussed above) and the Institute of Nuclear 
Power Operations (see below). Though the Navy is a government organization, SUBSAFE is 
also an example of self-policing to help assure the safety of its nuclear submarines.  

The limits of unregulated self-policing. Industry self-policing is not a substitute for 
government but serves as an important supplement to government oversight. And the cost 
of forgetting that essential premise can be calamitous. In the financial sector, for example, 
the Securities and Exchange Commission’s Consolidated Supervised Entities Program had, 
in 2004, delegated regulatory risk assessment of global investment bank conglomerates 
to the banks themselves.111 The program was designed to cover a regulatory gap left by 
Congress amid changes in global finance, but it was entirely voluntary.112 Four years later, 
Securities and Exchange Commission Chairman Christopher Cox ended the program,  
declaring it a failure—indeed “fundamentally flawed”—after companies like Bear Sterns 
failed to adequately assess the risk of a sharp downturn in housing prices on their large, 
leveraged investments in mortgage-backed securities.113  
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A second cautionary tale involves an environmental disaster. When political opposition 
stymied federal and state regulation of toxic coal ash and other residues from power 
generation, the electric utilities that had opposed regulations deferred to the Utilities Solid 
Wastes Activities Group’s voluntary “Action Plan” to manage such wastes.114 The U.S. 
Environmental Protection Agency stepped back from regulating such hazards.115 And, in 
2008, an earthen dam containing coal ash gave way in eastern Tennessee, releasing more 
than a billion gallons of coal ash across a large portion of Roane County and polluting 
rivers that carried the hazardous wastes farther afield.116  

The Nuclear Model 
The risk-management challenges presented by nuclear power are in some respects 
analogous to those presented by deepwater drilling: the dependence on highly sophisticated 
and complex technologies, the low probability/catastrophic consequences nature of the 
risks generated, and the related tendency for a culture of complacency to develop over 
time in the absence of major accidents. For the nuclear power industry, it took a crisis—
the partial meltdown in 1979 of the radioactive core in Unit Two at the Three Mile Island 
Nuclear Generating Station—to prompt a transformation of its safety culture.117 But that 
is what industry accomplished and reportedly with significant, positive results.118 For that 
reason, the nuclear power industry’s method of transforming business-as-usual practices 
offers a useful analogue as the oil and gas industry now seeks to do the same more than 
30 years later.  

The first recommendation of the President’s Commission that investigated the root causes 
of the Three Mile Island accident was directed to industry, and made clear the extent to 
which the industry need to transform its safety culture:

[T]he nuclear industry must dramatically change its attitudes toward safety and 
regulations. The Commission has recommended that the new regulatory agency 
prescribe strict standards. At the same time . . . the industry must also set and police its 
own standards of excellence to ensure the effective management and safe operation of 
nuclear power plants.119

Two months later, in December 1979, the nuclear power industry created the Institute of 
Nuclear Power Operations (INPO), a nonprofit organization with the ambitious mission 
“to promote the highest levels of safety and reliability—to promote excellence—in the 
operation of commercial nuclear power plants.”120     

INPO’s structure more closely resembles the utilities it “regulates” than it does the 
Nuclear Regulatory Commission (NRC), the federal regulatory agency whose work INPO 
is designed to complement. INPO’s president answers to a board of directors, consisting 
of senior industry executives—mainly CEOs.121 A few years after its founding, INPO 
established its own inspection process, based on its studies of what needed inspecting and  
how to do so.122 Today, nuclear power plant inspections are thorough, but not adversarial. 
Because many INPO inspectors are nuclear employees drawn from other power plants, 
a great deal of cross-fertilization of knowledge occurs, and strong peer relationships are 
created.123 INPO’s normative system establishes a structured way of thinking about plant 
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operations by translating these matters into the language of responsibility as it spells 
out what it means to occupy a particular role and what it means to behave in a manner 
appropriate to that position.124 

Inspection teams and procedures. INPO inspection teams usually number about 20 people: 
one-third are permanent, full-time inspectors; one-third are on loan from the industry for 
18 to 24 months; and the remainder are peer evaluators on loan just for that particular 
inspection (but these cannot be from the utility being inspected).125

Each of the 66 nuclear sites (encompassing 104 reactors, operated by 26 utilities) is 
inspected every 24 months.126 Inspectors rotate through assignments; each inspector 
averages 4 to 5 inspections per year. (Besides the major inspection of each site every two 
years, INPO performs a series of other evaluations and provides other safety-oriented 
services throughout the year. For example, utilities’ training programs are evaluated 
and accredited every 24 months.)127 Importantly, INPO is not the sole source of plant 
inspections, but instead serves as a significant supplement. Nuclear insurers, the 
Occupational Safety and Health Administration, and the NRC also conduct inspections; 
INPO coordinates with the NRC and other inspectors to avoid schedule conflicts.128 
 
Nor is there anything casual about an INPO inspection. It is thorough and careful, 
extending for five to six weeks: two weeks of preparation and analysis of pre-delivered 
data from the site, two weeks on the site, a week of internal review and report writing by 
functional and cross-functional sub-teams, and perhaps another week reviewing with the 
INPO president.129 Any lessons learned that are deemed valuable to the rest of the industry 
are posted on INPO’s private online portal, but the name of the site is scrubbed from the 
text.130 All plants respond to INPO’s assessment reports by documenting actions planned 
to address any reported problems. A poorly performing plant will receive higher attention 
from INPO to see if the plant’s responsive actions are on track. INPO will also work to give 
them help or coordinate help from other stations.131 Furthermore, assessment results are 
never revealed to anyone other than the utility CEOs and site managers, but INPO formally 
meets with the NRC four times a year to discuss trends and information of “mutual 
interest.” And if INPO has discovered serious problems associated with specific plants, it 
notifies the NRC.132 

The performance evaluation. INPO considers at each plant such metrics as consistency 
of operations, safety-system performance, and workers’ collective radiation exposure.133 
But its Plant Performance Assessments are the real backbone of its work. These exercises 
figuratively deconstruct and reconstruct the plants, looking into all aspects of operations, 
maintenance, and engineering. The inspection teams evaluate processes and behaviors that 
cross organizational boundaries such as safety culture, self-assessment, corrective action, 
operating experience, human performance, and training. The performance of operations 
and training personnel during simulator exercises is included in each evaluation. Where 
possible, observations of plant startups, shutdowns, and major planned changes are also 
included.134 
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INPO strongly discourages a rule-bound, compliance-oriented approach that would 
encourage a mentality of ticking boxes—and in fact its reports are not in checklist 
form.135 Many of the risk factors that nuclear companies must deal with are beyond 
their control. One issue that is clearly within the industry’s control is standardization: 
of design requirements, resulting advanced designs, and operations. The industry has 
devoted significant time and resources to this issue over the past few decades.136 “Good 
practice” documents are written with an eye toward processes that are applicable across 
the industry.137 

From the control room to the CEO. INPO directly connects those responsible for the 
day-to-day operations of nuclear plants with senior management.138 Two INPO Industry 
Review Groups, which act in an advisory capacity to senior management, enable lower-
level employees involved in plant operations to communicate with vice presidents and 
division directors.139 Review groups also assess INPO programs and evaluate INPO’s 
performance itself.140 The existence of these groups reflects INPO’s commitment to tie 
together senior management and lower-level, operational employees. 

INPO’s influence. In addition to its individual site evaluations, INPO hosts an industry 
“CEO Conference,” usually each November, which includes numerous speakers from 
nuclear organizations and also some non-nuclear companies, with a focus on nuclear 
safety.141 During this conference, the INPO president gathers only the 26 utility CEOs 
in a private room to reveal to all the executives the grades for each site, based on the 
assessments.142 These grades range from one (most favorable) to five. Approximately 40 
percent of the grades are INPO 1, 40 to 50 percent are INPO 2, and 10 to 15 percent are 
INPO 3 or 4. (The last time any site was given a grade of 5 was in the late 1980s.)143 An 
INPO 5 indicates a site with significant operational problems, triggering a shutdown. 
And a grade of INPO 4 requires a verbal explanation by the affected CEO on the spot.144 
This meeting is not intended to shame or punish, but to put the facts on the table. CEOs 
with low-rated plants typically will describe to their peers what comprehensive actions 
they are undertaking to address the causes of the problems. All CEOs recognize that it 
is in everybody’s interest to help lower performers operate better. At the larger dinner, 
with all conference attendees present, INPO announces and congratulates only the INPO 1 
plants.145 A former Chief Nuclear Officer of a major utility described INPO 1 as equivalent 
to receiving an Academy Award.146   

Presentation of relative standings before the rest of the industry produces a high level 
of peer pressure; as one CEO put it, “You get the whole top level of the utility industry 
focused on the poor performer.”147 It also gives the industry the ability to “clean out” poor 
management. Because INPO’s directors are industry peers, CEOs may become aware of 
a company taking too much risk and offer to loan people to help the “underperformer” 
come up to speed.148 
 
The impact on insurance premiums. Although the Price-Anderson Act limits the liability 
of those who operate nuclear power plants in the case of an accident, owners of nuclear 
plants insure through Nuclear Electric Insurance Limited, an industry mutual insurance 
company, against losses associated with on-site problems such as power interruptions, 
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decontamination, and physical property damage.149 Nuclear Electric Insurance Limited is 
allowed to visit INPO’s office at least once a year to view the assessment ratings (but they 
are not provided with copies).150 And, like any other insurance company, Nuclear Electric 
Insurance Limited sets insurance premiums based on its assessment of risk. Sites with 
top INPO ratings are charged lower premiums than stations with lower ratings.151 NEIL 
requires that license holders be active members of INPO or that they notify NEIL formally 
and promptly if they stop being a member – and they must show NEIL how they will 
accomplish a level of oversight equivalent to what INPO provides.  This has never occurred.  
In reality, NEIL's board would quickly discuss removal of insurance coverage should a 
member choose to drop out of INPO activities.152 So utilities have a tremendous financial 
incentive to carry out INPO's recommendations.153 

 
Compensation competitive with industry. INPO has about 400 employees, including about 
60 on long-term loan from its member utilities. Of the total staff and management cadre, 
250 are nuclear technical personnel.154 INPO can do its job only if its employees possess 
technical expertise at least equal to that possessed by those in the industry INPO is charged 
with overseeing. To a certain extent, INPO achieves that standard by relying on experts on 
loan from industry for extended periods of time.155 But to ensure that INPO’s own full-time 
personnel possess the requisite qualifications, industry salaries are benchmarked, and INPO 
provides its employees comparable compensation.156 INPO has therefore not suffered from 
the expertise gap too often evident with government inspectors (witness the issue raised at 
the founding of the Minerals Management Service, as discussed in Chapter 3). INPO can pay 
these higher salaries because it is not subject to the same budgetary constraints faced by a 
public agency. Each utility contributes to INPO’s budget based on the number of reactors it 
owns. Budgets are approved by INPO’s board each autumn. (INPO’s fiscal year 2010 budget 
was $99 million, with more than $100 million budgeted for 2011.)157 

INPO “clout” and industry acceptance. INPO’s ability to achieve widespread acceptance 
within the nuclear power industry was not preordained. The new self-policing enterprise 
had to earn the necessary reputation for fairness and integrity over time.158 A formative 
moment in gaining the necessary stature occurred in 1988, when INPO helped bring about 
the firing of a utility’s corporate leadership following a plant shutdown.159 Beginning 
in December 1984, INPO inspectors reported pervasive safety problems at Philadelphia 
Electric’s Peach Bottom nuclear plant—including incidents of employees literally sleeping 
on the job. When INPO was dissatisfied with the plant’s response to these concerns, it 
scheduled more inspections and meetings with Philadelphia Electric officials, and sent 
letters further detailing the depth of its concerns. These concerns prompted the NRC to 
order a shutdown of the plant, and when Philadelphia Electric submitted a recovery plan to 
the Commission to restart the plant, an INPO-convened industry panel sharply condemned 
the plan as seriously flawed. INPO and the NRC worked closely and cooperatively, with 
INPO so harshly criticizing Philadelphia Electric’s management that several top executives  
ultimately lost their jobs. From then on, the message within the industry was clear: “INPO 
has a great deal of clout” and Peach Bottom became a symbol of INPO’s new power. 160
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Although INPO has its detractors,* it does appear to have helped the nuclear power 
industry improve and maintain performance and safety during the past three decades. 
INPO has helped the industry measure its progress in improving safety standards and 
has served as a vehicle for making advances in control-room design, plant and personnel 
performance, training and qualification, self-regulation, emergency response, maintenance, 
and radiation protection, among other areas.161 During the past 30 years, the nuclear 
industry has improved plant efficiency, significantly reduced the number of automatic  
emergency reactor shutdowns per year, and reduced collective radiation accident rates by 
a factor of six compared to the 1980s.162 The industry has achieved these milestones, in 
part, through INPO’s role in promoting a strong nuclear safety culture and presenting 
performance objectives and criteria to help the industry strive for and surpass safety 
goals.163 

An INPO for Oil?  
In the aftermath of the Deepwater Horizon spill, could the oil and gas industry similarly 
improve its safety culture by creating a self-policing entity like INPO as a supplement 
to government oversight? There are clear parallels that would strongly support such an 
effort, but also some equally clear differences between the oil and gas industry and the 
nuclear power industry that at least caution against wholesale adoption of the INPO 
model. 

Similarities: Need, incentive, and means. The reason the INPO model holds promise is 
because the oil and gas industry, like the nuclear power industry after Three Mile Island, 
has both the substantial economic resources and the necessary economic incentive to make 
it happen. INPO was formed because doing so was in industry’s self-interest.164 As the 
Deepwater Horizon disaster made unambiguously clear, the entire industry’s reputation, 
and perhaps its viability, ultimately turn on its lowest-performing members.† If any one 
company is involved in an accident with widespread and potentially enormous costs, 
like those that followed the Macondo blowout, everyone in the industry—companies 
and employees—suffers, as do regional economies and the nation as a whole. No one, in 
industry or in government, can afford a repeat of the Macondo explosion and spill. Also, as 
the enormous sums that BP was willing and able to expend to contain and respond to the 
Gulf spill make clear (see Chapter 5), the oil and gas industry possesses the financial means 
to fund a very healthy and effective self-policing organization akin to INPO. 

A second fundamental parallel is that no one in the oil and gas industry has the unilateral 
right to engage in offshore drilling on the outer continental shelf any more than a utility 
has the right to construct and operate a nuclear power plant absent federal governmental 
approval. Indeed, the extent of governmental authority is even greater in the offshore 
context. The oil and gas industry does not own the valuable energy resources located on 
the outer continental shelf, which belong to the American people and are managed by the 
federal government on their behalf. As described in Chapter 3, the government accordingly 

*  The Union of Concerned Scientists has on occasion faulted INPO (and the Nuclear Regulatory Commission) for not inspecting some plants 
with sufficient rigor and skepticism, and has pointedly raised the issue whether the fact that industry pays for INPO’s services presents a 
conflict of interest that compromises its essential impartiality.
† This was also the case in the INPO context; in part, industry mobilized to unify “in reaction to a mutual internal threat, unsafe nuclear 
utilities.” Joseph Rees, Hostages of Each Other (Chicago: The University of Chicago Press 1994), 44.
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possesses sweeping authority to dictate the terms of private access to those resources in 
its lease agreements with private parties. And, in particular, government could decide to 
condition such access, either directly or indirectly, on participation with an industry safety 
institute.

A third clear parallel is the possibility in both contexts—offshore drilling and nuclear 
power—for industry self-policing to supplement government regulation.165 As 
described in Chapter 3, government regulators need to improve their in-house technical 
expertise dramatically,166 but they are unlikely ever to possess technical expertise truly 
commensurate with that of private industry. The salary differential, combined with the 
sheer depth of industry expertise on a wide variety of topics critical to understanding and 
managing offshore drilling operations, would make that goal illusory. Such expertise is, 
however, a prerequisite for the thorough, rigorous inspections required to ensure safe 
operation of dozens of deepwater exploration rigs and production platforms (the former 
operating in multiple locations and different geologies each year)167—a number that 
rises sharply if installations in shallower Gulf waters are included. By supplementing 
governmental oversight, with the kind of self-policing accomplished by INPO for nuclear 
power, that gap in expertise can be sharply narrowed. Government can never abdicate its 
ultimate responsibility to ensure drilling safety, but it can effectively take advantage of 
industry expertise to meet that objective. 

Differences that warrant modifying the INPO model. But there are also clear differences 
between the two industries that would require a differently defined self-policing entity 
for offshore oil and gas. For instance, the U.S. nuclear power industry is based at a 
limited number of fixed sites, using a small number of known technological designs, and 
operated by an industry subject to comprehensive public regulation168—from permission 
to construct facilities through detailed oversight of design, operations, and maintenance. 
The oil and gas industry is structured much differently. As described by ExxonMobil’s 
Tillerson, his industry “is moving to different locations, different environments, evolving, 
all kinds of technologies being introduced.”169 For this reason, he explained, while the oil 
and gas industry can “look at the principles around INPO in terms of how do you share 
best practices, how do you assess where the companies are operating at certain levels of 
competency?”170, he appeared to suggest there would be limits in the application of every 
aspect of the INPO model to offshore drilling for oil and gas. 

The oil and gas industry is more fragmented and diversified in nature—from integrated 
global oil companies to independent exploration and drilling enterprises—and therefore less 
cohesive than the nuclear power operators who joined to establish INPO.* As a result, it 
could be more challenging to create an INPO-like organization. And oil and gas executives 
would need assurances that any industry-wide efforts to promote better safety did not 
subsequently serve as the basis for claims that industry had violated antitrust laws.
Finally, concerns about potential disclosure to business competitors of proprietary 
information might make it harder to establish an INPO-like entity in the oil and gas 

* Prior to the Three Mile Island accident, however, the nuclear power industry was reportedly far less cohesive than it became after that ac-
cident. See Rees, Hostages of Each Other, 42 (“when officials describe the pre-TMI nuclear industry, a collective portrait emerges in which 
each nuclear utility behaved like an ‘island unto itself’ or ‘independent barony.’ In short, the industry was fragmented.”) (emphasis in original).
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industry. Technology and design apparently are more uniform in nuclear power than in 
offshore drilling. For this reason, Michael Bromwich, Director of the Bureau of Ocean 
Energy Management, Regulation, and Enforcement (the successor to MMS), cautioned 
that an INPO-like approach might run into problems if companies perceived the potential 
for inspections of offshore facilities to reveal “technical and proprietary and confidential 
information that companies may be reluctant to share with one another.”171   

Essential Features of a Self-Policing Safety Organization for the Oil and Gas 
Industry 
Like the nuclear power industry in 1979—in the immediate aftermath of the Three Mile 
Island accident—the nation’s oil and gas industry needs now to embrace the potential for 
an industry safety institute to supplement government oversight of industry operations. 
Akin to INPO, such a new safety institute can provide the nation with the assurances of 
safety necessary to allow the oil and gas industry access to the nation’s energy resources 
on the outer continental shelf. To be sure, the significant differences between the two 
types of industries warrant significant differences in the precise structure and operation of 
their respective industry safety institutes. But, as elaborated below, the basic, successful 
principles upon which the INPO model is premised can serve as the touchstones for the oil 
and gas industry in establishing its own.  

Credibility. To be credible, any industry-created safety institute would need to have 
complete command of technical expertise available through industry sources—and 
complete freedom from any suggestion that its operations are compromised by multiple 
other interests and agendas. As a consensus-based organization, the American Petroleum 
Institute (API) is culturally ill-suited to drive a safety revolution in the industry. For this 
reason, it is essential that the safety enterprise operate apart from the API. As described 
above and in Chapter 3, API’s longstanding role as an industry lobbyist and policy 
advocate—with an established record of opposing reform and modernization of safety 
regulations—renders it inappropriate to serve a self-policing function. In the aftermath 
of the Deepwater Horizon tragedy, the Commission strongly believes that the oil and 
gas industry cannot persuade the American public that it is changing business-as-usual 
practices if it attempts to fend off more effective public oversight by chartering a self-
policing function under the control of an advocacy organization.
 
An industry-wide commitment to rigorous auditing and continuous improvement. The 
INPO experience makes clear that any successful oil and gas industry safety institute 
would require in the first instance strong board-level support from CEOs and boards 
of directors of member companies for a rigorous inspection and auditing function. 
Such audits would need to be aimed at assessing companies’ safety cultures (from 
design, training, and operations through incident investigation and management of 
improvements) and encouraging learning about and implementation of enhanced practices. 
As at INPO, the inspection and auditing function would need to be conducted by safety 
institute staff, complemented by experts seconded from industry companies, able to 
analyze the full range of technologies and practices, and designed to promote cross-
company learning and shared responsibility while protecting proprietary information. 
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There would also need to be a commitment to share findings about safety records and 
best practices within the industry, aggregate data, and analyze performance trends, 
shortcomings, and needs for further research and development. Accountability could be 
enhanced by a requirement that companies report their audit scores to their boards of 
directors and insurance companies.

The main goal is to drive continuous improvement in every company’s standards and 
performance, measured against global benchmarks. The means, to that end, include the 
safety auditor’s reviews; insurer evaluations of risk; and management recognition of and 
incentives for effective behavior. Senior leadership would be accountable to the company’s 
board of directors, who in turn would be accountable to investors.  
 
In a broader sense, the industry’s safety institute could facilitate a smooth transition 
to a regulatory regime based on systems safety engineering and improved coordination 
among operators and contractors—the principles of the U.K.’s “safety case” that shifts 
responsibility for maintaining safe operations at all times to the operators themselves. It 
should drive continuous improvement in standards and practices by incorporating the 
highest standards achieved globally, including (but not exclusively) those set by the API. 
 
An initial set of standards and scope of operation. The industry needs to benchmark 
safety and environmental practice rules against recognized global best practices. The Safety 
and Environmental Management Program Recommended Practice 75 (API RP 75) developed 
in 1993 by the API and incorporated by reference in the Department of the Interior’s new 
workplace safety rules, adopted in October 2010, is a reasonable starting point.172 Updates 
to those safety rules are needed immediately, but a new industry safety institution could 
make a credible start by requiring members to adopt all safety standards promptly—and 
mandating that the companies, in turn, require that their contractors and service providers 
comply with the new safety rules. 

Because the number of offshore drilling operations subject to potential inspection is much 
greater than the number of nuclear sites INPO must review (although the number of 
exploratory rigs on the outer continental shelf is comparable to the number of nuclear 
plant sites), any new oil and gas industry safety institution will likely need, as a practical 
matter, to phase in its inspections over time. Accordingly, the safety institute will need to 
identify those operations that present the greatest risks because of the type of drilling (for 
example, deepwater or ultra-deepwater), the challenges of drilling in a particular kind of or 
less-well-known geologic formation, or the location of the operation in a remote frontier 
area where containment and response resources may be fewer.* Over time, the safety 
institute might move to cover more offshore operations to reduce the risk of accidents that 
can lead to loss of life or property, or environmental damage.  

* Given the speed with which companies are moving into ever deeper, less well understood geologic formations, the institute will have to 
move quickly. 
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Industry Responsibilities for Containment and Response
Industry’s responsibilities do not end with efforts to prevent blowouts like that at the 
Macondo well. They extend to efforts to contain any such incidents as quickly as possible 
and to mitigate the harm caused by spills through effective response efforts. As described 
in Chapter 5, once a spill occurs, the government must be capable of taking charge of those 
efforts. But government depends upon the resources and expertise of private industry 
to contain a blown-out well and to respond to a massive subsea oil spill. Chapter 5 also 
explains how woefully unprepared both government and industry were to contain or 
respond to a deepwater well blowout like that at Macondo. All parties lacked adequate 
contingency planning, and neither government nor industry had invested sufficiently 
in research, development, and demonstration to improve containment or response 
technology. Notwithstanding its promises in the aftermath of Exxon Valdez that industry 
would commit significant funds to support more research and development in response 
technology—through the “Marine Spill Response Corporation,” for example—those 
commitments were soon forgotten as memories dimmed.173 
 
From now on, the oil and gas industry needs to combine its commitment to transform its 
safety culture with adequate resources for containment and response. Large-scale rescue, 
response, and containment capabilities need to be developed and demonstrated—including 

FIGURE 8.3: Schematic of the Marine Well Containment System

Courtesy of the Marine Well Containment Company LLC
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equipment, procedures, and logistics—and enabled by extensive training, including full-
scale field exercises and international cooperation. 

To that end, at least two industry spill containment initiatives have emerged that build on 
ideas and equipment that were deployed in response to the Macondo blowout and spill. The 
nonprofit Marine Well Containment Company, created in July 2010 by four of the five 
major, integrated oil and gas companies (with BP subsequently announcing its intention 
to join), is a significant step toward improving well containment capability in the Gulf of 
Mexico.174 The four founding companies have committed $1 billion for startup costs to 
develop the Marine Well Containment Company’s rapid-response system, which includes 
modular containment equipment that can be used to collect oil flowing from a blown-out 
deepwater well. The system is designed to mobilize within 24 hours and be operational 
within weeks, ready to contain spills 10,000 feet below the surface, at volumes up to 
100,000 barrels per day.175 Although many of the details surrounding the company’s 
governance and membership structure have not yet been finalized, membership is open 
to all oil and gas operators in the Gulf of Mexico. Nonmembers will be able to gain access 
through service contracts.176  

The second spill containment initiative is being coordinated by Helix Energy Solutions 
Group, which played a major role in the Macondo well containment efforts. Helix is 
seeking industry participation to make permanent modifications to the equipment it 
used in responding to the Macondo blowout and spill. It offers more modest containment 
capacity than the Marine Well Containment Company—less than the 100,000 barrels per 
day without additional investment—but at a lower cost. Although Helix maintains that it 
is not in competition with the Marine Well Containment Company,177 its system appears 
to be attracting the interest of many of the independent oil and gas producers in the Gulf, 
who have expressed concerns about cost of and access to the Marine Well Containment 
Company.178   
 
The Marine Well Containment Company and Helix spill containment proposals are 
promising, but they have at least two fundamental limitations. First, the systems are not 
designed to contain all possible catastrophic failures, only the next Deepwater Horizon-
type spill. For instance, while both systems are designed to contain quickly the kind of 
blowout that happened at Macondo, they would not be able to contain a spill of the 
type that occurred in the Gulf of Mexico in 1979 during the Ixtoc oil spill, where the rig 
collapsed on top of the well. In addition, neither the Marine Well Containment Company’s 
planned capabilities nor Helix’s go past 10,000 feet despite the fact that current drilling 
technology extends beyond this depth.

Second, and perhaps most important, it seems that neither the Marine Well Containment 
Company nor the Helix system is structured to ensure the long-term ability to innovate 
and adapt over time to the next frontiers and technologies. What resources, if any, either 
initiative will dedicate to research and development going forward are unclear. The Marine 
Well Containment Company, in particular, could become another Marine Spill Response 
Corporation (as described in Chapter 5)—an industry nonprofit initiative created in 
response to a major oil spill that becomes underfunded and fails to innovate over time—if 
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it does not implement specific policies and procedures to monitor and guarantee its long-
term readiness as well as funding and investment levels.  

The primary long-term goal of a spill containment company or consortia should be to 
ensure that an appropriate containment system is readily available to contain quickly 
spills in the Gulf of Mexico with the best available technology. Any spill containment 
company or consortia should  ensure that it remains focused on this goal, even when 
doing so potentially conflicts with the short-term interests of its founding companies, 
in the case of Marine Well Containment Company, or the parent company, in the case 
of Helix. An independent advisory board, with representatives from industry, the federal 
government, state and local governments, and environmental groups could help keep any 
spill containment initiative focused on innovative, adaptive, effective spill response over the 
long term.  
 
As next-generation equipment is developed, industry must ensure that its containment 
technology is compatible with its wells.  For instance, it may be useful to consider 
design modifications to blowout preventer stacks that would allow for more expeditious 
hook-ups of injection and evacuation networks and hoses, reducing the capital costs 
and increasing the flexibility of the spill containment companies or consortia. Capping 
and containment options should also be developed in advance to contain blowouts from 
platform wells.  
 

Managing Liability 
The market has a financial mechanism for encouraging risk-managing behaviors: the 
cost of insurance. In the wake of Deepwater Horizon oil spill, early reports indicated 
that insurance premiums rose by as much as 15 to 25 percent in shallow waters and 
up to 50 percent for deepwater rigs.179 An energy underwriter predicted that premiums 
for deepwater operations would rise 25–30 percent and by 100 percent for deepwater 
drilling.180 Companies insure for many perils, and a major reinsurer has represented to 
the Commission that there is ample additional coverage for most risks. The significant 
exception is third-party liability, about which there remains considerable uncertainty.181

 
The liability cap. Under the Oil Pollution Act of 1990 (the Act), responsible parties, 
including the lessees of offshore facilities, are strictly liable for removal costs and certain 
damages resulting from a spill.182 Compensable damages are defined in the Act.183 Removal 
costs themselves are unlimited, but there is a cap on liability for damages: for offshore 
facilities, $75 million.184 The cap does not apply in cases of gross negligence, violation of 
an applicable regulation, or acts of war, and does not limit the amount of civil or criminal 
fines that might be imposed for violations of federal law, such as the Clean Water Act, nor 
does it limit damages under state law.185 

As it became apparent that the damages from the Deepwater Horizon oil spill were likely 
to be orders of magnitude greater than the existing cap, Congress began to consider raising 
that cap significantly (to as much as $10 billion) or even eliminating it altogether.186 The 
arguments in favor of such a change are straightforward. The amount of potential damage 
caused by a major spill clearly exceeds the existing caps, and one cannot fairly assume 



National Commission on the BP Deepwater Horizon Oil Spill and Offshore Drilling246

that the responsible party causing a future spill will, like BP, have sufficient resources to 
fully compensate for that damage. Nor should the spill’s victims or federal taxpayers have 
to pay the bill for industry’s shortcomings. Increasing liability limits would also serve as 
a powerful incentive for companies to pay closer attention to safety, including investing 
more in technology that promotes safer operations. 

Notwithstanding these arguments in favor of at least raising the liability cap, legislative 
efforts quickly stalled when members of Congress learned more about the potential impact 
on the structure of the oil and gas industry. A substantial portion of the offshore industry 
in the Gulf is made up of smaller, independent operators who fear that they would be 
unable to afford the dramatically higher insurance premiums that would result from 
a significant raising or elimination of the cap.187 The concern is that lifting the liability 
cap immediately could have a harmful, anticompetitive impact on the independents and 
their thousands of employees and other commercial interests. Both large and small firms 
argue that the result would be detrimental, among other reasons, because the independent 
producers develop many smaller and end-of-life oil fields that the larger firms find 
uneconomic. 
 
Apart from the handful of major companies, like BP, none in the oil and gas industry have 
the ability to self-insure against a major accident. But under current law, no company 
operating in the Gulf has had to demonstrate financial capacity to cover liabilities 
amounting to anything close to the cost of the BP spill—extending into the tens of billions 
of dollars.188 Analysts have suggested that the insurance industry could adjust over time 
to the demand for capacity.189 In fact, Munich Re announced on September 12, 2010, that 
it has developed a new concept for insuring offshore oil drilling, which has the potential 
to create coverage on the order of $10–20 billion per drilling operation.190 Other proposals 
include mutual insurance funds that would pool risks.191 The effectiveness of such 
mechanisms is currently unknown.192 Congress and industry are considering a series of 
more nuanced measures that, while raising the cap, also seek to anticipate and mitigate 
the potentially adverse impact on the smaller, independent operators in the Gulf without 
distorting incentives to avoid accidents to begin with, or to be adequately prepared to 
respond to and contain spills that do occur. None of these proposals had been enacted by 
the end of 2010. 



National Commission on the BP Deepwater Horizon Oil Spill and Offshore Drilling Chapter Eight 247247

The Challenge of Change  
Changing institutional culture and behavior is rarely easy. Business interests naturally 
prefer stable laws and market conditions that allow planning and investments (which can 
run into the billions of dollars for extensive deepwater operations in the Gulf) based on 
a clear understanding of what the future holds. But in the aftermath of the Deepwater 
Horizon spill, the operating environment and legal regime have been in constant flux. 
Beginning with a drilling moratorium, the industry has been struggling since the spring 
to recover from the nation’s loss of trust in the safety of its operations, especially in the 
deepwater Gulf. 

The oil and gas industry needs now to regain that trust, but doing so will require it to 
take bold action to make clear that business will no longer be conducted as usual in the 
Gulf. Industry must seize the opportunity to demonstrate that it is fully committed to 
subjecting its own internal operations to fundamental change and not merely because 
it is being forced to do so. Underscoring the sincerity and depth of their commitment to 
embracing a new safety culture, company leaders will need to lead the effort to guarantee 
that risk management improves throughout the industry to ensure that the mistakes made 
at the Macondo well are not repeated. And those leaders must also demonstrate an equal 
commitment to ensuring adequate containment and response technology and resources in 
case another spill happens. Only then will the oil and gas industry truly demonstrate that 
it is ready, willing, and able to engage in the kind of responsible offshore drilling practices 
upon which the nation’s basic energy supplies depend. 
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Investing in Safety, Investing in  
Response, Investing in the Gulf

Introduction

The President asked this Commission to “develop 
options for guarding against, and mitigating 
the impact of, oil spills associated with offshore 
drilling”1 in recognition of the compelling need to 
balance the nation’s interest in offshore energy 
resources with protection of our rich marine 
and coastal environments. To that end, previous 
chapters of this report have detailed the complex 
web of decisions, actions, and circumstances 

Chapter Nine 
 

“Develop 
options for 
guarding 
against, and 
mitigating 
the impact 
of, oil spills 
associated 
with offshore 
drilling.”

Ugly fallout from the spill, tarballs foul a beach near Venice, Louisiana. The report sets out a 
broad array of recommendations for action by the federal government to better manage and 
protect the nation’s offshore energy resources. Two overarching and convergent goals: minimize 
the risk of another major spill along with its economic and environmental consequences—and 
be prepared when it happens.  
 
< Win McNamee/Getty Images
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that set the stage for the BP Deepwater Horizon disaster. Among the chief actors in that 
web was the government itself, which played a key role both in setting the policies that 
shaped offshore oil and gas activities in the Gulf over the course of many decades, and in 
overseeing responses to the spill once it began.

This chapter presents the Commission’s recommendations for addressing the causes and 
consequences of the spill with a focus on the government’s role (recommendations targeted 
to industry are presented in Chapter 8). The recommendations reflect the government’s 
sweeping sovereign authority as both owner of the seabed and water column and as 
the regulator of activities, with the overriding responsibility to manage and protect the 
valuable resources of the Outer Continental Shelf (OCS) on behalf of current and future 
generations of Americans. They are grouped in seven distinct areas: 

A. Improving the Safety of Offshore Operations
B. Safeguarding the Environment
C. Strengthening Oil Spill Response, Planning, and Capacity
D. Advancing Well-Containment Capabilities
E. Overcoming the Impacts of the Deepwater Horizon Spill and Restoring the Gulf
F. Ensuring Financial Responsibility
G. Promoting Congressional Engagement to Ensure Responsible Offshore Drilling 

The sections that follow summarize the context and rationale for each of the Commission’s 
specific recommendations. Other chapters of this report, as well as staff working papers 
published by the Commission and available at www.oilspillcommission.gov,* provide 
additional detail and further support for the recommendations. Chapter 10 presents 
additional recommendations concerning the future of offshore drilling, including 
prospective drilling in the Arctic.

A. Improving the Safety of Offshore Operations

As detailed in Chapters 3 and 4, and in staff working papers, federal efforts to regulate the 
offshore oil and gas industry have suffered for years from cross-cutting purposes, pressure 
from political and industry interests, a deepening deficit of technical expertise, and severely 
inadequate resources available to the government agencies tasked with the leasing function 
and regulation. In the aftermath of the Deepwater Horizon oil spill, the Department of the 
Interior has already taken a series of significant and important steps to improve regulatory 
oversight of offshore drilling. But given the deep-rooted problems that had existed at the 
Department’s Minerals Management Service (MMS) before the spill occurred, and the near 
certainty that the oil and gas industry will seek to expand into ever more challenging 
environments in the years ahead, a more comprehensive overhaul of both leasing and 
the regulatory policies and institutions used to oversee offshore activities is required. The 
necessary overhaul, to be successful, must address three core issues: (1) reducing and 
managing risk more effectively using strategies that can keep pace with a technologically  
 
* A list of staff working papers can be found in Appendix F.



National Commission on the BP Deepwater Horizon Oil Spill and Offshore Drilling Chapter Nine 251251

complex and rapidly evolving industry, particularly in high-risk and frontier areas; 
(2) assuring the independence and integrity of government institutions charged with 
protecting the public interest; and (3) securing the resources needed to provide a robust 
capability to execute the leasing function and adequate regulatory oversight. 

1. The Need for a New Approach to Risk Assessment and Management 
As described in Chapter 3 and staff working papers, neither the industry’s nor the federal 
government’s approaches to managing and overseeing the leasing and development of 
offshore resources have kept pace with rapid changes in the technology, practices, and 
risks associated with the different geological and ocean environments being explored 
and developed for oil and gas production. Nor do these approaches reflect the significant 
changes that have occurred in the structure of the oil and gas industry itself—especially 
the rise of specialized service contractors and the general trend toward outsourcing 
multiple functions. When the operator directly regulated by the government does not itself 
perform many of the activities critical to well safety, regulators face additional challenges 
due to the separation of these functions. However, MMS did not change its regulatory 
oversight to respond to these industry changes by making the service companies more 
accountable.  In other countries, operators of drilling are required to demonstrate to the 
regulators their own fitness and risk management systems.    

Also missing has been any systematic updating of the risk assessment and risk 
management tools used as the basis for regulation. MMS attempted under several 
administrations to promulgate regulations that would have required companies to manage 
all of their activities and facilities, and those of their contractors, under a documented 
Safety and Environmental Management System (SEMS). But, in the face of industry 
opposition, MMS did not adopt such a requirement until September 2010, after the BP 
Deepwater Horizon disaster. Industry objections also derailed a past MMS proposal to 
expand data reporting requirements as part of an effort to track and analyze offshore 
incidents and to identify safety trends and lagging and leading indicators. The proposal was 
abandoned when the Office of Management and Budget agreed with industry complaints 
about compliance cost (industry also complained about the potential for overlap with 
Coast Guard reporting requirements). As a result, there has historically been no legal 
requirement that industry track or report instances of uncontrolled hydrocarbon releases 
or “near misses”—both indicators that could point to a heightened potential for serious 
accidents. The United States has the highest reported rate of fatalities in offshore oil and 
gas drilling among its international peers, but it has the lowest reporting of injuries. This 
striking contrast suggests a significant under-reporting of injuries in the United States and 
highlights the need for better data collection to ensure needed attention to worker safety.   

Government agencies that regulate offshore activity should reorient their regulatory 
approaches to integrate more sophisticated risk assessment and risk management practices 
into their oversight of energy developers operating offshore. They should shift their focus 
from prescriptive regulations covering only the operator to a foundation of augmented 
prescriptive regulations, including those relating to well design and integrity, supplemented 
by a proactive, risk-based performance approach that is specific to individual facilities, 
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operations, and environments. This would be similar to the “safety case”* approach that 
is used in the North Sea, which requires the operator and drilling rig owners to assess the 
risks associated with a specific operation, develop a coordinated plan to manage those risks, 
integrate all involved contractors in a safety management system, and take responsibility 
for developing and managing the risk management process. 

To accomplish these goals of creating a new approach to risk assessment and management, 
the Commission offers the following three recommendations:

Recommendations
A1: The Department of the Interior should supplement the risk-management program 
with prescriptive safety and pollution-prevention standards that are developed and 
selected in consultation with international regulatory peers and that are at least as 
rigorous as the leasing terms and regulatory requirements in peer oil-producing 
nations.

A2: The Department of the Interior should develop a proactive, risk-based 
performance approach specific to individual facilities, operations and environments, 
similar to the “safety case” approach in the North Sea.  
 
A3: Working with the International Regulators’ Forum and other organizations, 
Congress and the Department of the Interior should identify those drilling, production, 
and emergency-response standards that best protect offshore workers and the 
environment, and initiate new standards and revisions to fill gaps and correct 
deficiencies. These standards should be applied throughout the Gulf of Mexico, 
in the Arctic, and globally wherever the international industry operates. Standards 
should be updated at least every five years as under the formal review process of the 
International Organization for Standardization (ISO).  

More specifically, the following actions are needed to truly transition to a proactive, risk-
based performance approach: 
  
•	 Engage a competent, independent engineering consultant to review existing 

regulations for adequacy and “fit for purpose” as a first step toward benchmarking 
U.S. regulations against the highest international standards. Following this review, 
develop and implement regulations for safety and environmental protection that are 
at least as rigorous as the regulations in peer oil-producing nations. A new regulatory 
entity for safety and environment (as described below) should ensure that while 
engaged in petroleum activities all drilling and production platforms are certified and 
operating at the highest level of international regulatory practice.  

•	 Require operators to develop a comprehensive “safety case” as part of their 
exploration and production plans—initially for ultra-deepwater (more than 5,000 

* The term “safety case” is a shorthand expression for a comprehensive and structured set of safety documentation that provides a basis for determining whether a risk 
management system for a specific vessel or equipment is adequately safe for a given application in a given environment.
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feet) areas, areas with complex geology, and any other frontier or high-risk areas—
such as the Arctic.  In addition, for lease sales in those and other areas, prospective 
lessees should be required to demonstrate competence, based on experience, financial 
capacity, and expertise, as a prequalification for bidding.  

•	 Expand Safety Environmental Management System requirements to include regular 
third-party audits at three- to five-year intervals and certification. These plans should 
be expanded for frontier areas to encompass the full range of risk assessment and 
management. 

•	 For both new and transferred leases, require the operator to participate in a 
new safety institute or agree to expert audits, and to contribute to safety and 
environmental research and development. Approval to transfer leases sold prior to 
this requirement should be conditioned on the new requirements based on risk factors 
related to the specific requirements of the lease. The lease stipulation should also 
include the requirement that the operator possess adequate capability to contain and 
respond to an oil spill, and sufficient financial capacity to compensate for damages 
caused by a spill.    

•	 To cultivate and maintain government expertise on offshore drilling safety: 

(1) Establish a process under the auspices of the National Academy of Engineering 
to identify criteria for high-risk wells and develop methodology to assess those 
risks. This process should include, to the extent that the National Academy deems 
appropriate, input from experts in the U.S. Geological Survey, the Department of 
Energy, NOAA, and academia. Furthermore, the Department of the Interior should 
develop in-house competence to perform such sophisticated risk assessments. 
Such evaluations could guide the transition to a system where all operators and 
contractors are required to demonstrate an integrated, proactive, risk management 
approach prior to leases being granted or receiving permits for exploration wells and 
major development projects. As noted above, these efforts should initially focus on 
areas with complex geology, ultra-deep water, and any other frontier or high-risk 
areas—such as the Arctic.

(2) Establish a coordinated, interagency research effort to develop safer systems, 
equipment, and practices to prevent failures of both design and equipment in the 
future. The federal government has relevant expertise in areas such as the application 
of remote sensing and diagnostics, sensors and instrumentation, and command 
electronics that could and should be transferred to the offshore industry.* The Ultra-
Deepwater and Unconventional Natural Gas and Other Petroleum Resources Program, 
an existing research and development program created by statute and managed by 
the Secretary of Energy, should be refocused toward mitigating the risks of offshore 
operations.

* Secretary of Energy Steven Chu advised the Commission on the capacity within the Department of Energy, the Nuclear Regulatory Commission, the Federal Aviation 
Administration and elsewhere in the federal government to undertake sophisticated risk and technology assessments. The Department of Energy and the national 
laboratories have the depth and breadth of research and technical experience in such areas as high-performance computing, image processing, mechanical/structural 
stress analysis, complex fluid flow simulations, and other areas that proved instrumental in diagnosing the state of the Macondo well blowout preventer and in assessing 
plans to stop the leak. 
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•	 Develop more detailed requirements for incident reporting and data concerning 
offshore incidents and “near misses.” Such data collection would allow for better 
tracking of incidents and stronger risk assessments and analysis. In particular, such 
reporting should be publicly available and should apply to all offshore activities, 
including incidents relating to helicopters and supply vessels, regardless of whether 
these incidents occur on or at actual drilling rigs or production facilities. In addition, 
Interior, in cooperation with the International Regulators Forum, should take the 
lead in developing international standards for incident reporting in order to develop a 
consistent, global set of data regarding fatalities, injuries, hydrocarbon releases, and 
other accidents. Sharing information as to what went wrong in offshore operations, 
regardless of location, is key to avoiding such mistakes.   

•	 Lead in the development and adoption of shared international standards, particularly 
in the Gulf of Mexico and the Arctic. Transparent information and data sharing 
within the offshore industry and among international regulators is critical to 
continuous improvement in standards and risk management practices. The United 
States shares the waters of the Gulf of Mexico and its sub-surface resources with 
Cuba and the Republic of Mexico. After many decades of declining investment and 
production in the Mexican part of the Gulf by PEMEX, the national oil company, 
a recent Mexican Supreme Court ruling has created the opportunity for U.S. and 
other foreign oil and gas companies to enter Mexican waters. PEMEX has indicated 
its intention to auction deepwater contracts beginning in 2012. Separately, Cuba has 
already leased blocks 50 miles off the coast of Florida with reported plans for seven 
exploration wells by 2014. Agreement on standards for operations should be part of 
any negotiation to define the maritime boundary between the United States, Mexico, 
and Cuba in the eastern Gulf of Mexico. The need for international standards for 
activities in the Arctic is also unquestioned: the United States has already awarded 
leases in the region and now it is incumbent on the United States to push for such 
standards. 

•	 Provide protection for “whistleblowers” who notify authorities about lapses in 
safety. All offshore workers have a duty to ensure safe operating practices to prevent 
accidents. To ensure all workers, regardless of employer, will take appropriate action 
whenever necessary, Congress should amend the Outer Continental Shelf Lands Act or 
specific safety statutes to provide the same whistleblower protection that workers are 
guaranteed in other comparable settings.

2. The Need for a New, Independent Agency 
As described in detail in Chapter 3, primary responsibility for regulating the offshore 
oil and gas industry prior to the Deepwater Horizon accident was consolidated in a 
single agency, MMS. MMS was not only responsible for offshore leasing and resource 
management; it also collected and disbursed revenues from offshore leasing, conducted 
environmental reviews, reviewed plans and issued permits, conducted audits and 
inspections, and enforced safety and environmental regulations. And though the revenue 
management and resource management functions of MMS were separated into two 
distinct divisions, the mingling of distinct statutory responsibilities—each of which 
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required different skill sets and fostered different institutional cultures—led inevitably to 
internal tensions and a confusion of goals that weakened the agency’s effectiveness and 
made it more susceptible to outside pressures. 

At the core of this tension was a trade-off between, on the one hand, promoting the 
“expeditious and orderly development” of offshore resources, as mandated by the Outer 
Continental Lands Act of 1978, while also ensuring, on the other hand, that offshore 
development proceeded in a manner that protected human health, safety, and the 
environment. Over the course of many years, political pressure generated by a demand 
for lease revenues and industry pressure to expand access and expedite permit approvals 
and other regulatory processes often combined to push MMS toward elevating the former 
goal over the latter. At the same time, the fact that MMS lacked either a clearly articulated 
mission or adequate guidance for balancing its different missions led to inefficient 
management and a tendency to defer to industry, which successfully sought congressional 
and political intervention to shorten time frames for plan and permit reviews, blocked 
royalty valuation rulemakings, and advocated to delay and weaken rules aimed at 
improving the safety management of operations.   

All of these problems were compounded by an outdated organizational structure, a chronic 
shortage of resources, a lack of sufficient technological expertise, and the inherent difficulty 
of coordinating effectively with all the other government agencies that had statutory 
responsibility for some aspect of offshore oil and gas activities. Besides MMS, other offices 
of the Department of the Interior as well as the Departments of Transportation, Commerce, 
Defense, and Homeland Security, and the Environmental Protection Agency (EPA) were 
involved in some aspect of the industry and its many-faceted facilities and operations, 
from workers on production platforms to pipelines, helicopters, drilling rigs, and supply 
vessels. 

Not surprisingly, the Macondo well failure in April 2010 turned a harsh spotlight on all 
these bureaucratic inadequacies and shortcomings. And shortly after the accident, Interior 
Secretary Ken Salazar renamed MMS the Bureau of Ocean Energy Management, Regulation 
and Enforcement (BOEMRE) and announced a plan to split its responsibilities into three 
separate offices.*

 
Although the proposed reorganization of Interior’s offshore leasing, safety, and revenue 
management program represents a significant improvement, it does not adequately 
address the deeper problem of fully insulating the Department’s safety and environmental 
protection functions from the pressures to increase production and maximize lease 
revenues.  

* The use of “BOEMRE” will be limited here to actions since MMS was renamed.
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Recommendations 
A4: Congress and the Department of the Interior should create an independent 
agency within the Department of the Interior with enforcement authority to oversee 
all aspects of offshore drilling safety (operational and occupational), as well as 
the structural and operational integrity of all offshore energy production facilities, 
including both oil and gas production and renewable energy production.   

A5: Congress and the Department of the Interior should provide a mechanism, 
including the use of lease provisions for the payment of regulatory fees, for adequate, 
stable, and secure funding to the key regulatory agencies—Interior, Coast Guard, and 
NOAA—to ensure that they can perform their duties, expedite permits and reviews as 
needed, and hire experienced engineers, inspectors, scientists, and first responders.
(See Recommendation G2.)  

The roles and responsibilities of the former MMS should be separated into three entities 
with clearly defined statutory authorities. One entity would be responsible for offshore 
safety and environmental enforcement; another would perform functions related to 
leasing and environmental science; and the third would manage natural resource revenues. 
The safety and environment enforcement authority or entity, in particular, should have 
primary statutory responsibility for overseeing the structural and operational integrity 
of all offshore energy-related facilities and activities, including both oil and gas offshore 
drilling and renewable energy facilities.

•	 A new office of safety should consolidate responsibility for safety—including 
infrastructure and operational integrity, as well as spill prevention and response—for 
all offshore fossil fuel and renewable resource development activities, structures, and 
workers. It should be an independent agency housed at the Department of the Interior 
to facilitate coordination with a new office for leasing and environmental science. 
Congress should enact an organic act to establish its authorities and responsibilities, 
consolidating the various responsibilities now under the Outer Continental Shelf 
Lands Act, the Pipeline Safety Act, and Coast Guard authorizations. The new office 
should have primary authority over facilities, structures, and units for offshore 
oil and gas drilling, production, and renewable energy that are engaged in energy-
related activities, including authority to establish and enforce specific safety and 
environmental protection requirements for these units as well as requirements for 
operators who may be leasing the facilities.   

•	 Congress should review and consider amending where necessary the governing 
statutes for all agencies involved in offshore activities to be consistent with 
the responsibilities functionally assigned to those agencies. The safety-related 
responsibilities of the new offshore safety agency should be included in a separate 
statute. (Further specifics regarding the Commission’s recommended organizational 
structure for new offices to regulate safety and leasing are discussed below). 
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•	 To ensure that Interior has the ability to provide adequate leasing capabilities and 
regulatory oversight for the increasingly complex energy-related activities being 
undertaken on the OCS, budgets for these new offices as well as existing agencies 
should come directly from fees paid by the offshore industry, akin to how fees 
charged to the telecommunications industry pay for the expenses of the Federal 
Communications Commission, which is essentially fully funded by such regulated 
industry payments. Through this mechanism, Congress, through legislation, 
and Interior, through lease provisions,2 could expressly oblige lessees to fund the 
regulation necessary to allow for private industry access to the energy resources on 
the OCS, including renewables. Under existing law, the oil and gas industry already 
pays inspection fees that currently amount to about $10 million per year or about 
3 percent of BOEMRE’s annual budget, but this amount can and should be increased 
significantly. (See Recommendation G2.) 

Implementing the Commission’s recommendation to reorganize the former MMS into three 
offices and to enhance these offices’ technical capacities will require a sustained effort over 
a period of years.  The President or Interior Secretary should effect this reorganization to 
the extent possible administratively and request congressional enactment to confirm its 
permanence and provide for the statutory recognition of a term of office for the director of 
safety and environmental regulation.
 

PROPOSED REORGANIZATION OF THE FORMER MINERALS  
MANAGEMENT SERVICE 

Offshore Safety Authority: This office would exercise independent statutory 
authority over technical and operational safety in all phases of OCS energy resource 
development projects, including the planning, designing, constructing, operating, and 
decommissioning of facilities and projects, and will have overall responsibility for 
fostering safe and environmentally sound offshore energy operations. The new agency 
would oversee all non-economic aspects of the operations and structures involved in 
drilling and production of oil and gas, pipelines, and wind towers, wave, tidal, and 
other renewable technologies located on the federal offshore zone. The new safety and 
environment authority would also have the lead coordination role in relation to other 
regulators with independent authority over offshore oil and gas activities, including 
EPA, NOAA and the Coast Guard. 

Key responsibilities include:

•	 Reviewing and approving (or denying) all permits under exploration, development, 
and production plans. 

•	 Inspecting all offshore operations by expert teams through scheduled and 
unannounced inspections. 

•	 Auditing or otherwise requiring certification of operator health, safety, and 
environmental management systems. 
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•	 Evaluating eligibility for lessees based on safety and environmental 
qualifications. 

•	 Reviewing and approving the safety and feasibility of any environmental 
mitigation activities prescribed by National Environmental Policy Act (NEPA) 
documents and other environmental consultations, authorization, or 
permits in addition to enforcing such requirements over the duration of an 
operation. 

•	 Collecting and analyzing leading and lagging indicators from all active 
parties for full risk evaluation. 

•	 Promulgating all structural integrity, process, and workplace safety rules 
and regulations in order to create a foundation of prescriptive regulations to 
supplement performance-based (“safety case”) regulations. 

•	 Providing technical review and comment on the five-year leasing program 
and individual lease sales.  

•	 Providing technical review of spill response and containment plans. 

•	 Reviewing and approving all spill response and containment plans and 
advising the new safety authority on environmental considerations. 

•	 Investigating all accidents and other significant events that could have 
potentially turned catastrophic.

The organization and staffing composition should be decided during a transition 
period, when the areas and activities are analyzed and categorized by risk. The 
director of the new organization should be a qualified executive with a relevant 
engineering or technical background, and should be appointed by the President 
for a five- to six-year term and confirmed by the Senate. In addition, the new 
agency should have classifications and salary scales for engineering and technical 
staff and inspectors similar to those of the Nuclear Regulatory Commission. 

Leasing and Environmental Science Office: This office would act as the leasing 
and resource manager for conventional and renewable energy and other mineral 
resources on the OCS. Charged with fostering environmentally responsible and 
efficient development of the OCS, the office would ensure that the American 
people both receive fair market value for the rights conveyed and that the 
nation’s rich marine environment remains protected. The United States cannot 
afford a repetition of the kind of contractual drafting mistake that, as described 
in Chapter 3, is literally costing the nation tens of billions of dollars in lost 
revenues.  
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Key responsibilities include: 

•	 Conducting OCS resource planning processes, including the five-year leasing 
program and individual lease sales. 

•	 Conducting individual lease sales for oil, gas, and renewable energy facilities 
offshore. 

•	 Promulgating rules and regulations with respect to lease terms, resource 
access, and use. 

•	 Approving non-engineering or operations aspects of exploration, 
development, and production plans, subject to review by the new safety 
authority to ensure no conflicts with permitting requirements for 
infrastructure and operations. 

•	 Reviewing and approving all spill response and containment plans and 
advising the new safety authority on environmental considerations. 

•	 Making resource management decisions, such as those related to  
timing of reservoir abandonment and shared reservoir issues,  
unitization, commingling, and optimizing oil and gas recovery.  

•	 Reviewing and approving permits for seismic activities.  

•	 Conducting NEPA reviews at all relevant phases and coordinating  
other environmental reviews when appropriate   

•	 Administering the Environmental Studies Program.  

The leasing and environmental science office would include two distinct divisions: 
a leasing and resource evaluation division and an environmental science division.  
To provide an important and equitable voice for environmental concerns during 
the five-year planning process and lease awards, the environmental science 
division would be structured with a separate line of reporting to the Assistant 
Secretary overseeing offshore drilling and the environmental science division 
would be led by a Chief Scientist. The Chief Scientist’s responsibilities would 
include, but not be limited to, conducting all NEPA reviews and coordinating 
other environmental reviews when appropriate and administering the 
Environmental Studies Program. The Chief Scientist’s expert judgment on 
environmental protection concerns would be accorded significant weight in the 
leasing decision-making process, including on questions concerning whether and 
where leasing should occur and what environmental protection and mitigation 
conditions should be placed on leases that are issued. The new organization 
and process would also include enhanced review of environmental decisions 
and enforcement by the safety authority. It should track all mitigation efforts 
from NEPA documents and other environmental reviews to assist the new safety 
authority in its environmental enforcement duties.
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Office of Natural Resources Revenue (ONRR): Revenue collection and auditing 
functions would remain with the Assistant Secretary for Policy, Management, 

and Budget as per the recent re-organization implemented by Secretary Salazar.

B. Safeguarding the Environment

The adequacy of the existing regulatory regime to assure the environmental safety 
of offshore drilling (as distinct from worker or occupational safety) has come 
under a great deal of scrutiny since the Deepwater Horizon incident. In its work on 
this question, the Commission focused on two issues: (1) the application of NEPA 
requirements to the offshore leasing process and (2) the need for better science 
and greater interagency consultation to improve decision-making concerning the 
management of offshore resources. 

1. The Need to Revise and Strengthen NEPA Policies and Practices in the 
Offshore Drilling Context
The Commission has reviewed the leasing and permitting processes that MMS 
followed in the Gulf of Mexico before the Deepwater Horizon incident. The results 
lead the Commission to conclude that the breakdown of the environmental 
review process for OCS activities was systemic and that Interior’s approach to 
the application of NEPA requirements in the offshore oil and gas context needs 
significant revision. In particular, the application of tiering, the use of categorical 
exclusions, the practice of area-wide leasing, and the failure to develop formal NEPA 
guidance for the agency all contributed to this breakdown. 

Tiering. Under MMS, the NEPA process for offshore oil and gas leasing relied heavily 
on “tiering”—a practice under which a broad environmental impact statement 
was used to cover “general matters” across a large area, while issues specific to 
a particular site or smaller area were addressed through “subsequent narrower 
statements of environmental analyses.”3 Tiering was meant to encourage more 
thorough reviews at each subsequent stage of the offshore leasing process, and 
to avoid the duplication of general information that would have been covered in 
previous environmental reviews. As applied by MMS, however, tiering was not 
always consistent with its original purpose: instead, it created a system where 
deeper environmental analysis at more geographically targeted and advanced 
planning stages did not always take place. 
  
Categorical Exclusions. The Council on Environmental Quality’s implementing 
regulations for NEPA define “categorical exclusions” as “a category of actions 
which do not individually or cumulatively have a significant effect on the human 
environment . . . and for which, therefore, neither an environmental assessment 
nor an environmental impact statement is required.”4 MMS has historically applied 
categorical exclusions to both Exploration Plans and Development Operations 
Coordination Documents5 in the Gulf of Mexico. Although there are legitimate 
differences between the Gulf and other regions of the OCS, the basis for such a wide 
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disparity in the use of categorical exclusions is questionable. And in the aftermath of the 
BP Deepwater Horizon spill, it is difficult to argue that deepwater drilling is an activity that 
does not present at least some potentially significant risk of harm to the environment of 
the Gulf. That is no doubt why, prompted by a comprehensive review of MMS’s use of 
categorical exclusions by the Council on Environmental Quality, Interior announced in 
August 2010 that it would restrict its use of categorical exclusions for offshore oil and 
gas development “to activities involving limited environmental risk,” while it undertakes a 
comprehensive review of its NEPA process.6 

Area-Wide Leasing. OCS lease sales cover such large geographic areas that meaningful 
NEPA review is difficult. A decision to dramatically increase the size of lease sales—
known as area-wide leasing—was made over 20 years ago at the request of industry; 
it has necessitated environmental analyses of very large areas at the lease sale stage. For 
example, the Final Environmental Impact Statement for the 2007–2012 multi-lease sales 
in the Gulf of Mexico covered more than 87 million acres,7 while the Final Environmental 
Impact Statement for Chukchi Sea Lease Sale 193 covered about 34 million acres.8 Given 
that 2008 lease sales in the Central Gulf of Mexico and the Chukchi Sea attracted almost 
$3.7 billion and almost $2.7 billion in high bids, respectively, it is appropriate to conduct 
environmental reviews on a finer geographic scale before private-sector commitments of 
this magnitude are made to purchase leases.  

NEPA Guidance. Though expected to prepare a handbook on NEPA requirements,9 MMS 
never developed formal NEPA guidance. As the Government Accountability Office noted in 
a review of the MMS Alaska Region Office: “The lack of a comprehensive NEPA guidance 
handbook, combined with high staff turnover, leaves the process for meeting NEPA 
requirements ill-defined for the analysts charged with developing NEPA documents.”10 
BOEMRE is currently in the process of developing an internal NEPA guidance document—a 
step that should ensure a higher level of NEPA consistency and transparency across 
regions. 

Recommendation 
B1: The Council on Environmental Quality and the Department of the Interior should 
revise and strengthen the NEPA policies, practices, and procedures to improve the 
level of environmental analysis, transparency, and consistency at all stages of the 
OCS planning, leasing, exploration, and development process.

Interior should take the following steps to strengthen NEPA review of the offshore leasing 
process:

•	 The new office of leasing and environmental science should, in consultation with the 
Council on Environmental Quality, develop and make public a formal NEPA handbook 
within one year. The handbook should address the issue of tiering and provide 
guidelines for applying NEPA in a consistent, transparent, and appropriate manner to 
decisions affecting OCS oil and gas activities.  
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•	 Interior should require, through this formal NEPA handbook, environmental impact 
statements for both the Five-Year Plan and for specific lease sales before plans for 
exploration, development, and production are approved in areas with complex 
geology, in ultra-deepwater, and in the Arctic and other frontier areas. Exploration 
plans and development and production plans in all other areas should be subject to 
NEPA review consistent with the Council on Environmental Quality’s implementing 
regulations. 

•	 In less well-explored areas, Interior should reduce the size of lease sales so their 
geographic scope allows for a meaningful analysis of potential environmental 
impacts and identification of areas of ecological significance. A bidder on tracts in 
these areas and all other areas should be able to demonstrate, in addition to financial 
prequalification and ability to contain a maximum-size spill, experience operating in 
similar environments and a record of safe, environmentally responsible operation—
either in the United States or as verified by a peer regulator for another country. The 
distinction between the OCS and less well-explored areas in the Gulf should be defined 
by the new entity in charge of leasing and environmental science.

•	 Congress should amend the Outer Continental Shelf Lands Act to extend the 30-day 
deadline for approving exploration plans to 60 days. In addition, MMS should not 
consider such plans officially “submitted” until all of the required content, necessary 
environmental reviews, and other analyses are complete and adequate to provide 
a sound basis for decision-making. Exploration and development plans would be 
considered higher-level plans for purposes of agency review and approval under a 
reorganized regulatory structure. The office of safety and environment, separate from 
the office (or division) of leasing, would be responsible for permitting and approving 
well designs, drilling plans, and any structures. 

2. The Need for Greater Interagency Consultation
Under OCSLA, it is up to the Secretary of the Interior to choose the proper balance between 
environmental protection and resource development. In making leasing decisions, the 
Secretary is required to solicit and consider suggestions from any interested agency, but 
he or she is not required to respond to the comments or accord them any particular 
weight. Similar issues arise at the individual lease sale stage and at the development and 
production plan stage. As a result, NOAA—the nation’s ocean agency with the most 
expertise in marine science and the management of living marine resources—effectively has 
the same limited role as the general public in the decisions on selecting where and when 
to lease portions of the OCS. A more robust and formal interagency consultation process 
is needed—with the goal of identifying precise areas that should be excluded from lease 
sales because of their high ecological importance or sensitivity. In addition to NOAA, other 
federal agencies that should be involved include the U.S. Fish and Wildlife Service and EPA.

Strengthened interagency coordination on offshore oil and gas activities will also be 
important in implementing the final recommendations of the Interagency Ocean Policy 
Task Force. These recommendations, adopted by President Obama by Executive Order on 
July 19, 2010, mandate a new national ocean policy that includes a framework for coastal 
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and marine spatial planning, as well as a comprehensive, adaptive, integrated, transparent, 
ecosystem- and science-based process for analyzing current and anticipated uses of ocean, 
coastal, and Great Lakes areas.11 Coastal and marine spatial planning applies a multi-
sector approach in an effort to simultaneously reduce user conflicts and environmental 
impacts associated with ocean and coastal activities. Integrating five-year leasing plans and 
associated leasing decisions with the coastal and marine spatial planning process will be 
an important step toward assuring the sustainable use of ocean and coastal ecosystems. It 
could also reduce uncertainty for industry and provide greater predictability for potential 
users of different areas.

To ensure that offshore oil and gas development and production proceed in ways that 
minimize adverse impacts to the natural and human environment, decisions about these 
activities must be grounded in strong science. With respect to funding the necessary 
science, the Outer Continental Shelf Lands Act requires Interior to study the “assessment 
and management of environmental impacts on the outer Continental Shelf and coastal 
areas that might be affected by oil and gas or other mineral developments. . . .”12 Initiated 
in 1973, funding for the Environmental Studies Program at Interior peaked in 1976 at 
roughly $55 million, but had fallen to less than $20 million during most of the 1990s and 
2000s.  It was only recently increased to approximately $30 million.13 

Future research must be conducted in a systematic way that strategically enhances 
understanding of the impacts of oil and gas activities and provides regulators with the 
timely and scale-appropriate information required for sound decisions. Long-term studies 
that provide critical scientific information on OCS frontier or lesser known areas,* or 
systematic efforts to fill data gaps in areas with existing oil and gas activity, can help 
ensure that the selection of new leasing areas is informed by a full understanding of 
potential impacts on important ecological resources. In frontier areas, it will be important 
to collect data on prevailing environmental conditions on a broad geographic scale, not just 
at individual lease sites. Additionally, post-development ecological monitoring is critical to 
understanding the impacts of oil and gas activities and to facilitate an adaptive approach 
to environmental management. Expanded coordination and cooperation on scientific 
research efforts with NOAA, the U.S. Geological Survey, and other agencies with relevant 
expertise can improve the quality of science available for OCS decision-making. Much of 
this research will also be relevant to other offshore activities, including the development of 
offshore wind resources. 

Recommendations
 B2: The Department of the Interior should reduce risk to the environment from OCS 
oil and gas activities by strengthening science and interagency consultations in the 
OCS oil and gas decision-making process. 

* The term “frontier areas” include areas of the OCS that either have never been leased, or have not been leased in many years. It includes the Arctic (Beaufort and 
Chukchi Seas) and the Atlantic and portions of the Pacific.  
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B3: Congress, by enacting legislation, and the Department of the Interior, through 
its lease provision, should require the oil and gas industry to pay fees that 
support  environmental science and regulatory review related to OCS oil and gas 
activities to enable cooperating agencies to carry out these responsibilities. (See 
Recommendation G2.)

Several actions are needed to implement these recommendations:  

•	 Congress should amend the Outer Continental Shelf Lands Act to provide NOAA 
with a formal consultative role during the development of five-year lease plan and 
lease sale stages. Consultation should occur no later than 60 days in advance of final 
Department of the Interior decisions on lease plans and sales. Specifically, NOAA 
should provide comments and recommendations concerning specific geographic areas 
that should be excluded from the leasing program or treated in a specific manner 
due to their ecological sensitivity or for other reasons relevant to NOAA’s ocean and 
coastal science expertise. Interior must adopt NOAA’s recommendations unless the 
Department determines that doing so would be inconsistent with important national 
policy interests. Moreover, Interior must publish in writing its rationale for rejecting 
NOAA’s recommendation.  

•	 The Department of Energy, NOAA, the U.S. Geological Survey, and other interested 
agencies should establish a joint research program to systematically collect critical 
scientific data, fill research gaps, and provide comprehensive, ecosystem-based 
scientific reviews of OCS areas that are currently or will likely be open for oil and 
gas leasing, and for offshore areas being considered for the siting of sources of 
renewable energy such as wind power. This program should build on existing data; 
should aim to supplement data collected from individual lease sites by industry to 
develop information for broader geographic areas; and should engage the non-federal 
scientific community through such mechanisms as the National Oceanographic 
Partnership Program. The research should outline and develop the necessary data 
for: (1) decision-making related to future leasing, exploration, and development; 
(2) measuring and monitoring impacts on ecological resources; and (3) providing 
necessary data for natural resource damage assessment should an oil spill occur. 

•	 The National Academy of Sciences should regularly evaluate the government’s studies 
program in this area, preferably at five-year intervals.  

•	 Together with NOAA, the new division of environmental science under the direction of 
the Chief Scientist in the Office of Leasing and Environmental Science should develop 
an environmental monitoring program or set of protocols to be implemented by oil 
and gas companies at lease sites once exploration and development and production 
activities begin. Areas of ecological interest and areas where data gaps exist should be 
targeted for monitoring programs. In addition, monitoring should be conducted in 
a way that is independently verifiable and allows for comparisons across individual 
sites. Companies should provide all monitoring data to the federal government.
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•	 NOAA and other federal agencies with appropriate expertise should be encouraged to 
act as cooperating agencies in NEPA reviews of offshore energy production activities, 
including exploration and development plans and drilling permit applications. Federal 
agencies that submit comments to Interior as part of a NEPA process should receive 
a written response indicating how the information was applied and if it was not 
included, why it was not included.

C. Strengthening Oil Spill Response, Planning, and 
Capacity

Just as the events of April 20, 2010 exposed a regulatory regime that had not kept up 
with the industry it was responsible for overseeing, the events that unfolded in subsequent 
weeks and months made it dismayingly clear that neither BP nor the federal government 
was prepared to deal with a spill of the magnitude and complexity of the Deepwater Horizon 
disaster. This section discusses the Commission’s recommendations in the area of oil spill 
response and planning. Broadly speaking they address three critical issues or gaps in the 
government’s existing response capacity: (1) the failure to plan effectively for a large-scale, 
difficult-to-contain spill in the deepwater environment or potentially in the Arctic; (2) the 
difficulty of coordinating with state and local government officials to deliver an effective 
response; and (3) a lack of information and understanding concerning the efficacy of 
specific response measures, such as dispersants and berms. 

1. The Need for Improved Oil Spill Response Planning
Oil spill response planning and analysis across the government needs to be overhauled in 
light of the lessons of the Deepwater Horizon blowout. A common interagency approach to 
analyzing oil spill risks and a common understanding of the issues and impacts involved 
are needed and must be consistently incorporated in environmental reviews, consultations, 
and authorizations. Environmental review and spill planning currently occurs at different 
levels within the government and industry, and these reviews and plans have not been 
sufficiently coordinated to ensure either searching review of industry plans or adequate 
preparation. 

One of the common threads that runs through many of the environmental review 
documents prepared for Gulf of Mexico oil and gas activities in the years leading up to the 
Deepwater Horizon spill was their reliance on MMS oil spill risk and impact analyses. To the 
extent that any of these documents contained errors or incomplete information, those gaps 
and errors carried through to subsequent environmental reviews by other agencies. 

The government’s spill-response planning occurs largely outside of MMS. The National 
Contingency Plan, mandated by the Clean Water Act, prescribes the nationwide response 
structure for spills of oil or releases of hazardous substances and creates a tiered planning 
process. Regional Response Teams include representation from federal agencies and state 
governments, and develop Regional Contingency Plans as well as preauthorization 
protocols for certain response strategies.  The Area Committees, which develop Area 
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Contingency Plans, similarly include federal and state representatives but are led by 
the Coast Guard. (The Coast Guard and EPA co-chair the regional teams.)  The Area 
Contingency Plans are the most specific and the most relied-upon during the response to a 
spill.

While industry spill response plans must “be consistent with the requirements of the 
National Contingency Plan and Area Contingency Plans,”14 those industry plans presently 
require only the approval of BOEMRE.15 Its regulations outline what needs to be included 
in these plans and direct the company to include information about a worst case scenario, 
including how to calculate the volume of oil, determine its trajectory, and a response 
strategy.16 As noted above, MMS oil spill risk and impacts modeling formed the basis of 
the required analysis.  These response plans were not distributed to any federal agencies 
for review and comment outside of MMS.  Additionally, only a small number of the plans 
developed for the Gulf were sent to the existing Office of Leasing and Environment for 
detailed environmental review within MMS or shared with other federal agencies with 
relevant expertise, such as NOAA or the Coast Guard.  Finally, no provision was made for 
any form of public review or comment, and plans were not available to the public after 
they received MMS approval.  
  

Recommendation 
C1: The Department of the Interior should create a rigorous, transparent, and 
meaningful oil spill risk analysis and planning process for the development and 
implementation of better oil spill response.

Several steps are needed to implement a rigorous, transparent, and meaningful oil spill risk 
analysis and planning process:

•	 Interior should review and revise its regulations and guidance for industry oil spill 
response plans in light of the lessons learned from the Deepwater Horizon experience.  

•	 A new process for reviewing spill response plans is needed. This process should ensure 
that all critical information and spill scenarios are included in the plans, including 
oil spill containment and control methods to ensure that operators can deliver the 
capabilities indicated in their response plans. In addition, the new entity within 
Interior that is charged with overseeing offshore safety and environmental protection 
will have to verify operator capability to perform according to the plans.   

•	 Interior must ensure that adequate technical expertise exists within the staff 
responsible for reviewing and approving spill response plans.  

•	 In addition to the Department of the Interior, other agencies with relevant scientific 
and operational expertise should play a role in evaluating spill response plans to 
verify that operators can conduct the response and containment operations detailed 
in their plans. Specifically, oil spill response plans, including source-control measures, 
should be subject to interagency review and approval by the Coast Guard, EPA, 
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and NOAA. Other parts of the federal government, such as Department of Energy 
national laboratories that possess relevant scientific expertise, could be consulted. This 
would help remedy the past failure to integrate multiple area, regional, and industry 
response plans, by involving the agencies with primary responsibility for government 
spill response planning in oversight of industry planning. Plans should also be made 
available for a public comment period prior to final approval and response plans 
should be made available to the public following their approval. 

•	 Interior should incorporate the “worst-case scenario” calculations from industry 
oil spill response plans into NEPA documents and other environmental analyses or 
reviews. This does not mean that Interior would be required to conduct a “worst-case 
scenario analysis” under NEPA, but it does mean that Interior would use industry’s 
worst-case estimates for potential oil spill situations in its environmental analyses.

2. The Need for a New Approach to Handling Spills of National Significance
The Macondo well blowout caused the largest accidental oil spill in history—one that 
presented an unprecedented challenge to the response capability of both government and 
industry. Clearly, neither was adequately equipped: In fact it was quickly evident that even 
the response capacity indicated in industry’s spill response plans did not exist. Though 
the National Contingency Plan permitted the government to designate the spill as one of 
“national significance,” this designation did not trigger any procedures other than allowing 
the federal government to name a National Incident Commander.

The spill’s magnitude calls into question whether the National Contingency Plan 
establishes an appropriate relationship between the federal government and the responsible 
party, as the public demanded in the weeks and months following the Deepwater Horizon 
spill that the government demonstrate control of the response. The responsible party 
that caused the spill is clearly legally responsible for containing the spill and mitigating 
its harmful consequences. The federal government, not the responsible party, must be in 
charge of those efforts. As this spill demonstrated, the government unfortunately lacked 
both the expertise and the capacity to oversee aspects of the response at the outset of the 
spill—particularly the effort to control the well. Only as the full scope of the disaster 
unfolded and the government gathered and focused its resources from a variety of agencies 
was the government ultimately able to take charge. 

Recommendation
 C2: EPA and the Coast Guard should establish distinct plans and procedures for 
responding to a “Spill of National Significance.”

Under existing law, EPA is the federal agency responsible for developing a National 
Contingency Plan, which is the federal government’s blueprint for responding to both oil 
spills and hazardous substances releases. In light of the Deepwater Horizon oil spill, EPA 
should amend or issue new guidance on the National Contingency Plan to add distinct 
plans and procedures for Spills of National Significance. In those amendments, EPA should:
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•	 Increase government oversight of the responsible party, based on the National 
Contingency Plan’s requirement that the government “direct” the response where a 
spill poses a substantial threat to public health or welfare.17    

•	 Augment the National Response Team and Regional Response Team structures to 
establish additional frameworks for providing interagency scientific and policymaking 
expertise during a spill. Further, EPA, NOAA, and the Coast Guard should develop 
procedures to facilitate review and input from the scientific community—for 
example, by encouraging disclosure of underlying methodologies and data. 

•	 Create a communications protocol that accounts for participation by high-level 
officials who may be less familiar with the National Contingency Plan structure and 
create a communications center within the National Incident Command—separate 
from the joint information center established in partnership with the responsible 
party—to help transmit consistent and complete information to the public.

3.  The Need to Strengthen State and Local Involvement
The response to the Deepwater Horizon disaster showed that state and local elected officials 
had not been adequately involved in oil spill contingency planning, though career 
responders in state government had participated extensively in such planning. Before 
the Deepwater Horizon spill, state and local elected officials were not regular participants 
in Area Committee meetings or familiar with local Area Contingency Plans. The Coast 
Guard and Area Committee member agencies had done little to reach out to state and 
local elected officials. These state and local officials were more familiar with hurricane 
response under the Stafford Act, in which the federal government provides funding and 
supports state and local governments, but does not control emergency response operations. 
As a result, state and local political officials had incorrect expectations about their roles. 
They understandably wanted to be responsive to citizens who were concerned about the 
spill and, regardless of the official response plans, sought state and local governmental 
assistance. 

Unfamiliarity with, and lack of trust in, the federal response manifested itself in competing 
state structures and attempts to control response operations that undercut the efficiency 
of the response overall. Federal responders improved their relationship with state and local 
officials as the response progressed—but had better coordination and communication 
existed sooner, that relationship could have been more productive in the early days of the 
spill response. Moreover, increased citizen involvement before a spill occurs could create 
better mechanisms to utilize local citizens in response efforts, provide an additional layer 
of review to prevent industry and government complacency, and increase public trust in 
response operations.

Recommendation
C3: EPA and the Coast Guard should bolster state and local involvement in oil spill 
contingency planning and training and create a mechanism for local involvement 
in spill planning and response similar to the Regional Citizens’ Advisory Councils 
mandated by the Oil Pollution Act of 1990.
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EPA and the Coast Guard, as the chair and vice-chair of the National Response Team, 
should issue policies and guidance for increased state and local involvement in oil spill 
contingency planning and training. This guidance should provide protocols to:

•	 Include local officials from areas at high risk for oil spills in training exercises. 

•	 Establish liaisons between the Unified Command and affected local communities at 
the outset of a spill response.  

•	 Add a local on-scene coordinator position to the Unified Command structure.  

•	 Provide additional clarification and guidance to federal, state, and local officials on 
the differences between emergency response under the Stafford Act and under the 
National Contingency Plan.

In addition, a mechanism should be created for ongoing local involvement in spill 
planning and response in the Gulf. In the Oil Pollution Act of 1990, Congress mandated 
citizens’ councils for Prince William Sound and Cook Inlet.  In the Gulf, such a council 
should broadly represent the citizens’ interests in the area, such as fishing and tourism, 
and possibly include representation from oil and gas workers as ex-officio, non-voting 
members. The citizens’ group could be funded by Gulf lease holders. The Commission 
further recommends that federal regulators be required to consult with the council 
on relevant issues, that operators provide the council with access to records and other 
information, and that entities (either in industry or in government) declining the council’s 
advice submit their reasons to the council in writing.

4.  The Need for Increased Research and Development to Improve Spill 
Response 
The technology available for cleaning up oil spills has improved only incrementally since 
1990. Federal research and development programs in this area are underfunded: In fact, 
Congress has never appropriated even half the full amount authorized by the Oil Pollution 
Act of 1990 for oil spill research and development. In addition, the major oil companies 
have committed minimal resources to in-house research and development related to spill 
response technology. Oil spill removal organizations are underfunded in general and 
dedicate few if any resources to research and development. Though some commentators 
and industry representatives have argued that more research and development would not 
have allowed for a more effective spill response because no technology will ever collect 
more than a fraction of spilled oil, the fact is that neither industry nor government has 
made significant investments in improving the menu of response options or significantly 
improved their effectiveness. Thus any argument about the limited potential of response 
technology is speculative. After the Deepwater Horizon spill, agencies, industry, and 
entrepreneurs focused attention on developing new response technologies for the first time 
in 20 years, and a number of promising options emerged within a relatively short period 
of time—including beach-cleaning machines, subsea dispersant delivery systems, and new 
in situ burning techniques. 
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Recommendation
C4:  Congress should provide mandatory funding for oil spill response research and 
development and provide incentives for private-sector research and development. 

Specifically, Congress should provide mandatory funding (i.e. funding not subject to the 
annual appropriations process) at a level equal to or greater than the amount authorized 
by the Oil Pollution Act of 1990 to increase federal funding for oil spill response research 
by agencies such as Interior, the Coast Guard, EPA, and NOAA—including NOAA’s Office 
of Response and Restoration. To be sure, such mandatory appropriations are rarely done, 
but they are not unprecedented.  Congress has included such a provision when, as here, 
Congress seeks to target appropriations to support a discrete category of activities where 
Congress perceives that the need is high and the concern is great that the desired activity 
will otherwise go unfunded over a sustained period of time.  For instance, Congress has 
provided for an annual mandatory appropriation of $100 million for emergency highway 
repairs for those damaged by natural disasters or catastrophic failures.18  Congress also 
provided for mandatory funding for five years for several farm conservation programs 
in the Farm Security and Rural Investment Act of 2002.19 By similarly removing oil spill 
research and development funding from the ordinary appropriations process, Congress 
can avoid the experience that followed the Exxon Valdez spill, when support for response 
research and development decreased over time. Moreover, Congress can comply with its 
pay-as-you-go rules by supporting increased research and development funding with a fee 
on offshore lessees.  (See Recommendation G2.)

An advisory board, made up of experts from relevant offices of the Department of the 
Interior, U.S. Geological Survey, Department of Energy, EPA, and NOAA, as well as from 
professional societies, academia, industry, and non-governmental organizations, should be 
established to develop a research agenda and roadmap. In addition, to promote increased 
research investments by industry, the Coast Guard should revise its Effective Daily 
Recovery Capacity regulations to encourage the development and use of more efficient 
oil recovery equipment. At the same time, EPA should revise its oiled-water discharge 
regulations and streamline its permitting process for open-water testing. Finally, Congress 
and the Administration should encourage private investment in response technology more 
broadly, including through public-private partnerships and a tax credit for research and 
development in this area. 

5.  The Need for New Regulations to Govern the Use of Dispersants
The decision to use dispersants involves difficult tradeoffs: If dispersants are effective, less 
oil will reach shorelines and fragile marsh environments, but more dispersed oil will be 
spread throughout the water column. Prior to the Deepwater Horizon incident, the federal 
government had not adequately planned for the use of dispersants to address such a large 
and sustained oil spill, and did not have sufficient research on the long-term effects of 
dispersants and dispersed oil to guide its decision-making. Officials had to make decisions 
about dispersant use without important relevant information or the time to gather 
such information. Under the circumstances, however, the Commission believes that the 
National Incident Commander, Federal On-Scene Coordinators, and EPA Administrator 
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made reasonable decisions regarding the use of dispersants at the surface and in the subsea 
environment.  
 

Recommendation  
C5:  EPA should update and periodically review its dispersant testing protocols for 
product listing or pre-approval, and modify the pre-approval process to include 
temporal duration, spatial reach, and volume of the spill. 
 
EPA should update its dispersant testing protocols and require more comprehensive testing 
prior to listing or pre-approving dispersant products. The Coast Guard and EPA, as co-
chairs of the Regional Response Teams and leaders of the Area Contingency Plan drafting 
process, should modify pre-approvals of dispersant use under the National Contingency 
Plan to establish procedures for further consultation based on the temporal duration, 
spatial reach, or volume of the spill and volume of dispersants that responders are seeking 
to apply. EPA and NOAA should conduct and encourage further research on dispersants, 
including research on the impacts of high-volume and subsea use of dispersants, the long-
term fate and effects of dispersants and dispersed oil, and the development of less toxic 
dispersants. 
 

6.  The Need to Re-evaluate the Use of Offshore Barrier Berms in Spill 
Response 
Offshore barrier berms generally do not constitute a viable spill response measure for 
several reasons. These reasons include the time and cost of construction, and the highly 
variable and dynamic marine environment that limit effectiveness and pose the potential 
for negative environmental impacts resulting from dredging and filling. Thus, for instance, 
barrier berms constructed off the shores of Louisiana in response to the Deepwater Horizon 
spill could not be considered a success. Only a fraction of the project (approximately 6 
percent) was completed by the time the well was capped, and no estimate of the amount 
of oil trapped by the berms is much more than 1,000 total barrels. In fact, the Louisiana 
berms project stands out as the most expensive and perhaps most controversial response 
measure deployed to fight the Deepwater Horizon spill. The decision to approve the project 
as one of the oil spill response techniques to be funded by the responsible party was 
based primarily on the demands of local and regional interests rather than on a scientific 
assessment of its likely efficacy. 

Recommendation 
C6: The Coast Guard should issue guidance to establish that offshore barrier berms 
and similar dredged barriers generally will not be authorized as an oil spill response 
measure in the National Contingency Plan or any Area Contingency Plan. 



National Commission on the BP Deepwater Horizon Oil Spill and Offshore Drilling272

D. Advancing Well-Containment Capabilities

As described in Chapter 5, the most obvious, immediately consequential, and 
plainly frustrating shortcoming of the oil spill response set in motion by 
the events of April 20, 2010 was the simple inability—of BP, of the federal 
government, or of any other potential intervener—to contain the flow of oil 
from the damaged Macondo well.  Clearly, improving the technologies and 
methods available to cap or control a failed well in the extreme conditions 
thousands of feet below the sea is critical to restoring the public’s confidence 
that deepwater oil and gas production can continue, and even expand into new 
areas, in a manner that does not pose unacceptable risks of another disaster. 
Better technology and methods are also needed to gather accurate information 
in the event of an accident or failure. This section discusses the Commission’s 
recommendations for advancing well-containment capabilities in the wake of 
the Macondo well blowout.  

1.  The Need for Government to Develop Greater Source-Control Expertise
As described in Chapter 5, at the time of the Macondo well blowout on April 
20, the U.S. government was unprepared to oversee a deepwater source-control 
effort. Though the public expected federal authorities to take charge once the 
accident occurred, neither MMS nor the Coast Guard had the expertise or 
resources to supervise BP’s well-containment efforts. Once the Secretary of 
Energy’s science team, the U.S. Geological Survey, the national laboratories, and 
other sources of scientific expertise became involved, the government was able 
to substantively supervise BP’s decision-making, forcing the company to fully 
consider contingencies and justify its chosen path. The government’s oversight 
effort was assisted by outside industry experts, although their involvement 
also raised some concerns (about conflicts of interest, sharing of proprietary 
information, and potential liability for participants) that were never resolved.

Recommendation
D1: The National Response Team should develop and maintain expertise 
within the Federal government to oversee source-control efforts. 

The National Response Team should create an interagency group—including 
representation from the Department of the Interior, Coast Guard, and the 
Department of Energy and its national laboratories—to develop and maintain 
expertise in source control, potentially through public-private partnerships.  The 
proposed Ocean Energy Safety Institute at the Department of the Interior could 
play a role in developing such expertise.

In addition, EPA should amend the National Contingency Plan to:

•	 Define and institutionalize the role of federal agencies and the national laboratories 
that possess relevant scientific expertise in source-control. 
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Create a mechanism for involving outside industry experts in source-control design 
and oversight.

2.  The Need to Strengthen Industry’s Spill Preparedness
Beyond attempting to close the blowout preventer stack, no proven options 
for rapid source control in deepwater existed when the blowout occurred. 
BP’s Initial Exploration Plan for the area that included the Macondo prospect 
identified only one response option by name: a relief well, which would 
take months to drill. Although BP was able to develop new source-control 
technologies in a compressed timeframe, the containment effort would have 
benefited from prior preparation and contingency planning.

Recommendation 
D2: The Department of the Interior should require offshore operators to 
provide detailed plans for source control as part of their oil spill response 
plans and applications for permits to drill.

Consistent with the enhanced planning process described above in 
Recommendation C1, oil spill response plans should be required to include 
detailed plans for source control. These plans should demonstrate that an 
operator’s containment technology is immediately deployable and effective. 
(BOEMRE has recently issued a Notice to Lessees requiring operators to 
demonstrate, as part of the spill response planning process, that they have 
“access to and can deploy surface and subsea containment resources that would 
be adequate to promptly respond to a blowout or other loss of well control.”20  
In enforcing this Notice, BOEMRE must ensure that operators provide detailed 
descriptions of their technology and demonstrate that it is deployable and 
effective.)  

In applications for permits to drill, the Department of the Interior should 
require operators to provide a specific source-control analysis for each well. 
The analysis must demonstrate that an operator’s containment technology is 
compatible with the well. (The Department of the Interior could implement this 
requirement through amendments to existing regulations21 or through a Notice 
to Lessees.22 The latter option could be implemented more quickly, though the 
former might be more permanent.)

As with oil spill response plans, source-control plans should be reviewed and 
approved by agencies with relevant expertise, including the Department of the 
Interior and the Coast Guard. 



National Commission on the BP Deepwater Horizon Oil Spill and Offshore Drilling274

3.  The Need for Improved Capability to Develop Accurate Flow Rate Estimates 
As described in Chapter 5, early flow rate estimates were highly variable and 
difficult to determine accurately.  However, the understated estimates of the 
amount of oil spilling from the Macondo well appear to have impeded planning   
for and analysis of source-control efforts like the cofferdam and especially the 
top kill. U.S. Geological Survey Director Marcia McNutt stated that if a similar 
blowout occurs in the future, the government will be able to quickly and 
reliably estimate oil flow using the oceanographic techniques that eventually 
provided an accurate estimate of the flow rate from the Macondo well.23 

Recommendation
 D3: The National Response Team should develop and maintain expertise 
within the federal government to obtain accurate estimates of flow rate or 
spill volume early in a source-control effort. 

The National Response Team should create an interagency group—including 
representation from the Department of the Interior, the Coast Guard, the 
national laboratories, and NOAA—to develop and maintain expertise in 
estimating flow rates and spill volumes, potentially through consultation with 
outside scientists.

In addition, EPA should amend the National Contingency Plan to create a 
protocol for the government to obtain accurate estimates of flow rate or spill 
volume from the outset of a spill. This protocol should require the responsible 
party to provide the government with all data necessary to estimate flow rate 
or spill volume.

4.  The Need for a More Robust Well Design and Approval Process
Among the problems that complicated the Macondo well-containment effort 
was a lack of reliable diagnostic tools. The Deepwater Horizon blowout preventer 
had one pressure gauge accurate to plus or minus 400 pounds per square inch. 
This meant BP and the government could not get accurate pressure readings, 
which in turn hampered their ability to estimate the oil flow rate, undertake 
reservoir modeling, and plan for source control operations. In addition, the 
blowout preventer lacked a means of indicating whether and to what extent 
its rams and annular preventers had closed. Without such instruments, the 
government and BP expended significant resources on basic data-collection such 
as obtaining gamma-ray images of the blowout preventer and adding pressure 
sensors to the top hat after it was deployed. Meanwhile, the presence of rupture 
disks in the Macondo well’s 16-inch casing led to concerns about well integrity 
that further complicated the source-control effort. BP had not considered the 
impact of these disks on post-blowout containment when it designed the well.24 
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Recommendation 
D4: The Department of the Interior should require offshore operators 
seeking its approval of proposed well design to demonstrate that:  

•	 Well components, including blowout preventer stacks, are equipped with 
sensors or other tools to obtain accurate diagnostic information—for example, 
regarding pressures and the position of blowout preventer rams. 

•	 Wells are designed to mitigate risks to well integrity during post-blowout 
containment efforts.

 E. Overcoming the Impacts of the Deepwater Horizon 
Spill and Restoring the Gulf

As described in Chapters 6 and 7, even before the Macondo well was finally capped and 
oil stopped flowing, major efforts were underway to mitigate and begin to repair the 
environmental and economic harm caused by the spill. Those efforts are continuing—and 
likely will for years.  Nevertheless, any effort to draw lessons learned from the Deepwater 
Horizon spill for the purpose of developing options (as the Commission’s charter states) to 
“guard against, and mitigate the impact of, any oil spills associated with offshore drilling 
in the future” would necessarily be incomplete without an early appraisal of progress 
toward longer-term restoration in the Gulf. This section describes the actions and initiatives 
that have been launched to assess and overcome the impacts of the spill, and presents the 
Commission’s recommendations for steps that should be taken to ensure the following 
three goals are met:

•	 The environment and the economy of the Gulf region recovers as completely and as 
quickly as possible, not only from the direct impacts of the spill, but from the decades 
of degradation that preceded it; 

•	 The people of the Gulf are fairly compensated for the direct and indirect impacts of 
the spill; and 

•	 Lessons learned from restoration efforts in the Gulf—including advances in scientific 
understanding, data collection, mitigation technologies and techniques, planning, 
and institutional coordination—result in enhanced capacity to remedy the impacts of 
future offshore oil spills and better manage the myriad economic, environmental, and 
social interests that must be balanced in the Gulf and other critical offshore areas.

1. The Need for Improved Understanding of Oil Spill Impacts, Particularly in the 
Deepwater Environment 
A sophisticated understanding of the full range of impacts from a large-scale oil spill is 
critical to effective recovery and restoration efforts.  Because, however, the concentration 
and toxicity of oil dissipate rapidly within the first few days to weeks of exposure to the 
elements, the window of opportunity to collect data in the aftermath of an accident is 
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narrow. For this reason, advance planning and rapid response mechanisms, are essential to 
capitalize on research opportunities. 

Independent scientists, many of who are long-time scholars of the Gulf ecosystem 
or have unique capabilities, were eager to study the spill and contribute to the 
injury assessment. However, the independent science community’s ability to 
participate early on was hampered by a lack of timely access to the response zone.  
This had the effect of diminishing what was learned from the spill.   

Recommendation 
E1:  The Coast Guard, through the Federal On-Scene Coordinator, should provide 
scientists with timely access to the response zone so that they can conduct 
independent scientific research during an oil spill response and long-term monitoring 
in the future.  
 
The National Science Foundation, in consultation with the new National Ocean 
Council, should expand on its RAPID grant program to create a framework under 
which independent science during a spill can be coordinated, with an emphasis 
on data-sharing, communication, and timely access within the response zone.  
By ensuring that independent scientists can receive expedited funding after an 
oil spill, government will gain a more complete understanding of spill-related 
environmental impacts. A demonstrated commitment to independent science will 
also serve to bolster public confidence and trust. The rush to study the impacts 
of the Deepwater Horizon spill put a strain on existing scientific resources in the 
Gulf. Independent, industry, and government scientists all wrangled for funding, 
equipment and vessels, often duplicating efforts in the process. A program that 
effectively coordinates research initiatives and resources will provide a significant 
added value to the scientific community under exigent conditions. 

2.  The Need for Fair, Transparent Compensatory Restoration Based on Natural 
Resource Damage Assessments
As described in Chapter 6, the Deepwater Horizon spill caused substantial damage to natural 
resources and habitats across the Gulf coast and in the deepwater offshore environment. 
Damages to natural resources are formally assessed subject to regulations established 
under the Natural Resource Damage Assessment provisions of the Oil Pollution Act. The 
Act requires that the public be compensated for injury to and lost use of public resources. 
The regulation provides that compensation should be “in-place” and “in-kind” wherever 
possible, thereby favoring restoration measures with a connection to oil spill impacts. The 
Deepwater Horizon spill is unprecedented in that five Gulf States were affected, each with 
its own restoration agenda, even though most of the damage occurred in Louisiana. The 
damage offshore is unprecedented and unknown. The Trustees* responsible for the damage 
assessment are under pressure to approve projects with an “equitable” (i.e., each state 

* The Natural Resource Damage Assessment regulation provides for the designation of affected state, federal, and tribal Trustees to conduct the damage assessment 
of natural resources, achieve agreement on restoration goals, and design and implement restoration projects to meet those goals. In this case, the Trustees comprise  
designated federal and state officials who are encouraged to work together and achieve consensus on restoration goals and projects though a Trustee Council. While the 
regulation supports cooperation, it does not explicitly require consensus by the Trustees. If certain Trustees disagree with the direction of the Natural Resource Damage 
Assessment process, they are free to break away from the Council and seek reimbursement for natural resource damages on their own. 
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receives an equal portion) allocation of resources that may not be entirely consonant with 
the “in-place, in-kind” requirement. 

Another challenge for the Trustees is assessing and providing compensatory restoration 
for the potentially significant marine and deepwater impacts associated with this spill. 
Historically, most applications of the Natural Resource Damage Assessment process have 
focused on coastal restoration, but the Macondo well, which spilled oil 5,000 feet below 
the surface, may have damaged organisms in the water column or on the sea floor for 
which there should be compensation as well.

Recommendation 
E2: The Trustees for Natural Resources should ensure that compensatory restoration 
under the Natural Resource Damage Assessment process is transparent and  
appropriate.

Restoration decisions must be transparent, appropriate, and apolitical. The Trustees should 
appoint an independent scientific auditor to ensure that projects are authorized on the 
basis of their ability to mitigate actual damages caused by the spill, with special care 
taken to assess and compensate poorly understood marine impacts. Further, any potential 
settlement agreement between the responsible party and the Trustees should provide for 
long-term monitoring of affected resources for a period of at least three to five years, as 
well as “enhancement”* beyond the baseline. By hewing closely to the “in-place” and “in-
kind” principles that underpin Natural Resource Damage Assessment regulations, Trustees 
will help ensure that injured public resources, and the communities that rely on them, 
are made whole to the fullest extent possible, regardless of state and federal boundaries. A 
focus on ocean impacts will provide an invaluable opportunity—missed during the Ixtoc 
spill of 1979—to assess and remediate damage to marine ecosystems after an oil spill.

3.  The Need to Address Human Health Impacts, Especially Among Response 
Workers and in Affected Communities
As described in Chapter 6, the National Contingency Plan overlooks the need to respond 
to widespread concerns about human health impacts. For smaller oil spills, the response 
effort is generally carried out by trained oil spill response technicians, but given the scale of 
the response to the Deepwater Horizon spill and the need to enlist thousands of previously 
untrained individuals to clean the waters and coastline, many response workers were 
not screened for pre-existing conditions. This lack of basic medical information, which 
could have been collected if a short medical questionnaire had been distributed, limits 
the ability to draw accurate conclusions regarding long-term physical health impacts. 
Additionally, residents of coastal communities may believe that they suffered adverse 
health consequences resulting from both chemical exposure from the spill itself and the 
mental stress occasioned by the spill’s assault on their livelihoods.

* “Enhancement” is a term coined during settlement negotiations after the Exxon Valdez oil spill of 1989. It requires the responsible party to fund restoration beyond that 
needed merely to return injured resources to baseline conditions. Rather, any funding should be sufficient to ensure that restoration leaves the affected system better off 
than before a spill. 
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Adequate funding and resources were not in place to deal with claims of physical and 
mental illness among Gulf coast residents resulting from, or exacerbated by, the spill, 
response actions, and the resulting impacts. Whether allegations that the spill created 
health problems for responders and Gulf Coast residents are warranted does not change the 
perception among some that government has not been responsive to health concerns.

The National Contingency Plan contains no specific guidance for responding to public 
health impacts of an oil spill or hazardous substances release. By contrast, the National 
Response Framework—which provides the structure for a national response to terrorist 
attacks, major disasters, and other kinds of emergencies—incorporates a protocol for 
responding to public health exigencies.   

Recommendation 
E3: EPA should develop distinct plans and procedures to address human health 
impacts during a Spill of National Significance.

EPA should amend the National Contingency Plan to add distinct procedures to address 
human health impacts during a Spill of National Significance. Spills of this magnitude 
necessarily require a significant clean-up effort, potentially exposing workers to toxic 
compounds in oil and dispersants. Additionally, residents of coastal communities may 
suffer adverse health consequences due to both chemical exposure from the spill itself, 
and the mental stress occasioned by the assault on their livelihoods or way of life. With 
respect to worker health and safety, existing authorities25 should be strengthened to ensure 
consistent application of medical screening and surveillance procedures for both formal 
response contractors and ad hoc citizen responders. Regarding public health, a medical 
services protocol similar to the Public Health and Medical Services Annex of the National 
Response Framework should be incorporated to ensure emergency medical care, timely 
dissemination of public health information,26 and medical monitoring and surveillance.27  
 
Furthermore, a public health protocol requiring the collection of adequate baseline data 
and long-term monitoring would allow researchers to assess the human dimensions of oil 
spills with greater accuracy. Without sound data on the causal or correlative relationships 
between chemical (i.e., oil and dispersants) exposure and human health, a number of 
response methods may be used inappropriately—including the provision of appropriate 
protective gear for cleanup workers.28   

4.  The Need to Restore Consumer Confidence 
As described in Chapter 6, images of spewing oil and oiled beaches in newspapers and on 
television set the stage for public concern regarding the safety of Gulf seafood. Additional 
factors contributed to the lingering impression that the public could not trust government 
assurances that the seafood was safe: the unprecedented volumes of dispersants used, 
confusion over the flow rate and fate of the oil, frustration about the government’s 
relationship with BP in spill cleanup, and lawsuits filed by fishermen contesting the 
government’s assurance of seafood safety. The economic blow to the Gulf region associated 
with this loss of consumer confidence is sizable. BP gave Louisiana and Florida $68 million 
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for seafood testing and marketing, as well as money to assess impacts on tourism and 
fund promotional activities. As of early December, BP was considering a similar request 
from Alabama.

In future spills, however, there is no guarantee that a responsible party will have the 
means or the inclination to compensate such losses. Such indirect financial harms are 
currently not compensable under the Oil Pollution Act.  Nevertheless, losses in consumer 
confidence are real and Congress, federal agencies, and responsible parties should consider 
ways to restore consumer confidence in the aftermath of a Spill of National Significance. 
 

Recommendation 
E4: Congress, federal agencies, and responsible parties should take steps to restore 
consumer confidence in the aftermath of a Spill of National Significance.

5.  The Need for a Long-Term Restoration Effort that Is Well Funded, 
Scientifically Grounded, and Responsive to Regional Needs and Public Input
As described in Chapter 7, a lack of sustained and predictable funding, together with 
failed project coordination and long-term planning, have resulted in incomplete and often 
ineffective efforts to restore the Gulf ’s natural environment. Currently, no funding source 
exists to support regional restoration efforts. Estimates of the cost of Gulf restoration 
vary widely, but according to testimony before the Commission, fully restoring the 
Gulf will require $15 billion–$20 billion, or a minimum of $500 million per year, over 
30 years. While a number of different sources currently provide funding to individual 
states for restoration, none of these sources provides funds for Gulf-wide coastal and 
marine restoration and none is sufficient to support the sustained effort required. Most 
policymakers agree that without a reliable source of long-term funding, it will be 
impossible to achieve restoration in the Gulf. 

Several Gulf States and the federal government have filed or are expected to file suit 
against BP and other companies involved in the spill, which will likely create opportunities 
to direct new restoration funds to the region. In some cases, congressional action will 
be required to ensure that funds are directed to this purpose. Meanwhile, Congress has 
already begun considering other potential funding sources, including a higher per-barrel 
tax on oil production, increased royalties or fees, and direct appropriations for Gulf-wide 
restoration through the normal federal budget process. Although many of these proposals 
face political hurdles, the fact remains that resources are needed if progress on coastal 
restoration is to continue. Inaction is a prescription for further degradation: since many 
Gulf ecosystems were already fragile and deteriorating before the spill, maintaining the 
status quo amounts to accepting their continued decline, with the longer-term risks and 
vulnerabilities this entails. 

In order for funding to be most efficiently directed at long-term restoration, a decision-
making body is needed that has authority to set binding priorities and criteria for 
project funding. The Gulf Coast Ecosystem Restoration Task Force is now in place; it was 
recommended by a September 2010 report on restoration from Secretary of the Navy Ray 
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Mabus to the President and subsequently established by Presidential Executive Order.29  
According to the language of the Executive Order, the job of the Task Force is to begin 
coordinating the different restoration projects being undertaken by various jurisdictions 
in the Gulf, coordinating related science activities, and engaging stakeholders. However, 
as many in Congress and the Administration have suggested, the Task Force lacks some 
features necessary to effectively direct long-term restoration efforts in the Gulf—most 
importantly the ability to set binding goals and priorities. A number of critical issues 
remain to be addressed, including how to allocate funding in a way that addresses the 
relative restoration needs of individual states; how to balance the roles and interests of 
the state and federal governments; how to ensure that decisions are made efficiently and 
quickly; how to incorporate good science without unduly slowing valuable projects; and 
how to incorporate meaningful public input. 

Recommendations 
E5: Congress should dedicate 80 percent of the Clean Water Act penalties to long-
term restoration of the Gulf of Mexico.

E6: Congress and federal and state agencies should build the organizational, 
financial, scientific, and public outreach capacities needed to put the restoration effort 
on a strong footing.
 
The Commission’s recommendations share much common ground with those outlined in 
Secretary Mabus’s report this past September. For instance, the Commission recommends 
that Congress—recognizing that dedicated, sustained funding is necessary to accomplish 
long-term Gulf of Mexico ecosystem restoration—should direct 80 percent of Clean Water 
Act penalties to support implementation of a region-wide restoration strategy. Directing 
such payments to the Gulf could, for the next 10 years, provide significant funding. If 
litigation arising from the spill results in civil or criminal penalties, a global settlement 
of litigation should include supplemental environmental projects* and community 
service projects that direct payments to the Gulf. Should Clean Water Act penalties not be 
redirected toward Gulf ecosystem restoration, Congress should consider other mechanisms 
for a dedicated funding stream not subject to annual appropriations.  

The Commission recommends that Congress establish a joint state-federal Gulf Coast 
Ecosystem Restoration Council. The structure of the Exxon Valdez Oil Spill Trustee Council 
should inform the structure of the Gulf Coast Council on the question of the relative 
representation of the federal and state governments on the council. The Gulf Coast Council 
should implement a restoration strategy for the region that is compatible with existing 
state restoration goals. This strategy should set short- and long-term goals with criteria 
for selecting projects for funding. Key criteria should include (1) national significance; (2) 
contribution to achieving ecosystem resilience; and (3) the extent to which national policies 
such as related to flood control, oil and gas development, agriculture, and navigation 
directly contributed to the environmental problem. 

* “Supplemental environmental projects” are projects that a defendant agrees to undertake as part of a settlement with government of an enforcement action and that are 
above and beyond those necessary to comply with applicable legal requirements. 
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Experience in major restoration endeavors, including those in the Gulf, has shown that, 
absent binding goals to drive the process, restoration projects are insufficiently funded, 
focused, or coordinated. Establishing a region-wide council to coordinate agency activities 
represents a necessary first step, but without authority to set priorities and resolve 
conflicts, such a council will be hampered in its ability to achieve environmental goals. The 
Commission recommends that a region-wide council for the Gulf be given authority to 
set priorities that will govern the expenditure of funds and resolve any conflicts regarding 
eligibility of projects. The council should further define specific categories of projects that 
could meet each of the three criteria listed above. Projects could be categorized in a number 
of ways—for example, by habitat (key estuaries, sea grass, wetlands, coral reefs); by goal 
(biological productivity and ecosystem function, improving resilience, restoring fisheries); 
or by specific project type (river diversion, beach nourishment).

The Commission believes that having a comprehensive, binding strategy to guide the 
restoration effort is critical to success. By elaborating on the goals set by the governing 
entity and by providing specific milestones and restoration objectives, such a strategy 
would focus the overall effort and help ensure that projects are not duplicative.  The 
strategy could also include a map that ties projects to specific places and provide a useful 
mechanism for public involvement. Congress should also ensure that the priorities and 
decisions of the Gulf Coast Council are informed by input from a Citizens Advisory Council 
that represents diverse stakeholders.  

Finally, but essentially, restoration decisions must be rooted in science. An approach that 
draws heavily on information and advice from scientists will result in project selection 
and funding allocations that are more likely to lead to an effective region-wide restoration 
strategy. It will also advance transparency in decision-making and enhance credibility with 
the public. The Commission accordingly recommends the establishment of a Gulf Coast 
Ecosystem Restoration Science and Technology Program that would address these issues 
in three ways: 1) by creating a scientific research and analysis program, supported by the 
restoration fund, that is designed to support the design of scientifically sound restoration 
projects; 2) by creating a science panel to evaluate individual projects for technical 
effectiveness and consistency with the comprehensive strategy; and 3) by supporting 
adaptive management plans based on monitoring of outcomes scaled both to the strategy 
itself and to the individual projects or categories of projects included in it.

6.  The Need for Better Tools to Balance Economic and Environmental Interests 
in the Gulf 
Federal agencies charged with managing activities within the U.S. Exclusive Economic 
Zone have tended to work largely in isolation from one another. Responsive to the 
recommendations of the 2004 U.S. Commission on Ocean Policy, President Obama in 
June 2009 directed two dozen federal departments and agencies to provide in-depth 
recommendations about how federal policy can address inefficiencies in the nation’s 
traditionally ad hoc management of its seas. The Interagency Ocean Policy Task Force 
reported in the summer of 2010; its recommendations were subsequently included in a 
Presidential Executive Order, issued on July 15, 2010, that created a new National Ocean 
Council to coordinate federal marine policy. 
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Prominent recommendations included a requirement that key regional and federal 
authorities develop and implement coastal and marine spatial planning, for ocean users 
and the public. This system is designed to optimize marine productivity. More broadly, 
scientific advice grounded in peer-reviewed empirical research inform strategy and decision-
making in ocean management, including for energy, shipping, national defense, sustainable 
fisheries, and conservation. 

Recommendation 
E7:  The appropriate federal agencies, including EPA, Interior, and NOAA, and the 
Trustees for Natural Resources should better balance the myriad economic and 
environmental interests concentrated in the Gulf region going forward. This would 
include improved monitoring and increased use of sophisticated tools like coastal 
and marine spatial planning. Many of these tools and capacities will also be important 
to manage areas of the OCS outside the Gulf. 
 
The Commission recommends that as a part of management and restoration efforts in the 
marine environment greater attention should be given to new tools for managing ocean 
resources, including monitoring systems and spatial planning. Marine scientists have 
emerged from the Deepwater Horizon incident with more precise questions to investigate 
and a better sense of monitoring needs in the Gulf of Mexico, which because of its multiple 
uses and economic value should be a national priority. To that end, the National Ocean 
Council should work with the responsible federal agencies, industry and the scientific 
community to expand the Gulf of Mexico Integrated Ocean Observing System, including 
the installation and maintenance of an in situ network of instruments deployed on selected 
production platforms. Participation in this system by industry should be regarded as a 
reasonable part of doing business in nation’s waters. 

Coastal and marine spatial planning has the potential to improve overall efficiency and 
reduce conflicts among ocean users. Congress should fund grants for the development of 
regional planning bodies at the amount requested by the President in the fiscal year 2011 
budget submitted to Congress. Ocean management should also include more strategically 
sited Marine Protected Areas, including but not limited to National Marine Sanctuaries, 
which can be used as “mitigation banks” to help offset harm to the marine environment. 
Given the economic and cultural importance of fishing in the Gulf region—and the 
importance of Gulf seafood to the rest of the country—scientifically valid measures, 
such as catch share programs, should be adopted to prevent overfishing and ensure the 
continuity of robust fisheries. 

Marine spatial planning was designed to ensure that myriad ocean management decisions 
are compatible and consistent, that they make sense. In the decades since marine protection 
began, scientists have developed a much more robust understanding of the Gulf ’s physical 
and ecological processes. Now, for example, Marine Protected Areas can be used—and 
should be used—to ensure the continuity and robustness of fisheries into the future.  
Rationalizing ocean use around this much improved scientific understanding—for example, 
by identifying which parts of the ocean are appropriate (or inappropriate) for certain 
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uses—should serve to maximize the productivity of natural systems and end inefficient or 
harmful practices that have accumulated over time.   
 

F. Ensuring Financial Responsibility

As described in Chapter 6, oil spills cause a range of harms, both economic and 
environmental, to individuals and ecosystems. The Oil Pollution Act makes the party 
responsible for a spill liable for compensating those who suffered as a result of the 
spill—through property damage, lost profits, and other economic injuries—and for 
restoring injured natural resources. The Act also provides an opportunity to make claims 
for compensation from a dedicated Oil Spill Liability Trust Fund. The Oil Pollution Act, 
however, imposes limits on both the amount for which the responsible party is liable, and 
the amount of compensation available through the trust fund. In the case of the Deepwater 
Horizon spill, BP (a responsible party) has placed $20 billion in escrow to compensate 
private individuals and businesses through the independent Gulf Coast Claims Facility. 
But if a less well capitalized company had caused the spill, neither a multi-billion dollar 
compensation fund nor the funds necessary to restore injured resources, would likely have 
been available. 

It is critical that compensation to victims be paid in full, and that the process for receiving 
compensation is swift and efficient. The Commission offers recommendations that would 
increase assurances that responsible parties are able to compensate victims (and at the 
same time strengthens incentives to prevent accidents in the first place), and that the Oil 
Spill Liability Trust Fund provide any compensation not provided by responsible parties. It 
also recommends a close review of the Gulf Coast Claims Facility process to determine its 
effectiveness in adjudicating compensation claims and its value as a model for future Spills 
of National Significance. 

1.  The Need to Increase Existing Limitations on Responsible Party Liability 
Liability for damages from spills from offshore facilities is capped under the Oil Pollution 
Act at $75 million, unless it can be shown that the responsible party was guilty of gross 
negligence or willful misconduct, violated a federal safety regulation, or failed to report the 
incident or cooperate with removal activities, in which case there is no limit on damages 
(see Chapter 8). Claims up to $1 billion above the $75 million cap for certain damages can 
be made to, and paid out of, the Oil Spill Liability Trust Fund, which is currently supported 
by an 8-cent per-barrel tax on domestic and imported oil. 

The Oil Pollution Act also requires responsible parties to “establish and maintain evidence 
of financial responsibility,” generally based on a “worst-case discharge” estimate. In the 
case of offshore facilities, necessary financial responsibility ranges from $35 million to 
$150 million. The financial responsibility requirement provides a direct link between the 
Oil Pollution Act and insurance, as the Act provides that financial responsibility may be 
“established by any one, or by any combination, of the following methods” if determined 
by the Secretary of the Interior to be acceptable: “evidence of insurance, surety bond, 
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guarantee, letter of credit, qualification as a self-insurer, or other evidence of financial 
responsibility.”

There are two main problems with the current liability cap and financial responsibility 
dollar amounts:

•	 Lack of Adequate Safety Incentives: A threshold problem with any damages cap 
that limits liability well below levels that may actually be incurred is that such a 
cap distorts the incentives of industry participants to adopt cost-effective safety 
precautions. Decisions regarding safety precautions are made for a variety of reasons, 
some of which cannot be influenced by policy measures. The relatively modest 
liability cap and financial responsibility requirements provide little incentive for oil 
companies to improve safety practices. 

•	 Inadequate Damages Compensation: BP’s damages from the Deepwater Horizon spill 
will total in the tens of billions of dollars. The company has already paid claims that 
measure in the billions, and has waived the statutory $75 million cap. But there is 
no guarantee that other companies in the future will agree to waive the cap. And if 
an oil company with more limited financial means than BP had caused the Deepwater 
Horizon spill, that company might well have declared bankruptcy long before paying 
fully for all damages. In the case of a large spill, the Oil Spill Liability Trust Fund 
would likely not provide sufficient backup. Thus, a significant portion of the injuries 
caused to individuals and natural resources, as well as government response costs, 
could go uncompensated. 

Any discussion of increasing liability caps and financial responsibility requirements must 
balance two competing public policy concerns: first, the goal of ensuring that the risk 
of major spills is minimized, and in the event of a spill, victims are fully compensated; 
and second, that increased caps and financial responsibility requirements to do not drive 
competent independent oil companies out of the market. A realistic policy solution also 
requires an understanding of the host of complex economic impacts that could result from 
increases to liability caps and financial responsibility requirements. 

Recommendation  
F1:  Congress should significantly increase the liability cap and financial responsibility 
requirements for offshore facilities.

To address both the incentive and compensation concerns noted above, Congress should 
significantly raise the liability cap. Financial responsibility limits should also be increased, 
because if an oil company does not have adequate resources to pay for a spill, the 
application of increased liability has little effect: Should a company go bankrupt before 
fully compensating for a spill, its liability is effectively capped. If, however, the level of 
liability imposed and the level of financial responsibility required are set to levels that bear 
some relationship to potential damages, firms will have greater incentives to maximize 
prevention and minimize potential risk of oil spills30 and also have the financial means to 
ensure that victims of spills do not go uncompensated.
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Legislative attempts to raise the cap and financial responsibility requirements to 
significantly higher levels have been met with the argument that these changes will 
cause insurance carriers to drop oil pollution coverage, leading to an exodus of small and 
independent companies from the offshore drilling market. The counter-argument is that oil 
companies should bear the social costs of their activities, and if those costs are too large or 
unpredictable to be insurable, then it is appropriate that these companies exit the market. 

There is legitimacy to aspects of both arguments. A company should not be able to cause 
billions of dollars of damage and walk away, simply because its operations contribute to 
the economy of the Gulf. Nor should smaller companies that can demonstrate the ability to 
drill safely and to pay for damages resulting from a large spill be forced out of the market. 
However, smaller companies that cannot demonstrate financial responsibility and meet risk 
requirements set and monitored by the Department of the Interior or a third party should 
not be allowed to make others pay for the costs of their accidents. 

One option for keeping competent independents in the market is a mutual insurance pool. 
Under such an arrangement, individual companies engaged in offshore drilling would pay 
premiums into a pool, which would pay out damages caused by a company as a result of 
a spill. A possible downside is that the mutual pool could have the effect of undercutting 
incentives individual firms might otherwise have to improve safety practices—but 
this problem could be addressed, for example, by tying premium levels to the financial 
and safety risk posed by an individual company’s activities. This option would allow 
companies to demonstrate financial responsibility for the cost of spills, at least to the limit 
paid out by the pool. 

Another option would be to phase in increases in the liability cap and financial 
responsibility requirements, which would allow the insurance industry a period 
of adjustment. Although any increase in liability limits and financial responsibility 
requirements would test the capacity of the offshore drilling insurance market, over time 
such a change would almost certainly stimulate an increase in insurance capacity. A 
phased-in approach would allow Congress to re-assess any concerns about limited capacity 
in the insurance industry in light of actual experience. 

Finally, regardless of how insurance is provided, smaller firms could be encouraged to 
partner with firms with greater financial resources. It should be noted that “joint ventures” 
between larger and smaller companies already exist; thus a policy change may not be 
necessary to encourage such arrangements.

2.  The Need to Increase Limitations on Payments from the Oil Spill Liability 
Trust Fund 
If liability and financial responsibility limits are not set at a level that will ensure payment 
of all damages for spills, then another source of funding will be required to ensure full 
compensation. The federal government could cover additional compensation costs, but 
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this approach requires the taxpayer to foot the bill. Therefore, Congress should raise 
the Oil Spill Liability Trust Fund per-incident limit because the current limits are clearly 
inadequate. 
 

Recommendation 
F2: Congress should increase the limit on per-incident payouts from the Oil Spill 
Liability Trust Fund.

Raising the Oil Spill Liability Trust Fund’s per-incident limit will require the Fund to 
grow through an increase of the per-barrel tax on domestic and imported oil production. 
An alternative would be to increase the Trust Fund through a surcharge by mandatory 
provisions in drilling leases triggered in the event that there are inadequate sums available 
in the Fund. An increase in the Oil Spill Liability Trust Fund’s per-incident limit would 
not provide an incentive to offshore facilities to mitigate risks, because risks are pooled 
and the Oil Spill Liability Trust Fund is funded by parties other than those who engage 
in offshore drilling activities. But raising the limit would help ensure that victims have 
access to compensation without the need to seek further specific funding from Congress, or 
otherwise burdening the taxpayer.

3.  The Need for Better Auditing and Monitoring of Risk
The Interior Department currently determines financial responsibility levels based on 
potential worst-case discharges, as required by the Oil Pollution Act. Although the agency’s 
analysis to some degree accounts for the risk associated with individual drilling activities, it 
does not fully account for the range of factors that could affect the cost of a spill, and thus 
the level of financial responsibility that should be required. Interior should analyze a host 
of specific, risk-related criteria when determining financial responsibility limits applicable 
to a particular company, including, but not limited to: geological and environmental 
considerations, the applicant’s experience and expertise, and applicable risk management 
plans. This increased scrutiny would provide an additional guard against unqualified 
companies entering the offshore drilling market. 

Recommendation 
F3: The Department of the Interior should enhance auditing and evaluation of the 
risk of offshore drilling activities by individual participants (operator, driller, other 
service companies). The Department of the Interior, insurance underwriters, or other 
independent entities should evaluate and monitor the risk of offshore drilling activities 
to promote enhanced risk management in offshore operations and to discourage 
unqualified companies from remaining in the market. 

If liability and financial responsibility limits are raised, increased liabilities will be borne by 
insurance carriers, which will have a strong incentive to promote new safety techniques 
and methods, as well as to monitor risk. Insurance carriers might insist on certification 
of operators by an independent entity devoted to identifying best safety practices and 
monitoring risk, such as a self-policing safety organization for the oil and gas industry, as 
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recommended in Chapter 8. Insurers or a self-policing safety organization for the industry 
also could provide a guard against unqualified companies entering the offshore drilling 
market.  

4.  The Need for Assessment of the Existing Claims Process 
The Oil Pollution Act holds the responsible party liable for private claims brought 
by individuals or businesses for removal costs and certain damages. All claims 
must first be presented to the responsible party, but if the responsible party denies 
a claim, the claimant may pursue an in-court action or present an uncompensated 
claim for payment to the Oil Spill Liability Trust Fund. The Gulf Coast Claims 
Facility (Claims Facility), which is independently administered on behalf of BP (the 
responsible party), has established a claims processing mechanism that attempts 
to resolve claims against the responsible party outside of the courts.31 Kenneth 
Feinberg, formerly Special Master for the September 11th Victim Compensation 
Fund, administers the $20 billion escrow account through the Claims Facility.  
Eligible claims include: (1) removal and clean-up costs; (2) physical damages to 
real or personal property; (3) lost profits or impairment of earning capacity; (4) 
loss of subsistence use of natural resources; and (5) physical injury or death.  The 
Facility does not pay claims brought by the government, or related to real estate, 
the moratorium, or the Vessel of Opportunity program.32  

To date, some claimants have been dissatisfied with decisions to deny certain claims and 
with the amount and timeliness of compensation received from approved claims, which 
has required Feinberg to reconsider the rules and processes in place for reimbursement. 
The United States Department of Justice sent a letter to Feinberg on September 17, 2010, 
urging expediency.33  In response, the Claims Facility noted that the large number of 
fraudulent and undocumented claims have slowed the process.34  Nonetheless, after 
the September 17 letter, Feinberg made several adjustments to the program including 
streamlining processing time and removing geographic proximity to the oil spill as bar 
against payment, Feinberg also extended the timeframe within which claimants could 
receive interim payments without waiving their right to pursue litigation.35  As of 
December 11, 2010, the Claims Facility has paid more than $2.4 billion in claims to more 
than 164,000 claimants.36  The Commission believes it would be useful to evaluate the 
effectiveness of the Claims Facility as a means of informing the compensation process in 
future large spills.  

Recommendation 
F4:  The Department of Justice’s Office of Dispute Resolution should conduct 
an evaluation of the Gulf Coast Claims Facility once all claims have been paid 
out, in order to inform claims processes in future Spills of National Significance. 
The evaluation should include a review of the process, the guidelines used for 
compensation, and the success rate for avoiding law suits.
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G. Promoting Congressional Engagement to Ensure 
Responsible Offshore Drilling

The Commission’s recommendations in this report include some directed to 
Congress for specific legislation, and others directed to various specific federal 
agencies, responsible parties, and the oil and gas industry in general.  The 
several recommendations directed to Congress, however, also highlight a further 
lesson: the need for Congress to engage more systematically in ensuring the 
safety of drilling in the OCS and environmental protection.  This includes more 
active congressional oversight, and also includes congressional action to ensure 
that those in government responsible for safety oversight and environmental 
protection review have the resources necessary to do their jobs. To that end, 
this final set of recommendations addresses the need for Congress itself to take 
affirmative steps to ensure responsible offshore drilling.  

1. The Need for Congressional Awareness and Engagement
In the years between the Exxon Valdez spill and the spring of 2010, Congress, like much of 
the nation, appears to have developed a false sense of security about the risks of offshore 
oil and gas development. Congress showed its support for offshore drilling in a number of 
ways, but did not take any steps to mitigate the increased perils that accompany drilling 
in ever-deeper water.  Until the Deepwater Horizon exploded, 11 rig workers lost their lives, 
and millions of barrels of oil spilled into the Gulf of Mexico, Congress had not introduced 
legislation to address the risks of deepwater drilling.

The congressional committee structure makes it much harder to focus on safety and 
environmental issues associated with offshore oil and gas development. In the 111th 
Congress, multiple committees in both chambers claimed jurisdiction over offshore energy 
development. The House Natural Resources Committee, for example, had jurisdiction 
over “mineral land laws and claims and entries there under” and “mineral resources 
of public lands.” Its Subcommittee on Energy and Mineral Resources was specifically 
charged with oversight of “conservation and development of oil and gas resources of 
the Outer Continental Shelf.” But the House Committee on Energy and Commerce 
oversaw “exploration, production, storage, supply, marketing, pricing, and regulation 
of energy resources, including all fossil fuels,” as well “national energy policy generally.” 
Similarly, the jurisdiction of the Senate Committee on Energy and Natural Resources 
included “extraction of minerals from oceans and Outer Continental Shelf lands,” and its 
Subcommittee on Energy was responsible for oversight of “oil and natural gas regulation” 
generally. By contrast, the Senate Committee on Environment and Public Works claimed 
oversight over “environmental aspects of Outer Continental Shelf lands.”  Yet, during the 
110th and 111th Congresses, none of the subcommittees of environment and public works 
claimed oversight specifically over OCS lands issues.  

In neither the House nor the Senate are any of these committees charged with directly 
overseeing the safety and environmental impacts of offshore development, separate from 
the conflicting goal of resource development and royalties. The House Committee on 
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Education and Labor and the Senate Committee on Health, Education, Labor, and Pensions 
both emphasize occupational safety and health. But neither committee appears to focus 
on process safety—the vital approach identified by this Commission’s investigation that 
encompasses procedures for minimizing adverse events such as effective hazard analysis, 
management of risk, communication, and auditing.  Finally, no oversight of any of 
these matters has been conducted by any of the several House or Senate committees or 
subcommittees responsible for the nation’s tax policies or overall appropriations process, 
notwithstanding the significant impact those policies and appropriations have on both the 
extent of energy industry activities on the OCS and the government’s ability to oversee 
that activity effectively.  

After the Deepwater Horizon explosion and resulting oil spill, numerous committees took an 
interest in offshore safety and environmental issues and held hearings. In short, it took a 
catastrophe to attract congressional attention.

Recommendation 
G1: Increase and maintain congressional awareness of the risks of offshore drilling 
in two ways.  First, create additional congressional oversight of offshore safety and 
environmental risks.  Second, require the appropriate congressional committees to 
hold an annual oversight hearing on the state of technology, application of process 
safety, and environmental protection to ensure these issues receive continuing 
congressional attention. 

•	 The House and Senate Rules Committee should each assign a specific committee or 
subcommittee to oversee process safety and environmental issues related to offshore 
energy development. These committees should also be given the task of overseeing 
the Offshore Safety Authority, the creation of which this Commission has separately 
recommended.   

•	 Congress should require the Secretary of the Interior to submit an annual public 
report on energy offshore development activities to the applicable congressional 
committees. This report should focus on the Department’s progress in improving 
its prescriptive safety regulations; steps taken by industry and the Department to 
improve facility management; the Department’s progress in implementing a stronger 
environmental assessment program, including developing improved NEPA guidelines; 
and on any other steps taken by industry or the Department to address safety and 
environmental concerns offshore. The report should also detail the industry’s safety 
and environmental record during the previous 12 months. Finally, the report should 
highlight any areas in which the Department believes industry is not doing all that it 
can to promote safety and the environment and any areas where additional legislation 
could be helpful to the Department’s efforts. 

•	 Congress should require the Department of the Interior’s Office of Inspector General 
to submit an independent annual public report to the applicable congressional 
committees. The report should provide an independent description of the Offshore 
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Safety Authority’s activities over the previous 12 months, including its efforts to 
improve offshore safety and to investigate accidents and other significant offshore 
incidents. The report should also include the Inspector General’s evaluation of the 
Authority’s efforts and the Inspector General’s recommendations for improvement.

2. The Need for Adequate Funding for Safety Oversight and Environmental 
Review
Many of the earlier recommendations require adequate congressional funding in order to be 
implemented effectively. For instance, the new Offshore Safety Authority at Interior cannot 
be expected to succeed in meaningfully overseeing the oil and gas industry if Congress 
does not ensure it has the resources to do so. Agencies cannot conduct the scientific and 
environmental research necessary to evaluate impacts of offshore development if they do 
not receive adequate support from Congress. In short, Congress needs to make funding the 
agencies regulating offshore oil and gas development a priority in order to ensure a safer 
and more environmentally responsible industry in the future.

BOEMRE currently receives a portion of its funding from offsetting collections from 
industry. In its Fiscal Year 2011 Budget Justification, it requested that just less than half 
of its budget—$174.9 million—come from these collections.37 The oil and gas industry, 
however, should do significantly more and provide the funds necessary for regulation of 
offshore oil and gas operations and oil spill preparedness planning. The amount of funding 
needs to keep pace as industry moves into ever-more challenging depths and geologic 
formations because the related challenges of regulatory oversight likewise increase. This 
could be accomplished many different ways.  Congress could, for instance, raise the 
inspection fees already imposed on facilities operating on the OCS—currently offsetting 
about three percent of BOEMRE’s annual budget—or impose a differently based annual 
regulatory fee on new and existing leases.  Or Congress could instruct the Department 
of the Interior to include lease provisions that require the imposition of regulatory fees. 
Interior already possesses broad authority to include in leases “such rental and other 
provisions as the Secretary may prescribe at the time of offering the area for lease.”38 
No matter the precise mechanism, the oil and gas industry would be required to pay 
for its regulators, just as fees on the telecommunications industry support the Federal 
Communications Commission. Regulation of the oil and gas industry would no longer be 
funded by taxpayers but instead by the industry that is being permitted to have access to 
a publicly-owned resource. Future Congresses would therefore have less incentive to reduce 
agency funding. 

Recommendation 
G2: Congress should enact legislation creating a mechanism for offshore oil and gas 
operators to provide ongoing and regular funding of the agencies regulating offshore 
oil and gas development.
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The President asked this Commission to recommend not only “improvements to Federal 
laws, regulations, and industry practices applicable to offshore drilling,” but also 
“organizational or other reforms of Federal agencies or processes necessary to ensure 
such improvements are implemented and maintained.”  In carrying out this charge, the 
Commission has been mindful of the dangers of “fighting the last war”: that is, addressing 
the specific failures revealed by the Deepwater Horizon disaster, but neglecting to anticipate 
future problems whose contours are yet unknown.  Our recommendations—for a new 
approach to risk assessment and management; a new, independent agency responsible for 
safety and environmental review of offshore drilling; stronger environmental review and 
enforcement; a reorientation of spill response and containment planning; and a revision of 
liability rules to better protect victims and provide proper incentives to industry—aim to 
establish an oversight regime that is sufficiently strong, expert, well-resourced, and flexible 
to prevent the next disaster, not the last.  The oil and gas industry—remarkable for its 
technological innovation and productivity—needs government oversight and regulation 
that can keep pace.  
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Introduction 

The BP Deepwater Horizon disaster undermined 
public faith in the oil and gas industry, in 
government regulators, and even in America’s 
ability to respond to crises. The disaster raised 
serious questions about our nation’s ability 
to manage and protect for current and future 
generations the invaluable natural resources of the 
outer continental shelf and the multiple uses they 
sustain—the patrimony of all Americans.  Based 
on the Commission’s thorough and vigorous 
accounting of this tragedy, the central lesson to be 
drawn from the catastrophe is that no less than 
an overhauling of both current industry practices 
and government oversight is now required.  The 
changes necessary will be transformative in 
their depth and breadth, requiring an unbending 
commitment to safety by government and industry 
to displace a culture of complacency. Drilling in 
deepwater does not have to be abandoned.   It can 
be done safely.  That is one of the central messages 
of this report. The reforms proposed herein are 
intended to do for this industry what new policies 
and practices have done for other high-risk 
industries after their disasters.

Chapter Ten
 

American 
Energy Policy 
and the Future 
of Offshore 
Drilling

It was clear sailing for a fleet of oil rigs off Louisiana in April 2009. The 
Deepwater Horizon disaster a year later was a tragic wake-up call. Moving 
forward, offshore drilling in the Gulf of Mexico or in new U.S. frontiers will 
require, in the words of the report, “unbending commitment to safety by 
government and industry.”

< Benjamin Lowy/VII Network/Associated Press
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The potential for such a transformation to ensure productive, safe, and responsible 
offshore drilling is significant, and provides reason for optimism even in the wake of a 
disaster.

The significance of the Deepwater Horizon disaster, however, is broader than just its 
relevance to the future of offshore drilling.  The disaster signals the need to consider the 
broader context of the nation’s patterns of energy production and use, now and in the 
future—the elements of America’s energy policy. The explosion at the Macondo well and 
the ensuing enormous spill—particularly jarring events because of the belief they could 
never happen—force a reexamination of many widely held assumptions about how to 
reconcile the risks and benefits of offshore drilling, and a candid reassessment of the 
nation’s policies for the development of a valuable resource. They also support a broader 
reexamination of the nation’s overall energy policy.  

Offshore oil and gas will continue to be an important part of the nation’s domestic energy 
supply for many decades.  Offshore wells yield one-third of current U.S. oil production,1  
and in recent decades helped offset declines in production elsewhere in the United States 
(U.S. production peaked in 1970).2  That already-crucial role is likely to increase.  The area 
of federal jurisdiction, the outer continental shelf, contains an estimated 85 billion barrels 
of oil in technically recoverable resources3 —more than all onshore resources and those in 
the shallower state waters combined.4  The future of domestic oil production will rely to 
a substantial extent on current outer continental shelf sources and further development 
of deposits there—in progressively deeper, more distant waters, and perhaps in such 
challenging environs as the Alaskan Arctic. Whether we explore for and produce oil and 
gas from those prospective reserves, and if so, under what conditions, depends crucially on 
taking to heart the lessons we learn from the Deepwater Horizon disaster and the energy 
policies we put in place.

Important decisions about whether, when, where, and how to engage in offshore drilling 
cannot be made wisely if they are made in a vacuum. Policies about offshore drilling 
should be powerfully shaped by economic, security, pace of technology, safety, and 
environmental concerns.  Offshore drilling will certainly be an important part of any 
national energy policy. But it is only a part of the picture, and its relative importance today 
will not, and should not, be the same a half-century from now. The nation must begin a 
transition to a cleaner, more energy-efficient future. Nonrenewable oil and gas resources 
are just that—nonrenewable—which means any nation forging an energy policy for the 
future must develop the technologies that provide maximum energy efficiency and create 
renewable substitutes. Otherwise, the nation’s security and well-being will be increasingly 
dependent on diminishing supplies of nonrenewable resources, and even more dependent on 
supplies from foreign sources.   

Domestic consumption of oil has exceeded domestic production since the late 1940s, 
making the country increasingly dependent on imports, which now supply about 52 
percent of U.S. needs compared to 42 percent in 1990. In the near term, oil from federal 
offshore lands helps moderate America’s dependence on imported supplies, lessening the 
current trade deficit and contributing to national security. 
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The government also reaps significant revenues from the leasing of federal lands and 
the collection of royalties on production—typically, billions of dollars per year. The 
development of offshore energy resources contributes substantially to local economies, 
supporting businesses small and large and employing tens of thousands of workers.  
But any sensible energy policy must recognize the substantial risks that accompany these 
real benefits, in addition to the dangers of an economy and national security dependent 
on nonrenewable energy supplies. The impressive technologies developed for offshore 
drilling and production have not been accompanied by comparable improvements in safety 
and environmental protection. As Americans now know, three major companies failed to 
apply rigorous process safety measures to their drilling operations in the Gulf of Mexico: 
Halliburton and Transocean, which service drilling operations throughout the Gulf, along 
with BP —underscoring the systemic nature of the offshore industry’s problems.  

This Commission has documented and explained these tragic failures, and in this report 
has recommended a comprehensive, integrated set of reforms required to improve the 
performance of the offshore oil and gas industry, as appropriately overseen by an effective 
regulatory authority. A safe offshore oil and gas industry matters—both because the 
costs of needlessly risky behavior are so high, and because the nation is so dependent on 
offshore energy supplies. In light of present knowledge, inaction is a policy of dangerous 
default—of continuing to rely on chance and luck to avoid a “next time.” American citizens 
will demand and will hold the oil and gas industry and government officials responsible 
for creating the conditions under which a robust offshore oil and gas industry can operate 
safely and co-exist with human health, environmental protection, and other economic 
activities. 

Weighing National Security, the Economy, Human Safety, and the Environment
In contemporary America, petroleum is woven into every aspect of our lives. The 
continuous availability of oil products—gasoline, diesel, and jet fuel—powers the mobility 
that has become key to a strong economy. Military operations, the movement of food and 
other commercial products, and personal travel would all grind to a halt without oil—at 
least as our society is organized today. Yet growing demand for oil around the world, 
particularly in the huge and rapidly developing economies of Asia, ensures heightened 
competition for supplies, putting upward pressure on oil prices. That poses a long-term 
challenge for the United States, which is not and cannot be self-sufficient in oil supply. 
At the same time, scientific evidence has continued to mount on the interconnections 
among the use of all carbon-based fuels, including oil and natural gas, the growing 
concentrations of greenhouse gases, and global climate change.5   Energy policy thus 
embraces considerations of national security, the economy, environmental protection, 
the need to limit climate change, the pace of development of renewable energy sources 
and nonpetroleum dependent vehicles, human health and safety, and unique regional 
conditions.

Security and petroleum resources. The major American security risk derives from oil’s 
predominant role in transportation: 72 percent of oil consumed in the United States in 
2009 was used for transportation—and 94 percent of transportation relied on oil.6   As 
the National Academy of Sciences recently concluded, the nation “needs to lower its 
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dependence on fragile supply chains for some energy sources, particularly petroleum at 
present and possibly natural gas in the future, and to avoid the impacts of this dependence 
on our nation’s economy and national security.”7  The good news is that energy-efficient 
technologies exist today that can in the near term moderate the nation’s demand for oil 
and change the mix of supplies of electricity and energy over time.  But changing existing 
reliance on oil in general and oil imports in particular will require a major overhaul of our 
energy and transportation systems, a challenging shift that would require strong public 
leadership, and would take decades to effect even if we agreed on the course of action 
tomorrow.  

Recent events have made clear the magnitude of the stakes.  The United States has 
repeatedly been surprised by sudden interruptions in the oil supply from various 
unexpected events—underscoring the nation’s potential vulnerability. These include 
politically motivated production cuts by oil-exporting countries (the oil embargo of 1973-
1974); border wars between oil exporters (between Iraq and Iran in 1980-1988, and Iraq 
and Kuwait in 1990-1991); strife and unrest within several oil-exporting countries; and 
severe weather events affecting offshore oil production or coastal refineries (Hurricanes 
Katrina and Rita in 2005 and Ike in 2008—all in the Gulf of Mexico). Energy planners also 
worry about the possibility that the Straits of Hormuz—the only sea passage to the open 
ocean for the bulk of Persian Gulf petroleum exports—could be closed, or that a major oil 
pipeline somewhere in the world could be ruptured by accident or attack.

Even absent an actual interruption in supplies, our reliance on foreign oil is a national 
security concern. Hostile exporting nations can use the threat of interrupting supplies to 
pressure the United States. Money spent on foreign oil can also end up in the hands of 
terrorists or be used to build nuclear or develop biological weapons in nations flouting the 
international atomic and biological regulatory regimes.  The ultimate nightmare would 
be an America depleted of petroleum, which has failed to make a sufficient transition to 
alternative sources, facing another Pearl Harbor or the aftershocks of 9/11.

Since “Colonel” Drake first struck oil at his Pennsylvania site in 1859, the United States 
has already extracted over 200 billion barrels of oil from its territory8—more than our 
estimated remaining reserves. The United States did not relinquish its position as the 
world’s leading producer until 19749—but now it finds itself credited with only 1.4 
percent of the world’s proved oil reserves, while consuming 22 percent of the global 
supply annually.10  (The use of advanced extraction technologies and a relatively favorable 
investment climate have enabled the United States to remain the world’s third-largest oil 
producer, despite its relatively meager reserves.) 

Would the country’s security interests be better served by developing domestic oil 
resources as rapidly as possible—or by reserving some for future generations? President 
Harry Truman argued that federal offshore oil resources should become part of the naval 
petroleum reserve system, leaving the oil in the ground for later development (see Chapter 
3). In recent decades, the concept of the Naval Petroleum Reserve has been superseded by a 
more readily accessible Strategic Petroleum Reserve, which currently contains more than 
700 million barrels of unrefined crude oil stored in Louisiana and Texas salt caverns along 
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the Gulf coast where it is available for national emergencies (such as sudden disruptions 
of supply).11  That provides some insurance—but only about 75 days of supply at the 
current rate of U.S. imports, and clearly not sufficient to displace any long-term decline 
in domestic production or respond to a spike in demand. The United States has kept some 
areas of the outer continental shelf off-limits for oil and gas production: to protect their 
unique and valuable environmental characteristics, to avoid incurring risks to major 
industries such as fishing and tourism, or to maintain open waters for testing of military 
armaments and training exercises over the Gulf. One way of viewing these areas where 
drilling is prohibited—Atlantic Coast, Eastern Gulf of Mexico and Florida coast and the 
coasts of Northern California, Oregon, and Washington—is as energy sources held in 
reserve.

National economic implications. The domestic oil and gas sector is a major employer, 
particularly in fuel-producing regions. Fluctuations in oil and gas prices generally 
pass quickly through to energy-intensive sectors of the economy: trucking, airlines, 
agriculture, and petrochemicals such as plastics. Although energy’s share of the economy 
has diminished in recent decades, Americans paid $740 billion for oil and gas products 
in 2007,12  and energy prices still have a major impact on inflation. Because oil and gas 
behave and are traded as commodities, their prices can undergo large changes even apart 
from immediate supply and demand factors. This volatility, from all sources, can make 
it difficult for businesses and individuals to plan and adhere to their budgets for energy 
costs. Price jolts stemming from undependable supplies can have major, adverse effects on 
the whole economy. Economists Hillard Huntington and Stephen Brown have found that 
“Historical experience shows that the Gross Domestic Product (GDP) losses associated with 
oil supply shocks can be considerable.”13  Most strikingly, they noted that 10 of the 11 
U.S. recessions since World War II were preceded by sharply rising oil prices.

Given Americans’ consumption of petroleum products in excess of domestic supply, the 
country runs a staggering trade imbalance. Between 2004 and 2009, the U.S. trade balance 
for oil and gas ranged between negative $186 billion and negative $414 billion per year—
typically exceeding the much-publicized trade deficit with China.14  Economic theories of 
comparative advantage may suggest that particular trade deficits are not worrisome—but 
the large, sustained trade deficit incurred to import petroleum, particularly, makes energy a 
significant factor in America’s overall trade, deficit, and financing strategies and challenges.

Environmental and safety challenges. This report has documented in painful detail the 
far-reaching environmental consequences of catastrophic accidents involving the extraction 
of oil from offshore sources, and the associated risks to workers’ safety from drilling, 
refinery operations, and the emergency clean-up of spills. Further environmental damage 
occurs when oil products are used as transportation fuels. Emissions released when fuel 
is burned are generally controlled under federal law, but can still (in combination with 
emissions from combustion to generate electricity) create conditions that can cause serious 
health consequences for the American public and serious ecological consequences for our 
natural systems, forests, and waters. And the combustion of all fossil-based carbon fuels 
(oil, gas, and coal) has long-term impacts on the increasing volume of greenhouse gases in 
the atmosphere and the warming climate. Transportation fuels contribute one-third of U.S. 
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carbon emissions, making them the nation’s second-largest source contributing to climate 
change.   

Criteria for balanced energy policy. Reconciling the multiple, sometimes conflicting aims 
that underlie any transportation-related American petroleum energy policy depends on six 
criteria:
•	 Maintaining a sufficient reserve of petroleum to protect American national security 

should access to foreign sources be lost or become unreliable;   
•	 Requiring energy-efficient automobiles and other vehicles (among other sources of 

consumption) to reduce fuel use, and promoting energy-efficient transit alternatives;
•	 Promoting the development of clean and domestically produced alternative fuels or 

sources of power for transportation;
•	 Managing the inherent risks of domestic production of oil and gas—including from 

offshore areas—while considering the short- and long-term availability of these fuels;
•	 Requiring safe operations to protect human health; and
•	 Protecting the natural environment, including steps to limit climate change. 

Reasonable people can disagree about the relative importance of these criteria—and have 
over time. President Truman ordered a postponement of mineral development on the outer 
continental shelf in order to ensure oil and gas would be there later for strategic purposes. 
During the 1970s, Congress adopted legislation to maximize environmental protection, 
and then to expand energy production (as discussed in Chapter 3)—but over the long term, 
none can be pursued to the exclusion of the others. It is notable, moreover, that various 
policies have had significant effects on U.S. energy use and production. For example, the 
country has achieved intermittent but sizable increases in automobiles’ fuel efficiency; 
major reductions in tailpipe emissions from gasoline-fueled vehicles; and less reliance on 
oil to generate electricity.15  At several points during the past four decades, consumption of 
oil in the United States actually declined for several years (in some cases reflecting adverse 
economic conditions, and in others successful public policies and adoption of technological 
advances).16 

The United States today pursues many discrete policies bearing on all of these issues: 
vehicle-fuel efficiency standards, subsidies for ethanol production for fuel, research into 
alternative fuels, varying incentives for production of electricity by wind and solar 
power, and so on. In the aggregate, they are, de facto, the nation’s energy policy. But 
they do not constitute a comprehensive, coherent strategy—such as recently called for 
by both the National Research Council17 and the President’s Council of Advisors on 
Science and Technology18—one that encompasses all of these elements, identifies tradeoffs 
and priorities, and implements them through incentives, investments in research and 
development, regulations, and tax policy. Difficult though it may be to arrive at such a 
consensus, it would provide guidance on balancing the risks and rewards of oil and gas 
development in especially challenging or sensitive locations, offshore or elsewhere. It is 
possible—and imperative—to manage that balance over time for offshore development of 
oil and gas as part of that overall policy.
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Learning from the Macondo Disaster: The Gulf of Mexico
This report describes in great detail what went wrong on the Deepwater Horizon and in 
the drilling of the Macondo well, and the well blowout’s staggering cost. As the nation 
considers exploring for and producing energy from offshore frontiers, we have a new 
opportunity to do things right. Some of those frontiers are in deeper waters or unexplored 
areas of the Gulf of Mexico. Others are at the far extreme of the country, in both distance 
and climate in Alaska.   

Improving safety and environmental integrity immediately. It will take several years to 
fully implement the stringent new safety regime this Commission has recommended—
essential changes from doing business as usual in the Gulf of Mexico. But it is not 
necessary to put deepwater drilling on hold until all the changes are in place. The national 
and regional energy and economic imperatives can be reconciled effectively with the equally 
urgent needs to assure human safety and environmental integrity in the Gulf context, now 
and in the long term.

Several benchmarks must be met for exploratory drilling to resume on existing leases, 
and for operations to begin on new ones. Operators must assure that better practices for 
maintaining well integrity and the isolation of hydrocarbons are used at all times. And 
they must insist upon heightened vigilance throughout all the steps from the inception of 
well design to the consideration of changes during drilling operations. Similarly, protocols 
for testing of blowout preventers must be put in place and enforced.  The industry 
must also demonstrate that it is deploying readily available and effective systems for 
containment and response.

As the energy industry works to satisfy these requirements, the Department of the Interior 
must work promptly to reorganize its divisions, augment its regulatory staff, and enhance 
their skill. The American public has every reason to insist that Congress provide regulators 
with adequate resources to do their vital job—and that the industry apply its resources 
and expertise to improving practices. Both must focus on the substantial challenges of 
making offshore drilling safe, reliable, and productive. The circumstances demand a shared 
commitment by government and industry to work for immediate and long-term reforms 
that allow deepwater exploratory drilling to resume quickly and safely. And, to that end, 
industry should be ready to pay fees as part of their lease agreements in order to ensure 
that government overseers have the resources required to get the job done in a rigorous 
and timely fashion. 
 
Emerging challenges from ultra-deepwater drilling. That shared commitment must extend 
beyond current conditions. While correcting the many problems revealed at the Macondo 
well, both industry and government must anticipate and adjust to new challenges arising 
in the Gulf. Current technology enables drilling in water twice as deep as Macondo. 
Drilling at such depths requires all parties to set their standards still higher for difficult 
issues such as remote containment systems in water depths with extreme pressures and 
very limited human access, as well as different geological pressures and formations and 
mixes of hydrocarbons. Desire to tap resources in deeper waters should be accompanied by 
equivalent investments in subsea equipment, operator training, research and development 
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for containment and response technologies, demonstrated financial capacity, and 
continuous improvement in and communication of industry practices devoted to safety.

The emerging international challenge. Drilling for oil in the Gulf of Mexico is not solely a 
matter for U.S. consideration. Both Mexico and Cuba have expressed interest in deepwater 
drilling in the Gulf in the near future. Pemex, Mexico’s state-owned petroleum company, 
and Cuba, through both the Spanish company Repsol and the large Russian oil and gas 
production company Gazprom, in which the Russian government maintains a controlling 
stake,19  have either actually drilled exploratory and production wells or are likely 
soon to do so.20  Potential drilling sites are close enough to waters and land within U.S. 
jurisdiction—Cuba’s mainland lies only 90 miles from Florida’s coast and the contemplated 
wells only 50 miles—that if an accident like the Deepwater Horizon spill occurs, fisheries, 
coastal tourism, and other valuable U.S. natural resources could be put at great risk.

It is in our country’s national interest to negotiate now with these near neighbors to 
agree on a common, rigorous set of standards, a system for regulatory oversight, and 
the same operator adherence to the effective safety culture called for in this report, along 
with protocols to  cooperate on containment and response strategies and preparedness in 
case of a spill. Though some precedent exists for a direct agreement between the United 
States and Cuba, Mexico may prove an important partner in developing such an agreement 
covering the entire Gulf of Mexico. In any event, the U.S. objectives should be to prevent 
drilling by companies unwilling or unprepared to meet the high safety standards essential 
to extracting oil and gas resources responsibly and to have a verification process to ensure 
compliance.

Beyond the Gulf of Mexico: Frontier Regions 
The nation’s demand for domestic oil production will push the boundaries of technology 
and geography. The industry will develop new exploration and extraction techniques 
and equipment in new areas in the decades ahead. Drilling safely in the Gulf of Mexico 
requires a new industry safety culture and significantly improved regulatory oversight. 
Those reforms, and further heightened vigilance, will be required for oil exploration and 
production in frontier offshore regions. When the Macondo blowout dumped enormous 
volumes of oil into the Gulf waters, scientists and policymakers realized how little was 
known about biological systems, environmental conditions, and even key aquatic and 
coastal species. Leasing of vast acreage combined with weak policies and limited funding 
had resulted in inadequate studies of unique habitats and sensitive environmental features 
where greater caution should be exercised. What information was available was often not 
shared, or was disregarded, in leasing and permitting decisions. And little, if any, research 
or policy existed to address human health impacts and the risks to responders from a 
major spill, or the far-reaching effects of such a disaster on other businesses dependent on 
the region’s resources.

In addition to these challenges, each frontier area presents important differences in 
implementing any drilling program—different geologies, hydrocarbon formations, 
coastal communities and environments, and climate conditions, to mention some. Federal 
waters of the United States other than the central and western Gulf of Mexico, parts of 



National Commission on the BP Deepwater Horizon Oil Spill and Offshore Drilling Chapter Ten 301301

Southern California, and the Lower Cook Inlet in Alaska would be regarded as frontier 
territory. In the late 1970s, attention turned briefly to areas off of northern California 
and Massachusetts (Georges Banks), and in the early 1980s, the potential of the outer 
continental shelf off Alaska attracted considerable investment (see Chapter 2). In recent 
years, the focus has turned to exploring in the Atlantic Ocean off the state of Virginia; in 
the eastern Gulf of Mexico; and, most notably, to taking another serious look at offshore 
regions in the Alaskan Arctic. Drilling water depths of 10,000 feet or more anywhere 
in the Gulf of Mexico might also be considered opening a new frontier, given the new 
technologies required.

In March 2010, President Obama and Interior Secretary Ken Salazar announced a plan 
to open the eastern Gulf and parts of the Atlantic coast—including offshore Virginia—
to oil and gas exploration (subject to studies of the suitability of doing so in each area, 
and to the lifting of a congressional moratorium restricting drilling in the eastern Gulf). 
But on December 1, in the wake of the Deepwater Horizon experience and the resulting 
broad restructuring of regulations and the federal oversight capabilities, Secretary Salazar 
announced that the Administration would not proceed with drilling in areas where there 
are “no active leases” during the next five-year leasing plan. As a result, exploration and 
production in certain frontier areas—the eastern Gulf and off of the Atlantic and Pacific 
coasts—are deferred. The Secretary also indicated that plans for 2011 drilling in Alaska’s 
Beaufort Sea would be subjected to additional environmental assessments.  There will 
consequently be a continuing examination of the various stages of drilling, if pursued, 
consistent with national energy policy and with a full awareness of the risks and of the 
values that must be balanced in each region, and with assurance that operators rigorously 
adhere to the best practices of a functioning safety culture.

By their very location and nature, these frontier areas differ from the Gulf of Mexico and 
in important respects from each other.  Environmental and biological conditions are at least 
as well understood along the Atlantic coast as in the Gulf—and there are also important 
facilities, such as Coast Guard installations in place; in contrast, equivalently detailed 
geological and environmental information does not exist for the Arctic exploration areas of 
greatest interest for energy exploration—and industry and support infrastructures are least 
developed, or absent, there. In the near term, the Alaskan frontier is likely to attract the 
greatest attention, and to require the closest scrutiny, given the potential energy resources 
and the physical and environmental challenges of pursuing them safely.

Large prospects in offshore Alaska. The interest in offshore Alaska reflects the likelihood of 
finding significant new sources of oil:21 the Chukchi and Beaufort Sea areas off Alaska’s 
north coast rank behind only the Gulf of Mexico in estimated domestic resources.22  The 
most recent federal lease sales for the Beaufort Sea, from 2003 to 2008, netted $98 million, 
reflecting high levels of industry interest. And despite its remoteness and harsh conditions, 
the Chukchi Sea—with vast potential resources—attracted over $2.6 billion in high bids 
for almost 2.8 million acres, including $2.1 billion from Shell Oil Company, during a 2008 
lease sale.23    
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If deemed feasible, new offshore Alaskan oil production may be well-timed to offset the 
sustained decline in output elsewhere in Alaska. Oil production in the state (primarily from 
the onshore field at Prudhoe Bay) has decreased by more than two-thirds, from the 1988 
peak of 2 million barrels per day to 645,000 barrels per day in 2009.24  Depending on 
future prices, this decline could constitute a threat to the state’s economy, which is highly 
dependent on oil and gas revenues and related employment. The Energy Information 
Administration projects that Alaska’s production will continue to decline, to just 420,000 
barrels per day by the end of this decade.25  Such declines could threaten the viability of 
the Trans-Alaska Pipeline System, which transports oil from the North Slope to the port at 
Valdez.

Despite the Energy Information Administration’s pessimism about long-term production 
trends in Alaska, other projections show a potential upswing26  An optimistic scenario 
developed in 2009 study by Northern Economics for Shell Exploration and Development 
projects production from multiple Alaska outer continental shelf sites beginning in 2018 
and eventually peaking at 1.8 million barrels of oil per day.27  (New pipelines would need 
to be built to connect these reservoirs, if brought into production, to the Trans-Alaska 
Pipeline System.) 

But finding and producing those potentially important supplies of oil offshore Arctic 
Alaska requires the utmost care, given the special challenges and risks associated with this 
frontier. Many of these challenges also arise elsewhere in the world, as Russia, Norway, 
Canada, and Denmark (Greenland) evaluate their Arctic oil and gas resources. The Alaskan 
Arctic is characterized by extreme cold, extended seasons of darkness, hurricane-strength 
storms, and pervasive fog—all affecting access and working conditions. The Chukchi and 
Beaufort Seas are covered by varying forms of ice for eight to nine months a year. These 
conditions limit exploratory drilling and many other activities to the summer months. 
The icy conditions during the rest of the year pose severe challenges for oil and gas 
operations and scientific research. And oil-spill response efforts are complicated year-round 
by the remote location and the presence of ice, at all phases of exploration and possible 
production.

The geological pressures in hydrocarbon deposits in shallow seas off Alaska are likely to be 
substantially below those encountered at Macondo, reducing some of the risks of a major 
blowout and challenges of containment. But oil spilled off Alaska (from blowouts, pipeline 
or tanker leaks, or other accidents) is likely to degrade more slowly than that found in 
the Gulf of Mexico because of lower water temperatures, reduced mixing of the oil into 
the water due to the presence of ice, and the shallower depths through which oil would 
travel from the wellhead to the surface. Some think the slow weathering could facilitate 
the skimming and in situ burning of escaped oil under ideal weather conditions, but the 
slow pace of natural dispersion means that oil would linger much longer in the marine 
environment. And serious questions remain about how to access spilled oil when the area 
is iced over or in seasonal slushy conditions. 
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The Arctic ecosystem, the need for scientific information and informed decision-making, 
and Alaska native peoples. The stakes for drilling in the U.S. Arctic are raised by the 
richness of its ecosystems.  The marine mammals in the Chukchi and Beaufort are among 
the most diverse in the world, including seals, cetaceans, whales, walruses, and bears. The 
Chukchi Sea is home to roughly one-half of America’s and one-tenth of the world’s polar 
bears.28  In November 2010, the U.S. Fish and Wildlife Service ruled that a large part of 
the polar bears’ “critical habitat” included sea ice in the Beaufort and Chukchi Seas.29  The 
Chukchi and Beaufort Seas also support millions of shorebirds, seabirds, and waterfowl, as 
well as abundant fish populations. 

It is known that these are vibrant living systems, but scientific research on the ecosystems 
of the Arctic is difficult and expensive. Good information exists for only a few species, 
and even for those, just for certain times of the year or in certain areas. As a result, 
the Commission recommends an immediate, comprehensive federal research effort to 
provide a foundation of scientific information on the Arctic (with periodic review by the 
National Academy of Sciences), and annual stock assessments for marine mammals, fish, 
and birds that use the Beaufort and Chukchi Seas. This initiative should be coordinated 
with the state of Alaska, native organizations, academic institutions, non-governmental 
organizations, the private sector, and international partners. The information generated 
should be capable of informing decision-making related to oil and gas leasing, exploration, 
and development and production in the Arctic; measuring and monitoring impacts of oil 
and gas development on Arctic ecological resources; natural resource damage assessment 
should an oil spill occur and protocols in any treaty negotiated among the Arctic nations. 
The existing gaps in data also support an approach that distinguishes in leasing decisions 
between those areas where information exists and those where it does not, as well as 
where response capability may be less and the related environmental risks may therefore be 
greater.  The need for additional research should not be used as a de facto moratorium on 
activity in the Arctic, but instead should be carried out with specific timeframes in mind in 
order to inform the decision-making process. 
 
The Inupiat Eskimos of Alaska’s remote arctic and subarctic communities rely heavily for 
their subsistence on resources from the marine environment, particularly bowhead whales. 
Bowhead whales can reach 60 feet in length and weigh more than 120,000 pounds. They 
migrate from Russian to Canadian waters and back through the Chukchi and Beaufort 
Seas.30   They are the most important subsistence animal for the coastal communities of 
northwest and northern Alaska.31  Whale hunting and the customs surrounding it are also 
an important part of their cultural heritage. Oil and gas development has the potential, 
directly or indirectly, to affect hunting success or the habitats of species important to 
subsistence. (Of course, offshore oil development could play a positive economic role in 
the native communities; some Inupiat whaling captains also work in the oil industry, for 
instance.) An Arctic Regional Citizens Council could help assure the active participation of 
the people who know this region the best in planning and response.

Arctic spill response and containment. The remoteness and weather of the Arctic frontier 
create special challenges in the event of an oil spill. Successful oil-spill response methods 
from the Gulf of Mexico, or anywhere else, cannot simply be transferred to the Arctic. 
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Industry and academic organizations are conducting research on response to oil on ice, 
but more needs to be done. A comprehensive interagency research program to address 
oil-spill containment and response issues in the Arctic should be developed, funded, and 
implemented within the federal government. Spill trajectory and weather models based on 
Arctic conditions must also be developed. This research should be funded promptly by the 
Oil Spill Liability Trust Fund, and the resulting analysis should inform when and where 
leasing occurs. 

The National Contingency Plan requires the Coast Guard to oversee oil-spill planning 
and preparedness, and to supervise an oil-spill response in coastal waters. Current 
federal emergency response capabilities in the region are very limited: the Coast Guard 
operations base nearest to the Chukchi region is on Kodiak Island, approximately 1,000 
miles from the leasing sites. The Coast Guard does not have sufficient ice-class vessels 
capable of responding to a spill under Arctic conditions: two of its three polar icebreakers 
have exceeded their service lives and are non-operational.32  In addition to overseeing spill 
response, the Coast Guard provides search and rescue capabilities in other areas. Without 
a presence in the Arctic, it would be very difficult for the Coast Guard to conduct any 
emergency search and rescue operations.  

To deal with these serious concerns about Arctic oil-spill response, containment, and 
search and rescue, the Commission recommends three approaches before the Department 
of the Interior makes a fully informed determination that drilling in a particular area is 
appropriate. First, the Department of the Interior should ensure that the containment and 
response plans proposed by industry are adequate for each stage of development and that 
the underlying financial and technical capabilities have been satisfactorily demonstrated in 
the Arctic. Second, the Coast Guard and the oil companies operating in the Arctic should 
carefully delineate their respective responsibilities in the event of an accident, including 
search and rescue, and then must build and deploy the necessary capabilities. Third, 
Congress should provide the resources to establish Coast Guard capabilities in the Arctic, 
based on the Coast Guard’s review of current and projected gaps in its capacity. 

International standards for Arctic oil and gas. The Arctic is shared by multiple countries, 
many of which are considering or conducting oil and gas exploration and development. 
The extreme weather conditions and infrastructure difficulties are not unique to the U.S. 
Arctic. The damages caused by an oil spill in one part of the Arctic may not be limited to 
the waters of the country where it occurred. As a result, the Commission recommends that 
strong international standards related to Arctic oil and gas activities be established among 
all the countries of the Arctic. Such standards would require cooperation and coordination 
of policies and resources. The Arctic Council33  has begun work in this direction, updating 
its voluntary Arctic Offshore Oil and Gas Operation Guidelines in 2009. The International 
Standards Organization is also developing international standards for Arctic offshore 
structures that would apply to the activities of petroleum and natural gas industries in 
Arctic and cold regions. These guidelines are expected to specify requirements and provide 
recommendations and guidance for the design, construction, transportation, installation, 
and removal of offshore structures in the Arctic. Additional work is needed to strengthen 
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these guidelines and standards, ensuring that they are both consistent and mandatory 
across the entire Arctic, and the United States could pay an important leadership role in 
securing these vital safeguards. 

Bringing the potentially large oil resources of the Arctic outer continental shelf into 
production safely will require an especially delicate balancing of economic, human, 
environmental, and technological factors. Both industry and government will have to 
demonstrate standards and a level of performance higher than they have ever achieved 
before. One lesson from the Deepwater Horizon crisis is the compelling economic, 
environmental, and indeed human rationale for understanding and addressing the 
prospective risks comprehensively, before proceeding to drill in such challenging waters. 
 

Conclusion
Creating and implementing a national energy policy will require enormous political effort 
and leadership—but it would do much to direct the nation toward a sounder economy 
and a safer and more sustainable environment in the decades to come. In the meantime, 
decisions about offshore drilling—one crucial element in any discussion of energy supply—
remain controversial. The reaction to the December 1 decision to defer offshore exploration 
and production in the eastern Gulf of Mexico and along the Atlantic and Pacific coasts 
illustrates the polarization of opinion. Energy companies, seeking to pursue potential 
reserves in brand-new frontiers, criticized the announcement for closing off too many 
areas. Others, more concerned about environmental protection and national security, 
however, questioned why the Secretary was even considering allowing future drilling in 
these areas at all. And there were sharp differences in response among public officials in 
different regions, reflecting their local economies and sources of revenues.

These reactions echo the divided opinions presented to this Commission throughout its 
work. Though the Commission heard many ideas for improving safety and other aspects 
of offshore drilling, we also heard from Americans who advocate no future drilling 
whatsoever; they cited the adverse effects of fossil fuels on the climate, environmental 
damage, safety, and other factors.

Whether additional offshore drilling proceeds soon, in the longer term, or never depends 
on evolving public opinion. Given Americans’ consumption of oil, finding and producing 
additional domestic supplies will be required in coming years, no matter what sensible and 
effective efforts are made to reduce demand—in response to economic, trade, and security 
considerations, and the rising challenge of climate change.

The extent to which offshore drilling contributes to augmenting that domestic supply 
depends importantly on rebuilding public faith in existing offshore energy exploration and 
production. That rebuilding begins with a clear, independent explanation of what happened 
at the Macondo well in April 2010, and of the reforms required in the wake of that 
terrible tragedy. That has been the work of this Commission, published in this report; the 
forthcoming separate report of the Commission’s Chief Counsel; and background materials 
available on the Commission’s website. Together, they present a clear, independent, 
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unvarnished picture of what happened and why—and of the major reforms the nation 
must adopt. 

This Commission proposes in this report a series of recommendations that will enable 
the country and the oil and gas industry to move forward on this one critical element of 
U.S. energy policy: continuing, safe, responsible offshore oil drilling to meet our nation’s 
energy demands over the next decade and beyond. Our message is clear: both government 
and industry must make dramatic changes to establish the high level of safety in drilling 
operations on the outer continental shelf that the American public has the right to expect 
and to demand.  It is now incumbent upon the Congress, the executive branch, and the oil 
and gas industry to take the necessary steps.  Respect for the 11 lives lost on that tragic 
day last April requires no less.
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ENDNOTES
The Commission has reviewed thousands of pages of documents from dozens of government agencies, private com-
panies, and other entities, and interviewed hundreds of  witnesses from these same agencies, companies, and entities.  
When possible, we include all pertinent details in the following endnote citations for those documents and interviews 
that have contributed to this report.  Many documents and interviews, however, were disclosed or given to the Commis-
sion on a confidential basis.  For these “non-public” sources, our citations include only as much detail as we can com-
fortably disclose while still respecting the privacy concerns of the source (e.g., “non-public BP document,” “interview 
with government official,” “interview with Coast Guard official”).

The vast majority of non-public material that we cite in the endnotes below comes from documents and interviews 
provided by four government agencies—the Chemical Safety Board, the Coast Guard, the Department of Energy, and 
the Department of the Interior—and ten companies—BP, Cameron, Chevron, Dril-Quip, ExxonMobil, Halliburton, Sch-
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Denmark (including the Faroe Islands and Greenland), Finland, Iceland, Norway, the Russian Federation, Sweden, and 
the United States of America. The Permanent Participants of the Arctic Council are: Aleut International Association 
(AIA), Arctic Athabaskan Council (AAC), Gwich’in Council International (GCI), Inuit Circumpolar Council (ICC), Rus-
sian Association of Indigenous Peoples of the North (RAIPON), and the Saami Council.
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Commission Members

SENATOR BOB GRAHAM, Co-Chair, is the former two-term 
governor of Florida and served for 18 years in the United States 
Senate. After retiring from public life in January 2005, Senator 
Graham served for a year as a senior fellow at the Harvard 
Kennedy School of Government. There he commenced writing 
America, the Owner’s Manual, published in 2009 as a guide to 
participatory citizenship. From May 2008 to February 2010, 
he served as chairman of the Commission on the Prevention of 
Weapons of Mass Destruction Proliferation and Terrorism, and 
currently serves as a member of the Financial Crisis Inquiry 
Commission and the CIA’s Executive Advisory Board.

WILLIAM K. REILLY, Co-Chair, is a founding partner of Aqua 
International Partners, LP, a private equity fund dedicated 
to investing in companies engaged in water and renewable 
energy, and a senior advisor to TPG Capital, LP, an international 
investment partnership. He co-chaired the National Commission 
on Energy Policy. Mr. Reilly served as Administrator of the U.S. 
Environmental Protection Agency (1989-1993) and president of 
World Wildlife Fund (1985-1989). He also served as the head of 
the U.S. delegation to the United Nations Earth Summit at Rio in 
1992.

FRANCES G. BEINECKE, Member, is the President of the Natural 
Resources Defense Council (NRDC), a non-profit corporation that 
works to advance environmental policy in the United States and 
across the world. In addition, Ms. Beinecke currently serves on the 
Board of the World Resources Institute and the steering committees 
of the U.S. Climate Action Partnership. She is a member of the 
Aspen Institute’s Commission on Arctic Climate Change, and on 
the advisory boards of the Yale School of Management and the 
Yale School of Forestry and Environmental Science.
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DONALD F. BOESCH, Member, is President of the University of 
Maryland Center for Environmental Science, where he is also a 
Professor of Marine Science and Vice Chancellor for Environmental 
Sustainability for the University System of Maryland. He is a 
biological oceanographer who has conducted research on coastal 
ecosystems along the Atlantic Coast, the Gulf of Mexico, Australia 
and the East China Sea. A native of Louisiana, he has assessed 
the long-term environmental effects of offshore oil and gas 
development and multiple environmental problems of the Gulf 
Coast.

TERRY D. GARCIA, Member, is currently Executive Vice President 
for Mission Programs for the National Geographic Society, 
responsible for the Society’s core programs that manage more 
than 400 scientific field research, conservation and exploration 
projects annually. From 1994 to 1996, he was General Counsel at 
NOAA and led the implementation of the Exxon Valdez Oil Spill 
Restoration Plan for Prince William Sound and the Gulf of Alaska. 
From 1997 to 1999, he was Assistant Secretary of Commerce for 
Oceans and Atmosphere and Deputy Administrator of NOAA.  

CHERRY A. MURRAY, Member, is Dean of the Harvard School of 
Engineering and Applied Sciences and John A. and Elizabeth S. 
Armstrong Professor of Engineering and Applied Sciences. She 
is currently the Past President of the American Physical Society. 
She was formerly Senior Vice President of Physical Science 
& Wireless Research at Bell Labs and past Principal Associate 
Director for Science & Technology at Lawrence Livermore National 
Laboratory. A member of the National Academy of Engineering 
and the National Academy of Sciences, she has served on more 
than 80 national and international scientific advisory committees, 
governing boards, and National Research Council panels, including 
chairing the Council’s Division of Engineering and Physical Science.

FRAN ULMER, Member, is Chancellor of the University of Alaska 
Anchorage, Alaska’s largest public university. Ms. Ulmer has 
served as Mayor of Juneau and Lieutenant Governor of Alaska. 
As a state legislator, she served on the Special Committee on the 
Exxon Valdez Oil Spill Claims Settlement. She has been a member 
of the North Pacific Anadromous Fish Commission, the Alaska 
Coastal Policy Council, the Alaska Nature Conservancy, the 
National Parks Conservation Association, the Aspen Institute’s 
Commission on Arctic Climate Change, among many others.
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List of Acronyms

API    American Petroleum Institute
BOEMRE  Bureau of Ocean Energy Management, Regulation and Enforcement
CWA   Clean Water Act
DOI   Department of the Interior
EA   Environmental Assessment
EIS   Environmental Impact Statement
FDA   Food and Drug Administration
HPSA   Health Professional Shortage Area
IADC   International Association of Drilling Contractors
INPO   Institute of Nuclear Power Operations
MMS   Minerals Management Service
NASA   National Aeronautics and Space Administration
NEPA   National Environmental Policy Act
NOAA   National Oceanic and Atmospheric Administration
NRC   Nuclear Regulatory Commission
NRDA   Natural Resource Damage Assessment
OPA   Oil Pollution Act of 1990
OPEC   Organization of Petroleum Exporting Countries
OCS   Outer Continental Shelf
OCSLA    Outer Continental Shelf Lands Act
SEMP  Safety and Environmental Management Program
SEMS  Safety and Environmental Management Systems
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Executive Order-- National Commission on the BP 
Deepwater Horizon Oil Spill and Offshore Drilling

By the authority vested in me as President by the Constitution and the laws of the United 
States of America, it is hereby ordered as follows:

Section 1.  Establishment.  There is established the National Commission on the BP 
Deepwater Horizon Oil Spill and Offshore Drilling (the “Commission”).

Sec. 2.  Membership.  (a)  The Commission shall be composed of not more than 7 members 
who shall be appointed by the President.  The members shall be drawn from among 
distinguished individuals, and may include those with experience in or representing the 
scientific, engineering, and environmental communities, the oil and gas industry, or any 
other area determined by the President to be of value to the Commission in carrying out its 
duties.

(b)  The President shall designate from among the Commission members two members to 
serve as Co Chairs.

Sec. 3.  Mission.  The Commission shall:

(a)  examine the relevant facts and circumstances concerning the root causes of the 
Deepwater Horizon oil disaster;

(b)  develop options for guarding against, and mitigating the impact of, oil spills associated 
with offshore drilling, taking into consideration the environmental, public health, and 
economic effects of such options, including options involving:

(1)  improvements to Federal laws, regulations, and industry practices applicable to 
offshore drilling that would ensure effective oversight, monitoring, and response 
capabilities; protect public health and safety, occupational health and safety, and 
the environment and natural resources; and address affected communities; and

(2)  organizational or other reforms of Federal agencies or processes necessary to ensure 
such improvements are implemented and maintained.

(c)  submit a final public report to the President with its findings and options for 
consideration within 6 months of the date of the Commission’s first meeting.

Sec. 4.  Administration.  (a)  The Commission shall hold public hearings and shall 
request information including relevant documents from Federal, State, and local officials, 
nongovernmental organizations, private entities, scientific institutions, industry and 
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workforce representatives, communities, and others affected by the Deepwater Horizon oil 
disaster, as necessary to carry out its mission.

(b)  The heads of executive departments and agencies, to the extent permitted by law 
and consistent with their ongoing activities in response to the oil spill, shall provide 
the Commission such information and cooperation as it may require for purposes of 
carrying out its mission.

(c)  In carrying out its mission, the Commission shall be informed by, and shall strive to 
avoid duplicating, the analyses and investigations undertaken by other governmental, 
nongovernmental, and independent entities.

(d)  The Commission shall ensure that it does not interfere with or disrupt any ongoing 
or anticipated civil or criminal investigation or law enforcement activities or any 
effort to recover response costs or damages arising out of the Deepwater Horizon 
explosion, fire, and oil spill.  The Commission shall consult with the Department of 
Justice concerning the Commission’s activities to avoid any risk of such interference or 
disruption.

(e)  The Commission shall have a staff, headed by an Executive Director.

(f)  The Commission shall terminate 60 days after submitting its final report.

Sec. 5.  General Provisions.  (a)  To the extent permitted by law, and subject to the 
availability of appropriations, the Secretary of Energy shall provide the Commission with 
such administrative services, funds, facilities, staff, and other support services as may be 
necessary to carry out its mission.

(b)  Insofar as the Federal Advisory Committee Act, as amended (5 U.S.C. App.) (the “Act”), 
may apply to the Commission, any functions of the President under that Act, except 
for those in section 6 of the Act, shall be performed by the Secretary of Energy in 
accordance with guidelines issued by the Administrator of General Services.

(c)  Members of the Commission shall serve without any additional compensation for their 
work on the Commission, but shall be allowed travel expenses, including per diem in 
lieu of subsistence, to the extent permitted by law for persons serving intermittently in 
the Government service (5 U.S.C. 5701-5707).

(d)  Nothing in this order shall be construed to impair or otherwise affect:

(1)  authority granted by law to a department, agency, or the head thereof; or

(2) functions of the Director of the Office of Management and Budget relating to 
budgetary, administrative, or legislative proposals.
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(e)  This order is not intended to, and does not, create any right or benefit, substantive 
or procedural, enforceable at law or in equity by any party against the United States, its 
departments, agencies, or entities, its officers, employees, or agents, or any other person.
 
      BARACK OBAMA
 
THE WHITE HOUSE,
    May 21, 2010.
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Counsel
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Analyst 
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Director of Operations

Kate Clark
Senior Analyst
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Press Secretary

Cindy Drucker
Director of Public Engagement

Katherine Duncan
Analyst 

J. Jackson Eaton
Counsel
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Sean Grimsley
Deputy Chief Counsel

David Greenberg
Senior Policy Advisor 

Brent Harris
Counsel

Lisa K. Hemmer
Senior Legal Advisor

Joe Hernandez
Analyst 

Joel Hewett
Analyst 

Christiana James
Staff Assistant 

Jill Jonnes
Senior Researcher

Nancy Kete
Senior Analyst 

Caitlin Klevorick  
Policy Advisor 

Emily Lindow
Senior Analyst 

Claire Luby
Assistant to the Executive Director

Bethany Mabee
Communications Coordinator

Scott McKee
Analyst 

Claudia A. McMurray
Senior Counsel for Congressional and 
State Relations
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Louise Milkman
Chief of Staff to the Executive 
Director

Jon Monger
Counsel

Shirley Neff
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Pete Nelson
Director of Communications

Elena Nikolova
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Jessica O’Neill
Counsel

Paul Ortiz
Senior Legal Advisor 

Tony Padilla
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Senior Public Health Advisor

John S. Rosenberg
Chief Editor

Eric Roston
Senior Analyst
 

Sara Rubin
Analyst

Sambhav N. Sankar
Deputy Chief Counsel

Nicole A. Sarrine
Staff Assistant 

Richard Sears
Senior Science & Engineering Advisor

Steven Siger
Counsel

Robert Spies
Senior Environmental Science Advisor

Danielle Stewart
Staff Assistant 

Marika Tatsutani
Editor
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Information Technology Officer

Saritha Komatireddy Tice
Counsel

Lloyd Timberlake
Senior Researcher
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Counsel

Jason Weil
Analyst 
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Counsel
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Administrative Officer
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Senior Consultants 

The Commission would like to thank the following individuals for their contributions to 
the Commission’s work.

Albert Bolea, University of Alaska, University of Houston
Darryl A. Bourgoyne, Louisiana State University
Robert L. Booth, National Geographic     
Margaret Caldwell, Stanford University
Elmer Peter Danenberger III, Independent Consultant
Joann Donnellan, JD MEDIA, LLC
Daniel A. Farber, University of California, Berkley 
Jody Freeman, Harvard Law School 
Jed Horne, Freelance Writer
Mary E. Laur, University of Chicago Press
Nancy G. Leveson, MIT
Igor Linkov, US Army Engineer Research and Development Center
Stephen K. Lewis, Seldovia Marine Services    
Thomas W. Merrill, Columbia Law School 
Ishan Nath, Stanford University   
J.B. Ruhl, Florida State University College of Law 
John Rogers Smith, Louisiana State University    
Estes C. Thomas, Bayou Petrophysics
Mayank Tyagi, Louisiana State University

Organizational Consultants

The Commission would like to thank the following organizations as well as individuals for 
their contributions to the Commission’s work.

Bipartisan Policy Center: Jason Grumet, Nate Gorence, Lourdes Long, David Rosner

Booz Allen Hamilton: Ken Saenz, Walton Smith, Nader Kalifa Betsy Christie,  
Randolph Sta. Ana, Bob Murray, Dana Ayers, John Papa, Tom Davis, Elizabeth Chervenak, 
Andrew Gumbiner, Tom Matta, Carrie Bittman, Bob Blaylock, Barbara McKinnon,
Roxanne Bromiley, Gary Leatherman, Daniel Gregoire, Ted Perez, Linna Manomaitis, 
Marianne Martin, Kersley Joseph, James Lee, Christina Ashcraft, Joshua Guenther

Merdian Institute: John Ehrmann, Laura Cantral, Shawn Walker

Nicholas Institute for Environmental Policy Solutions, Duke University:  
Larry Crowder, Daniel Dunn, Clare Fieseler, Morgan Gopnik, Catherine Latanich, Mike 
Orbach, Tim Profetta, Linwood Pendleton, Steve Roady, Mary Turnipseed, Cindy van Dover

Resources for the Future: Bob Anderson, Sarah Campbell, Mark A. Cohen, Roger 
M. Cooke, Art Fraas, Todd Gerarden, Madeline Gottlieb, Carolyn Kousky, Alan Krupnick, 
Joshua Linn, Molly Macauley, Richard Morgenstern, Lucija Muehlenbachs, Tim Murphy, 
Ian Parry, Nathan Richardson, Heather L. Ross, Lynn Scarlett, Adam Stern

TrialGraphix: Megan O’Leary, William Lane, Devin Price
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Appendix E

List of Commission Meetings

1st Meeting:  New Orleans, LA
July 12-13, 2010:  Gulf Region Perspectives

2nd Meeting:  Washington, DC
August 25, 2010:  Regulatory Oversight of Offshore Drilling

3rd Meeting:  Washington, DC
September 27-28, 2010:  Response & Restoration

4th Meeting:  Washington, DC
October 13, 2010:  Commission Deliberations 

5th Meeting:  Washington, DC
November 8-9, 2010:  Causes of Macondo Well Blowout & Drilling Safety

6th Meeting:  Washington, DC
December 2-3, 2010:  Commission Deliberations 
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Appendix F

List of Staff Working Papers

Over the past several months, Commission staff prepared a number of working papers 
for use by Commission members to inform their work and deliberations.  Listed below are 
all of the staff working papers completed as of the date of this report.  The Staff Working 
Papers can be found at www.oilspillcommission.gov.  

A Brief History of Offshore Drilling (No. 1)

Decision-Making Within the Unified Command (No. 2)

The Amount and Fate of the Oil (No. 3)

The Use of Surface and Subsea Dispersants During the BP Deepwater Horizon Oil Spill 
(No. 4)

The Challenges of Oil Spill Response in the Arctic (No. 5)

Stopping the Spill: The Five- Month Effort to Kill the Macondo Well (No. 6)

Response/Clean-Up Technology Research & Development and the BP Deepwater Horizon Oil 
Spill (No. 7)

The Story of the Louisiana Berms Project (No. 8)

Industry’s Role in Supporting Health, Safety, and Environmental Standards: Options and 
Models for the Offshore Oil and Gas Sector (No. 9)

Liability and Compensation Requirements under the Oil Pollution Act (No. 10)

Scientific Research to Support Oil and Gas Decision Making: Evolution of the Department 
of the Interior’s Environmental Studies Program (No. 11)

The National Environmental Policy Act and Outer Continental Shelf Oil and Gas Activities 
(No. 12)

Offshore Drilling in the Arctic: Background and Issues for the Future Consideration of Oil 
and Gas Activities (No. 13)

Unlawful Discharges of Oil: Legal Authorities for Civil and Criminal Enforcement and 
Damage Recovery (No. 14)
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Long-Term Regional Restoration in the Gulf: Funding Sources and Governance Structures 
(No. 15)

Rebuilding an Appetite for Gulf Seafood after Deepwater Horizon (No. 16)

Natural Resource Damage Assessment: Evolution, Current Practice, and Preliminary 
Findings Related to the Deepwater Horizon Oil Spill (No. 17)

Continuous Improvement Is Essential: Leveraging Global Data and Consistent Standards 
for Safe Offshore Operations (No. 18)

A Competent and Nimble Regulator: A New Approach to Risk Assessment and 
Management (No. 19)

Demonstrating a Comprehensive, Rigorous Management Approach for Deepwater Drilling 
(No. 20)

Federal Environmental Review of Oil and Gas Activities in the Gulf of Mexico:  
Environmental Consultations, Permits, and Authorizations (No. 21)
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